

MONTHLY REFFERENDUM REPORT DETAILED - as of May 31, 2026




Okatie Elementary School Facilities Update by Project Cont.

Phase 2 - Playground Renovation Project ID: 51925372-3

Current Phase: Complete Phase %: 100% Delivery Method:

Design Firm: Churchich Recreation and Design Contractor: Churchich Recreation and Design



Scope: 2019 Bond Referendum
Playgrounds

Project Details: Scope of work includes upgrades to the Playground areas.
Monthly Progress: Playground installation is complete.