

Washington Central Unified Union School District Superintendent Search - Summer 2026

●
June
2026

Initiate Search

06/17 The Board obtains permission from Secretary of Education

06/17 The Board hires a search consultant to facilitate the process

●
June - July
2026

Charge to Screening Committee

06/24 Board charges Screening committee and invites participation

- Defines roles
- Specifies responsibilities
- Specifies composition

●
July
2026

Stakeholder Engagement/

07/02

- Board Team invites participation in the Screening Committee
- Position posted

07/06

- Survey distributed to all stakeholders

07/21/16

- Input session: all stakeholders - remote

07/22/16

Input sessions - in-person

●
July - August
2026

Screening and vetting Candidates

July 28, Aug. 6, and 10

Committee:

- Reviews survey data
- Reviews and selects candidates
- Interviews candidates and determines finalists

Consultant:

- Conducts reference and background checks

●
August
2026

Finalists

Candidate(s) visit district

District visits candidate's district

Board interviews finalist(s)

Orientation/ Entry Plan developed

Washington Central Unified Union School District

Superintendent Search — Summer 2026

June 2026

Initiate Search

- Board obtains permission from Secretary of Education
- Board hires search consultant to facilitate the process

June - July 2026

Screening Committee

- Board charges committee & invites participation

Key Actions:

- Defines roles
- Specifies responsibilities
- Specifies composition

July 2026

Stakeholder Engagement

- Survey distributed to all stakeholders
- Input sessions conducted by consultant
- Communications & progress updates
- Survey data analysis for leadership profile

July - Aug 2026

Screening & Vetting

Committee:

- Reviews surveys
- Selects Round 1 candidates
- Interviews and determines finalists

Consultant:

- Conducts reference & background checks

August 2026

Finalists

- Candidate(s) visit district
- District representatives visit candidate's home district
- Board interviews finalist(s)
- Orientation & Entry Plan developed