

SUPPLEMENTAL MEETING

Date: August 13, 2026

Time: 11:15 a.m.

Location: VIRTUAL

Agenda

1.0 Change Orders/ATPs

Change Orders/ATPs for Discussion and Possible Action

- A. OCO-0011: Unsuitable Soils Within Building Footprint
 - a. *Proposed Motion:* To approve OCO-0011 for Unsuitable Soils Within the Building Footprint in the amount of \$59,645.00
- B. ATP-0016R2 PR-002 Card Reader 322A.1
 - a. *Proposed Motion:* To approve ATP-0016R2 for PR-002 Card Reader at 322A.1 in the amount of \$7,681.00
- C. ATP-0024R1 PR-011 Gymnasium Projector Connectivity
 - a. *Proposed Motion:* To approve ATP-0024R1 for PR-011 Gymnasium Projector Connectivity in the amount of \$3,552.00
- D. ATP-0029 PR-019 Bathroom/Counter Receptacles
 - a. *Proposed Motion:* To approve ATP-0029 for PR-019 Bathroom/Counter Receptacles in the amount of (\$4,419.00)
- E. ATP-0033 ASI-018 Topical Moisture Mitigation System
 - a. *Proposed Motion:* To approve ATP-0033 for ASI-0018 Topical Moisture Mitigation System in the amount of \$0.00.
- F. ATP-0035 PR-014 RTU-GYM Vibration Isolation
 - a. *Proposed Motion:* To approve ATP-0035 for PR-014 RTU-GYM Vibration Isolation in the amount of \$5,485.00
- G. ATP-0037 Increase Panelboard KAIC Ratings per Coordination Study
 - a. *Proposed Motion:* To approve ATP-0037 to Increase Panelboard KAIC Ratings per the Coordination Study in the amount of \$5,501.00
- H. ATP-0038 RFI #CST-159 Fascia Blocking Support (CM Cont.)
 - a. *Proposed Motion:* To approve ATP-0038 for RFI #CST-159 Fascia Blocking Support in the amount of \$22,936.00
 - i. Note: This ATP will be funded from CM Contingency
- I. ATP-0039 PR-030 VRF A2L Compliance – Coordination Effort Only
 - a. *Proposed Motion:* To approve ATP-0039 PR-030 VRF A2L Compliance – Coordination Effort Only in the amount of \$42,519.00

2.0 Adjournment

