

Enterprise Elementary School District
Citizen's Bond Oversight Committee Minutes
11/3/2025
District Office- FLC
1155 Mistletoe Lane
Redding, CA 96002

Deborah Williams (CBO), Ron Cushman, Brian Wright, Lyle Hurley, Bruce Kilpatrick, Marsha Seitz, Cynthia Hjelm and Shelby Price in attendance.

Deborah Williams called the meeting to order at 12:16 pm. Motion made by *Brian Wright* to start the meeting and seconded by Cynthia Hjelm. Motion carried unanimously. Introductions were made.

Public comment period: No public comment

[Minutes](#) (Action) from the April 7, 2025 meeting were reviewed by the committee. Motion made by Brian Wright to accept the minutes seconded by Cynthia Hjelm. Motion carried unanimously.

Information item: [Measure A](#) in 2008 and [Measure E](#) in 2018 Bond requirements overview from Deborah Williams. Measure E has been spent as of 2025. We were able to sell Measure A bonds in 2025. The purpose of the bonds is to allow us to upgrade facilities as needed to keep up with growth. There is approximately 10 million dollars left in Measure A when the time comes that they will be needed.

Information Item: Deborah Williams shared [Measure A & Measure E Bond Program Funding and Expenditure status](#) from January 1, 2025-June 30, 2025. Lassen View Classrooms and Playgrounds have been completed and closed. Mistletoe Playground has been completed and closed. Lassen View East Parking Lot and Exit has been completed and closed. Alta Mesa Mod / Severe Classroom Construction has been completed and closed. Alta Mesa HVAC Retro is still in progress. Shasta Meadows TK classrooms and playgrounds have been approved and started. Boulder Creek Music Room has been approved and started.

Information Item: Ron Cushman shared updates on [project status updates](#). Lassen View TK Classrooms and Playground has been built and installed. Alta Mesa Mod Server classroom has received new flooring, wall covering and appliances to allow for a new classroom. Lassen View East Parking Lot and Exit, with the update they now exit out to the church parking lot to allow for better flow. Alta Mesa HVAC, the old units that were 35+ years old have all been replaced with new fresh air units and are now able to monitor the CO2 levels per state requirements. Shared a list of all completed Bond Projects from 2017.

The future meeting has been set for 3/23/25 at noon. Motion made by Brian Wright to approve meeting date and seconded by Bruce Kilpatrick. Motion carried unanimously.

The meeting was closed at 12:57 pm with a motion made by Brian Wright and seconded by Cynthia Hjelm. Motion carried unanimously.