



BEEKMANTOWN CENTRAL SCHOOL DISTRICT

CAPITAL PROJECT UPDATE

BUILDING FOR THE FUTURE

CAPITAL IMPROVEMENT PROJECT PROGRESS UPDATE

August 2026



PROJECT STATUS:
ON SCHEDULE



PROJECT HIGHLIGHTS



EIFS INSTALLED

North and south exterior walls are receiving finished exterior system panels.



CLASSROOM & BATHROOM WALLS

Partition walls and interior framing continue in the new addition.



PLAYGROUND SITE WORK

Drainage, grading and related exterior work continue on schedule.



PLUMBING & POWER ADDED

Bathroom plumbing and a new electrical panel are now in progress.

PROGRESS IN PHOTOS



SOUTH EXTERIOR WALL

Exterior wall sheathing and enclosure work continue on the new addition.



EXTERIOR BRICK WORK

Brick work is advancing along the exterior foundation and wall areas.



PLAYGROUND SITE WORK

Grading and drainage work continue in the playground courtyard area.



NEW BATHROOM PLUMBING

Plumbing rough-in is underway in the new bathroom area.



NEW ELECTRICAL PANEL

A new panel is being installed to supply power to the addition.

PROJECT PROGRESS



Site Preparation




Excavation



Foundation Construction



Structural Framing



Building Enclosure



Interior Construction



Project Completion

EXTERIOR FINISHES AND SYSTEMS ADVANCE

August construction progress focused on exterior enclosure, interior systems, and site improvements. Crews installed EIFS on the north and south ends of the new addition, continued classroom work, advanced new bathroom plumbing, and kept drainage and grading moving in the playground area.

WHAT'S NEXT?

Construction crews will continue:

- Completing exterior enclosure work
- Advancing classroom and bathroom interior construction
- Continuing plumbing, mechanical and electrical rough-in
- Completing playground drainage and grading
- Supporting the addition with new power and building systems

Each month, the new addition looks more complete and more connected to the existing campus.

Thank You!

Thank you to our students, families, staff, and community members for your continued support as we invest in facilities that will serve Beekmantown students for generations to come.



STAY INFORMED!

Visit our Capital Project page for the latest updates, photos, and information.



BCSDK12.org/capital-project



Beekmantown Central School District