

Norman Rockwell Elementary

Construction Update #19

September 11, 2026



Rebuild & Enlarge Construction Timeline: April 2025-December 2026

Welcome back to Norman Rockwell! School started on August 31st and it has been great to see everyone back. We are excited to finish up construction and completely open up the campus.

The final phase of the project started behind the construction fence line, and targeted completion is at the end of December. This phase includes a brand new playground, more bike racks, extended parking, a pick-up/drop off loop, and landscaping. This new area will help to connect the street to the school.



Photo: (Left) Concrete slab for vault, (Right) Exterior courtyard

Please reach out to Ina Holzer with questions and/or requests for information (contact information below).

Project Team:

LWSD Senior Project Manager, Ina Holzer, iholzer@lwsd.org

Lydig Site Superintendent, Jason Schmidt


Lydig Senior Project Manager, Ian McDonald

Learn more: www.lwsd.org/Rockwell-Rebuild



Photos: (Left) Field (Middle) Gym (Right) First Floor Hallway

WE ARE HERE



Schedule Update

Phase 4 - targeted for completion in December 2026. Phase 4 includes the new playground, more bike racks, new parking and new pick-up/drop-off loop.

Working Hours:

Standard working hours: 7 a.m. – 4 p.m. Monday-Friday
Throughout the course of this project, construction may occur late and/or on work weekends to maintain schedule. In those circumstances, we will abide by the City of Redmond's noise and work hour ordinances (as follows):

7 a.m. – 7 p.m. Monday - Friday

9 a.m. – 6 p.m. Saturday

Not allowed on Sunday/Legal Holidays

Deliveries:

The primary construction entrances will be on 162nd Ave NE. Deliveries will not be allowed outside of our working hours. Deliveries will not occur during pick up and drop off times.

Noise & Vibration:

Lydig adheres to all local and state noise codes. Heavy machinery and construction equipment shall not be operated during non-working hours. Trucks and equipment idling will not be permitted to idle on site before 7 a.m. Please note the back-up alarms on our vehicles and equipment are required by WISHA and cannot be disabled.

Personal Conduct:

All Lydig employees and subcontractors undergo a mandatory safety and personal conduct orientation meeting. This includes, but is not limited to, site regulations on language, harassment, music/radios, tobacco use, litter and leaving/entering the job site.

