



ELIZABETHTOWN AREA SCHOOL DISTRICT

*Secondary Building: Strategic Additions
and Renovations
School Board Meeting*


SEPTEMBER 22, 2026




Schedule

SCHEDULE

Programming & Schematic Design




Design & Documents




2026				2027				2028				2029		
Jan - Mar	Apr - Jun	Jul - Sep	Oct - Dec	Jan - Mar	Apr - Jun	Jul - Sep	Oct - Dec	Jan - Mar	Apr - Jun	Jul - Sep	Oct - Dec	Jan - Mar	Apr - Jun	Jul - Sep

SCHEDULE

Programming & Schematic Design




Design & Documents




2026				2027				2028				2029		
Jan - Mar	Apr - Jun	Jul - Sep	Oct - Dec	Jan - Mar	Apr - Jun	Jul - Sep	Oct - Dec	Jan - Mar	Apr - Jun	Jul - Sep	Oct - Dec	Jan - Mar	Apr - Jun	Jul - Sep

SCHEDULE

Programming & Schematic Design




Design & Documents



2026				2027				2028				2029		
Jan - Mar	Apr - Jun	Jul - Sep	Oct - Dec	Jan - Mar	Apr - Jun	Jul - Sep	Oct - Dec	Jan - Mar	Apr - Jun	Jul - Sep	Oct - Dec	Jan - Mar	Apr - Jun	Jul - Sep

SCHEDULE



OVERALL SCHEDULE MILESTONES:

BUILDING DESIGN

9/2026 – 11/2027

BUILDING APPROVALS / PERMITS

12/2027 – 2/2028

LAND DEVELOPMENT DESIGN / APPROVALS

9/2026 – 1/2028

PENNDOT DESIGN / APPROVALS

9/2026 – 3/2028

BIDDING


1/2028 – 3/2028

SCHOOL BOARD PROJECT APPROVAL

4/2028 – 5/2028*

CONSTRUCTION STARTS


6/2028*



Engagement

A holistic approach to involve representatives
of your community.

ENGAGEMENT PROCESS



ENGAGEMENT

SEPTEMBER 2026						
S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

OCTOBER 2026						
S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

NOVEMBER 2026						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

DECEMBER 2026						
S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

Steering Committee Meetings


September 3, October 1, November 5, December 3

Facilities Committee of the Whole Meetings

September 8, October 13, November 10, December 1

School Board - Quarterly Meetings

Sept. 22, Nov. 17, Jan. 27, April 27, plus 9/29 Board Discussion




SCHOOL, FAMILIES AND COMMUNITY

ADMIN, EDUCATORS AND STAFF <i>Department Meetings</i> 10/2026, 1/2027	STUDENTS AND PARENTS <i>Group Discussions</i> 10/2026, 1/2027	COMMUNITY <i>Presentation, Comments and Discussion</i> 11/2026
--	--	---

Next Steps

- School Board Discussion 9/29/2026
- Borough Meeting
- Traffic Engineering / Traffic Counts
- Programming
- Option Development
- Engagement



THANK YOU

SEPTEMBER 22, 2026