


New Henry Clay High School

➤ Completed/Work in Progress:

- ICF walls and ICF wall framed openings are complete in all areas except for where in progress at area F.
- Laying of CMU walls and the installation of hollow metal frames is underway.
- Under-slab plumbing/electrical and concrete slabs are complete except where in progress at area F.
- Above ceiling MEP installation is in progress at areas A, B, C, D, E & G.
- Installation of stairs in all areas but the Gym is complete.
- Exterior stone & brick veneer is complete in areas A & B, and in progress in area C, E, F & G.
- Interior metal stud wall & soffit framing is in progress at areas A, B, C, D & E.
- Areas A, B, C, D are dried-in with roofing systems in progress.
- CMU finishing & painting, and hanging drywall is in progress at areas A, B and C.
- Window trim, sills, and aluminum window installation is in progress at Areas A, B & C & G.
- Installation of terrazzo flooring and wall bases is in progress at areas A, B and C.

➤ Upcoming Look Ahead:

- Continue steel erection at Area F.
- Continue above ceiling MEP and wall rough-ins.
- Continue interior metal stud wall and soffit framing.



B PHASE 1 - BUILDING CONSTRUCTION CIRCULATION
SCALE: N.T.S.

New Henry Clay High School

[Left Image]: Area F (Theater): Stone and Brick Veneer Installation Progress

[Right Image]: Area G (ROTC, Health CRs & Media Center): Stone Veneer & Window Installation Progress



New Henry Clay High School

Areas A, B & C (Classroom Wings): A Look at Stone / Brick Veneer & Window Installation Progress



New Henry Clay High School

Area F (Theater): Concrete Slab at Theater Control Room is Complete and CMU Walls, Hollow Metal Frames & Steel Erection is in Progress



New Henry Clay High School

Area F (Music Wing): ICF Walls, Stalla Frames, Underslab MEP, Foundations and Concrete Slabs on Grade are in Progress




New Henry Clay High School

Area C (Cafeteria): CMU Veneer Walls are Complete w/ Interior CMU Walls and Roofing in Progress



New Henry Clay High School

Areas A, B & C (Classroom Wings): Resinous Terrazzo Flooring and Gypsum Ceilings in Progress



Week Ending September 25, 2026

New Henry Clay High School



Area E (Gymnasium): CMU Veneer Walls and Installation of Acoustic Insulation at Roof Decking is in Progress

