

Impacted Soil Removal - Octavia Butler

Construction Progress Update

Report Date: August 14, 2026

Reporting Period - From: August 10, 2026 To: August 14, 2026

Prepared By: [Arpy Jivalagian](#)

Summary of Work Completed:

- **Impacted Soil Removal Phase 2** - Soil remediation activities continue, including site adjustments and vegetation management within the work area to support construction activities.

Photos:

Description: Soil backfill activities were completed.



Construction Alerts

- **Description:** Soil remediation activities continued at designated locations across the project site.
 - **Site Impact:** Construction activities will remain within designated work areas; please continue to avoid fenced construction zones.
-

Upcoming Work:

- Soil backfill activities were completed to prepare the site for the next phase of site restoration
-

Notes/Comments:

We appreciate the patience and flexibility of the Octavia Butler community as we complete these soil remediation activities.

Reviewed By: