



Eagan HS Activity Center Construction Update Week of 10.19.26





Structural Masonry
Block Wall on the NE
corner of the Activity
Center has been
installed.






Structural Masonry
Block Wall on the SE
corner of the Activity
Center install has
begun.





Steel Joists and Decking have arrived onsite and install began this week.





Future Strength and Performance Area on the 2nd level of the Storm Shelter. Steel joists will be installed here first.

