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Classroom Addition & Modifications to link Addition
Build 15 Classrooms (3 Labs & 12 Classrooms)

• Demolish 2 Existing Classrooms to accommodate new Addition
• Convert 2 Existing Classrooms into SGI’s to allow for a corridor 

to link to the new addition

Total Gain of 11 Classrooms, 2 SGI’s & improved Circulation

(Tech Lab 132 can now directly access the corridor and can be 
converted into a classroom)

CLASSROOM ADDITION
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Music and Fitness Renovation & Addition
Right Size & Provide Storage for:
• Band
• Chorus
• Orchestra
• Fitness

EDUCATIONAL SUPPORT ADDITION
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19 Parking spaces removed at Classroom Addition
31 Parking spaces removed at Music Addition

Through Schematics we will address exact number of parking 
spaces to be rebuilt. We will maximize the amount of parking, 
but there is a limited amount of area.
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Order of Magnitude Classroom Addition/Renovation
Addition & Renovation: 21,500 sf x $300 = $6,450,000 x 30% = $8,385,000

Order of Magnitude Music & Fitness Addition & Renovation 
Addition & Renovation : 15,100 sf x $300 = $4,530,000 x 30% = $5,889,000

Modifications to the Site
30,000 sf x $50 = $1,500,000 x 30% = $1,950,000

Total
$7,995,000 + $5,889,000 + $1,755,000 = $16,224,000
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ORDER OF MAGNITUDE ESTIMATE



HAVERFORD HIGH SCHOOL

NEXT STEPS – Schematic Design
• Develop Schematic Drawings

• Utility Location

• Geotechnical Testing

• Meet with Township

• 3rd Party/Independent Cost Estimate

• Schematic Design Presentation to School Board on [11/15]




