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THE PURPOSE OF THIS MEETING

By the end of this meeting, we would like to committee to 

understand and agree to:

1. Guiding principles

2. The next set of workproducts

3. Roles & responsibilities

4. High level design requirements

5. Next Steps
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GOALS FOR THE CAFETERIA

1. Expand the use from 302 to 420 students per lunch period

2. Improve the acoustics and lighting of the space

3. Allow for flexible use of the space
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OUR EXPECTATIONS FOR THE PROJECT

This committee is looking for a project design that will 

1. Meet the specified goals for the cafeteria, 

2. Be completed on time, and 

3. Be delivered on budget.  
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OUR GUIDING PRINCIPLES

1. Decisions should be based on good, forward-thinking design

2. Decisions should be based on good educational practice
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THE PROCESS

Phase 1 and Phase 2
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INPUTS FROM PHASE 1: ANALYSIS 

The Board of Education and its Facilities subcommittee completed 

the following steps:

 Needs Analysis

 Budget with preliminary breakdown

 General design specifications

 P&Z Approval
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NEXT STEPS – PHASE 2: DESIGN

The DHSCBC will oversee the creation of the following in this next 

phase:

 Design Requirements

 Design

 Final Budget Breakdown

 Architectural & Engineering Drawings

 Schedule
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HIGH LEVEL DESIGN REQUIREMENTS:  
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CAPACITY

 P&Z has approved an extension of up to 1500 ft

 With the extension, the cafeteria should be able to fit 420 
students
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ACOUSTICS

Acoustical upgrades should:

 Lower the overall noise level in the cafeteria

 Enable students to eat/socialize and study simultaneously
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LIGHTING

The updated space:

 Is well lit across the space

 Accommodates changes in natural light conditions throughout 

the day

 Meets any educational requirements for lighting levels

 Can house multiple lighting zones (e.g. house lights versus special 

lights)
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FLEXIBILITY

Flexibility means the cafeteria’s design and configuration should 
enable the following to be reasonably accommodated:

 Individual students 

 Small informal groups of students

 Larger formal groups of students such as club meetings

 Large formal events such as presentations

Furniture should support this by providing flexibility itself and being 
reasonably comfortable and appropriate.
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FUNCTIONAL EFFICIENCIES

Additional ways to improve the overall function of the space 

include:

 Maintenance

 Proper location of a sink for mopping floors

 Storage for maintenance equipment

 Storage for cafeteria gear
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TECHNOLOGICAL

The cafeteria space should be set up to handle:

 The technological requirements of a school with a 1:1 

environment. 
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EXTERNAL SPACE

From the outside

 P&Z has approved a façade that matches the rest of the building

 Outdoor seating should be accommodated

 Roof should be considered
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ADDITIONAL HIGH LEVEL 

REQUIREMENTS?
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RESPONSIBILITY CHART

Phase DHSCBC KG&D Owner’s 

Rep

Educational 

Experts

BoE BoS

Design Accountable Responsible Consulted Consulted Informed Informed
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DESIGN PROCESS & TIMING

Workproduct Next Steps DHSCBC Sign-off Timing

Design Requirements

Design

Final Budget 

Breakdown

Architectural & 

Engineering Drawings

Schedule
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DISCUSS PROCESS FOR SELECTING 

OWNER’S REP
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ADDITIONAL NOTES

At next BoE meeting, Building Committee to formally communicate 

that construction will start before the end of the school year so 

administration can make plans for impact on school function and 
events such as graduation.  
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