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H.G. REYNOLDS COMPANY

H.G. REYNOLDS HAS A LONG STANDING TRADITION OF CONSTRUCT-
ING BUILDINGS THAT ENDURE THROUGH TIME AND MEET STRINGENT
OPERATIONAL, COST AND CAPACITY REQUIREMENTS.

H.G. Reynolds has always been committed to building a strong
project team of architects, vendors, subcontractors, and financial
partners. All team members are provided with the quality manage-
ment and operating procedures they need to successfully execute
their work.

166 schools, 24 prisons and well over 30 commercial facilities have
been constructed by H.G. Reynolds over the past half century. Al-
though the majority of H.G. Reynolds’ projects have been successful-
ly completed in South Carolina, we have delivered and will continue
to deliver projects in Georgia, North Carolina and southern Virginia.

The H.G. Reynolds philosophy is based on a commitment to cus-
tomer satisfaction and is achieved by our executives championing
the interests of the client. Licensed in South Carolina, Georgia,
North Carolina, and Virginia, the Reynolds Project Management
team consists of seven project managers who each average over 20
years of experience.

We recognize that accidents are prevented when top management
makes safety a priority. Both executives and project managers con-
sider the safety of each employee a primary responsibility and they
require that safe work habits and conditions be maintained.
PRECONSTRUCTION SERVICES

e Value Engineering and Constructability

® Project Scheduling

e Subcontractor Qualifications

e Budget Constraints

GENERAL CONTRACTING

* Project Coordination

e Value Engineering and Constructability

e Quality Control and Client Satisfaction

e Safety Management and Hazard Communication

SPECIAL PROJECTS

* Fair and Competitive Pricing

e Demolition and Restoration Interior and Exterior Renovation
*  Thorough Communication

e Design Analysis

"THEIR ATTENTION TO DETAIL, DEDICATION AND TAKING OWNERSHIP OF THE PROJECT ARE THE QUALITITES
THAT | APPRECIATED THE MOST FROM THE HGR TEAM "

T
- CHAD FOSNIGHT, RICHLAND COUNTY GOVERNMENT

SOLICITATION #19-018



H.G. REYNOLDS HAS BEEN
CONSTRUCTING QUAL-
ITY SCHOOLS FOR OVER 60
YEARS. IN THAT TIME, WE
HAVE BUILT CLASSROOM CA-
PACITY FOR OVER 127,000

STUDENTS.

SINCE OUR ESTABLISHMENT
IN 1948, H.G. ReynOLDS
HAS  WORKED  TOWARDS
BECOMING ONE OF THE
ELITE CONSTRUCTION SER-
VICE CONTRACTORS IN THE
SOUTHEAST.

WE INVITE YOU TO TALK WITH

THE OWNERS WHO WE HAVE

PREVIOUSLY WORKED  WITH.

TALKING TO OUR CLIENTS IS

THE BEST WAY TO DETERMINE

WHAT WE CAN ACCOMPLISH
FOR YOU.

SOLICITATION #19-018

H.G. REYNOLDS COMPANY

EXECUTIVE SUMMARY

H.G. Reynolds is one of the top school builders in the state of South Carolina
as evidenced by the fact that we have completed school projects across the
state. In over half of the below counties, we have completed multiple projects.

e AIKeN COUNTY
BerkeLEY COUNTY
OconNee CounTy

e Mccormick COUNTY
e GRreeNnwooD COUNTY
e CHARLESTON COUNTY
e BamBERG COUNTY

e Pickens COUNTY

e Horry COUNTY

¢ GEORGETOWN COUNTY
e RicHLAND COUNTY

e HampTON COUNTY

e LEXINGTON COUNTY
e CoLLETON COUNTY

e BEAUFORT COUNTY

¢ ORANGEBURG COUNTY
e EDGEFIELD COUNTY

e DORCHESTER COUNTY
e York COUNTY

e BARNWELL COUNTY

e CHESTERFIELD COUNTY
e ANDERSON COUNTY

e |LAURENS COUNTY

Wuite KnorL Hica ScHoOL

We have earned a reputation for finishing projects at a reasonable cost, on
time and with a minimal number of change orders. Our team of project man-
agers and superintendents work together and collaborate with subcontractors
and vendors to deliver safe and reliable construction services. If you decide
to contract with H.G. Reynolds, you will be working with a company that has
met client expectations and schedules for over 60 years. We would like to put
our experience and attention-to-detail to work for you.

ProJECT APPROACH

On projects where HGR is involved in the design phase, we provide and
maintain an overall project schedule that includes timelines for design,
permitting, preconstruction, and construction. We also provided cost
estimating and technical advice for cash flow and life cycle analysis of projects.
We employ an open book bid process with the Owner present during our
'bid day’. HGR will do the same for your projects.




Beaufort County School District
Solicitation Number: 19-018

Date Printed: July 2,2019
Addendum 1 Date Issued: July 2, 2019
Procurement Officer: Kaylee Yinger

F O RT Phone: 843-322-2349

COUNTY SCHOOL DISTRICT Email: Kaylee.Yinger@beaufort.k12.sc.us

Request for Proposals

DESCRIPTION: Construction Management at-Risk Services — River Ridge Academy and May
River High School Additions
SUBMIT OFFER BY (Opening Date & Time): July 17,2019 @ 2:00 PM
QUESTIONS MUST BE RECEIVED BY: July 11, 2019
NUMBER OF COPIES TO BE SUBMITTED: Six (6) Originals and
One CD (all documents as a single PDF file)

Offers must be submitted in a sealed package. Solicitation Number & Opening Date must appear on package exterior.

SUBMIT YOUR SEALED OFFER TO EITHER OF THE FOLLOWING ADDRESSES:

MAILING ADDRESS: PHYSICAL ADDRESS:
Beaufort County School District Beaufort County School District
Procurement Office Procurement Office
P.O. Drawer 309 2900 Mink Point Blvd
Beaufort, SC 29901-0309 Beaufort, SC 29902
CONFERENCE TYPE: NO PRE-BID CONFERENCE LOCATION:
DATE & TIME:

AWARDS & AMENDMENTS:

Award will be posted at the Physical Address stated above on or after July 17, 2019. The award, this
solicitation, and any amendments will be posted at the following web address: http://beaufortschools.net.
You must submit a signed copy of this form with Your Offer. By submitting a proposal or bid, you agree to be
bound by the terms of the Solicitation. You agree to hold Your Offer open for a minimum of ninety (90) calendar
days after the Opening Date.

NAME OF OFFE : (Full legal name of business submitting the offer) ENTITY TYPE:
H.G. REYNOLDS COMPA ; CORPORATION
f /
AUTHOE)/&W TURE (Person signing must be authorized to submit binding offer to enter contract on behalf of Offeror named above)
JEFER EYXNOLDS PRESIDENT

TITLE

Instructlons regardmg Offeror’s name: Any award issued will be issued to, and the contract will be formed with, the entity identified as the Offeror above. An
offer may be submitted by only one legal entity. The entity named as the Offeror must be a single and distinct legal entity. Do not use the name of a branch
office or a division of a larger entity if the branch or division is not a separate legal entity, i.e., a separate corporation, partnership, sole proprietorship, etc.




PAGE TWO
(Return Page Two with Your Offer)

HOME OFFICE ADDRESS (Address for Offeror’s home office/ NOTICE ADDRESS (Address to which all procurement
Principal place of business): and contract related notices should be sent):

H.G. REYNOLDS CO. INC. H.G. REYNOLDS CO. INC.

113 CONTRACT DRIVE 113 CONTRACT DRIVE

AIKEN SC 29801 AIKEN SC 29801

PHONE NUMBER: 803-641-1401 x214

EMAIL ADDRESS: JREYNOLDS@HGREYNOLDS.NET

PAYMENT ADDRESS (Address to which payments will be sent): ORDER ADDRESS (Address to which all purchase orders
will be sent):
X Payment Address Same as Home Office Address X Payment Address Same as Home Office Address
[ Payment Address Same as Home Notice Address [ Payment Address Same as Notice Address
(check one only) (check one only)
ACKNOWLEDGEMENT OF Amendment Number Amendment Issue Date
AMENDMENTS:
1 7-2-2019

Offeror acknowledges

receipt of amendments by
indicating amendment number
and its date of issue.

MINORITY PARTICIPATION- Are you a Minority Business Enterprise: Yes [ |No X
If yes, please include a copy of your certification.

RFP #19-018 2
Construction Management-at-Risk — Additions to
River Ridge Academy and May River High School — Addendum 1




4.0.1.2 FIRM INFORMATION

1. Firm Name
H.G. Reynolds Company, Inc.

2. Firm Address
113 Contract Drive
Aiken, South Carolina 29801

3. History of company, including ownership and key
management.

H.G. Reynolds Company, Inc. was founded in 1948, by
Harry Graham Reynolds in Greenwood, South Caro-
lina. In 1961, H.G. Reynolds Company was moved to
Trenton, South Carolina, where it operated through
1990, at which time the home office was moved to
Aiken, South Carolina. During this period, H.G. Reyn-
olds Company constructed schools, detention centers,
manufacturing facilities, and commercial buildings. In
1986, Leland Reynolds and Jeffrey Reynolds, sons of
Harry Graham Reynolds, took over the business. In
1991, a division of H.G. Reynolds Company opened
in Henderson, North Carolina, under the leadership
of Ken Long, a graduate of NC State University. The
Henderson Branch contracts similar type projects with
an added emphasis on water and sewer infrastructure.

H.G. Reynolds was ranked the 42nd largest privately
owned business in the state of South Carolina for the
year ending 2018. In the early 1990s, the majority
of our company’s business volume was derived from
competitively bid projects. The company started
migrating toward Construction Management at Risk
work after South Carolina passed the CM@R Bill in late
2001. Our experience in CM@R work has continually
increased until it represents nearly half of our volume.
H.G. Reynolds Company continues to move the focus
of the company towards the CM@R approach due to
owners demanding a better quality contractor and
subcontractors for their projects. Since our establish-
ment in 1948, H.G. Reynolds Company, Inc. has been

dedicated to becoming one of the elite in offering
construction services in the Southeast.

Jeffrey G. Reynolds - President
E. Leland Reynolds - Vice President

Jeffrey Reynolds and his brother, Leland Reynolds,
provide day-to-day executive leadership at H.G. Reyn-
olds. They share Executive in Charge responsibilities
on all projects, ensuring clients of direct access to the
company'’s top management. Jeffrey and Leland have
responsibility for client satisfaction with H.G. Reynolds’
staff, performance and services. They are also Project
Managers.

4. Contact information for the Officer of the Firm in
charge of this Proposal.
Jeffrey Reynolds, President - (803) 641-1401 ext. 214

5. Describe any company changes that are anticipated
to occur during the life of the Project.
No changes anticipated.

6. Location of corporate headquarters and other divi-
sional offices.
Corporate Office: H. G. Reynolds Company Inc.
113 Contract Drive
Aiken SC 29801
Branch Office: H. G. Reynolds Company Inc. -
Henderson Branch
P. O. Box 209
Henderson NC 27536

7. Location of office(s) which will be involved in the

project during both pre-construction and construction.
Our Aiken Office will be involved in this Project dur-
ing pre-construction and construction.

#19-018



8. Organizational chart of the company, showing authority, structure, and depth of resources.
Please see organizational chart below.

OFFICERS JOB SITE SUPERINTENDENTS
JEFFREY G. REYNOLDS - PRESIDENT MICHAEL DOYLE
E LELAND REYNOLDS - VICE PRESIDENT BARRY EDWARDS
BILL GARRETT
PROJECT MANAGERS & ESTIMATORS DAVID HALLMAN
LARRY HEIM ROBERT LOWE
CANDACE KIMBRELL HENRY MILLS
JEFFREY REYNOLDS JACOB OWENS
GRAHAM REYNOLDS TIM PERKINS
HANK REYNOLDS BOBBY STICHERT
LELAND REYNOLDS GREG WILLEY
RYAN REYNOLDS
JosiRenT ACCOUNTING

LINDA FULMER
DEBBIE NELSON

PAYROLL/
HUMAN RESOURCES

LEE BENTON

ADMINISTRATIVE
KIM PALUSKA
JESSICA HUDSON
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O
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<
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O
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<
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9. Vendor References.
Please see chart below.

North Auiﬁje';'gh School 61 Given Street 803-270-0488 evin Chipman
Aiken County Public Schools Aiken, SC 29805 kchipman@acpsd.net
Beechwood Middle School .
. o 1000 Tarrar Springs Road 803-821-1211
Lexington Cougt;/eSchool District Lexington, SC 2907 i@zl qs Jeff Salters, COO
Myrtle Bézcnhve'\:'s‘ij:r'f Scheol 335 Four Mile Road 843-446-8096 J—
Horry County Schools Conway, SC 29526 abarnhill@horrycountyschools.net
SEHolises seiee 415 Ann Street 864-397-1100 Mo Thomas
e T e — Pickens, SC 2967 | marionthomas@pickens.k|2.sc.us
égﬁ!:ﬁﬁgﬂgi 2029 West Dekalb Street (843) 997-3207 Eddie Rodelsperger
Kershaw County School District Camden, SC 29020 erodelsperger@pmharchitects.com Owner's Rep

#19-018 page 2



4.0.1.3 PRE-CONSTRUCTION AND CONSTRUCTION PROJECT TEAM

1. Provide resumes describing your anticipated Project Team, along with their individual and team experience
in projects similar in nature to the proposed project.

Please see attached resumes.
For these projects, we would propose Graham Reynolds as Project Manager.
We would propose Bill Garrett and Greg Willey for jobsite superintendents.

Our proposed team has worked together on Pre-Construction Phase Services and Construction Phase Ser-
vices. We understand our roles and responsibilities which ultimately make for a successful project.

2. Include an organizational chart identifying key individuals and their responsibilities.

:
(- =y
N

Jeffrey Reynold
- Project Executive
Preconstruction Construction Team
Team |
I\ )

Q Y"

Candace Z. KimbrII, Graham Réynolds Graham Réynolds

LEED AP BD+C Preconstruction Project Manager

Preconstruction Director Manager

Greg Willey Bill Garrett
Superintendent Superintendent

Bob Synnett
Safety Manager

#19-018 page 3



JEFFREY REYNOLDS

PRESIDENT
PROJECT EXECUTIVE/
PROJECT MANAGER

North Augusta High School

#19-018

EDUCATION

Bachelor of Science in Civil Engineering, Clemson University.
Clemson, South Carolina. 1979.

Bachelor of Science in Math & Physics, Presbyterian College.
Clinton, South Carolina. 1977.

RELEVANT PROJECT EXPERIENCE
(Partial Listing)
North Augusta High School Phase 2 - Aiken County Public Schools

CMR Project
215,000 sg. ft. additions - $38.7 Million

Dorchester County Detention Center - Dorchester County
80,000 sg. ft. - $19.1 Million

North Augusta High School Phase 1 Addition - Aiken County
Public Schools
41,000 sq. ft. additions - $10.3 Million
Aiken High School Phase 1 Addition - Aiken County Public Schools
48,000 sg. ft. additions - $8.6 Million

North District Middle School - Hampton School District One
CMR Project
91,000 sq. ft. additions and renovations - $12.6 Million

Waccamaw High School - Georgetown County School District
35,000 sg. ft. additions and renovations - $6.1 Million

Dacusville Middle School - School District of Pickens County
8,500 sg. ft. additions and renovations - $1.3 Million

Forestbrook Middle School - Horry County Schools
28,000 sg. ft. additions and renovations - $3.3 Million

Myrtle Beach Middle School - Horry County Schools
Exterior renovations - $1.0 Million

Beaufort Area Performing Arts Center - Beaufort County School
District - CMR Project
30,000 sq.ft. addition of a 650 seat performing arts
auditorium and art gallery - $7.4 Million

Lakewood Elementary School - Horry County Schools
71,000 sq.ft. additions and renovations - $10.3 Million

Conway Middle School - Horry County Schools
65,000 sq.ft. additions and renovations - $8.4 Million

Aynor High School - Horry County Schools
84,500 sq.ft. additions and renovations - $12.9 Million

Socastee High School - Horry County Schools
52,000 sq.ft. additions and renovations - $7.4 Million

New Material Recovery Center - Horry County Solid Waste
Authority
60,400 sq.ft. facility - $6.3 Million

J. Reuben Long Detention Center Expansion - Horry County
24,000 sq.ft. addition - $3.5 Million

COMMITTEE MEMBERSHIPS
Past Chairman of the Building Division Carolinas AGC

Past Member of SC Office of School Facilities
Public School Facilities Committee

page 4
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GRAHAM REYNOLDS

PROJECT MANAGER

Graham  Reynolds has
been an on site job
superintendent and
project manager for the

last 14 years. He graduated
from Clemson University
with a B.S. in Construction
Science & Management.
Mr. Reynolds is proficient
in Timberline Estimating,
P6 Primavera Scheduling,
SureTrak, and AutoCad
LT. He has a broad
base  of  construction
knowledge to assist in the
preconstruction phase.

Leavelle McCampbell Middle School

#19-018

EDUCATION

Bachelor of Science in Construction Science and Management,
Clemson University.
Clemson, South Carolina. 2005.

RELEVANT PROJECT EXPERIENCE
(Partial Listing)

Myrtle Beach Middle School Conversion - Horry County Schools
- CMR Project
134,000 sq. ft. phased renovation - $16.5 Million

Beechwood Middle School - Lexington School District 1 -
CMR Project
208,000 sq. ft. two story facility - $41.2 Million

North Myrtle Beach High School Renovations - Horry County
Schools - CMR Project
230,000 sq. ft. phased renovation - $19.6 Million

New Leavelle McCampbell Middle School - Aiken County Public
Schools - CMR Project
125,000 sq. ft. two story facility - $22.3 Million

Battery Creek High School CATE Building - Beaufort County
School District
14,000 sg. ft. addition - $3.3 Million

Georgetown High School - Georgetown County School District
17,000 sg. ft. additions and renovations - $2.5 Million

Chesnee High School Addition/Renovation - Spartanburg School
District 2
63,000 sq. ft. additions - $11 Million

Waccamaw High School - Georgetown County School District
35,000 sq. ft. additions and renovations - $6.1 Million

Forestbrook Middle School - Horry County Schools
90,000 sq. ft. additions and renovations - $3.3 Million

Myrtle Beach Middle School - Horry County Schools
90,000 sq. ft. renovations - $1.0 Million

Beaufort Area Performing Arts Center - Beaufort County School
District - CMR Project
30,000 sq.ft. addition of a 650 seat performing arts
auditorium and art gallery - $7.4 Million

Lakewood Elementary - Horry County Schools
71,000 sq.ft. additions and renovations - $10.3 Million

page 5



CANDACE KIMBRELL,
LEED AP BD+C

PRECONSTRUCTION

DIRECTOR
Candace Kimbrell  will
work alongside the

Project Manager while
developing an estimate
and schedule for your
projects. She will help
evaluate specifications
and drawings as they
are developed, ensuring
the project scope s
complete. Candace will
assist in generating an
initial estimate and will be
responsible for obtaining
subcontractor interest,
including local and
minority participation. She
will also coordinate any
value engineering.

To develop the master
project schedule, Candace
will collaborate with the
other team members to
provide a logical flow
of activities beginning
in the preconstruction
phase and concluding
with the closeout of the
construction phase. The
schedule will be updated
monthly.

#19-018

EDUCATION

Bachelor of Science in Construction Science & Mgmt,
Minor in Business Administration, Clemson University.
Clemson, South Carolina. 2004.

RELEVANT PROJECT EXPERIENCE

(Partial Listing)

CMR Projects

Bowen's Corner Elementary School - Berkeley County School
District
115,000 sq. ft. - $24.8 Million

North District Middle School - Hampton School District One
91,000 sq. ft. additions and renovations - $12.6 Million

New Richard Carroll Elementary School - Bamberg School District
One
120,000 sg. ft. - $15.0 Million

Beaufort County School District

New Red Cedar Elementary - 105,000 sq. ft. - $14.6 Million

New Whale Branch High School - 132,000 sg. ft. - $27.0 Million
Beaufort Area Performing Arts Center - 30,000 sq. ft. - $7.4 Million
New Jones Tract Elementary School - 108,000 sg. ft. - $17.4 Million
Summer Renovations - Multiple sites - $4 Million

New Colleton County High School - Colleton County School
District
350,000 sq.ft. two-story facility - $59.8 Million

Horry County Schools

New Blackwater Middle School - 145,000 sq. ft. - $18.3 Million
New Academy of Arts, Science, Technology - 132,000 sq. ft. - $24.3
Million

SOFTWARE PROFICIENCIES

Timberline Estimating

On Screen Take-Off

Primavera P6 Scheduling & SureTrak
Primavera Expedition
Constructware

Submittal Exchange

Auto Cad Lt.

PROFESSIONAL AFFILIATIONS

LEED Accredited Professional BD+C/2014
10 Hour OSHA Certification/2010

CAGC CM At Risk Seminar/2008

Dale Carnegie/2011

page 6



RELEVANT PROJECT EXPERIENCE

(Partial Listing)
Anderson Institute of Technology - Anderson School District 5
115,000 sq. ft. facility - $23.7 Million

Allendale/Barnwell Disabilities & Special Needs Board
Renovations - SCDDSN
$672,205

Barnwell County Detention Center - Barnwell County SC

GREG WILLEY 33,000 sq. ft. facility - $7.7 Million
SUPERINTENDENT Battery Creek High School CATE Addition - Beaufort County
School District
14,000 sq. ft. addition - $3.2 Million

Chesnee High School Addition/Renovation - Spartanburg

Greg Willey has been with District 2

H. G. Reynolds Company 63,000 sg. ft. additions - $11 Million

for over 21 years. He

IS very .expemenced o Charleston Co. School District — South Carolina

;onstrgctlon supervision New Sanders Clyde K-8 School - 87,500 sq.ft. - $19.1 Million
|nc!ud|qg accurate takegﬁs, New Orange Grove Elementary School - 86,500 sq. ft. - $13.8
estimating, budgeting, Million

contracting, purchasing,

and invoicing. He effectively

i Pickens High School Conversion to Middle School - School
schedules, monitors, and

District of Pickens County

inspects all work from start 120,000 sq. ft. - $14.2 Million

to Owner orientation. Bill '

con'5|stent|y completes Tubman Education Center Renovations - Richmond County
projects under budget and
on schedule.

Board of Education - Georgia
Historical
64,000 sg. ft. Renovations- $6.5 Million

New Columbia County Middle School #3 - Columbia County
Board of Education - Georgia
133,000 sq. ft. - $15.3 Million

Lower Richland High School - Richland County School District
One
185,000 sq.ft. additions and renovations - $20.7 Million

New Hereford Farm Elementary School - Columbia County Board
of Education - Georgia
65,500 sg.ft. - $6.0 Million

New West Richmond Elementary - Richmond County Board of
Education - Georgia
87,000 sq.ft. - $7.4 Million

#19-018 page 7
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RELEVANT PROJECT EXPERIENCE
(Partial Listing)

BILL GARRETT Bowen'’s Corner Elementary School - Berkeley County School
District - CMR Project
SUPERINTENDENT 115,000 sg. ft. - $24.8 Million

Fox Creek High School - Phase 2 - Fox Creek Board of
Directors

45,000 sq.ft. $6.8 Million
Bill Garrett has been with

H. G. Reynolds Company Santee Recreation Complex - Orangeburg County
for over 20 years. He $5.3 Million
is very experienced in
construction supervision Holly Hill Town Administration Complex - Orangeburg
including accurate takeoffs, County
estimating, budgeting, Complete Renovation - $4.2 Million
contracting, purchasing,
and invoicing. He effectively Swansea High School Stadium Improvements - Lexington
schedules, monitors, and County School District Four
inspects all work from start Press Box and Field House - $1.2 Million
to Owner orientation. Bill
consistently completes White Knoll High School Additions/Renovations - Lexington
projects under budget and County School District One
on schedule. $2.9 Million
New Whale Branch High School - Beaufort County School
District
CMR Project

145,000 sq.ft. - $27 Million

Airport High School Additions/Renovations - Lexington
School District Two
55,000 sq.ft. - $9.5 Million

New Blackwater Middle School - Horry County Schools
CMR Project
147,000 sq.ft. - $18 Million

Bowen’s Corner Elementary School

Claflin University - Orangeburg, SC
Men'’s High Rise Renovations
Minister’s Hall Restoration

Corson Hall Renovations

#19-018 page 8



P.O. Box 90433
Columbia, SC

Phone (803) 695-6050; Toll-Free Phone (800) 892-1839
Fax (803) 695-9010

BOB SYNNETT SERVICES

Providing superior “hands-on” safety management, inspec-
tion, administration, training and other occupational safety,
risk management and workers compensation cost control
services.

SAFETY MANAGER

EXPERIENCE

President/Owner — Safety Management Consultants, Inc -
1998 — Present.

Director, CTPA; (CTPA is Companion Third Party Administra-
tion and part of Companion Property & Casualty Insurance
Co.) April, 1995 - July, 1998.

Vice-President of Safety, Risk Management & Human Re-
sources, M.B. Kahn Construction Company, Inc., May, 1981-
April, 1995.

CERTIFICATIONS

OSHA Authorized Trainer of the Construction Industry
Safety Standards

OSHA Authorized Trainer of the General Industry Safety
Standards

Authorized Defensive Driver Safety Trainer

Certified Emergency Vehicle Operations Safety Trainer
SC DHEC Certified Asbestos Safety Trained

Certified Red Cross Trained in First Aid & CPR

EDUCATION

University of South Carolina, Columbia, S.C., BA, 1981.
Hudson Valley Community College, AAP, 1978.

#19-018 page 9



4.0.1.3 PRE-CONSTRUCTION AND CONSTRUCTION PROJECT TEAM

3. Identify current team member obligations, project assignments, and the approximate percentage of time each
team member will spend on this project during the different stages of the Project.

Graham Reynolds - Current Obligations - Pelion Middle School
Project Manager - 50%

Bill Garrett - Current Obligations - Ridge Spring-Monetta K-12 School
Superintendent - 100%

Greg Willey - Current Obligations - Anderson Institute of Technology
Superintendent - 100%

Candace Kimbrell - Current Obligations - None.
Assistant Project Manager/Estimator/Scheduler/SWMBE - 100%

Based on our current workload, Graham Reynolds would be dedicated full time for the pre-construction and con-
struction services for these projects. Bill Garrett and Greg Willey would be committed full time superintendents
on the proposed projects. Once schedules are established, the Project Manager and Superintendent assigned to
each project will remain with that project from start until final punch list completion.

4. Describe how the construction team would be organized throughout the life of the Project.

The construction team would be organized as identified in the Organization Chart submitted with full support
from our home office. Our experience has proven that the Owner, Architect, and Contractor must work together
as a team with the understanding that budget, schedule, and quality are the three most important components
of a successful project.

5. Specifically identify your assigned Project Manager and possible Superintendents for the Project. Proposers
shall propose a single Project Manager that will be assigned to all project sites. It is the intent of the District to
have a single point of contact (per general contractor selected) for all project sites for pre-construction through
completion of construction. The proposed Project Manager must be present at the RFP interviews, and the se-
lected firm must commit to maintain the same persons as Project Manager for the entire duration of the Project.

Graham Reynolds will be the Project Manager for these projects, and Bill Garrett and Greg Willey would each be
the General Superintendent at a site.

6. Describe your team'’s experience as part of a similar Project Team.

It's extremely important that the team selection for all parties involved in the project have a proven track record of
successfully completing projects on time and in budget. For a project to be successful, it takes a Team approach
from the GC @ Risk as well as the Project Architect and Associated Engineers. The team we have chosen has
proven performance as part of a Project Team with your team in your district. Most recently, Graham Reynolds and
Greg Willey constructed the Battery Creek High School CATE Addition in your district.

#19-018 page 10



4.0.1.4 Previous EXPERIENCE

1. Describe your previous experience in providing similar services as described above. Provide a minimum of three
references of similar projects for these services.

H.G. Reynolds Company is a third generation family owned company that has been in business since 1948. We
approach each and every project with honesty and integrity with all team members. We believe honesty and
integrity are the stepping stones of a successful project. In 2005, HGR was chosen from among a pool of the most
well-respected general contracting and construction management firms in the Tri-state Area to construct the first
South Carolina public school using the CMR Delivery Method - Blackwater Middle School in your school district.
In addition to constructing the first CMR K-12 project in South Carolina (Blackwater Middle), we constructed the
largest CMR K-12 project in South Carolina (Colleton County High School). We attribute the success of this project
as to why we were selected to construct 25 additional multimillion dollar projects using the CMR Delivery Method
throughout several counties throughout the state over the past fourteen years.

Since 2012, we have completed two K-12 CMR projects in school districts that had not built a new school in over
50 years (Bamberg One and Hampton One). HGR continues to shift the focus of the company towards the owner
beneficial delivery methods, including CMR, due to owners searching for general contractors that can provide a

quality project on time and in budget utilizing qualified
INPUT AND CLOSE INVOLVEMENT WITH TH

subcontractors, vendors, and suppliers. Our clients put their [l

L i
trust in HGR,. and we have successfully delivered every project SIGN TEAM ALLOWED THIS PRO FCT TO COME
on time and in budget. NDER BUDGET ON BID DAY WITHOUT THEIR |
)

DE

UNDER BUDGET

VOLVEMENT DURING |

HAVE FACED A VERY DIFFICULT WUWON 0F
includes timelines for design, permitting, preconstruction, and OVER-BUDGET PROJE
construction. We also provided cost estimating and technical

advice for cash.flow and Iife.cycle analysis of projects. We emE)IQy -CHRIS DOE - FORMER FACILITIES PLANNING AND
a open book bid process with the Owner present during our ‘bid CONSTRUCTION DFFICER

day’. HGR will do the same for these projects.
PEAUFORT COUNTY SCHOOL DISTRICT

i
N

On projects where HGR is involved in the design phase,
we provide and maintain an overall project schedule that

|
N-
DESIGN, THE DISTRICT WOULD
AN

Below are several reference projects where we have provided
Pre-Construction and/or Construction Services:

PROJECT CONTRACTAMOUNT ~ OWNERREFERENCE ~ ARCHITECT REFERENCE
Aiken High School Ph1 $8,680,100 Aiken County Public Schools LS3P Associates
Phase 1 & Phase 2 Additions Ph2A $28,810,639 Kevin Chipman Allen Taylor
Ph2 B $16,084,080 803-270-0488 803-251-4710
North Augusta High School Ph1 $10,357,000 Aiken County Public Schools McMillan Pazdan Smith
Phase 1 & Phase 2 Additions Ph2 $38,725,137 Kevin Chipman Donnie Love
803-270-0488 864-585-5678
Gettys Middl? School $19,120674 School District of Pickens County McMillan Pazdan Smith
Conversion Marion Thomas Paul Mussman
864-397-1100 864-626-6330
North Myrtle Beach High School $19,645,581 Horry County Schools UWPD Architecture
Additions & Renovations Amber Barnhill Steve Usry
843-446-8096 843-449-8737
Chesnee High School $11,080,000 Spartanburg School District Two JSD/Spiezle Architecture
Additions & Renovations Don Icenhower Kevin Davis
803-315-7142 866-974-7666 x813

. ___________________________________________________________________________________________________________________________________________________________________________________________|
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2. For the past three years, provide the following information:
a. ldentify all projects (name, location, completion date and Contract amount). Please see below.
b. Identify all addition projects with similar scope. Projects below noted in green are addition and/or renovations

projects.

Pelion Middle School [CMR]
Lexington School District One
$45,460,363
November-2020

Ridge Spring-Monetta K-12 School [CMR]
Monetta, SC

February-2020

$32,217,171

Aiken High School James Taylor Gym Renovations [CMR]
Aiken, SC

November-2019

$6,502,180

Carver's Bay High School Additions & Renovations [CMR]
Hemingway, SC

September-2019

$8,997,475

Carver's Bay Middle School Renovations [CMR]
Hemingway, SC

September-2019

$3,011,285

Applied Technology Education Campus [CMR]
Kershaw County School District

$30,301,911

July-2019

#19-018

Beechwood Middle School [CMR]
Lexington School District One
$41,202,984

July-2019

Myrtle Beach Middle School Conversion [CMR]

Horry County Schools
$16,588,745
May-2019

Anderson Institute of Technology
Anderson, SC

May-2019

$23,730,000

Aiken High School Phase 2B [CMR]
Aiken County Public Schools
$16,084,080

April-2019

North Augusta High School Phase 2 [CMR]
Aiken County Public Schools

$38,725,137

November-2018

Bowen's Corner Elementary School [CMR]
Berkeley County School District
$24,807,016

July-2018

North Myrtle Beach High School
Renovations and Additions [CMR]
Horry County Schools
$18,641,315/ January-2018

Aiken High School Phase 2A [CMR]
Aiken County Public Schools
$28,810,639

November-2017

Pickens IPD HVAC/Roofing Renovations [CMR]
School District of Pickens County

$3,766,956

September-2017

Congaree Elementary School Addn and Renovation [CMR]
Lexington School District Two

$6,473,649

August-2017

Leavelle McCampbell Middle School [CMR]
Aiken County Public Schools

$21,604,321

July-2017

Pendleton High Additions/Renovations Phase 2 [CMR]
Anderson School District 4

$10,550,970

October-2016




Additionally:
i. Indicate any such project where Liquidated Damages were assessed against your firm for failure to achieve
substantial completion within the Contract Time, and describe the circumstances of the same. None

ii. Identify any such project in which your firm made a Claim or Change Order Request for acceleration dam-
ages, and describe the circumstances of the same. None

iii. Identify any such project in which your firm was terminated (whether for cause or for convenience) by the
owner prior to substantial completion, and describe the circumstances of the same. None

iv. Identify all projects which had a negotiated fee or guaranteed maximum price.

Pelion Middle School Bowen’s Corner Elementary School Pendleton High School Addns/Renov.
Ridge Spring Monetta K-12 School Congaree Elementary School Colleton County High School

James Taylor Gym Renovations BCSD Capital Renewal Projects 2014 Whale Branch Early College High School
Carver’s Bay High School Addn & Renov Pickens HVAC & Roofing Renovations Pritchardville Elementary School
Carver's Bay Middle School Renovations Greenwood High School Gymnasium Beaufort Area Performing Arts Center
Applied Technology Education Campus Easley High School Conversion Red Cedar Elementary School
Presbyterian College Student Housing Gettys Middle School Conversion Academy of Arts/Science/Technology
Beechwood Middle School Brewer Middle School Addition Blackwater Middle School

Myrtle Beach Middle School Conversion Westview Middle School Addition Middleton Fine Arts at Claflin University
Aiken High School Phase 2 Emerald High School Addition/Renov. Laurens Centre

North Myrtle Beach High School Renov. North District Middle School Brownstone Condominiums

Leavelle McCampbell Middle School Richard Carroll Elementary School

North Augusta High School Phase 2 Pickens Co. Career/Technology Center

v. Identify all projects (description and cost) which had a Guaranteed Maximum Price prior to completion of the
documents. Myrtle Beach Middle School Conversion

c. Provide descriptions of five renovation projects most comparable to the proposed project scope in which
your firm has been involved over the last five years (at least two must be completed). Include the services pro-
vided, the Project Team members, schedules and references.

Please see the attached project profiles for North Augusta High School Phase 2, Aiken High School Phase 2A,
Gettys Middle School Conversion, North Myrtle Beach High School Additions & Renovations, and Chesnee

High School Additions & Renovations.
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NORTH AUGUSTA HIGH SCHOOL - PHASE 2
NORTH AUGUSTA, SC

Services Provided: Preconstruction & Construction

North Augusta High School is a CM@Risk project replacing the existing school in multiple phases. In Phase 2, the new
construction is adjacent to the Science and Technology Building that our company completed in May 2015. Originally
the renovations and additions were planned as an eight phase master plan of the campus. This changed with the pas-
sage of a sales tax referendum, when HGR was brought on board, and allowed for several of the original phases to be
combined and constructed in a two phase project that is demolishing 48,000 square feet of the original buildings and
replacing them with over 200,000 square feet of new construction. These additions will include the kitchen/cafeteria,
media center, administration area, main classroom buildings, freshman area and exploratory classrooms. Future phases
will include the addition of a new auxiliary gym and locker
rooms with renovations to the existing gymnasium and lock-
er rooms, and the addition of new athletic fields. HGR will
perform the future phase construction as well.

Original GMP vs. Final Cost: $39,984,978 vs. $38,725,137

Project Team Members

Project Manager: Jeffrey Reynolds
Superintendent: Tim Perkins
Schedule:
Commencement: April 2016
Completion: November 2017 (Phase 2A)

December 2018 (Phase 2B)
Completed on time.

Architect Reference Owner Reference
McMillan Pazdan Smith Architecture Aiken County Public Schools
Donnie Love, Architect Kevin Chipman, Director of Facilities Construction
(864) 585-5678/ dlove@mcmillanpazdansmith.com (803) 270-0488 / KChipman@acpsd.net
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AIKEN HIGH SCHOOL - PHASE 2A
AIKEN, SC

Services Provided: Preconstruction & Construction

Aiken High School is a 152,000 sq. ft. CM@Risk project replacing the existing school in multiple phases. In Phase 2A, a
new administration, general classrooms, media center, student dining/food service and business classrooms/labs was
constructed. The new work was phased in order to keep the school in operation as portions of the existing buildings are
selectively demolished while new portions were constructed. HGR also completed the first phase, which consisted of a
two-story science classroom building and a one-story field house. This construction was completed in 2013.

Original GMP vs. Final Cost: $28,810,639 vs. $28,810,639

Project Team Members

Project Manager: Ryan Reynolds

Superintendent: Mike Doyle
Schedule:

Commencement: April 2016

Completion: November 2017

Completed on time.

Architect Reference Owner Reference
LS3P Associates LTD Aiken County Public Schools
Allen Taylor, AIA Kevin Chipman, Director of Facilities Construction
(803) 251-4712 / AllenTaylor@ls3p.com (803) 270-0488 / KChipman@acpsd.net
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Services Provided: Preconstruction and Construction

This project was composed of various phases. Phase 1
included sitework installed to support the full renovation.
Demolition of 50,000 sf of older facilities and multiple
buildings to make way for a new Front Entrance and parking
for the Conversion of Easley High School to a middle
school was included as well as demolition of 125,000 sf of
interiors at multiple buildings. This phase also included new
construction of connecting buildings, along with Elevators,
reroofing the full facility, and installation of a new Central
Plant, HVAC, and Mechanical systems throughout. A new
Administrative area, Commons spaces, and Classrooms
were constructed. Historic preservation work on the exterior
of the 1939 facilities to renew the older fagade and blending
structures to connect to the newer renovated buildings was
done. The Gymnasium was renovated, including HVAC,
Plumbing, Gym Flooring and Seating. A portion of the Gym
was converted to Specialty Band and Chorus areas.

In Phase 2 Multiple Building renovations and New Wing
construction for additional classroom space was completed in
2015. This included renovation of the 1997 Building finishes
and Mechanical systems and Historic 1939 Auditorium
renovation to restore the facility providing additional space
for Music, Theater, and band students. A 30,000 sf two-
story new wing added additional classrooms needed for the
middle school. Additional sitework to provide a Fire Lane,
enhance teacher parking, add drop off & stacking lanes for
the Middle school renovation were included.

Original GMP vs. Final Cost: $9,823,510 vs. $17,839,705

The $8,016,195 increase in cost was due to code
requirements, additions to our scope, and the new addition.

Schedule: Commencement:May 2013
Completion: July 2015 / Completed on time.

Project Team Members
Project Manager:
Superintendent:

Larry Heim
Hank Reynolds

Architect Reference

McMillan Pazdan Smith Architecture
Paul Mussman, Architect
(presently employed by Mussman Arch)
(864) 626-6330

Owner Reference

Pickens County School District
Marion Thomas, Director of Operations
(864) 397-1100 / MarionThomas@pickens.k12.sc.us

#19-018
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2

NORTH MYRTLE BEACH HIGH SCHOOL
RENOVATIONS
NORTH MYRTLE BEACH, SC

Services Provided: Preconstruction and Construction

The North Myrtle Beach High School consisted of a complete
renovation to the 230,000 sf building that was built in the 1970's.
The construction was broken into 6 phases, 3 months per phase, in
an 18 month duration.

Phase 1 - Fire alarm upgrades in the recent 2001 addition, added
restrooms to special needs classrooms, installed new raceways for
fire alarm.

Phase 2 - Classroom Wing renovation

Phase 3 - Science Wing/ROTC Renovations: Remodeled old
science lab spaces and added new science labs

Phase 4 - Athletic Wing Renovations: Enlarged the existing weight
room

Phase 5 - Complete Renovation of Kitchen, Serving Line,
Administration, and Cafeteria: The existing Administration area
was demolished and completely rebuilt. The existing group toilets
were relocated so that the Cafeteria floor plan could be opened
up. The existing Serving Line was demolished and replaced with
a much larger and open serving line with new kitchen equipment.
The existing Kitchen hood was replaced and air-conditioning was

added to the kitchen.

Phase 6 - Classroom Wing/Band & Chorus/Auditorium/new Student
Parking Lot: Renovated existing classroom/Band & Chorus wing.
Complete renovation of existing auditorium including increased
the size of the stage, added new dressing rooms and new scene
shop, new seating including added elevated seating, and installed
new theatricals. Installed a new student parking lot along with a
prefabricated guard shack.

Original GMP vs. Final Cost: Phase 2: $18,641,315 vs. $19,645,581
The difference is due to scope increases by the Owner.

Schedule: Commencement: July 2016
Completion: February 2018 / Completed on time.

Project Team Members
Project Manager:
Superintendent:

Graham Reynolds
Henry Mills

Architect Reference

UWPD Architecture
Steve Usry, Principal
(843) 449-8737 / susry@uwpdarchitecture.com

Owner Reference

Horry County Schools
Amber Barnhill, PM (843) 446-8096
abarnhill@horrycountyschools.net

#19-018
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chedule: Commencement: June
CHESNEE HIGH SCHOOL ° gompletion: ' Ej)ctobze0r123014 / Completed on time.
ADDITIONS & RENOVATIONS
CHESNEE, SC

Project Team Members
Project Manager:  Graham Reynolds
Superintendent:  Greg Willey

Services Provided: Construction

H.G. Reynolds was hired as the General Contractor for this $11.3
Million project. This project consisted of a 65,000 sq. ft. addition
including a new full size 1,589 seat Gymnasium equipped with

Architect Reference

a running track, locker rooms, athletic training rooms, coaches Spiezle Architectural Group, Inc/JSD Architecture LLC
offices, and a 10,000 sqg. ft. exterior terrace for entertaining. Kevin Davis
Attached to the gymnasium was a new 9th Grade wing. This wing (866) 974-7666 x813

included an administration area, two science labs, a special needs
classroom, and eight classrooms. Construction was comprised of
load bearing masonry, a steel framed roof structure, single ply

Owner Reference

membrane roofing, and associated site work. Spartanburg School District Two
Don Icenhower
Original GMP vs. Final Cost: Phase 2: $11,080,000 vs. $11,317,380 (803) 315-7142

The difference is due to scope increases by the Owner.

1 ||||| n
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4.0.1.5- WORKLOAD

1. Identify your annual volume of Construction Contracts for the last five years. Where a local office is involved,
please provide similar information for the local office.

2018
2017
2016
2015
2014

$165,332,600
$104,104,813
$110,257,699
$ 95,224,361
$ 82,371,362

2. What is the current dollar value of work under Contract?

$97,000,000 [unbilled]

3. What is the typical dollar range of projects under Contract with your firm?

$2.0 - $40 Million

4. |dentify what percentage of your work is hard bid and what percentage is based on a CM/GC at Risk or
similar approach?

Hard Bid - 15%
CM/GC@Risk - 15%

5. Identify what percentage of your work is renovation versus new construction.

Renovation - 50%
New Construction - 50%
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4.0.1.6- FINANCIAL STABILITY

1. Submit your most recent financial statements (at a minimum, balance sheets and income statements for
2017 and 2018) and verification of current bonding capacity.

Financial Statements attached. Bonding Capacity Letter attached from McGriff Insurance Services.

2. Provide two bank references.

3. Describe all instances of project disputes, which, in the last five years, reached the level of:
1. Formal mediation, arbitration, or litigation; None.
2. Significant settlements with clients, contractors, or sub-contractors; None. or
3. Current significant pending claims or suits. Please see below.

4. |dentify any occasion in the past five (5) years where any Surety was required to pay any claim against any
Payment Bond furnished by the Proposer for any project.
None.

5. Identify any occasion in the past five (5) years where any Surety was required to render or secure perfor-
mance due to any owner under any Performance Bond furnished by the Proposer for any project.
None.

6. Identify any occasion in the past five (5) years where any Surety requested any owner of a project in which
the Proposer had furnished Performance and/or Payment Bonds to make any payment(s) by joint check to
the Proposer and Surety.

None.

7. Provide a certificate showing your current Commercial General Liability (CGL) insurance policy and any
other insurance policies (such as professional liability) that would be applicable to the Project.
Attached.

8. Provide your current bonding rate schedule.
Attached.
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H.G. REYNOLDS LEASIN

See independent accountants' audit report and accompanying notes to consolidated statements.




H.G. REYNOLDS LEASING, LLC

See independent accountants' audit report and accompanying notes to consolidated statements.




July 17, 2019

Beaufort County School District
Procurement Office

P.O. Drawer 309

Beaufort, SC 29901-0309

'CONFIDENTIAL |

PO Box 8628
Columbia, SC 29202-8628
Office (803) 748-0100, Fax (877) 467-7214



candacekimbrell
Confidential


' ®
ACORD
\_/

CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
7/15/2019

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

certificate holder in lieu of such endorsement(s).

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

PRODUCER
Parrish & Gwinn Insurance Group LLC

ﬁg'ﬂ'g:\CT Certificates

NE (803)799-1160 (/G Noy: (803)799-1159

1401 Main Street EMAL . certificates@pginsgroup.com
Suite 601 INSURER(S) AFFORDING COVERAGE NAIC #
Columbia SC 29201 INSURERA: National Union Fire Insurance Co. 19445
INSURED INSURERB:Continental Insurance Company 35289
H.G. Reynolds Company, Inc. INSURER C :
113 Contract Drive INSURERD :
INSURERE :
Aiken SC 29802 INSURERF :
COVERAGES CERTIFICATE NUMBER:18-19 REG REVISION NUMBER:
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.
INSR ADDL[SUBR POLICY EFF_ | POLICY EXP
LTR TYPE OF INSURANCE INSD | WVD POLICY NUMBER (MM/DD/YYYY) | (MM/DD/YYYY) LIMITS
X | COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $ 1,000,000
DAMAGE TO RENTED
A CLAIMS-MADE \ZI OCCUR PREMISES (Ea occurrence) $ 300,000
GL 3292133 9/1/2018 9/1/2019 MED EXP (Any one person) $ 10,000
PERSONAL & ADV INJURY $ 1,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 2,000,000
POLICY Izl e I:I Loc PRODUCTS - COMP/OPAGG | § 2,000,000
OTHER: $
COMBINED SINGLE LIMIT
AUTOMOBILE LIABILITY (E accident) $ 1,000,000
IN X ANY AUTO BODILY INJURY (Per person) $
ﬁbli—géNNED iS_'I'_'ggULED CA 4544786 9/1/2018 9/1/2019 BODILY INJURY (Per accident) | $
X NON-OWNED PROPERTY DAMAGE s
HIRED AUTOS AUTOS Per _accident)
$
UMBRELLA LIAB X | occur EACH OCCURRENCE $ 10,000,000
B EXCESS LIAB CLAIMS-MADE AGGREGATE $ 10,000,000
oep | X | RETENTION $ 10,000 6050184735 9/1/2018 9/1/2019 $
WORKERS COMPENSATION x | PER OTH-
AND EMPLOYERS' LIABILITY YIN STATUTE ER
ANY PROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $ 1,000,000
OFFICER/MEMBER EXCLUDED? I:I N/A
A |(Mandatory in NH) WC 025893612 9/1/2018 9/1/2019 | E.L. DISEASE - EAEMPLOYEE | $ 1,000,000
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | § 1,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
RE: Construction Management at-Risk Services - River Ridge Academy & May River High School Additions

CERTIFICATE HOLDER

CANCELLATION

Beaufort County School District
Procurement Office

P.O. Drawer 309

Beaufort, SC 29901

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

Mark Parrish/HP

/%xxzéiﬁb

ACORD 25 (2014/01)
INS025 (201401)

© 1988-2014 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD
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4.0.1.8 - MISCELLANEOUS

1. The selected Contractor shall be required to hold a publicly advertised pre-bid meeting, covering all projects, prior to
accepting bids to be used in preparation of the GMP.

2. The selected Contractor shall be required to obtain a minimum of 3 qualified, competitive bids for all work in excess of
$100,000. Adequate price competition must exist for all components of the construction work awarded by a construction
manager at-risk on the basis of competitive bids. The owner will require that all bids be compiled and presented prior to
or at the establishment of the GMP. The owner shall be present when all bids are opened for review.

3. The contract with a construction manager at-risk cannot involve cost reimbursement.

4. All construction management services provided by a construction manager at-risk must be paid as a fee based on either
a fixed rate, fixed amount, or fixed formula.

5. Construction may not commence until the bonding requirements have been satisfied. Subject to the foregoing, bonding
may be provided, and construction may commence for a designated portion of the construction.

6. In a construction management at-risk project, construction may not commence for any portion of the construction until
after the District and the construction manager at risk contract for a fixed price or a GMP regarding that portion of the
construction.

7. The District shall have the right at any time, and for three years following final payment, to audit the construction man-
ager at-risk to disallow and to recover costs not properly charged to the project. Any costs incurred above the GMP shall
be paid for by the construction manager at-risk.

8. A construction manager at-risk may not self-perform any construction work for which subcontractor bids are invited, un-
less no acceptable bids are received, or a subcontractor fails to perform. The contract with a construction manager at-risk
requires the construction manager at-risk to invite bids for all major components of the construction work.

9. The Owner reserves the right to pre-qualify and/or approve subcontractors.

10. Describe your information management systems and Owner reporting systems. Explain how these systems tie to the
initial cost projections and final estimate.

HGR is extremely experienced in various Management, Estimating, and Construction Information Systems, e.g. Submit-
tal Exchange, CM Ware, Constructware, Expedition, Prolog Manager, Timberline, and Primavera P6, that are tools for
ensuring a project is completed on time and in budget. All team members have received training and have experience
working in these web based programs. Most recently we have used Submittal Exchange as our information manage-
ment and owner reporting tool. Previously, we have used Primavera Expedition, CM Ware, and Constructware. These
programs utilize large databases and are accessible by Owner, Architect, and Construction Manager at Risk via the
internet. Tracking items include:

Project Information [contractor, architect etc.]

Project Communication [transmittals, RFI's, meeting minutes etc.],
Contract Information [pay applications, change orders etc.]
Project Logs [submittals, daily reports, punch list etc.]

Another technology that some owners are interested in utilizing is BIM (Building Information Modeling). BIM enables
Architects, Engineers, and Contractors to use digital design information to visualize, simulate and analyze the project’s
real — world appearance, performance, and cost. BIM is a design and documentation process that enables you to cre-
ate and manage information about a building project. Incorporating the use of BIM for above ceiling coordination with
Structural, Fire Protection, Mechanical, and Electrical systems above ceiling spaces enable the associated contractors
and engineers to better visualize space requirements earlier in the design and avoid costly changes later in the project.
This process would allow the associated subcontractors and engineers to create and review coordination drawings early
in the project for the major disciplines of work that take place in concealed and confined spaces.
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11. Describe the process you would utilize to qualify and bid subcontractors and vendors for the project.

Because of our history in your area, H.G. Reynolds Company would first reach out to those local subcontractors and suppli-
ers that we have previously had success with. We would also use our database to email “Invitations to Bid” to our vast list
of subcontractors and suppliers we have a working history within the state. In addition, we would place advertisements in
SCBO and local and state publications to reach as many bidders as possible. All major subs are checked through SCLLR to
ensure proper licensing in the State of South Carolina. If BCSD would like to use a formal prequalification process, we will
do so. This requires a qualification form with references.

We prefer to offer digital bid documents on our website to reach the maximum number bidders. In the past HGR has part-
nered with school districts to hold informational sessions for local and minority contractors. These sessions have always been

successful.

12. Include one sample of the following items with your response to the Request for Proposal (if these have been done pre-
viously with project management software as mentioned in Item 8 above, please submit printed examples in that format):
a. Project Cost Estimate (similar format to the one proposed for this project)

b. Daily and Monthly project report to the Owner

c. Log(s) for tracking work progress Submittal Log

d. Other tracking items you feel would be helpful in showing how you would assure the Project is delivered on time and
on budget. Schedule

Attached.

13. Describe how you will address and promote the Owner's M/WBE Policy in the Construction Phase. All selected contrac-
tors will be expected to participate in District sponsored meetings promoting minority/local sub-contractor participation.

In the past HGR has been successful in achieving maximum participation from local and minority businesses by offering
local and county networking receptions. The notice of this event is advertised and sent via fax or email to all relevant
businesses listed in Beaufort County’s master list of approved companies. We would also invite established subcontrac-
tors and vendors to participate as contacts for 2nd and 3rd tier subcontract opportunities to try to form relationships
with undercapitalized firms.

HGR would also conduct door to door canvassing of local businesses, as well as advertising in local media. In the past,
we have purchased or rented equipment from small local businesses to utilize in the performance of their work. This
effort has enabled small businesses to perform work on larger contracts. We will utilize both our own list of local sub-
contractors and suppliers and a directory provided by the State to contact prospective bidders in Beaufort County and
the State. We have aided small minority and local businesses in the field by assisting their supervision when needed.

We have a policy to achieve a goal of 50% local and minority participation on all of our contracts. We contact and make
bid documents readily available for minority businesses from our established list of available minority enterprises. In the
past, we have made personal phone calls and/or sent faxes to local and minority contractors to advise them of upcom-
ing projects and requests their bids. We have also set up weekly draws to enable these businesses to have larger work
forces and complete more work for a larger return on profits in a shorter period of time. We will consider providing
material and/or equipment to undercapitalized local and disadvantaged enterprises with the abilities to perform the
work; this will give them the opportunity to contract the work. We are extremely dedicated to achieving our goals for
local and minority participation because it benefits the citizens of Beaufort County. In the past we have been successful
in meeting our goal.

Specific Examples of SWMBE and Local Participation on previous CM@R Projects:

North District Middle School - Hampton School District One - 32%
Richard Carroll Elementary School - Bamberg School District One - 53%

. ___________________________________________________________________________________________________________________________________________________________________________________________|
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14. Any other information that you believe may assist the Owner in deciding that your firm is best qualified for the Project.

H.G. Reynolds is proud of the long standing relationship that we have built with Beaufort County School District. We
have completed several project listed and detailed below, most notable and relatable to this project Whale Branch Early
College High School and the Beaufort Area Performing Arts Center constructed on the Beaufort High School campus.
We believe that our proven CM@Risk experience working with your team in your school district as well as our successful
experience in other districts should indicate to you we are the best qualified for this project.

Red Cedar Elementary School

Whale Branch Early College High School
Pritchardville Elementary School

Beaufort Area Performing Arts Center
Capital Renewal Projects - 2014

Battery Creek High School CATE Addition

PRITCHARDVILLE ELEMENTARY SCHOOL

#19-018 page 31
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Red Cedar Elementary
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=
Labor Material Sub Equip Other Total
Grou
roup PmuserI Description Takeoff Quantity Aot Materiai Price Anoiint Sub Cost/Unit Amount | Amount | Amount Total Cost/Unit Amount
1.000 GENERAL |
CONDITIONS |
1.040 WAREHOUSE !
STORAGE TRAILER 16.00 MTH - . 2 300.00 MT 4,800 . = 300.00 /MTH 4,800
H
1.070 FUEL
' FUEL 16.00 MTH - . = - - 3,200 200.00 /MTH 3,2001
1.080  UTILITIES
TEMPORARY POWER 16.00 MTH 2 - - - 5 - 10,000 625.00 /MTH 10,000
UTILITIES 16.00 MTH s - . - 22857 5,400 1,828,57 IMTH 29,257
1.090 JOB SETUP ;
JOBSITE SIGN 2.00 EA - = - - 3 1,000 500.00 /EA 1,000
JOB SET UP 1,00 LS - = - - - . 1,000 1,000.00 /LS 1,000
TEMPORARY FENCING 1,000.00 LF - . - - s - 2,000 2.00 /LF 2,000
Forklift 14.00 MN - 2,500,00 /MN 35,000 8 . 28 2,502,00 /MN 35,028
1110 EQUIPMENT MAINTENANCE
EQUIPMENT MAINTENANCE 16.00 MTH - 1,000.00 /MTH 16,000 " s = 1,000.00 /MTH 16,000
1.125 ' PUNCHLIST ;
.PUNCHLIST 105,000.00 SF 0 0.10 /SF 10,500 0.12 /SF 12,600 . . 0.22 /SF 23,100
1,130 CLEANUP
CURRENT CLEAN UP 16.00 MTH 0 - - 3,000.00 /MT 48,000 . 6,400 3,400.00 /MTH 54,400
H
Dumpstlers 16.00 MTH 0 2,000.00 /MTH 32,000 - - - 6,400 2,400,00 /MTH 38,400
FINAL CLEAN UP 105,000.00 SF 5 - - 0.20 /SF 21,000 . : 0.20 /SF 21,000,
2.000 SITEWORK |
2,010 LAYOUT AND
BATTERBOARDS
LAYOUT AND BATTER 1.00 LS 0 5.00 LS 5 . . = 5.00 /LS 5
BOARDS
2.015 SURVEY/LAYOUT
ENGINEERING AND STAKING 21.47 AC 5 - . 500,00 /AC 10,735 5 . 500.00 /AC 10,735
2.030 CLEAR AND GRUBB
CLEAR AND GRUBB 16.00 AC . @ R 7,600.00 /AC 121,600 . 7,600.00 /AC 121,600/
2.040 GRADING
CUT AND FILL ON SITE 7,108.00 CY - - w 5.00 /CY 35,540 . . 5.00 /CY 35,540
FINE GRADE BUILDING PAD 10,148,00 SY - - = 1.50 /SY 15,222 < . 1.50 /SY 15,222
Fine Grade Seeded Area 29,524,00 SY 2 e - 0.55 ISY 16,238 s 0.55 /SY 16,238
2,050 TOPSOIL !
STRIP TOPSOIL 12,020.00 CY ’ . . 3.00 /CY 36,060 = = 3.00 /1CY 36,060
RESPREAD TOPSOIL 3.364.00 CY s . 2.00 /CY 6,728 s < 2.00 /CY 6,728
2.060 HAUL IN FILL
BORROW FILL 13,927.00 CY - - s 11,00 /CY 153,197 . 11.00 /CY 153,197
2.085 STORM DRAINAGE SYSTEM !
Storm Drain Sub 1.00 LS LS 242,500,00 /LS 242,500 = - 242,500.00 LS 242,500/
Roof Drain System 1.00 LS s 125,000.00 /LS 125,000 2 - 125,000.00 /LS 125,000,
2.090 WATER LINES !
! WATER LINES - SUB 1.00 LS . > - 100,00000 LS 100,000 . - 100,000.00 /LS 100,000/
L TAP & IMPACT FEES 1.00 LS - - 5 0.00 LS 0 - 1 1.00 iLS 1
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; Labor Material Sub Equip Other Total
Group | Phase Description Takeoff Quantity Ao Material Price Amount Sub Cost/Unit Amount | Amount | Amount Total Cost/Unit Amount

2100 SEWER LINES ‘ ' |

SANITARY SEWER - SUB 1.00 LS 5 - 75,000.00 /LS 75,000 . = 75.000.00 /LS 7s,oooJ
2160 GURB & GUTTER i

24" CURB AND GUTTER 3,822.00 LF : . 12.50 ILF 49,025 - s 12,50 ILF 49,025
2.175 GRAVEL PAVING

GRAVEL PAVING 378.00 SY L - 11.00 /SY 4,158 4 " 11.00 /SY 4,158
2180  ASPHALT PAVING

8" ROC BASE + 2" ASPHALT 12,636.00 SY ) % 20.26 /SY 255,951 5 20.26 /SY 255,951

8" ROCBASE + 3" ASPHALT 8,264,00 SY - - 25.24 /SY 208,811 - s 2524 /SY 208,611|
2.195  SIDEWALKS

4" THICK SIDEWALK 24,877.00 SF - 4.75 ISF 118,166 - 2 475 /SF 118,166

Egquipmen! Pads 4,000.00 SF ¢ & 5.00 /SF 20,000 . s 500 /SF 20,000
2.200 PARKING LINES i

PARKING LINES 1,00 LS g - 6,500.00 /LS 8,500 - - 6,500.00 /LS 6,500
2210 GRASSING 1

GRASSING - SEEDED 6.10 AC - x 2,500.00 /AC 15,250 . 2,500.00 /AC 15,250!
2.220 LANDSCAPING I

LANDSCAPING 1.00 LS e . 55,000.00 /LS 55,000 - . 55,000.00 /LS 55,000

IRRIGATION SYSTEM 1.00 LS - . 25,000.00 /LS 25,000 - . 25,000.00 /LS 25,000
2230 FENCING

CHAIN LINK FENCING 1.00 LS " E 10,000.00 /LS 10,000 . z 10,000 00 /LS 10,000
2,240 'SILT FENCE |

EROSION CONTROL 1,00 LS 2 15,500.00 /LS 15,500 - 5 15,500.00 /LS 15,500

3.000 CONCRETE

3.020 FOOTING EXCAVATION

FOOTING EXCAVATION 1,300,00 CY “ 25.00 /CY 32,500 24,000 = 43.46 /CY 56,500
3.030 FOOTING CONCRETE

FOOTING CONCRETE - 3000 650,00 CY 100,00 /CY 70,200 10.00 /CY 6,500 . 3 118.00 /CY 76,700

PS|
3.040 FORMS

SUSPENDED SLAB FORMS 200.00 SF 3.00 /SF 600 300 /SF 600 5 6.00 /SF 1,200
3.050 FORM CONCRETE

SUSPENDED SLAB 5.00 CY 100,00 /CY 525 2.00 /CY 10 - 107.00 /CY 535

CONCRETE |
3.080 TERMITE TREATMENT _

TERMITE TREATMENT 82,658.00 SF & 0.15 /SF 12,399 - 0.15 /SF 12,399
3.080 FINISH FLOOR

FINE GRADE SLABS 82,658.00 SF . = 0.35 /SF 28,930 4,133 : 0.40 /SF 33,083

5.0.G. 3000 PSI CONCRETE 1,020.00 CY 115.00 /CY 123,165 2.00 /ICY 2,040 . z 122,75 ICY 125,205

'PLACE AND FINISH 5.0.G. 82,658.00 SF E - 0.65 /SF 53,728 ¢ - 0.65 /SF 53,728
3100 VAPOR BARRIER

MOISTOP VAPOR BARRIER 87,000.00 5F 0.08 /SF 8,004 0.10 /SF 8,700 . # 0.19 /SF 16,704
3.110  FINISH FLOOR ON DECK |

SLAB ON METAL DECK 3000 27500 CY 125.00 /CY 36,094 40.00 /CY 11,000 - 171.25 JCY 47‘094‘

Psi

PLACE AND FINISH SLAB @ 22,314,00 SF . z 0.65 /SF 14,504 - 0.65 /SF 14,504 |

DECK |

SCREEDS ON METAL DECK 22,314.00 SF 0.10 /SF 2,231 045 /SF 10,041 s 0.55 /SF 12,273]
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Labor Material Sub Equip Other / Total |
. 1 e otal
Group | Phase Description Takeoff Quantity Amount | Material Price Amount | Sub CostUnit Amount | Amount | Amount | TO2! CostiUnit l Amount '
' 3.130 'REINFORCING STEEL ;
REINFORCING STEEL 136.00 TON 0 850.00 /TON 115,600 350.00 /TO 47,600 . ‘ 1,200.00 /TON 15342901"
N
3140  WIRE MESH |
8.0.G. 6x6 10/10 WIREMESH  115,500,00 SF 0 0.15 /SF 18,191 0.12 /SF 13,860 . . 0.28 /SF 32,051 f
3.150  EXPANSION JOINTS ;
4" PREMOLDED EXPN. JOINT 3,000.00 LF o} 0.35 /LF 1,103 0.30 /LF 900 3 - 0.67 LF 2,003
SAWED CONTROL JOINT 2,500.00 LF 8 - - 2.00 /LF 5,000 - - 2.00 ILF 5,000
3.190 'SEALED CONGRETE
PROTECT AND CURE S.0.G.  104,972.00 SF o} 0.05 /SF 5511 0.10 /SF 10,497 5 5 0.15 /SF 16,008
3.220 SUB FLOOR FILL i
SAND FILL UNDER SLAB 1,020.00 CY 0 8.00 /CY 9,792 10.00 /CY 10,200 . : 19.60 ICY 19,092
4.000 MASONRY
4.010  LAYOUT MASONRY 1
Masonry Layout 1.00 LS 0 LS 6,000.00 /LS 6,000 2 . 6,000.00 /LS 8,000!
4.020 'UTILITY BRIGK J
UTILITY BRICK 3.0/SF 247,251.00 EA . 0.65 /EA 168,749 1.20 /EA 296,701 : . 1.88 /EA 465,450
4040 12" BLOCK '
12°LT. WT. CMU 10,600.00 EA 3 1.55 /EA 17,252 4,50 /EA 47,700 : - 613 /EA 64,952
4080 8" BLOCK
8“LT. WT. CMU 202,765.00 EA . 1.10 /EA 234,194 350 /EA 709,678 . : 466 /EA 943,8711
4.080 4" BLOCK ‘
4" LT, WT, CMU ~3,500.00 EA - 1.00 /EA 3,675 3.50 /EA 12,250 . < 4.55 /EA 15,925
4420 WIRE REINFORCING |
4" WALL REINF. 1,500.00 LF 5 0.14 /LF 231 5 5 e - 0.15 /LF 231
8" WALL REINF, 80,000.00 LF - 0.14 /LF 12,320 S - - - 0.15 ILF 12‘320}
12" WALL REINF. 2,500,00 LF - 0.15 /LF 413 - . . « 0.17 ILF 413
14" WALL REINF. 8 BLK + BRK = 56,000,00 LF = 0.33 /LF 20,205 . S s 5 0.36 LF 20,205
18" WALL REINF.12 BLK + BRK . 5,000,00 LF = 0.11 ILF 605 - : g - 0.12 ILF 605
4160 MORTAR SAND "
MORTAR SAND 873.00 CY < 18.00 /CY 16,500 - . . ¢ 18.90 /CY 16,500‘
4170  MORTAR MIX
Mortar Mix 5,400.00 BAGS 7.00 /BAG 37,800 5 - 7.00 /BAG 37,800
s s
4430 COLOR i
Colored Morlar 2,473.00 BAGS 12.00 /BAG 29,676 s 5 12.00 /BAG 29,676/
s s
4190 CONCRETE FiLL
Fill Concrete 2,708.00 CY 125.00 /CY 338,500 75.00 /CY 203,100 = % 200.00 /CY 541,600,
4200 FLASHING t
2 OZ. COPPER FABRIC 24,414,00 SF - 0.95 /SF 25,513 2 - , - 105 /SF 25,513‘
FLASHING :
4220 SHEET INSULATION
1" RIGID INSULATION 81,033.00 SF o 0.30 /SF 25,525 0.10 /SF 8,103 . . 042 /SF 33,629
4.230  CLEAN BRICK i
CLEAN BRICK 82,400.00 SF . ) 3 0.15 /SF 12,360 . = 0.15 /SF 12,360
4235 BRICK SEALER |
Brick Sealer 82,400.00 SF - . < 0.30 /SF 24,720 . - 0.30 /SF 24,720
J
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: Labor o Material ‘ Sub | Equip | Other .| Total
Group | Phase Description Takeoff Quantity Amount Material Price Afsiit Sub Cost/Unit Amount | Amount | Amount Total Cost/Unit [ Aot J
4.240 DAMPPROOFING ' _ll
DAMPPROOFING 81,033.00 SF 0.00 /SF 0 0.35 /SF 28,362 0.35 /SF 28,362
4250 RUB & POINT BLOCK
RUB AND POINT BLOCK 150,000.00 SF s 0.10 /SF 15,000 . 010 /SF 15,000
5.000 STEEL
5010 STRUCTURAL STEEL
STRUCTURAL STEEL 150.00 TON 3,000,00 /TON 450,000 500.00 /TO 75,000 3,500.00 /TON 525,000
N
5040 MISC. STEEL
Misc. Steel 1,00 LS s 25,000.00 /LS 25,000 25,00000 /LS 25,000
5.050 METAL DECKING |
METAL FLOOR DECK 22,314.00 SF 0.75 /SF 16,736 0.35 /SF 7,810 110 /3F 24,545
6.000 CARPENTRY
| 5100 TREATED NAILERS ;
.1 ROOF NAILERS 10,000.00 BF 0.52 /BF 5,720 0.50 /BF 5,000 1.07 /BF 10,720
£.200  MILLWORK
CABINET SUBCONTRACTOR 1.00 LS i - 300,000.00 /LS 360,000 300,000.06 LS 300,000!
: SHELVING SF = - 20,000 ISF 20,000,
7.000 THERMAL &
MOISTURE |
7.500 ROOFING
Techtum Deck 11,148.00 SF 2 . 6.22 ISF 69,341 6.22 /SF 69,341,
4" Lightweight Concrete on Deck  73,751,00 SF - . 5.90 /SF 435,131 5.90 /SF 435,131
BUILT UP ROOFING 84,899,00 SF . . 7.00 /SF 594,293 7.00 /SF 594,293
7700 COVERED WALKS
Aluminum Sun Shades 2,078.00 SF - 35,00 /SF 72,730 35.00 /SF 72,730
7.800  SKYLIGHTS |
Kalwall 2,583.00 SF ISF 140.00 /SF 361,620 140.00 /SF 361,620
8.000 DOORS & WINDOWS I
8400 HOLLOW METAL FRAMES f
HOLLOW METAL FRAMES 283.00 EA 110.00 /EA 31,130 40.00 /EA 11,320 150.00 /EA 42,450
HOLLOW METAL WINDOW 264.00 EA 150,00 /EA 39,600 40.00 /EA 10,560 190.00 /EA 50,160
FR.
HOLLOW METAL DOORS 10.00 EA 225.00 /EA 2,250 30.00 /EA 300 255.00 /EA 2,550!
8.200 WOOD DOORS
WOOD DOORS 283.00 EA 200.00 /EA 56,600 20.00 /EA 5,660 220.00 /EA 62,260/
8310 OVERHEAD COILING DOORS l
Overhead Coiling Doors 2.00 EA IEA 11,000.00 /EA 22,000 11,000.00 /EA 22,000
Folding Doors 1.00 Is fls 35,000.00 /s 35,000 - 35,000.00 /ls 35,000
8400 ALUMINUM STOREFRONT
ALUMINUM STOREFRONT 6,956.00 SF - 50,00 /SF 347,800 - 50.00 /SF 347,800/
CURTAIN WALL 3,472.00 SF s 2 90.00 /SF 312,480 . 90.00 /SF 312,480
8700 HARDWARE !
FINISKR HARDWARE 1.00 LS 000 1S 0 180,000.00 /LS 160,000 160,000.00 /LS 160,000
8.800 GLASS & GLAZING \
GLASS & GLAZING 1.00 L8 - . 15,000.00 /LS 15,000 < 15,000.00 LS 15,000,
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Labor < Material . Sub Equip Other Total
Group | Phase Description Takeoff Quantity Aaiint Material Price Amieint Sub CostiUnit Amount | Amount | Amount | Total CostiUnit it
9.000 FINISHES I
9.200 LATH & PLASTER i
LATH & PLASTER 1,962.00 SF s - 8.50 /SF 16,677 . - 8.50 /SF 16.6?7‘
9.250 SHEETROCK
DRYWALL SUBCONTRACTOR  10,220.00 SF 0 0.00 0 8,50 /SF 86,870 2 . 8.50 /SF 86,870
9.500 ACOUSTICAL TREATMENT
ACOUSTICAL CEILINGS - SUB  87,426.00 SF . - 2.50 /SF 218,565 - : 2.50 /SF 218,565
9550 WOOD FLOORS ‘
WOOD FLOORING 1,206,00 SF - 3 - 10,00 /SF 12,060 5 10,00 /SF 12,060
9.600 STONE FLOORING
Epoxy Flooring 5,776.00 sf Ist 8.59 /sf 49,621 = 8.59 /sf 49,621
9.650 RESILIENT FLOORING
Marmoleum 21,036.00 SF - . - 3.10 /SF 65,212 - - 3.10 ISF 85,212
VCT FLOORING 65.004.00 SF - . . 1.25 /SF 81,255 = 9,750 1.40 /SF 91,005
VINYL BASE 9,037.00 LF - - S 1.20 ILF 10,844 - 2 1.20 /LF 10,844,
9.880 CARPET
CARPET SUB 334,00 SY S 3 : 18.00 /SY 6,012 18.00 /SY 6,012
5.800 PAINTING |
PAINTING AVWC SUB 104,972.00 LS . . ¢ 1,50 /LS 157,458 - - 1.50 ILS 157,458 |
10.000 "SPECIALTIES
10100 CHALK & TACK BOARDS
Chalk & Tackboards 24.00 EA 450.00 /EA 10,800 300.00 /EA 7,200 - : 750.00 /EA 18,000
‘Display Cases 2.00 EA 0 4,805.00 /EA 9,610 250.00 /EA 500 : - 5,055.00 /EA 10,110
10.190 Cubical Curtain ‘
Cubioal Curtain & Track 20.00 LF 0 15.00 /LF 300 2.00 ILF 40 = . 17.00 ILF 340,
10.350 FLAG POLES |
ALUMINUM FLAG POLE 1.00 EA 0 1,506,00 /EA 1,508 300.00 /EA 300 - . 1,806.00 /EA 1,808
10.500 LOCKERS i
DOUBLE TIER LOCKERS 6.00 EA 0 104.25 /EA 626 20.00 /EA 120 = S 124.25 /EA 748!
10.520 FIRE EXT. & CABINETS !
FIRE EXTINGUISHER & 21.00 EA 0 111.86 /EA 2,349 30.00 /EA 630 - ’ 141.87 /EA z.grsf
CABINET
10.800 TOILET PARTITIONS |
TOILET PARTITIONS 14.00 EA 0 54571 JEA 7,640 25,00 /EA 350 . 570.71 /EA 7.990]
10.850 TOILET ACCESSORIES '
TOILET ACCESSORIES 50.00 EA 0 134,75 /EA 6,738 8.00 J/EA 400 2 3 142.75 /EA 7,138
10.850 PROTECTIVE I
COVERS/MWALKWAY [
EXTERIOR METAL CANOPY 3,000.00 SF 3 . . 35.00 /SF 105,000 : 35.00 /SF 105,000
11.000 EQUIPMENT ,
11.060 STAGE EQUIPMENT :
STAGE CURTAINS 1.00 LS - - £,000.00 /LS 6,000 6,000 00 /LS s,ooo]
11.400 FOOD SERVICE EQUIPMENT ‘
FOOD SERVICE EQUIPMENT 1.00 LS : - - 30000000 LS 300,000 : - 300,000.00 /LS 300,000
11450 RESIDENTIAL EQUIPMENT ‘
; 'RESIDENTIAL EQUIPMENT 6.00 EA 0 750.00 /EA 4,500 300.00 /EA 1,800 - s 1,050.00 /EA 6,300!
115.000 MECHANICAL |

J
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Group | Phase Description Takeoff Quan Material Price Su
P thy Amount w Amount b CostfUnit Amount | Amount | Amount Tl centlini Amount
i 15.300 FIRE PROTECTION
| FIRE SPRINKLERS 104,972.00 SF " 0.00 0 2,00 /SF 200,044 - z 200 /SF 209,944
| 15,400 PLUMBING
| PLUMBING SUBCONTRACTOR  104,972.00 LS i - 3 6.00 /LS 629,832 - : 6.00 /LS 629,832
| 15.500 HVAC
, HVAC 104,972.00 LS 5 s - 16.00 LS 1,679,552 . 0 16,00 /LS 1,679,552
116.000 ELECTRICAL
16.050 ELECTRICAL
ELECTRICAL SUB 104,972.00 LS ) - . 10.50 /LS 1,102,206 . - 10.50 /LS 1,102,206

Estimate Totals

Description Amount Totals Hours Rate Cost Basis Cost per Unit Percent of Total
Labor
Material 2,061,781 19,641 /sf 13.86%
Subcontract 11,074,856 105.503 /sf 74.47%
Equipment 50,990 0.486 Isf 0.34%
Other 46,179 0.440 /st 0.31%
13,233,806 13,233,806 126.070 /sf 88.98 88,98%
7% SALES TAX 144,325 7.000 % c 1.375 /sf 0.97%
BUISINESS LISCENCE 66,891 0.500 % T 0.637 /sf 0.45%
LABOR BURDEN 35.000 % c
OVERHEAD AND PROFIT 1,280,722 9,600 % T 12,296 /sf 8.68%
RFORMANCE & PAYMENT BOND 136,306 9250 $/ 1,000 T 1.298 /sf 0.92%

Total 14,872,050 141.676 /sf



H.6.REYNOLDS COMPANY DAILY FIELD REPORT

North Myrtle Beach High School

DAY Tuesday
DATE 11/22/16

WORK PERFORMED TODAY:

HGR:

Melton:

Legrande:
Cayce:

Bonitz:

B&R:
Action:

Bonitz:
S&S:

Fire caulking sub-rated ceiling, cleaning furniture and placing back in
rooms, installing carpet protection, installing marker boards, built hollow
metal door frame and demo window/door opening.

At areas C/H working on fire alarm exit signs and light sensors
Relocated sinks per OSF at areas C/H and installed water cooler at area 6
Working on grilles, duct, F&S Dampers, line sets, contols, cutting holes in
shaft wall, starting up units and insulating.

Installing light fixture caps at hew grid for fire protection at area C
Corridors.

Painting accent stripe at areas C/H corridor walls

Removing VCT at area C classrooms and clean up demo debris at area C
electrical room.

Installing carpet tile and clean up at area C

Spraying fire rated insulation on strutural beams at areas C/H

WEATHER AM
WEATHER PM
AM TEMP

PM TEMP
PRECIPITATION

WORKFORCE
HGR

Melton Electric
Legrande Plumbing

Cayce Mechanical

Bonitz Contracting

B&R Painting
Action Abatement
Bonitz Flooring
S&S Caulking

TOTAL WORKFORCE

Frosty
Clear
32

57

—
—

N W [N = ‘B [ \0\|

51
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Center for Technology and Career Development

Liberty, South Carolina

Center for Technology and Career Development - March 2011 Progress
Summary

Executive Summary

Career and Technology Center continned with overhead mspection nulestones
this month with completion of the overhead work m the Mam Classroom wing
areas and shops off the Gallery along with Main Gallery Finishes. The last Shop
and class room wmg C/D — Overhead rough m has progressed and Grid has
begun. The project 1s on target for the next OH OSF mspection this month for the
last shop wing C/D building area. Cabmets and floor finishes are i place and
finish pamnting 1s progressing along the mam Gallery area. Extenior Fagade and
Curtianwall entrances on  the Project are nearning completion and Extenior
grading 1s In process and sidewalks are nearly completed.

Extenior Fagade -Metal Panels at the Gallery Extenior walls are complete and the
Kalwall system at the top of the gallery has been :nmpleted for a weather tight
enclosure. High Fiishes are m place and final lightmg 15 in progress. Extenor

Grading 15 progressing around the facility and grassing operations have begun.

Heating & Controls are online and automated for the EF wing and in progress m
the A/B wing. The full facility has heat capabilites for contimung winter
operations and the bulding 15 under chimate control for fimshes to progress.
Condensers are now in the start up process for cooling

Roadwork Base for the intenior Bays and service areas will contimue in the month
of Apnl in preparation for apphication of the final Asphalt surfacing Extenor
Lights are completed and are in operation for the road systems and parking areas.

Eitchen and Culimary Arts Kitchen Hoods are installed and Ductwork contmues
to progress for celling mstallation in Apnl. MDF and IDF rooms are under
construction, ATT serviced and Data are on target for Apnl installation. ATT has

begun pulling their mam bulding feeds for service.

The Project remams on Schedule for a July 2011 Completion and Career Center
move m this summer.

:
1,
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Interior Rough In

Mechamical Equipment rough and MEP Overhead nstallation has continned
dunng the month and 1s complete in the A/B wings and continues to progress m
C/D Wing. OH rough mn of Piping and Electrical has progressed for release in
drywall cetling areas for franung, Mam hallway grid 15 up and lighted. Power
distribution 15 completed for the facility all wings and HVAC equip.

WAV Umts are piped and the Mechamical startup 1s in-progress in C/I) area.
Boilers and Air handling equipment m the Gallery (A/B Wing) are operational.

HVAC equipment mstallation contimmes to progress i the Mezzanine areas for
the facility. Condenser umits are nearing completion for start up m Apnl

Data/Comm. -Cabling work 13 complete in the EF wing and is in progress n the
A/B wing. Data work has started in the C/D wing.

Finishes

Laboratory casework has been completed for the Biomedical areas, additionally;
general casework has been completed in the A/B wing and Cosmetology areas.

Gallery wall panels have begun.

VCT m complete in the A/B wing less the mam comdor and 15 progressing m the
facility. Plumbing fixtures are being mstalled in the A/B Bldg. Ceiling tile has
been completed m the EF wing Accessornes are neanng completion and Shop bay
finishes are in process.

Exterior Walls and Structure

The Mam Exterior Fagade 15 completed and the Canopy Systems are
substanfially completed. Main entrances are nearing completion for Curtianwall
Installation and Storefront Systems.

Upcoming Month April 2011

Confinned Fimishes for the A/B wing and OSF overhead mspections for C/D wing
will be the main focus m Apnil. Contimed Finishes and Accessories in EF wing.
Millwork completion m A/B 15 anficipated for standard casework and VCT m the
classroom areas. Contimued Fixtures mstallation for Electrical lighting and
plumbing will continne. Gallery finishes will progress as this area completes.
Confinued exterior operations with Sidewalks and Pavement will contimue.

=
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H.G. Reynolds




Center for Technology and Career Development

Liberty, South Carolina

SCHEDULE UPDATE

H.G ,__I_ip._}fm?_] ds




Center for Technology and Career Development

Liberty, South Carolina

CTC March 2011- Schedule Update

March Construction operations have continued forward progress and the Building is in
well into Interior finish Build out. The First wing is completed and final clean up
operations are beginning.  Significant Progress was made in March on the completion
of HVAC Equipment and Start up of facilities to support the interior finishes completion.
Acclimatization for the building has been achieved for the whole facility. Milbwork is in
progress and finishes along with VCT flooring is in progress.

Main HVAC equipment and ductwork has completed in the gallery wing and the Start-up
has progressed in the AJB area and CD wings. The project is on target for the next OSF
overhead inspection area C/fD bldg for Late April.

The Current March Schedule Update shows the Project on track with the schedule target
dates. The Critical Path remains on the Mechanical equipment operations for the C/D
wing, and the Kitchen areas of CD wing along with the building finishes for the shops.

Mechanical and Electrical focus this winter has supported installation in multiple bldg
areas and for the overhead rough in operations and equipment start up. The EF is
completed and final paint is ongoing. The A/B main Gallery wing is nearing completion in
the next few weeks along with C/D progressing. HVAC Equipment start up in both areas
is in progress and ongoing.

The project remains on schedule for a Summer 2011 completion for equipment mowve in
from the existing faculty. Coordination efforts are currently ongoing to schedule the
mowe in starting at the end of the school year.

The Critical path of the project has remains on the HVAC S5ystems and Building finishes for
the last building area. A Critical Path S5chedule and 3 Month Look Ahead 5chedule are
attached.

The focus for April will be on the completion of Mechanical Equipment for summer
climate control in the remainder of the facility and continued Finish operations in A/B

clazssrooms and Main Gallery area finishes.

H.G. I_?.c}fm]lds




] Description QI | =t = . el % [FEB] MAR I APR | Mi?(ll I JUN I JUL [ _AUG
ID Dur | Dur Start Finish Float [T |28 [07 34 |21 [28 |04 [21 |18 |25 [02 [09 |16 |23 [30 [06 [13 |20 [27 [0 [1L |18 [25 [0z [08 ]
Phase & Milestones
PH100029 |PERM SWR 0 0 07APR11 81d 0 & PERM SWR
PH99990 |BLDG SUBSTANTIAL COMPL 2 2| 30MAY11 |[31MAY11 0 0 BLDG SUBSTANTIAL COMPL
PH999999 |PROJ COMPL 1 1| 08AUG11 |08AUG11 -5d 1PR
F BLDG Sturct & Int
EC167C | Plumbina Fixture: 8 2| 21FEB11 4 | 01APR1: 5d| 75 Plumbing Fixtures
FC1760 Punch Out Fl1 5 5| 28MAR11 A| 06APR11 6d 0 E Punch Out FI1
FC1770 COMMISON / TEST / INSPECT 6 6| 28MAR11 A| 07APR11 5d 0 COMMISON / TEST / INSPECT
FC1750 Signage 3 3| 31MAR11 |04APR11 8d 0 = Signage
FC1710 CARP / MAS / ELC SHOP SPEC 20 20|31MAR11 |27APR11 20d 0 f==———=——=2 CARP / MAS / ELC SHOP SPEC EQUIP
FC1790 CISCO NETWRK EQUIP 20 20[13APR11 |10MAY11 20d 0 [=======23 CISCO NETWRK EQUIP
E BLDG Mach -Tech Computers
E1640 Finish Paint 15 2| 03FEB11 A | 01APR11 37d| g7|e— Finish Paint
E1700 Classrm Equip / Boards / Div 10 6 6| 24MAR11 A| 07APR11 37d 0 == Classrm Equip / Boards / Div 10
E1690 Doors / Hardware 8 4| 28MAR11 A| 05APR11 38d 50 == Doors / Hardware
E173( Toilet Acces / Locker 6 5| 28MAR11 £ | 06APR1! 37c] 17 === Toilet Acces / Lockers
E1750 Signage 3 3| 31MAR11 | 04APR11 39d 0 =) Signage
E1760 Punch FI1 5 5| 31MAR11 | 06APR11 37d 0 (=3 Punch Fi1
E BLDG 2ND FL MEZZ
E2690 Doors / Hardware 8 4| 15DEC10 A | 05APR11 83d 50 == Doors / Hardware
E274( HVAC Start UF 8 2| 28DEC10 £ | 01APR1: 6dl 75 B HVAC Start UP
E2810 COMMISSION TEST INPSECT 6 3| 29DEC10 A | 07APR11 5d| 50 A COMMISSION TEST INPSECT
E264( Finish Paint 2 2| 30MAR11 £ | 01APR1! 85¢ 0 Finish Paint
B BLDG Labs - Health Science
B1660 Data/ Comm\ 15 5| 20DEC10 A | 06APR11 37d| oy ———) Data / Comm\
B1650 VCT Floors / Base 10 4| 21FEB11 A | 05APR11 29d| 60| T———— \/CT Floors / Base
B1780 Fluid Appl Bathrm Flrs 6 3| 21FEB11 A | 08APR11 29d] 50| E—f Fluid Appl Bathrm Firs
B1680 VCT Classrooms 9 6| 21FEB11 A | 13APR11 32df 33 ﬁ:’ VCT Classrooms
B1640 Finish Paint 15 8| 22FEB11 A | 11APR11 29d 47 'ﬁ:’ Finish Paint
B1670 Plumbing Fixtures 8 6| 24FEB11 A | 07APR11 37d] 25 Plumbing Fixtures
B1745 ACT Tile 5 3| 21MAR11 A| 04APR11 33d 40 ACT Tile
B1720 HVAC Trim / Diff 5 4| 21MAR11 A| 11APR11 34df 20 HVAC Trim / Diff
B1580 OH Inspection 3 1| 286MAR11 A| 31MAR11 12d| 67 ﬁOH Inspection
B1690 Doors / Hardware 8 8| 06APR11 | 15APR11 30d 0 == Doors / Hardware
Data gate 31MAR11 | =, Early bar
Start date 08DEC09
Finish date 08AUG11 Progress bar CENTER FOR TECHNOLOGY AND CAREER DEVELOPMENT
Must finish date 01AUG11 Critical bar

Target finish date
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Start milestone point
Finish milestone point

e Summary bar
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] Description SR = Uiglizl % [FEB] MAR I APR I Mi?(ll I JUN I JUL [ _AUG
ID Dur | Dur Start Float [T |28 [07 [34 21 [28 [04 [i1 [18 [25 [02 [09 [16 [23 [30 [06 [13 [20 [27 [04 [1L [18 [25 |01 [08 ]

B1700 Classrm Equip / Boards / Div 10 6 6/ 08APR11 [15APR11 30d 0 == Classrm Equip / Boards / Div 1

B1710 INSALL OH PARTIANS 10| 10/ 08APR11 |21APR11 61d 0 === INSALL OH PARTIANS

B1750 Signage 3 3| 11APR11 | 13APR11 74d 0 & Signage

B1730 Toilet Acces / Lockers 6 6| 11APR11 | 18APR11 29d 0 == Toilet Acces / Lockers
A BLDG Cafeteria -Cosmetoloy

A1270 ABLDG S F /ENT 1ST FL 15 3] 180CT10 A| 07APR11 81d| g0 m—————— A BLDG S F /ENT 1ST FL

A1530 Storefront Systems Front Ent 20 3| 15NOV10 A| 07APR11 81d aslﬁ:' Storefront Systems Front Ent

A1250 ENT RF CANOPY MTL PANEL 22 2| 22NOV10 A| 06APR11 82d Qllﬁl ENT RF CANOPY MTL PANEL

AC1630 MEP Trim Walls and Lights 15| 4| 21DEC10 A| 08APR11 -6d 73|ﬁi MEP Trim Walls and Lights

A1630 DRYWALL CEILINGS / SOFFITS 15 2| 27DEC10 A | 13APR11 77d 87% DRYWALL CEILINGS / SOFFITS

A166( Data /_Comm 15| 11| 21FEB11 4 | 26APR1! 63c 27 ﬁ: Data/ Comm\

A165( VCT Floors / Bast 10 6| 21FEB11/ | 13MAY11 37¢] 40 ﬁ:’ VCT Floors / Base

A1610 Install MLWRK / 25 3| 28FEB11 A | 14APR11 39d 88 —— |nstall MLWRK / COSMTLGY/EQUIP

A158( OH Inspectior 3 1| 29MAR11 £ [ 11APR1: 6d] 67 OH Inspection

A167( Plumbing Fixture: 8 8| 12APR1: | 21APR1! 63c 0 == Plumbing Fixtures

A164( Finish Paint 15|  15/15APR1: | 05MAY11 39c 0 [E====4 Finish Paint

A1710 Paver Tile Font Entry 15| 15[ 25APR11 |13MAY11 37d 0 [===== Paver Tile Font Entry

A1745 Porcelean LobbyTile 15| 15[ 25APR11 |13MAY11 37d 0 =====3 Porcelean LobbyTile

A1680 LOBBY RECEP / COSMO DESKS| 12| 12| 06MAY11 |23MAY11 39d 0 [=====11 0BBY RECEP / COSMO DESKS
A169( Doors / Hardware 8 8l 16MAY11 | 25MAY1] 42¢ 0 I==3 Doors / Hardware

A1790 ACT Tile 9 9 16MAY11 |[26MAY11 464 0 == ACT Tile

AL178( Resin Bathrm Flr 10| 10| 16MAY1! | 27MAY1! 37c 0 === Resin Bathrm Flrs

A1770 INSTALL OH PARTIANS 10| 10 24MAY11 |06JUN11 39d 0 === INSTALL OH PARTIANS
A1720 HVAC Trim / Diff 5 5| 26MAY11 |01JUN11 42d 0 =3 HVAC Trim / Diff

A175( Sianaae 3 3130MAY11  101JUN11 42c 0 3 Signage

A170( Admin Equip / Boards / Div 1 6 6/ 30MAY11 | 06JUN11 37c 0 == Admin Equip / Boards / Div 10
A1730 Toilet Acces / Lockers 6 6| 30MAY11 [06JUN11 37d 0 == Toilet Acces / Lockers
A1760 Punch Fl1 5 5/ 02JUN11 | 08JUN11 0 == Punch FI1
A Bdg Gallery

AGALLB260() GALLERY Ceiling LEVEL 20 3| 17JAN11 A | 04APR11 o5 (———] GALLERY Ceiling LEVEL FINISHES
A MECH MEZZ

AM2600 Elec Gear / Panels / Transfrmr 10 2| 15NOV10 A| 01APR11 od —— E|ec Gear / Panels / Transfrmy

AM2690 Doors / Hardware 2 1| 21FEB11 A | 3IMAR11 -6d Doors / Hardware

AM2640 Finish Paint 2 1| 25FEB11 A | 01APR11 -6d| 50| T—————Finish Paint

AM2720 HVAC Trim / Diff 2 1| 23MAR11 A| 04APR11 -6d] 50 mil HVAC Trim / Diff
Data date 31MAR11 | 3 Early bar
?_ta_rt date 08DEC09 Progress bar

inish date 08AUG11 CENTER FOR TECHNOLOGY AND CAREER DEVELOPMENT
Must finish date 01AUG11 Critical bar

Target finish date

© Primavera Systems, Inc.

e Summary bar
¢  Start milestone point
< Finish milestone point
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2011

Act ff Orig | Rem Earl Earl Total
ID SIS DU? Dur Star¥ Finis){] Float | ** |F51B |I2s [o7 ’;AQR|21 |28I [04 |1§Pr18 = I|02 |09Mf12 [z |3|,o [0 |JlUsN|2o |27I [04 |1J1UI|-18 S I01AL|JoGs I

C BLDG Kitchen - Auto

C1503 OH R/I Fire Sprinkler FI 1 20 3| 20DEC10 A | 04APR11 3d| go|—— OH R/I Fire Sprinkler FI 1

C1505 OH R/I Plumbing FI 1 20 5| 20DEC10 A | 06APR11 pldl 75 ———m—) OH R/I Plumbing FI 1

C1507 OH R/I Elecrical FI 1 35 6| 20DEC10 A | 07APR11 gd 8 ———— OH R/I Elecrical FI 1

C1500 OH MEP HVAC R/l Fl1 35| 10| 27DEC10 A| 13APR11 adf 7 |—— OH MEP HVAC R/l Fl1

CJC1510 | STOREFRONT Curtainwall 23 3| 28DEC10 A | 04APR11 od| o[ ———] STOREFRONT Curtainwall

C1765 Coolers / Freezers 30 5| 07FEB11 A | 11MAY11 ad g ————— COOlers / Freezers

C1540 Prime Paint & 1st Coat 12 4| 14FEB11 A | 05APR11 10d 67 Prime Paint & 1st Coat

C1740 MECH AIR SYSTEMS AUTO / 35| 10| 14FEB11 A | 13APR11 67d 71 MECH AIR SYSTEMS AUTO / CARP

C177¢ | Cullinarv Arts  Equit 30l 15| 17FEB11 /4 | 02MAY1! 9dl 50 Cullinary Arts - Equip

JC1740 HVAC Start UP 15 5| 21FEB11 A | 06APR11 ad| 67 E\ﬂﬁp

C1745 Food Service Equip- Main Kitchen| 30| 15| 21FEB11 A [ 02MAY11 ad| 50 Food Service Equip- Main Kitchen

C1620 Ceiling Grid 12| 12| 28MAR11 A| 20APR11 -3d 0 %ﬁ Ceiling Grid

C1570 Ceiling Framing 15| 13 29MAR11 A| 18APR11 of 13 Hﬁ Ceiling Framing

C1630 MEP Trim Walls and Lights 12| 12| 14APR11 |29APR11 -8d 0 MEP Trim Walls and Lights

C1580 OH Inspection 3 3| 02MAY11 |04MAY11 -8d 0 OH Inspection

C1270 Food Service Equip Test Startup-| 10| 10/ 03MAY11 |16MAY11 od 0 === Food Service Equip Test Startup - Inspect
C1610 Install Millwork 10 10| 05MAY11 |18MAY11 2d 0 === Install Millwork

C1770 Resin FIr Kitchen 10 10| 05MAY11 |18MAY11 -8d 0 Resin FIr Kitchen

C1670 Plumbing Fixtures 8 8| 12MAY11 |23MAY11 36d 0 === Plumbing Fixtures

C1660 Data/ Comm\ 15| 15[ 12MAY11 | 01JUN11 36d 0 === Data/ Comm\

C1640 Finish Paint 15| 15| 26MAY11 |15JUN11 2d 0 === Finish Paint

C1650 VCT Floors / Base 10 10[14JUN11 |27JUN11 2d 0 === VCT Floors / Base
C1720 HVAC Trim / Diff 5 5/ 28JUN11 | 05JUL11 od 0 == HVAC Trim / Diff
C1780 Fluid Appl Bathrm Flrs 6 6] 28JUN11  |06JUL11 2d 0 == Fluid Appl Bathrm FI
C1690 Doors / Hardware 8 8| 28JUN11 | 08JUL11 6d 0 == Doors / Hardware
C1680 VCT Tile 9 9] 28JUN11 [11JUL11 3d 0 === VCT Tile

C1710 INSTALL AUTO LIFTS 16| 16[28JUN11 |20JuL11 8d 0 === INSTALL AU
C1700 Signs/Equip / Boards / Div 10 10 10fo6JuL1l |19JuUL11 3d 0 === Signs/Equip /
C1750 Signage 4 4|o07JuLll  |12JUL11 14d 0 =3 Signage

C1730 Toilet Acces / Lockers 6 6/07JUL11l  |14JUL11 2d 0 == Toilet Acces / Lg
C1760 Punch Out FI1 10 10[15JuL11  |28JuL11 2d 0 === Punch O
C1795 Loading Dock Rails , Equip 10 10|15JUL11 |28JUL11 2d 0 === Loading
C BLDG Gallery Roof

Data gate 31MAR11 | Early bar

Start date 08DEC09

Finish date 08AUG11 Progress bar CENTER FOR TECHNOLOGY AND CAREER DEVELOPMENT

Must finish date 01AUG11 Critical bar
Target finish date @ S mmary bar March H.G. ReyHOIdS

\
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Start milestone point
Finish milestone point
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2011

] Description QI | =t = . el % [FEB] MAR I APR MAY JUN I JUL [ _AUG
ID Dur | Dur Start Finish Float [T |28 [07 [34 21 [28 [04 [i1 [18 [25 [02 [09 [16 [23 [30 [06 [13 [20 [27 [04 [1L [18 [25 |01 [08 ]
CGALL2600 | GALLERY LEVEL FINISHES 15| 10| 28JAN11 A | 13APR11 33 [——] GALLERY LEVEL FINISHE
D BLDG Welding Mechanics
D1503 OH R/I Fire Sprinkler FI 1 15 8| 20DEC10 A | 11APR11 79d]  47|————— OH R/I Fire Sprinkler FI 1
D1507 OH R/I Elecrical FI 1 25 3| 21DEC10 A | 04APR11 5d| oo ——————— OH R/I Elecrical FI 1
D1520 Install Storefront 5 1| 10JAN11 A | 31MAR11 3d| go — nstall Storefront
D1630 MEP Trim Walls and Lights 15 8| 01FEB11 A | 18APR11 d] 4 — MEP Trim Walls and Lights
D1540 Prime Paint & 1st Coat 10 5| 21FEB11 A | 06APR11 -7d| 50 Prime Paint & 1st Coat
D1570 Ceiling Framing & DW 10 5| 24FEB11 A | 06APR11 -4d| 50 Ceiling Framing & DW
D1620 Ceiling Grid 12 5| 28MAR11 A| 06APR11 -4d| 58 Ceiling Grid
D1580 OH Inspection 3 3| 31MAR11 |04APR11 8d 0 =1 OH Inspection
D1610 Install Millwork / Casework 10 7| 31MAR11 A| 15APR11 6d| 30 Install Millwork / Casework
D1640 Finish Paint 10 8| 29APR11 A | 25APR11 6d| 20 I Finish Paint
D1745 ACT Tile 5 5| 29APR11 | 05MAY11 -7d 0 ACT Tile
D1650 VCT Floors / Base 8 8| 06MAY11 |[17MAY11 -7d 0 VCT Floors / Base
D1790 INSTL WELDING VENT EQUIP 15| 15| 06MAY11 |26MAY11 1d 0 [======1 INSTL WELDING VENT EQUIP
D1720 HVAC Trim / Diff 5 5| 18MAY11 |24MAY11 -7d 0 HVAC Trim / Diff
D1780 Fluid Appl Bathrm Flrs 6 6] 18MAY11 |[25MAY11 -1d 0 Fluid Appl Bathrm Flrs
D1680 VCT Tile 8 8| 18MAY11 |[27MAY11 7d] 11 VCT Tile
D1670 Plumbing Fixtures 8 8| 19MAY11 |30MAY11 -8d 0 Plumbing Fixtures
D1800 HVAC TEST START UP D 8 8| 19MAY11 A| 03JUN11 -5d| 20 HVAC TEST START UP D
D1660 Data/ Comm\ 15| 10| 24MAY11 A| 30MAY11 -8d| 33 Data/ Comm\
D1690 Doors / Hardware 5 5| 24MAY11 | 30MAY11 -8d 0 Doors / Hardware
D1700 Classrm Equip / Boards / Div 10 6 6] 25MAY11 |01JUN11 0 0 Classrm Equip / Boards / Div 10
D1750 Signage 3 3| 26MAY11 |30MAY11 -1d 0 Signage
D1730 Toilet Acces / Lockers 6 6] 26MAY11 |02JUN11 -1d 0 Toilet Acces / Lockers
D1760 Punch FI WELD AGG SHOPS 10| 10 26MAY11 |08JUN11 -8d 0 Punch FI WELD AGG SHOPS
D BLDG 2ND FL MEZZ
D2500 OH MEP HVAC R/l FI2 20 5| 27DEC10 A | 06APR11 11d] 75— OH MEP HVAC R/l FI2
D2507 OH R/l Electrical FL 2 25 8| 27DEC10 A | 11APR11 13d] 60— OH R/I Electrical FL 2
D2540 Prime Paint & 1st Coat 10 1| 28MAR11 A| 31MAR11 20d] 90 = Prime Paint & 1st Coat
D2560 Mtl Stud Frm & Bulk Heads 8 5| 28MAR11 A| 06APR11 11d| 38 === Mtl Stud Frm & Bulk Heads
D2570 Ceiling Framing 10| 10| 28MAR11 A| 20APR11 11d 0 == Ceiling Framing
D2620 Ceiling Grid 12| 12| 07APR11 |22APR11 11d 0 ==== Ceiling Grid
D2630 MEP Trim Walls and Lights 15| 15|/14APR11 | 04MAY11 11d 0 [====== MEP Trim Walls and Lights
Data date 31MAR11 | Early bar
Start date 08DEC09
Finish date 08AUG11 Progress bar CENTER FOR TECHNOLOGY AND CAREER DEVELOPMENT

Must finish date 01AUG11 | [ Critical bar

Target finish date

\
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Start milestone point
Finish milestone point

e Summary bar
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] Description QI | =t = I_Ea_rly el % [FEB] MAR I APR I Mi?(ll | JUN | JULC [ AUG
ID Dur | Dur Start Finish Float [21 [28 {07 [34 [21 [28 [04 [i1 [28 25 [02 [09 [16 [23 [30 [06 [13 [20 [27 [04 [it [18 [25 |01 [08 |

D2580 OH Inspection 3 3| 05MAY11 |09MAY11 59d 0 = OH Inspectiol

D2790 COMMISSION TEST INSPECT 6 6| 05SMAY11 |12MAY11 11d 0 =3 COMMISSION TEST INSPECT
TEST&COMMSIONING

COMTB1010| Startup MEch T&B Commision AB 5 2| 10JAN11 A | 07JUN11 -5d 60 | — Statup MEch T&B Commision AB
COMTB1040[ SECUR / CAM / MONITORS EF 15 9| 21MAR11 A| 25MAY11 22d] 40 %:l SECUR/CAM/MONITORS EF
COMTB1060| SECUR/ CAM/ MONITORS AB 15| 10| 22MAR11 A| 08JUN11 22df 33 %:l SECUR/ CAM/ MONITORS AB
COMTB1020| Startup MEch T&B Commision C[j 5 5| 03JUN11 A | 14JUN11 5d| 50 mm==! Startup MEch T&B Commision
COMTB1030| Start up test Ktichen Hoods 5 5/ 08JUN11 |14JUN11 33d 0 =3 Start up test Ktichen Hoods
COMTB1070| SECUR/ CAM/ MONITORS CD 15| 15/09JUN11 |29JUN11 22d 0 [==——=3 SECUR/ CAM/ MONITQ
CAREER CENTER EQUIP

MECH2090 | CARP-MASONRY-ELEC EQUIP 10| 10/ 15JUN11 [28JUN11 -5d 0 === CARP-MASONRY-ELE(Q
MECH2130 | WELDING - AN SCI-LAW ENF 9 9/ 29JUN11 |12JUL11 -5d 0 WELDING - AN §
MECH2100 |HEALTH SCIENCE -LAB EQUIP 10| 10[30JUN11 |14JUL11 -1d 0 HEALTH SCIEN
MECH2110 | MACH TECH - METRONICS 8 glogJuL1l  |19JUL11 -1d 0 MACH TECH
MECH2120 | AG HORTICULTURE EQUI 10]  10[13JUL11  ]26JULl1 -5d 0 AG HORI
MECH2140 | CULINARY ARTS WQUIP 10| 10/20JUL11 | 02AUG11 -1d 0 CULIN
MECH2150 | EQUIP START UP AND TESTING 8 8/27JUL11 | 05AUG11 -5d 0 EQU
EXT SHOP HARDSCAPE

EXST1060 | FENCE & GATES 9 5| 21MAR11 A| 06APR11 37d| 44 FENCE & GATES

EXST1040 | FENCE COLUM FOUND 5 5| 31MAR11 |06APR11 82d 0 =3 FENCE COLUM FOUND

EXTERIOR Front Ent

EXST1210 |SOG SIDEWALKS 10 4| 21FEB11 A | 13APR11 66d] 60| T———si—] SOG SIDEWALKS

EXST1170 | R/IGRADE PREP EXT SITE 11 6| 11APR11 A | 07APR11 66d 45 I RIGRADE PREP EXT SITE AREAS

EXST1200 |PAVERS 11| 11| 14APR11 |28APR11 66d 0 === PAVERS

GALLERY INTERIOR

GINT1080 | DW GALLERY SOFFIT,CEILINGS| 10 2| 24JAN11 A | 01APR11 42d
GINT1090 | GALLERY CEILING FIN PAINT 13 4] 24JAN11 A | 20APR11

GINT1100 | GAL MILLWORK PANELS 15 15| 24FEB11 A | 11MAY11 42d 0
GINT1070 | DW GALLERY SOFFIT,CEILINGS| 10 9| 28FEB11 A | 14APR11 42d 10

GINT1110

OH MEP TRIM GALLERY

15

15

21APR11

11MAY11

0

GINT1120

GALLERY VCT FLOOR

EXTERIOR HARDSCAPES

HS2020

| MAIN LOBBY CONC S W

15

1]

15

12MAY11

01JUN11

4| 24MAR11 A[ 05APR11

O ‘

g | D\\/ GALLERY SOFFIT,CEILINGS A
42d 69 =1 GALLERY CEILING FIN PAINT

é:l GAL MILLWORK PANELS
ﬁ: DW GALLERY SOFFIT,CEILINGS C

[=———4 OH MEP TRIM GALLERY
=== GALLERY VCT FLOOR

67 4:! MAIN LOBBY CONC SW

Data date 31MAR11
Start date 08DEC09
Finish date 08AUG11
Must finish date 01AUG11

Target finish date

\
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Start milestone point
Finish milestone point

== Early bar
Progress bar
Critical bar

e Summary bar
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2011

A Description QI | =t = I_Ea_rly el % [FEB] MAR APR MAY | JUN | JULC [ AUG
ID Dur | Dur Start Finish Float [21 [28 {07 [34 [21 [28 [04 [i1 [28 25 [02 [09 [16 [23 [30 [06 [13 [20 [27 [04 [it [18 [25 |01 [08 |
HS2050 EXT PAVERS MAIN ENT 15 5| 28MAR11 A| 06APR11 g82d| 67 W= EXT PAVERS MAIN EN’
LANDSCAPE / HARDSCAPE
EXST1270 | LANDSCAPE ROADWAY AREAS| 40| 40| 23FEB11 A | 25MAY11 46d 0 1 1 LANDSCAPE ROADWAY AREAS
EXST1260 | TOPSOIL AND SOD REAR BLDG| 10 5| 14MAR11 A| 20APR11 27d] 50 TOPSOIL AND SOD REAR BLDG
EXST1220 | TOPSOIL SOD MAIN BLDG 15| 10/ 12MAY11 A| 13APR11 27d| 33 1 TOPSOIL SOD MAIN BLDG FRONT
OSF Inspections
D1515 OSF OH Inspection A-F 1 4| 15FEB11 A | 26APR11 O e——— 1 OSF OH Inspection A-F
D1525 OSF Final 1 1/ 03JUN11 [03JUN11 0 1 OSF Final
SITEWORK
P1190 SANITARY OUTFALL BLDG TIE 25 4]27JUL10 A | 05APR11 gr eeeee— SANITARY OUTFALL BLDG TIE INS
P117( 6 ' CONC PAV LOADING DOCK 15]  15/31MAR11 [ 20APR1: 72¢c 0 [=====36"' CONC PAV LOADING DOCK
P1140 PARKINGN LOT STRIPING & 13| 13/07APR11 |25APR11 24d 0 [===== PARKINGN LOT STRIPING & SIGNS
P1100 PAVING STUDENT LOT 12 5| 06MAY11 A| 06APR11 24df 58 I PAVING STUDENT LOT
P1130 PAV VIS LOT 4 3| 09MAY11 A| 18APR11 74d 25 IPAV VIS LOT
P111( PAV BUS LO1 5 5[ 13MAY11 £ | 13APR1! 24c 0 I PAV BUS LOT
SITEWORK
1020 Silt Fence/Slope Protection 10 4| 12APR10 A | 05APR11 23d| 60 —— Silt Fence/Slope Protection
1068 Grading/Prep Site Landscape 20| 20| 22FEB11 A | 24MAY11 23d of | —— e —————— Grading/Prep Site Landscape
1060 Grading Fine Grade Exterior Site | 25| 25| 25MAY11 |28JUN11 23d 0 [========o3 Grading Fine Grade Ext
UTIL
MECH2180 | Test Startup Emerg Genset | 2| 2|31mAR11 |01APR11 85d] 0 0 Test Start up Emerg Genset
Data date 31MAR1l | @3 Early bar
?_ta_rt date 08DEC09 Progress bar
inish date 08AUG11 CENTER FOR TECHNOLOGY AND CAREER DEVELOPMENT
Must finish date 01AUG11 Critical bar
Target finish date @ S mmary bar March H.G. Reynolds

\

© Primavera Systems, Inc.

<

Start milestone point
Finish milestone point

2011 UPDATE Schedule -3 Month Look Ahead
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. 2011

] Description o] || X = . el % [TAN] FEB I MAR I APR I MAY I JUN |

ID Dur | Dur Start Finish Float 24|31 [07 |14 |21 |28 [07 [14 |21 [28 [04 |11 |18 [25 [0Z [09 |16 [23 |30 [06 [13 [20 [27 [0 [i1 |18
Phase & Milestones
PH99990 |BLDG SUBSTANTIAL COMPL 2| 30MAY11 |[31MAY11 0 BLDG SUBSTANTIAL CO
PH999999 | PROJ COMPL 1 1]/ 08AUG11 [08AUG11 -5d 0
F BLDG Sturct & Int
EC167C | Plumbing Fixture: 8 2|21FEBR11 /4 |01APRI: 59| 75 'ﬁumbing Fixtures
FC1770 COMMISON / TEST / INSPECT 6 6| 28MAR11 A| 07APR11 5d 0 COMMISON / TEST / INSPECT

E BLDG 2ND FL MEZZ

| commission TEsTINPSECT | 6] 3|2epEci0Ao7aPR11] 50 50)

A BLDG Cafeteria -Cosmetoloy

| MEP Trim Walls and Lights | 15| 4] 210EC10A[08APR11] -6d] 73]

3 COMMISSION TEST INPSECT

= MEP Trim Walls and Lights

Must finish date 01AUG11

Target finish date

© Primavera Systems, Inc.

Critical bar

e Summary bar

¢  Start milestone point
< Finish milestone point

A MECH MEZZ

AM2690 Doors / Hardware 2 1| 21FEB11 A | 31MAR11 -6d| 50 Doors / Hardware

AM2640 Finish Paint 2 1| 25FEB11 A | 01APR11 -6d| 50 Finish Paint

AM2720 HVAC Trim / Diff 23MAR11 A| 04APR11 -6d| 50 HVAC Trim / Diff
C BLDG Kitchen - Auto

C1503 OH R/I Fire Sprinkler FI 1 20 3| 20DEC10 A | 04APR11 -3d| 85 =i OH R/I Fire Sprinkler FI 1

C1507 OH R/I Elecrical FI 1 35 6| 20DEC10 A | 07APR11 -4d| 83 =3 OH R/I Elecrical FI 1

C1500 OH MEP HVAC R/l Fl1 35 10| 27DEC10 A| 13APR11 8d] 71 === OH MEP HVAC R/l Fl1

C1765 Coolers / Freezers 30 5| 07FEB11 A | 11IMAY11 -8d| 83 =1 Coolers / Freezers

C1620 Ceiling Grid 12| 12| 28MAR11 A| 20APR11 -3d 0 l,%ﬁ Ceiling Grid

C1570 Ceiling Framing 15| 13| 29MAR11 A| 18APR11 of 13 Wemm Ceiling Framing

C1630 MEP Trim Walls and Lights 12| 12| 14APR11 |29APR11 -8d 0 MEP Trim Walls and Lights

C1580 OH Inspection 3 3l02mMAY11  |04mMAY11 -8d 0 @ OH Inspection

C1610 Install Millwork 10| 10/05MAY11 |18MAY11 2d 0 =3 Install Millwork

C1770 Resin Flr Kitchen 10| 10/05MAY11 |18MAY11 -8d 0 Resin Fir Kitchen

C1640 Finish Paint 15| 15/26MAY11 |15JUN11 2d 0 =====3 Finish Paint
C1650 VCT Floors / Base 10| 10/ 14JUN11 |27JUN11 2d 0 === VCT Floors
C1780 Fluid Appl Bathrm Flrs 6 6| 28JUN11  |06JUL1L 2d 0 == Fluid A
C1680 VCT Tile 9 9| 28JUN11 |11JUL11 3d 0 =3 VvCT
C1700 Signs/Equip / Boards / Div 10 10 10{o6JuL1l |19JuL11 3d 0 =33
C1730 Toilet Acces / Lockers 6 6| 07JUL11l | 14JUL11 2d 0 =3 Toil
C1760 Punch Out FI1 10| 10/15JUL1l | 28JUL1l 2d 0 =
C1795 Loading Dock Rails , Equip 10 10| 15JUL11 28JUL11 2d 0 —
D BLDG Welding Mechanics
Data date 3IMAR11 | [ Early bar
?_ta_rt date 08DEC09 Progress bar

inish date 08AUG11 CENTER FOR TECHNOLOGY AND CAREER DEVELOPMENT

March
2011 UPDATE Schedule -

H.G. Reynolds
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] Description QI | =t = . el % [TAN] FEB I MAR I APR == I MAY I JUN [ JuC
ID Dur | Dur Start Finish Float 24 |31 [07 [14 [21 [ 28 [07 [34 [21 [28 [04 11 [18 [25 [02 [09 [16 [23 [30 [06 [13 [20 [27 [04 [1L [18
D1507 OH R/I Elecrical FI 1 25 3| 21DEC10 A | 04APR11 5d] 88 OH R/l Elecrical FI 1
D1520 Install Storefront 5 1| 10JAN11 A | 31MAR11 -3d| 80 Install Storefront
D1630 MEP Trim Walls and Lights 15 8| 01FEB11 A | 18APR11 -7d] 47 MEP Trim Walls and Lights
D1540 Prime Paint & 1st Coat 10 5| 21FEB11 A | 06APR11 -7d] 50 z Prime Paint & 1st Coat
D1570 Ceiling Framing & DW 10 5| 24FEB11 A | 06APR11 -4d| 50 Ceiling Framing & DW
D162¢ Ceiling Grid 12 5| 28MAR11 £ | 06APR1! -4d] 58 m== Ceiling Grid
D1745 ACT Tile 5 5| 29APR11 | 05MAY11 -7d 0 ACT Tile
D1650 VCT Floors / Base 8 8| 06MAY11 |17MAY11 -7d 0 VCT Floors / Base
D1790 INSTL WELDING VENT EQUIP 15| 15| 06MAY11 |26MAY11 1d 0 E=====3 INSTL WELDING VENT EQU
D1720 HVAC Trim / Diff 5 5| 18MAY11 |24MAY11 -7d 0 HVAC Trim / Diff
D1780 Fluid Appl Bathrm Flrs 6 6| 18MAY11 |25MAY11 -1d 0 Fluid Appl Bathrm Flrs
D1680 VCT Tile 8 8| 18MAY11 |27MAY11 7dl 11 VCT Tile
D1670 Plumbing Fixtures 8 8| 19MAY11 |30MAY11 -8d 0 Plumbing Fixtures
D1800 HVAC TEST START UP D 8 8| 19MAY11 A| 03JUN11 -5d| 20 mmmm=l HVAC TEST START UP
D1660 Data/ Comm\ 15| 10| 24MAY11 A| 30MAY11 -8d| 33 = Data / Commi\
D1690 Doors / Hardware 5 5| 24MAY11 | 30MAY11 -8d 0 Doors / Hardware
D1700 Classrm Equip / Boards / Div 10 6 6| 25MAY11 [01JUN11 0 0 Classrm Equip / Boards /
D1750 Signage 3 3| 26MAY11 |30MAY11 -1d 0 Signage
D1730 Toilet Acces / Lockers 6 6] 26MAY11 |02JUN11 -1d 0 Toilet Acces / Lockers
D1760 Punch FI WELD AGG SHOPS 10| 10| 26MAY11 |08JUN11 -8d 0 Punch FI WELD AGG
TEST&COMMSIONING
comTB101d Startup MEch T&B Commision A 5] 2] 103aN11 A | 070UN11 et StaItup MEch T&B Co
COMTB1020| Startup MEch T&B Commision CI 5 5| 03JUN11 A | 14JUN11 -5d| 50 Startup MEch T&B
CAREER CENTER EQUIP
MECH2090 | CARP-MASONRY-ELEC EQUIP 10 10[15JUN11 |28JUN11 -5d 0 CARP-MAS
MECH2130 | WELDING - AN SCI-LAW ENF 9 9| 29JUN11 |12JUL11 -5d 0 WEL
MECH2100 |HEALTH SCIENCE -LAB EQUIP 10 10/ 30JUN11 |14JULl1 -1d 0 HE/
MECH2110 | MACH TECH - METRONICS 8 8l0sJuL1l |19JUL11 -1d 0 N
MECH2120 | AG HORTICULTURE EQUI 10 10/13JuL11 |26JUL11 -5d 0 'ﬁ
MECH2140 | CULINARY ARTS WQUIP 10 10/20JUL11 | 02AUG11 -1d 0
MECH2150 | EQUIP START UP AND TESTING 8 8| 27JuL11 | 05AUG11 -5d 0
Data date 31MAR11 | Early bar
?_ta_rt date 08DEC09 Progress bar
inish date 08AUG11 CENTER FOR TECHNOLOGY AND CAREER DEVELOPMENT
Must finish date 01AUG11 Critical bar
Target finish date @ S mmary bar March }l)(%‘pRg){nqlgs
. . 2011 UPDATE Schedule - =
¢  Start milestone point
© Primavera Systems, Inc. 2 Finish milestone point




Center for Technology and Career Development

Liberty, South Carolina

FINANCIAL UPADATE

H.G. Reynolds




Center for Technology and Career Development

Liberty, South Carolina

FINACIAL SUMMARY - March 2011

Center for Technology and Career Development

-
Guaranteed Maximum Price ({Const) 5 21,625,955.00 I J
Preconstruction Services S 48,000.00 I ._
Modifications - COO02 ] 7.513.00 | W’
Co03 S -50,880.00
Coo04 5 10.470.00

GMP Contract to Date $ 21,641,058.00

Construction
Waork in Place % 19,720.073.00 90 % Complete
Stored Materials 5 718,922.00

Changes Evaluated (CD 2-4)

VE 01 Site Construction Mods %(-26,236.00) -Accepted

VE D5 Food Service Equip - 5(-10,621.00) - Accepted

753-009 AVE Added Camera Rowys 5 22,00.00 - Accepted

753-008 Electrical Coord Labf5hops 5 6,315.00 -Accepted

753-011 Automotive Shop 512,500.00 -Accepted

753-014 VFD's — Harris Controls 5(9,887.00) -Accepted

753-027 Allowances Adjustments %(50,880.00) CO 03 Approved
Allowances in GMP Committed

Hardware Allowance 5 175,000.00 % 155.644.00

Cosmetology Equip and Millwork $ 65000.00 $ 71,654.00 H.G. ‘]_{(3)-'1’3 olds




Center for Technology and Career Development

Liberty, South Carolina
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Oracle Submittal Exchange

Account Options |  Logout
ORACLE | Submittal Exchange
HGR
> All'Projects | Add New Project Search this Log... Q
. . iiter: a
Submittal- View: My Activity | All Activity Filter: |_None :
Div: 01|02 |03 |04|05] 06|07 08|09 10|11 [12|13[14]21]22]|23|26|27|28|31|32|33
Submittal Submittal . . . Returned
o Suppii from Subcontractor from GC Review by Consultant Review by Architect to Sub
. pplier or Date
Number Title # Description . e .
F Sent to . . Returned .
Date Type Arch Date Type | Sentto |Reviewed| Type |Action to GC Type Action Date Type
010000  General -
Inventory -
Selective Predemolition Photog... -
024119 Demolition Proposed Protection ... -
Schedule of Selectiv... -
02800 Landscape Work 02800-01 Tree grate shop draw... Neenah 4/22/15 4/22/15  4/22/15 T ror | 4/22/15 5/4/15 = ror 5/4/15
02810 Underground 02810-01 Product Data Budget Sprinkler 417115 417115 4/7/15 T ror 417115 5/4/15 < roF 5/4/15
Irrigation System Written Proposal -
02830-01 Product Data Frye Fencing 1/26/15 1/26/15  1/26/15 % roe 1/26/15 3/10/15  F ror R&R 3/11/15
Chain Link 02830-02 Resubmittal of Produ... Frye Fencing 6/2/15 6/2/15 6/2/15 < ror 6/2/15 6/2/15 “ ror ASN 6/2/15
02830 Manufacturer's Insta... -
Fence
Plan Layout -
Shop Drawings -
Concrete Site -
030000 Work
033000-01 Steel Reinforcing Sh... DSI Metals 12/20/13 12/20/113  12/20/13 1724114 . For Approv... 1/24/14 Arch.: Submit Missing |
033000-02 Steel Reinforcement ... DSI Metals 12/30/13 12/30/13  12/30/13 1/24/14  Z roe Approv..  1/24/14 Arch.: Submit Missing |
033000-03 Design Mixtures 1/8/14 1/9/14 1/9/14 1/20/14 2 ror  Approv..  1/20/14
033000-04 Steel Reinforcement ... DSI Metals 122114 1/2214  1/22114 2 roe 1/22/14 2/1114  Zror R&R 211114
033000-04.R1 Resubmittal of Steel... DSI 2/14/14 2/16/14  2/16/14 = ror 2/16/14 3/10/14 “ ror ASN 3/10/14 GC: Revised shop dra
033000-05 Site Masonry Wall Re... DSI 5/21/14 5/21/14  5/21/14  F ror 5/21/14 6/4/14 T ror R&R 5/4/15 Arch.: see comments fi
Construction Joint L... -
Cast-in-Place Floor Surface Flatne -
033000 Concrete Formwork Shop Drawin... -
LEED-Product Data fo... -
LEED-Product Data fo... -
Material Certificate... -
Material Test Report... -
Product Data -
Resubmittal of Site ... -
Welding Certificates -
034900-01 Shop Drawings Plasterform 22114 2/25/14 | 2/25/14 | ror 2/25/14 3/14/14  F ror R&R 3/14/14
034900-01-R1 Resubmittal of Shop ... Plasterform 8/22/14 8/22/14 | 8/22/14 £ rur 8/22/14 8/27/14 “ ror ASN 8/28/14
034900-02 Product Data & Quali... Plasterform 3/12/14 3/14/14  3/14/14  F ror 3/14/14 4/8/14 T ror ASN 4/8/14
Glass-Fiber- 034900-03 Samples Plasterform 3/12/14 3/14/14  3/14/14  F ror 3/14/14 4/8/14 Fror A 4/8/14 GC: Original Samples
034900 | Reinforced 034900-04 Product data - joint... Capitol Drywall 10/14/14 10/14/14  10/14/14 2 roe 10/14/14 10/15/14 2 ror ASN 10/16/14
Concrete (Gfrc) 034900-05 Pavilion Shop Drawin... Plasterform 2/18/15 2/18/15  2/18/15 <% eoe 2/18/15 3/10/15 = ror ASN 3/11/15 Arch.: need to verify dil

Mill Certificates
Source Quality-Contr...
Steel Sheet Certific...
Welding Certificates
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Oracle Submittal Exchange

Section
Number

072413

072500

072600

072726

073113

074113.16

074213.23

075216

076200

077200

078100

078413

078446

Section
Title

Ceiling Systems
(EIFS)

Weather Barriers

Under Slab
Vapor Barrier

Fluid-Applied
Membrane Air
Barriers

Asphalt Shingles

Standing-Seam
Metal Roof
Panels

Metal Composite
Material Wall
Panels

Styrene-
Butadiene-
Styrene (SBS)
Modified
Bituminous

Sheet Metal
Flashing & Trim

Roof
Accessories

Applied
Fireproofing

Penetration
Firestopping

Fire-Resistive
Joint Systems

Submittal #

072413-01
072413-02

072600-01
072600-01.R1

072726-01
072726-02
072726-03

073113-01
073113-01-R1
073113-01-R2

073113-02

074113.16-01

074213.23-01
074213.23-01-R1
074213.23-02
074213.23-03

075216-01
075216-01-R1
075216-02

076200-01
076200-02
076200-02-R1
076200-03

078100-01
078100-01-R1

078413-01

078446-01
078446-02

Description

Product Data

DEFS Sample for Veri...
Field Quality-Contro.
LEED-Product Data fo...
Qualification Data
Samples

Samples for Initial ...
Samples for Verifica...
Sample Warranty

Evaluation Reports
Product Data

Material Certificate...
Samples for Verifica...
Shop Drawings
LEED-Product Data fo...
Qualification Data
Resubmittal of Shop ...

Product Data & Quali...
Resubmittal of Produ...

Ridge Cap Product Su...

Asphalt Shingle Samp...
Product Test Reports
Research/Evaluation ...
Samples for Initial ...
Samples for Verifica...

LEED-Product Data fo...
Field Quality-Contro...
Product Test Reports
Resubmittal of LEED-...
Samples for Verifica

Product Data & Produ...
Resubmittal of Produ...
Samples for Initial ...
Samples for Verifica...
Field Quality-Contro...
Qualification Data

LEED-Product Data fo...
Resubmittal of LEED-...
Samples for Verifica...
Product Test Reports
Research/Evaluation ...

Samples for Initial ...
LEED-Product Data fo...
Resubmittal of LEED-...
Roofing Trim Caulk S...

Coordination Drawing...
Product Data

Sample of Special Wa...
Samples

Shop Drawings

Evaluation Reports &...
Resubmittal of Evalu...
Field Quality-Contro...
LEED-Product Data fo...
Preconstruction Test...
Samples

Installer Certificat...
Product Test Reports

Installer Certificat...
Product data - botto...

Supplier or

Date

Capitol Drywall
Capitol Drywall

Benton
Benton

Fix America
Fix America
Fix America

Spann
Spann
Spann
Spann Roofing

Spann

Eastern Cladding Ser...

Eastern Cladding

Eastern Cladding Ser...

Eastern Cladding

Spann
Spann
Spann

Spann

Spann Roofing
Spann Roofing
Spann Roofing

Architectural Coatin...
Architectural Coatin...

Firestop Carolinas

Firestop Carolinas
Specialty Drywall
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9/16/14

Submittal Submittal . . . Returned
from Subcontractor from GC Review by Consultant Review by Architect to Sub
Sent to . . Returned .
Date Type Arch. Date Type | Sentto [Reviewed| Type |Action to GC Type Action Date Type
3/30/15 3/30/15  3/30/15  F roe | 3/30/15 4/9/15 F ror ASN 4/9/15
5/22/15 = roF 5/22/15 | F ror  ASN
1/9/14 1/9/14 1/9/14 13114 T ror ASN 113114 % ror Arch.: Submit Missing |
2/14/14 2/16/14  2/16/14  F roe 2/16/14 2/19M14  Fror A 2/19/14 GC: Under Slab Vapor
31714 3/19/14  3/19/14 % ror 3/19/14 4/9/14 T ror R&R 4/9/14
3/17/14 3/19/14  3/19/14  F ror 3/19/14 4/9/14 Tror A 4/9/14
317114 3/19/14  3/19/14  F roe 3/19/14 4/9/14 Z ror ASN 4/9/14
6/10/14 6/10/14 | 6/10/14  F ror 6/10/14 6/17/14  F ror  R&R 6/17/14 Arch.: Note there are s
7118/14 7/18/14  7/18/14  F rue 7/18/14 7/22/14 | % roe ASN 712214
9/5/14 9/5/14 9/5/14 F ror 9/5/14 10/9/14  FE ror A 10/10/14
917114  F ror 917114 Tror A 917114 L roF

6/2/14 6/2/14 6/2/14 < ror 6/2/14 6/17/14  Z roe ASN 6/17/14
6/30/14 6/30/14 | 6/30/14 = T ror 6/30/14 712114 T ror R&R 712214 Arch.: Need to revise d
10/8/14 10/8/14  10/8/14 % ror  10/8/14 10/15/14 % ror ASN 10/17/14
6/30/14 6/30/14 | 6/30/14 = T ror 6/30/14 7/22/14 | F ror ASN 712214
10/1/14 10/2/14  10/2114 % roe 10/2/14 10/7/14 % ror ASN 10/7/14 GC: Originals mailed tc
6/2/14 6/2/14 6/2/14 = ror 6/2/14 6/17/14 Z ror R&R 6/17/14
12/16/14 12/16/14  12/16/14 L ror 12/16/14 12/3114  “Z ror ASN 12/31/14
12/19/14 12/19/14  12/19/14 Z roe 12/19/14 1213114 Free A 17115
712314 7123114 7/23/14  F ror | 7/23/14 7/23/14 | F ror ASN 8/5/14
10/17/14 10/17/14  10/17/14 2 roe 10/17/14 111214 2 roe R&R 1117114
11/26/14 11/26/14  11/26/14 2 ror 11/26/14 121114 “ ror ASN 12/2/14 Arch.: resubmit missing
12/12/14 12/12/14  12/12/14 = ror 12/12/14 GC: Samples hand del

4/8/14 4/8/14 F ror 4/8/14 4/9/14 T ror R&R 4/10/14
5/19/14 5/19/14  5/19/14 % ror 5/119/14 5/21/14 | F ror  ASN 5/21/14
5/7114 5/7114 5/7114 T ror 5/714 5/21/14 Tror A 5/21/14
5/7/14 5/7/14 5/7/14 = ror 57114 5/21/14 < ror ASN 5/21/14
5/7114 5/7114 5/7/14 T ror 5/714 5/21/14 Tror A 5/21/14
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Oracle Submittal Exchange

Section
Number

079200

079500

081113

081416

083113

083219

083323

085113

Section .
Title Submittal #
079200-01
Joint Sealants
079500-01
079500-02
079500-03
Expansion 079500-04
. 079500-06
079500-06-R1
079500-06-R2
081113-01
081113-01-R1
081113-01-R2
081113-02-R3
Hollow Metal

Doors & Frames

Flush Wood
Doors

Access Doors &
Frames

Sliding Wood-
Framed Glazed
Doors

Overhead Coiling
Doors

Aluminum
Windows

081416-01
081416-01-R
081416-02
081416-03
081416-04
081416-05
081416-06

083113-01

083219-01

083323-01

083323-02

083323-03
083323-03-R1

085113-01
085113-02
085113-03
085113-04
085113-04-R2
085113-05

Description

Product Data
Joint-Sealant Schedu...
LEED-Product Data fo
Preconstruction Comp...
Preconstruction Fiel...
Product Certificates
Product Test Reports
Qualification Data
Samples for Initial ...
Samples for Verifica...
Sealant, Waterproofi...
Sample of Special Wa...

Product Schedule & S...
Samples for Initial ...
Resubmittal of Produ...
Roofing - Expansion ...
Roofing - Expansion ...
Resubmittal of Roofi...
Roofing Expansion - ...
Product Test Reports
Samples

¥ Product Data & Sched...

Resubmittal of Produ...
Resubmittal of EZY f...
Final Frame/Door Sch...
LEED-Product Certifi....
LEED-Product Data fo...
Oversize Constructio...
Product Test Reports
Samples for Initial ...
Samples for Verifica...

Product Data & Shop ...
Missing ltems Resubm...
Quality Standard Com...
Sample Warranty
Samples for Initial ...
Samples for Verifica...
Vendor Qualification...
LEED-Certificates fo...
LEED-Product Certifi...
LEED-Product Data fo...
Resubmittal of Sampl...

Product Data
Product Schedule
Shop Drawings

Shop Drawings
LEED-Certificates fo...
Product Data
Resubmittal of Shop ...
Sample of Special Wa...
Samples for Initial ...

Product Data & Quali...
Samples for Initial ...
Samples for Verifica...
Resubmittal of Sampl...

Samples for Initial ...
Samples for Verifica...
Product Data & Produ...
Product Schedule & S...
Resubmittal of Resub...
Resubmittal of Produ...
Field Quality-Contro...
Samples

Supplier or

Date

tod

BASF

BALCO
BALCO
BALCO
Spann

Spann Roofing
Spann Roofing
Spann Roofing

Palmetto Metal Produ...
Palmetto Metal Produ...
Palmetto Metal Produ...
Palmetto Metal Produ...

Coastal Contract Har...
Coastal Contract Har...
Coastal Contract Har...
Coastal Contract Har...
Coastal Contract Har...
Coastal Contract Har...
Coastal Contract Har...

New South Specialtie...

Coastal Contract Har...

A&A Garage Doors
A&A Garage Doors
A&A Garage Doors
A&A Garage Doors

Coastal Glass
Coastal Glass
Coastal Glass
Coastal Glass
Coastal Glass
Coastal Glass

https://www.submittalexchange.com/ProjectLog.aspx ?p=93CEA370&d=2

Submittal Submittal . . . Returned
from Subcontractor from GC Review by Consultant Review by Architect to Sub
Sent to . . Returned .
Date Type Arch. Date Type | Sentto [Reviewed| Type |Action to GC Type Action Date Type

1/26/15 1/26/15  1/26/15  F ror 1/26/15

1/28/14 1/29/14  1/29/14 % ror 1/29/14 3/4/14 “ ror R&R 3/5/14
2/11/14 211114 211114 F roe 21114 3/20/14 T ror ASN 3/20/14
3/10/14 3/12/14  3/12/14  F ror 3/12/14 3/13/14  F ror  ASN 3/14/14
10/28/14 10/28/14  10/28/14 % ror  10/28/14 11/714  Z ror ASN 1/7114
11/19/14 1119/14 1119114 = roe 11/19/14 11/20/14 2 ror R&R 11/2114
11/24/14 11/24/14  11/24/14 2 ror 11/24/14 121114 Fror A 12/2/14
12/19/14 12/19/14  12/19/14 = ror 12/19/14 12/3114  F ror A 12/3114
117114 122114 1/22114  Z ror 1/22/14 212114 T ror R&R 2/22114
3/3/14 3/4/14 3/4/14 * ror 3/4114 3/20/14  F roe  ASN 3/20/14
5/6/14 5/6/14 5/6/14 * ror  5/6/14 5/21/14 | F ror ASN 5/21/14
8/5/14 8/5/14 8/5/14 * ror 8/5/14 8/5/14 Fror A 8/5/14
1/16/14 12114 12114 2 roe 1/21/14 2/10/14  F roe  ASN 211114
2/18/14 2/18/14  2/18/14 % roe 21814 3/3/14 “ ror ASN 3/4114
1/22/14 1122114 1/22114  Z ror 1/22/14 2/10/14 Z ror R&R 211114
1122114 122114 1/22114  Z ror 1/22/14 2/10/14 Tror A 2/11/14
211114 21114 211114 Feoe 211114 3/3/14 F ror ASN 3/4114
2/19/14 211914 2/19/14  F ror 2/19/14 3/3/14 F ror ASN 3/4/14
211914 2119114 2/19/14  F rore 2119114 3/3/14 L ror A 3/4114
1/13/15 1/13/15  1/13/15  F roe 1/13/15 1/13/15  Z ror ASN 1/13/15
2/10/15 2/10/15 | 2/10/15 % roe 2/10/15 3/11/15  Fror  R&R 3/17/15
3/10/14 3/14/14  3/14/14  F ror 3/14/14 4/3/14 T ror ASN 4/4/14
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Number
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096519
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Title Submittal #
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Fixed Louvers 089119-03
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089119-05
Non-Structural
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Resilient Base & 096513-02
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096519-01
Resilient Tile 096519-02
Flooring
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Door & Hardware Sche...

Resubmittal of Door ...
Product Data
Resubmittal of Produ...
Shop Drawings
Manufacturer's Instr...
Samples

Test Reports
Certificates

Product Data & Produ...

Delegated-Design
Glass Samples

LEED-Product Data fo...

Preconstruction Adhe...
Product Certificates
Qualification Data

Sample of Special Wa...

Schedule

Samples
Product Data
Shop Drawings

Product Certificates
Product Data
Qualification Data

Sample of Special Wa...

Shop Drawings

Samples
Resubmittal of Sampl...
Product Data & Produ...

Delegated-Design & W...

Color Samples for ve...

Type V&VA Louvers On...

Resubmittal of Deleg

Shop Drawings
Resubmittal of Shop ...
Product Data
Samples

Product Data

Product Data & Missi...
Drywall Ceiling Susp...
LEED-Product Certifi...

LEED-Product Data fo...
LEED-Product Data fo...

Samples for Initial ...
Product Data
Resubmittal of Produ...

LEED-Product Data fo...
LEED-Product Data fo...

Qualification Data
Shop Drawings

LEED-Laboratory Test...

Ceiling Wire Assembl...

LEED-Product Data fo...

Samples for Initial ...

LEED-Product Data fo...

Samples for Initial ...
Samples - stair trea...
Product Schedule

LEED-Product Data fo...

Samples
Product Schedule
Shop Drawings

Supplier or

Date

tod

Coastal Contract Har...
Coastal Contract Har...
Coastal Contract Har...
Coastal Contract Har...
Coastal Contract Har...

Coastal Glass

BFG

Balco
Balco
Balco
Balco
Balco
Munns

Plasterform
Plasterform
Plasterform
Plasterform

Specialty Drywall
Specialty Drywall
Specialty Drywall

A Step Above
A Step Above
A Step Above

Capitol Drywall
Capitol Drywall

Bonitz
Bonitz
Bonitz

Bonitz
Bonitz
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Submittal Submittal . . . Returned
from Subcontractor from GC Review by Consultant Review by Architect to Sub
Sent to . . Returned .

Date Type Arch. Date Type | Sentto [Reviewed| Type |Action to GC Type Action Date Type
1/16/14 12114 12114 F ror 172114 2/2114 T ror R&R 2/2114
31714 3/18/14  3/18/14 % ror 3/18/14 4/18/14  Z ror ASN 4/18/14
1/16/14 12114 121114 F roe 1/21/14 221114  F ror R&R 2/21/14
3/20/14 3/21114  3/21/14  F roe 3/21/14 4/23/14  Z ror ASN 4/23/14
5/21/14 5/21114  5/21/14 % rue 5/21/14 717114 “ ror ASN 719114
12112114 12/15/14  12/15/14 Z roe 12/15/14 12/31/14  Z ror ASN 12/31/14
1/9/15 1/9/15 1/9/15 * ror 1/9115 2/3/15 F ror ASN 2/3/15
121114 2714 2/7114 i ror 27114 22114  F ror R&R 2/21/14
22114 2/24114 | 212414 | T ror 22414 3/4114 F ror ASN 3/5/14
2/5/14 217114 27114 *ror 27114 2/19/14  F ror ASN 2/19/14
2/20/14 2/22/14  2/22/14 = ror 2/22/14 4/16/14 “ ror R&R 4/16/14

2/26/14  E ror 3/24114 T ror ASN 3/24/14
3/12/14 3/19/14  3/19/14 % ror 3/19/14 4/18/14  Z ror ASN 4/18/14
2/2114 2/25/14  2/25/14  Z ror | 2/25/14 3/11/14 T ror R&R 3/11/14
3/10/14 3/14/14  3/14/14  F ror 3/14/14 6/3/14 FTror A 6/3/14
3/12/14 3/14/14  3/14/14  F ror 3/14/14 6/3/14 F ror  ASN 6/3/14
31214 3/14/14  3/14/14 % rue 3/14/14 6/3/14 L ror A 6/3/14
3/26/14 3/28/14  3/28/14 % rur 3/28/14 4/9/14 “* ror ASN 4/9/14
5/13/14 5/13/14  5/13/14  F roe 5/13/14 5/21/14 T ror A 5/21/14
12/12/14 12/12114 12112114  Z roe 12/12/14 1/5/15 Tror A 1/5/15
4/10/14 4/10/14  4/10/14  F ror 410114 4/18/14  Z ror ASN 4/18/14
6/11/14 6/11/14  6/11/14  Z roe 6/11/14 6/27/14  F ror R&R 6/30/14
8/8/14 8/8/14 8/8/14 < ror 8/8/14 8/20/14 “ ror ASN 8/20/14
9/5/14 9/5/14 9/5/14 * ror 9/5/14 9/9/14 F ror ASN 9/10/14
12/9/14 12/9/14  12/9114 = ror 12/9/14 1/5/15 Tror A 1/7115
3/25/14 3/25/14  3/25/14  F roe 3/25/14 5/2/14 Z ror ASN 5/2/14
4/114 4/1/14 4/114 L ror 41114 4/23/14 “ ror ASN 4/23/14
9/24/14 9/24/14  9/24/14  F ror 9/24/14 9/29/14 T ror ASN 9/29/14
3/25/14 3/25/14 | 3/25/14  F ror 3/25/14 4/23/14 Tror A 4/24/14
41114 41114 4/114 F ror 4114 4/23/14  Z ror ASN 4/23/14

GC: Owner directed Be

GC: ORIGNALS MAILE

GC: Hard copies to be
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Arch.: Need South Car

GC: Originals to be del
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Arch.: need additional |

GC: Original Samples 1
GC: Originals mailed tc
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Number
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122113
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129313

Section
Title

Manufactured
Awnings

Manufactured
Exterior
Specialties

Commercial
Laundry
Equipment

Residential
Appliances

Horizontal
Louver Blinds

Roller Window
Shades

Residential
Casework

Plastic-Laminate-
Clad
Countertops

Simulated Stone
Countertops

Bicycle Racks

Submittal #
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Color Samples for Ve...

Engineered Stamped D...
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Resubmittal of Shop ...
Resubmittal 2 of Sho...
Resubmittal of Resub...
Resubmittal of Resub...
Color Samples of Ext...

Engineered Stamped D...
Shop Drawings - Dorm...

Color Samples for Ve...
Certificate of Insur...

Product Data & Sampl...
Stacked Dryer Produc...
Field Quality-Contro...
Product Certificates
Product Schedule
Qualification Data

Product Data & Produ...
Field Quality-Contro...
Product Certificates
Qualification Data
Sample of Special Wa...

Product Data & Sampl...
Product Certificates

Product Certificates
Product Data
Roller-Shade Schedul...
Samples

Samples for Initial ...
Samples for Verifica
Shop Drawings
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LEED-Laboratory Test...
LEED-Product Data fo...
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Product Data

Samples

Samples for Initial ...
Shop Drawings
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LEED-Product Data fo...
LEED-Product Data fo...
Product Data
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Samples for Verifica...
Shop Drawings

Product Data

Shop Drawings
Resubmittal of Shop ...
Samples for Initial ...
LEED-Product Data fo...

Product Data & Shop ...
Samples for Verifica...

Supplier or

Date

tod

East Coast TVM
East Coast TVM
East Coast TVM
East Coast TVM

Munns
Munns
Munns
Munns
Munns
Munns
Munns
Munns
Munns
Munns

Coinmach
Coinmach

HH Gregg

Commonwealth

Oldcastle
Oldcastle
Oldcastle
Oldcastle

Madrax
Madrax
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Submittal Submittal . . . Returned
from Subcontractor from GC Review by Consultant Review by Architect to Sub
Sent to . . Returned .
Date Type Arch. Date Type | Sentto |Reviewed| Type |Action to GC Type Action Date Type

2/17/14 2/18/14  2/18/14  Z ror 2/18/14 3/10/14 T ror ASN 3/11/14
2117114 2/22114 | 2/22/14 | F ror 222114 3/12/14  F ror R&R 3/12/14
711414 7414 7114114 F ror 7114114 7/15/14  F ror ASN 7/15/14 Arch.: Need physical ¢
71714 TIMTM4 774 FEeoe 774 7/23/14 | F roe ASN 7123114 GC: Originals mailed tc
2117114 2/18/14  2/18/14  F roe 2/18/14 4/18/14  ZFroce A 4/18/14 Arch.: Reviewed Only-
2117114 2/18/14  2/18/14 = ror 2/18/14 3/24/14 “ ror R&R 3/24/14
4/4/14 4/4/14 4/4/14 T ror 4/4/14 4/16/14 T ror ASN 4/16/14
4/21/14 4122114 | 4/22/14 | T ror 4/22114 5/20/14  F ror R&R 5/21/14 Arch.: Resubmit on rec
6/3/14 6/3/14 6/3/14 F For 6/3/14 717114 T ror R 717114 Arch.: RFP will be issu

718114 7/8/14 * ror 7/8/14 7114114  Fror A 711514
2117114 2/18/14  2/18/14  E roe 2/18/14 3/24/14 % roe ASN 3/24/14 GC: Originals to be ma
211714 2/18/14  2/18/14 = ror 2/18/14 3/24/14 Tror A 3/24/14 Arch.: Item is "reviewer
21714 2/18/14  2/18/14  Z ror 2/18/14 3/24/14 T ror ASN 3/24/14
411114 41114 41114 T ror 41114 5/20/14  F ror  ASN 5/21/14
3/6/15 3/6/15 3/6/15 + For 3/6/15 3/23/15  F ror  ASN 3/23/15 Arch.: need to resubmi
3/23/15 3/23/15  3/23/15  F ror | 3/23/15 4/7115 F ror ASN 4/7/15
1/30/15 1/30/15  1/30/15 & ece 1/30/15 2/3/115 “ ror ASN 2/3/115 Arch.: resubmit missing
8/25/14 8/25114  8/25/14  F ror 8/25/14 9/5/14 F ror ASN 9/5/14 GC: Submittal includes
5/12/14 512114  5/12/14 % ror 5M12/14 6/2/14 Tror A 6/2/14
5/13/14 5/13/14  5/13/14 % rur 5/13/14 6/2/14 “ ror R&R 6/2/14
10/29/14 10/29/14  10/29/14 Z ror 10/29/14 1117114 < ror ASN 111114
6/9/14 6/9/14 6/9/14 F For 6/9/14 6/16/14  F ror  ASN 6/16/14 GC: Originals mailed tc
3/10/15 3/10/15  3/10/15 % ror 3/10/15 3/12/15 = roe ASN 3/12/15
3/18/15 3/18/15  3/18/15  F roe 3/18/15 4/9/15 F ror ASN 4/9/15 GC: Hand delivered to
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Submittal Submittal . . . Returned
from Subcontractor from GC Review by Consultant Review by Architect to Sub
Sent to . . Returned .

Date Type Arch. Date Type | Sentto |Reviewed| Type |[Action to GC Type Action Date Type
7/10/15 7110115  7/10/15  F roe 7110115 7/22/15 Hror C 7/30/115 8/24/15
8/21/15 8/24/15  8/24/15  F ror 8/24/15  8/26/15 L ror C 8/31/15 8/31/15
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2/3/14 2/4114 2/4114 * ror 2/4114 2/6/14 L ror B 2/10/14 % roe ASN 2/10/14 “ roF
6/5/14 6/6/14 6/6/14 = ror 6/6/14 6/20/14 “ror B 6/26/14 < ror ASN 6/26/14
2/20/14 2/20/14  2/20/14 T ror 220114 2/24/14 L ror C 2/26/14 2/26/14
2/3/14 2/4/14 2/4/14 = ror 2414 2/6/14 Zror C 2/10/14 Z ror R&R 2/10/14
2/14/14 211714 211714  Z roe 217114 2/20/14 Zror C 2/24114 2/24/14
2/28/14 3/4/14 3/4/14 * ror 3/4114 3/12/14 Tror A 3/12/14 3/13/14
2/3/14 2/4114 2/4114 F ror 2/4114 2/6/14 L ror C 2/10/14 2/10/14
2114/14 21714 2117114 F roe 211714 2/20/14 L ror B 2/24/14 2/24/14
2/3/14 2/4114 2/4114 < ror 2/4114 2/6/14 % ror B 2/10/14 2/10/14
2/3114 2/4114 2/4114 T ror 2/414 2/10/14 T ror B 2/11/14 2/1114
4/8/14 4/8/14 4/8/14 F ror 4/8/14 4/14/14 T ror A 4/15/14 4/16/14
11/6/14 11/6114  11/6/14 2 roe 11/6/14 11/20114 | ZE roe  C 11/20/14  Z ror R&R 11/2114
11/2114 11/2114  11/21114 = roe 11/21/14  11/24/14  Froe | B 11/24/14 2 roe ASN 11/26/14
2117114 2/18/14  2/18/14  F roe 2/18/14  3/5/14 Zror D 3/5/14 3/5/14
4/28/14 4/28/14  4/28/14 = ror 4/28/14 5/8/14 “ror B 5/13/14 5/13/14
11/26/14 11/26/14  11/26/14 = ror 11/26/14  12/8/14 Tror A 1211714 1/5/15
2/3114 2/4114 2/4114 T ror 2/414 2/10/14 T ror B 2/10/14 2/10/14
2/3/14 2/4114 2/4114 F ror 2/4114 2/10/14 T ror B 2/10/14  F ror  ASN 2/10/14
211714 2/18/14  2/18/14 T rvr 2/18/14  3/5/14 L ror D 3/5/14 3/5/14
5/15/14 5/16/14  5/16/14 % ror 5/116/14  5/22/14 L ror B 5/27/14 5/27/14
4/28/14 4/28/14  4/28/14 | T roe 4/28/14  5/6/14 Zror C 5/13/14 5/13/14
2/3/14 2/4114 2/4114 * ror 2/4114 211214 Zror C 2/14/14 2/15/14
211714 2/18/14  2/18/14 = ror 2/18/14 2/25/14 Dar A 2/26/14 2/26/14
2/3/14 2/4/14 2/4/14 T ror 2414 2/13/14 “Zror C 2114114 2/15/14
2/18/14 3/26/14 | 3/26/14  F ror 3/26/14 4/3114 Tror A 4/7/14 4/7/14
2/3/14 2/4114 2/4114 T For 2/4114 211214 < ror C 2/14/14  F ror R&R 2/15/14
2/18/14 2/18/14  2/18/14  F roe 2/18/14 | 2/25/14 Dar B 2/26/14 2/26/14
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Section
Number

238120

260519

260526

260529

260533

260543

260544

260548

260553

260923

260926

262200

262413

Section
Title

Heating & Air
Conditioning
Equipment

Low-Voltage
Electrical Power
Conductors &
Cables

Grounding &
Bonding for
Electrical
Systems

Hangers &
Supports for
Electrical
Systems

Raceways &
Boxes for
Electrical
Systems

Underground
Ducts &
Raceways for
Electrical
Systems

Sleeves &
Sleeve Seals for
Electrical
Raceways &

Vibration &
Seismic Controls
for Electrical
Systems

Identification for
Electrical
Systems

Lighting Control
Devices

Lighting Control
Panelboards

Dry Type
Transformer

Switchboards

Submittal #

238120-01
238120-02
238120-03
238120-04
238120-05
238120-06
238120-07

260519-01

260526-01

260529-01

260533-01
260533-01-R1

260543-01
260543-02

260544-01

260548-01

260923-01

262200-01

262413-01
262413-02

Description

FCU Type A Product D...
FCU Type B-Product D...
FCU Type C-Product D...

Utility Plan EUH 18&2...
Unit Heaters (Electr...
Pumps Bldg. 1&2
Pumps-Utility Plant

Product Data
Field Quality-Contro.

Product Data
Field Quality-Contro...

Product Data
Shop Drawings
Welding Certificates

Product Data
Re-submittal - Racew...

Coordination Drawing...
LEED-Laboratory Test...
LEED-Product Data fo...

Qualification Data
Seismic Qualificatio...
Source Quality-Contr...

Product Data

Resubmittal 1- UG du...
Duct & Ductbank Coor...

Field Quality-Contro...
Product Certificates

Shop Drawings for Fa...

Source Quality-Contr.

Product Data
LEED-Product Data fo

Delegated-Design & P...

Coordination Drawing...
Field Quality-Contro...
Qualification Data
Welding Certificates

Identification Sched...
Product Data
Samples

Product Data
Field Quality-Contro.
Shop Drawings

Coordination Drawing
Field Quality-Contro...
Product Data
Qualification Data
Sample Warranty
Seismic Qualificatio...
Shop Drawings
Software Licenses & ...

Product Data

Product Data
Overcurrent Protecti...
Field Quality-Contro...
Qualification Data
Seismic Qualificatio...
Shop Drawings

Supplier or

Date

tod

Thompson
Thompson
Thompson
Thompson
Thompson
Thompson
Thompson

Melton

Melton Electric

Melton Electric

Melton Electric
Melton

Melton Electric
Melton Electric

Melton Electric

Mason Industries

Melton Electric

Melton Electric

Melton
Melton

https://www.submittalexchange.com/ProjectLog.aspx ?p=93CEA370&d=2

Submittal Submittal . . . Returned
from Subcontractor from GC Review by Consultant Review by Architect to Sub
Sent to . . Returned .

Date Type Arch. Date Type | Sentto |Reviewed| Type |[Action to GC Type Action Date Type
2/3114 2/4/14 2/4114 T ror 2/4/14 2/11/14 T ror B 2/11/14 2/11/14
2/3/14 2/4114 2/4114 F ror 2/4114 211114 L ror B 211114 211114
2/3/14 2/4114 2/4114 T For 2/4114 211114 L ror B 211114 211114
2/3/14 2/4114 2/4114 * ror 2/4114 2/10/14 Zror B 2/10/114 2/10/14
2/3/14 2/4114 2/4114 * ror 2/4114 21014 L ror B 2/10/114 2/10/114
2/18/14 2/18/14  2/18/14 = ror 2/18/14 3/5/14 Tror A 3/5/14 3/5/14
2/18/14 2/18/14  2/18/14  Z ror 2/18/14 3/5/14 Zror C 3/5/14 3/5/14
1/10/14 1/13/14  1/10/14 1/22/14  Z roe Approv...  1/22/14
1/10/14 1/13/14 113114 1/22/14  Z ror Approv..  1/22/14
1/10/14 1/13/14  1/13/14 1122114 2 ror Approv... 1/22/14
1/10/14 1/13/14 113114 1/22/14  Z ror Resubm... 1/22/14
3/4114 % ror 3/5/14 3/5/14 F ror 3/5/14 3/14/14 T ror A 3/14/14 3/14/14
1/10/14 1/13/14 113114 1/22/14  Z ror Resubm...  1/22/14
3/4/14 F For 3/5/14 3/5/14 * For 3/5/14 3/14/14 L ror A 3/14/14 3/14/14
1/10/14 1/13/14 113114 1/22/14  Z roe Approv..  1/22/14
5/6/14 T ror 57114 5/7/14 * ror 57114 5/14/14 Lror A 5/21/14 5/21/14
3/6/14 F ror 3/7/14 3/7114 F ror 3/7114 31714 T ror B 3/18/14 3/18/14
3/3/14 3/10/14  3/10/14  F ror 3/10114  3/14/14 L ror A 3/14/14 3/14/14
2/20/14  F ror 2/20MM4  2/2014  F roe 2/20/14  2/25/14 T ror B 2/26/14 2/26/14
5/6/15 < ror 5/7115 5/7/15 * ror 5/7115 6/1/15 Zror B 6/2/15 6/2/15

Arch.:
Arch.:
Arch.:
Arch.:
Arch.:
Arch.:
Arch.:

Arch.:

Arch.

Arch.:
Arch.:

Arch.:
Arch.:

Arch.:

Arch.:

Arch.:

Arch.:

Arch.:
Arch.:

See Consultant
See Consultant
See Consultant
See Consultant
See Consultant
See Consultant
See Consultant

Comments Note

: No Exceptions

Partial Resubmit
See Consultant

Partial Resubmit
See Consultant

No Exceptions

See Consultant

See Consultant

See Consultant

See Consultant
See Consultant
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262416  Panelboards
262726  Wiring Devices
262813  Fuses
Enclosed
262816 | Switches &
Circuit Breakers
263213 | Engine
Generators
Transfer
263600 Switches
Lightning
264113  Protection for
Structures
265100  Interior Lighting
265600  Exterior Lighting
Pathways for
270528  Communications
Systems
) Cable Trays for
Copyish88 200 S cAtHL
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Product Data & Shop ...
RFP 044 - Radio Enha...
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Product Data
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LEED-Product Data fo...

Product Data
Qualification Data
Seismic Qualificatio...
Shop Drawings
Source Quality-Contr...

LEED-Laboratory Test...
LEED-Product Data fo...

Product Data

Product Data

Riser Diagrams

Final Submittal for ...
Field Quality-Contro...
Other Action Submitt...
Samples

Product Data & Shop ...
Audio/Visual Package
Equipment List

Field Quality-Contro...

Sample Of Special Wa...

Seismic Qualificatio...

Product Data & Shop ...
Delegated-Design

Field Quality-Contro...
Qualification Data
Seismic Qualificatio...

Grasspave2 Product D...

Product Data
Qualification Data

Sample Of Special Wa...

Product Certificates
Soil Treatment Appli...

Supplier or
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Oracle Submittal Exchange

Number Title
Stabilized 321123-01
321123  Aggregate Base
Course (Sabc)
Concrete 321313-01
321313 Sidewalk
321600 Matgrials &
Equipment
321613 | Concrete Curb 321613-01
Hot Laid
Asphaltic
322400 Concrete Paving
& Base
Water 331000-01
331000  Distribution 331000-02
Systems
331400 | Quality Control
333000 Samtlary Sewer 333000-01
Gravity Systems
Storm Drainage 334100-01
334100 Structures, Pipe, 334100-02
& Fittings
Perforated Pipe
334200 Subdrains

Description

Product Data/Materia...

Design Mixture/Test ...

Concrete Mix Designs

Certificates

Product Data

Double Check Valve P...

Product Data

Product Data
Roof Drains

Supplier or

Date

tod

Wade Lott

Wade Lott

Wade Lott

Wade Lott

Wade Lott

Wade Lott

Wade Lott
Ferguson
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Submittal Submittal . . . Returned
from Subcontractor from GC Review by Consultant Review by Architect to Sub
Sent to . . Returned .

Date Type Arch. Date Type | Sentto |Reviewed| Type |[Action to GC Type Action Date Type
1/9/14 1/9/14 1/9/14 1722114 = For Approv... 1/23/14
1/9/14 127114 1127114 F roe 1/27/14 1/31/14  Z roe  Approv..  2/2/14
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5/5/15 5/5/15 5/5/15 “* ror 5/5/15 5/5/15 Fror A 5/5/15
1/9/14 1/9/14 1/9/14 1/22/14 2 ror Approv..  1/23/14
1/9/14 1/9/14 1/9/14 1/22/14  Z ror Approv..  1/23/14
1211114 12114 121114 eoe 121114 12/31/14 < ror ASN 12/31/114

Arch.: See Consultant

Arch.: NEED INFO ON
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Act e Orig Earl Earl =i 3 ’ . .
1D PescHpton Du?l Star!:r Finisl:l 27 04 1 :il L”}:;: 5 M o0 1 |::_I L'Ir- 4 307 ”|1|.1 B 05 1D_E L'-1 9 2 02 27 o031 E:IP Fr 24 01 6 03 1 |:|'-I U-If.“- 24 307 '“f:_:_‘ 21 28 04 1 1 I
CIVIL
1180 |MTP ¢ REMOWE EXISTING TREES 10d | 02MAYTE | 13MAY1E TP / REMOWE EXISTING TREES
1160 |CLEAR & GRUB/SWPPPS Bd|04MAYIE | 13MAY1E Em CLEAR & GRUB/SWRPPS
1180 |BUILDING PAD - ADMIN Sd|04MAYIE | 10MAY1E EEBUILDING PAD - ADMIN
1140 |MEWY SANITARY SEVWER 10d | 1EMAYTE | 27MAY1E I EVY SANITARY SEVWER
170 |MEW STORM DRAIN 10d [ 1EMAYTE | 27MAY1E I EVY STORM DRAIN
1040 | TEMP. WATER/SEWWER TO ANNE: Ad|30MAYIE | 03JUNIE B TEMP. WATER/SEWER TO ANNEX
1160 |DEMO ExISTING SEWER Ad|I0MAYIE  |03JUNIE = DEMO EXISTING SEWER
1020 |BUILDING PAD - CLASSROOMS Sd|05JURIE  [10JUNIE B BUILDING PAD - CLASSRO0MS
1030 |MEW WATER SERWICE 16d |0EJUNIE | 24JUN1E I NEW WATER SERVICE
1080 |MEWY ROAD AT GYM 20d [ 13JUMIE [ T1JULIE [ MEWY ROAD AT GY M
1050 |DEMO ExISTING WATER SERWICE Ad|27JUNIE  |01JULTE B DEMO EXISTING WATER SERVICE
1050 |GRADE WEW RET. POND AT BUS LOOP 25d |D5JULIE |0BAUGTE e GRADE NEWY RET. POND AT BUS LOOP
1130 |NEWY ENTRANCE DRIVE @ GYM 20d|05JULIE  |D1AUGIE === NEWY ENTRANCE DRIVE @ GYM
1110 |MEW RET. POMD INSTALL AT ANNE: 20d |09AUGTE  |DSSEPIE e MEWY RET. POMD INSTALL AT ANNEX
1870 |MASONRY COLUMNS/PANELS 20d|23AUGTE  |[195EP1E e WMAZOMRY COLUMNE/PANELS
1880 | ORMAMENTALMETAL FENCE 156d|205EFP1E  |100CTIE e ORMAMENTALMETAL FEMNCE
1860 |ROCF DRAIN ROUGH IM 10d|0E0ECIE  |19DECIR B ROOF DRAIN ROUGH 1N
1080 |STUDENT PARKING LOT PAVE/SEALSTRIPE | 20d [31MAYIT  |27JUNIT e STUDENT PARKING LOT PAVE/SEAL/STRIFE
1450 |EXTERIOR LIGHTING UG/RI 15d | 3TMAYTT | 20JURAT e EXTERIOR LIGHTING UG/RI
1510 |LIGHT POLE BASES/ANSTALL LIGHTS 16d | 21JURI7 - [12JULTT e LIGHT POLE BASES/ANSTALL LIGHTS
1100 |AMMEX BLDG/PARKING LOT DEMO 16d [ 13JULT7  |02AUGTT A NE R BLOG/PARKING LOT DEMO
1680 |AMMEX PARKING LOT SITE POLE UG/HRK 20d |03AUGTY |30AUGTY . NER PARKING LOT SITE POLE UGARI INSTALL
1120 |MEWY PARKING LOT @& ANNER BUILDING 30d|31AUGTY | T1OCTIF I 1 EY PARKING LOT @ AMMER BUILDING
1980 |LANDSCARPE 15d[120CT17 |OTROWTT | ANDSCAPE
XISTING FIRE ALARM RENOVS
SCIEMCE BUILDING
2200 |REMAIMING SCHOOL YEAR 25d |02MAYIE  |D3JUNTE — REMAINING SCHOOL YEAR
1400 |DEPROGRAM Fi& DEVICES FROM LINIT Ad|0EJURIE | 10JUNIE = DEPROGRAM F/A DEVICES FROM UNIT
2150 |NEWY CONDUIT SYSTEM FOR SPEAKER Bd | 13JUNIE | 22JUNIE i EYY COMDUIT SYSTEM FOR SPEAKER CIRCUITS
2160 |REMOWE AND REPLACE Fi& STROBES Sd|23JUNIE | 29JUN1E mm REMOYVE AND REFPLACE Fia STROBES
2170 |INSTALL WEW SPEAKER CABLING 5d|30JUNIE  |07JULTE . (NETALL NEWY SPEAKER CABLING
2180 |INSTALL NEW WHITE SPEAKER DEWICES Ad|0BJULIE | 14JULTE . NETALL NEW WHITE SPEAKER DEVICES
2190 |INSTALL WEW Fis WOICE EVAC CONTROL Sd|16JULTE | 21JULIE . NETALL NEW F/A VOICE EVAC CONTROL UNIT
2200 |INSTALL WEW FIRE RADIC COMMUNICATOR Ad|22JULIE | 2BJULIE m (NETALL NEW FIRE RADIO COMMUNICATOR
2210 |PROGRAMTEST FA/EWS SYSTEM Ad|28JUL1E  |D4AUGIE mm PROGRAMTEST FA/EWS SYETEM
2140 |OSF INSPECTION 1d[05AUGTE  [D5AUGTE |05F INSPECTION
FIELD HOUSE
1380 |DISCONNECT UG CABLING TO SCI WING Ad|13JUNIE  [17JUNIE B DISCONMECT UG CABLING TO SCIL WING
1720 |MEWY COMDUIT SYSTEM FOR SPEAKER 95d |0BAUGTE | 1BDECIE L = WEYY CONDUIT SYSTEM FOR SPEAKER CIRCUITS
2000 |INSTALL WEW SPEAKER CABLING 95d |0BAUGTE  |1BDECIE [ = MSTALL MEWY SPEAKER CABLING
2100 |REMOWE AND REPLACE Fi& STROBES 3d|190ECIE  |21DECIR B REMOWE AND REPLACE Fis STROBES
2110 |INSTALL NEW WWHITE ALERT STROBES 3d|2A0ECIE | 2EDECIR EINSTALL MEW WHITE ALERT STROBES
2120 |REMOVE/REPLACE Fis CONTROL LINIT 2d|2FDECIE  |2BDECIR I REMOVE/REPLACE Fia COMTROL LINIT
2130 |PROGRAMTEST FiA FOR FAEYS SYSTEM 2d|290EC1E  |30DECIE IPROGRAMTEST FiA FOR FAEYS SYSTEM
2230 |OSF INSPECTION 1d [02JANT7 |D2JANTT I05F INSPECTION
EXISTING SCHOCOL BUILDINGS
1410 |MEYY CONDIUIT SYSTEM FOR FAEYS 2094 |08AUGIE | 25MAY1T e [+|E COMDIUIT SYSTEM FOR FAEYS
1420 |INSTALL NEW FAEYVC CABLING 1894 |055EP1E | 25MAYIT e || =T AL L MEYY FAEYC CABLING
1430 |INSTALL ALL FA/EWS EQUIPMENT BOd | 2BMAYIT [ 1BAUGTY L = NSTALL ALL FAEYS EQUIPMENT
1440 |PROGRAMTEST F/S FOR FA/EWS SYSTEM 10d|21AUG17  |11SERPIT = PROGRAMTEST F/S FOR FAEYS SYSTEM
ADMIN - NEW CONSTRUCTION
LEVEL 1
2060 |LAYOUT/BATTERBOARDS Ad|11MAYIE | 17MAYTE LAY OUT/BATTERBOARDS
1200 |FOUNDATIONS 10d | 1BMAYTE | FTMAYIE I FOUNDATIONS
1220 |MERP UG RI 10d | 1BMAYTE  |FTMAYIE Emm MEP UG RI
1210 |PREF SLAB ON GRADE 2d|MJURIE | 02JURIE IFREP SLAE ON GRADE
1230 |FRP SLAB OM GRADE 2d|03JURIE  |0BJUNIE EFRF SLAE OM GRADE
1240 |CMUAWWALLE 16d|07JUNIE | 27JUNIE I CMU WALLS
1310 |PLUMBING I WWALL R 15d|07JUNIE | 27JUNIE [ PLUMBING [N WALL RI
1320 |ELECTRICAL IN WALL RI 16d|07JURIE |27 JUNIE EEmm ELECTRICAL IN WALL RI
1330 |FIRE ALARM IN WALL RI 15d|07JURIE | 27JUNIE e FIRE ALARM [N WALL RI
1600 |HWAC IN WALL RI 16d|07JUNIE | 27JUNIE e HYAC TN WALL RI
1260 |STRUCTURAL FRAMING AND DECKING 15d|2BJUNIE - [18JULTE s STRUCTURAL FRAMING AND DECKING
1260 |MEP SLEEVES & BLOCKOUTS 2d|20JUL1E | 21JULTE IMEF SLEEVES & BLOCKOUTS
1340 |PLUMBING OH/RI 20d|20JUL1E | 1BAUGTE e PLUMBING OH/RI
1350 |ELECTRICAL OH/RI 40d |20JUL1E  [135EPIE E 1ELECTRICAL OH/RI
1360 |HWAC OHRI 35d|20JULE  |DBSEPIE e HYAC OH/RI
1370 |FIRE SRIMKLER OH/RI 30d|20JULIE  |30AUGTE e FIRE SRINKLER OH/RI
1380 |FIRE ALARM CH/RI 30d|20JULTE  |30AUGTE e FIRE ALARM OH/RI
Start date 02MAY 1B
Finish date__0BNOVI? — Ef’orgreb:; .
Data date_ U2MATIG H.G. Reynolds Company, Inc. B Critical bar
E:;edﬁ‘uember £SNOVID Aiken High School Phase 2A Target ol
: ¢ Start milestone point
Primavera Systems, Inc. M Finichimlsstons pom




Description

Orig
Dur

Early
Start

Early
Finish

25 01 08 12 13 2 03 24 3 14 21 28 05 12 13 26 02 09 13 27 08 20 27 03 10 17 24 M

M o07

14 21

28 04 M

1270 |PREP SLAB ON DECK 5d4[22JUL1E  [28JULTE E=FREP SLAB ON DECK

1280 |FRP SLAB OM DECK 24[290UL16  |D1AUGTE EFRP SLAB ON DECK

1480 |LIGHT GUAGE FRAMING 10d|024UG1E | 154AUG1E B | IGHT GUAGE FRAMING

2050 |FRAME CEILING SOFFITS 10d|024UG1E | 15AUG1E E===IFRAME CEILING SOFFITS

1560 | TEMPORARY HEATING START UP 3d|040CT16  |0BOCTIG BTEMPORARY HEATING START UP

1500 [HANG & FINISH DRYWALL 304|070CTIE [17NOVIE e HANG & FINISH DRYWALL

1520 |BLOCKFILL/PRIME PAINT 10d[18MOW1E |01DECTE E===1BLOCKFILL/PRIME PAINT

1610 |INSTALL CEILING GRID 10d|020ECTE |15DECTE E===1NSTALL CEILING GRID

1560 |LIGHT FIXTURES 15d|16DECTE |05JAN17 === [IGHT FIXTURES

1570 |HVAC GRILLES/DIFFUSERS 15d|16DECTE |05JAN17 E==== HVAC GRILLES/DIFFUSERS

1960 [INSTALL ACT 5d|DBJANTZ  [12JAN17 B INSTALL ACT

1540 |RESILIENT FLOORING 10d[13JAM17 | 26J4N17 E===I RESILIENT FLOORING

1630 |RESINOUS FLOORING 5d[13JANI7  [19JAN17 E=RESINOUS FLOORING

1640 |CARPET FLOORING 10d[13JAM17_ |26JAN17 === CARPET FLOORING

1670 | TERRAZZO FLOORING 10d[13JAN17 | 26JAN17 E===ITERRAZZO FLOORING

1760 |PLUMBING FIXTURES/TRIM OUT 5d[20JANT7 | 2BJAN17 B3 PLUMBING FIXTURES/TRIM OUT

1530 [FINAL PAINT 5d[27.JAM17  |02FEB17 ESFINAL PAINT

1620 |INSTALL DOORS & HARDWARE 15d|27J8M17 | 1BFEB17 E==——m [NSTALL DOORS & HARDWARE

1650 | CASEWORK & WOOD TRIM 204|27JAN17 | 23FEBT7 E== CASEWORK & WOOD TRIM

1660 | STORAGE SHELYING 5d[27.JAM17_ |02FEB17 B STORAGE SHELVING

1700 | TOILET PARTITIONS/ACCESSORIES 5d[27.JAM17_ |02FEB17 ERTOILET PARTITIONS/ACCESSORIES

1680 [VISUAL DISPLAY BOARDS 3d|03FEB17 |07FEB17 EVISUAL DISPLAY BOARDS

1690 | SIGNAGE 3d|03FEB17 |07FEB17 I SIGNAGE

1730 |WINDOW SHADES 3d|03FEB17 |07FEB17 EWINDOW SHADES

1740 [MECHAMICAL TRIM OUT 5d4|03FEB17 |09FEB17 B MECHANICAL TRIM OUT

1760 |ELECTRICAL TRIM OUT 5d4|03FEB17  |09FEB17 ESELECTRICAL TRIM OUT

LEVEL2

1290 [CMU WALLS 15d|024UG1E  |224UG16 E— WU WALLS

1311 |PLUMBING IN WALL RI 15d|024UG1E |224UG16 e PLUMBING [N WALL R

1321 |ELECTRICAL IN WALL RI 15d|024UG1E _ |224UG16 e £| ECTRICAL IN WALL RI

1331 |FIRE ALARM IN WALL RI 15d|024UG1E |224UG16 B FIRE ALARM IN WALL RI

1601 [HWAC IN WALL RI 15d|024UG1E |224UG16 B HVAG [N WALL R

1300 |STRUCTURAL FRAMING AND DECKING 15d|234UG16 |123EP1E e STRUCTURAL FRAMING AND DECKING

1341 [PLUMBING OH/RI 204|135EP16_ |100CT1E B P UMBING OH/RI

1351 |ELECTRICAL OH/RI 404|13SEP16_|07NOY1E : 1ELECTRICAL OH/RI

1361 |HVAC OH/RI 304|13SEP16  |240CTIE e HYAC OH/R

1371 |FIRE SRINKLER OH/RI 254|135EP16_ |170CTIE == F|RE SRINKLER OH/RI

1331 |FIRE ALARM OH/RI 304|13SEP16_ |240CT1E Bl FIRE ALARM OH/R

1561 |FRAME CEILING SOFFITS 15d|133EP1E |030CT16 B FRAME CEILING SOFFITS

1501 [HANG & FINISH DRYWWALL 10d|08MOVIE |21NOY1E EE=IHANG & FINISH DRYWALL

1521 | BLOCKFILL/PRIME PAINT 10d|22M0W16  |0SDECTE === BLOCKFILL/PRIME PAINT

1611 |INSTALL CEILING GRID 10d|0BDECTE |19DECTE E===1|NSTALL CEILING GRID

1561 |LIGHT FIXTURES 15d|200ECTE  |09JAN17 = | IGHT FIXTURES

1571 |HVAC GRILLES/DIFFUSERS 15d|20DECTE |09JAN17 E===—HVAC GRILLES/DIFFUSERS

1591 | OVERHEAD INSPECTION 3d[10JANT7  [12J8N17 B OVERHEAD INSPECTION

1970 [INSTALL ACT 5d[13JANT7  [19JAN17 B INSTALL ACT

1541 |RESILIENT FLOORING 10d|2008M17  |02FEB17 E===IRESILIENT FLOORING

1631 |RESINOUS FLOORING 5d[20JANT7 | 2BJANI7 = RESINOUS FLOORING

1641 | CARPET FLOORING 10d|2008M17  |02FEB17 == CARPET FLOORING

1762 |PLUMBING FIXTURES/TRIM OUT 5d[27.JAM17  |02FEB17 =1 PLUMBING FIXTURES/TRIM OUT

1531 [FINAL PAINT 5d4|03FEB17 |09FEB17 ESIFINAL PAINT

1621 |INSTALL DOORS & HARDWARE 10d|03FEB17 | 1BFEB17 E===1|NSTALL DOORS & HARDWARE

1661 | CASEWORK & WOOD TRIM 15d|03FEB17  |23FEB17 E==—— CASEWORK & WOOD TRIM

1661 | STORAGE SHELVING 5d4|03FEB17  |09FEB17 B STORAGE SHELVING

1701 |TOILET PARTITIONS/ACCESSORIES 5d4|03FEB17 |09FEB17 ERTOILET PARTITIONS/ACCESSORIES

1681 [VISUAL DISPLAY BOARDS 3d[10FEB17 | 14FEB17 EVISUAL DISPLAY BOARDS

1691 | SIGNAGE 3d[10FEB17  |[14FEB17 B SIGNAGE

1731 |WINDOW SHADES 3d[10FEB17 |14FEB17 EWINDOW SHADES

1741 |[MECHAMICAL TRIM OUT 5d4[10FEB17 | 1BFEB17 == MECHANICAL TRIM OUT

1761 |ELECTRICAL TRIM OUT 5d[10FEB17 |1BFEB17 ESELECTRICAL TRIM OUT

EXTERICR

1810 |SPRAY FOAM INSULATION 10d|234UG16 |05SEP1E B SPRAY FOAM INSULATION

1820 |MASONRY VENEER 254|0BSEP1E  |100CT1E e WASONRY VENEER

1770 |BUR INSTALLATION 15d|135EP1E  |030CT16 === BUR INSTALLATION

1780 |BUR CAP FLASHING AND TRIM 15d[110CT16  |310CT16 E=====IBUR CAP FLASHING AND TRIM

1840 |ACM WALL PANELS 10d[110CTI6  |240CT16 B ACM WALL PANELS

1850 | CURTAIN WALL 10d[110CT16  |240CT16 B CURTAIN WALL

1790 |LOUVERS 5d4|260CT16  |310CT16 E=LOUVERS

1830 [ALUMINUM WINDOWS 10d|250CT16  |07MOYV1E = ALUMINUM WINDOWS

1800 |DOWNSPOUTS 5d4[01MOVIE |07MOW1G E= DOWNSPOUTS

1950 |BUILDING DRY IM i 07NOY1E RBUILDING DRY IN

1890 | SIDEWALKS 10d|28FEB17  |13MAR17 = SIDEWALKS
Start date __ 0OWIAYIE B Corly bar
Finish date 0EMONWTY B Progress bar
Data date_ U2MATIG H.G. Reynolds Company, Inc. B Critical bar
Run date 23MOV1E
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il Description

Orig

Early

2016 2017

JuL Jub aUG

1D Dur Start Finish 04 11 18 25 01 7 02 10 17 24 01 #0714 2 28 04 -1:;

NEW CLASSROOM WINGS

LEWEL 1

1411 |LAYOUT/BATTERBOARDS Sd[13JUNIE  [17JUN1TE | AYOUT/BATTERBOARDS

1201 |[FOUNDATIONS 20d|20JUM1E - [1BJULIE — - OUNDATIONS

1221 |MEP UG RI 20d|20JUM1E  [18JULIE — P UG RI

1211 |PREF 5LAB OM GRADE Sd[19JUL1E  |25JULTE B FREF ZLAE ON GRADE

1231 |FRP SLAB ON GRADE Sd[19JUL1E |25JULTE B FRP SLAR ON GRADE

1241 |CMUWWALLS 20d|26JULTE  [22AUG1E — 1AL VWALLS

1312 |PLUMBING IN WALL R 20d|26JULTE  [Z2AUG1E e PLUMBIMG 1M WALL R

1322 |ELECTRICAL IN WWALL Rl 20d|26JULTE  [22AUG1E e B ECTRICAL IN WWALL RI

1332 |FIRE ALARM IN WWALL Rl 20d|26JULTE  [22AUG1E e FIRE ALARR M WALL RI

1602 |HWAC IN WALL RI 20d|26JULTE  [22AUG1E e HAL TN WYALL RI

1251 |STRUCTURAL FRAMING AND DECKING 20d|23AUG16  [195ERP1E e = TRUCTURAL FRAMING AND DECKING

1261 |MEP SLEEVES & BLOCKOUTS 5d|20SEP1E  |2BSEP1G B MEP SLEEWES & BLOCKOUTS

1271 |PREF SLAE ON DECK 10d [205ERP1E  |030CT16 . PREP SLAE OM DECK

1281 |FRP SLAB ON DECK 10d[20SERP1E  |030CT16 — FRF S5LAR O DECK

1342 |PLUMBING OH/RI 50d|205EP1E  [28MOY1E L 1PLUMEING OH/RI

1352 |ELECTRICAL OH/RI G0d|205EP16  [12DECTE L AELECTRICAL OH/RI

1362 |HWAC OH/RI G0d |205EP16  [12DECTE L 1HWVAC OH/RI

1372 |FIRE SRINKLER OH/RI S0d|205EP1E  [2BMOW1E L 1FIRE SRINKLER OH/RI

1382 |FIRE ALARM OH/RI 50d|205EP1E  [28MOY1E [ . 1FIRE ALARM OH/RI

1552 |FRAME CEILING SOFFITS 15d [040CTIE  |240CT16 Emmm FRAME CEILING SOFFITS

1502 |HANG & FINISH DRYWALL 15d [03JANTT | 23JANTT E==== HANG & FINISH DRYWWALL

1522 |BLOCKFILL/PRIME PAINT 10d [24JANT7 |OBFEB17 = BLOCKFILL/PRIME PAINT

1612 |INSTALL CEILING GRID 10d [OFFEB17 | 20FEB17 === |NSTALL CEILING GRID

1632 |RESINOUS FLOORING 15d |OFFEB17  |27FEB17 Emmm RESINOUS FLOORING

1940 |QUARRY TILE i@ KITCHEN 15d |[OFFEB17  |27FEB17 e QUARRY TILE @ KITCHEN

1562 |LIGHT FIXTURES 15d [21FEB17  |13MAR1T B |LIGHT FIKTURES

1572 |HWAC GRILLES/DIFFUSERS 15d [21FEB17  |13MARTT e HYAC GRILLES/DIFFUSERS

1761 |PLUMEBING FIXTURES/TRIM OUT 15d [2BFEB17 | 20MAR1T e PLUMEBING FIXTURES/TRIM OUT

1910 |ROLL UP DOCRS/EQUIP. 5d|28FEB17  |0BMAR1T E=ROLL UP DOORS/EQUIP.

1930 |FOOD SERVICE EQUIP. 15d [2BFEB17 | 20MAR1T Emmm FO0D SERYICE EQUIP.

1391 |INSTALL ACT 15d [14MARTT  |03APRIT e [NETALL ACT

1702 |TOILET PARTITIONS/ACCESSORIES 15d [21MART7 | 10APRIT EE==m TOILET PARTITIONS/ACCESSORIES

1542 |RESILIENT FLOCQRING 15d [D4APRT7 | 24APRIT Emmmm RESILIENT FLOCRING

1642 |CARPET FLOCRING 10d [D4APRI7  |[17APRIT == CARPET FLOORING

1532 |FINAL PAINT 15d [1BAPR17  |0BMAY1T e FIRAL PAINT

1900 |LIBRARY CASEWORK 10d [1BAPR17  |01MAYIT E== LIBRARY CASEWORK

1652 |CASEWORK & WOOD TRIM 20d | 25APRI7 [Z22MAY1T e CASEVYORK & WOOD TRIM

1662 |STORAGE SHELWING 10d [25APR17 | 0BMAY1T = STORAGE SHELWVING

1712 |METAL LOCKERS 10d [25APR17 | 0BMAY1T == METAL LOCKERS

1622 |INSTALL DOORS & HARDWARE 20d |02MAY1T  [29MAYTT = NS TALL DOORS & HARDWWARE

1682 |WISUAL DISPLAY BOARDS 5d [09MAYTT [ 16MAYIT E=YISUAL DISPLAY BOARDS

1692 |SIGNAGE 5d [09MAYTT [ 16MAYIT B3 SIGHAGE

1732 |WINDOWY SHADES 5d [09MAYTT [ 16MAYTT EWWINDOWY SHADES

1742 |MECHANICAL TRIM OUT 15d [09MAYTT | 20MAYIT e MECHANICAL TRIM OUT

1752 |ELECTRICAL TRIM OUT 15d [09MAYTT | 29MAYTT E==== EL ECTRICAL TRIM OUT

LEWEL 2

1291 |CMUVWALLS 20d|040CTIE  [310CTI6 — AL WALLS

1313 |PLUMBING IN WALL RI 20d|040CTIE  [310CTI6 e PLUMBING TN WALL RI

1323 |ELECTRICAL IN WALL Rl 20d|040CTIE  [310CTI6 e FLECTRICAL [N WALL R

1333 |FIRE ALARM IN WWALL Rl 20d|040CT1E  [310CTI6 = FIRE ALARM N WALL Rl

1603 [HWAC IN WWALL RI 20d|040CTIE  [310CT16 e HYAC M WALL R

1301 |STRUCTURAL FRAMING AND DECKING 15d [DINOWIE | 21NOYIE S TRUCTURAL FRAMING AND DECKING

1343 |PLUMEBING OH/RI S0d | 22M0V1E | 30JANTT [ APLUMBING OH/RI

1353 |ELECTRICAL OH/RI B0d | 22M0V16  [13FEBITT [ . B 3 ELECTRICAL OH/RI

1363 |HWVAC OH/RI B0d | 22M0V16  [13FEB1T [ 3 HYAC OH/RI

1373 |FIRE SRINKLER OH/RI S0d | 22M0V1E | 30JANTT [ AFIRE SRINKLER OH/RI

1383 |FIRE ALARM OH/RI S0d | 22M0V1E | 30JANTT [ — — 1FIRE ALARM OH/RI

1553 |FRAME CEILING SOFFITS 15d [22NOVI1E |12DECTE E=== FRAME CEILING SOFFITS

1503 |HANG & FINISH DRYWWALL 15d [03JANTT | 23JANTT m—— HANG & FINISH DRYWALL

1523 |BLOCKFILL/PRIME PAINT 10d [24JANT7 |OBFEB17 . B OCKFILL/PRIME PAINT

1613 |INSTALL CEILING GRID 10d |[OFFEB17  |20FEB17 . |NSTALL CEILING GRID

1633 |RESINOUS FLOORING 15d |OFFEB17  |27FEB17 e RESINOUS FLOORING

1421 |HWAC START UP S5d[14FEB17  |20FEB17 EF HWAC START UP

1563 |LIGHT FIXTURES 15d [21FEB17  |13MAR1T | |GHT FIXTURES

1573 |HWAC GRILLES/DIFFUSERS 15d [21FEB17  |13MAR1T — HAC GRILLES/DIFFUSERS

1764 |PLUMEBING FIXTURES/TRIM OUT 15d [2BFEB17 | 20MAR1T E=== PLUMEBING FIXTURES/TRIM OUT

1593 |OVERHEAD INSPECTION 3d[14MARTT [ 1EMARTT B OVERHEAD INSPECTION

1401 |INSTALL ACT 15d [17MARTT  |0BAPRIT | ETALL ACT

1703 |TOILET PARTITIONS/ACCESSORIES 1d | 2IMARTT | 21MARTT ITOILET PARTITIONS/ACCESSORIES

1543 |RESILIENT FLOCRING 15d |[OFAPRI7 | 27APRIT [ RESILIENT FLOCRING

Start date 02MAY 16

Finish date  OBMOY17

Diata date 02MAY1E

Run date 23MOV1E
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Act
D

Description

Orig
Dur

Early
Start

Early
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JuL

04 1

18

25 M

JUN JuL UG
12 189 26 03 0 17 24 3 07 14 21

28 04 M

1643 |CARPET FLOORING 10d|07APR7 _|20APRI7 e CARPET FLOORING

1533 |FINAL PAINT 10d|21APRI7 [04MAY1T7 m— FNAL PAINT

1623 |INSTALL DOORS & HARDWARE 20d |2BAPR17 | 26MAY17 e NSTALL DOORS & HARDWARE

1653 |CASEWORK & WOOD TRIM 20d |28APR17 | 26MAY1T Emm——— CASEWORK & WOOD TRIM

1663 |STORAGE SHELYING 10d|2BAPRI7 [11MAY17 = STORAGE SHELVING

1713 |METAL LOCKERS 10d|2BAPRI7 [ 11MAY17 E==IMETAL LOCKERS

1683 |WISUAL DISPLAY BOARDS 5d|0SMAY17  [11IMAY1T E=YISUAL DISPLAY BOARDS

1693 |SIGNAGE 5d|0EMAY17  [11MAY1T = SIGNAGE

1733 [WINDOW SHADES 5d|DEMAY17 | 11MAY1T E=WINDOW SHADES

1743 |MECHANICAL TRIM QUT 15d |05MAYT7  |25MAY1T e ECHANICAL TRIM OUT

1753 |ELECTRICAL TRIM QUT 15d |05MAYT7 |25MAY1T = £| ECTRICAL TRIM OUT

1920 |RESIDENTIAL APPLIANCES 5d | 2BMAY1T  |D1JUNIT = RESIDEMTIAL APPLIANCES

EXTERICOR

1811 |SPRAY FOAM INSULATION 15d[110CTI6  [310CTIE B SPRAY FOAM INSULATION

1821 |MASONRY WENEER 404 [110CT16 |0SDECTE : = = MASOMRY YENEER

1841 |ACM WALL PANELS 15d|15MOV16  |DSDECIE B ACMW WALL PANELS

1772 |BUR INSTALLATION 30d | 22NOVIE | 020417 e R NSTALLATION

1791 |LOUVERS 10d|06DEC1E  [13DECIE s | OUVERS

1831 |ALUMINUM WINDOWS 264 |0BDECIE  |09JANIT e AL UMINUM WINDOYWS

1851 |CURTAIN WALL 15d|0GDEC1E  |26DECIE B CURTAIN WALL

1784 |BUR CAP FLASHING AND TRIM 150 |03JANTZ  [23JAN17 B BUR CAF FLASHING AND TRIM

1771 |BUILDING DRY IN [ 09JANIT REBUILDING DRY IN

1721 [WALKWAY CANOPIES 15d [ 10JANIZ  |30JAN17 B AL KWAY CANOPIES

1801 |DOWNSPOUTS Bd|24JAN17  |02FEBMT == DOWNSPOUTS

1891 | SIDEVWALKS I1JANIT | 27FERIT e S| DEWALKS

LEWVEL 1

1710 |HwAC T&B 20d |0EMAY17 |D1JUNIT — 4G TEE

1980 |MEP SYSTEMS TESTING 15d |05MAYT7  |25MAY1T e EP SYSTEMS TESTING

2010 |OSF NEW BLDG FINAL INSPECTION 3d | 2BMAY17 | 30MAY 1T B OSF NEW BLDG FINAL INSPECTION

2000 |AE ISSUED PUNCHLIST 10d[31MAYT7 [13JUN17 mm AE SSUED PUMCHLIST

2020 |MEW BLDG. SUBST. COMPLETION [ 13JUN17 RNEW BLDG. SUBST. COMPLETION

2030 |OWNER FF&E 20d [14JUN17  [12JUL17 e O'/yER FFAE

2080 |PUNCH LIST COMPLETION 26d |14JUN17  [19JUL17 s PUNCH LIST COMPLETION

2070 |PROJECT SUBST. COMPLETION [ O1NOWA7 RPROJECT SUBST. COMPLETIO

1590 |OSF FINAL INSPECTION 3d [02NOV17|DBNONVAT B OSF FINAL INSPECTION

2040 |FINAL COMPLETION [ OBNONW17 EFINAL COMPLETION
Start date 1ZMAYIEG
Finish date__OBNOVI7 E Ef’;g’reh;; -
Data date  C2MAY1E H.G. Reynolds Company, Inc. N Critical har
Run date 23MOVI1E —Surmnary bar
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H.G. REYNOLDS COMPANY

ATTACHMENTS

Minority and Woman Business Enterprise Policy/Business Utilization Report
Statement of Intent

Good Faith Bond
SC General Contractors License & Construction Manager Certificate

Reference Letters
Lexington School District One
Aiken County Public Schools

Anderson School District 4
Jumper Carter Sease
Coastal Carolina University
Richland County Government

SOLICITATION #19-018



Statement of Intent

We, the undersigned have prepared and submitted all the documents required for this
project. We have prepared these documents with a full understanding of the Beaufort
County School District’s goal to ensure equal opportunities in the proposed work to be
undertaken in performance of this project. Specifically the BCSD seeks to encourage and
promote on an inclusionary basis contracting opportunities without regard to the race,
gender, national origin or ethnicity of the ownership or management of any business and
that it is an equal opportunity employer and contracting entity. We certify that the
representations contained in the Minority/ Woman Business Enterprise (M/WBE)
Utilization Report, which we have submitted with this solicitation, are true and correct as
of this date. We commit to undertake this contract with the Minority/ Woman Business
utilization Report we have submitted, and to comply with all non-discrimination
provisions of t inority/ Woman Business Enterprise Program in the performance of

Sigdal y
JULY 17, 2019
Date

Name: JEFFREY G. REYNOLDS

Title: PRESIDENT H.G. REYNOLDS COMPANY, INC.

Project: CONSTRUCTION MANAGEMENT AT-RISK
SERVICES - RIVER RIDGE ACADEMY AND
MAY RIVER HIGH SCHOOL ADDITIONS

RFP #19-018 55
Construction Management-at-Risk — Additions to
River Ridge Academy and May River High School



Document A310™ _ 2010

Conforms with The American Institute of Architects AIA Document 310

Bid Bond

CONTRACTOR:
(Name, legal status and address)

H.G. Reynolds Company, Inc.

113 Contract Drive, 118 Bypass
Aiken, SC 29801

OWNER:
(Name, legal status and address)

Beaufort County School District
PO Drawer 309
Beaufort, SC 29901

BOND AMOUNT: 5%

SURETY:

(Name, legal status and principal place of husiness)
Liberty Mutual Insurance Company

175 Berkeley Street

This document has important
Boston, MA 02116 legal consequences. Consultation
Mailing Address for Notices with an attorney is encouraged
with respect to its completion or
modification.

Any singular reference to
Contractor, Surety, Cwneror
other party shall be considered
plural where applicable.

Five Percent of Amount Bid

S-0054/AS 8/10



THI;‘.‘: POWER OF ATTORNEY IS NOT VALID UNLESS IT IS PRINTED ON RED BACKGROUND.
This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extent herein stated.

Certificate No. 8083326
Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company West American Insurance Company

POWER OF ATTORNEY

KNCWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casually Insurance Company is a corporation duly arganized under the laws of the State of New Hampshire, lhat
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the Stale of Massachusetts, and West American Insurance Company is a corporation duly
organized under the laws of the State of Indiana (herein collective i jpg” i i Ui oodonngin ()

a el [he #i apL 10 ann oy gliinar persin cal iaph dooc Barahi oamo oo

all of the city of _Columbia , state of SC __each individually if there be more than one named, its rie and lawful attorey-in-fact to make, execute, seal, acknowledge
and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surely obligations, in pursuance of these presents and shall
be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons.

IN WITNESS WHEREOQF, this Power of Atiorney has been subscribed by an authorized officer or official of the Companles and the corporate seals of the Companies have been affixed

Not valid for mortgage, note, loan, letter of credit,

currency rate, interest rate or residual value guarantees.

thereto this_3rd day of _May 2018

The Ohio Casualty Insurance Company
Liberty Mutual Insurance Company
West American Insurance Company

By: /j/ //J//M/m

STATE OF PENNSYLVANIA & David M. Carey, Assistant Secretary
COUNTY OF MONTGOMERY
On this 3rd __day of May 2018 | before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance

Company, The Ohio Casualty Company, and Wesl American Insurance Company, and thal he, as such, being authorized so to do, execute the foregoing instrument for the purposes
therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, | have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.

COMMONWEALTH OF PENNSYLVANIA

{

| Notarial Seal W MJ
i Toresa Pasteila, Notary Public By:

| Upper Merion Twp.. Montgomery Caunty Teresa Pastella, Notary Public
| My Commission Expires March 28,2021

Member, Pennsylvania Association of Notaries

This Power of Atlorney is made and executed pursuant lo and by authority of the following By-laws and Authorizations of The Ohia Casualty Insurance Company, Liberty Mutual
Insurance Gompany, and West American Insurance Company which resoluticns are now in full force and effect reading as follows:

ARTICLE IV~ OFFICERS - Section 12. Power of Atiorney. Any officer or olher official of the Corporation authorized for that purpose in writing by the Chairman or the Presidert, and subject
lo such limitation as the Chairman or the President may prescribe, shall appoint such atlorneys-in-fact, as may be necessary to act in behalf of the Corporation lo make, execule, seal,
acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the fimitations setforih in their respective
powers of attorney, shall have full power (o bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so
execuled, such inslruments shall be as binding as if signed by the President and attested to by the Secretary, Any power or authority granted to any representative or atiorney-in-fact under
the provisions of this arlicle may be revoked at any lime by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE Xlli - Execution of Conlracts ~ SECTION 5. Surety Bonds and Underlakings. Any officer of the Company authorized for that purpese in writing by the chairman or the president,
and subject lo such limilations as the chairman or the president may prescribe, shall appoint such atlormeys-in-fact, as may be necessary to actin behalf of the Company to make, execute,
seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitalions set forth in their
respactive powers of attorney, shall have full power to bind the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so
executed such instruments shall be as binding as if signed by the president and attesled by the secretary. S

Certificate of Designation - The President of the Company, acting pursuant to the Bylaws of'l'he_ Company. authorizes'D_avi'd'M. Carej Assistant Secretary to appoint such attomeys-in-
fact as may be necessary to act on behalf of the Company to make, execule, seal, acknowledge and deliver as surely any and all underlakings, bonds, recognizances and other surety

obligations. ;

30 pm EST on any business day.

To confirm the validity of this Power of Attorney call
1-610-832-8240 between 9:00 am and 4

Authorization - By unanimous consent of the Company's Board of Direclors, the Company corisents that facsimile or mechanically reproduced sigﬁaiure of any assistant secretary of the
Company, wherever appearing upen a certified copy of any power of attorney issued by the Company in connegtion with surely bonds, shall be valid and binding upon the Company with
the same force and effect as though manually affixed. =

I, Renee C. Llewellyn, the undersigned, Assistant Secrelary, The Ohio Casualty Insurance Company, Liberly Mutual Insurance Company, and West American Insurance Company do
hereby certify that the original power of attorey of which the foregoing is a full, lrve and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and

has nol been revoked. po '\[m = . / CI

IN TESTIMONY WHEREOF, | have hereunto set my hand and affixed the seals of said Companies this { day of % : = 204 :
o™/ Do

By: .

" Renee C. LEew'éM’,‘Kssistant Secretary
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LICENSES

CCB1062208

STATE OF SOUTH CAROLINA
DEPARTMENT OF LABOR, LICENSING AND REGULATION

SC CONTRACTOR’S LICENSING BOARD
- LICENSE CERTIFICATE. .

LICENSE# - G10T31 The following licensee: IJCENSE# G10731
A s HGREYNOLDSCOING .. ... .
,g BBA ‘H.G. REYNOLDS LEASING !NC
S 113 CONTRACT QRF\#E o

¢y w iy

ceaess N . AIKEN SC 29801

has met the necessary qd&lifieatwns requ:red by the laws of the state of South Carolina and is duly quai:fled and: entltled to practice as a:

GENERAL CONTRACTOR -

for the Class:flcatlon(s) and Group Limitation shown- below

Ry e BD5 WL5 WP5
T e Group Number and Dollar Limitations: *** - o e
ExPIRATION DATE:...... 10’ 3“ 2020 The number after your 2-letter classification(s) above is your Group# -
Effective License Issue:10/16/2018 Group#1 -$50,000  Group #3 - $500,000 !2 5 =
- drutial Lt@ense Date: . 01/01/1982 " Group #2 - $200,000  Group #4 - $1,500,000 . = i e

; : Group #5 - $Unlimited
Qualtfymg Party ); JEFFRE Y G RE YNOLDS H G RE YNOLDS, EDWARD RYAN RE YNOLDS

itis at the dlscretlon of the Iicensee not the Board to authonze officers or employees of the company ‘to pull permlts and conduct business.

STATE OF SOUTH CAROLINA
Department of Labor, Licensing and Regulation
S C CONTRACTOR’S LICENSING BOARD

CONSTRUCTION MANAGER CERTIFICATE

This certificate recognizes: Certificate Number: CCM. 497

JEFFREY G REYNOLDS

as a GENERAL CONSTRUCTION MANAGER by the laws of South Carolina
., for the following licensee:
H; G REYNOIJ)S CO INC (CLG.10731 GC)
DBA: H.G. REYNOLDS LEASING INC
.. 113 CONTRACT DRIVE
AIKEN SC 29801

and is duly authorized to engage in Constructmn Mana{_,el Uvers1ght for tha_ following classification(s) and contract limit:
BD WL WP -
Contract Limit: Group 5-SUnlimited
Issue Date: October 16, 2018 ' b ‘ 'Q“’r'“ =y L)
Expiration Date: October 31, 2020 T z

License CLG.10731 GC must be “Active” for this certification to be valid.
Licensee Lookup: https://verify.llronline.com/LicLookup/LookupMain.aspx



I,-= LEXINGTON

SCHOOL DISTRICT ONE
Where children and learning are ©he

May 24, 2018

To Whom It May Concern:

It is with great pleasure that I recommend H. G. Reynolds as a contractor for any type of construction work.
Lexington School District One has had a relationship with this company that dates back to the late 1970’s when
they built Lexington High School.

Our most recent project with H. G. Reynolds is a 200,000 square foot middle school that should open in August
2019. We chose this firm due to their past performance for our district and recent projects they had completed
with similar scope and time constraints. The success of the company is clearly driven by their innovative
approach to construction and their hands-on, personalized management of projects.

This was clearly highlighted during the course of the preconstruction phase of our most recent project. H. G.
Reynolds developed numerous cost saving measures while working with our architects on a final design. They
worked closely with us to understand our needs and expectations for the building to make sure none of the cost
saving measures impacted our satisfaction with the final product.

During the construction phase of the project H. G. Reynolds continues to look for ways to control costs and
maintain the quality we expect in our buildings. They are always planning ahead for upcoming construction
milestones by making sure resources are available and subcontractors are coordinated.

We have built 13 schools in recent years in Lexington School District One so we have experience with many
contractors and subcontractors in the area. H. G. Reynolds continues to exceed my expectations for quality of
work, cleanliness and safety of job sites, ability to meet construction schedules and complete projects within
budgets. It would be difficult to find a more capable and professional firm to work with when considering a
construction project where cost, quality and schedule are priority. We look forward to continuing our long-
standing relationship with H. G. Reynolds on future projects in Lexington School District One.

Sincerely,

Jeff Salters
Chief Operations Officer
Lexington School District One



AIKEN COUNTY

PUBLIC SCHOOLS

Kevin A. Chipman
Director of Facilities Construction
61 Given Street
Aiken, SC 29805
803 642-0436

May 24, 2018
To Whom It May Concern:

I am happy to recommend H.G. Reynolds Construction Company, Inc. H.G. Reynolds has been
working with Aiken County Public Schools for more than 22 years, which is a real testament to
the level of service and professionalism they have provided for our School District.

I have personally worked with Jeffrey Reynolds for more than 6 years and the latest projects;
Aiken High, North Augusta High and Leavelle McCampbell Middle have been CM at Risk
deliveries. They have provided construction management services for low bid projects and
predesign services were included in the CM at Risk projects. All 3 projects with different project
managers and different superintendents were managed professionally at all levels and completed
ahead of schedules and under budgets. Their superintendents were strict and consistent with
enforcement of their subs to adhere to the plans and specs which produces quality projects.
You will always have additional scope wanted with any delivery system but H.G. Reynolds tries
to achieve fair prices with his subcontractors or work he self performs.

I highly recommend H.G. Reynolds Construction Company, Inc. to assist you in all your efforts.

Sincerely, )
Kevin Chipman [

Director of Facilities Construction



315 East Queen Street | Post Office Box 545
Pendleton, South Carolina 29670

Phone: 864.403.2000 | Fax 864.403.2099
www.anderson4.org

Y @AndersonSD4

Joanne S. Avery, Ph.D., Superintendent

Anderson/

School Distric

April 7, 2017

To Whom It May Concern:

I write this letter in recommendation of HG Reynolds as a general contractor. I had
the pleasure of working with this organization for a large project consisting of
HVAC and other code upgrades at Pendleton High School, completed in 2016. I
can recommend them highly and without reservation.

Throughout the course of the project, the project manager and superintendent were
consummate professionals. They chose and managed the sub-contractors very
well.

Our job was done with excellence and precision, and furthermore, they took
special care regarding the safety of our students and staff during the project. This
was a very complicated project and took place over two years, so they had to work
with the school while it was occupied for a significant portion of the pI‘O_]eCt Their
care and attention to detail was very impressive.

Sincerely,

i;oanne Avery, Ph. D

Superintendent

Pesrnalized /Mvm[% Wﬂl Ovpritunitics.




JUMPER CARTER SEASE ARCHITECTS

May 25, 2018

To Whom It May Concern:

Our firm, Jumper Carter Sease / Architects, P.A., has had a successful working relationship with
HG Reynolds since the 1976 award of the new 286,000sf Lexington High School project.
Historically, HG Reynolds has played a major role in the construction of school facilities for the
state of South Carolina, in addition to general commercial work and religious structures. The
volume of work HG Reynolds has been and is presently involved in, is considerable. For our firm
alone over the last twelve (12) years the following projects have been completed or are
currently under construction:

Yr. Bid Project Area in Sq. Ft. Costs on Bid Date
2006 Northside Middle School 145,000 $ 20,640,000
2006 Merrywood Elementary School 104,000 $13,230,000
2006 Woodfields Elementary School 104,000 $13,080,000
2006 Airport High School Additions and Renovations 130,000 $10,650,000
2007 Mathews Elementary School 104,000 $12,550,000
2008*t Pritchardville Elementary School 108,000 GMP $17,800,000
2009* Pickens County Career and Technology Center 154,000 GMP $21,625,955
2010 Athletic Imp. - Greenwood 50 School District

2011% Richard Carroll Elementary 128,000 GMP $15,000,000
2017* New Middle School 200,000 GMP $39,830,000
* CM at Risk Method of Construction

t LEED Silver Pending

A similar trend between our firm and HG Reynolds can be tracked from 1976 to today. The
projects have all been completed within the budget and on time. HG Reynolds builds a quality
building and we are pleased when we are fortunate enough to have them the successful
contractor on our projects. When there has been a call back on warranty items, the company is
quick to respond and provides updates and coordination with the owner as to progress.

Two particular projects of which I was personally involved with and which best represents the
collaborative and integrated process HG Reynolds used through the CM at Risk delivery system
was the new Career Center in Pickens County and a New Middle School for Lexington School
District One.

In 2010, Jeffrey Reynolds was the preconstruction manager for the Pickens County Career and
Technology Center designed by our firm for Pickens County School District. The construction
management at risk method was successfully used to expedite and assure under budget
delivery of the project. Mr. Reynolds provided strong management leadership during
preconstruction. This project was originally budgeted at $35 million. The owner downsized the
project after design development and Jeffrey and his team helped us redesign, under the
owners guidance, to achieve a GPM of $21,625,955. The owner’s interests were always kept at
the forefront of critical decisions. This project was completed, ahead of schedule, under budget
and has been a showcase for the District’s educational innovations.

HG Reynolds | Recommendation May 25, 2018 | Page 1 of 2

ARCHITECTS




JUMPER CARTER SEASE ARCHITECTS

In July of 2017, HG Reynolds was successful in being selected as the CM at Risk Contractor for
a New Middle School for Lexington School District One. There were two issues with this project
which were overcome by Jeffrey Reynolds and Graham Reynolds. The first was the overall
budget of $40 million dollars which included the building and sitework. When $5 million was
backed out of this for sitework, it meant the building had to be constructed for $175/sf. The
second was a difficult site which had a 60’ fall across the site. During the design process, HGR
was able to provide the designers excellent feedback on cost of materials and provided
constructability information on our designs to reduce cost while maintaining the design intent.
HGR was also creative in assisting the civil engineer not only with balancing the site but also
with suggestions of retaining wall placement which reduced wall heights and maximized areas
to spoil excess soils. The early site package was bid in November 2017 with a GMP, including
contingencies, of $5.1 million. The building package, bid in January 2018, had a GMP of
$34,727,084 which included contingencies. The schedule for the sitework for the building pad
was met and footings started January 29, 2018. In spite of the cold experienced in February
and rains in March and April, this project is progressing on schedule and I have no doubts it will
be completed on time and on budget.

As mentioned, we are fortunate when we have the opportunity to work with HG Reynolds and
we look forward to our next opportunity to work with the professional team HG Reynolds brings
to each project.

Should you have any questions, please do not hesitate to call.

Sincerely,

JUMPER CARTER SEASE/ARCHITECTS, P.A.

Joel M. Carter, Principal

IMC/jhl

Jumper

HG Reynolds | Recommendation May 25,2018 | Page 2 0f 2 v
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COASTAL CAROLINA

Office of Facilities Planning and Management

August 5, 2016

RE: HG Reynolds Company, Inc.
To whom it may concern:

Recently | was given the task of managing the construction of the New Student Housing
Complex for Coastal Carolina University. With an overall budget of 85 million, it was the
largest project to date in the history of the University. It was a two phase, 1,274 bed
project with the first phase constructed at a cost of 35 million. Having come to CCU from
a 15 year contracting background myself, | knew the University’s “low bid” policy could
potentially deal me a bad hand when it came to the general contractor, but that was
definitely not the case for Phase | construction. HG Reynolds was awarded the contract
and they were an absolute pleasure to work with. | was teamed up with Mr. Ryan
Reynolds, Project Manager and Mr. Henry Mills, Project Superintendent. Due to a code
review error prior to the bid date, Ryan and his team were given less time to complete
an already aggressive construction schedule, yet they still managed to obtain substantial
completion for our 2015 fall semester student arrival. Throughout the project, HGR
went above and beyond what is typically expected from a general contractor. There
were never any absurd change order requests, undeserved bad weather time extension
requests or any sort of owner finger pointing at all. HGR did a fantastic job of cultivating
a teamwork oriented atmosphere and worked well with the State Engineer’s Office and
the entire project team to offer solutions to problems and overcome numerous
challenges during the course of construction. Furthermore, there were many post
construction requests from newly arrived freshmen students that were in addition to
the architectural punch list, and HGR made every effort to accommodate those requests
at no cost to the University. If | had my say, HG Reynolds would build every project |
manage. | highly recommend HG Reynolds to manage and construct future projects.

Sincerely,

R A

Shawn Godwin, LEED AP BD+C
Project Manager
CCU Facilities Planning and Management

P.O.Box 261954 « Conway, SC 29528-6054  843.349.2153 « 843.349.2182 fax * coastal.edu
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m\}? Office of the County Administrator

April 6, 2017

RE: H.G. Reynolds Company, inc. Letter of Recommendation

To Whom it May Concern:

It has been my pleasure over the last 2 years to work with the H.G. Reynolds Company, and specifically
Larry Heim and Jacob Owens. H.G. Reynolds provided General Contractor services on the recently
completed Decker Center renovation. This facility is approximately 116,000 SF and houses the Richland
County Magistrate court as well as a Richland County Sheriff sub-station. The existing structure
provided multiple challenges that | feel the HGR team handled effectively and efficiently.

Their attention to detail, dedication and taking ownership of the project are the qualities that |
appreciated the most from HGR team. Being the owner of this project, | always had confidence that the
General Contractor and subcontractors on site were properly managed, followed all safety protocols,
and | regularly received updates on the status of various tasks.

I look forward to the opportunity to work with the H.G. Reynolds Company again in the future and
would highly recommend this firm, and specifically Larry Heim and Jacob Owens for any large scale

construction or renovation project.

Sincerely,

S a

Chad Fosnight

Richland County Government
Capital Projects Program Manager
803-576-3584

2020 Hampton Street » P(O. Box 192 ¢ Columbia, SC 29202 + Phone: (803) 576-2050
Fax: (803) 576-2137 « TDI: (803) 748-4999



8.0

BIDDING SCHEDULE / PRICE BUSINESS PROPOSAL:

8.1 River Ridge Academy Additions

Pre-Construction Phase Service Fee: $ pEASE SEE HOURLY RATES
Based on $6 million construction project.PROVIDED IN 4.0.1.7

Construction Phase Service Fee 5%
Plus cost of Performance & Payment Bonds: $ 36125

8.2 May River High School Additions
5%

Pre-Construction Phase Service Fee: $ 80.225

Based on $15 million construction project



H.G. REYNOLDS COMPANY

4.0.1.7 - FEES AND COSTS

1. Pre-Construction services will vary from project to project depending on the scope and complexity of each
project. Services will include field verification, constructability reviews, and cost estimating. Provide hourly
rates for the following services:

a. Estimating - $85.00/hour

b. Field verification - $85.00/hour

c. Constructability reviews - $105.00/hour

d. Project Management (during pre-construction) - $105.00/hour

Once project scopes are more defined, the Owner may solicit a fixed price estimate or proposal for the
above and or other related services from the contractor for each assigned project.

2. As stated in § 5.2 of the AIA 121-CMC included as part of this RFP, the Guaranteed Maximum Price con-
sists of the Cost of the Work plus the Construction Fee (%). The Construction Phase Fee will be scored on the
following situation for the purpose of comparison of hypothetical proposals:

a. For the project scope described in Section Il of this RFP: Assume that the “Cost of the Work” as defined in
Article 6 of the AIA 133-CMC, except for a 100% performance bond and a 100% payment bond is $21 mil-
lion. Assume the project schedule is as stated in Section Il of this RFP, above. State the Construction Phase
Fee (as a percentage of the Cost of the Work) your firm would propose and state your cost of the 100% per-
formance and 100% payment bonds for the project.

Construction Phase fees shall include all overhead and profit associated with the project (Project Manager,
home office administration, etc). Only 100% site-based labor will be allowed as part of the cost basis for the
project. The owner reserves the right to review staffing of project prior to finalizing the contract.

Fee — 5%/Bonds - $109,625

SOLICITATION #19-018





