
New Braunfels ISD
2018 MAY BOND SCHEDULE
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CALL THE ELECTION - DEADLINE FEBRUARY 16, 2018

PROMOTE THE ELECTION

MAY 5, 2018 BOND ELECTION DATE

IMPLEMENT THE PLAN IMPLEMENT THE PLAN

New Middle School at Klein Way - 1,500 Students
Bond Costs: $52,200,000.00  Project Construction Costs: $43,500,000.00

SD
DD

CD
Athletic Turf & Lighting: $1,800,000.00 BID/PERMIT

CONSTRUCTION (24 MONTHS) JULY MOVE IN
Bond Costs:  $54,000,000.00

New Elementary School at 9th Grade Center Site - 900 Students
Bond Costs: $29,000,000.00  Project Construction Costs: $24,160,000.00

SD
Demolition of 9th Grade Center approximately $1,000,000.00 DD

CD
Bond Costs:   $30,000,000.00 BID/PERMIT

MOVE OUT
TOTAL BOND COSTS: $84,000,000.00 DEMO BLDGS.

CONSTRUCTION (17 MONTHS) MAY MOVE IN

New Braunfels ISD
2018 NOVEMBER BOND SCHEDULE
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CALL THE ELECTION - DEADLINE AUGUST 2018

PROMOTE THE ELECTION

NOVEMBER 6, 2018 BOND ELECTION DATE

IMPLEMENT THE PLAN IMPLEMENT THE PLAN IMPLEMENT THE PLAN

New Middle School at Klein Way - 1,500 Students
Bond Costs: $52,200,000.00  Project Construction Costs: $43,500,000.00

2021 OPENING MOVED TO 2022
SD

DD
CD

Athletic Turf & Lighting: $1,800,000.00 BID/PERMIT
CONSTRUCTION (28 MONTHS) JUNE ,MOVE IN

Bond Costs:  $54,000,000.00 + 6% INFLATION = $57,240,000.00

New Elementary School at 9th Grade Center Site - 900 Students
Bond Costs: $29,000,000.00  Project Construction Costs: $24,160,000.00

SD
Demolition of 9th Grade Center approximately $1,000,000.00 DD

CD
Bond Costs:   $30,000,000.00 + 6% INFLATION = $31,800,000.00 BID/PERMIT 2021 OPENING MOVED TO 2022

MOVE OUT
TOTAL BOND COSTS: $89,040,000.00 DEMO BLDGS.

CONSTRUCTION (17 MONTHS) MAY
MOVE
IN
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New Braunfels ISD
2018 NOVEMBER BOND SCHEDULE
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CALL THE ELECTION - DEADLINE AUGUST 2018

PROMOTE THE ELECTION

NOVEMBER 6, 2018 BOND ELECTION DATE

IMPLEMENT THE PLAN IMPLEMENT THE PLAN

New Middle School at Klein Way - 1,500 Students
Bond Costs: $52,200,000.00  Project Construction Costs: $43,500,000.00

SD Fund A/E fees prior to Bond Election to stay on project schedule of May Election
DD

CD
Athletic Turf & Lighting: $1,800,000.00 BID/PERMIT

CONSTRUCTION (24 MONTHS) JULY MOVE IN
Bond Costs:  $54,000,000.00

New Elementary School at 9th Grade Center Site - 900 Students
Bond Costs: $29,000,000.00  Project Construction Costs: $24,160,000.00

SD
Demolition of 9th Grade Center approximately $1,000,000.00 DD

CD
Bond Costs:   $30,000,000.00 BID/PERMIT

MOVE OUT
TOTAL BOND COSTS: $84,000,000.00 DEMO BLDGS.

CONSTRUCTION (17 MONTHS) MAY MOVE IN
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