s SOUTH WASHINGTON COUNTY SCHOOLS

Wa h SCHOOL BOARD

7362 East Point Douglas Rd S.
c 0 Cottage Grove, MN 55016

SCHOOLS

ADMINISTRATIVE REPORT

DATE: September 22, 2022
TOPIC: 5.11 — Approval of contract with KOMA, Close Corporation
PRESENTER: Dan Pyan — Exec Director of Finance and Operations

REFERENCE TO POLICY/STATUTE: 701 School District Budget

A. PURPOSE OF REPORT

a. South Washington County Schools continues to repair and replace infrastructure
through the Long-Term Facility Maintenance (LTFM) program.

b. Average expenditures total over $20 million.

Enlistment of an architect and engineering firm is needed to design the large
projects in the LTFM plan.

d. Two district staff are assigned the duties of a coordinating the design and
engineering of LTFM projects in addition to their other duties of directing the
facilities department.

e. It shall be prudent to hire KOMA, Close Corporation as the architect for the District’s
LTFM projects when needed.

B. RECOMMENDATION

a. Please approve the attached contract with KOMA, Close Corporation.
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_AIA Document B132" - 2019

Standard Form of Agreement Between Owner and Architect, Construction Manager as

Adviser Edition

AGREEMENT made as of the 14th  day of September in the year 2022
(In words, indicate day, month, and year.)

BETWEEN the Architect’s client identified as the Owner:
(Name, legal status, address, and other information)

South Washington County Schools. MN ISD 833. Other

7362 East Point Douglas Rd. S.
Cottage Grove. MN 55016

and the Architect:
(Name, legal status, address, and other information)

KOMA, Close Corporation
2051 Killebrew Drive
Suite 680

Bloomington, MN 55425
Telephone Number: 6517894130

for the following Project:
(Name, location, and detailed description)

SWCS Long Term Facilities Maintenance Master Contract

Woodbury
Master Service Agreement to be ammended with addenda for each project

The Construction Manager:
(Name, legal status, address, and other information)

Kraus Anderson, General Corporation
501 South 8th St.
Minneapolis, MN 55404

The Owner and Architect agree as follows.

This document has important
legal consequences.

Consultation with an attorney
is encouraged with respect to
its completion or modification.

This document is intended to be
used in conjunction with AIA
Documents A132™—-2019,
Standard Form of Agreement
Between Owner and Contractor,
Construction Manager as Adviser
Edition; A232™-2019, General
Conditions of the Contract for
Construction, Construction
Manager as Adviser Edition; and
C132™-2019, Standard Form of
Agreement Between Owner and
Construction Manager as
Adviser. AIA Document A232™—
2018 is adopted in this document
by reference. Do not use with
other general conditions unless
this document is modified.
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ARTICLE 1 INITIAL INFORMATION

§ 1.1 This Agreement is based on the Initial Information set forth in this Section 1.1.

(For each item in this section, insert the information or a statement such as “not applicable,” or “unknown at time
of execution”.)

This Agreement is based on the Initial Information set forth in this Section 1.1. The Owner and the Architect agree
that this Agreement shall govern multiple independent Projects per the terms and conditions of this Agreement. In
lieu of executing separate contracts for each such Project, the Owner and the Architect have agre execute one
contract that can be individually applicable to each such Project. Therefore, the Owner and the Architect agree that
his Agreement will be used for multiple independent and discrete Projects. each of which is referred to as a "Project”
for purposes of this Agreement. the individual Projects shall be described in individual Amendments to this
Agreement which shall be governed by this Agreement. Each individual Project Amendment shall provide a
description of the Project, compensation terms, and other project-specific items or modifications to this Agreement
required for the individual Project. If an Amendment for a particular Project modifies or excludes any terms of this
Agreement. such modification shall apply only to the Project for which such Amendment is applicable and shall not
modify this Agreement with respect to any other Project governed by this Agreement.

§ 1.1.1 The Owner’s program for the Project:

(Insert the Owner’s program, identify documentation that establishes the Owner'’s program, or state the manner in
which the program will be developed.)

See Project specific Amendment

§ 1.1.2 The Project’s physical characteristics:

(Identify or describe pertinent information about the Project’s physical characteristics, such as size; location;
dimensions; geotechnical reports; site boundaries; topographic surveys; traffic and utility studies; availability of
public and private utilities and services; legal description of the site; etc.)

See Project specific Amendment

§ 1.1.3 The Owner’s budget for the Cost of the Work, as defined in Section 6.1:
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(Provide total and, if known, a line item breakdown.)

| See Project specific Amendment

§ 1.1.4 The Owner’s anticipated design and construction milestone dates:
1 Design phase milestone dates, if any:

| See Project specific Amendment

.2 Construction commencement date:
| See Project specific Amendment
3 Substantial Completion date or dates:

| See Project specific Amendment

4 Other milestone dates:

§ 1.1.5 The Owner intends the following procurement method for the Project:
(Identify method such as competitive bid or negotiated contract.)

| Competitive Bid through Construction Manager

§ 1.1.6 The Owner’s requirements for accelerated or fast-track design and construction, multiple bid packages, or
phased construction are set forth below:

(Identify any requirements for fast-track scheduling or phased construction and, if applicable, list number and type
of bid/procurement packages.)

| See Project specific Amendment

§ 1.1.7 The Owner’s anticipated Sustainable Objective for the Project:
(Identify and describe the Owner’s Sustainable Objective for the Project, if any.)

§ 1.1.7.1 If the Owner identifies a Sustainable Objective, the Owner and Architect shall complete and incorporate
AIA Document E235-2019, Sustainable Projects Exhibit, Construction Manager as Adviser Edition, into this
Agreement to define the terms, conditions and services related to the Owner’s Sustainable Objective, If E235-2019
is incorporated into this Agreement, the Owner and Architect shall incorporate the completed E235-2019 into the
agreements with the consultants and contractors performing services or Work in any way associated with the
Sustainable Objective.

§ 1.1.8 The Owner identifies the following representative in accordance with Section 5.4:
(List name, address, and other contact information.)

Dan Pyan
7362 East Point Douglas Rd. S.
Cottage Grove. MN 55016
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§ 1.1.9 The persons or entities, in addition to the Owner’s representative, who are required to review the Architect’s
submittals to the Owner are as follows:
(List name, address, and other contact information.)

§ 1.1.10 The Owner shall retain the following consultants and Contractors:
(List name, legal status, address, and other contact information.)

A Construction Manager:

(The Construction Manager is identified on the cover page. If a Construction Manager has not been
retained as of the date of this Agreement, state the anticipated date of retention. If the Architect is to
assist the Owner in selecting the Construction Manager, complete Section 4.1.1.1.)

Kraus Anderson

2 Land Surveyor:

Sunde Engineering

.3 Geotechnical Engineer:

TBD

4 Civil Engineer:

(BKBM - consultant to KOMA)

.5 Other consultants and Contractors:
(List any other consultants and Contractors retained by the Owner.)

§ 1.1.41 The Architect identifies the following representative in accordance with Section 2.4:
(List name, address, and other contact information.)

Marc DuBois

2051 Killebrew Drive

Suite 680

Bloomington, MN 55425
Telephone Number: 6517894130

Email Address: mduboeis(@komainc.com

§ 1.1.12 The Architect shall retain the consultants identified in Sections 1.1.12.1 and 1.1.12.2:
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(List name, legal status, address, and other contact information.)

§ 1.1.12.1 Consultants retained under Basic Services:
.1 Structural Engineer:

l (KOMA)

2 Mechanical Engineer;

ISG Engineering

.3 Electrical Engineer:

ISG Engineering

§ 1.1.12.2 Consultants retained under Supplemental Services:

§ 1.1.13 Other Initial Information on which the Agreement is based:

§ 1.2 The Owner and Architect may rely on the Initial Information. Both parties, however, recognize that the Initial
Information may materially change and, in that event, the Owner and the Architect shall appropriately adjust the
Architect’s services, schedule for the Architect’s services, and the Architect’s compensation. The Owner shall adjust
the Owner’s budget for the Cost of the Work and the Owner’s anticipated design and construction milestones, as
necessary, to accommodate material changes in the Initial Information.

§ 1.3 The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any
other information or documentation in digital form. The parties will use AIA Document E203-2013, Building
Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission,
and exchange of digital data.

§ 1.3.1 Any use of, or reliance on, all or a portion of a building information model without agreement to protocols
governing the use of, and reliance on, the information contained in the model and without having those protocols set
forth in ATA Document E203-2013, Building Information Modeling and Digital Data Exhibit, and the requisite ATA
Document G202-2013, Project Building Information Modeling Protocol Form, shall be at the using or relying
party’s sole risk and without liability to the other party and its contractors or consultants, the authors of, or
contributors to, the building information model, and each of their agents and employees.

§ 1.4 The term “Contractors” refers to persons or entities who perform Work under contracts with the Owner that are
administered by the Architect and Construction Manager. The term “Contractors” is used to refer to such persons or
entities, whether singular or plural. The term does not include the Owner’s own forces, or Separate Contractors,
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which are persons or entities who perform construction under separate contracts with the Owner not administered by
the Architect and Construction Manager.

ARTICLE2 ARCHITECT’S RESPONSIBILITIES

§ 2.1 The Architect shall provide professional services as set forth in this Agreement. The Architect represents that it
is properly licensed in the jurisdiction where the Project is located to provide the services required by this
Agreement, or shall cause such services to be performed by appropriately licensed design professionals.

§ 2.2 The Architect shall perform its services consistent with the professional skill and care ordinarily provided by
architects practicing in the same or similar locality under the same or similar circumstances. The Architect shall
perform its services as expeditiously as is consistent with such professional skill and care and the orderly progress of
the Project.

§ 2.3 The Architect shall provide its services in conjunction with the services of a Construction Manager as
described in AIA Document C132™-2019, Standard Form of Agreement Between Owner and Construction
Manager as Adviser. The Architect shall not be responsible for actions taken by the Construction Manager.

§ 2.4 The Architect shall identify a representative authorized to act on behalf of the Architect with respect to the
Project.

§ 2.5 Except with the Owner’s knowledge and consent, the Architect shall not engage in any activity, or accept any
employment, interest or contribution that would reasonably appear to compromise the Architect’s professional
judgment with respect to this Project.

§ 2.6 The Architect shall maintain the following insurance until termination of this Agreement. If any of the
requirements set forth below are in addition to the types and limits the Architect normally maintains, the Owner
shall pay the Architect as set forth in Section 11.9.

§ 2.6.1 Commercial General Liability with policy limits of not less than One million dollars ($ 1,000,000 ) for
each occurrence and One million dollars ($ 1.000,000 ) in the aggregate for bodily injury and property damage.

§ 2.6.2 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Architect with policy
limits of not less than One million dollars ($ 1.000,000 ) per accident for bodily injury, death of any person, and
property damage arising out of the ownership, maintenance and use of those motor vehicles, along with any other
statutorily required automobile coverage.

§ 2.6.3 The Architect may achieve the required limits and coverage for Commercial General Liability and
Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided such
primary and excess or umbrella liability insurance policies result in the same or greater coverage as the coverages
required under Sections 2.6.1 and 2.6.2, and in no event shall any excess or umbrella liability insurance provide
narrower coverage than the primary policy. The excess policy shall not require the exhaustion of the underlying
limits only through the actual payment by the underlying insurers.

§ 2.6.4 Workers’ Compensation at statutory limits.

§ 2.6.5 Employers’ Liability with policy limits not less than One million dollars ($ 1.000,000 ) each accident, One
million dollars ($ 1.000.000 ) each employee, and One million dollars ($ 1.000.000 ) policy limit.

§ 2.6.6 Professional Liability covering negligent acts, errors and omissions in the performance of professional
services with policy limits of not less than Three million dollars ($ 3.000,000 ) per claim and Five million
dollars (8 5.000.000 ) in the aggregate.

§ 2.6.7 Additional Insured Obligations. To the fullest extent permitted by law, the Architect shall cause the primary
and excess or umbrella policies for Commercial General Liability and Automobile Liability to include the Owner as
an additional insured for claims caused in whole or in part by the Architect’s negligent acts or omissions. The
additional insured coverage shall be primary and non-contributory to any of the Owner’s insurance policies and shall
apply to both ongoing and completed operations.
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§ 2.6.8 The Architect shall provide certificates of insurance to the Owner that evidence compliance with the
requitements in this Section 2.6.

ARTICLE 3 SCOPE OF ARCHITECT'S BASIC SERVICES

§ 3.1 The Architect’s Basic Services consist of those described in this Article 3 and include usual and customary
structural, mechanical, and electrical engineering services. Services not set forth in this Article 3 are Supplemental
or Additional Services.

§ 3.1.1 The Architect shall manage the Architect’s services, research applicable design criteria, attend Project
meetings, communicate with members of the Project team, and repott progress to the Owner.

§ 3.1.2 The Architect shall coordinate its services with those services provided by the Owner, the Construction
Manager, and the Owner’s other consultants. The Architect shall be entitled to rely on, and shall not be responsible
for, the accuracy, completeness, and timeliness of, services and information furnished by the Owner, the
Construction Manager, and the Owner’s other consultants. The Architect shall provide prompt written notice to the
Owner if the Architect becomes aware of any error, omission or inconsistency, in such services or information.

§ 3.1.3 As soon as practicable after the date of this Agreement, the Architect shall submit, for the Construction
Manager’s review and the Owner’s approval, a schedule for the performance of the Architect’s services. The
schedule shall include design phase milestone dates, as well as the anticipated dates for the commencement of
construction and for Substantial Completion of the Work as set forth in the Initial Information. This schedule shall
include allowances for periods of time required for the Owner’s review, for the Construction Manager’s review, for
the performance of the Owner’s consultants, and for approval of submissions by authorities having jurisdiction over
the Project. Once approved by the Owner, time limits established by the schedule shall not, except for reasonable
cause, be exceeded by the Architect or Owner. With the Owner’s approval, the Architect shall adjust the schedule, if
necessary, as the Project proceeds until the commencement of construction.

§ 3.1.4 The Architect shall submit information to the Construction Manager and participate in developing and
revising the Project schedule as it relates to the Architect’s services. The Architect shall review and approve, or take
other appropriate action upon, the portion of the Project schedule relating to the performance of the Architect’s
services.

§ 3.1.5 The Architect shall not be responsible for an Owner’s or Construction Manager’s directive or substitution, or
for the Owner’s acceptance of non-conforming Work, made or given without the Architect’s written approval.

§ 3.1.6 The Architect shall, in coordination with the Construction Manager, contact governmental authorities
required to approve the Construction Documents and entities providing utility services to the Project. The Architect
shall respond to applicable design requirements imposed by those authorities and entities.

§ 3.1.7 The Architect shall assist the Owner and Construction Manager in connection with the Owner’s responsibility
for filing documents required for the approval of governmental authorities having jurisdiction over the Project.

§ 3.2 Schematic Design Phase Services
§ 3.2.1 The Architect shall review the program and other information furnished by the Owner and Construction
Manager, and shall review laws, codes, and regulations applicable to the Architect’s services.

§ 3.2.2 The Architect shall prepare a preliminary evaluation of the Owner’s program, schedule, budget for the Cost
of the Work, Project site, and the proposed procurement and delivery method, and other Initial Information, each in
terms of the other, to ascertain the requirements of the Project. The Architect shall notify the Owner of (1) any
inconsistencies discovered in the information, and (2) other information or consulting services that may be
reasonably needed for the Project.

§ 3.2.3 The Architect shall present its preliminary evaluation to the Owner and Construction Manager and shall
discuss with the Owner and Construction Manager alternative approaches to design and construction of the Project.
The Architect shall reach an understanding with the Owner and Construction Manager regarding the requirements of
the Project.

AIA Document B132™ — 2019, Copyright ® 1992, 2009, and 2019 by The American Institute of Architects. All rights reserved.
Init. This document was 7
produced by AlA software at 07:46:06 ET on 09/14/2022 under Order No.2114292147 which expires on 03/04/2023, is not for resals, is licensed for one-time use
only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.
User Notes: (3BSADA4S)



§ 3.2.4 Based on the Project requirements agreed upon with the Owner, the Architect shall prepare and present, to the
Owner and Construction Manager, for the Owner’s approval, a preliminary design illustrating the scale and
relationship of the Project components.

§ 3.2.5 Based on the Owner’s approval of the preliminary design, the Architect shall prepare Schematic Design
Documents for the Construction Manager’s review and Owner’s approval. The Schematic Design Documents shall
consist of drawings and other documents including a site plan, if appropriate, and preliminary building plans,
sections and elevations; and may include some combination of study models, perspective sketches, or digital
tepresentations. Preliminary selections of major building systems and construction materials shall be noted on the
drawings or described in writing.

§ 3.2,5.1 The Architect shall consider sustainable design alternatives, such as material choices and building
orientation, together with other considerations based on program and aesthetics, in developing a design that is
consistent with the Owner’s program, schedule and budget for the Cost of the Work. The Owner may obtain more
advanced sustainable design services as a Supplemental Service under Section 4.1.1.

§ 3.2.5.2 The Architect shall consider with the Owner and the Construction Manager the value of alternative
materials, building systems and equipment, together with other considerations based on program and aesthetics, in
developing a design for the Project that is consistent with the Owner’s program, schedule, and budget for the Cost of
the Work.

§ 3.2.6 The Architect shall submit the Schematic Design Documents to the Owner and the Construction Manager.
The Architect shall meet with the Construction Manager to review the Schematic Design Documents.

§ 3.2.7 Upon receipt of the Construction Manager’s review comments and cost estimate at the conclusion of the
Schematic Design Phase, the Architect shall take action as required under Section 6.4, and request the Owner’s
approval of the Schematic Design Documents. If revisions to the Schematic Design Documents are required to

comply with the Owner’s budget for the Cost of the Work at the conclusion of the Schematic Design Phase, the
Architect shall incorporate such revisions in the Design Development Phase.

§ 3.2.8 In the further development of the Drawings and Specifications during this and subsequent phases of design,
the Architect shall be entitled to rely on the accuracy of the estimates of the Cost of the Work, which are to be
provided by the Construction Manager under the Construction Manager’s agreement with the Owner.

§ 3.3 Design Development Phase Services

§ 3.3.1 Based on the Owner’s approval of the Schematic Design Documents, and on the Owner’s authorization of
any adjustments in the Project requirements and the budget for the Cost of the Work, the Architect shall prepare
Design Development Documents for the Construction Manager’s review and the Owner’s approval. The Design
Development Documents shall be based upon information provided, and estimates prepared by, the Construction
Manager and shall illustrate and describe the development of the approved Schematic Design Documents and shall
consist of drawings and other documents including plans, sections, elevations, typical construction details, and
diagrammatic layouts of building systems to fix and describe the size and character of the Project as to architectural,
structural, mechanical and electrical systems, and other appropriate elements. The Design Development Documents
shall also include outline specifications that identify major materials and systems and establish in general their
quality levels.

§ 3.3.2 Prior to the conclusion of the Design Development Phase, the Architect shall submit the Design Development
Documents to the Owner and the Construction Manager. The Architect shall meet with the Construction Manager to
review the Design Development Documents.

§ 3.3.3 Upon receipt of the Construction Manager’s information and estimate at the conclusion of the Design
Development Phase, the Architect shall take action as required under Sections 6.5 and 6.6 and request the Owner’s
approval of the Design Development Documents.
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§ 3.4 Construction Documents Phase Services

§ 3.4.1 Based on the Owner’s approval of the Design Development Documents, and on the Owner’s authorization of
any adjustments in the Project requirements and the budget for the Cost of the Work, the Architect shall prepare
Construction Documents for the Construction Manager’s review and the Owner’s approval. The Construction
Documents shall illustrate and describe the further development of the approved Design Development Documents
and shall consist of Drawings and Specifications setting forth in detail the quality levels and performance criteria of
materials and systems and other requirements for the construction of the Work. The Owner and Architect
acknowledge that, in order to perform the Work, the Contractor will provide additional information, including Shop
Drawings, Product Data, Samples and other similar submittals, which the Architect shall review in accordance with
Section 3.6.4.

§ 3.4.2 The Architect shall incorporate the design requirements of governmental authorities having jurisdiction over
the Project into the Construction Documents.

§ 3.4.3 During the development of the Construction Documents, if requested by the Owner, the Architect shall assist
the Owner and the Construction Manager in the development and preparation of (1) procurement information that
describes the time, place, and conditions of bidding, including bidding or proposal forms; (2) the form of agreements
between the Owner and Contractors; and (3) the Conditions of the Contracts for Construction (General,
Supplementary and other Conditions); and (4) a project manual that includes the Conditions of the Contracts for
Construction and Specifications, and may include bidding requirements and sample forms.

§ 3.4.4 Prior to the conclusion of the Construction Documents Phase, the Architect shall submit the Construction
Documents to the Owner and the Construction Manager. The Architect shall meet with the Construction Manager to
review the Construction Documents.

§ 3.4.5 Upon receipt of the Construction Manager’s information and an estimate at the conclusion of the
Construction Documents Phase, the Architect shall take action as required under Section 6.7, and request the
Owner’s approval of the Construction Documents.

§ 3.5 Procurement Phase Services

§ 3.5.1 General

The Architect shall assist the Owner and Construction Manager in establishing a list of prospective contractors.
Following the Owner’s approval of the Construction Documents, the Architect shall assist the Owner and
Construction Manager in (1) obtaining either competitive bids or negotiated proposals; (2) confirming
responsiveness of bids or proposals; (3) determining the successful bid or proposal, if any; and (4) awarding and
preparing Contracts for Construction.

§ 3.5.2 Competitive Bidding
§ 3.5.2.1 Bidding Documents shall consist of bidding requirements and proposed Contract Documents.

§ 3.5.2.2 The Architect shall assist the Owner and Construction Manager in bidding the Project by
A facilitating the distribution of Bidding Documents to prospective bidders;
.2 organizing and conducting a pre-bid conference for prospective bidders;
.3 preparing responses to questions from prospective bidders and providing clarifications and
interpretations of the Bidding Documents to the prospective bidders in the form of addenda; and
4 organizing and conducting the opening of bids, and subsequently documenting and distributing the
bidding results, as directed by the Owner.

§ 3.5.2.3 If the Bidding Documents permit substitutions, upon the Owner’s written authorization, the Architect shall,
as an Additional Service, consider requests for substitutions, and prepare and distribute addenda identifying
approved substitutions to all prospective bidders.

§ 3.5.3 Negotiated Proposals
§ 3.5.3.1 Proposal Documents shall consist of proposal requirements, and proposed Contract Documents.

§ 3.5.3.2 The Architect shall assist the Owner and Construction Manager in obtaining proposals by:
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A facilitating the distribution of Proposal Documents for distribution to prospective Contractors, and
requesting their return upon completion of the negotiation process;
organizing and participating in selection interviews with prospective Contractors;
preparing responses to questions from prospective Contractors and providing clarifications and
interpretations of the Proposal Documents to the prospective Contractors in the form of addenda; and
4 participating in negotiations with prospective Contractors, and subsequently preparing a summary
report of the negotiation results, as directed by the Owner.

W

§ 3.5.3.3 If the Proposal Documents permit substitutions, upon the Owner’s written authorization, the Architect shall,
as an Additional Service, consider requests for substitutions, consult with the Construction Manager, and prepare
and distribute addenda identifying approved substitutions to all prospective contractors.

§ 3.6 Construction Phase Services

§ 3.6.1 General

§ 3.6.1.1 The Architect shall provide administration of the Contract between the Owner and the Contractor as set
forth below and in AIA Document A232™-2019, General Conditions of the Contract for Construction,
Construction Manager as Adviser Edition. If the Owner and Contractor modify ATA Document A232-2019, those
modifications shall not affect the Architect’s services under this Agreement unless the Owner and the Architect
amend this Agreement.

§ 3.6.1.2 The Architect shall advise and consult with the Owner and Construction Manager during the Construction
Phase Services. The Architect shall have authority to act on behalf of the Owner only to the extent provided in this
Agreement. The Architect shall not have control over, charge of, or responsibility for the construction means,
methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the Work,
nor shall the Architect be responsible for the Contractors’ failure to perform the Work in accordance with the
requirements of the Contract Documents. The Architect shall be responsible for the Architect’s negligent acts or
omissions, but shall not have control over or charge of, and shall not be responsible for acts or omissions of the
Construction Manager, or acts or omissions of the Contractors or of any other persons or entities performing
portions of the Work.

§ 3.6.1.3 Subject to Section 4.2, and except as provided in Section 3.6.6.5, the Architect’s responsibility to provide
Construction Phase Services commences with the award of the initial Contract for Construction and terminates on
the date the Architect issues the final Certificate for Payment.

§ 3.6.2 Evaluations of the Work

§ 3.6.2.1 The Architect shall visit the site at intervals appropriate to the stage of construction, or as otherwise
required in Section 4.2.3, to become generally familiar with the progress and quality of the portion of the Work
completed, and to determine, in general, if the Work observed is being performed in a manner indicating that the
Work, when fully completed, will be in accordance with the Contract Documents. However, the Architect shall not
be required to make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. On
the basis of the site visits, the Architect shall keep the Owner reasonably informed about the progress and quality of
the portion of the Work completed, and promptly report to the Owner and the Construction Manager (1) known
deviations from the Contract Documents, (2) known deviations from the most recent construction schedule
submitted by the Construction Manager, and (3) defects and deficiencies observed in the Work.

§ 3.6.2.2 The Architect has the authority to reject Work that does not conform to the Contract Documents and shall
notify the Construction Manager about the rejection. Whenever the Architect considers it necessary or advisable, the
Architect, upon written authorization from the Owner and notification to the Construction Manager, shall have the
authority to require inspection or testing of the Work in accordance with the provisions of the Contract Documents,
whether or not the Work is fabricated, installed or completed. However, neither this authority of the Architect nor a
decision made in good faith either to exercise or not to exercise such authority shall give rise to a duty or
responsibility of the Architect to the Contractors, Subcontractors, suppliers, their agents or employees, or other
persons or entities performing portions of the Work.

§ 3.6.2.3 The Architect shall interpret and decide matters concerning performance under, and requirements of, the
Contract Documents on written request of the Construction Manager, Owner, or Contractors through the
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Construction Manager. The Architect’s response to such requests shall be made in writing within any time limits
agreed upon or otherwise with reasonable promptness.

§ 3.6.2.4 Interpretations and decisions of the Architect shall be consistent with the intent of, and reasonably inferable
from, the Contract Documents and shall be in writing or in the form of drawings. When making such interpretations
and decisions, the Architect shall endeavor to secure faithful performance by the Owner and Contractors, shall not
show partiality to either, and shall not be liable for results of interpretations or decisions rendered in good faith. The
Architect’s decisions on matters relating to aesthetic effect shall be final if consistent with the intent expressed in the
Contract Documents,

§ 3.6.2.5 Unless the Owner and Contractors designate another person to serve as an Initial Decision Maker, as that
term is defined in AIA Document A232-2019, the Architect, with the assistance of the Construction Manager, shall
render initial decisions on Claims between the Owner and Contractors as provided in the Contract Documents.

§ 3.6.3 Certificates for Payment to Contractor
§ 3.6.3.1 Not more frequently than monthly, the Architect shall review and certify an application for payment. Within
seven days after the Architect receives an application for payment forwarded from the Construction Manager, the
Architect shall review and certify the application as follows:
1 Where there is only one Contractor responsible for performing the Work, the Architect shall review the
Contractor’s Application and Certificate for Payment that the Construction Manager has previously
reviewed and certified. The Architect shall certify the amount due the Contractor and shall issue a
Certificate for Payment in such amount,
.2 Where there is more than one Contractor responsible for performing different portions of the Project,
the Architect shall review the Project Application and Project Certificate for Payment, with the
Summary of Contractors® Applications for Payment, that the Construction Manager has previously
prepared, reviewed, and certified. The Architect shall certify the total amount due all Contractors
collectively and shall issue a Project Certificate for Payment in the total of such amounts.

§ 3.6.3.2 The Architect’s certification for payment shall constitute a representation to the Owner, based on (1) the
Architect’s evaluation of the Work as provided in Section 3.6.2, (2) the data comprising the Contractor’s
Application for Payment or the data comprising the Project Application for Payment, and (3) the recommendation of
the Construction Manager, that, to the best of the Architect’s knowledge, information and belief, the Work has
progressed to the point indicated, the quality of the Work is in accordance with the Contract Documents, and that the
Contractors are entitled to payment in the amount certified. The foregoing representations are subject to (1) an
evaluation of the Work for conformance with the Contract Documents upon Substantial Completion, (2) results of
subsequent tests and inspections, (3) correction of minor deviations from the Contract Documents prior to
completion, and (4) specific qualifications expressed by the Architect.

§3.6.3.3 The issuance of a Certificate for Payment or a Project Certificate for Payment shall not be a representation
that the Architect has (1) made exhaustive or continuous on-site inspections to check the quality or quantity of the
Work, (2) reviewed construction means, methods, techniques, sequences or procedures, (3) reviewed copies of
requisitions received from Subcontractors and suppliers and other data requested by the Owner to substantiate each
Contractor’s right to payment, or (4) ascertained how or for what purpose that Contractor has used money
previously paid on account of the Contract Sum.

§ 3.6.3.4 The Architect shall maintain a record of the Applications and Certificates for Payment.

§ 3.6.4 Submittals

§ 3.6.4.1 The Architect shall review the Construction Manager’s Project submittal schedule and shall not
unreasonably delay or withhold approval of the schedule. The Architect’s action in reviewing submittals transmitted
by the Construction Manager shall be taken in accordance with the approved submittal schedule or, in the absence of
an approved submittal schedule, with reasonable promptness while allowing sufficient time, in the Architect’s
professional judgment, to permit adequate review.

§ 3.6.4.2 The Architect shall review and approve, or take other appropriate action upon, the Contractors’® submittals
such as Shop Drawings, Product Data and Samples, that the Construction Manager has reviewed, recommended for
approval, and transmitted to the Architect. The Architect’s review of the submittals shall only be for the limited
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purpose of checking for conformance with information given and the design concept expressed in the Contract
Documents. Review of such submittals is not for the purpose of determining the accuracy and completeness of other
information such as dimensions, quantities, and installation or performance of equipment or systems, which are the
Contractors’ responsibilities. The Architect’s review shall not constitute approval of safety precautions or
construction means, methods, techniques, sequences or procedures. The Architect’s approval of a specific item shall
not indicate approval of an assembly of which the item is a component.

§ 3.6.4.3 If the Contract Documents specifically require the Contractors to provide professional design services or
certifications by a design professional related to systems, materials or equipment, the Architect shall specify the
appropriate performance and design criteria that such services must satisfy. The Architect shall review and take
appropriate action on Shop Drawings and other submittals related to the Work designed or certified by the
Contractors’® design professionals, provided the submittals bear such professionals’ seal and signature when
submitted to the Architect. The Architect’s review shall be for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents. The Architect shall be entitled to
rely upon, and shall not be responsible for, the adequacy and accuracy of the services, certifications, and approvals
performed or provided by such design professionals.

§ 3.6.4.4 After receipt of the Construction Manager’s recommendations, and subject to the provisions of Section 4.2,
the Architect shall review and respond to requests for information about the Contract Documents. The Architect, in
consultation with the Construction Manager, shall set forth in the Contract Documents the requirements for requests
for information. Requests for information shall include, at a minimum, a detailed written statement that indicates the
specific Drawings or Specifications in need of clarification and the nature of the clarification requested. The
Architect’s response to such requests shall be made in writing within any time limits agreed upon, or otherwise with
reasonable promptness. If appropriate, the Architect shall prepare and issue supplemental Drawings and
Specifications in response to the requests for information.

§ 3.6.4.5 The Architect shall maintain a record of submittals and copies of submittals transmitted by the Construction
Manager in accordance with the requirements of the Contract Documents.

§ 3.6.5 Changes in the Work

§ 3.6.5.1 The Architect shall review and sign, or take other appropriate action, on Change Orders and Construction
Change Directives prepared by the Construction Manager for the Owner’s approval and execution in accordance
with the Contract Documents.

§ 3.6.5.2 The Architect may order minor changes in the Work that are consistent with the intent of the Contract
Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. Such
changes shall be effected by written order issued by the Architect through the Construction Manager.

§ 3.6.5.3 The Architect shall maintain records relative to changes in the Work.

§ 3.6.6 Project Completion
§ 3.6.6.1 The Architect, assisted by the Construction Manager, shall:
A conduct inspections to determine the date of Substantial Completion and the date of final completion;
.2 issue a Certificate of Substantial Completion prepared by the Construction Manager;
3 review written warranties and related documents required by the Contract Documents and received
from the Contractors, through the Construction Manager; and
4 after receipt of a final Contractor’s Application and Certificate for Payment or a final Project
Application and Project Certificate for Payment from the Construction Manager, issue a final
Certificate for Payment based upon a final inspection indicating that, to the best of the Architect’s
knowledge, information, and belief, the Work complies with the requirements of the Contract
Documents.

§ 3.6.6.2 The Architect’s inspections shall be conducted with the Owner and Construction Manager to (1) check
conformance of the Work with the requirements of the Contract Documents and (2) verify the accuracy and
completeness of the lists submitted by the Construction Manager and Contractors of Work to be completed or
corrected.
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§ 3.6.6.3 When Substantial Completion has been achieved, the Architect shall inform the Owner about the balance of
the Contract Sum remaining to be paid each of the Contractors, including the amount to be retained from the
Contract Sum, if any, for final completion or cotrection of the Work.

§ 3.6.6.4 The Architect shall forward to the Owner the following information received from the Contractors, through
the Construction Manager: (1) consent of surety or sureties, if any, to reduction in or partial release of retainage or
the making of final payment; (2) affidavits, receipts, releases and waivers of liens, or bonds indemnifying the Owner
against liens; and (3) any other documentation required of the Contractors under the Contract Documents.

§ 3.6.6.5 Upon request of the Owner, and prior to the expiration of one year from the date of Substantial Completion,
the Architect shall, without additional compensation, conduct a meeting with the Owner and Construction Manager
to review the facility operations and performance.

ARTICLE 4 SUPPLEMENTAL AND ADDITIONAL SERVICES

§ 4.1 Supplemental Services

§ 4.1.1 The services listed below are not included in Basic Services but may be required for the Project. The
Architect shall provide the listed Supplemental Services only if specifically designated in the table below as the
Architect’s responsibility, and the Owner shall compensate the Architect as provided in Section 11.2. Unless
otherwise specifically addressed in this Agreement, if neither the Owner nor the Architect is designated, the parties
agree that the listed Supplemental Service is not being provided for the Project.

(Designate the Architect’s Supplemental Services and the Owner’s Supplemental Services required for the Project
by indicating whether the Architect or Owner shall be responsible for providing the identified Supplemental Service.
Insert a description of the Supplemental Services in Section 4.1.2 below or attach the description of services as an
exhibit to this Agreement.)

Supplemental Services Responsibility
(Architect, Owner or Not Provided)

§4.1.11 Assistance with selection of Construction Manager NP _
§41.1.2 Programming

§4.1.1.3 Muitiple preliminary designs

§4.1.1.4 Measured drawings

§4.1.1.5 Existing facilities surveys

§4.1.1.6 Site evaluation and planning

§4.1.1.7 Building Information Model management responsibilities

§4.1.1.8 Development of Building Information Models for post
construction use
§4.1.1.9 Civil engineering

§4.1.1.10 Landscape design

§4.1.1.11  Architectural interior design

§4.1.1.12 Value analysis

§4.1.1.13 Cost estimating

§4.1.1.14 On-site project representation
§4.11.15 Conformed documents for construction
§4.1.116 As-designed record drawings

§4.1.1.17 As-constructed record drawings
§4.1.1.18 Post-occupancy evaluation

§4.1.1.19 Facility support services

§4.1.1.20 Tenant-related services

§4.1.1.21 Architect’s coordination of the Owner’s consultants
§4.1.1.22 Telecommunications/data design
§4.1.1.23 Security evaluation and planning
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§4.1.1.24 Commissioning

§4.1.1.25 Sustainable Project Services pursuant to Section 4.1.3
§4.1.1.26 Historic preservation

§4.1.1.27 Furniture, furnishings, and equipment design
§4.1.1.28 Other services provided by specialty Consultants
§4.1.1.29 Other Supplemental Services

5| [%|1%

§ 4.1.2 Description of Supplemental Services

§ 4.1.2.1 A description of each Supplemental Service identified in Section 4.1.1 as the Architect’s responsibility is
provided below.

(Describe in detail the Architect’s Supplemental Services identified in Section 4.1.1 or, if set forth in an exhibit,
identify the exhibit. The AIA publishes a number of Standard Form of Architect’s Services documents that can be
included as an exhibit to describe the Architect’s Supplemental Services.)

§ 4.1.2.2 A description of each Supplemental Service identified in Section 4.1.1 as the Owner’s responsibility is
provided below.

(Describe in detail the Owner s Supplemental Services identified in Section 4.1.1 or, if set forth in an exhibit,
identify the exhibit.)

§ 4.1.3 If the Owner identified a Sustainable Objective in Article 1, the Architect shall provide, as a Supplemental
Service, the Sustainability Services required in ATA Document E235™-2019, Sustainable Projects Exhibit,
Construction Manager as Adviser Edition, attached to this Agreement. The Owner shall compensate the Architect as
provided in Section 11.2.

§ 4.2 Architect's Additional Services

The Architect may provide Additional Services after execution of this Agreement, without invalidating the
Agreement. Except for services required due to the fault of the Architect, any Additional Services provided in
accordance with this Section 4.2 shall entitle the Architect to compensation pursuant to Section 11.3 and an
appropriate adjustment in the Architect’s schedule.

§ 4.2.1 Upon recognizing the need to perform the following Additional Services, the Architect shall notify the Owner
with reasonable promptness and explain the facts and circumstances giving rise to the need. The Architect shall not
proceed to provide the following Additional Services until the Architect receives the Owner’s written authorization:
.4 Services necessitated by a change in the Initial Information, previous instructions or recommendations
given by the Construction Manager or the Owner, approvals given by the Owner, or a material
change in the Project including size, quality, complexity, building systems, the Owner’s schedule or
budget for Cost of the Work, constructability considerations, procurement or delivery method, or bid
packages in addition to those listed in Section 1.1.6;
.2 Making revisions in Drawings, Specifications, or other documents (as required pursuant to Section
6.7), when such revisions are required because the Construction Manager’s estimate of the Cost of the
Work exceeds the Owner’s budget, except where such excess is due to changes initiated by the
Architect in scope, capacities of basic systems, or the kinds and quality of materials, finishes or
equipment;
.3 Services necessitated by enactment or revision of codes, laws, or regulations, including changing or
editing previously prepared Instruments of Service;
4 Changing or editing previously prepared Instruments of Service necessitated by official interpretations
of applicable codes, laws or regulations that are either (a) contrary to specific interpretations by the
applicable authorities having jurisdiction made prior to the issuance of the building permit, or (b)
contrary to requirements of the Instruments of Service when those Instruments of Service were
prepared in accordance with the applicable standard of care;
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.5 Services necessitated by decisions of the Owner or Construction Manager not rendered in a timely
manner or any other failure of performance on the part of the Owner, Construction Manager or the
Owner’s other consultants or contractors;

& Preparing digital models or other design documentation for transmission to the Owner’s consultants
and contractors, or to other Owner-authorized recipients;

.7 Preparation of design and documentation for alternate bid or proposal requests proposed by the Owner
or Construction Manager;

8 Preparation for, and attendance at, a public presentation, meeting or hearing;

9 Preparation for, and attendance at, a dispute resolution proceeding or legal proceeding, except where
the Architect is party thereto; ’

.10  Evaluation of the qualifications of entities providing bids or proposals;

.11 Consultation concerning replacement of Work resulting from fire or other cause during construction;
or

.12 Assistance to the Initial Decision Maker, if other than the Architect.

§ 4.2.2 To avoid delay in the Construction Phase, the Architect shall provide the following Additional Services,
notify the Owner with reasonable promptness, and explain the facts and circumstances giving rise to the need. If,
upon receipt of the Architect’s notice, the Owner determines that all or parts of the services are not required, the
Owner shall give prompt written notice to the Architect of the Owner’s determination. The Owner shall compensate
the Architect for the services provided prior to the Architect’s receipt of the Owner’s notice:

.1 Reviewing a Contractor’s submittal out of sequence from the Project submittal schedule approved by
the Architect;

.2 Responding to the Contractors’ requests for information that are not prepared in accordance with the
Contract Documents or where such information is available to the Contractors from a careful study
and comparison of the Contract Documents, field conditions, other Owner-provided information,
Contractor-prepared coordination drawings, or prior Project correspondence or documentation;

.3 Preparing Change Orders, and Construction Change Directives that require evaluation of Contractors’

proposals and supporting data, or the preparation or revision of Instruments of Service;
Evaluating an extensive number of Claims as the Initial Decision Maker; or
Evaluating substitutions proposed by the Owner, Construction Manager or Contractors and making
subsequent revisions to Instruments of Service resulting therefrom.

o

§ 4.2.3 The Architect shall provide Construction Phase Services exceeding the limits set forth below as Additional
Services. When the limits below are reached, the Architect shall notify the Owner:
| Jd Two (2 )reviews of each Shop Drawing, Product Data item, sample and similar submittals of the
Contractors
2 Once per week ( 1/week ) visits to the site by the Architect during construction
.3 Once (or once per work area) ( 1/work area ) inspections for any portion of the Work to detetmine
whether such portion of the Work is substantially complete in accordance with the requirements of
the Contract Documents
| .4 Once (or once per work area) ( 1/work area ) inspections for any portion of the Work to determine
final completion

§ 4.2.4 Except for services required under Section 3.6.6.5 and those services that do not exceed the limits set forth in
Section 4.2.3, Construction Phase Services provided more than 60 days after (1) the date of Substantial Completion
of the Work, or (2) the anticipated date of Substantial Completion identified in the Initial Information, whichever is
earlier, shall be compensated as Additional Services to the extent the Architect incurs additional cost in providing
those Construction Phase Services.

| § 4.2.5 If the services covered by this Agreement have not been completed within Sixty ( 60 ) months of the date
of this Agreement, through no fault of the Architect, extension of the Architect’s services beyond that time shall be
compensated as Additional Services.

ARTICLE5 OWNER’S RESPONSIBILITIES
§ 5.1 Unless otherwise provided for under this Agreement, the Owner shall provide information in a timely manner
regarding requirements for and limitations on the Project, including a written program which shall set forth the
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Owner’s objectives, schedule, constraints and criteria, including space requirements and relationships, flexibility,
expandability, special equipment, systems and site requirements.

§ 5.2 The Owner shall retain a Construction Manager to provide services, duties and responsibilities as described in
AJA Document C132-2019, Standard Form of Agreement Between Owner and Construction Manager as Adviser.
The Owner shall provide the Architect with a copy of the scope of services in the agreement executed between the
Owner and the Construction Manager, and any subsequent modifications to the Construction Manager’s scope of
services in the agreement.

§ 5.3 The Owner shall establish the Owner’s budget for the Project, including (1) the budget for the Cost of the Work
as defined in Section 6.1; (2) the Owner’s other costs; and (3) reasonable contingencies related to all of these costs.
The Owner shall update the Owner’s budget for the Project as necessary throughout the duration of the Project until
final completion. If the Owner significantly increases or decreases the Owner’s budget for the Cost of the Work, the
Owner shall notify the Architect and the Construction Manager. The Owner and the Architect, in consultation with
the Construction Manager, shall thereafter agree to a corresponding change in the Project’s scope and quality.

§ 5.3.1 The Owner acknowledges that accelerated, phased or fast-track scheduling provides a benefit, but also carries
with it associated risks. Such risks include the Owner incurring costs for the Architect to coordinate and redesign
portions of the Project affected by procuring or installing elements of the Project prior to the completion of all
relevant Construction Documents, and costs for the Contractors to remove and replace previously installed Work. If
the Owner selects accelerated, phased or fast-track scheduling, the Owner agrees to include in the budget for the
Project sufficient contingencies to cover such costs.

§ 5.4 The Owner shall identify a representative authorized to act on the Owner’s behalf with respect to the Project.
The Owner shall render decisions and approve the Architect’s submittals in a timely manner in order to avoid
unreasonable delay in the orderly and sequential progress of the Architect’s services.

§ 5.5 The Owner shall furnish surveys to describe physical characteristics, legal limitations and utility locations for
the site of the Project, and a written legal description of the site. The surveys and legal information shall include, as
applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands;
adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and
contours of the site; locations, dimensions, and other necessary data with respect to existing buildings, other
improvements and trees; and information concerning available utility services and lines, both public and private,
above and below grade, including inverts and depths. All the information on the survey shall be referenced to a
Project benchmark.

§ 5.6 The Owner shall furnish services of geotechnical engineers, which may include test borings, test pits,
determinations of soil bearing values, percolation tests, evaluations of hazardous materials, seismic
evaluation, ground corrosion tests and resistivity tests, including necessary operations for anticipating subsoil
conditions, with written reports and appropriate recommendations.

§ 5.7 The Owner shall provide the Supplemental Services designated as the Owner’s responsibility in Section 4.1.1.

§ 5.8 If the Owner identified a Sustainable Objective in Article 1, the Owner shall fulfill its responsibilities as
required in AIA Document E235™-2019, Sustainable Projects Exhibit, Construction Manager as Adviser Edition,
attached to this Agreement.

§ 5.9 The Owner shall coordinate the services of its own consultants with those services provided by the Architect.
Upon the Architect’s request, the Owner shall furnish copies of the scope of services in the contracts between the
Owner and the Owner’s consultants. The Owner shall furnish the services of consultants other than those designated
as the responsibility of the Architect in this Agreement, or authorize the Architect to furnish them as an Additional
Service, when the Architect requests such services and demonstrates that they are reasonably required by the scope
of the Project. The Owner shall require that its consultants and contractors maintain insurance, including
professional liability insurance, as appropriate to the services or work provided.

§ 5.10 The Owner shall furnish tests, inspections and reports required by law or the Contract Documents, such as
structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous materials.
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§ 5.11 The Owner shall furnish all legal, insurance and accounting services, including auditing services, that may be
reasonably necessary at any time for the Project to meet the Owner’s needs and interests.

§ 5.12 The Owner shall provide prompt written notice to the Architect and Construction Manager if the Owner
becomes aware of any fault or defect in the Project, including errors, omissions or inconsistencies in the Architect’s
Instruments of Service.

§ 5.13 The Owner shall communicate with the Contractors and the Construction Manager’s consultants through the
Construction Manager about matters arising out of or relating to the Contract Documents. The Owner and
Construction Manager shall include the Architect in all communications that relate to or affect the Architect’s
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any
direct communications between the Owner and the Construction Manager otherwise relating to the Project.
Communications by and with the Architect’s consultants shall be through the Architect.

§ 5.14 Before executing the Contracts for Construction, the Owner shall coordinate the Architect’s duties and
responsibilities set forth in the Contracts for Construction with the Architect’s services set forth in this Agreement.
The Owner shall provide the Architect a copy of the executed agreements between the Owner and Contractors,
including the General Conditions of the Contracts for Construction.

§ 5.16 The Owner shall provide the Architect access to the Project site prior to commencement of the Work and shall
obligate the Construction Manager and Contractors to provide the Architect access to the Work wherever it is in
preparation or progress.

§ 5.16 Within 15 days after receipt of a written request from the Architect, the Owner shall furnish the requested
information as necessary and relevant for the Architect to evaluate, give notice of, or enforce lien rights.

ARTICLE 6 COST OF THE WORK

§ 6.1 For purposes of this Agreement, the Cost of the Work shall be the total cost to the Owner to construct all
elements of the Project designed or specified by the Architect and shall include the Contractors’ general conditions
costs, overhead and profit. The Cost of the Work includes the compensation of the Construction Manager and
Construction Manager’s consultants during the Construction Phase only, including compensation for reimbursable
expenses at the job site, if any. The Cost of the Work also includes the reasonable value of labor, materials, and
equipment, donated to, or otherwise furnished by, the Owner. The Cost of the Work does not include the
compensation of the Architect; the costs of the land, rights-of-way, financing, or contingencies for changes in the
Work; or other costs that are the responsibility of the Owner.

§ 6.2 The Owner’s budget for the Cost of the Work is provided in Initial Information, and shall be adjusted
throughout the Project as required under Sections 5.3 and 6.4. Evaluations of the Owner’s budget for the Cost of the
Work represent the Architect’s judgment as a design professional.

§ 6.3 The Owner shall require the Construction Manager to include appropriate contingencies for design, bidding or
negotiating, price escalation, and market conditions in estimates of the Cost of the Work. The Architect shall be
entitled to rely on the accuracy and completeness of estimates of the Cost of the Work the Construction Manager
prepares as the Architect progresses with its Basic Services. The Architect shall prepare, as an Additional Service,
revisions to the Drawings, Specifications or other documents required due to the Construction Manager’s
inaccuracies or incompleteness in preparing cost estimates, or due to market conditions the Architect could not
reasonably anticipate. The Architect may review the Construction Manager’s estimates solely for the Architect’s
guidance in completion of its services, however, the Architect shall report to the Owner any material inaccuracies
and inconsistencies noted during any such review.

§ 6.3.1 If the Architect is providing cost estimating services as a Supplemental Service, and a discrepancy exists
between the Construction Manager’s cost estimates and the Architect’s cost estimates, the Architect and the
Construction Manager shall work together to reconcile the cost estimates.

§ 6.4 If, prior to the conclusion of the Design Development Phase, the Construction Manager’s estimate of the Cost
of the Work exceeds the Owner’s budget for the Cost of the Work, the Architect, in consultation with the
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Construction Manager, shall make appropriate recommendations to the Owner to adjust the Project’s size, quality or
budget for the Cost of the Work, and the Owner shall cooperate with the Architect in making such adjustments.

§ 6.5 If the Construction Manager’s estimate of the Cost of the Work at the conclusion of the Design Development
Phase exceeds the Owner’s budget for the Cost of the Work, the Owner shall
A give written approval of an increase in the budget for the Cost of the Work;
.2 terminate in accordance with Section 9.5;
.3 in consultation with the Architect and Construction Manager, revise the Project program, scope, or
quality as required to reduce the Cost of the Work; or
4 implement any other mutually acceptable alternative.

§ 6.6 If the Owner chooses to proceed under Section 6.5.3, the Architect, without additional compensation, shall
incorporate the revisions in the Construction Documents Phase as necessary to comply with the Owner’s budget for
the Cost of the Work at the conclusion of the Design Development Phase Services, or the budget as adjusted under
Section 6.5.1. The Architect’s revisions in the Construction Documents Phase shall be the limit of the Architect’s
responsibility under this Article 6.

§ 6.7 After incorporation of modifications under Section 6.6, the Architect shall, as an Additional Service, make any
required revisions to the Drawings, Specifications or other documents necessitated by subsequent cost estimates that
exceed the Owner’s budget for the Cost of the Work, except when the excess is due to changes initiated by the
Architect in scope, basic systems, or the kinds and quality of materials, finishes or equipment.

ARTICLE7 COPYRIGHTS AND LICENSES

§ 7.1 The Architect and the Owner warrant that in transmitting Instruments of Service, or any other information, the
transmitting party is the copyright owner of such information or has permission from the copyright owner to
transmit such information for its use on the Project.

§ 7.2 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and shall retain all common law, statutory and
other reserved rights, including copyrights. Submission or distribution of Instruments of Service to meet official
regulatory requirements or for similar purposes in connection with the Project is not to be construed as publication
in derogation of the reserved rights of the Architect and the Architect’s consultants.

§ 7.3 The Architect grants to the Owner a nonexclusive license to use the Architect’s Instruments of Service solely
and exclusively for purposes of constructing, using, maintaining, altering and adding to the Project, provided that the
Owner substantially performs its obligations under this Agreement, including prompt payment of all sums due
pursuant to Article 9 and Article 11. The Architect shall obtain similar nonexclusive licenses from the Architect’s
consultants consistent with this Agreement. The license granted under this section permits the Owner to authorize
the Contractors, Construction Manager, Subcontractors, Sub-subcontractors, and suppliers, as well as the Owner’s
consultants and Separate Contractors, to reproduce applicable portions of the Instruments of Service, subject to any
protocols established pursuant to Section 1.3, solely and exclusively for use in performing services or construction
for the Project. If the Architect rightfully terminates this Agreement for cause as provided in Section 9.4, the license
granted in this Section 7.3 shall terminate.

§ 7.3.1 In the event the Owner uses the Instruments of Service without retaining the authors of the Instruments of
Service, the Owner releases the Architect and Architect’s consultant(s) from all claims and causes of action arising
from such uses. The Owner, to the extent permitted by law, further agrees to indemnify and hold harmless the
Architect and its consultants from all costs and expenses, including the cost of defense, related to claims and causes
of action asserted by any third person or entity to the extent such costs and expenses arise from the Owner’s use of
the Instruments of Service under this Section 7.3.1. The terms of this Section 7.3.1 shall not apply if the Owner
rightfully terminates this Agreement for cause under Section 9.4.

§ 7.4 Except for the licenses granted in this Article 7, no other license or right shall be deemed granted or implied
under this Agreement. The Owner shall not assign, delegate, sublicense, pledge or otherwise transfer any license
granted herein to another party without the prior written agreement of the Architect. Any unauthorized use of the
Instruments of Service shall be at the Owner’s sole risk and without liability to the Architect and the Architect’s

consultants.
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§ 7.5 Except as otherwise stated in Section 7.3, the provisions of this Article 7 shall survive the termination of this
Agreement.

ARTICLE 8 CLAIMS AND DISPUTES

§ 8.1 General

§ 8.1.1 The Owner and Architect shall commence all claims and causes of action against the other and arising out of
or related to this Agreement, whether in contract, tort, or otherwise, in accordance with the requirements of the
binding dispute resolution method selected in this Agreement and within the period specified by applicable law, but
in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and Architect
waive all claims and causes of action not commenced in accordance with this Section 8.1.1.

§ 8.1.2 To the extent damages are covered by property insurance, the Owner and Architect waive all rights against
each other and against the contractors, consultants, agents and employees of the other for damages, except such
rights as they may have to the proceeds of such insurance as set forth in AIA Document A232-2019, General
Conditions of the Contract for Construction. The Owner or the Architect, as appropriate, shall require of the
Construction Manager, contractors, consultants, agents and employees of any of them, similar waivers in favor of
the other parties enumerated herein.

§ 8.1.3 The Architect shall indemnify and hold the Owner and the Owner’s officers and employees harmless from
and against damages, losses and judgments arising from claims by third parties, including reasonable attorneys’ fees
and expenses recoverable under applicable law, but only to the extent they are caused by the negligent acts or
omissions of the Architect, its employees and its consultants in the performance of professional services under this
Agreement. The Architect’s obligation to indemnify and hold the Owner and the Owner’s officers and employees
harmless does not include a duty to defend. The Architect’s duty to indemnify the Owner under this Section 8.1.3
shall be limited to the available proceeds of the insurance coverage required by this Agreement.

§ 8.1.4 The Architect and Owner waive consequential damages for claims, disputes or other matters in question
arising out of or relating to this Agreement. This mutual waiver is applicable, without limitation, to all consequential
damages due to either party’s termination of this Agreement, except as specifically provided in Section 9.7.

§ 8.2 Mediation

§ 8.2.1 Any claim, dispute, or other matter in question arising out of or related to this Agreement shall be subject to
mediation as a condition precedent to binding dispute resolution. If such matter relates to or is the subject of a lien
arising out of the Architect’s services, the Architect may proceed in accordance with applicable law to comply with
the lien notice or filing deadlines prior to resolution of the matter by mediation or by binding dispute resolution.

§ 8.2.2 The Owner and Architect shall endeavor to resolve claims, disputes and other matters in question between
them by mediation, which, unless the parties mutually agree otherwise, shall be administered by the American
Arbitration Association in accordance with its Construction Industry Mediation Procedures in effect on the date of
this Agreement. A request for mediation shall be made in writing, delivered to the other party to this Agreement, and
filed with the person or entity administering the mediation. The request may be made concurrently with the filing of
a complaint or other appropriate demand for binding dispute resolution but, in such event, mediation shall proceed in
advance of binding dispute resolution proceedings, which shall be stayed pending mediation for a period of 60 days
from the date of filing, unless stayed for a longer period by agreement of the parties or court order. If an arbitration
proceeding is stayed pursuant to this section, the parties may nonetheless proceed to the selection of the arbitrator(s)
and agree upon a schedule for later proceedings.

§ 8.2.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall
be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 8.2.4 If the parties do not resolve a dispute through mediation pursuant to this Section 8.2, the method of binding
dispute resolution shall be the following:
(Check the appropriate box.)

[ ] Arbitration pursuant to Section 8.3 of this Agreement
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[X_] Litigation in a court of competent jurisdiction

[ 1 Other: (Specify)

If the Owner and Architect do not select a method of binding dispute resolution, or do not subsequently agree in
writing to a binding dispute resolution method other than litigation, the dispute will be resolved in a court of
competent jurisdiction.

§ 8.3 Arbitration

§ 8.3.1 If the parties have selected arbitration as the method for binding dispute resolution in this Agreement any
claim, dispute or other matter in question arising out of or related to this Agreement subject to, but not resolved by,
mediation shall be subject to arbitration, which, unless the parties mutually agree otherwise, shall be administered by
the American Arbitration Association in accordance with its Construction Industry Arbitration Rules in effect on the
date of this Agreement. A demand for arbitration shall be made in writing, delivered to the other party to this
Agreement, and filed with the person or entity administering the arbitration.

§8.3.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based
on the claim, dispute or other matter in question would be barred by the applicable statute of limitations. For statute
of limitations purposes, receipt of a written demand for arbitration by the person or entity administering the
arbitration shall constitute the institution of legal or equitable proceedings based on the claim, dispute or other
matter in question.

§ 8.3.2 The foregoing agreement to arbitrate, and other agreements to arbitrate with an additional person or entity
duly consented to by parties to this Agreement, shall be specifically enforceable in accordance with applicable law
in any court having jurisdiction thereof.

§ 8.3.3 The award rendered by the arbitrator(s) shall be final, and judgment may be entered upon it in accordance
with applicable law in any court having jurisdiction thereof.

§ 8.3.4 Consolidation or Joinder

§ 8.3.4.1 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with any
other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration
permits consolidation, (2) the arbitrations to be consolidated substantially involve common issues of law or fact, and
(3) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s).

§ 8.3.4.2 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a
common question of law or fact whose presence is required if complete relief is to be accorded in arbitration,
provided that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an
additional person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question
not described in the written consent.

§ 8.3.4.3 The Owner and Architect grant to any person or entity made a party to an arbitration conducted under this
Section 8.3, whether by joinder or consolidation, the same rights of joinder and consolidation as the Owner and
Architect under this Agreement.

§ 8.4 The provisions of this Article 8 shall survive the termination of this Agreement.

ARTICLE9 TERMINATION OR SUSPENSION

§ 9.1 If the Owner fails to make payments to the Architect in accordance with this Agreement, such failure shall be
considered substantial nonperformance and cause for termination or, at the Architect’s option, cause for suspension
of performance of services under this Agreement. If the Architect elects to suspend services, the Architect shall give
seven days’ written notice to the Owner before suspending services. In the event of a suspension of services, the
Architect shall have no liability to the Owner for delay or damage caused the Owner because of such suspension of
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Init.

services. Before resuming services, the Owner shall pay the Architect all sums due prior to suspension and any
expenses incurred in the interruption and resumption of the Architect’s services. The Architect’s fees for the
remaining services and the time schedules shall be equitably adjusted.

§ 9.2 If the Owner suspends the Project, the Architect shall be compensated for services performed prior to notice of
such suspension. When the Project is resumed, the Architect shall be compensated for expenses incurred in the
interruption and resumption of the Architect’s services. The Architect’s fees for the remaining services and the time
schedules shall be equitably adjusted.

§ 9.3 If the Owner suspends the Project for more than 90 cumulative days for reasons other than the fault of the
Architect, the Architect may terminate this Agreement by giving not less than seven days’ written notice.

§ 9.4 Either party may terminate this Agreement upon not less than seven days’ written notice should the other party
fail substantially to perform in accordance with the terms of this Agreement through no fault of the party initiating
the termination.

§ 9.5 The Owner may terminate this Agreement upon not less than seven days’ written notice to the Architect for the
Owner’s convenience and without cause.

§ 9.6 If the Owner terminates this Agreement for its convenience pursuant to Section 9.5, or if the Architect
terminates this Agreement pursuant to Section 9.3, the Owner shall compensate the Architect for services performed
prior to termination, Reimbursable Expenses incurred, and costs attributable to termination, including the costs
attributable to the Architect’s termination of consultant agreements.

§ 9.7 In addition to any amounts paid under Section 9.6, if the Owner terminates this Agreement for its convenience
pursuant to Section 9.5, or the Architect terminates this Agreement pursuant to Section 9.3, the Owner shall pay to
the Architect the following fees:

(Set forth below the amount of any termination or licensing fee, or the method for determining any termination or
licensing fee.)

.1 Termination Fee:

N/A

.2 Licensing Fee if the Owner intends to continue using the Architect’s Instruments of Service:
N/A

§ 9.8 Except as otherwise expressly provided herein, this Agreement shall terminate one year from the date of
Substantial Completion.

§ 9.9 The Owner’s rights to use the Architect’s Instruments of Service in the event of a termination of this
Agreement are set forth in Article 7 and Section 9.7.

ARTICLE 10 MISCELLANEOUS PROVISIONS

§ 10.1 This Agreement shall be governed by the law of the place where the Project is located, excluding that
jurisdiction’s choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution,
the Federal Arbitration Act shall govern Section 8.3.

§ 10.2 Terms in this Agreement shall have the same meaning as those in AIA Document A232-2019, General
Conditions of the Contract for Construction, Construction Manager as Adviser Edition, except for purposes of this
Agreement, the term “Work” shall include the work of all Contractors under the administration of the Architect and
Construction Manager.

§ 10.3 The Owner and Architect, respectively, bind themselves, their agents, successors, assigns, and legal
representatives to this Agreement. Neither the Owner nor the Architect shall assign this Agreement without the
written consent of the other, except that the Owner may assign this Agreement to a lender providing financing for
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the Project if the lender agrees to assume the Owner’s rights and obligations under this Agreement, and including
any payments due to the Architect by the Owner prior to the assignment.

§ 10.4 If the Owner requests the Architect to execute certificates, the proposed language of such certificates shall be
submitted to the Architect for review at least 14 days prior to the requested dates of execution. If the Owner requests
the Architect to execute consents reasonably required to facilitate assignment to a lender, the Architect shall execute
all such consents that are consistent with this Agreement, provided the proposed consent is submitted to the
Architect for review at least 14 days prior to execution. The Architect shall not be required to execute certificates or
consents that would require knowledge, services, or responsibilities beyond the scope of this Agreement.

§ 10.5 Nothing contained in this Agreement shall create a contractual relationship with, or a cause of action in favor
of, a third party against either the Owner or Architect.

§ 10.6 Unless otherwise required in this Agreement, the Architect shall have no responsibility for the discovery,
presence, handling, removal or disposal of, or exposure of persons to, hazardous materials or toxic substances in any
form at the Project site.

§ 10.7 The Architect shall have the right to include photographic or artistic representations of the design of the
Project among the Architect’s promotional and professional materials. The Architect shall be given reasonable
access to the completed Project to make such representations. However, the Architect’s materials shall not include
the Owner’s confidential or proprietary information if the Owner has previously advised the Architect in writing of
the specific information considered by the Owner to be confidential or proprictary. The Owner shall provide
professional credit for the Architect in the Owner’s promotional materials for the Project. This Section 10.7 shall
survive the termination of this Agreement unless the Owner terminates this Agreement for cause pursuant to Section
9.4.

§ 10.8 If the Architect or Owner receives information specifically designated as “confidential” or “business
proprietary,” the receiving party shall keep such information strictly confidential and shall not disclose it to any
other person except as set forth in Section 10.8.1. This Section 10.8 shall survive the termination of this Agreement.

§ 10.8.1 The receiving party may disclose "confidential” or "business proprictary” information after 7 days’ notice to
the other party, when required by law, arbitrator’s order, or court order, including a subpoena or other form of
compulsory legal process issued by a court or governmental entity, or to the extent such information is reasonably
necessary for the receiving party to defend itself in any dispute. The receiving party may also disclose such
information to its employees, consultants, or contractors in order to perform services or work solely and exclusively
for the Project, provided those employees, consultants and contractors are subject to the restrictions on the
disclosure and use of such information as set forth in this Section 10.8.

§ 10.9 The invalidity of any provision of the Agreement shall not invalidate the Agreement or its remaining
provisions. If it is determined that any provision of the Agreement violates any law, or is otherwise invalid or
unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and
enforceable. In such case the Agreement shall be construed, to the fullest extent permitted by law, to give effect to
the parties’ intentions and purposes in executing the Agreement.

ARTICLE 11 COMPENSATION
§ 11.1 For the Architect’s Basic Services described under Article 3, the Owner shall compensate the Architect as
follows:

.1 Stipulated Sum
(Insert amount)

.2 Percentage Basis
(Insert percentage value)
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{ ) % of the Owner’s budget for the Cost of the Work, as calculated in accordance with Section
11.6.

3 Other
(Describe the method of compensation)

See Project specific Amendment

§ 11.2 For the Architect’s Supplemental Services designated in Section 4.1.1 and for any Sustainability Services
required pursuant to Section 4.1.3, the Owner shall compensate the Architect as follows:

(Insert amount of, or basis for, compensation. If necessary, list specific services to which particular methods of
compensation apply.)

See Project specific Amendment

§ 11.3 For Additional Services that may arise during the course of the Project, including those under Section 4.2, the
Owner shall compensate the Architect as follows:
(Insert amount of, or basis for, compensation.)

Hourly based on Firm's current rate table(s)

§ 11.4 Compensation for Supplemental and Additional Services of the Architect’s consultants when not included in
Sections 11.2 or 11.3, shall be the amount invoiced to the Architect plus Ten percent ( 10 %), or as follows:
(Insert amount of, or basis for computing, Architect’s consultants’ compensation for Supplemental or Additional
Services.)

§ 11.5 When compensation for Basic Services is based on a stipulated sum or a percentage basis, the proportion of
compensation for each phase of services shall be as follows:

Schematic Design Phase Fifteen percent ( 15 %)
Design Development Phase Fifteen percent ( 15 %)
Construction Documents Phase Forty  percent ( 40 %)
Procurement Phase One  percent ( 1 %)
Construction Phase Twenty Nine percent ( 29 %)
Total Basic Compensation one hundred  percent ( 100 %)

The Owner acknowledges that with an accelerated Project delivery or multiple bid package process, the Architect
may be providing its services in multiple Phases simultaneously. Therefore, the Architect shall be permitted to
invoice monthly in proportion to services performed in each Phase of Services, as appropriate.

§ 11.6 When compensation identified in Section 11.1 is on a percentage basis, progress payments for each phase of
Basic Services shall be calculated by multiplying the percentages identified in this Article by the Ownet’s most
recent budget for the Cost of the Work. Compensation paid in previous progress payments shall not be adjusted
based on subsequent updates to the Owner’s budget for the Cost of the Work.

§ 11.6.1 When compensation is on a percentage basis and any portions of the Project are deleted or otherwise not
constructed, compensation for those portions of the Project shall be payable to the extent services are performed on
those portions. The Architect shall be entitled to compensation in accordance with this Agreement for all services
performed whether or not the Construction Phase is commenced.

§ 11.7 The hourly billing rates for services of the Architect and the Architect’s consultants are set forth below. The
rates shall be adjusted in accordance with the Architect’s and Architect’s consultants’ normal review practices.

(If applicable, attach an exhibit of hourly billing rates or insert them below.)
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I Rate table(s) to be included in Project specific Amendment as current for time of Project

Employee or Category Rate ($0.00)

§ 11.8 Compensation for Reimbursable Expenses

§ 11.8.1 Reimbursable Expenses are in addition to compensation for Basic, Supplemental, and Additional Services

and include expenses incurred by the Architect and the Architect’s consultants directly related to the Project, as

follows:

Transportation and authorized out-of-town travel and subsistence;

Long distance services, dedicated data and communication services, teleconferences, Project web sites,
and extranets;

Permitting and other fees required by authorities having jurisdiction over the Project;

Printing, reproductions, plots, and standard form documents;

Postage, handling, and delivery;

Expense of overtime work requiring higher than regular rates, if authorized in advance by the Owner;

Renderings, physical models, mock-ups, professional photography, and presentation materials
requested by the Owner or required for the Project;

If required by the Owner, and with the Owner’s prior written approval, the Architect’s consultants’
expenses of professional liability insurance dedicated exclusively to this Project, or the expense of
additional insurance coverage or limits in excess of that normally maintained by the Architect’s
consultants;

9 All taxes levied on professional services and on reimbursable expenses;

A0 Site office expenses;

A1 Registration fees and any other fees charged by the Certifying Authority or by other entities as

necessary to achieve the Sustainable Objective; and

A2 Other similar Project-related expenditures.

Nbth b

§ 11.8.2 For Reimbursable Expenses the compensation shall be the expenses incurred by the Architect and the
Architect’s consultants plus Zero _percent ( 0_ %) of the expenses incurred.

§ 11.9 Architect’s Insurance

If the types and limits of coverage required in Section 2.6 are in addition to the types and limits the Architect
normally maintains, the Owner shall pay the Architect for the additional costs incurred by the Architect for the
additional coverages as set forth below:

(Insert the additional coverages the Architect is required to obtain in order to satisfy the requirements set forth in
Section 2.6, and for which the Owner shall reimburse the Architect.)

§ 11.10 Payments to the Architect

§ 11.10.1 Initial Payments

§ 11.10.1.1 An initial payment of Zero (8 0_) shall be made upon execution of this Agreement and is the minimum
payment under this Agreement. It shall be credited to the Owner’s account in the final invoice.

§ 11.10.1.2 If a Sustainability Certification is part of the Sustainable Objective, an initial payment to the Architect of
($ ) shall be made upon execution of this Agreement for registration fees and other fees payable to the Certifying
Authority and necessary to achieve the Sustainability Certification. The Architect’s payments to the Certifying
Authority shall be credited to the Owner’s account at the time the expense is incurred.

§ 11.10.2 Progress Payments

§ 11.10.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to services
performed. Payments are due and payable upon presentation of the Architect’s invoice. Amounts unpaid Sixty _(
60 ) days after the invoice date shall bear interest at the ratc entered below, or in the absence thereof at the legal
rate prevailing from time to time at the principal place of business of the Architect.

(Insert rate of monthly or annual interest agreed upon.)
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One and one-half % 1.5%

§ 11.10.2.2 The Owner shall not withhold amounts from the Architect’s compensation to impose a penalty or
liquidated damages on the Architect, or to offset sums requested by or paid to Contractors for the cost of changes in
the Work, unless the Architect agrees or has been found liable for the amounts in a binding dispute resolution
proceeding.

§ 11.10.2.3 Records of Reimbursable Expenses, expenses pertaining to Supplemental and Additional Services, and
services performed on the basis of hourly rates shall be available to the Owner at mutually convenient times.

ARTICLE 12 SPECIAL TERMS AND CONDITIONS
Special terms and conditions that modify this Agreement are as follows:
(Include other terms and conditions applicable to this Agreement.)

ARTICLE 13 SCOPE OF THE AGREEMENT

§ 13.1 This Agreement represents the entire and integrated agreement between the Owner and the Architect and
supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be
amended only by written instrument signed by both the Owner and Architect.

§ 13.2 This Agreement is comprised of the following documents identified below:
1 AJA Document B132™-2019, Standard Form Agreement Between Owner and Architect, Construction

Manager as Adviser Edition
2 ATA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, dated as

indicated below, if completed, or the following:
(Insert the date of the E203-2013 incorporated into this Agreement.)

.3 Exhibits:
(Check the appropriate box for any exhibits incorporated into this Agreement.)

[ 1 AIADocument E235™-2019, Sustainable Projects Exhibit, Construction Manager as
Adviser Edition, dated as indicated below:
(Insert the date of the E235-2019 incorporated into this Agreement.)

[ ] Other Exhibits incorporated into this Agreement:
(Clearly identify any other exhibits incorporated into this Agreement, including any exhibits and
scopes of services identified as exhibits in Section 4.1.2.)

.4 Other documents:
(List other documents, if any, forming part of the Agreement.)

This Agreement is entered into as of the day and year first written above.
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OWNER (Signature) ARCHITECT (Signature)

| Dan Pyan, Director of Finance and Operations Marc DuBois, Principal Architect
(Printed name and title) (Printed name, title, and license number, if
applicable)
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