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Rockford Weekly Update 

Week Ending Sept 16, 2022  

 New Look expanded safety fencing at MS and ES  

 New Look installed remainder of erosion control at ES  

 Continued work @ MS: 

o Installed footings and foundation walls for stairs 

o Prepare for new utilities and electrical rough in 

o Completed drain tile installation surrounding bioretention basin 

o Completed export of subgrade material from bioretention basin 

o Installed curbing around all of the pavement areas (had to leave out 1 section for arrival 

of rain guardian turrets – expected 1st week of October) 

o Poured ½ of the ADA concrete walk connecting new bus loop to existing North parking 

lot 

o Began grading for additional path connecting route for Safe Routes to Schools to new 

concrete walk 

Week Ending Sept 23, 2022 

 New Look to begin removals @ ES starting Monday including: 

o Finish removal of old bituminous surrounding playgrounds 

o Remove old curb from South playground 

o Begin top soil cutting and exporting for new grades of entire site  

 Continued work @ MS: 

o Finish pouring remainder of concrete for ADA path 

o Begin electrical utility rough in’s for light poles 

o Import gravel to bring entire site up to sub grade for asphalt 

 

 



 

Construction Progress Photos 
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ADA path grading underway, preparing for 

concrete  

ADA path concrete pour underway, remainder of 

path to be poured Monday 

Curb and gutter surrounding site installed 

and backfill for concrete walks underway  

Concrete stair footings and foundation 

walls poured and backfilled 


