
 ISD #883 

Rockford Area Schools 

LTFM & Abatement Bond Projects  

ICS Weekly Progress Report 

Friday Sept 23, 2022 

Address: 6051 Ash Street, Rockford, MN 55373 
 

Week Ending Sept 23, 2022  

 Continued work @ ES: 

o Finish removal of old bituminous surrounding playgrounds 

o Remove old curb from South playground 

o Begin cutting of topsoil and exporting common soil for new grades of entire site  

o Import gravel for underground storage system 

 Continued work @ MS: 

o Finish pouring remainder of concrete for ADA path 

o Begin electrical utility rough-in’s for light poles 

o Import gravel to bring entire site up to sub grade for asphalt 

o Prep stairwells for concrete 

o Finish grading around ADA concrete and Safe Routes to Schools path 

Week Ending Sept 30, 2022 

 Continued work @ ES: 

o Finish exporting common soils for new grades and begin preparing site for utilities 

o Storm sewer pipe to arrive on site and begin installation 

o Import gravel and bring entire site to rough sub grade of new pavement areas 

 Continued work @ MS: 

o Pour concrete stairwell leading to North entry 

o Finish electrical utility rough in’s for light poles and cameras 

 

 

 

 

 

 



     

Rockford Weekly Update 

Construction Progress Photos - MS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Concrete walk poured for bus drop-off 

area  

Entirety of ADA concrete path complete and 

remainder of site brought to finish grade 

Retention basin subgrade complete along 

with drain tile installation  

Concrete stairwell surveying and preparing 

for pouring of stairs 



     

Rockford Weekly Update 

Construction Progress Photos – ES 

 

  

Removal of top soil complete at entry to 

new bus loop  
Removal of old asphalt complete between 

playgrounds 

Stripping of topsoils complete at Southern 

end of new bus loop 

Excavation and exporting of unusable 

common soils underway 


