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LONGVIEW SCHOOL DISTRICT NO. 122

ALL THOSE PROVIDING BIDS
— PLEASE READ THIS NOTICE

The Longview School District occasionally experiences problems with contractors who, after
being awarded a bid, indicated they have made an error or have some other difficulty and do not intend
to honor their bid. For this reason we want all contractors to be fully aware of the district’s position
with regard to the bidding process and the honoring of bids submitted.

State of Washington statutes require the Longview School District to go through a prescribed
bidding process on all purchases over defined dollar limits. The district takes the bidding process
seriously and its intent is to solicit bids that are accurate and that each contractor intends to honor.
bidding contractor you are expected to submit bids that are accurate, complete, and contain all terms and
conditions which you feel are necessary. If you find changes to your bid are necessary after you have
submitted it to the district, the following guidelines will control.

I Bids may be changed in any way or withdrawn any time up to the time and date of bid
submittal.

II. AFTER THE TIME AND DATE OF THE BID SUBMITTAL, Bids cannot be changed. If
accepted, the bid is considered to be a binding contract that you as the contractor will be
expected to honor.

III. A recap of the bids will be sent to all bidders after official acceptance by the School Board.



ADVERTISEMENT FOR BID

Bids will be accepted for the following project:
PROJECT NO.: 2021-18

TITLE: Longview School District
Security Vestibule Project Phase 11

AGENCY: Longview School District No. 122

ESTIMATED BASE QUOTE COST RANGE: $425,000

ABBREVIATED PROJECT DESCRIPTION: Provide security enhancements to district schools
including creating security vestibules.

SUBMITTAL TIME/DATE/LOCATION: Prior to 2:00 P.M., February 1st, 2023 at
The Longview School District MOTF Office
2080 38th Avenue

Longview, WA 98632
Bids will be opened at approximately 2:31 p.m.

BY: Longview School District No. 122

PRE-PROPOSAL WALK-THROUGH: 10:00 A.M., January 18, 2023, starting at Mt. Solo Middle
School, 5300 Mt. Solo Rd., Longview, WA. 98632. The order of schools visited will be Mt. Solo Middle
School, Columbia Valley Gardens Elementary School, Cascade Middle School, Columbia Heights Elementary
School, Broadway Learning Center, Monticello Middle School, and RA Long High School.

The School District will make the plans available for contractors to view online without charge at:

https://www.longviewschools.com/departments/business-services/bids-proposals

Please direct questions regarding this project to the office of the Consultant, Collins Architectural
Group, P.S., 950 12th Avenue, Suite 200, Longview, WA 98632-2508, telephone (360) 425-0000.

No contractor may withdraw his bid after the hour and date set for the submittal thereof, or thereafter,
before award of the Contract, unless award is delayed for a period exceeding thirty (30) days from the

proposal submittal date.

The Owner reserves the right to accept or reject any or all proposals and to waive informalities.




Longview School District

INSTRUCTIONS TO BIDDERS

1.01 DEFINITIONS

A. All definitions set forth in the General Conditions of the Contract for Construction or in other
Contract Documents are applicable to the Bidding Documents.

B. ""Addenda’ are written or graphic instruments issued by the Longview School District prior to
the execution of the Contract which modify or interpret the Bidding Documents by additions,
deletions, clarifications or corrections. The contents of Addenda are issued in no particular order
and therefore should be carefully and completely reviewed. Addenda relating to administrative
matters, such as, for example, the date or time of meetings or Bid receipt, may be issued in
writing by fax, mail or other delivery.

C. An "Alternate Bid" (or ""Alternate’™) is an amount stated in the Bid to be added to or deducted
from the amount of the Base Bid if the corresponding change in the Work, as described in the
Bidding Documents, is accepted.

D. "Award' means the formal decision by the Longview School District notifying a Bidder with the
lowest Responsive Bid of the Longview School District's acceptance of the Bid and intent to enter
into a contract with the Bidder.

E. The ""Award Requirements' include the following statutory requirements as a condition
precedent to Award. The lowest Responsive Bidder shall:

(1) have a certificate of registration in compliance with RCW 18.27;
(2) have a current state unified business identifier number;

(3) if applicable, have industrial insurance coverage for the Bidder's employees working in
Washington as required in Title 51 RCW;

(4) have an employment security department number as required in Title 50 RCW;
(5) have a state excise tax registration number as required in Title 82 RCW;

(6) not be disqualified from bidding on any public works contract under RCW 39.06.010
(unregistered or unlicensed contractors) or RCW 39.12.065(3) (prevailing wage violations);
and

(7) If bidding on apublic works project subject to the apprenticeship utilization requirements
in RCW 39.04.320, not have been found out of compliance by the Washington state
apprenticeship and training council for working apprentices out of ratio, without appropriate
supervision, or outside their approved work processes as outlined in their standards of
apprenticeship under RCW 49.04 for the one-year period immediately preceding the date of
the Bid solicitation.

F. The ""Base Bid" is the sum stated in the Bid for which the Bidder offers to perform the Work
described in the Bidding Documents as the base to which work may be added or from which work
may be deleted for sums stated in Alternate Bids.

INSTRUCTIONS TO BIDDERS 1
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Longview School District

G. A "Bid" is a complete and properly signed proposal to do the Work or designated portion thereof,
submitted in accordance with the Bidding Documents, for the sums therein stipulated and
supported by any data called for by the Bidding Documents.

H. A "Bidder" is a person or entity who submits a Bid for a prime contract with the Longview
School District for the Work described in the proposed Contract Documents.

. The "Bidding Documents™ include the Adveltisement or Invitation to Bid, Instructions to
Bidders, the Bid form, any other sample bidding and contract forms, the Bid Bond, and the
proposed Contract Documents, including any Addenda issued prior to receipt of Bids.

J. The ""Contract Documents' proposed for the Work consist of the Agreement Between Owner
and Contractor, the General Conditions of the Contract (as well as any Supplemental, Special or
other Conditions included in the Project Manual), the Drawings, the Specifications, and all
Addenda issued prior to, and all modifications issued after, execution of the Contract.

K. To be considered '"Responsible™ or meet ""Responsibility’* requirements, a Bidder must meet the
following supplemental criteria applicable to this Project to the satisfaction of the Longview
School District:
(1) The ability, capacity, and skill to peform the Contract;
(2) The character, integrity, reputation, judgment, experience, and efficiency of the Bidder;
(3) Whether the Bidder can perform the Contract within the time specified;

(4) The previous and existing compliance by the Bidder with laws relating to the Contract;

(5) The quality of performance of previous contracts, including demonstration of successful
completion of similar projects in the last three (3) years;

(6) The designated Project Manager shall have a minimum of three (3) years of successful
experience in project management and scheduling of projects of similar scope and
complexity;

(7) The designated Superintendent shall have a minimum of five (5) years of successful
supervision of projects of similar scope and complexity;

(8) Any other qualifications required by the Contract Documents or Bidding Documents; and

(9) Such other information as may be secured having a bearing on the decision to award the
contract.

L. A "'Sub-bidder" is a person or entity who submits a bid to a Bidder for materials, equipment or
labor for a portion of the Work.

M. A "Unit Price" is an amount stated in the Bid as a price per unit of measurement for materials,
equipment or services as described in the Bidding Documents or in the proposed Contract
Documents. The Longview School District reserves the right to reject at any time, without
impairing the balance of the proposal, any or all such predetermined unit prices.

INSTRUCTIONS TO BIDDERS 2
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1.2

BIDDER'S REPRESENTATIONS

By making its Bid, each Bidder represents that:

BIDDING DOCUMENTS. The Bidder has read and understands the Bidding Documents, and its
Bid is made in accordance with them.

POSSIBLE SELF-PERFORMED WORK REQUIREMENT. The Bidder will perform with its
own forces at least that percentage (if any) of the Work required by the Bidding Documents or the
Contract Documents.

PRE-BID MEETING. The Bidder has attended the pre-bid meeting(s) required by the Bidding
Documents. The Project site is available for inspection for prospective bidders at a mandatory
pre-bid site meeting and walk-through, as indicated in the Advertisement for Bids, and existing
conditions should be examined. NOTE: THE INDIVIDUAL REPRESENTING THE GENERAL
CONTRACTOR AT THE MANDATORY PRE-BID MEETING SHALL BE AN OFFICER OR
OWNER OF THE COMPANY AND HAVE THE OFFICIAL CAPACITY TOBE A DULY
AUTHORIZED REPRESENTATIVE OF THE COMPANY.

BASIS. Its Bid is based upon the materials, systems, services, and equipment required by the
Bidding Documents, without exception.

EXAMINATION. The Bidder has carefully examined and understands the Bidding Documents,
the Contract Documents (including, without limitation, any liquidated damages and insurance
provisions), and the Project site, including any existing buildings, it has familiarized itself with the
local conditions under which the Work is to be performed and has correlated its observations with
the requirements of the proposed Contract Documents and it has satisfied itself as to the nature,
location, character, quality and quantity of the Work, the labor, materials, equipment, goods,
supplies, work, services and other items to be furnished, and all other requirements of the Contract
Documents. The Bidder has also satisfied itself as to the conditions and other matters that may be
encountered at the Project site or affect performance of the Work or the cost or difficulty thereof,
including but not limited to those conditions and matters affecting: transportation, access,
disposal, handling and storage of materials, equipment and other items; availability and quality of
labor, water, electric power and utilities; availability and condition of roads; climatic conditions
and seasons; physical conditions at the Project site and the surrounding locality; topography and
ground surface conditions; and equipment and facilities needed preliminary to and at all times
during the performance of the Work. The failure of the Bidder fully to acquaint itself with any
applicable condition or matter shall not in any way relieve the Bidder from the responsibility for
performing the Work in accordance with, and for the Contract Sum and within the Contract Time
provided for in, the Contract Documents.

PROJECT MANUAL. The Bidder has checked its copies of the Project Manual with the Table of
Contents bound therein to ensure the Project Manual is complete.

SEPARATE WORK. The Bidder has examined and coordinated all Drawings, Contract
Documents, and Specifications for any other contracts to be awarded separately from, but in
connection with, the Work being bid upon, so that the Bidder is fully informed as to conditions
affecting the Work under the contract being bid upon.

LICENSE REQUIREMENTS. Bidders and their proposed Subcontractors shall be registered and
shall hold such licenses as may be required by the laws of Washington, including RCW 18.27, for
the performance of the Work specified in the Contract Documents.

INSTRUCTIONS TO BIDDERS 3
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Longview School District

l. NO EXCEPTIONS. Bids must be based upon the materials, systems and equipment described
and required by the Bidding Documents, without exception.

BIDDING DOCUMENTS
A. COPIES
1. The School district will make the plans available for contractors to view online without charge at:

https://longviewschools.comfbusiness-and-finance/bids-and-requests-for-proposal.

2. Sub-bidders. Bidding Documents will not be issued directly to Sub-bidders or others unless
specifically offered in the Advertisement or Invitation to Bid.

3. Complete sets. Bidders shall use complete sets of Bidding Documents in preparing Bids and
are solely responsible for utilizing established plan holder identification processes to obtain
updated bid information; the Longview School District does not assume any responsibility for
errors or misinterpretations resulting from the use of incomplete and/or superseded sets of
Bidding Documents. Printed copies of plans take precedence over any on- line images.

4, Conditions. The Longview School District makes copies of the Bidding Documents available
on the above terms only for the purpose of obtaining Bids on the Work and do not confer a
license or grant permission for any other use.

5. Legible Documents. To the extent any drawings, specifications, or other Bidding documents
are not legible, it is the Bidder's responsibility to notify the Longview School District and to
obtain legible documents from the plan center.

B. INTERPRETATION OR CORRECTION OFBIDDING DOCUMENTS

1. Format. The Contract Documents may be divided into parts, divisions, and sections for
convenient organization and reference. Generally, there has been no attempt to divide the
Specification sections into Work performed by the various building trades, any Work by
separate contractors, or any Work required for separate facilities in or phases of the Project.

2. Notify Owner. Bidders and Sub-bidders shall promptly notify the Longview School District
in writing of any ambiguity, inconsistency, or error that they may discover upon examination
of the Bidding Documents or of the site and local conditions. All Bidders and Sub-bidders
shall thoroughly familiarize themselves with specified products and installation procedures
and submit to the Longview School District any objections (in writing) no later than seven (7)
calendar days prior to the Bid Date. The submittal of the Bid constitutes acceptance of
products and procedures specified as sufficient, adequate, and satisfactory for completion of
the Contract.

3. Written request. Bidders and Sub-bidders requiring clarification or interpretation of the
Bidding Documents shall make a written request which shall reach the Owner at least
seven (7) calendar days prior to the date for receipt of Bids.

INSTRUCTIONS TO BIDDERS 4
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4, Addenda. Any interpretation, correction or change of the Bidding Documents will be made
by written Addendum. Interpretations, corrections or changes of the Bidding Documents
made in any other manner will not be binding, and Bidders shall not rely upon such
interpretations, corrections and changes.

5. Singular references. Reference in the singular to an article, device, or piece of
equipment shall include as many of such articles, devices, or pieces as are indicated in the
Contract Documents or as are required to complete the installation.

6. Utilities and runs. The Bidder should assume that the exact locations of any underground or
hidden utilities, underground fuel tanks, and any plumbing and electrical runs may be
somewhat different from any location indicated in the surveys or Contract Documents.

1. Division of Contract Documents. The Contract Documents may be divided into parts,
divisions, and sections for convenient organization and reference. Generally, there has been
no attempt to divide the Specification sections into Work performed by the various building
trades, any Work by separate contractors, or any Work required for separate facilities in of
phases of the Project.

C. SUBSTITUTIONS

1. Standard. The materials, products, procedures and equipment described in the Bidding
Documents establish a standard of required function, dimension, appearance, and quality that
must be met by any proposed substitution.

2. Substitution procedure. No substitution will be considered prior to receipt of Bids unless
the Owner receives a written request for approval on the Longview School District's
Substitution Request form for the Project, with all data requested on the form completed, at
least seven (7) days prior to the date for receipt of Bids. Each such request shall be submitted
with a Request for Substitution form identical to or equivalent in content to the form found in
the Project Manual, and shall include the name of the material or equipment proposed to be
replaced and a complete description of the proposed substitute, including drawings, cuts,
performance and test data, warranty information, and any other information necessary for an
evaluation. A statement setting forth any changes in other materials, equipment or other
Work that incorporation of the substitute would require shall be included. The proposer has
the burden to prove the merit of the proposed substitute; by proposing the substitution, the
Bidder represents that it has personally investigated the proposed material or product and
determined that it is equal or better in all respects to that specified, that the same or better
warranty will be provided for the substitution, that complete cost data, including all direct and
indirect costs of any kind, has been presented, that the Contract Time will not be increased,
and that it will coordinate the installation of the substitute if accepted and make all associated
changes in the Work. The Owner's decision to approve or disapprove a proposed substitution
shall be final. Written requests for approval shall constitute a guarantee by the Bidder that the
articles or materials are in all respects, including warranty and installation, equal or superior to
those specified, unless otherwise noted. To the extent the proposed substitution will require
additional services by the Owner or its consultants after Bid award, the Bidder, if successful,
will be required to pay the Owner or its consultants for these services at their customary
hourly rates.

3. Addendum. Ifthe Owner approves a proposed substitution prior to receipt of Bids, the
approval will be set forth in a written Addendum. Bidders shall not rely upon approvals
made in any other manner. Substitution request forms returned by the Owner are a
courtesy only, and Bidders/Sub-bidders shall rely solely on substitution approvals listed in an
Addenda.

INSTRUCTIONS TO BIDDERS 5
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Post-Bid substitutions. After the Contract has been executed, the Longview School District
may consider a written request for the substitution of material or products in place of those
specified in the Contract Documents only under exceptional circumstances as specified
therein.

ADDENDA

Written. All Addenda will be written. They will be mailed, emailed, faxed, delivered,
and/or posted electronically with notice to those the Owner knows to have received a
complete set of Bidding Documents.

Copies. Copies of Addenda will be made available for inspection wherever Bidding
Documents are on file for that purpose.

Verification and acknowledgment of receipt. Prior to bidding, each Bidder shall ascertain
that it has received all Addenda issued. Each Bidder shall acknowledge its receipt of all
Addenda in its Bid.

BIDDING PROCEDURE

FORM AND STYLE OF BIDS

Form. Bids (including any required attachments) shall be submitted on forms identical to the
form included with the Bidding Documents. No oral, email, or telephonic responses or
modifications will be considered to be Bids.

Entries on the Bid form. All blanks on the Bid form shall be filled in by typewriter or
manually in ink.

Words and figures. Where so indicated by the makeup of the Bid form, sums shall be
expressed in both words and figures; in case of discrepancy between the two, the amount
written in figures shall govern and the words shall be used to determine any ambiguities in
the figures. Portions of the Bid form may require the addition of component bids to a total or
the identification of component amounts within a total. In case of discrepancy between
component amounts listed and their sum(s), the component amounts listed shall govern.

Initial changes. Any interlineation, alteration or erasure must be initialed by an authorized
representative of the Bidder.

Alternates and Unit Prices. All requested Alternates and unit prices should be bid. The
Longview School District reserves the right, but is not obligated, to reject any Bid on which
all requested Alternates or unit prices are not bid. 1fno change in the Base Bid is required for
an Alternate, enter "No Change." Ifthere is no entry, it will be presumed that the Bidder has
made no offer to accomplish this Alternate. Ifitis not otherwise clear from the Bid or nature
of the Alternate, it will be presumed that the amount listed for an Alternate is an add rather
than a deduct.

No conditions. The Bidder shall make no conditions or stipulations on the Bid form nor
qualify its Bid in any other manner.

Identity of Bidder. The Bidder shall include in the specified location on the Bid form the
legal name of the Bidder and, if requested, a description of the Bidder as a sole proprietor, a
partnership, ajoint venture, a corporation (including the state of incorporation), or another
described form of legal entity. The Bid shall be signed by the person or persons legally

INSTRUCTIONS TO BIDDERS 6
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authorized to bind the Bidder to a contract. A Bid submitted by an agent shall have a current
power of attorney attached certifying the agent's authority to bind the Bidder, and provide
other information requested.

8 Bid amounts do not include sales tax. The Bid shall include in the sum stated all taxes
imposed by law, EXCEPT STATE AND LOCAL SALES TAX ON THE CONTRACT
SUM.

9. Bid breakdown. The Bid form may contain, for the Longview School District's accounting

purposes only, a breakdown of some or all of the components included in the Base Bid.

B. POTENTIAL LISTING OF SUBCONTRACTORS

1. Procedure. On certain projects of the Longview School District, the Bid form includes a
requirement that cellain Subcontractors be listed, and the list must be submitted to the
Longview School District. In these circumstances, the Bidder must name the Subcontractor
with whom the Bidder, if awarded the Contract, will subcontract directly (i.e., not lower-tier
Subcontractors) for performance of the work of:

(a) HVAC (heating, ventilation and air conditioning),

(b) plumbing as described in RCW 18.106,

(c) electrical work as described in RCW 19.28, and

(d) any other categories of Work listed on the Subcontractor listing form.

SELF-PERFORMANCE: Ifthe Bidder intends to self-perform any of these categories of
Work, it must name itself for each such category of Work.

IF NO SUBCONTRACTORS: Ifthere is no work to be performed by a HVAC, plumbing,
electrical, or other subcontractor category identified on the Bid form, the Bidder should insell
"None" or "N/A" on the Bid form. Ifa category is left blank, that shall indicate that the
Bidder believes that there is no work to be performed by that trade.

MULTIPLE ENTRIES: The Bidder shall not list more than one (1) entity for a particular
category of Work identified, unless a Subcontractor varies with an Alternate Bid, in which
case the Bidder shall identify the Subcontractor to be used for the Alternate and the affected
portion of the Work and otherwise make its Bid clear as to which subcontractor shall be
utilized depending upon the selection of alternates.

MULTIPLE SUBMITTAL TIMES. In the event the Bidding Documents call for a second
submittal time for receipt of alternate bids, and no additional Subcontractors are listed with
such alternate bids, the Longview School District will consider that there is no change in the
Subcontractors from those listed with the base Bid.

2. Failure to Submit. In accordance with RCW 39.30.060, failure of a Bidder to submit as part
of the Bid the names of such proposed heating, ventilation and air conditioning, plumbing,
and electrical Subcontractors or to name itself to perform such Work or the naming of two or
more Subcontractors to perform the same Work shall render the Bidder's Bid nonresponsive
and, therefore, void.

3. Requirement to Subcontract. The Bidder, if awarded the Contract, will subcontract with
the listed Subcontractor for pelformance of the portion of the Work designated on the Form

INSTRUCTIONS TO BIDDERS 7
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of Proposal, subject to the provisions of the Contract for Construction and RCW 39.30.060.
The Bidder shall not substitute a listed Subcontractor in furtherance of bid shopping or bid
peddling.

4. Replacement. Ifa listed Subcontractor is unable to comply with any bondability,
qualification, or other requirements of the Contract or Bidding Documents (including without
limitation a finding of Subcontractor non-Responsibility), the Longview School District may
require the Bidder to replace the Subcontractor with a Subcontractor acceptable to the
Longview School District at no change in the Contract Sum or Contract Time.

5. Subcontractor Standards. Subcontractors shall meet contractual and technical
qualifications standards, and provide specialized certification, licensing, and/or payment and
performance bonding where specified.

C. BID SECURITY

1. Purpose and procedure. Each Bid shall be accompanied by a bid security payable to the
Longview School District in the form required in the Bidding Documents and equal to five
percent (5%) of the Base Bid. The bid security constitutes a pledge that the Bidder will enter
into the Contract with the Longview School District in the form provided, in a timely manner,
and on the terms stated in its Bid and will furnish in a timely manner the payment and
performance bonds, celtificates of insurance, Contractor's Construction Schedule, and all
other documents required in the Contract Documents. Should the Bidder fail or refuse to
enter into the Contract or fail to furnish such documents, the amount of the bid security shall
be forfeited to the Longview School District as liquidated damages, not as a penalty. By
submitting its Bid and bid security, the Bidder agrees that any forfeiture is a reasonable
prediction at the time of Bid submittal of future damages to the Longview School District.

2. Form. The bid security shall be in the form of a certified or bank cashier's check payable to
the Longview School District or a bid bond executed by a bonding company acceptable to the
Longview School District and licensed in the State of Washington on the form included with
the Bidding Documents or on an acceptable and equivalent form. The Attorney-in-Fact who
executes the bond on behalf of the surety shall be licensed to do business in the State of
Washington and shall affix to the bond a certified and current copy of his/her Power of
Attorney.

3. Retaining Bid Security. The Longview School District will have the right to retain the Bid
Security of Bidders to whom an award is being considered until the earliest of either (a) the
Contract has been executed, and payment and performance bonds have been furnished, or (b)
the specified time has elapsed so that Bids may be withdrawn, or (c) all Bids have been
rejected.

4. Return of Bid Security. Within forty-five (45) days after the Bid Date, the Longview
School District will release or return Bid securities to Bidders whose Bids are not to be further
considered in awarding the Contract. Bid securities of the three apparent low Bidders will be
held until the Contract has been finally executed, after which all unforfeited Bid securities will
be returned.

D. SUBMISSION OF BIDS

1. Procedure. The Bid, the Bid security, and any other documents required to be submitted
with the Bid shall be enclosed in a sealed opaque envelope. The envelope shall be addressed
to the party specified in the Advertisement or Invitation to Bidders and shall be identified
with the Project name, the Bidder's name and address and, if applicable, the designated

INSTRUCTIONS TO BIDDERS 8
02059-0807/LEGALI124461158.1




Longview School District

portion of the Work for which the Bid is submitted. Ifthe Bid is sent by mail the sealed
envelope shall be enclosed in a separate mailing envelope with the notation "SEALED BID
ENCLOSED" on the face thereof.

2. Deposit. Bids shall be deposited at the designated location prior to the time and date for
receipt of Bids indicated in the Advertisement or Invitation to Bid, or any extension thereof
made by Addendum. Bids received after the time and date for receipt of Bids may be
returned unopened at the discretion of the Longview School District.

3. Responsibility. The Bidder assumes full responsibility for timely delivery at the location
designated for receipt of Bids.

4, Form. Oral, fax, telephonic, email, electronic, or telegraphic Bids are invalid and will not be
considered.
E. MODIFICATION OR WITHDRAW AL OF BID
1. After receipt time. A Bid may not be modified, withdrawn or canceled by the Bidder during

a forty-five (45) day period following the time and date designated for the receipt of Bids,
and each Bidder so agrees by virtue of submitting its Bid.

2. Before receipt time. Prior to the time and date designated for receipt of Bids, any Bid
submitted may be modified or withdrawn only by notice to the party receiving Bids at the
place designated for receipt of Bids. Such notice shall be in writing over the signature of the
Bidder or by telegram or fax; if by telegram or fax, written confirmation over the signature of
the Bidder shall be mailed and postmarked on or before the date and time set for receipt of
Bids. The notice shall be worded so as not to reveal the amount of the original Bid. E-Mail
notice will not be considered. It shall be the Bidder's sole responsibility to verify that the
notice has been received by the Longview School District in time to be withdrawn before the
Bid opening.

3. Resubmittal. Withdrawn Bids may be resubmitted up to the time designated for the receipt
of Bids provided that they are then fully in conformance with these Instructions to Bidders.

4. Bid security with resubmission. Bid security shall be in an amount sufficient for the Bid as
modified or resubmitted.

F. NOTICE

1. Notice or a request from a Bidder under these Instructions to Bidders must be in writing over
the signature of the Bidder and delivered in person or by mail, express delively, telegram or
fax. Ifthe notice is by telegram or fax, written confirmation over the signature of the Bidder
must be mailed and postmarked on or before the date and time set for the notice.

15 CONSIDERATION OFBIDS

A. OPENING OF BIDS: Unless stated otherwise in the Advertisement or Invitation to Bid or any
Addendum, the properly identified Bids received on time will be opened publicly and will be read
aloud. An abstract of the Base Bids and Alternate Bids, if any, will be made available to Bidders
and other interested parties.

INSTRUCTIONS TO BIDDERS 9
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B. REJECTION OF BIDS: The Longview School District shall have the right but not the obligation
to reject any or all Bids for any reason or for no reason, to reject a Bid not accompanied by
required Bid security or by other material or data required by the Bidding Documents, or to reject
a Bid which is in any way incomplete or irregular.

C. ACCEPTANCE OFBID (AWARD)

1. Owner. The Longview School District intends (but is not bound) to award a Contract to the
lowest Responsible and Responsive Bidder, provided the Bid has been submitted in
accordance with the requirements of the Bidding Documents and does not exceed the funds
available. The Longview School District has the right to waive any informality or iITegularity
in any Bid(s) received and to accept the Bid which, in its judgment, is in its own best
interests.

2. Alternates. The Longview School District shall have the right to accept Alternates in any
order or combination, unless otherwise specifically provided in the Contract Documents or
Bidding Documents, and to determine the low Bidder on the basis of the sum of the Base Bid
and the Alternates (if any) accepted. The Longview School District retains the right to accept
Alternate Bid items at the price bid within 45 days after the Agreement is executed.

3. Requirements for Award. Before the Award, the lowest Responsive Bidder shall meet the
Award Requirements.

D. BIDPROTESTPROCEDURES

1. Procedure. A Bidder protesting for any reason the Bidding Documents, a bidding procedure,
the Longview School District's objection to the Bidder or a person or entity proposed by the
Bidder, including but not limited to a finding of non-Responsibility, the award of the Contract
or any other aspect arising from or relating in any way to the bidding shall cause a written
protest to be filed with the Longview School District within two (2) business days of the
event giving rise to the protest and, in any event, no later than two (2) business days after the
date upon which Bids are opened. (Intermediate Saturdays, Sundays, and legal holidays are
not counted.) The written protest shall include the name of the protesting Bidder, a detailed
description of the specific factual and legal grounds for the protest, copies of all supporting
documents, and the specific relief requested. The written protest shall be delivered to:

Patti Bowen

Director of Business Services
Longview School District
2715 Lilac Street

Longview, WA 98632

2. Consideration. Upon receipt of the written protest, the Longview School District will
consider the protest. The Longview School District may, within three (3) business days of
the Longview School District's receipt of the protest, provide any other affected Bidder(s) the
opportunity to respond in writing to the protest. If the protest is not resolved by mutual
agreement of the protesting Bidder and the Longview School District, the Superintendent of
the Longview School District or his or her designee will review the issues and promptly
furnish a final and binding written decision to the protesting Bidder and any other affected
Bidder(s) within six (6) business days of the Longview School District's receipt of the
protest. (If more than one (3 protest is filed, the Longview School District's decision will be
provided within six (6) business days of the Longview School District's receipt of the last
protest.) Ifnoreply isreceived from the Longview School District during the six (6)
business-day period, the protest shall be deemed rejected.

INSTRUCTIONS TO BIDDERS 10
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3. Waiver. Failure to comply with these protest procedures will render a protest waived.

4, Condition precedent. Timely and proper compliance with and exhaustion of these protest
procedures shall be a condition precedent to any otherwise permissible judicial consideration

of a protest.

1.6 POSTBID INFORMATION

A. INFORMATION FROM APPARENT LOW BIDDER

1. Submittal. Within twenty-four (24) hours of the Owner's request, the apparent low Bidder
and any other Bidders so requested shall submit to the Longview School District:

(a) submit additional information regarding the use of their own forces and the
use of subcontractors and suppliers;

(b) a properly executed Contractor's Qualification Statement on the form provided
(unless otherwise required to be submitted at the time of the Bid);

(c) a letter or form from the Bidder's insurance company stating that the
insurance required by the Contract Documents will become effective upon
execution of the Contract;

(d) a letter or form from the Bidder's surety stating that the bond(s) required by
the Contract Documents will become effective upon execution of the Contract;

(e) if requested by the Longview School District, a detailed breakdown of the
Bid in a form acceptable to the Longview School District;

(f) the names of the persons or entities (including a designation of the Work to
be performed with the Contractor's own forces, and the names of those who are
to furnish materials or equipment fabricated to a special design) proposed for each
of the principal portions of the Work;

(9) the proprietaly names and the suppliers of the principal items or systems of
materials and equipment proposed for the Work; and

(h) a State Board of Education Form D-9, if requested.

Failure to provide any of the above information in a timely manner may constitute an
event of breach permitting forfeiture of the Bid security.

2 Responsibility. The Bidder will be required to establish to the satisfaction of the Owner and
the Longview School District the reliability and Responsibility of the persons or entities
proposed to furnish and perform the Work described in the Bidding Documents as well as
qualifications set folth in the Sections of the Project Manual pertaining to such proposed
Subcontractor's respective trades. The Responsibility of the Bidder may be judged in part by
the Responsibility of these proposed entities. The following will be considered:

The ability, capacity, and skill to perform the contract;

The character, integrity, reputation, judgment, experience, and efficiency of the
Bidder;

Whether the Bidder can perform the contract within the time specified,

The quality of performance of previous contracts;

INSTRUCTIONS TO BIDDERS
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- Theprevious and existing compliance by the Bidder with laws relating to the
contract; and

= Such other information as may be secured having a bearing on the decision to
award the contract.

CONSIDERATION. In considering a Bidder's Responsibility, a Bidder shall be deemed to
be unqualified to perform the Contract if, after review and verification of the representations
included upon the Contractor's Qualification Statement submitted by the Bidder, conditions
such as, but not limited to, the following appear:

@) The Bidder does not have sufficient prior experience (or an acceptable substitute
thereof, as described below) with projects of a similar nature in technical, managerial,
and financial requirements to that in the present Contract being bid. In addition to such
established contractors, a newly established contractor may be considered qualified if it
has shown on the Contractor's Qualification Statement that it is staffed with sufficient
technical, managerial, and financial personnel with prior experience in the nature of
construction for which the Bids are invited.

(b) The Bidder does not have sufficient capability to undertake the obligations of
the Contract. A detelmination will be made when the Longview School District's review
of the probable cash flow needs of the Bidder for this Project (including payroll, cost of
material and supplies, equipment rental costs, and any other direct or incidental costs of
the Contract), concludes that the Bidder does not have sufficient financial resources to
enable itto satisfy its financial obligations under the Contract.

(c) The Bidder has submitted unrealistic unit prices as determined by other Bidders'
unit prices for this Project.

(d) The Bidder does not have sufficient staff, equipment, or plant available to
perform the Contract. The Longview School District's detelmination in this matter will
be based upon that represented by Bidder in the Contractor's Qualification Statement.

(e) The Bidder has a history of unsatisfactory performance of contracts of this or
similar nature, regardless of whether such contracts existed between the Longview
School District and the Bidder, or other parties and the Contractor.

e A determination of this nature will be made if the Longview School District,
after review of the Bidder previous work experience, determines that the
Bidder's unsatisfactory performance has resulted predominantly from the
Bidder's failure rather than a failure to perform by another party. The School
District will give the Contractor an opportunity to explain such
nonperformance's before any final determination is reached.

e A determination of failure to perform will be made if the Longview School
District is satisfied after review of the Bidder's prior experience, that the Bidder
has repeatedly failed to satisfy its obligations under past contracts and the
School District cannot safely assume satisfactory performance of the Contract
by the Bidder.

< In reaching its determination, the Longview School District may consider
statements of other parties to the prior unperformed contracts, as well as the
representations of the Bidder on its Contractor's Qualification Statement.

3. Subcontractors. The Responsibility of the Bidder may be judged in part by the
Responsibility of its Subcontractors. Bidders must verify Responsibility criteria for each
first-tier Subcontractor. A Subcontractor of any tier that hires other Subcontractors must
verify Responsibility criteria for each of its lower-tier Subcontractors. Verification shall
include that each Subcontractor, at the time of subcontract execution, is Responsible and

INSTRUCTIONS TO BIDDERS 12
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possesses an electrical contractor license, if required by RCW 19.28, or an elevator contractor
license, if required by RCW 70.87, and can obtain any payment and performance bonds
required of the Bidding or Contract Documents.

4, Request to Modify Criteria. No later than ten (10) days prior to the Bid Date, a potential
Bidder may request in writing that the Longview School District modify the Responsibility
criteria listed in clause (2) above or elsewhere in the Contract Documents or the Bidding
Documents. The Longview School District will evaluate the information submitted by the
potential Bidder and respond before the Bid Date. Ifthe evaluation results in a change of the
criteria, the Longview School District will issue an Addendum identifying the new criteria.

5. Objection. Prior to the Award of the Contract, the Owner will notify the Bidder in writing if
either the Longview School District, after due investigation, has reasonable objection to the
Bidder or aperson or entity proposed by the Bidder, and the Longview School District will
provide the reasons for the detedmination. The Bidder may appeal the detedmination within
two (2) business days of its receipt of the objection by presenting additional information to
the Longview School District, and the Longview School District
will consider the additional information before issuing its final detelmination. The Bidder
may, after the Longview School District's objection or determination, and at Bidder's option,
(1) withdraw the Bid, (2) submit an acceptable substitute person or entity with no change in
the Contract Time and no adjustment in the Base Bid or any Alternate Bid, even if there is a
cost to the Bidder occasioned by the substitution, or (3) appeal by filing a protest in
accordance with paragraph 5(D). In the event of withdrawal, Bid security will not be
forfeited.

6. Change. Persons and entities proposed by the Bidder and to whom the Longview School
District has made no reasonable objection must be used on the Work for which they were
proposed and shall not be changed except with the written consent of the- Longview School
District.

7. Right to Terminate. The Bidder's representations concerning its qualifications will be
construed as a covenant under the Contract. Should it appear that the Bidder has made a
material misrepresentation on its Contractor's Qualification Statement, the Longview School
District shall have the right to terminate the Contract for Contractor's breach, and the School
District may then pursue such remedies as exist elsewhere under this Contract, or as
otherwise are provided at law or equity.

B. INFORMATION FROM OTHER BIDDERS: All other Bidders designated by the Owner as under
consideration for award of a Contract shall also provide a properly executed Contractor's
Qualification Statement, if so requested by the Longview School District.

C. BIDDING MISTAKES: The Longview School District will not be obligated to consider notice of
claimed bidding mistakes received more than three (3) business days after the Bid opening. In
accordance with Washington law, a low Bidder that claims elrnrand fails to enter into the
Contract is prohibited from bidding on the Project if a subsequent call for Bids is made for the
Project.

1.7 PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND

A. BOND REQUIREMENTS: Within seven (7) days after the issuance of the Longview School -
District's notice of intent to award the Contract, and prior to the date of execution of the Contract,
the Bidder shall furnish evidence satisfactory to the Longview School District of its ability to
obtain statutory bonds pursuant to RCW 39.08 covering the faithful performance of the Contract
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and the payment of all obligations arising thereunder in the form and amount prescribed in the
Contract Documents. The cost of such bond shall be included in the Base Bid.

B. SUBCONTRACTOR BONDS. The Longview School District reserves the right to require celtain
Subcontractors to furnish performance and labor and material payment bonds in form as set forth
herein and as set f01th under the Bidding Documents or Contract Documents. The School District
shall not, however, be responsible for any costs for any Subcontractor bonds unless the Longview
School District, prior to the execution of the Owner-Contractor Agreement, requires the Bidder, in
writing, to furnish such bonds from designated Subcontractors. Should any bonds be furnished by
subcontract bidders, or be required by any Bidder to be furnished by any subcontract bidder or
Subcontractor, without the written request of the Longview School District prior to the execution
of the Owner-Contractor Agreement, the costs for any such bonds shall be at the expense of the
Bidder and shall not be added to the Contract Sum.

C. TIME OF DELIVERY AND FORM OF BONDS. The Bidder shall deliver the bonds and other
documents required by the Contract Documents to the Longview School District pursuant to the
Contract Documents and in no event any later than seven (7) days after the date of execution of the
Contract and prior to commencing operations at the site. The bonds shall be written in the form
approved by the Longview School District for public work, as required by RCW 39.08. The
bonds shall be written by a surety film licensed to do business in the State of Washington, with an
A.M. Best rating of at least A-/VIIl. The Bidder shall require the Attorney-in-Fact who executes
the required bonds on behalf of the surety to affix thereto a certified and current copy of his/her
Power of Attorney.

1.08 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR

A. FORM TO BE USED: The Agreement for the Work will be written on the form(s) contained in
the Bidding Documents, including any General, Supplemental or Special Conditions, and the other
Contract Documents included with the Project Manual. In the event no form is enclosed, an AIA
Document AlOI-2007, "Standard Form of Agreement Between Owner and Contractor, where the
basis of payment is a Stipulated Sum," along with the General Conditions (AIA
Document A201-2007), as both are revised, modified and supplemented by the Longview School
District, will be used.

B. CONFLICTS: In case of conflict between the provisions of these Instructions and any other

Bidding Document, these Instructions shall govern. In case of conflict between the provisions of
the Bidding Documents and the Contract Documents, the Contract Documents shall govern.

1.09 CONTRACT DOCUMENTS

This paragraph contains descriptions of some but not all of the provisions of the Contract
Documents.

A RETAINAGE: The Contract Documents specify the statutory retainage requirements of RCW
60.28 for this Project.

B. CONTRACT TIME: The Contract Documents specify the Contract Time. Timely completion of
this Project is essential to the Longview School District.

C. PREVAILING WAGES: The Contract Documents contain requirements regarding the payment
of prevailing wages pursuant to RCW 39.12.

D. WRITTEN CLAIMS AND NOTICE: The Contract Documents contain a number of provisions
that require the Contractor to provide notice of Claims and to make and support Claims, in
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1.10

writing, within a specified time in order to maintain the Claim. The School District is under no
obligation to consider Claims that fail, in any respect, to meet these requirements.

CHANGES IN CONTRACT SUM: The Contract Documents contain provisions specifying
requirements for and pricing of changes in the Contract Sum.

DISPUTE RESOLUTION: The Contract Documents contain provisions replacing the arbitration
provisions of the form General Conditions with an alternative dispute resolution procedure which,
among other things, requires non-binding mediation of all disputes.

CONTRACTOR REGISTRATION: Pursuant to RCW 39.06, the Bidder shall be registered or
licensed as required by the laws of the State of Washington, including but not limited to, RCW
18.27.

COMMISSIONING OF OPERATIONAL SYSTEMS: Celtain systems may be designated in the
Contract Documents as "Selected" or "Critical" or "Operational" Systems. If so, after the
Contractor notifies the Longview School District as specified prior to the Date of Substantial
Completion that the Systems are up and running and ready for normal operation, the Longview
School District will schedule a pre-commissioning inspection of these Systems.

TAXES. The Contractor shall include in its Bid and pay for all applicable taxes except State Sales
Tax and Local Sales Tax, which shall be excluded in the preparation of its Bid. Such State and
Local Sales Taxes shall be added to the Contract Sum, paid by the Longview School District to
the Contractor, and then paid by the Contractor over the course of the Project. Refer to general,
supplementary or other conditions regarding fulther information.

OTHER PROVISIONS: The above paragraphs contain descriptions of some but not all of the
provisions of the Contract Documents. Bidders should review in detail the Contract Documents
themselves and not rely upon the above paragraphs in this article as complete or inclusive.

POSSIBLE TRENCH EXCAVATION SAFETY PROVISIONS

To ensure that the Bidder agrees to comply with relevant trenching safety requirements of RCW
39.04.180 and RCW 49.17, the Base Bid must include the cost of any required trench safety
provisions. The Bidder shall enter in the blank provided on the Bid form the dollar amount the
Bidder has included in its Base Bid for any trench safety provisions for trenching that will exceed
a depth of four feet. If trench excavation safety provisions do not pertain to the Project, the
Bidder should enter "N.A." or "Not Applicable" in the blank on the Bid form.

END OF SECTION
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Longview School District No. 122

Security Vestibule Project Phase Il

Project Nos. 2021-18

Advertisement for Bids Issued: January 10, 2023

BID FORM

To be submitted no later than 2:00 p.m. on the bid submittal date indicated in the Advertisement
for Bids (as modified by any addenda).

TO: Barbara Howe
Maintenance Secretary
Longview School District No. 122
bhowe@longview.k12.wa.us

The undersigned Bidder submits the following bid:

BASE BID:

Pursuant to and in compliance with the Contract Documents, including the Advertisement for Bids
and Instructions to Bidders, the Bidder hereby certifies that it has carefully examined the Contract
Documents entitled:

Security Vestibule Project Phase Il

Prepared by Longview School District No. 122
and the conditions affecting the Work, and being familiar with the site; and having made the
necessary examinations, proposes to furnish all labor, materials, equipment, and services

necessary to complete the Work in strict accordance with the Contract Documents for the above-
named Project for the following sum, which is hereby designated as the Base Bid:

Base Bid
Mt. Solo Middle School Vestibule $
Monticello Middle School Vestibule $
Cascade Middle School Vestibule $

Initials of Bidder's Representative
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Columbia Heights Elementary School $
Vestibule
Columbia Valley Gardens Elementary School | $
Vestibule
RA Long High School Vestibule $
Broadway Learning Center Vestibule $
Total Base Bid $
SALES TAX:

None of the sums stated in the foregoing include Washington State Sales Tax, except as
designated in Article 4 of the Instructions for Bidders.

TIME OF COMPLETION AND LIQUIDATED DAMAGES:

The undersigned Bidder agrees, if awarded the Contract, to complete the Work of the Contract
within the number of calendar days specified in the Contract Documents and also agrees to the
amounts specified for Liquidated Damages. It is further agreed that the time for completion of the
Work described herein is a reasonable time considering the average climatic range and usual
industrial conditions prevailing in the locality.

TRENCH EXCAVATION SAFETY PROVISIONS:

If the Contract Documents contain any work which requires trenching exceeding a depth of four
feet, all costs for adequate trench safety systems shall be identified as a separate bid item in
compliance with Chapter 39.04 RCW and WAC 296-155-650. The purpose of this provision is to
ensure that the Bidder agrees to comply with all the relevant trench safety requirements of
Chapter 49.17 RCW. This bid amount shall be considered as part of the Base Bid set forth above.
Bidder must include a lump sum dollar amount in blank below (even if the value is $0.00) to be
responsive.

Trench Excavation Safety Provisions Only: N/A
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CONTRACT AND BONDS:

If the Owner awards a contract based on this bid within thirty (30) days of the bid submittal
deadline, the Bidder agrees to execute a contract for the above work, for compensation computed
from the above stated sums, on the Owner’s contract form, and to furnish Payment and
Performance Bonds and acceptable evidence of insurance as required by the Contract
Documents.

PRE-BID MEETING:

Bidder certifies that its representative attended mandatory pre-bid meeting on following dates
(initial next to each date attended):

January 17, 2023

BID GUARANTEE:

Pursuant to the Instruction to Bidders, the Bidder hereby certifies that it has furnished a bid
guarantee for no less than five (5) percent of the base bid, and that such guarantee accompanies
this Bid Form.

The successful bidder shall submit an executed Contract, Payment and Performance Bonds, and
acceptable evidence of insurance within seven (7) days after receipt of award notice and public
works contract form from the Owner. If the successful bidder, upon award of a contract by the
Owner, fails to execute the public works contract or submit the Payment and Performance Bonds
and acceptable evidence of insurance as required within the time specified, Owner may revoke
the award. Should the successful bidder fail to enter into a contract with Owner, the bid guarantee
may be retained by Owner as liquidated damages, not as a penalty.

If a contract is not awarded within thirty (30) days after the bid submittal deadline, or if the bidder
delivers a signed public works contract, Payment and Performance Bonds, and acceptable
evidence of insurance, then the certified or cashier’s check or cash submitted as the bid guarantee
shall be returned to the bidder, or the Bid Bond shall become void.

CERTIFICATION:

By submitting this Bid Form, the Bidder agrees that it meets the responsibility criteria described
in Section 1.01(K) of the Instructions to Bidders.
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Bidder’'s Business Name:

Type of Business:
] Sole Proprietorship [_| Partnership [ ] Corporation (State of Incorporation: ) [_] Other

Physical Business Address (Must not be a P.O. Box):

City: State: Zip Code:
Business Telephone Business Fax Number: Business E-mail Address:
Number:

State of Washington numbers for the following:

Contractor Registration No.: | UBI No.: Employment Security Dept. No.:

Receipt is hereby acknowledged of Addenda No(s).:

Bidder is in compliance with the responsible bidder criteria requirement of RCW
39.04.350(1)(9).

OFFICIAL AUTHORIZED TO SIGN FOR BIDDER:

"I certify (or declare) under penalty of perjury under the laws of the State of Washington that
the foregoing is true and correct":

Signature: Date:
Print Name and Title Location or Place Executed: (City,
State)

END OF BID FORM

Revised 6/14/2022
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LONGVIEW SCHOOL DISTRICT NO. 122
PUBLIC WORKS CONTRACT

Project Name: Security Vestibule Project Phase Il

Project Number: 2021-18

Project Description: District Wide Security Upgrades

Project Location:  Longview, WA

THIS PUBLIC WORKS CONTRACT (“Contract”) is made and entered into by and

between the Longview School District No. 122, a Washington quasi-municipal corporation
(“Owner”), and CONTRACTOR NAME, a ENTITY DESCRIPTION (“Contractor”). Contractor and
Owner may hereinafter be referred to as “Parties.”

A

Effective Date: This Contract shall be effective on the last date set forth on the signature
page (“Effective Date”).

Contract Work: This Contract shall be the agreed basis of performing the Work identified
and defined in the Contract Documents. The Contractor agrees to furnish all material,
labor, tools, equipment, apparatus, facilities, etc. necessary to perform and complete in a
workmanship like manner the Work called for in the Contract Documents for the Project
noted above, according to the terms of this Contract and the Contract Documents, which
documents are incorporated herein by reference, as if set forth herein in full.

Enumeration of Contract Documents: The Contract Documents include the Advertisement
for Bids, Instructions for Bidders, completed Bid Form, Payment and Performance Bonds,
General Conditions, Supplemental Conditions to the General Conditions, other Special
Forms, this Public Works Contract, and Addenda:

Time for Completion: The Work to be performed under this Contract shall commence as
soon as the Contractor has been officially notified to proceed and shall be substantially
complete within 200 calendar days of the Notice to Proceed.

Liquidated Damages: The Contractor further agrees that, from the compensation
otherwise to be paid, the Owner may retain the sum of $500 for each calendar day
thereafter that the Work remains uncompleted, which sum is agreed upon as the liquidated
damages, and the Parties agree this sum is not to be construed as in any sense a penalty.

Apprenticeship Utilization: The Contractor acknowledges that apprenticeship utilization
goals should be met, and that the Owner has determined monetary incentives for meeting
the goals, and monetary penalties for not meeting the goals. The Contractor further agrees
that, from the compensation otherwise to be paid, the Owner may retain the sum of $0 as
a monetary penalty for not meeting the apprenticeship utilization goals. The Contractor
further agrees, that in addition to the compensation otherwise to be paid, the Owner will
pay by issuance of a Change Order $0 as an incentive for meeting the apprenticeship
utilization goals.

Contract Award Amount: Owner hereby agrees to pay the Contractor the Contract Award
Amount indicated below, not including State Sales Tax, as consideration for the
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agreements set forth above, including but not limited to, Contractor's completion of all
Work, in strict accord with the Contract Documents, as follows:

Base Bid:

Alternates Awarded:

Alternate Bid No.

Alternate Bid No. ____
CONTRACT AWARD AMOUNT:

H. Project Representatives: The parties designated the following persons to administer this
Contract and receive notices pursuant to the Contract Documents.

1. The Owner’s designated representative is as follows: NAME, TITLE, ADDRESS,
EMAIL.
JASON REETZ
FACILITIES MANAGER
2715 LILAC STREET
jreetz@longview.k12.wa.us.

2. The Contractor's designated representative is as follows: NAME, TITLE,
ADDRESS, EMAIL.

. Governing Law: This Contract shall be construed and governed by the laws and statutes
of the State of Washington.

IN WITNESS WHEREOF, the Parties hereto have executed this Contract by having their
authorized representatives affix their signatures below.

OWNER: CONTRACTOR:
Longview School District No. 122 CONTRACTOR NAME
By: By:
Signature Date Signature Date
Name: Name:
Title: Title:

Washington Contractor’s Registration No.:

Contractor’s Federal Tax ID No.:
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i@’EALA Document A201" - 2007

General Conditions of the Contract for Construction

for the following PROJECT:
Longview School District
District Wide Security Upgrades

THE OWNER:
(Name, legal status and address) This document has important
Longview School District No. 122 legal consequences. Consultation
2715 Lilac Street with an attorney
Longview, Washington 98632 is encouraged with respect to

its completion or modification.
THE ARCHITECT:

Collins Architectural Group, PS)
950 12th Ave, Suite 200
Longview, WA 98632
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Access to Work

3.16,6.2.1, 12,1

Accident Prevention

10

Acts and Omissions
3.2,33.2,3.128,3.18,423,83.1,95.1, 10.2.5,
10.2.8,13.4.2,13.7, 14.1, 15.2

Addenda

| 2 B e

Additional Costs, Claims for
3.74,3.75,6.1.1,7.3.7.5,103, 15.1.4

Additional Inspections and Testing
9.42,9.83,12.2.1,13.5

Additional Insured

11.1.4

Additional Time, Claims for
3.24,3.74,3.7.5,3.10.2, 8.3.2, 15.1.5
Administration of the Contract
3.1.3,4.2,94,95

Advertisement or Invitation to Bid

I i

Aesthetic Effect

4213

Allowances

3.8, 738

All-risk Insurance

L300, 11341

Applications for Payment
425,739,9.2,9.3,94,95.1,9.6.3,9.7,9.10, 11.1.3
Approvals

2.1.1,222,24,3.1.3,3.10.2,3.12.8, 3.12.9, 3.12.10,
4.2.7,9.3.2,13.5.1

Arbitration

8.3.1,11.3.10, 13.1, 15.3.2, 15.4

ARCHITECT

4

Architect, Definition of

4.1.1

Architect, Extent of Authority
2.4,3127,41,42,52,63,7.1.2,73.7,74,9.2,
9.3.1,9.4,95,9.6.3,9.8,9.10.1,9.10.3, 12.1, 12.2.1,
13.5.1,13.52,142.2 1424, 15.1.3, 15.2.1
Architect, Limitations of Authority and Responsibility
2.,1.1,3.124,3.12.8, 3.12.10, 4:1,2,42.1,4.2.2, 42.3,
4.2.6,427,42.10,42.12,42.13,52.1,74,94.2,
9.5.3,9.64,15.1.3,15.2

Architect’s Additional Services and Expenses
2.4,11.3.1.1,12.2.1,13.5.2, 13.5.3, 14.2.4

Architect’s Administration of the Contract
3.1.3,42,3.74,15.2,94.1,9.5

Architect’s Approvals

2:4,:3.1.3, 3.5, 30102, 4279

Architect’s Authority to Reject Work

3:5.:4.2:6; 12.1:2,12.2.1

Architect’s Copyright

1.1.7; 1.5

Architect’s Decisions
3.74,42.6,42.7,42.11,4.2.12,42.13,4.2.14, 6.3,
73.7,739,8.13,83.1,9.2,9.4.1,9.5,9.84,99.1,
13.5.2, 152, 15.3

Architect’s Inspections
3.74,422,429,9.4.2,9.83,9.9.2,9.10.1, 13.5
Architect’s Instructions
3.24,33.1,426,4.2.7,13.5.2

Architect’s Interpretations

4.2.11,4.2.12

Architect’s Project Representative

4210

Architect’s Relationship with Contractor
171:2,1.5,31.3,3:.2.2.32:3 3 04331 342 35
3.74,3.7.5,3.9.2,3.9.3,3.10, 3.11, 3.12, 3,16, 3.18,
4,12,413,42,52,622,7,83.1,9.2,9.3,94, 9.5,
9.7,9.8,9.9,10.2,6,10.3, 11,3,7, 12, 13.4.2,13.5, 15.2
Architect’s Relationship with Subcontractors
1.1.2,42.3,42.4,42.6,9.63,9.64, 11.3.7
Architect’s Representations

942, 95.1,9.10.1

Architect’s Site Visits
3.74,42.2,429,9.4.2,9.5.1,9.9.2,9.10.1, 13.5
Asbestos

10.3.1

Attorneys’ Fees

3.18.1,9.10.2, 10.3.3

Award of Separate Contracts

oVl 0 ) e

Award of Subcontracts and Other Contracts for
Portions of the Work

5.2

Basic Definitions

1.1

Bidding Requirements

L), 52,1, 00:4.1

Binding Dispute Resolution

9.7,11.3.9, 11.3.10, 13.1, 15.2.5, 15.2.6.1, 15.3.1,
15.3.2,154.1

Boiler and Machinery Insurance

11.3.2

Bonds, Lien

7.3.7.4,9.10.2,9.10.3

Bonds, Performance, and Payment
7.3.7.4,9.6.7,9.10.3,11.3.9,11.4

Building Permit

371
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Init.

Capitalization

1.3

Certificate of Substantial Completion
9.8.3,9.84,9.8.5

Certificates for Payment
42.1,425,429,9.33,94,9.5,96.1,9.6.6, 9.7,
9.10.1,9.10.3, 14.1.1.3, 14.2.4, 15.1.3

Certificates of Inspection, Testing or Approval
13.54

Certificates of Insurance

9.10.2,11.1.3

Change Orders
1.1.1,2.4,3.42,3.74,3.823,3.11,3.12.8, 4.2.8,
52T T2 3. TR T 32 736,739 7310831,
93:1,1,,9.103. 1032, 11.3:1.2; 11.3:4,11.3.9, 1212,
1513

Change Orders, Definition of

7.2.1

CHANGES IN THE WORK
221,311,428,7,721,7.3.1,74,8.3.1,93.1.1,
11.3.9

Claims, Definition of

15001

CLAIMS AND DISPUTES
3.24,6.1.1,6.3,7.3.9,93.3,9.10.4, 103.3, 15, 15.4
Claims and Timely Assertion of Claims

15.4.1

Claims for Additional Cost
3.24,3.74,6.1.1,7.3.9,103.2, 15.1.4

Claims for Additional Time
3.24,3.74,6.1.1,83.2,10.3.2, 15.1.5

Concealed or Unknown Conditions, Claims for
3.7.4

Claims for Damages

3.24,3.18,6.1.1, 83.3,9.5.1,96.7, 1033, 11.1.1,
11.3.5,11.3.7,14.1.3, 14.2.4, 15.1.6

Claims Subject to Arbitration

15:3:1, 15:4.1

Cleaning Up

3.15, 6.3

Commencement of the Work, Conditions Relating to
2,21, 329 340 390,310/, 3. 12.6:521, 52,3,
622,812 822831, 111, 11,31, 11,36, 1141,
15.1.4

Commencement of the Work, Definition of

8.1.2

Communications Facilitating Contract
Administration

3.9.1,4.24

Completion, Conditions Relating to
3.4.1,3.11,3.15,4.2.2,42.9,82,9.4.2,9.8,9.9.1,
9.10, 12,2, 13.7,14.1.2

COMPLETION, PAYMENTS AND

9

Completion, Substantial
4298.1.1,8.1.3,8.2.3,9.4.2,9.8,9.9.1,9.10.3, 12.2,
3.

Compliance with Laws

1.6,3.2.3,3.6,3.7,3.12.10, 3.13, 4.1.1, 9.6.4, 10.2.2,
11.1,11.3,13.1, 13.4,13.5.1, 13.5.2, 13.6, 14.1.1,
14.2.1.3,15.2.8, 15.4.2,154.3

Concealed or Unknown Conditions
3.74,428,83.1,103

Conditions of the Contract

1.1.1,6.1.1,6.1.4

Consent, Written
342,3.74,3.12.8,3.14.2,4.1.2,9.3.2,9.8.5,9.9.1,
9.10.2,9.10.3, 11.3.1, 13.2, 13.4.2, 15.4.4.2
Consolidation or Joinder

15.4.4

CONSTRUCTION BY OWNER OR BY
SEPARATE CONTRACTORS

1.1.4,6

Construction Change Directive, Definition of
7.3.1

Construction Change Directives
1.1,1,34.2,3,12.8,4.2.8,7.1.1, 7.1.2, 7.1.3, 7.3,
9.3.1.1

Construction Schedules, Contractor’s

3.10,3.12.1, 3.12.2, 6.1.3, 15.1.5.2

Contingent Assignment of Subcontracts
54,142272

Continuing Contract Performance

15.1.3

Contract, Definition of

1.1.2

CONTRACT, TERMINATION OR
SUSPENSION OF THE

54.1.1,11.3.9, 14

Contract Administration

3.1.3,4,94,9.5

Contract Award and Execution, Conditions Relating
to

3.7.1,3.10,5.2,6.1,11.1.3,11.3.6, 11.4.1

Contract Documents, Copies Furnished and Use of
1.5.2,2.2.5,53

Contract Documents, Definition of

1.1.1

Contract Sum
3.74,3.8,5.23,7.2,7.3,74,9.1,94.2,9.5.1.4,9.6.7,
9.7,10.3.2,11.3.1, 14.2.4, 14.3.2, 15.1.4, 15.2.5
Contract Sum, Definition of

9.1

Contract Time

3.74,3.75,3.102,5.2.3,7.2.1.3, 7.3.1, 7.3.5, 7.4,
8.1.1,82.1,83.1,9.5.1,9.7, 10.3.2, 12.1.1, 14.3.2,
15151, 1525

Contract Time, Definition of

8.1.1

CONTRACTOR

3

Contractor, Definition of

3.1,6.1.2
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Contractor’s Construction Schedules
3.10,3.12.1,3.12.2,6.1.3, 15.1.5.2

Contractor’s Employees
332,343,3.8.1,3.9,3.18.2,4.23,4.2.6,10.2, 10.3,
11.1.1, 11.3.7, 14.1, 14.2.1.1

Contractor’s Liability Insurance

11.1

Contractor’s Relationship with Separate Contractors
and Owner’s Forces
3.12.5,3.142,424,6,11.3.7,12.1.2, 12.2.4
Contractor’s Relationship with Subcontractors
1.2.2,3.3.2,3.18.1,3.18.2, 5,9.6.2, 9.6.7, 9.10.2,
11.3.1.2,11.3.7,11.38

Contractor’s Relationship with the Architect
1.1.2,1.5,3.1.3,3.2.2,32.3,3.24,3.3.1,3.4.2, 3.5,
3.74,3.10,3,11,3.12,3.16,3.18,4.1.3,4.2,5.2,6.2.2,
7,8.3.1,9.2,9.3,94,9.5,9.7,9.8,9.9, 10.2.6, 10.3,
11.3:7, 12, [3.5, 1512, 15:2/1

Contractor’s Representations
32.1,3.22,38,3,12.6,622,82.1,93.3, 982
Contractor’s Responsibility for Those Performing the
Work

3:38.3.18.53,613.6.2, 951, 10.2.8

Contractor’s Review of Contract Documents

32

Contractor’s Right to Stop the Work

9.7

Contractor’s Right to Terminate the Contract

14.1, 15.1.6

Contractor’s Submittals

3.10,311,3.124, 42.7,52.1, 52.3,9.2, 9.3, 9.8.2,
9.8.3,9.9.1,9.10.2,9.10.3, 11.1.3,11.4.2
Contractor’s Superintendent

3.9,10.2.6

Contractor’s Supervision and Construction
Procedures

1.2:2:3.3.34 3.12710,4:2.2,4.2.79.6,1.3,624,7.13,
7.3.5,7.3.7,82,10, 12, 14, 15.1.3

Contractual Liability Insurance

L8, 112

Coordination and Correlation
[.2.3.2.1,.33.1,3.10,3.12.6,:6.13, 62,1

Copies Furnished of Drawings and Specifications
1.5,2.2.5, 311

Copyrights

1:5; 317

Correction of Work
2.3,24,3.73,94.2,9.82,9.8.3,99.1, 12.1.2, 12.2
Correlation and Intent of the Contract Documents
1.2

Cost, Definition of

T34

Costs
24,3.24,3.73,3.82,3.152,54.2,6.1.1,6.2.3,
7.3.3.3,7.3.7,7.3.8,7.3.9,9.10.2, 10.3.2,10.3.6, 11.3,
12,1.2,12.2.1,12.2.4, 13.5, 14

Cutting and Patching

3.14,6.2.5

Damage to Construction of Owner or Separate
Contractors

3.14.2,6.2.4,10.2.1.2,10.2.5, 10.4, 11.1.1, 1 1.3,
12.2.4

Damage to the Work
3.14.2,99.1,10.2.1.2,10.2.5,10.4, 11.3.1, 12.2.4
Damages, Claims for
3.24,3.18,6.1.1,83.3,95.1,9.6.7, 10.3.3, 11.1.1,
11.3.5,11.3.7, 14.1.3, 14.2.4, 15.1.6

Damages for Delay
6.1.1,83.3,9.5.1.6,9.7,10.3.2

Date of Commencement of the Work, Definition of
8.1.2

Date of Substantial Completion, Definition of
8.1.3

Day, Definition of

8.14

Decisions of the Architect
3.74,42.6,42.7,42.11,4.2.12,4.2.13, 15.2, 6.3,
7.3.7,7.3.9,8.1.3,8.3.1,9.2,9.4,9.5.1,9.8.4, 9.9.1,
13.5.2, 14.2.2, 14,24, 15.1, 15.2

Decisions to Withhold Certification
9.4.1,9.5,9.7,14.1.1.3

Defective or Nonconforming Work, Acceptance,
Rejection and Correction of
2.3,24,3.5,4.26,62.5,95.1,9.52,9.6.6,9.8.2,
9.9.3,9.10.4, 12.2.1

Definitions

1.1,2.1.1,3.1.1,3.5,3.12.1, 3.12.2, 3.12.3, 4.1.1,
15.1.1,5.1,6.1.2,7.2.1,7.3.1,8.1,9.1, 9.8.1
Delays and Extensions of Time
32,3.74,523,72.1,7.3.1,74,83,9.5.1,9.7,
10.3.2,104, 14.3.2, 15.1,5, 15.2.5

Disputes

6.3, 7.3.9, 15.1, 152

Documents and Samples at the Site

3.11

Drawings, Definition of

1.1.5

Drawings and Specifications, Use and Ownership of
3.11

Effective Date of Insurance

822, 11.1.2

Emergencies

10.4, 14.1.1.2, 15.1.4

Employees, Contractor’s
3.3.2,3.4.3,3.8.1,3.9,3.18.2,4.2.3,4.2.6, 10.2,
10.3.3, 11.1.1, 11.3.7, 14.1, 14.2.1.1

Equipment, Labor, Materials or
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12,3.13, 3.15.1,
426,427,52.1,6.2.1,7.3.7,9.3.2,93.3,9.5.1.3,
9.10.2,10.2.1,10.2.4, 14.2.1.1, 14.2.1.2
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Init.

Execution and Progress of the Work

1.1.3,1.2.1, 1.2.2,2.2.3,2.2.5, 3.1,3.3.1, 3.4.1, 3.5,
3.7.1,3.10.1,3.12,3.14,4.2,6.2.2,7.1.3, 7.3.5, 8.2,
9.5.1,99.1,10.2,10.3, 12.2, 14.2, 14.3.1, 15.1.3
Extensions of Time
3.24,3.74,523,7.2.1,7.3,74,9.5.1,9.7,103.2,
10.4, 14.3,15.1.5, 15.2.5

Failure of Payment

9.5.1.3,9.7,9.10.2, 13.6, 14.1.1.3, 14.2.1.2

Faulty Work

(See Defective or Nonconforming Work)

Final Completion and Final Payment
421,429,9.829.10,11.1.2, 11.1.3, 11.3.1, 1 1.3.5,
12.3, 14.2.4, 14.4.3

Financial Arrangements, Owner’s
2.2.1,13.2.2,14.1.1.4

Fire and Extended Coverage Insurance

T30

GENERAL PROVISIONS

1

Governing Law

13.1

Guarantees (See Warranty)

Hazardous Materials

10.2.4,10.3

Identification of Subcontractors and Suppliers

5211

Indemnification

3.17,3.18,9.10.2, 10.3.3, 10.3.5, 10.3.6, 11.3.1.2,
11.3.7

Information and Services Required of the Owner
2.1.2,2.2,322,3.124,3.12.10, 6.1.3, 6.1.4, 6.2.5,
9.6.1,9.6.4,99.2,9.10.3,103.3, 11.2, 11.4, 13.5.1,
13.5.2,14.1.1.4, 14.1.4, 15.1.3

Initial Decision

15.2

Initial Decision Maker, Definition of

1.1.8

Initial Decision Maker, Decisions
14.2.2,1424,152.1,15.2.2,15.2.3,15.24,15.2.5
Initial Decision Maker, Extent of Authority

14.2.2, 14.2.4,15.1.3, 15.2.1, 15.2.2, 15.2.3, 15.2.4,
15.2.5

Injury or Damage to Person or Property

10.2.8, 104

Inspections

3.1.3,333,3.7.1,422,426,429, 942,983,
9.9.2,9.10.1, 12.2.1, 13.5

[nstructions to Bidders

Tl

Instructions to the Contractor
3.2:4,33.1,3.8.1,52.1,7.82.2,12, 13.5:2
Instruments of Service, Definition of

1.1.7

Insurance

3.18.1,6.1.1,7.3.7,9.3.2,9.8.4,9.9.1, 9.10.2, 11

Insurance, Boiler and Machinery

11.3.2

Insurance, Contractor’s Liability

11.1

Insurance, Effective Date of

822, 11.1.2

Insurance, Loss of Use

11.3.3

Insurance, Owner’s Liability

1132

Insurance, Property

10.2.5,11.3

Insurance, Stored Materials

93.2

INSURANCE AND BONDS

11

[nsurance Companies, Consent to Partial Occupancy
99.1

Intent of the Contract Documents
1.2.1,42.7,42.12,42.13,7.4

Interest

13.6

Interpretation

1.23,1.4,4.1.1,5.1,6.1.2, 15.1.1

Interpretations, Written

42.11,42.12,15.1.4

Judgment on Final Award

15.4.2

Labor and Materials, Equipment

1.1.3,1.1.6, 34, 3.5, 3.8.2,3.8.3,3.12,3.13, 3.15.1,
4.2.6,42.7,52.1,62.1,73.7,93.2,93.3,95.1.3,
9.10.2,10.2.1,10.2.4, 14.2.1.1, 14.2.1.2

Labor Disputes

8.3.1

Laws and Regulations

1.5,3.2.3,3.6,3.7,3.12.10, 3.13,4.1.1, 9.6.4, 9.9.1,
10,22, 11.1.1, 11.3, 13.1, 134, 13.5.1, 13.52, 136,
14,152.8,15.4

Liens

2.1.2,9.3.3,9.10.2,9.104, 15.2.8

Limitations, Statutes of

12.2.5,13.7, 15.4.1.1

Limitations of Liability

2.3,3.22,3.5,3.12.10, 3.17, 3.18.1, 4.2.6, 4.2.7,
4212,62.2,942,9.64,9.6.7,10.2.5,103.3,11.1.2,
112137, 12.2.5; 13,42

Limitations of Time
212,22,24,322,3.10,3.11,3.12.5, 3.15.1, 4.2.7,
52,53,54.1,6.24,7.3,74,82,92,93.1,9.3.3,
94.1,9.5,96,9.7,9.8,99,9.10,11.1.3,11.3.1.5,
11.3.6,11,3,10, 12.2, 13,5, 13.7, 14, 15

Loss of Use Insurance

11.3.3

Material Suppliers
1.5,3.12.1,4.2.4,426,52.1,9.3,9.4.2,9.6,9.10.5
Materials, Hazardous

10.2.4, 10.3
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Init.

Materials, Labor, Equipment and
1.1.3,1.1.6,1.5.1,3.4.1,3.5,3.8.2,3.8.3,3.12, 3.13,
3.15.1,4.2.6,4.2.7,5.2.1,6.2.1, 7.3.7, 9.3.2, 9.3.3,
9.5.1.3,9.10.2,10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2
Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1,3.12.10,4.2.2,42.7,94.2

Mechanic’s Lien

212,152.8

Mediation

83:1, 103.5; 10.3.,6, 1521, 152.5, 15.2,6; 15.3,
15.4.1

Minor Changes in the Work
1.1.1,3.12.8,4.2.8,7.1, 74

MISCELLANEOUS PROVISIONS

13

Modifications, Definition of

1511

Modifications to the Contract

.11, L2 30l 402 490, 5.2.3.7.83.1.97,
10:3:2. 11.3:1

Mutual Responsibility

6.2

Nonconforming Work, Acceptance of
9.6.6,99.3,12.3

Nonconforming Work, Rejection and Correction of
2.3,2.4,3.5,426,624,9.5.1,9.82,9.9.3,9.10.4,
12.2:1

Notice

2201, 23, 24,394 3313959 3190, 52,197
940, 10:29 11.1.3; 12221133, 1351, 1352,
14.1,14.2,15.2.8, 15.4.1

Notice, Written
2.3,24,33.1,39.2,3.12.9,3.12.10, 5.2.1, 9.7, 9.10,
10.2.2,10.3, 11.1.3, 11.3.6, 12.2.2.1, 13.3, 14, 15.2.8,
15.4.1

Notice of Claims

3.74,10.2.8,15.1.2, 15.4

Notice of Testing and Inspections

13:5,1,.13:5.2

Observations, Contractor’s

3.2,3.74

Occupancy

222,966,98,113.1.5

Orders, Written

1.1, 208,.3:92.9/62.2, 11,89, 12,.1,12.2:2.1.,.13.52;
14.3.1

OWNER

2

Owner, Definition of

21.1

Owner, Information and Services Required of the
2.1:32,2.2,322,3.12.10,6.1.3,6.14,6.2.5,9.3.2,
9.6.1,9.64,99.2,9.10.3,10.3.3, 11.2, 11.3, 13.5.1,
13.5.2, 14.1.1.4, 14.1.4, 1513

Owner’s Authority
1.5,2.1.1,2.3,2.4,34.2,3.8.1,3.12.10,3.14.2, 4.1.2,
4.13,424,429,52.1,524,54.1,6.1,63,7.2.1,
73.1,822,83.1,93,1,93.2,95.1,9.64,99.1,
9.10.2,10.3.2, 11.1.3, 11.3.3, 11.3.10, 12.2.2, 12.3,
13.2.2,14.3, 14,4, 15.2.7

Owner’s Financial Capability
221,1322,14.1.1.4

Owner’s Liability Insurance

11.2

Owner’s Relationship with Subcontractors
1.1.2,5.2,53,5.4,9.64,9.10.2, 1422

Owner’s Right to Carry Out the Work
24,1422

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to
Award Separate Contracts

6.1

Owner’s Right to Stop the Work

2.3

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract

14.2

Ownership and Use of Drawings, Specifications
and Other Instruments of Service

1.1, 3.1:6,1.1:7. 1.5, 225 322,911,317, 42,12,
5.3

Partial Occupancy or Use

9.6.6,9.9,11.3.1.5

Patching, Cutting and

3.14,6.2.5

Patents

3.17

Payment, Applications for
4.2.5,739,92,93,94,.95,9.63.97,985,9.10.1,
14.2.3,14.2.4, 1443

Payment, Certificates for
4.2.5,429,93.3,94,95,96.1,9.6.6,9.7,9.10.1,
9.10.3, 13.7, 14.1.1.3, 14.2.4

Payment, Failure of

9.5.1.3,9.7,9.10.2, 13.6, 14.1.1.3, 14.2.1.2
Payment, Final

421,420 982,910, T1.12, 1113, 11.4.1, 123,
13.7,14.2.4, 14.4.3

Payment Bond, Performance Bond and
73.74,9.6.7,9.10.3,114

Payments, Progress

0.3.9.6,9.85,9.103, 13.6, 14.2.3, 15.1.3
PAYMENTS AND COMPLETION

9

Payments to Subcontractors
5.4.2,9.5.1.3,9.612,9:6.3,9.6.4,9.6.7, 14.2.1,2
PCB

10.3.1
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Performance Bond and Payment Bond
7.3.7.4,9.6.7,9.10.3, 11.4

Permits, Fees, Notices and Compliance with Laws
2.22,3.7,3.13,7.3.74,10.2.2

PERSONS AND PROPERTY, PROTECTION OF
10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings
3.11,3.12,4.2.7

Progress and Completion
422,82,98,99.1,14.14,15.1.3

Progress Payments

9.3,9.6,9.8.5,9.10.3, 13.6, 14.2.3, 15.1.3

Project, Definition of

1.1.4

Project Representatives

42,10

Property Insurance

10.2.5,11.3

PROTECTION OF PERSONS AND PROPERTY
10

Regulations and Laws

1.5,3.2.3,3.6,3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1,
10.2.2,11.1, 11.4, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14,
15.2.8, 15.4

Rejection of Work

3.5,4.2.6,12.2.1

Releases and Waivers of Liens

9.10.2

Representations
3.2.1,3.5,3.12.6,6.2.2,8.2.1,9.3.3,9.4.2,9.5.1,9.8.2,
9.10.1

Representatives
2.1.1,3.1.1,3.9,4.1.1,4.2.1,4.2.2,4.2.10,5.1.1,5.1.2,
13.2.1

Responsibility for Those Performing the Work
3.3.2,3.18,423,5.3,6.1.3,6.2,6.3,9.5.1, 10
Retainage

0.3.1,9.6.2,9.8.5.9.9.1,9.10.2,9,10.3

Review of Contract Documents and Field
Conditions by Contractor

3:2,3.127,61.3

Review of Contractor’s Submittals by Owner and
Architect

3.10.1,3.10.2,3.11, 3.12,4.2,52,6.1.3,9.2,9.8.2
Review of Shop Drawings, Product Data and Samples
by Contractor

3.12

Rights and Remedies
1.1.2,2.3,2.4,3.5,3.74,3.15.2,42.6,53,54, 6.1,
6.3,7.3.1,83,9.5.1,9.7,10.2.5, 10.3, 12.2.2, 12.2.4,
13.4, 14,154

Royalties, Patents and Copyrights

Rules and Notices for Arbitration

15.4.1

Safety of Persons and Property

10.2,10.4

Safety Precautions and Programs
3.3.1,42.2,42.7,53,10.1,10.2, 10.4
Samples, Definition of

3.12.3

Samples, Shop Drawings, Product Data and
3.11, 3.12,4.2.7

Samples at the Site, Documents and

3.11

Schedule of Values

9.2,9.3.1

Schedules, Construction

3.10,3.12.1,3.122, 6.1,3,15,1.5.2

Separate Contracts and Contractors
1.1.4,3.12.5,3.14.2,42.4,42.7,6,83.1,12.1.2
Shop Drawings, Definition of

3.12.1

Shop Drawings, Product Data and Samples
30312427

Site, Use of

3.13,6.1.1,6.2.1

Site Inspections
322,333,3.7.1,3.74,42,94.2,9.10.1, 13.5
Site Visits, Architect’s
3.74,422,429,94.2,9.5.1,9.9.2,9.10.1, 13.5
Special Inspections and Testing
426,12.2.1,13.5

Specifications, Definition of

1.1.6

Specifications

1.1.1, L.16,1.2:2; 1.5, 311, 3:12.10,.3.17, 4.2.14
Statute of Limitations

13.7, 15.4.1.1

Stopping the Work

2.3,9.7, 10.3, 14.1

Stored Materials

6.2.1,93.2,10.2.1.2,10.2.4

Subcontractor, Definition of

a8.1.1

SUBCONTRACTORS

5

Subcontractors, Work by
1.2.2,3.3.2,312.1,42.3,52.3 53, 54,93.1.2,9:6.7
Subcontractual Relations
5.3,54,93.1.2,9.6,9.10, 10.2.1, 14.1, 14.2.1
Submittals

310,311, 3, 12:4:29 591,533 73,797 93,98
9.9.1,9.10.2,9.10.3, 11.1.3

Submittal Schedule

3.10.2,3.12.5,4.2.7

Subrogation, Waivers of

6.1.1,11.3.7

3.17
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Substantial Completion
4209,8.1.1,81.3,823,942,9.8 99.1,9.10.3, 12.2,
13.7

Substantial Completion, Definition of

9.8.1

Substitution of Subcontractors

523,524

Substitution of Architect

4,13

Substitutions of Materials

342,335,738

Sub-subcontractor, Definition of

512

Subsurface Conditions

3.74

Successors and Assigns

13.2

Superintendent

3.9,10.2.6

Supervision and Construction Procedures
1.2.2,3.3,3.4,3.12.10,4.2.2,42.7,6.1.3,6.2.4,7.1.3,
7.3.7,8.2,83.1,94.2,10, 12, 14, 15.1.3
Surety

54.1.2,9.8.5,9.10.2,9.10.3, 14.2.2, 15.2.7
Surety, Consent of

9.10.2,9.10.3

Surveys

2:2.3

Suspension by the Owner for Convenience
14.3

Suspension of the Work

542,143

Suspension or Termination of the Contract
54.1.1,14

Taxes

3.6,382.1,73.74

Termination by the Contractor

14.1, 15.1.6

Termination by the Owner for Cause
5.4.1.1,14.2,15.1.6

Termination by the Owner for Convenience
14.4

Termination of the Architect

4,13

Termination of the Contractor

14.2.2

TERMINATION OR SUSPENSION OF THE
CONTRACT

14

Tests and Inspections
3.1.3,3.33,42.2,4.26,4.2.9,94.2,9.8.3,99.2,
9.10.1,10.3.2, 11.4.1, 12.2.1, 13.5

TIME

8

Time, Delays and Extensions of
3.24,3.74,52.3,7.2.1,7.3.1,7.4,83,9.5.1,9.7,
10.3.2, 104, 14.3.2, 15.1.5, 15.2.5

Time Limits
2.12,2.2,24,322,3.10,3.11,3.12.5,3.15.1,4.2,
52,53,54,624,7.3,74,82,52,93.1,9.3.3,94.1,
9.5,9.6,9.7,9.8,9.9,9.10, 11.1.3,12.2, 13.5, 13.7, 14,
15.1.2,15.4

Time Limits on Claims

3.7.4,10.2.8,13.7,15.1.2

Title to Work

932,933

Transmission of Data in Digital Form

1.6

UNCOVERING AND CORRECTION OF WORK
12

Uncovering of Work

12.1

Unforeseen Conditions, Concealed or Unknown
3.74,83.1,10.3

Unit Prices

7.332,734

Use of Documents

1.1.1, 1,5, 2.2.5,3.12.6, 5.3

Use of Site

3.13,6.1.1,6.2.1

Values, Schedule of

9.2,93.1

Waiver of Claims by the Architect

13.4.2

Waiver of Claims by the Contractor
9.10.5,13.4.2,15.1.6

Waiver of Claims by the Owner
9.9.3,9.10.3,9.104, 12.2.2.1, 13.4.2, 1424, 15.1.6
Waiver of Consequential Damages

14.2.4,15.1.6

Waiver of Liens

9.10.2,9.10.4

Waivers of Subrogation

6.1.1,11.3.7

Warranty
3.5,429,93.3,9.84,99.1,9.104,12.2.2, 13.7
Weather Delays

15.1.5.2

Work, Definition of

1.1.3

Written Consent
1.5.2,3.4.2,3.7.4,3.12.8,3.14.2,4.1.2,9.3.2, 9.8.5,
9.9.1,9.10.2,9.10.3, 1 1.4.1, 13.2, 13.4.2, 15.4.4.2
Written Interpretations

4.2.11,4.2.12

Written Notice

2.3,24,33.1,39,3.129,3.12.10, 5.2.1, 8.2.2, 9.7,
9.10,10.2.2,10.3, 11.1.3, 12.2.2, 12.2.4, 13.3, 14,
15.4.1

Written Orders

1.1.1,2.3.3.9,7; 8.2.2,12.1; 122, 1352, 14.3:1,
15.1.2
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Init.

ARTICLE 1 GENERAL PROVISIONS

§ 1.1 BASIC DEFINITIONS

§ 1.1.1 THE CONTRACT DOCUMENTS

The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions),
Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement
and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract
signed by both parties, (2) a Change Order, (3) a Construction Change Directive or (4) a written order for a minor

change in the Work issued by the Owner or Architect. Unless specifically enumerated in the Agreement, the Contract
Documents do not include other documents such as the advertisement or invitation to bid, Instructions to Bidders,
sample forms, other information furnished by the Owner in anticipation of receiving bids or proposals, the
Contractor’s bid or proposal, or portions of Addenda relating to bidding requirements. In the event of a conflict or

discrepancy among or in the Contract Documents, interpretation shall be governed in the following priority, with an
Addendum or a revision to a Contract Document having precedence over the original document and later Addenda
having precedence over earlier:

Agreement (revised A101-2007) (written amendments having precedence)

Any Supplementary Conditions

These revised General Conditions (A201-2007)

Any Special Conditions

Specifications

Drawings (large-scale having precedence over small-scale, and written or computed dimensions having
precedence over scaled dimensions)

. Material and systems schedules.

o o | o [ho |[=

In the event that Work is shown on Drawings but not contained in Specifications, the Work as shown shall be provided
at no change in the Contract Sum or Contract Time. according to specifications to be issued by the Architect that are
consistent with and reasonably inferable from the Work shown on the Drawings.

§ 1.1.2 THE CONTRACT

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subeentraetor;-Sub-subcontractor
(although the Owner does not waive any third-party beneficiary rights it may otherwise have as to Subcontractors of
any tier). (3) between the Owner and the Architect or the Architect’s consultants or (4) between any persons or entities
other than the Owner and the Contractor. The Architect shall, however, be entitled to performance and enforcement of
obligations under the Contract intended to facilitate performance of the Architect’s duties.

§ 1.1.3THE WORK

The term "Work" means the eenstruetion-and-serviees-construction, services, and administrative procedures required
by the Contract Documents, whether completed or partially eempleteds--completed and whether new construction or
modification of existing structures, and includes all other labor, materials, equipment and services provided or to be
provided by the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the
Project. Where the Work requires construction that modifies or interfaces with existing structures, the Contractor shall
ensure that the Work is compatible and interfaces with the as-built conditions of the existing structures.

§ 1.1.4 THE PROJECT
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or
a part and which may include construction by the Owner and by separate contractors.

§ 1.1.5THE DRAWINGS
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams.
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Init.

§ 1.1.6 THE SPECIFICATIONS
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7INSTRUMENTS OF SERVICE

Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible
and intangible creative work performed by the Architect and the Architect’s consultants under their respective
professional services agreements. Instruments of Service may include, without limitation, the Project Manual, studies,
surveys, models, sketches, drawings, specifications, and other similar materials:materials through which the Work to
be executed by the Contractor is described.

§ 1.1.8_I-_NI$IA-L—BEGISION—MAKERPROJE_CT MANUAL

volume or volumes usually assembled for the Work which may include the bidding requirements, sample forms,
Conditions of the Contract, Specifications. and other related materials such as construction details and schedules.

§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any teade-trade. nor shall it remove the obligation to complete all of the Work when coordination
between the specifications and the drawings or coordination between subcontracts is required.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words not defined in the Contract Documents that have
well-known technical or construction industry meanings are used in the Contract Documents in accordance with such
recognized meanings.

§ 1.2.4 If there is any inconsistency in the Contract Drawings. or between the Contract Drawings and the
Specifications. unless otherwise ordered in writing by the Architect or the Owner. the Contractor shall provide the
better quality of. or the sreater quantity of, work or materials as reasonably interpreted by the Architect or the Owner.

§ 1.3 CAPITALIZATION

Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered
articles and identified references to Sections in this document or (3) the titles of other documents published by the
American I[nstitute of Architects.

§ 1.4 INTERPRETATION

In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and articles
such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in another is
not intended to affect the interpretation of either statement. Reference in the singular to an article, device, item or

piece of equipment shall include the larger of the number of such articles indicated in the Contract Documents or the
number required to complete the installation.

§ 1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE

§ 1.5.1 The Architect and the Architect’s consultants sha-shall. subject to any right of the Owner. be deemed the
authors and owners of their respective Instruments of Service, including the Drawings and Specifications, and wiH
will. subject to any right of the Owner, retain all common law, statutory and other reserved rights, including
copyrights. The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or
claim a copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or
for other purposes in connection with this Project is not to be construed as publication in derogation of the Architect’s
or Architect’s consultants’ reserved rights.
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§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to use
and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Werk-Work
under the Contract Documents and with respect to the Project. All copies made under this authorization shall bear the

copyright notice, if any, shown on the Instruments of Service. All copies of the Instruments of Service, except the
Contractor’s record set. shall be returned or suitably accounted for to the Architect. on request, upon completion of the
Work. The Contractor may retain one record set. The Contractor, Subcontractors, Sub-subcontractors, and material or
equipment suppliers may not use the Instruments of Service on other projects or for additions to this Project outside
the scope of the Work without the specific written consent of the Owner, Architect and the Architect’s consultants,

§ 1.6 TRANSMISSION OF DATA IN DIGITAL FORM
%e-pamemteﬁdﬁﬁmﬁﬁm—heﬂﬁmeﬁ&ef—SeWCmtmctor aeknowlcdges that drawings, S[Z_)eClﬁC'dtl(Jl’lS,

Geﬂ&ﬂet—Bee&meﬂt&that Contractor receives in dl}!lt&l 10rm may contam transmlsmon or translanon errors and are
issued for convenience only, and thus Contractor may only rely upon hard copy documents.

ARTICLE 2 OWNER
§ 2.1 GENERAL
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as
otherwise provided in Section 4.2.1, the Architect does not have such authority. The term "Owner" means the Ower
ei—&he«ewnel—s-aﬂthefwed—fepresem&fwe-School District Board of Directors or the Owner’s authorized representative.
The "Owner" does not include teachers, district administrators. the school principal, staff, custodians, maintenance or
safety workers. or others at the school. WAIVERS OF PROVISIONS OF THIS CONTRACT CAN ONLY BE
MADE IN WRITING AND BY THE OWNER’S BOARD OF DIRECTORS. No other person is authorized to grant
such waivers on behalf of the Owner. No officer, agent, representative, or employee of the Owner shall be personally
responsible for any liability arising under this Agreement.

§ 2 2INFORMATION AND SERVICES REQUIRED OF THE OWNER
§ 2.2.1 Psi stir-vwriting-that the Owne -eRFOHH
-The Contraetm may only request ewdence 1hat the Owner has made ﬁnanmal arrangements to fulf'll the Owner’s

obligations under the : he-Contr 2 evidene Contract if the Owner

fails to make payments of undl‘;puted amounts to the Contractor as the Contlact Documents require(2-a-changein

the- Werlemateriathehanges-the Contraet-Sumser-(3)-require or if the Contractor identifies in writing a reasonable
concern regardm g the Owner s ablllty to make payment when &ue#he@%er—&haﬂ—ﬁ*m&%m&eh—ewéﬁﬁee—ﬁﬂ-ﬂ

e-h-&n-ge—due and the Owner agrees. Aﬁm the Owner furnishes the ewdcncc Lhe Owner shall not matenally var, y such
financial arrangements without prior notice to the Contractor.

§ 2.2.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary environmental approvals,
easements, assessments and charges required for construction, use or occupancy of permanent structures or for
permanent changes in existing facilities. The Contractor is responsible to secure and pay for licenses and all other
permits, subject to Section 3.7.1.

§ 2.2.3 The Owner shatkmay furnish surveys describing physical characteristics, legal limitations and utility locations
for the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the

Work. The Contractor should assume that the locations of any underground or hidden utilities, underground tanks,
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plumbing or electrical runs indicated in the surveys or Contract Documents are shown in approximate locations. but
the Contractor is responsible for making all utility location checks. The Contractor is responsible for performing all

utilities investigation and location work to determine the precise locations thereof. The Contractor shall not damage or
interrupt utilities or utilities services of any kind. The Contractor shall bear the risk of loss arising out of its Work

which directly or indirectly damages or interrupts any utilities or utilities services. or causes or contributes to damages
of any nature. except in the case where the loss resulted because the utility location information provided by Owner or
Utility Provider was inaccurate.

§ 2.2.4 The ©wner-Owner. upon written request, shall furnish information or services required of the Owner by the
Contract Documents with reasonable promptness. The Owner shall also furnish any other information or services
under the Owner’s control and relevant to the Contractor’s performance of the Work with reasonable promptness after
receiving the Contractor’s written request for such reasonable information or services.

§ 2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor ene-eepy-up
to twenty (20) electronic "CD" copies of the Contract Documents for purposes of making reproductions pursuant to
Section 1.5.2.

§ 2.3 OWNER’S RIGHT TO STOP THE WORK

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly or materially fails to carry out Work in accordance with the Confract
Documents, the Owner may issue a written order signed personally or by an agent specifically so empowered by the
Owner to the Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated;
however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner to exercise this
right for the benefit of itself or the Contractor or any other person or entity, except to the extent required by Section
6.1.3.

§ 2.4 OWNER'S RIGHT TO CARRY OUT THE WORK
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a ter-da-seven (7) day period after receipt of written notice from the Owner to commence and continue to
make reasonable progress toward the correction of such default or neglect with diligence and promptness, the Owner
may, without prejudice to other remedies the Owner may have, correct such deficiencies. In such case an appropriate
Change Order shall be issued deducting from payments then or thereafter due the Contractor the reasonable cost of
correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services
and expenses made necessary by such default, neglect or failure. Sueh-aretionby-the-Ow ettrts-eharg g
ontracterare-both-subleetto-prior-appreval-of the-Arehiteet—The right of the Owner to correct the Work pursuant to
this Section 2.4 shall not give rise to any duty on the part of the Owner to exercise this right for the benefit of itself or
others. If payments then or thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall
pay the difference to the Owner.

ARTICLE 3 CONTRACTOR

§ 3.1 GENERAL

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, H#required-bonded. and
insured in the jurisdiction where the Project is located. The Contractor shall designate in writing a representative who
shall have express authority to bind the Contractor with respect to all matters under this Contract. The term
"Contractor" means the Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Deeuments:Documents and submittals
accepted pursuant to Section 3.12. The Contractor shall comply with any requirements of the Office of the
Superintendent of Public Instruction.

§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.1.4 The Contractor shall be and operate as an independent contractor in the performance of the Work and shall
have complete control over and responsibility for all personnel performing the Work. The Contractor is not authorized
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to enter into any asreements or undertakings for or on behalf of the Owner or to act as or be an agent or employee of
_the Owner.

§ 3.2REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become
generally familiar with local conditions under which the Work is to be performed and correlated personal
observations with requirements of the Contract Documents. By executing this Contract, the Contractor represents and
acknowledges that the Contract Sum is reasonable compensation for all the Work. that it is performing with its own
forces any percentage of Work specified in the Contract Documents or the Bidding Documents (not including general
conditions Work). that the Contract Time is adequate for the performance of the Work, and that it has carefully
examined the Contract Documents and the Project site, including any existing structures and access thereto, and any

drawings of the existing conditions available from the Owner. and that it has satisfied itself as to the nature, location,
character. quality and quantity of the Work. the labor, materials, equipment. goods. supplies, work, services and other

items to be furnished and all other requirements of the Contract Documents, as well as the surface conditions and
other foreseeable matters that may be encountered at the Project site or affect performance of the Work or the cost or
difficulty thereof. including but not limited to those conditions and matters affecting: transportation, access, local
resulations. disposal, handling and storage of materials, equipment and other items; availability and quality of labor,
water, electric power, utilities, drainage: availability and condition of roads; normal climatic conditions and seasons;
physical conditions at the Project site and the surrounding locality; topography and ground surface conditions: and
equipment and facilities needed preliminary to and at all times during the performance of the Work. The failure of the
Contractor to fully acquaint itself with any such condition or matter shall not in any way relieve the Contractor from
the responsibility for performing the Work in accordance with the Contract Documents and within the Contract Time
and the Contract Sum.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Drawings. Specifications, and other Contract Documents relative to
that portion of the Work, as well as the information furnished by the Owner pursuant to Section 2.2.3, shall take field
measurements of any-existingeenditions-and verify any existing conditions, including all general reference points and
any interfering existing conditions, related to that portion of the Work, and shall observe any conditions at the site
affecting #-it and shall carefully compare such field measurements and conditions and other information known to the
Contractor with the Contract Documents before commencing such activities. These obligations are for the purpose of
facilitating coordination and construction by the Contractor and are not for the purpose of discovering errors,
omissions, or inconsistencies in the Contract Documents; however, the Contractor shall promptly report to the
Architect and the Owner any errors, inconsistencies or omissions discovered by or made known to the Contractor as a
request for information in such form as the Owner or Architect may require. It is recognized that the Contractor’s
review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise
specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws,
statutes, ordinances, building codes, rules and regulations, or lawful orders of public authorities, but the Contractor
shall promptly report to the Owner and Architect any nonconformity discovered by or made known to the Contractor
as a request for information in such form as the Architect may require. The Contractor shall comply with all applicable
Federal, State, County and City laws. ordinances and regulations, including. but not limited to, the latest applicable
versions of:

1. International Building Code as adopted by the State of Washington.
. Uniform Plumbing Code:

2

3.  Uniform Mechanical Code;
4.  International Fire Code
5
6

. National Electrical Code;
. Washington State Energy Code:
7. Washington State Rules and Regulations for Barrier-Free Design;
8.  Americans with Disabilities Act (ADA);
9.  Federal and State Safety Codes as adapted and/or modified by State and Local Ordinances;
10. Washington Sustainable Schools Protocol (WSSP) to the extent that this Project receives any State of

Washington funds: and
11.  Any applicable Municipal Code.
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§ 3.2.4 If the Contractor believes that additional cost or time is involved because of elarifications-or-trstruetions-the
Arehiteetissues-any design errors or omissions or inconsistencies noted by the Contractor, or clarifications or
instructions issued by the Owner or the Architect in response to the Contractor’s notices or requests for information
pursuant to Sections 3.2.2 or 3.2.3, the Contractor shall make any Claims as provided in Article 15. [f the Contractor
fails to perform the obligations of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the
Owner as would have been avoided if the Contractor had performed such obligations. If the Contractor performs those
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from errors,
inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions
and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes,
ordinances, codes, rules and regulations, and lawful orders of public autherities-authorities unless the Contractor
recognized or reasonably should have recognized such error, inconsistency. omission or difference and failed to report
it to the Owner and the Architect. If the Contractor performs any construction activity it knows or reasonably should
have known involves an error, inconsistency or omission in the Contract Documents or reports referenced therein
without such notice to the Owner and the Architect, the Contractor shall be responsible for such performance and shall

bear the attributable costs for correction.

§ 3.2.5 Any investigations of hidden or subsurface conditions have been made for design purposes. The results of
these investications may be bound into the Project Manual or otherwise available for the convenience of the Bidders
and the Sub-bidders but are not a part of the Contract Documents unless specifically so indicated. While the Contractor
may reasonably rely upon such investigation results, there is no guarantee, express or implied. that the conditions
indicated are representative of those existing throughout the site or that unforeseen developments may not occur. The
Contractor is solely responsible for reasonably interpreting the information and extrapolating beyond the testing
location, including each individual boring, test pit or other location.

§ 3.2.6 The Contractor shall do no Work without applicable Drawings. Specifications, or written modifications or,
where required, Shop Drawings, Product Data, or Samples. unless instructed to do so in writing by the Architect and
the Owner,

§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequenees

-sequences, assembly details and procedures and for coordinating all portions of the Work under the Contract, unless
the Contract Documents give other specific instructions concerning these matters. Hthe-Contraet Doecumentsgive The
Contractor shall review any such specific instructions concerning construction means, methods, techniques, assembly

tor shall evaluate the jobsite safety thereofandexeeptasstated-below;

E

details, sequences or procedures, the Contrac

-thereof. and shall advise the Owner and Architect (a) if the specified instruction or procedure deviates from what the
Contractor considers to be sood construction practice or jeopardizes jobsite safety, (b) if following the in struction or
procedure will negatively affect any warranties. or (c) if the Contractor objects to the instruction or procedure. The

Contractor shall propose alternative instructions or procedures acceptable to the Contractor, for which no increase in

the Contract Sum or Time will be made. The Contractor shall not proceed with such alternative instruction or
procedure without the written acceptance of the Owner and the Architect and the Contractor shall be fully and solely

responsible for the jobsite safety of such means, methods, techniques, sequences or procedures.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s principals. agents,
_employees, Subcontractors of any tier and their agents and employees, and other persons or en tities performing
portions of the Work for, or on behalf of, the Contractor or any of its Stbeentraetors:Subcontractors of any tier.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work. Under no condition shall a section of Work proceed
prior to preparatory work having been completed, cured, dried and otherwise made satisfactory to receive the related
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work. Responsibility for timely installation of all materials and equipment rests solely with the Contractor, who shall
maintain coordination control at all times. The Contractor shall require its Subcontractors of any tier to be familiar
with all aspects of the Contract Documents related to their Work. The Contractor shall ensure that the responsible
Subcontractor has carefully examined all preparatory work that has been executed to receive its work and has notified
the Contractor (who shall notify the Owner and Architect in writing) of any defects or imperfections in preparatory
work that will. in any way. affect satisfactory completion of the Work. The lack of such notification or the failure of
the Contractor to inspect such portions of the Work shall constitute an acceptance of preparatory work and a waiver of
any later claim of defect therein.

§ 3.3.4 The Contractor shall perform such detailed examination, inspection and quality surveillance of the Work as
will ensure that the Work is progressing and is being completed in strict accordance with the Contract Documents,
including the then current issue of the Drawings, Specifications. and accepted shop drawings. The Contractor shall be
responsible for examination, inspection and quality surveillance of all Work performed by any Subcontractor of any
tier. The Contractor shall determine when it is necessary to perform. and shall perform, tests (in addition to those
requested by the Owner or required by the Specifications or any other provision of the Contract Documents) to verify
its inspections or to ensure that the Work is being completed in strict accordance with the Contract Documents. Any
inspections performed by or on behalf of the Owner shall not be deemed an approval of the Work.

§ 3.3.5 The Contractor shall plan and lay out all Work in advance of installation so as to coordinate all Work without
delay or revision. The Contractor shall establish and maintain existing lot lines, restrictions, existing survey markers of
any kind, and bench marks. The Contractor shall establish and maintain all other lines, levels and bench marks
necessary for the execution of the Work and take necessary steps to prevent their dislocation or destruction. The
Contractor shall employ a professional land surveyor registered in the State of Washington to initially lay out and be
responsible for the accuracy of the Work. The Contractor shall provide an as-built surveyed site plan noting all site
improvements, including but not limited to building corners, storm, sewer, drains, grade and invert elevations.

§ 3.3.6 The Contractor’s superintendent shall provide a Daily Report to the Owner for each work day during the
Contract Time, whether or not any Work is performed, and for each non-work day in which Work is performed on the
site. The Daily Report shall be completed on a form approved by the Owner and Architect, and submitted to the
Owner and the Architect on the work day following the day covered in the Report. Some of the required report forms
are included in the Specifications.

§ 3.4 LABOR AND MATERIALS

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work. The Contractor shall install temporary meters to
guantify the Contractor’s required reimbursement for utilities.

I a Aant g oooge

§ 3.4.2F at-in-the-ease-ofminer-ehangesin-the Werleau = 4 :

332 8o+ F-4-theAfter the Contract has been executed, the Owner and the Architect may consider a written request for
the substitution of material or products in place of those specified in the Contract Documents only as described in the
Specifications and following the procedures of the Contract Documents. The written request must include the
specifications for the material or product and any proposed change in the Contract Sum or Contract Time. The
Contractor may make substitutions only with the explicit written consent of the Owner, after evaluation by the
Architect and in accordance with a Change Order or Construction Change Directive. By requesting a substitution, the
Contractor represents that it has personally investigated the proposed material or product and determined that it is
equal or better in all respects to that specified (or if not equal or better in all respects. the Contractor shall identify such
deficiencies). that the same or better warranty will be provided for the substitution. that complete cost data, including
all direct and indirect costs of any kind, has been presented. that it waives any other known or un known Claim for an
increase in the Contract Sum or Contract Time, that it has coordinated with affected Subcontractors and will not
impact other parts of the Work. and that it will coordinate the installation of the substitute if accepted and make all

associated changes in the Work.
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§ 3.4.3.1 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrving out the Work, including observance of drug testing and all smoking, tobacco. alcohol. parking,
safety, weapons, backeround checks. sexual harassment, and other rules governing the conduct of personnel at the
Owner’s property and the Project site. The Contractor shall not permit employment of unfit persons or persons not
properly skilled in tasks assigned to them. The Contractor shall ensure that all persons performing the Work comply
with the Qwner’s tobacco-free policy. and will not and do not engage in inappropriate conduct or inappropriate contact
with students or staff. Neither the Contractor nor any of its Subcontractors of any tier shall utilize any employee at the
site or permit any contact between children at a public school and any employee who has pled guilty to or been

convicted of any felony crime involving the physical neglect of a child under Chapter 9A.42 RCW, the physical injury

or death of a child under Chapter 9A.32 RCW or Chapter 9A.36 RCW (except motor vehicle violations under Chapter
46.61 RCW), sexual exploitation of a child under Chapter 9A.68 A RCW, sexual offenses under Chapter 9A.44 RCW

where a minor is a victim. promoting prostitution of a minor under Chapter 9A.88 RCW, the sale or purchase of a
minor child under Chapter 9A.64.030 RCW. or violation of similar laws of another jurisdiction. The Contractor shall
remove from the Work and Work site any employee or other person who has engaged in such actions or who the
Owner reasonably considers objectionable without change in the Contract Sum or Contract Time. Without limiting the
generality of the foregoing, the Contractor shall ensure by appropriate provisions in each subcontract agreement that
the Contractor may remove from the Work and Work site any Subcontractor or Subcontractor’s emplovee who has
engaged in such action. Atno change to the Contract Sum or Contract Time, the Contractor shall remove from the
Work and Work site any emplovee or other person pursuant to this Section 3.4.3. Failure to comply with these
requirements is grounds for immediate termination of the Agreement for cause.

§ 3.4.4 Prevailing Wages.

§ 3.4.4.1 Pursuant to RCW 39.12. "Prevailing Wages on Public Works." no worker, laborer. or mechanic employed in
the performance of any part of the Work shall be paid less than the "prevailing rate of wage" (in effect as of the date
that bids are due) as determined by the Industrial Statistician of the Department of Labor and Industries. The schedule
of the prevailing wage rates for the locality or localities where this contract will be performed is attached to the
executed contract and made a part of the Contract Documents by reference as though fully set forth herein; if not

attached. then the applicable prevailing wages are determined as of the Bid Date for the county in which the Project is

located and are available at http://www.Ini.wa.gov/TradesLicensing/PrevWage/WageRates/default.asp. A copy is
available for viewing at the Owner’s office, and a hard copy will be mailed upon request. To the extent that there is any

discrepancy between the attached or provided schedule of prevailing wage rates and the published rates applicable
under WAC 296-127-011. or if no schedule is attached. the applicable published rates shall apply with no increase in
the Contract Sum. It is the Contractor’s responsibility to ensure that the correct prevailing wage rates are paid. The
Contractor shall provide the respective Subcontractors with a schedule of the applicable prevailing wage rates.
Questions relating to prevailing wage data should be addressed to the Industrial Statistician upon request.

Mailing Department of Labor and Industries
Address: Prevailing Wage Office
PO Box 44540
Olympia, WA 98504
Telephone: (360) 902-5335
Facsimile: (360) 902-5300

§ 3.4.4.2 Pursuant to RCW 39.12.060, in case any dispute arises as to what are the prevailing rates of wages for work
of a similar nature, and such dispute cannot be adjusted by the parties in interest. including labor and management

representatives. the matter shall be referred for arbitration to the director of the Department of Labor and Industries of
the state, and his or her decision therein shall be final and conclusive and binding on all parties involved in the dispute.

§ 3.4.4.3 The Contractor shall defend. indemnify and hold the Owner harmless. including attorneys’ fees. from any
vmlanon or alleged violation by the Contractor or any Subcontractor of any tier of RCW 39.12 ("Prevailing Wages on
and Chapter 51 RCW ("Industrial Insurance"), including without limitation RCW 51.12.050.

§ 3.4.5 The Contractor shall comply with all applicable provisions of RCW 49,28 ("Hours of Labor").

8§ 3.4.6 Pursuant to RCW 49,70, "Worker and Community Right to Know Act." and WAC 296-307-560 et seq.. the
Contractor shall provide the Owner copies of and have available at the Project Site a workplace survey or material
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safety data sheets for all "hazardous" chemicals under the control or use of Contractor or any Subcontractor of any tier
at the Project Site. The Contractor shall not be entitled to an increase in the Contract Time or Contract Sum arising

from its failure or alleged failure to comply with this statute or regulation.

§ 3.4.7 Certified Asbestos-Free and Lead-Free Products: All products and materials incorporated into the Project as
part of the Work shall be certified as "asbestos-free" and "lead-free" by United States standards. At the completion of
the Project the Contractor shall submit Certifications of Asbestos-Free and of Lead-Free Materials certifying that all
materials and products incorporated into the Work meet the requirements of this section.

§ 3.4.8 The Contractor shall be responsible for labor peace on the Project and shall at all times use its best efforts and
exercise its best judgment as an experienced contractor to adopt and implement policies and practices designed to
avoid work stoppages. slowdowns. disputes or strikes where reasonably possible and practical under the
circumstances, and shall at all times maintain Project-wide labor harmony.

§ 3.4.9 Materials shall conform to the manufacturer’s standards in effect at the date of execution of the Contract
Documents and shall be installed in strict accordance with the manufacturer’s instructions, specifications and
directions. The Contractor shall, if required in writing by the Owner or Architect. furnish satisfactory evidence
regarding the kind and quality of any materials identifying thereon the source, and warranting their quality and
compliance with the Contract Documents.

§ 3.5 WARRANTY
The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will be
of good quality and new unless the Contract Documents require or explicitly permit otherwise. The Contractor further
warrants that the Work will be performed in a skillful and workmanlike manner, will conform to the requirements of
the Contract Peeuments-Documents. and will be free from defects, except for those inherent in the quality of the
Work the Contract Documents require-er-permit-require. Work, materials, or equipment not conforming to these
requirements-may-be-requirements. including substitutions not properly approved and authorized. is considered
defective. The Contractor’s warranty excludes remedy for damage or defect caused by-abuses-by abuse by the Owner,
_alterations to the Work not executed or supervised by the Confractor, improper or insufficient maintenance, improper
operation, or normal wear and tear and normal usage. If required by the Owner or Architect, the Contractor shall
furnish satisfactory evidence as to the kind and quality of materials and equipment. The Contractor is not relieved of
its general warranty obligations by the specification of a particular product or procedure in the Contract Documents.
Warranties in the Contract Documents shall survive completion. acceptance and final payment. The Contractor shall
collect, assign. and deliver to the Owner any specific written warranties given by others. Warranty language shall
comply with the Contract Documents and shall be submitted to the Owner and Architect at least thirty (30) days prior

to ordering the warranted material or equipment.

§ 3.6 TAXES

The Contractor shall pay sales;eensumeruse-all taxes. including but not limited to sales, consumer, use, B & O,

mcome and similar taxes for the Work provided by the Contractor that are legally enacted when bids are reeetved-or
sreceived, whether or not yet effective or merely scheduled to go into effect. The only taxes

excluded from the Contl act Sum and separately reimbursable are state and local sales taxes on the Contract Sum.

§ 3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAWS
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Owner will secure and pay for only the permits and
governmental fees listed in the Special Conditions as its responsibility. and the Contractor shall secure and pay for all
other permits, fees, and licenses necessary for the execution of the Work. including without limitation all utility
connection fees. Subcontractor permits and fees including plan check fees for deferred submittals, the application fees
and review fees for any and all shop drawings or bidder designed systems, any inspection fees not covered by the
initial building permit fee. including reinspection fees, Department of Labor and Industries fees, renewals and
penalties, miscellaneous, ancillary and governmental fees, as well as for other permits, fees, licenses, and inspections
by government agencies necessary for proper execution and completion of the Work that are enstomarty-seetred
after-exeeution-of the-Contraetand-legally required at the time bids are received or negotiations eeneluded-concluded,
other than those that the Specifications explicitly indicate the Owner is providing. The Contractor will pay for all
license fees. renewals and penalties.
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§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work. The Contractor
shall coordinate and schedule all Work with permitting agencies. utility companies. and other such agencies
determined to have jurisdictional authority necessary for completion of the Work, The Contractor shall keep the
Owner informed of communications from these authorities and utilities. The Owner will assist the Contractor with
such coordination and scheduling, but the Owner is not responsible for any delays caused by such permitting agencies,
utility companies. and other such agencies determined to have jurisdictional authority. The Contractor shall be
responsible for providing all information, documents. and fees to the permitting agencies. utility companies. and other
such agencies determined to have jurisdictional authority within 30 days after issuance of the Notice to Proceed as
necessary to obtain and coordinate permits. utility and other such connections. The Contractor shall obtain all permit
renewals during the course of the Work at the Contractor’s expense. The Contractor will be responsible for providing
information and fees to the Department of Labor and Industries.

§ 3.7.3 If the Contractor observes that portions of the Contract Documents are at variance with applicable laws,
statutes, ordinances, building codes, rules and regulations, or lawful orders of public authorities, the Contractor shall
promptly notify the Architect and Owner in writing, and necessary changes shall be accomplished by appropriate
Modification. [f the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances,
codes, rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate
responsibility for such Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) subsurface
or otherwise concealed physical conditions that differ materially from those indicated in any soils reports made
available by the Owner to the Contractor or in the Contract Documents or (2) unknown physical conditions of an
unusual nature, that differ materially from those ordinarily found to exist and generally recognized as inherent in
construction activities of the character provided for in the Contract Documents, the Contractor shall promptly provide
written notice to the Owner and the Architect before conditions are disturbed and in no event later than 24-geven (7)
days after first observance of the conditions. The Architect will promptly investigate such conditions and, if the
Architect determines that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time
required for, performance of any part of the Work, will recommend an equitable adjustment in the Contract Sum or
Contract Time, or boeth—both. consistent with the requirements of the Contract Documents. If the Architect determines

that the conditions at the site are not materially different from those indicated in the Contract Documents and that no
chdn ge in thc terms of the Conrrdct is Jllhtiﬁed thc Archltect shall pr omptly nou fy the Owner ancl Contractm in

erth Any CIaIm ofthe Contractor arising ﬁom the Ar clutect s determination or
recommendation shall be made in accordance with the dispute resolution procedure in Article 15. No increase to the
Contract Sum or the Contract Time shall be allowed if the Contractor knew or reasonably should have known of the
concealed conditions prior to its executing the Contract.

§ 3.7.5If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall netify-the Ownerand-Arehiteet—Upenreceiptefsuch
immediately notify the Owner and Architect by telephone call and also in writing. Upon receipt of such written notice,
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the
operations, The Contractor shall continue to suspend such operations that may affect the human remains, burial
markers, archaeological sites or wetlands until otherwise instructed by the Owner but shall continue with all other
operations that do not affect those remains or features. Requests for adjustments in the Contract Sum and Contract
Fime-Time, if any, arising from the existence of such remains or features mmay-shall be made as provided in Article 15.

§ 3.8 ALLOWANCES

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents, [tems
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but
the Contractor shall not be required to employ persons or entities to whom the Contractor has made reasonable and

timely written objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,
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.1 Allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and
all required #axes—taxes except sales tax, less applicable trade discounts;

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but
not in the allowances; and

.3 Whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly
by Change Order. The amount of the Change Order shall reflect (1) the difference between aetuat
actual, reasonable costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs
under Section 3-8-22.3.8.2.2. except where the allowance is based upon a unit price specified in the

Agreement.

Allowances are defined in the Contract Documents due to the uncertainty in the scope, price and quantity of the
Allowance items at the time the Contract was executed. Whenever actual costs are more or less than the allowance, the
Contract Sum will be adjusted accordingly by Change Order, The Contractor must provide the Owner with written
notice of its intent to exceed an allowance amount, with estimates and justification (providing the Owner with the
opportunity to approve or reject the excess costs) before exceeding an allowance amount.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with-+easenable-promptiress:in
sufficient time to avoid delay in the Work.

§ 3.9 SUPERINTENDENT

§ 3.9.1 The Contractor shall employ a eempetent-competent, experienced project manager, project engineer,
superintendent and necessary assistants who shall be in attendance at the Project site during performance of the Work.
The superintendent shall represent the Contractor, and communications given to the superintendent shall be as
binding as if given to the Contractor. [mportant communications shall be confirmed in writing. Other communications
shall be similarly confirmed on written request in each case.

supermtendcnt, who ShalI be an employee of the Contractor and shall remain on the Project sne whenever
Subcontractors of any tier are present and not less than eight hours per day. five days per week. unless the job is closed

down due to a legal holiday. a general strike, conditions beyond the control of the Contractor, termination of the
Contract in accordance with the Contract Documents or unless Final Completion is attained. The project manager and
project engineer shall also be employees of the Contractor. The superintendent shall not be employed on any other
project during the course of the Work. The Contractor shall also have available for work on site experienced. skilled

employees. such as carpenters, laborers, erection specialists. etc., to perform work as needed.

whieh—%hﬁl—ﬂeﬂmﬂseﬂﬂbbhbe—mfhhe}d—e%éelﬁyed—th actor w1thm ten (1 0} davs after bemg dwarded .:twald of

the Contract, shall furnish in writing to the Owner through the Architect the name and qualifications of a proposed
superintendent, project manager, and project engineer. The Owner or Architect may reply within a reasonable time to
the Contractor stating (1) whether the Owner or the Architect has reasonable objection to the proposed
superintendent, project manager. or project engineer or (2) that the Architect or Owner requires additional time to
review. Failure of the Owner or Architect to reply within a reasonable time shall constitute notice of no reasonable
objection. Within ten (10) days after issuance of the Notice to Proceed, the Contractor shall also furnish to the
Architect and Owner:

A A chain-of-command organizational chart which includes all supervisory personnel, including the
project manager, the project engineer and the superintendent, assistant superintendent and lead
foreman, that the Contractor intends to use on the Work. The chart shall specify any limits of authority

for each person. including any limitation on his or her ability to speak for and bind the Contractor. as

well as any limits on decision-making authority with respect to specific dollar values. contract time,
and issues affecting quality of the Work.
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.2 Complete resumes, including all past and current projects. for the project manager, the project engineer
and the superintendent. The Owner intends to review the resumes and verify references, and it reserves

the right to reject personnel reasonably believed to be unsuitable or incompatible for the Project. The
Contractor shall replace any rejected personnel with an agreeable replacement at no increase in the
Contract Sum or Contract Time.

A list of telephone numbers for all key personnel of the Contractor and its principal subcontractors for
purposes of contacting personnel after hours in the event of an emergency. The list shall be
periodically updated as necessary to ensure the Owner has the most current information.

§ 3.9.4 The Contractor shall not employ a proposed superintendent. project manager, or project engineer to whom the
Owner or Architect has made reasonable and timely objection. The Contractor shall not change the superintendent

project manager, or project engineer without the Owner’s consent.

§ 3.10 CONTRACTOR'S CONSTRUCTION SCHEDULES
§ 3.10.1 The Contractor, promptly afterbeinsswarded-the-Contraet-and within ten (10) days after issuance of the
Notice to Proceed. shall prepare and submit for the Owner’s and Architect’s information a Centraetor’seonstraetion
sehedulefor-the Werl—preliminary Contractor’s construction schedule for the Work consistent with the requirements
of the Contract Documents. Prior to submitting its first Application for Payment. the Contractor, after consultation
with its Subcontractors, shall submit two (2) hard color copies and an electronic copy of the Contractor’s construction
schedule consistent with the requirements of the Contract Documents. The Owner may withhold up to ten percent of
any progress payment until a satisfactory schedule is submitted. The schedule shall not exceed time limits current
under the Contract Documents, shall be revised at ﬁppfeprmf&mtewﬂs—lcast monthlv and as requnred by the condltmn(;
of the Work and Project, shall be related to the entire
Project, and shall provide for expeditious and practicable execution of the Work. The Contractor shall allocate in the
schedule of values a separate line item in the amount of at least one-half of one percent (.5%) of the Contract Sum for
scheduling, which shall cover both the initial schedule and all monthly updates. The Contractor shall request payment
for this line item with each Payment Application. based upon the percentage completion of the Project. For any month
that the Contractor fails to submit an updated schedule, the Contractor shall not be entitled to any payment for
scheduling for that month, and the percentage of the scheduling line item represented by that month’s percentage of
completion of the Work shall be permanently deducted from the Contract Sum by Change Order.

the Owner and the Architect in writing of any proposed changes in the
Project Schedule or the Contract Time or of any event which could delay performance of any item of the Work, stating
the cause of the delay. expected duration of the delay, the anticipated effect of the delay on the Project Schedule and
the action being taken to correct the delay. Notification of potential delay does not constitute a change in the Contract
Time: only a Change Order signed by the Owner can amend the Contract Time. The Contractor shall comply with
Article 15 with regard to any delays that it believes are the responsibility of the Owner or are otherwise the subject of
a Claim for additional Contract Time.

§ 3.10.1.2 If any Project Schedule submitted sets forth a date for Substantial Completion for the Work or any phase of
the Work beyond the Dates of Substantial Completion established in the Contract Documents (as the same may be
extended as provided in the Contract Documents). the Contractor shall submit to the Architect and the Owner for their
review and approval a narrative description of the means and methods which the Contractor proposes to use to
expedite the progress of the Work to ensure timelv completion of the various phases of the Work and the Work as a

whole. Regardless of the cause of any delay. the Contractor shall exercise reasonable efforts to bring the Project back
into compliance with the Project Schedule.

§ 3.10.1.3 To the extent that the Contractor or any Subcontractor or material supplier of any tier is responsible for the
delay, the Contractor shall take all necessary action to bring the Project back into compliance with the Project
Schedule. including without limitation increasing the number of personnel on the Project and implementing overtime
and double shifts.

§ 3.10.2 The Contractor shall prepare and keep current a submittal schedule, promptly after being awarded the
Contract and thereafter-as-neeessary-update it thereafter at least monthly to maintain a current submittal schedule, and
shall submit the schedule(s) for the Axehiteet’s-approval—Fhe-Owner and Architect’s review. The Owner and
Architect’s approval shall not unreasonably be delayed or withheld. The submittal schedule shall (1) be coordinated
with the Contractor’s construction schedule, and (2) allow the Architect and Owner reasonable time to review
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submittals in accordance with the Specifications and submittal procedures. The Contractor should expect a response
time of at least fourteen (14) days for the Architect’s review and at least twenty-one (21) days for review by the
Architect’s consultants. Complex, inter-related or multiple submittals will often take longer. Neither the Owner nor
the Architect can guarantee response times from governmental authorities, such as permitting agencies or review of
any required deferred submittals. If the Contractor fails to submit #-an acceptable submittal schedule, the Contractor
shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time required for
review of submittals.

§ 3.10.3 The Contractor shall perform the Work in gererataccordance with the most recent schedules submitted to the

Owner and-Arehiteet—and Architect and shall promptly notify the Owner of any substantial deviations from those

schedules.

§ 3.10.4 The Contractor shall attend and participate in and ensure applicable Subcontractors of any tier attend and
participate in;
A A preconstruction meeting;
.2 Regular weekly on-site Project status meetings scheduled by the Owner or by the Architect to review
progress of the Work. to discuss the Contractor’s progress reports, to obtain necessary Qwner’s or
Architect’s approvals. and generally to keep the Owner and Architect informed and involved in the
progress of the Project; and

.3 Other meetings scheduled from time to time by the Owner or by the Architect to review progress of the
Work and other pertinent matters.

§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE
The Contractor shall maintain at the site for the Owner and update at least weekly one record copy of the Drawings,
Specifications, Addenda, Change-Orders-Change Orders. Construction Change Directives, and other Modifications, in
good order and marked currently to indicate field changes and selections made during construction, and one record
copy of appreved-accepted Shop Drawings, Product Data, Samples and similar required submittals. These shall be
available to the Architect and the Owner and shall be delivered to the Architect for submittal to the Owner upon
completion of the Work as a record of the Work as constructed. The location of all existing or new hidden piping,
valves, conduit, cabling and utilities, as located during the course of construction, shall
the actual field location dimensions and coordinates are incorporated on the as-built drawings, and mechanical and
electrical deviations and changes shall be included. The documents shall include all Architectural, Mechanical,
Electrical. Structural. Landscape, and Civil as-built drawings. whether changes oceur or not, using Owner-approved
CAD software (AutoCad version 14.1 or newer). These documents, as well as the approved permit set of plans, shall
be available to the Architect and Owner at the site and reviewed with them on a monthly basis. Upon Final Completion
of the Work. the Contractor shall transfer all as-built information in a clear and legible manner as described in the
Contract Documents and in compliance with all requirements of local governmental entities. shall certify in writing
that these documents reflect complete and accurate "as-built" conditions and shall deliver the following in a clear,
clean and legible manner and in compliance with all requirements of local governmental authorities: (i) complete,
integrated copies of the documents in both paper form in good condition and in electronic form in the same format as
originally created by the Architect, (ii) the approved permit set of plans, and (iii) the full-size record documents, Shop
Drawings. Specifications, Addenda, maintenance manuals and warranties to the Architect for submittal to the Owner
in accordance with the provisions of the Contract Documents. Satisfactory maintenance of up-to-date as-built

drawings on a monthly basis will be a requirement for appraval of progress payments.

§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples and/or assemblies or mock-ups that illustrate materials, equipment or
workmanship and establish standards by which the Work will be judged.
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§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is
for the Contractor to demonstrate the way by which the Contractor proposes to conform to the information given and
the design con cept expressed in the Contract Documents for those portions of the Work for which the Contract
Documents require submittals. Review and approval of such submittals by the Owner or the Architect is subject to the
limitations of Section 4—2—7-+H-ﬁ*ﬂ=r&ﬂeﬁ&-l-sﬂbm+et-a+s-&peﬂ-wh+eh-4 2.7 and shall not constitute an approval or
acceptance of the Contractor’s means and methods or a waiver or modification of any requirement of the Contract

Documents. Informational submittals upon which the Owner or the Architect is not expected to take responsive action
may be so identified in the Contract Documents. Submittals that are not required by the Contract Documents may be

returned-by-the-(but are not required to be) returned by the Owner or Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, note any deviations from the
Contract Documents, approve in writing, and submit to the Arehiteet-Architect, Shop Drawings, Product Data,
Samples and similar submittals required by the Contract Documents in accordance with the submittal schedule
appreved-accepted by the Owner and Architect or, in the absence of an appreved-accepted submittal schedule, with
reasonable promptness and firequency and in such sequence and uniform flow rate as to cause no delay in the Work or
in the activities of the Owner or of separate eentraeters:contractors, and shall notify the Owner and Architect of any

expedited review required. Submittals which are not marked as reviewed for compliance with the Contract Documents
and approved by the Contractor may be returned by the Architect without action, which will not constitute an

Owner-caused delay to the Contractor. At the time of submission, the Contractor shall inform the Architect in writing
if expedited review is requested or if there is any deviation in the Shop Drawings, Product Data. or Samples from the
requirements of the Contract Documents. So far as practicable. each Shop Drawing or Product Data submittal shall

bear a cross reference note referring to Drawing or detail numbers on the Drawings showing the same Work in order to
facilitate checking of Shop Drawing or Product Data and their prompt return to the Contractor. Shop Drawings for

interrelated Work shall be submitted at approximately the same time. Unless otherwise directed in writing, the
Contractor shall submit one reproducible copy and five black line print copies to the Architect for its use and
distribution. The Architect will retain the reproducible copy. The Contractor shall keep accurate records of the receipt,
review and delivery of all Submittals and shall submit to the Owner reports every other week on the status of their
review, identifying the location and the causes of any failure to promptly receive such submissions and suggesting

responsibility.

§ 3.12.6 By approving and submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor
represents to the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and
verified materials, field measurements and field construction criteria related thereto, or will do so and (3) checked and
coordinated the information contained within such submittals with the requirements of the Work and of the Contract
Documents.
i1 Each submittal shall bear a stamp or specific written indication that the Contractor has satisfied its
responsibilities under the Contract Documents with respect to the review of the submission. The
Contractor’s superintendent must initial each submittal. Submittals that are simply passed through by
the Contractor’s clerical staff are not sufficient to meet these requirements.
.2 Each submittal shall be accompanied by a completed Submittal Cover Sheet, as included in the Project
Manual or provided by the Architect, which shall clearly identify applicable Specification Section and
aragraph number(s). material, supplier, pertinent data such as catalog numbers and the use for which
it is intended.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and
review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been

appreved-reviewed and no exceptions taken by the Architect.

§ 3.12.8 The Work shall be in accordance with appreved-accepted submittals except that the Contractor shall not be
relieved of responsibility for deviations from requirements of the Contract Documents by the Architect’s appreval
approval, review or acceptance of Shop Drawings, Product Data, Samples or similar submittals unless the Contractor
has specifically informed the Architect in writing of such deviation at the time of submittal and (1) the Architect has
given written approval to the specific deviation as a minor change in the Work, or (2) a Change Order or Construction
Change Directive has been issued authorizing the deviation. The Contractor shall not be relieved of responsibility for
errors or omissions in Shop Drawings, Product Data, Samples or similar submittals by the Architect’s apprevat
thereefapproval, review or acceptance thereof. Any corrections or modifications to Shop Drawings made by the
Architect shall be deemed accepted by the Contractor, without change in Contract Sum or Contract Time, unless the
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Contractor provides the Architect with written notice at least three (3) working days before commencing any Work
from such Shop Drawings and complies with change procedures. The Contractor shall make all corrections requested
by the Architect and. when requested by the Architect. provide a corrected Submittal without change in the Contract
Sum or Contract Time.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such written notice, the Architect’s approval or acceptance of a resubmission shall not apply to such
revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities
for construction means, methods, techniques, sequences and procedures. The Contractor shall not be required to
provide professional services in violation of applicable law. If professional design services or certifications by a
design professional related to systems, materials or equipment are specifically required of the Contractor by the
Contract Documents, the Owner and the Architect will specify all performance and design criteria that such services
must satisfy. The Contractor shall cause such services or certifications to be provided by a properly licensed design
professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop
Drawings and other submittals prepared by such professional. Shop Drawings and other submittals related to the Work
designed or certified by such professional, if prepared by others, shall bear such professional’s written approval when
submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy, accuracy and
completeness of the services, certifications and approvals performed or provided by such design professionals,
provided the Owner and Architect have specified to the Contractor all performance and design criteria that such
services must satisfy. Pursuant to this Section 3.12.10, the Architect will review, appreve-accept or take other
appropriate action on submittals only for the limited purpose of checking for conformance with information given and
the design concept expressed in the Contract Documents. The Contractor shall not be responsible for the adequacy of
the performance and design criteria specified in the Contract Documents.

§ 3.12.11 Anv mechanical systems shown in the Drawings are diagrammatic. (Other Drawings may also be
diagrammatic.) The Contractor shall provide dimensioned Shop Drawings and details for all plumbing piping,
ductwork, heating system piping, underground hot water piping, hot water boilers. and accessories to indicate
complete systems. Shop Drawings shall be to 1/4" = 1’-0" minimum scale in all mechanical rooms. boiler rooms, as
well as where accuracy or location is necessary for coordination or installation purposes. Ductwork Shop Drawings
shall include a separate drawing to not less than 1/4" = 1’-0" scale showing all duct penetrations through structure
(floors, roof, and walls) dimensioned, and all equipment locations, weights and pad details for all HVAC equipment.
Critical dimensions of all equipment pad, and pipe or duct penetrations through structure shall be included.

§ 3.13 USE OF SITE

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, permits,

_codes, rules and regulations, and lawful orders of public authorities and the Contract Documents and shall not

unreasonably encumber the site with materials or equipment. Materials and equipment on site shall be used directly in
the Work and not stored on site after their use is complete. There shall be no use of existing on-site facilities (parking,
toilets, etc.) without the Owner’s prior approval. Portions of the site may be occupied and in use during construction.
The Contractor is responsible to coordinate its Work with any such occupation or use at no increase to the Contract
Sum or Contract Time and at no disruption to the occupancy or use.,

§ 3.14 CUTTING AND PATCHING

§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to access or complete the Work or
to make its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the
condition existing prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by
excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor
except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably
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Init.

withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s
consent to cutting or otherwise altering the Work.

§ 3.14.3 Existing structures and facilities, including but not limited to buildings, landscaping, utilities, topography.
streets. curbs, and walks, that are damaged or removed due to excavations or other construction work of the
Contractor, shall be patched, repaired or replaced by the Contractor to the satisfaction of the Architect, the owner of
such structures and facilities, and governmental authorities having jurisdiction. In the event the governmental
authorities require that the repairing and patching be done with their own labor and/or materials, the Contractor shall
abide by such regulations and it shall pay for such work at no additional cost to the Owner,

§ 3.15 CLEANING UP

§ 3.15.1 The Contractor shall keep the premises and surrounding ares-area. including roads, free from accumulation of
waste materials or rubbish caused by operations under the Contract, The Contractor shall furnish portable containers
on site for use by all trades. At the Owner’s request and, in any event, at the completion of the Work, the Contractor
shall remove waste materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus
materials from and about the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner
shall be entitled to reimbursement from the Eentraeter-Contractor for any clean-up costs.

§ 3.15.3 The Contractor shall only use waste receptacles provided by the Contractor and shall appropriately dispose of
any waste material off site.

§ 3.16 ACCESS TO WORK
The Contractor shall provide the Owner and Architect keyed access to the Work in preparation and progress wherever
located.

§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall
not be responsible for such defense or loss when a particular design, process or product of a particular manufacturer or
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings,
Specifications or other documents prepared by the Owner or Architect. However, if the Contractor has reason to
believe that the required design, process or product is an infringement of a copyright or a patent, the Contractor shall
be responsible for such loss unless such information is promptly furnished to the Architect.

§ 3.18 INDEMNIFICATION

§ 3.18.1 To the fullest extent permitted by law and sublcct to the foIIome condmons the Contractor shaIl defend
indemnify and hold harmless the Owner, s g

-its board members, officials, employees, con sultants. students and voluntccrs the Archltect Archltect s coniultants
and agents and employees, successors and assigns of any of them ("Indemnified Parties") from and against claims,

damages, losses and expenses, #retuding-butnetlimited-to-attorneys™fees;-direct and indirect. or consequential,
including but not limited to costs, design professional and consultant fees, and attorneys’ fees incurred on such claims

and in Qrovmg the 11ght to mdcmmﬁcatlon, ar[smg out ofor resultmg ﬁom peffeimﬂﬁeeef-the Werk—prewéed—ﬂm

omissions of thc Contractor a S&beeﬁfﬁ&eta—Subconn actm of any tier, their agents and anyone dn‘ectly or indirectly
employed by ny ofthem or anyone fOI whose acts they may bc hﬁble—regﬁr&eﬁeﬁﬂﬂﬁefheﬁel—ﬁetﬂieh-elﬁfm

: ; g - er—liable ("Indemnitor"). Such obligation
shall not be construed to negate, dbl 1dge or reduce oth erri ghts or obligations of indemnity that would otherwise exist
as to a party or person described in this Section 3.18,

§ 3.18.1.1 The Contractor shall fully defend, indemnify, and hold harmless the Indemnified Parties for the sole
negligence of the Indemnitor.

and hold harmless the

3.18.1.2 To the extent of the Indemnitor’s negligence, the Contractor shall defend, indemnifs
Indemnified Parties for the concurrent negligence of the Indemnitor,

AlA Document A201™ — 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The American
Institute of Architects. All rights reservad WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized
reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the
maximum extent possible under the law. This document was produced by AIA software at 15:12:49 on 12/12/2014 under Order No.1337858007_1 which expires
on 04/23/2015, and is not for resale.
User Notes:

(1699N3R321)



§ 3.18.1.3 The Contractor agrees to being added by the Owner or the Architect as a party to any arbitration or litigation
with third parties in which the Owner or Architect alleges indemnification or contribution from the Contractor, any of
its Subcontractors of any tier, anyone directly or indirectly employed by any of them. or anvone for whose acts any of
them may be liable. The Contractor agrees that all of its Subcontractors of any tier shall, in their subcontracts,

similarly stipulate: in the event any does not, the Contractor shall be liable in place of such Subcontractor(s) of any

tier. To the extent any portion of this Section 3.18 is stricken by a court or arbitrator for any reason. all remaining
provisions shall retain their vitality and effect.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor,
a Subeentraetor-Subcontractor of any tier, anyone directly or indirectly employed by them or anyone for whose acts
they may be liable, the indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount
or type of damages, compensation or benefits payable by or for the Contractor or a Subcontractor of any tier under
workers’ compensation acts, disability benefit acts or other employee benefit acts. After mutual negotiation of the

parties, the Contractor waives immunity as to the Owner. the Architect and their respective consultants only under

Title 51 RCW, "Industrial Insurance." [F THE CONTRACTOR DOES NOT AGREE WITH THIS WAIVER. IT
MUST PROVIDE A WRITTEN NOTICE TO THE OWNER PRIOR TO THE DATE FOR THE RECEIPT OF BIDS,
OR THE CONTRACTOR WILL BE DEEMED TO HAVE NEGOTIATED AND WAIVED THIS IMMUNITY.

ARTICLE 4 ARCHITECT

§ 4.1 GENERAL

§ 4.1.1 The Owner shall retain an architect lawfully licensed to practice architecture or an entity lawfully practicing
architecture or engineering in the jurisdiction where the Project is located. That person or entity is identified as the
Architect in the Agreement and is referred to throughout the Contract Documents as if singular in number. The term
"Architect" means the Architect or the Architect’s authorized representative and does not include any employees of
the Owner.

§ 4.1.2 Duties, responsibilities and limitations of authority of the Architect as set forth in the Contract Documents shall

not be restricted, modified or extended without written consent of the Ownrer—Contractorand-Architeet—Consent-shat
-noet-be-unreasenablywithheld:Owner and Architect.

§ 4.1.3 If the employment of the Architect is terminated, the Owner shall employ a successor architect as-te-whem-the
-Contractor-hasnoreasonable-ebjeetionand-whose status under the Contract Documents shall be that of the Architect.

§ 4.2 ADMINISTRATION OF THE CONTRACT

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner’s representative but not the Owner’s agent during construction until the date the Architect issues the final
Certificate for Payment—Payment and from time to time during the one (1) year period for correction of Work. The
Architect will have authority to act on behalf of the Owner only to the extent provided n-the-Coniraet Doetments-in
the Contract Documents, unless otherwise modified in writing in accordance with other provisions of the Contract.

The Architect is not the agent of the Owner and is not authorized to agree on behalf of the Owner to changes in the

Contract Sum or Contract Time. nor to waive provisions of the Contract Documents. nor to direct the Contractor to
take actions that change the Contract Sum or Contract Time.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with
the Owner, to become generally familiar with and to keep the Owner reasonably informed about the progress and
quality of the portion of the Work completed, and to determine in general if the Work observed is being performed in
a manner indicating that the Work, when fully completed, will be in accordance with the Contract Documents.
However, the Architect will not be required to make exhaustive or continuous on-site inspections to check the quality
or quantity of the Work. Fhe-ArehiteetwitbnetNeither the Architect nor the Owner will have control over, charge of,
or responsibility for, the construction means, methods, techniques, sequences or procedures, or for the safety
precautions and programs in connection with the Work, since these are solely the Contractor’s rights and
responsibilities under the Contract Documents, except as provided in Section 3.3.1. The presence of the Architect or
the Owner at the site shall not in any manner be construed as assurance that the Work is being completed in
compliance with the Contract Documents, nor as evidence that any requirement of the Contract Documents of any
kind, including notice, has been met or waived. The Contractor shall reimburse the Owner for any amounts paid to the
Architect for site visits made necessary by the fault of the Contractor or by defects and deficiencies in the Work.
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§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and
quality of the portion of the Work completed, and report to the Owner (1) known deviations from the Contract
Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects and
deficiencies observed in the Work. Fhe-Arehiteet-witlnot-Neither the Architect nor the Owner will be responsible for
the Contractor’s failure to perform the Work in accordance with the requirements of the Contract Documents, The
ArehiteetwillnotNeither the Architect nor the Owner will have control over or charge of and will not be responsible
for acts or omissions of the Contractor, Subcontractors, or their agents or employees, or any other persons or entities
performing portions of the Work. Neither the Architect nor the Owner will be responsible for defining the extent of
any subcontract or dealing with disputes between the Contractor and third parties.

§ 4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION
Except as otherwise provided in the Contract Documents or when direct communications have been specially
authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect about
matters arising out of or relating to the Contract. The Contractor shall simultaneously provide the Owner with a direct
copy of all written communications to the Architect, including all notices, requests, transmittals, Claims, and potential
changes in the Contract Sum or Contract Time but not including Shop Drawings, Product Data or Samples.
Communications by and with the Architect’s consultants shall be through the Architect. Communications by and with
Subcontractors and material suppliers shall be through the Centraetor—Contractor except as provided in the Contract
Documents. Communications by and with separate contractors shall be through the Owner.

§ 4.2.5 Based on the Architect’s observations and evaluations of the Work and the Contractor’s Applications for
Payment, the Architect will review-and-eertifi-make recommendations to and otherwise assist the Owner to determine
_the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 TheArchiteethasBoth the Architect and the Owner have authority to reject Work that does not conform to the
Contract Documents. Whenever the Architect or the Owner considers it necessary or advisable, the Architect or the
Owner will have authority to require inspection or testing of the Work in accordance with Sections 13.5.2 and 13.5.3,
whether or not such Work is fabricated, installed or completed. However, neither this authority of the Architect or the
Owner nor a decision made in good faith either to exercise or not to exercise such authority shall give rise to a duty or
responsibility of the Architect or the Owner or their representatives to the Contractor, Subcontractors, material and

equipment suppliers, their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and appreveraccept, or take other appropriate action upon, the Contractor’s
submittals such as Shop Drawings, Product Pataand-Samples—Data, Samples. and other submittals required by the
Contract Documents, but only for the limited purpose of checking for conformance with information given and the
design concept expressed in the Contract Documents. The Architect’s action will be taken with reasonable promptness
_in accordance with the submittal schedule appreved-accepted by the Architect or, in the absence of an appreved
accepted submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s
professional judgment to permit adequate review. Review of such submittals is not conducted for the purpose of
determining the accuracy and completeness of other details such as dimensions and quantities, weights or gauges,
fabrication processes, coordination with the work of other trades, or for substantiating instructions for installation or
performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the
Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the
obligations under Sections 3.3, 3.5 and 3.12. The Architect’s review shall not constitute approval of safety precautions
or, unless otherwise specifically stated by the Architect, of any construction means, methods, techniques, sequences
or procedures. The Architect’s approval or acceptance of a specific item shall not indicate approval of an assembly of
which the item is a component. The Contractor shall clearly note, and the Architect shall not be required to search out
for, any deviations from the Contract Documents not clearly identified by the Contractor, nor shall the Architect be
required to review partial submissions of those for which submission for correlated items have not been received.

Regardless of how a submittal is marked, the Contractor should not presume that the Architect has reviewed a

submittal in every aspect.

§ 4.2.8 The Architect or Owner will prepare Change Orders and Construction Change Directives, and may authorize
minor changes in the Work as provided in Section 7.4. The Architect will investigate and make determinations and
recommendations regarding concealed and unknown conditions as provided in Section 3.7.4.
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§ 4.2.9 The Architect will eenduetinspeetionrs-make observations. make recommendations and otherwise assist the
Owner to determine the date or dates of Substantial Completion and the date of finat-eempletion:-Final Completion;
issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the Owner, for the
Owner’s review and records, written warranties and related documents required by the Contract and assembled by the
Contractor pursuant to Section 9.10; and issue a final Certificate for Payment upon compliance with the requirements
of the Contract Documents and pursuant to Section 9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more project representatives to assist in

carrymg out the Archltect s responslbllitles at the sue :Fheéaﬁes—m&peﬁsﬁmes-&nd—hmﬂﬂenﬂ-eﬁatﬁhemy-&ﬁ&ueh

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the
ECentraetPeeuments-Drawings and Specifications on written request of either the Owner or Contractor. The
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with
reasonable promptness. If no agreement is made concerning the time within which interpretations required of the
Architect shall be furnished in compliance with this Section 4.2.11. then delay shall not be recognized on account of
failure by the Architect to furnish such interpretations until fifteen (15) days after written request is made for them.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will be in writing or in the form of drawings, When making such interpretations and

initial decisions, the Architect will endeavor to secure faithful performance of the Contract by both Owner and
Contractor, will not show partiality to either and will not be liable to the Contractor for results of interpretations or
decisions rendered in good faith.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Peeuments:Documents and agreeable to the Owner.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The
Architect’s response to such requests will be made in writing within a reasonable time and any time limits agreed upon
or otherwise with reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings
and Specifications in response to the requests for information.

ARTICLE 5 SUBCONTRACTORS

§ 5.1 DEFINITIONS

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site-site or to supply materials or equipment. The term "Subcontractor" is referred to throughout the
Contract Documents as if singular in number and means a Subcontractor or an authorized representative of the
Subcontractor. The term "Subcontractor" does not include a separate contractor or subcontractors of a separate
contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform
a portion of the Work at the stte-site or to supply materials or equipment. The term "Sub-subcontractor” is referred to
throughout the Contract Documents as if singular in number and means a Sub-subcontractor or an authorized
representative of the Sub-subcontractor,

§ 5.1.3 A Subcontractor of any tier is a Subcontractor or a Sub-subcontractor.

5.1.4 The designation of terms in this article is not meant to change or alter the definitions contained in RCW 60.28
"Lien for Labor, Materials, Taxes on Public Works," RCW 39.12. "Prevailing Wages on Public Works." or other

statutory definitions of a subcontractor for the purposes of such statutes.

§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK
§ 5.2.1 Unless-etherw He ek : -
pm&eabl-e—a-ﬁer&wa-rdﬂ-theQer&met—Wﬁh in ten (10) davs aﬁel the Own er’s reauest the Contractor shall fumlsh in
writing to the Owner threugh-and the Architect the names of all persons or entities (including those who are to furnish
materials or equipment fabricated to a special design) proposed for each principal portion of the Weork—TFhe Architeet
-may-reply-withint4-days-Work (i.e., at least 2% of the Contract Sum), as well as the proprietary names and the
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suppliers of the principal items or systems of materials and equipment proposed for the Work. The Contractor shall
organize this list of Subcontractors in the same sequence as the Index of Specification Sheets. and state the Work
category followed by the name of the Subcontractor and/or fabricator (or "Contractor" where the portion of the Work
is by the Contractor’s own forces). including the address, telephone number, individual name of the project contact,
and his or her email address. The list shall be accompanied by evidence of any qualifications required within the
technical sections of the Project Manual and satisfactory to the Architect and Owner. The list shall be updated
promptly as part of the payment process if additional Subcontractors of any tier are engaged. If the Agreement is
executed, no progress payment will become due until this information is so furnished. No action or inaction of the
Owner or Architect in response to receipt of the names of the proposed Subcontractors of any tier shall constitute
approval of any Subcontractor of any tier or of its performance. The Architect may reply promptly to the Contractor in
writing stating (1) whether or not the Owner or the A+ehiteet-Architect, after due investigation, has reasonable
objection to any such proposed person or entlty or (2) that the Owner or Arch1tect requires additional time for review.

defined in R 39.26.160(2), the Contract Documents. the bidding documents, or lack of qualification as required

within the bidding documents or the technical sections of the Project Manual. Failure of the Owner or Architect to
reply withinthe4-dayperied-promptly shall constitute notice of no reasonable objection. If the Owner makes a
reasonable objection, the Contractor shall replace the Subcontractor with no increase to the Contract Sum or Contract

Time. Such a replacement shall not relieve the Contractor of its responsibility for the performance of the Work and
compliance with all of the requirements of the Contract within the Contract Sum and Contract Time.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor
has made a timely and reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but
rejected Subcontractor was qualified. "responsible" and reasonably capable of performing the Work, the Contract Sum
and Contract Time shall be increased or decreased by the difference, lfany, occasmned by such change and an
appropriate Change Order shall be issued-befere-commeneermen —issued.
However, no increase in the Contract Sum or Contrdct Time shall be allowed f01 such changc unless the Contractor
has acted promptly and responsively in submitting names-asrequired:qualified names as required. and no increase in
the Contract Sum or Contract Time shall be allowed for such change if the Owner reasonably concludes that (1) a
proposed Subcontractor is not "responsible” as defined in RCW 39.26.160(2), the Contract Documents, the bidding
documents, or the technical sections of the Project Manual, or if the proposed Subcontractor has materially failed to
perform satisfactorily (such as causing a material delay) on one or more projects for the Owner within three years of
the bidding date. (2) the proposed Subcontractor is not qualified as required within the technical sections of the Project
Manual, or (3) the proposed Subcontractor is different from the entity listed with the Bid. Such a replacement shall
not relieve the Contractor of its responsibility for the performance of the Work or compliance with all of the
requirements of the Contract within the Contract Sum and Contract Time. The Contractor’s listing or use of any
Subcontractor that is not "responsible" shall be sufficient cause for the Owner to declare that the Contractor is not a
responsible bidder, unless the Contractor agrees to substitute a responsible Subcontractor at no change to the Contract
Sum or Contract Time.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner or
Architect makes reasonable objection to such substitution. [f the Owner reasonably concludes that any portion of the
Work subcontracted by the Contractor is not being prosecuted in accordance with the Contract Documents, the
Contractor shall, upon request of the Owner. remove the Subcontractor performing such work. This removal shall not

relieve the Contractor of its responsibility for the performance of the Work or complying with all of the requirements
of the Contract within the Contract Sum and Contract Time, nor shall the Owner be obligated to so request.

§ 5.2,5 The Contractor shall perform with its own organization and under its immediate supervision a portion of the
ork not including general conditions amounting to not less than the percentage (if any) of the total Contract Sum

specified in the Contract Documents or in the Bidding Documents.

§ 5.2.6 The Contractor shall verify responsibility criteria for each first-tier Subcontractor. A Subcontractor of any tier
that engages other Subcontractors must verify responsibility criteria for each of its lower-tier Subcontractors.
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Verification shall include that each Subcontractor, at the time of subcontract execution. meets the responsibility
criteria listed in the Instructions to Bidders.

§ 53 SUBCONTRACTUAL RELATIONS

propesed-Sub-subeeontraetors:§ 5.3.1 By appropriate agreement, written where le all required for validity, the

Contractor shall require each Subcontractor, to the extent of the Work to be performed by the Subcontractor. to be

bound to the Contractor by terms of the Contract Documents. and to assume toward the Contractor all the obligations
and responsibilities, including the responsibility for safety of the Subcontractor’s Work, which the Contractor, by
these Documents, assumes toward the Owner and Architect. Each subcontract agreement shall preserve and protect
the rights of the Owner and Architect under the Contract Documents with respect to the Work to be performed by the
Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor,

unless specifically provided otherwise in the subcontract agreement. the benefit of all rights, remedies and redress
against the Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the

Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor
shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of
the Contract Documents to which the Subcontractor will be bound. and, upon written request of the Subcontractor,
identify to the Subcontractor terms and conditions of the proposed subcontract agreement that may be at variance with
the Contract Documents. Subcontractors will similarly make copies of applicable portions of such documents

available to their respective proposed Sub-subcontractors. The Contractor shall provide to the Owner copies of the

written agreements between the Contractor and any Subcontractor on request. The Owner will endeavor to keep these

agreements confidential subject to its obligations under Chapter 42.56 RCW.

§ 5.3.2 The Contractor shall schedule, supervise and coordinate the operations of all Subcontractors of any tier,
including anv suppliers of early procurement items and any Assigned Subcontractors. No subcontracting of any of the
Work shall relieve the Contractor from its responsibility for the performance of the Work in accordance with the
Contract Documents or from its responsibility for the performance of any other of its obligations under the Contract
Documents. The Contractor is responsible for the timely, accurate and appropriate Subcontractor coordination of the
Work of lower tier Subcontractors in accordance with the overall Work. including communications. meetings
drawings. illustrations, and other necessary associated activities required for the successful coordination of all trades

schedules, materials and workmanship. The Owner shall provide to the Contractor copies of any written

Owner-Supplier agreements to any early procurement contracts, to the extent that such agreements are identified in the
Specifications.

§ 5.3.3 The Contractor agrees to diligently, and using its best efforts, cause each Subcontractor of any tier to correct, at
that Subcontractor’s own expense, all work performed by the Subcontractor of any tier that is defective in material or
workmanship or otherwise fails to conform to the Contract Documents, including all necessary removal, replacement
and/or repair of any other portion of the Project which may be damaged in removing. replacing or repairing any

portion of the Project. If any Subcontractor of any tier defaults in its obligation promptly to correct any such

deficiency. the Contractor shall be responsible for correcting the deficiency.

§ 5.3.4 The Contractor shall give, and shall cause its Subcontractors of any tier to give, all required notices and comply

with all applicable health and safety laws, rules. regulations. codes and lawful orders of public authorities and of
quasi-governmental authorities relating to the Work, including without limitation all OSHA and WISHA
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requirements, and the Contractor shall, and shall cause applicable Subcontractors of any tier to, indemnify, defend and
hold harmless the Owner from and against any and all claims, liabilities. fines and attorneys’ fees arising from any
failure of the Contractor or a Subcontractor of any tier to have complied with any such requirements in any respect.

§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that
A assignment is effective only after termination of the Contract by the Owner fer-eatse-pursuant to
Section 14.2 or 14.4 and only for those subcontract agreements that the Owner accepts by notifying the
Subcontractor and Contractor in writing; and
.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and
obligations under the subesntraetsubcontract, but only for events and payment obligations that arise after the date of

the assignment.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 38-sixty (60) days, the Subcontractor’s
compensation shall be equitably adjusted for increases in cost resulting from the suspension,

§ 5.4.3 Upon such assignment to the Owner undel this Scctlon 5.4, thc Owner may further a<;mgn the subconu acttoa
successor contractor or Othcr cntlty Her-a3sier : : ottraets 7

§ 5.5LIENS

§ 5.5.1 The Contractor shall promntiv pay {dnd secure the dlschargc of any liens asserted by) all persons properly

not limited to. any Subcontractors of any tier) to the extent that the Owner has paid the Contractor for such. The

Contractor shall furnish to the Owner such releases of liens and claims and other documents monthly with its payment
applications to evidence such payment (and discharge). The Owner may, at its option, withhold payment, in whole or
in part, to the Contractor until such documents are furnished. The Contractor may provide other security acceptable to
the Owner, such as a bond. in lieu of paying disputed liens or claims.

5.5.2 The Contractor shall defend, indemnify, and hold harmless the Owner from any liens, including all expenses

and Architects’ and attorneys’ fees. except to the extent a lien has been filed because of the failure of the Owner to
make a contractually required pavment.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS

§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s own
forces, and to award separate contracts in connection with other portions of the Project or other construction or

operations on the site under Conditions of the Contract identical or substantially similar to these including those
portions related to insurance and waiver of subrogation. If the Contractor claims that delay or additional cost is
involved because of such action by the Owner, the Contractor shall make such Claim as provided in Article 45-15.
except that the Contractor shall have no claim for such construction or operations to the extent disclosed in the Bidding
Documents or Contract Documents. The Contractor is also responsible to coordinate its Work with any other entities
performing work on or adjacent to the site. such as work in the right of way and work by utility companies, and the
Contractor shall incorporate such work into its project schedule.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on
the site, the term "Contractor" in the Contract Documents in each case shall mean the Contractor who executes each
separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate
contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with other
separate contractors and the Owner in reviewing their construction seledules—schedules when directed to do so. The
Contractor shall make any revisions to the construction schedule deemed necessary after a joint review and mutual
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asreement-agreement with the Owner. The construction schedules shall then constitute the schedules to be used by the
Contractor, separate contractors and the Owner until subsequently revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations
related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations
and to have the same rights that apply to the Contractor under the Conditions of the Contract, including, without
excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 12.

§ 6.2 MUTUAL RESPONSIBILITY

§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents. [f'the Contractor receives
items from a separate contractor or from the Owner for storage, erection or installation, the Contractor shall
acknowledge receipt for items delivered, and thereafier will be held responsible for the care, storage and any necessary
replacement of items received.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the
Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly
report to the Architect and Owner apparent discrepancies or defects in such other construction that would render it
unsuitable for such proper execution and results. Failure of the Contractor so to report shall constitute an
acknowledgment that the Owner’s or separate contractor’s completed or partially completed construction is fit and
proper to receive the Contractor’s Work, except as to defects not then reasonably discoverable.

§ 6.2.3 The Contractor shall reimburse and indemnify the Owner for costs the Owner incurs that are payable to a
separate contractor because of the Contractor’s delays, improperly timed activities or defective construction. The
Owner shall be responsible to the Contractor for costs the Contractor incurs because of a separate contractor’s delays,
improperly timed activities, damage to the Work or defective eenstruetton-construction of the separate contractor. If
such a separate contractor sues or initiates any proceeding against the Owner on account of any damages or delays
alleged to have been caused by the Contractor, the Owner shall notify the Contractor. The Contractor shall defend all
such proceedings at its own expense, and shall defend. indemnify, and hold the Owner harmless from any damages
awarded on such claims, including all attorneys’ fees and other costs incurred by the Owner.

§ 6.2.4 The Contractor shall promptly remedy damage caused by the Contractor wrengfuHy-eatses-to completed or
partially completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5.

§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.

§ 6.2.6 Should the Contractor or any of its Subcontractors of any tier cause damage of any kind. including but not
limited to delay, to any other contractor or subcontractor on the Project, the Contractor shall. upon due notice,
promptly attempt to settle with such other contractor or subcontractor by agreement or otherwise to resolve the

dispute.

§ 6.3 OWNER'S RIGHT TO CLEAN UP

If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and the-Arehiteet-withallocate the cost among those respensibleresponsible plus a ten percent
(10%) markup on such costs.

ARTICLE 7 CHANGES IN THE WORK

§ 7.1 GENERAL

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, solely by Change Order, Construction Change Directive or order for a minor change in the Work, subject to
the limitations stated in this Article 7 and elsewhere in the Contract Documents.
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§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and Architect; a Construction
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor;
an order for a minor change in the Work may be issued by the Architect or Owner alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive or
order for a minor change in the Work.

§ 7.1.4 Before effectuating a change in the Work or in the Contract Documents, the Owner may request the Contractor

to propose the amount of change in the Contract Sum, if any, and the extent of change in the Contract Time, if any,
arising from the proposed change in the Work. The Contractor shall submit its responsive proposal as soon as possible
and within fourteen (14) days, and shall in good faith specify the components and amounts by which the Contract Sum
and/or Contract Time would change. Labor, materials and equipment shall be limited to and itemized in the manner
described in Section 7.5 for the Contractor and major Subcontractors. [f the Contractor fails to respond within this
time, the Owner may withhold some or all of a progress payment otherwise due until the tardy proposal is received. If
the Owner explicitly accepts the proposal in writing, the Owner and the Contractor will be immediatelv bound to the
terms of the proposal. the change will be included promptly in a future Change Order. and the change in the Work
described in the proposal shall commence expeditiously. The Owner may reject the proposal, in which case the Owner

may either not effectuate the change in the Worl or may order the change through a Construction Change Directive or
supplemental instruction or an order for a minor change in the Work. The Owner and Architect may confer directly

with Subcontractors of any tier concerning any item proposed to the Owner under this Article.

§ 7.1.5 If the Contractor adds a reservation of rights that has not been initialed by the Owner to any Change Order,
Construction Change Directive, Change Order proposal. Application for Payment or any other document, all amounts
therein shall be considered disputed and not due or payable unless and until costs are re-negotiated or the reservation
is withdrawn or changed in a manner satisfactory to and. in all cases, initialed by the Owner. If the Owner makes
payment for a Change Order or an Application for Payment that contains a reservation of rights not initialed by the
Owner to indicate agreement with the reservation, and if the Contractor negotiates the check for such payment, then

the reservation of rights shall be deemed waived. withdrawn and of no effect.

§ 7.2 CHANGE ORDERS
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor and
Architect stating their agreement upon all of the following:

.1 The change in the Contract Documents, including any change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.

§ 7.3 CONSTRUCTION CHANGE DIRECTIVES

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in
the Work within the general scope of the Contract consisting of additions, deletions or other revisions, the Contract
Sum and Contract Time being adjusted accordingly. The Owner’s use of a Construction Change Directive does not
constitute agreement that the directive constitutes a change in the Work, the Contract Sum, or the Contract Time. For
any change in the Work, whether initiated by a Construction Change Directive or a Change Order Proposal, the
Contractor must submit its proposed price and any proposed extension of the Contract Time to the Owner within ten
(10) days of the date of the Construction Change Directive or Change Order Proposal. If the Contractor fails to submit
a proposed price and time within this time period. the Owner may establish what it believes to be the fair price of the
changed work, and any additional Contract Time. and this price and time submitted by the Owner shall be final and
binding upon the parties, as if they had signed a Change Order in this amount, without recourse to submitting an
claims or litigation. Payment for any Changes to the Work shall not exceed the labor and equipment indicated on the

daily work logs.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.
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§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be
based on one of the following metheds:methods or as mutually agreed by the Owner and Contractor:

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;

.2 Unit prices stated in the Contract Documents or subsequently agreed upon;

.3 Cost to be proposed by the Owner and determined in a manner agreed upon by the parties
(accompanied by the Contractor’s itemized estimate of probable cost) and a mutually acceptable fixed
or percentage fee; or

4 Asprovided in Section 7.3.7.

§ 7.3.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed (e.g.. more than fifty percent) in a proposed Change Order or Construction
Change Directive so that application of such unit prices to quantities of Work proposed will cause substantial inequity
to the Owner or Contractor, the applicable unit prices but not the Contract Time or any other portion of the Contract
Sum shall be equitably adjusted.

§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the
Work invelved-and-advise-the - Arehiteet-involved. As soon as possible, and within seven (7) days of receipt, the
Contractor shall advise the Architect in writing of the Contractor’s agreement or disagreement with the proposed
adjustment or the method, if any, provided in the Construction Change Directive for determining the proposed
adjustment in the Contract Sum or Contract Time. The Contractor’s response shall reasonably specify the reasons for
its disagreement and the adjustment or other terms that it proposes. Without such timely written response, the
Contractor shall conclusively be deemed to have accepted the Owner’s adjustment. The Contractor’s disagreement
shall not relieve the Contractor of its obligation to comply promptly with any written notice issued by the Owner or the
Architect. The adjustment shall then be determined by the Architect in accordance with the provisions of the Contract
Documents. The ultimate adjustment shall not exceed the larger amount submitted.

§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including any adjustment in Contract Sum and Contract Time or the method for determining them, Such agreement
shall be effective immediately and shall be reeerded-as-incorporated into a Change Order.

§ 7 3.7 If thc Contraetor does not respond [JI omptly or dlsagrees w11:h the method for ddj ustment in the Contract Sum,

determmed under Sectlon ? 3.3. 3 the Contraetor shdll provide a not t() cxcecd price for the Construction Change
Directive Work within fourteen (14) days of receipt of the Construction Change Directive. and the Contractor shall

keep and present, itemized in the categories of Section 7.5 and in such form as the Architect may prescribe, an
1tem:7ed aecountmg together w1th approp: iate supportm g data Gﬁ%ﬁ&eﬁterwwe—pmwf}ed—m—theGeﬂtF&e{-Bee&meaﬁ-

faellltate ch eckmg of such auotatlons all Dronosals except those so minor that their propriety can be seen by

inspection, shall be accompanied by complete itemization of costs. including labor, equipment. material and
subcontract costs. When major cost items arise from Subcontractors of any tier. these items shall also be similarly
itemized. Approval may not be given without such itemization. Failure to provide data within twenty-one (21) days of
the Owner’s or Architect’s request shall constitute waiver of any Claim for changes in the Contract Time or Contract
Sum. The total cost of any change, including a Claim under Article 15, shall be limited to the reasonable value, as
determined by the Owner (subject to appeal through the dispute resolution procedure of Article 15), of the items in
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Section 7.5. Unless otherwise agreed in writing by the Owner. the cost shall not exceed the lower of the prevailing cost
for the work in the locality of the Project or the cost of the work in the current edition of R.S. Means Company. Inc..
Building Construction Cost Data as adjusted to local costs and conditions. The Architect and the Owner may

communicate directly with Subcontractors of any tier concerning costs of any Work included in a Construction

Change Directive. If the Contractor disagrees with the method or the adjustment in the Contract Time, the adjustment
or method shall be referred to the Architect for determination, and any adjustment shall be limited to the change in the
actual critical path of the Contractor’s Construction Schedule directly caused thereby.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net
decrease in the Contract Sum shall be the largest of (i) the reasonable and prevailing value of the deletion or change,
(ii) the line item value in the Schedule of Values. or (iii) the actual net cost as confirmed by the Arehiteet-Owner.

When both additions and credits covering related Work or substitutions are involved in a change, the allowance for

overhead and profit shall be figured on the basis of net increase, if any, with respect to that change.

§ 1.3 9 Pendmg fi na[ dc:ienmnatlon of the total cost of a Constructlon Change Dir ectwc to the Ownel ﬂ&e—@eﬁhﬁetef

prowdcd that an\»r reservatlons of rights rcgardmg the Con struction Chan og Dn ective have been mmalcd by the

Owner. amounts not in dispute for such changes in the Work may be included in Applications for Payment
accompanied by a Change Order indicating the parties’ agreement with part or all of such costs.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such
agreement shall be effective immediately and the-Arehiteetwit-prepare-a-will be recorded by preparation and
execution of an appropriate Change Order. Change Orders may be issued for all or any part of a Construction Change
Directive.

§ 7.4 MINOR CHANGES IN THE WORK

The Architect has-and the Owner have authority to order minor changes in the Work (sometimes called a Design
Clarification) not involving adjustment in the Contract Sum or extension of the Contract Time and not inconsistent
with the intent of the Contract Documents. Such changes will be effected by written order signed by the Architect such
as a Field Instruction or an Architect’s Supplemental Instruction and shall be binding on the Owner and Contractor.
The Contractor shall carry out such written orders promptly. If the Contractor believes that such order causes an
increase in the Contract Sum or Time, the Contractor must properly submit a notice and Claim pursuant to Article 15.

§ 7.5 PRICING COMPONENTS
§ 7.5 The total cost of any Change in the Work or of any other increase or decrease in the Contract Sum, including a

Claim, shall be limited to the following components:

§ 7.5.1 Direct labor costs: These are the labor costs determined by the number of additional craft hours and the
hourly costs necessary to perform the change in the Work. The hourly cost shall be based upon the following:

4 Basic wages and fringe benefits: The hourly wage (without markup or labor burden) and fringe
benefits paid by the Contractor as established by the Washington Department of Labor and Industries
or contributed to labor trust funds as itemized fringe benefits, whichever is applicable. not to exceed
that specified in the applicable "Intent to Pay Prevailing Wage" for the laborers, apprentices,
journevmen. and foremen performing and/or directly supervising the Change in the Work on the site.
The premium portion of overtime wages is not included unless pre-approved in writing by the Owner.
Costs paid or incurred by the Contractor for vacations, per diem. subsistence, housing, travel, bonuses,

stock options, or discretionary payments to employees are not separately reimbursable. The Contractor
shall provide copies of certified payrolls for itself and Subcontractors of any tier upon the Owner’s

request.
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aid: and supplemental pension by class and rates established by the Washington Department of Labor

and Industries.
.3 Federal insurances: Direct contributions required by the Federal Insurance Compensation Act (FICA):
Federal Unemployment Tax Act (FUTA); and State Unemployment Compensation Act (SUCA).
Upon the Owner’s request, the Contractor shall substantiate all claimed wage rates and shall provide a breakdown of
the various components of the labor costs in a form provided or approved by the Owner.

§ 7.5.2 Direct material costs: This is an itemization, including material invoice. of the quantity and cost of additional
materials reasonable and necessary to perform the change in the Work. The unit cost shall be based upon the net cost
after all discounts or rebates. freight costs, express charges. or special delivery costs. when applicable. No lump sum
costs will be allowed except when approved in advance by the Architect and the Owner. [f the Contractor is offered
discounts and/or rebates based upon prompt payment, the Contractor shall offer the Owner the opportunity to take
advantase of such discount and/or rebate. and if the Owner makes such a prompt payment then the Owner shall only be
charged the price as reduced by the discount and/or rebate. If the Owner declines the opportunity the Contractor may
keep any such discounts and/or rebates it achieves through its own prompt payment. [f the Contractor does not

provide the Owner the opportunity to participate then the Contractor may only charge the net costs after consideration
of discounts and rebates.

§ 7.5.3 Construction equipment usage costs: This is an itemization of the actual length of time that construction
equipment appropriate for the Work will be used solely on the change in the Work at the site times the applicable
rental cost as established by the lower of the local prevailing rate published in The Rental Rate Blue Book by Data
Quest. San Jose, California, as modified by the AGC/WSDOT agreement or the actual, reasonable rate paid to
unrelated third parties as evidenced by rental receipts. Rates and quantities of equipment rented that exceed the local
fair market rental costs shall be subject to the Owner’s prior approval. Total rental charges for equipment or tools shall
not exceed 75% of the fair market purchase value of the equipment or the tool. Actual, reasonable mobilization costs
are permitted if the equipment is brought to the Site solely for the change in the Work. [f more than one rate is
applicable, the best available rate will be utilized. The rates in effect at the time of the performance of the changed
Work are the maximum rates allowable for equipment of modern design and in good working condition and include
full compensation for furnishing all fuel. oil, lubrication, repairs, maintenance, and insurance to the same extent as the
comparable Blue Book or fair market rate. Equipment not of modern design and/or not in good working condition will
have lower rates. Hourly. weekly. and/or monthly rates. as appropriate, will be applied to yield the lowest total cost.
When rental rates payable do not include fuel. lubrication. maintenance, and servicing, as defined as operating costs in
the reference. such operating costs shall be reimbursed based on actual costs. The rate for equipment necessarily
standing by for future use on the changed Worl shall be no more than 50% of the rate established above. [f equipment
is required for which a rental rate is not established by Blue Book, an agreed rental rate shall be established for that
equipment, which rate and use must be approved by the Owner prior to performing the Work.

7.5.4 Cost of change in insurance or bond premium. This is defined as:

A Contractors’ liability insurance; The actual cost (expressed as a percentage submitted with the
certificate of insurance provided under Section 11.1.3, and subject to audit) of any changes in the
Contractor’s liability insurance arising directly from the changed Work: and

.2 Public works bond: The actual cost (expressed as a percentage submitted with evidence of bondability

under Section 11.4.1. and subject to audit) of the change in the Contractor’s premium for the
Contractor’s statutorily required performance and payment bond arising directly from the chan ged
Work, and anv such premiums for the Changed Work on Subcontractor bonds that have been
contractually required by the Owner. The Contractor is not entitled to any increased premium on any

retainage bond.

Upon request. the Contractor shall provide the Owner with supporting documentation from its insurer or surety of any
associated cost incurred.

§ 7.5.5 Subcontractor costs: These are payments the Contractor makes to Subcontractors for changed Work
performed by such Subcontractors. The Subcontractors’ cost of changed Work shall be determined in the same manner
as prescribed in this Section 7.5 and, among other things. shall not include consultant costs. attorneys” fees, or claim

preparation expenses.
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§ 7.5.6 Fee: This is the allowance for all combined overhead. profit and other costs. including all office, home office
and site overhead (including facilities. purchasing, clerical. project manager, project engineer, other engineers,
project foreman, estimator, superintendent and their vehicles and assistants), taxes (except for sales tax), employee per
diem. subsistence and travel costs, warranty, safety costs. printing and copying. quality control/assurance,
purchasing, small or hand tool (a tool that costs $500 or less and is normally furnished by the performing contractor) or
expendable charges, preparation of as-built drawings, impact on unchanged Work, Change Order and Claim
preparation, and delay and impact costs of any kind (cumulative, ripple. or otherwise). No such costs may be added to
the total cost to the Owner of any Change Order. Construction Change Directive, Claim or any other claim of any kind
on this Project. No Fee shall be due, however, for direct settlements after Substantial Completion by the Owner of
Subcontractor claims. The Fee shall be limited in all cases to the following schedule:
A The Contractor shall receive 15% of the cost of any materials supplied or work properly performed by
the Contractor’s own forces.
.2 The Contractor shall receive 8% of the amount owed (less fee) directly to a Subcontractor or supplier
for materials supplied or for work properly performed by that Subcontractor or supplier.
.3 Each Subcontractor of any tier shall receive 12% of the cost of any materials properly supplied or work
performed by its own forces.
Each Subcontractor of any tier shall receive 5% of the amount (less fee) it properly incurs for materials
supplied or work properly performed by its suppliers or subcontractors of any lower tier.
,5  The Contractor and its Subcontractors of any tier shall receive no more than 5% of any amounts owed
to any remote, sub-tier subcontractors which are within the lines of contractual responsibility but not in
privity of contract with such Contractor or Subcontractors, for work performed by that remote. sub-tier
_subcontractor.
.6 The cost to which this Fee is to be applied shall be determined in accordance with Section 7.5.1 through
7.5.4.
.7 The total summed Fee of the Contractor and all Subcontractors of any tier shall not exceed 25% of any
amounts owed to any remote, lower-tier Subcontractors that are within the lines of contractual
responsibility but not in privity of contract with such Contractor or Subcontractor(s), for Work
performed by that remove, lower-tier Subcontractor. If the Fee would otherwise exceed 25%. the
Contractor shall proportionately reduce the Fee percentage for the Contractor and all Subcontractors
except for the Subcontractor supplying material or performing work with its own forces. None of the
fee percentages authorized in this Section 7.5.6 may be compounded with any other fee percentage or
percentages authorized in this Section.

If a change in the Work involves both additive and deductive items. the appropriate Fee allowed will be added to the
net difference of the items. [f the net difference is negative. no Fee will be added to the negative figure as a further
deduction, The parties acknowledge that the fees listed in this Section 7.5.6 are substantially greater than the fees and
overhead normally included in determining the Contract Sum bid; that these higher percentages are a sufficient
amount to compensate the Contractor for all effects and impacts of Changes in the Work: and that the resultant

overcompensation of the Contractor for some Changes compensates the Contractor for any Changes for which the
Contractor believes the percentage is otherwise insufficient.

ARTICLE 8 TIME

§ 8.1 DEFINITIONS

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 Within ten (10) days after issuance of the Owner’s notice of award the Contract. the Contractor shall submit
evidence of bondability, evidence of insurability, and all other documents required by that time by the Contract
Documents. The date of commencement of the Work is the date established #-the-Agreemtentby the Owner in its
conditional notice to proceed. which the Owner does not intend to issue until the Contractor has complied with the
terms of the notice of award. Work on the site may begin when the Contractor complies with any requirements of the
notice to proceed and submits the bonds, certificates of insurance and all other documents required by the Contract
Documents.

§ 8.1.3 The date of Substantial Completion (or a designated portion thereof) is the date certified by the Architect and
set by the Owner in accordance with Section 9.8.
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Init.

§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§ 8.2 PROGRESS AND COMPLETION
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, prematurely
commence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be
furnished by the Contractor and Owner. The date of commencement of the Work shall not be changed by the effective
date of such insurance.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Fime-Time and shall achieve Final Completion within thirty (30) days thereafter (or such other
period of time for specific phases as is specified in the Contract Documents).

§ 8.2.4 THE TIMELY COMPLETION OF THIS PROJECT IS ESSENTIAL TO THE OWNER. The Owner will
incur serious and substantial damages if Substantial Completion of the Work does not occur within the Contract Time;
however. it would be difficult if not impossible to determine the amount of such damages, which could include. for
example. personnel and overtime costs. transportation costs, governmental fees, storage costs, portable rental costs.
loss of use. and lost opportunities. Consequently. provisions for liquidated damages as a reasonable estimate of loss
may be included in the Contract Documents. The Owner’s right to liquidated damages is not affected by partial
completion, occupancy, or beneficial occupancy. The Contractor shall furnish sufficient forces. construction plant and
equipment, and shall work such hours, including night shifts. overtime operations and weekend and holiday work as
mav be necessary to insure the completion of the Work in accordance with the date of Substantial Completion and the
accepted Contractor’s Construction Schedule. If the Contractor fails to perform in a timely manner in accordance with
the Contract Documents and. through the fault of the Contractor or Subcontractor(s) of any tier fails to meet the
Contractor’s Construction Schedule, the Contractor shall take such steps as may be necessary to immediately improve
its progress by increasing the number of workers, shifts, overtime operations or days of work or other means and
methods, all without additional cost to the Owner.

§ 8.2.5 If the Work is to be performed in phases. with separate dates set forth for Substantial Completion elsewhere in
the Contract Documents, then the specified liquidated damages shall apply separately to each such phase unless
otherwise specified.

§ 8.2.6 Any provisions in the Contract for liquidated damages are intended to be in lieu of the liability of the
Contractor for special. incidental and consequential damages (such as cost of capital and loss of profits, use and

revenue) sustained by the Owner but shall not relieve or release the Contractor from liability for any and all damage or
damages suffered by the Owner due to other breaches of the Contract or suffered by separate contractors.

§ 8.2.7 It is the Contractor’s option. but not its right. to attempt to complete the Project earlier than the dates specified
in the Contract Documents. Thus any claim based upon delay shall be evaluated based upon the dates specified in the
Contract Documents, not an earlier projected completion that the Contractor may propose.

§ 8.3DELAYS AND EXTENSIONS OF TIME
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by-(1) by an act or
neglect of the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or
i e (2) by changes ordered in the Worlc only to the extent reflected in approved
Change Orders providing for specific extensions of the Contract Time; or (3) by unanticipated. abnormal weather (see
Section 15.1.5.2): or (4) by unexpected industry-wide labor disputes, fire, unusual delay in deliveries, governmental
delays (including unanticipated permit delays not caused by the Contractor); delays caused by a local jurisdictions’
scheduled days off shall not be considered an excusable delay), unavoidable casualties or other causes beyond the
Contractor’s control; or by-(5) by delay authorized by the Owner pending mediation and arbiteation-or-by-litigation; or
(6) by other causes that the Arehiteet-Owner determines may justify delay, then the Contract Time shall be extended
by Change Order for such reasonable time-as-the-Arehiteet may-determine—time, limited to the change in the actual
critical path of the Contractor’s Construction Schedule directly caused thereby. as the Owner may determine
consistent with the provisions of the Contract Documents. In no event, however, shall the Contractor be entitled to any
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extension of time absent proof of (1) delay to an activity on the critical path of the Contract Schedule, so as to actually
delay the Project completion beyond the date of Substantial Completion. or (2) delay transforming an activity into the
critical path of the Contract Schedule. so as to actually delay the Project completion beyond the date of Substantial

Completion.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article +5-15 and shall
include any proposed changes in the Contractor’s Construction Schedule or the Contract Time, a description of any
event that could delay performance or supplying of any item of the Work, the expected duration of the delay, the
anticipated effect of the delay on the Contractor’s Construction Schedule, and the action being taken to correct the
delay situation. That the Owner or Architect may be aware of the occurrence or existence of a delay through means
other than the Contractor’s written notification shall not constitute a waiver of a timely or written notice or Claim. The
Contractor has an obligation to minimize and mitigate schedule impacts.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the
Contract Documents.
B If the delay was not caused by the Owner. the Contractor, a Subcontractor of any tier, or the Architect,
or anvone acting on behalf of any of them. the Contractor is entitled only to an increase in the Contract
Time in accordance with the Contract Documents but not an increase in the Contract Sum. [fthe delay
was caused by the Contractor, a Subcontractor of any tier, or anyone acting on behalf of any of them,
the Contractor is not entitled to an increase in the Contract Time or in the Contract Sum. The Contractor
shall not recover damages. an equitable adjustment or an increase in the Contract Sum or Contract
Time from the Owner where the Contractor could have reasonably avoided the delay by the exercise of
due diligence. The Contractor shall be able to recover an increase in the Contract Sum, provided it is
consistent with the terms of the Contract Documents. only if the delay directly impacts the critical path,
could not have reasonably been anticipated or avoided, was unreasonable and was caused by the
Owner or anyone acting on its behalf as permitted under the Contract Documents. The Owner is not
obligated directly or indirectly for damages, an equitable adjustment, or an increase in the Contract
Sum for any delay suffered by a Subcontractor of any tier that does not increase the Contract Time.

.2 In the event the Contractor (including any Subcontractors of any tier) is held to be entitled to damages
from the Owner for delay beyond the payment permitted in Section 7.5.6, it is agreed that the total
combined damages to the Contractor and any Subcontractors of any tier for each day of delay shall be
limited to the same daily liquidated damage rate specified in the Contract Documents due the Owner
for the Contractor’s delay in achieving Substantial Completion. By submitting its bid on the Work, the

Contractor represents that it would be difficult if not impossible to determine the amount of any delay
damages due it, that it has taken this provision for liquidated damages into consideration in its bid, and
that these liquidated damages are a reasonable estimate of'its loss. No damages will be allowed for any
time prior to fourteen (14) days before receipt of written notice of the Claim of the delay pursuant to
Article 15.

.3 The Contractor shall not in any event be entitled to damages arising out of actual or alleged loss of
efficienc i : home office overhead:

- morale, fatigue. attitude. or labor rhythm; constructive acceleration

expectant underrun; trade stacking: reassignment of workers: rescheduling of work, schedule
compression, concurrent operations: dilution of supervision; learning curve; beneficial or joint
occupancy: logistics: ripple; season change: extended overhead: profit upon damages for delay: impact

damages; cumulative impacts: or similar damages. Any effect that such alleged costs may have upon
the Contractor or its Subcontractors of any tier is fully compensated through the percentage Fee on

Change Orders paid through Section 7.5.6 and any liquidated damages paid hereunder.
4 The Contractor shall not be entitled to any adjustment in the Contract Time or the Contract Sum. or to
any additional payment of any sort, by reason of the loss or the use of any float time. including time not
on the critical path or time between the Contractor’s anticipated completion date and the end of the
Contract Time. whether or not the float time is described as such on the Contractor’s Construction
Schedule.

ARTICLE 9 PAYMENTS AND COMPLETION

§ 9.1 CONTRACT SUM

The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by the
Owner to the Contractor for performance of the Work under the Contract Documents.
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§ 9. 2 SCHEDULE OF VALUES

. SYSIE st : iee—At least fourteen (14) days before the
first Applmatlon for Pawnent the Contractor shall submrt to the A:Feh}teef—-be-f:efe-ﬂre—ﬁ-rﬂ{-ﬁrpﬁheﬁﬂﬁﬂ—%i“%ﬁeﬁ&
Architect a schedule of values allocating the entire Contract Sum to the various portions of the Work and prepared in
such form and supported by such data to substantiate its accuracy as the Architect or Owner may require. This
schedule, unless objected to by the-Arehiteet-the Architect or the Owner, shall be used as a basis for reviewing the
Contractor’s Applications for Payment.

A Mobilization shall be a maximum of one-half of one percent (0.5%) of the Contract Sum, and shall be
paid only if supported by an itemized breakdown of costs acceptable to the Owner.

.2 Payment applicable to the expenses of Contractor’s bond and/or builder’s risk insurance will be made
only upon receipt of paid invoices from surety and/or insurance carrier.

.3 No pavment will be made for shop drawings or submittals until on-site receipt of materials, except for
structural steel. fire sprinkler, automatic temperature control, and fire alarm shop drawings that have
been reviewed and accepted by the Architect.

A4 The schedule of values shall allocate at least one percent (1%) of the Contract Sum to Commissioning,
as defined in Section 9.8.1.2.

.5  The schedule of values shall also allocate at least two percent (2%) of the Contract Sum as a separate
line item for that portion of the Work between Substantial Completion and Final Completion. including
without limitation punchlist completion and furnishing of deliverables (including but not limited to
approved operations and maintenance data, approved record documents, warranties and bonds,
delivery of extra stock. and all other documentation or items of the Work required for Final Completion
final pavment). which will be earned and paid as part of the final payment. This line item shall be
entitled "Final Documentation and Punchlist Completion." This percentage is not the statutory
retainage described in Section 9.3.4 or any other retainage but rather requires the Contractor to

recognize that the Contractor and its Subcontractors will expend significant costs in advancing the
Work from Substantial Completion to Final Completion, and that this amount is not earned until Final
Completion of the Work is accomplished. At its sole discretion, the Owner may release portions of this
amount progressively as items are completed.

6 Itemize separately line item costs for permits, bonds, insurance, layout and supervision, scheduling,
and temporary facilities.

§ 93 APPLICATIONS FOR PAYMENT

Bee&meﬂ%&Progre gavments will bc made monthlv f01 work du]v cer t}ﬁed aDDI oved and Dcrformcd durmg the

calendar month preceding the application. These amounts are paid in trust to the Contractor for distribution to
Subcontractors to the extent and in accordance with the approved Application for Payment.

-Draft Appllcatlon. Within the f'rst ten (10) davs of each month the
Ccmtractm shall submit to the Architect a report on the current progress of the Work as compared to the Contractor’s
Construction Schedule, an updated Construction Schedule. and a draft. itemized application for payment for Work
performed during the prior calendar month on a State of Washington Application for Payment on Contract form
approved by the Owner. This shall not constitute a payment request. The Contractor, the Architect and the Owner shall
meet within the next ten (10) days and confer regarding the current progress of the Work and the amount of payment
to which the Contractor is entitled. The Architect or the Owner may request the Contractor to provide data
substantiating the Contractor’s right to payment as the Owner or the Architect may require, such as copies of
requisitions from Subcontractors of any tier. lien releases. and certified payroll records. and reflecting retainage as
provided elsewhere in the Contract Documents. The Contractor shall not be entitled to make a payment request. nor is
any payment due the Contractor, until such data is furnished.

§ 9.3.1.2 Payment Request. Within ten (10) days after the Contractor, the Owner and the Architect have met and
conferred resarding the updated draft application, and the Contractor has furnished all progress information required
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and all data requested by the Owner or Architect under Section 9.3.1.1 above. the Contractor has submitted current
meeting minutes, daily reports, as-built drawings and commissioning logs (if requested) and an updated (bar chart)
construction schedule, the Contractor may submit a payment request by the 10th day of the following month in the
agreed-upon amount, in the form of a notarized, itemized Application for Payment, in triplicate. for Work properly
performed during the prior calendar month on a form supplied or approved by the Owner, along with a lien release on
a form approved by the Owner from each Subcontractor for whose Work the Owner paid the Contractor for the prior
month. The Application shall also state that prevailing wages have been paid in accordance with the prefiled
statements of intent to pay prevailing wages on file with the Owner and that all payments due Subcontractors of any
tier from the Owner’s payment the prior month have been made. The submission of this Application constitutes a
certification that the Work is current on the Contractor’s Construction Schedule. unless otherwise noted on the
application. Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has been performed by others
whom the Contractor intends to pay. A payment request shall not be valid unless it complies with the requirements of
the Contract Documents.

§ 9.3.1.3 Disputed Amounts. Ifthe Contractor believes it is entitled to payment for Work performed during the prior
calendar month in addition to the agreed-upon amount, the Contractor may, also within ten (10) days after the meeting
in Section 9.3.1.1. submit to the Owner and the Architect along with the approved payment request a separate written
navment request specifying the exact additional amount due, the category in the Schedule of Values in which the

payment is due, the specific Work for which the additional amount is due, and why the additional payment is due.

Furthermore, for the submittal to be considered. pursuant to WAC 296-127-320. the Contractor and all Subcontractors
shall file with the Owner by the same date certified copies of all payroll records relating to the additional amount due.

§ 9.3.1.4 Validity of Payment Requests. A payment request shall not be valid unless it complies with the
requirements of the Contract Documents. If a separate payment request concerning a disputed amount does not
comply with the requirements of the Contract, the Owner will provide a written statement to the Contractor stating
why the disputed amount is not owed and/or why the separate payment request does not comply with the requirements
of the Contract.

§ 9.3.1.5 Payments to Subcontractors. No payment request shall include amounts the Contractor does not intend to
pav to a Subcontractor because of a dispute or other reason. If, after making a request for payment but before paying
a Subcontractor for its performance covered by the payment request, the Contractor discovers that part or all of the
payment otherwise due to the Subcontractor is subject to withholding from the Subcontractor under the subcontract
(such as for unsatisfactory performance or non-payment of sub-subcontractors), the Contractor may withhold the
amount as allowed under the subcontract, but it shall give the Subcontractor, the Owner and the Architect written
notice of the remedial actions that must be taken as soon as practicable after determining the cause for the withholding
but before the due date for the Subcontractor payment, and pay the Subcontractor within eight (8) working days after
the Subcontractor satisfactorily completes the remedial action identified in the notice.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of project specific
_materials and equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If
approved in writing and in advance by the Owner, payment may similarly be made for materials and equipment
suitably stored off the site at a location agreed upon in writing. Payment for materials and equipment stored on or off
the site shall be conditioned upon compliance by the Contractor with procedures satisfactory to the Owner to establish
the Owner’s title to such materials and equipment or otherwise protect the Owner’s interest, and shall include the
costs of applicable insurance, storage and transportation to the site for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to
the best of the Contractor’s knowledge, information and belief, be free and clear of liens, claims, security interests or
encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or entities making a
claim by reason of having provided labor, materials and equipment relating to the Work.
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§ 9.3.4 Retainage.

§ 9.3.4.1 In accordance with RCW 60,28, a sum equal to five percent (5%) of each approved Application for Payment
shall be retained. After award of a Contract for public improvements. or work for which retained percentages are
required to be reserved under the provision of RCW 60.28, the Owner shall require the Contractor to exercise. in
writing, one of the options listed below:
A Retained percentages will be retained in a fund by the Owner not subject to release until sixty (60) days
following the Final Acceptance of the Work as completed and as provided in Section 9.10.4: or
2 Deposited by the Owner in an interest-bearing account in a bank, mutual savings bank or savings and
loan association and not subject to release until sixty (60) days following Final Acceptance of the Work
as completed and as provided in Section 9.10.4: or
3 Placed in escrow with a bank or trust company and not subject to release until sixty (60) days following
the Final Acceptance of the Work as completed and as provided in Section 9.10.4.
4 Ifthe Contractor provides a bond in place of retainage, it shall be in an amount equal to 5% of the
Contract Sum plus change orders. The minimum requirements for the bond are that it must be on a form
acceptable to the Owner, with an A.M. Best rating of "A-" or better and a financial rating of no less
than "VIIL" signed by a surety registered by the Washington State Insurance Commissioner and on the
currently authorized insurance list published by the Washington State [nsurance Commissioner;

additional requirements as established by the Owner may be applied.

§ 9.3.4.2 The Contractor or a Subcontractor may withhold payment of not more than five percent (5%) as retainage
from the monies earned by any Subcontractor or Sub-subcontractor. provided that the Contractor pays interest to the
Subcontractor at the same interest rate it receives from its reserved funds. [frequested by the Owner, the Contractor

shall specify the amount of retainage and interest due a Subcontractor.

§ 9.4 CERTIFICATES FOR PAYMENT

§ 9.4.1 The Architect will, within seven (7) days after receipt of the Contractor’s approved Application for Payment,
either issue to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect
determines is properly due, or notify the Contractor and Owner in writing of the Architect’s reasons for withholding
certification in whole or in part as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based
on the Architect’s evaluation of the Work and the data comprising the Application for Payment, that, to the best of the
Architect’s knowledge, information and belief, the Work has progressed to the point indicated and that the quality of
the Work is in accordance with the Contract Documents. The foregoing representations are subject to an evaluation of
the Work for conformance with the Contract Documents upon Substantial and Final Completion, to results of

subsequent tests and inspections, to correction of minor deviations from the Contract Documents prior to completion

and to specific qualifications expressed by the Architect. The issuance of a Certificate for Payment will further
constitute a representation that the Contractor is entitled to payment in the amount certified. However, the issuance of

a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or continuous on-site
inspections to check the quality or quantity of the Work, (2) reviewed construction means, methods, techniques,

sequences or procedures, (3) reviewed copies of requisitions received from Subcontractors and material suppliers and
other data requested by the Owner to substantiate the Contractor’s right to payment, or (4) made examination to

ascertain how or for what purpose the Contractor has used money previously paid on account of the Contract Sum.

§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to
protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be
made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount,
the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to make such
representations to the Owner. The Owner may. with or without the Architect’s concurrence. withhold payment. and
the Architect may also withhold a Certificate for Payment or, because of subsequently discovered eviderees-gvidence
or subsequent observations, it may nullify the whole or a part of a Certificate for Payment previously issued, to such
extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor is
responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of
A defective Work not remedied;
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.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless security
acceptable to the Owner is provided by the Contractor;

3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or
equipment;

4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;

5 damage to the Owner or a separate contractor;

6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid

balance would not be adequate to cover actual or liquidated damages for the anticipated delay; e#

7 repeated-unsatisfactory prosecution of the Work by the Contractor. including but not limited to failure
to carry out the Work in accordance with the Contract Peeuments-Documents;

.8 delay by the Contractor and/or its Subcontractor(s) of any tier, or failure to comply with the
Contractor’s Construction Schedule requirements;

.9  failure to submit affidavits pertaining to wages paid as required by statute;

A0 failure to submit a properly updated Construction Schedule;

A1 failure to comply with a requirement of the Contract Documents in which the Owner has reserved the
right to withhold payment;

12 liquidated damages;

A3 failure to properly maintain as-builts;

A4 failure to properly submit daily construction records: or

A5 failure to properly submit certified payrolls.

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts
previously withheld.

~Pursuant to RCW 39.12, "Prevailing Wages on Public Works." the
Contractor will not receive any payment until the Contractor and all Subcontractors of any tier for whom payment is
sousht have submitted state-approved "Statements of Intent to Pay Prevailing Wage" to the Owner. The statement
must have the approval of the Industrial Statistician of the Department of Labor and Industries before it is submitted to
the Owner. The statement must include the Contractor’s registration number, the number of workers in each trade
classification, and the applicable wage rate for each trade listed. The Contractor agrees to provide each Subcontractor
of any tier with a schedule of applicable prevailing wage rates. The Contractor and the respective Subcontractors of
any tier shall pay all fees required by the Department of Labor and Industries. including fees for the approval of the

"Statement of Intent to Pay Prevailing Wages." Approved copies of the "Statement of Intent to Pay Prevailing Wages"
must be posted where workers can easily read them.

§ 9.5.4 The Owner may. at its sole option, issue joint checks to the Contractor and to any Subcontractor or material or

equipment suppliers to whom the Contractor failed to make payment for Work properly performed or material or
equipment suitably delivered. If the Owner makes payments by joint check, the Owner shall notify the Architect and
the Architect will reflect such payment on the next Certificate for Payment.

§ 9.6 PROGRESS PAYMENTS

§ 9.6.1 After the Architect has issued a Certificate for Payment, and it has been approved by the Owner, the Owner
shall make payment in the manner and within the time provided in the Contract Deeuments-and-shatt-so-notify-the
ArehiteetDocuments. The Owner will make a progress payment within thirty (30) days of its receipt and approval of
the Architect’s Certificate for Payment; any pavments made by or through the Office of the Superintendent of Public
Instruction shall be made in accordance with the policies, procedures, and forms required by that office. The Owner
shall be entitled to withhold payment to the extent provided by the Contract Documents, notwithstanding the issuance
of a Certificate for Payment.

§ 9.6.2 The Contractor shall pay each Subcontractor no later than seven (7) days after receipt of payment from the
Owner-the Owner. out of the amount paid to the Contractor on account of such Subcontractor’s portion of the Work,
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement
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with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner. If
the Contractor does not receive payment for any cause which is not the fault of a particular Subcontractor but does
receive payment for materials supplied or work performed by that Subcontractor, the Contractor shall pay that
Subcontractor in accordance with its subcontract for its satisfactorily completed work, less the retained percentage.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account
of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Eentraeter-Contractor, satisfactory to the Owner,
_that the Contractor has properly paid Subcontractors dnd mater 1al and equtpment supplla s amoun ts. pald by the
Owner to the Contractor for subcontracted YWer : ; AYS
Work and the Owner shall have the right to contact Subcontractors to ascertain whethel they have been pr opcrly paid
Neither the Owner nor Architect shall have an obligation to pay or to see to the payment of money to a Subcontractor,
except as may otherwise be required by law.

§ 9.6.5 Contractor payments to material and equipment suppliers shall be treated in a manner similar to that provided
in Sections 9.6.2, 9.6.3 and 9.6.4,

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Worlerotinaceordanee-with-the-Contraet Documents:Work.,

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by
the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under
contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require
money to be placed in a separate account and not commingled with money of the Contractor, shall create any fiduciary
liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity to an award
of punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.7 FAILURE OF PAYMENT
If the Architect dees-net-improperly fails to issue a Certificate for Payment, through no fault of the Contractor, within
seven days after receipt of the Contractor’s AppheationforPayment-timely and complete Application for Payment
under Section 9.3.1.2 (subject to the approved payment schedule). or if the Owner does not pay the Contractor within
seven days after the date established in the Contract Documents the amount eertifred-by-the-Arehiteet-or-awarded-by
binding-dispute resetution-due and owing to the Contractor, then the Contractor may, upon seven additional days’
written notice to the Owner and Architect, stop the Work until payment of the amount owing has been received. The
Contract Time shall be extended appropriately and the Contract Sum shall be increased by the amount of the
Contractor’s reasonable costs of shut-down, delay and start-up—pusinterest-start-up as provided for in Section 7.5 of
these General Conditions of the Contract Documents,

by the Architect and Owner. when the Work or designated portion thereof is sufficiently complete in accordance with

the Contract Documents so that the Owner can fully occupy or utilize the Work, or the designated portion thereof, for
its intended use. including FF&E and student, teacher, and staff occupancy. The fact that the Owner may occupy the
Work or a designated portion thereof does not indicate that the Work is acceptable in whole or in part. All Work other
than incidental corrective or punch list work shall be completed. including but not limited to the following:

(1)__ Obtain applicable occupancy permits. including fire/life safety systems and health department

approval, pressure vessel permits, elevator permits, and similar approvals or certificates by governing
authorities and franchised services, assuring the Owner’s full access and use of completed Work.

(2)__Submit the Contractor’s punch list of items to be completed or corrected and written request for

Inspection.
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(3) Complete final start-up. testing, and commence instruction and training sessions on all major building
systems including HVAC and controls. intercom. data communications, fire alarm, telephone, fire
sprinkler. security and clocks. and establish a Date of Commissioning.

(4) Make final changeover of locks and transmit new keys to the Owner. and advise the Owner of the
changeover in security provisions.

(5) Discontinue or change over and remove unnecessary temporary facilities and services from the project

(6) Advise the Owner on coordination of shifting insurance coverages. including proof of extended

coverages as required.
(7)___Complete final cleaning.

The Work is not Substantially Complete unless the Architect reasonably judges that the Work can achieve Final
Completion within thirty (30) days (or such other period of time as is specified in the Contract Documents),
appropriate cleaning has occurred. all designated systems and parts are commissioned and usable, including balancing
of the HVAC system. utilities are connected and operating normally and training sessions have occurred. all required
temporary occupancy permits, pressure vessel permits, elevator permits. and similar approvals or certificates by
governing authorities and franchised services, assuring the Owner’s full access to the Work have been issued. O & M
manuals have been submitted for review, and the Work is accessible by normal vehicular and pedestrian traffic routes.
The fact that the Owner may occupy the Work or a designated portion thereof does not indicate that the Work is
Substantially Complete or is acceptable in whole or in part. nor does such occupation toll or change any liquidated
damages due the Owner.

§ 9.8.1.2 Date of Commissioning of Selected Equipment and Systems. The equipment and systems so designated in
the Contract Documents are considered "Selected Equipment and Systems." When the Contractor considers that all
Selected Equipment and Systems are complete. fully functional. ready for normal operation and functional
performance testing, and all pre-commissioning checklists are completed. the Contractor shall so notify the Architect
in writing a minimum of 40 days prior to the Date of Substantial Completion (or such other date as may be established
in the Contract Documents). A reasonable period shall be allowed for the Architect and commissioning agent to
schedule and observe the functional performance tests identified in the Contract Documents. [f the inspection
discloses that the Selected Equipment and Systems are not Substantially Complete or that any item is not in
accordance with the requirements of the Contract Documents. the Contractor shall expeditiously. and before the Date
of Commissioning, complete or correct such item upon notification by the Architect or commissioning agent. The
Contractor shall then submit a request for another inspection to determine completion of those Selected Equipment
and Systems and pay the costs associated with the reinspection, including fees of the Architect. commissioning agent
and their consultants. When all the Selected Equipment and Systems are complete, the Owner’s commissioning agent
will notify the Owner in writing, which shall establish the Date of Commissioning. Training of Owner personnel shall
begin immediately after the Date of Commissioning and shall be conducted by appropriate Subcontractor personnel
on site who are knowledgeable with the construction and operation of each system prior to departure of the installing
entity from the site. Warranties on any Selected Equipment and Systems required by the Contract Documents shall
commence on the Date of Commissioning, unless otherwise provided. but the Contractor shall retain the responsibility
to maintain the system until Final Acceptance.

§ 9.8.1.3 Indemnification. The Contractor shall defend. indemnify, and hold harmless the Owner and the Architect

and their agents, employees. and consultants, successors and assigns from and against all claims, damages. losses and
expenses of third parties, direct and indirect, or consequential. including costs. design professional fees. and

attorneys’ fees incurred by the Owner related to such claims and in proving the right to indemnification, arising out of
or resulting from the failure of the Contractor to attain the Date of Commissioning less than thirty (30) days prior to
the Date of Substantial Completion fixed by the Contract Documents. In particular, the Contractor acknowledges that
a 30-day period after the Date of Commissioning and prior to occupancy is specified during which all HVAC,
mechanical, electrical, control and environmental management systems are fully operational under procedures and
loads intended to provide unoccupied space with positive performance for pre-occupancy environmental
documentation, and the systems are scheduled to operate under a procedure intended to dissipate out-gassing that may
occur from interior and other materials.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of
items to be completed or corrected prior to final payment. The Contractor shall proceed promptly to complete and
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correct items on the list. The Contractor shall immediately clean-up any dust or debris created through punchlist work
activities. Failure to include an item on such list does not alter the responsibility of the Contractor to complete all
Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, and upon verification by the Architect that all permits, approvals. testing,
training and other submittals and administrative actions required under the Contract Documents for obtaining
Substantial Completion have been satisfied, the Architect and, at its option, the Owner will make an inspection to
determine whether the Work or designated portion thereof is substantially complete. If the Architect’s inspection
discloses any item, whether or not included on the Contractor’s list, which is not sufficiently complete in accordance
with the Contract Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its
intended use, the Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct
such item upon notification by the Architect. In such case, the Contractor shall then submit a request for another
inspection by the Architect to determine Substantial Completion. If the Owner or Architect determines that the Work
or designated portion is not substantially complete, the Contractor shall expeditiously complete the Work or
designated portion, and again request an inspection. The Contractor shall pay the costs associated with this third and
any further reinspections.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate
of Substantial Completion that-which. upon approval of the Owner, shall establish the date of Substantial Completion,
shall establish responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the

Work and insurance, and shall fix the time within which the Contractor shall finish all items on the list accompanying
the Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial

Completion of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial

Cempletion-Completion, except that warranties for HVAC equipment shall commence with acceptance of the

Commissioning Report by the Owner’s Board of Directors. The Contractor shall attach and submit with the executed

Certificate of Substantial Completion, the Certificate of Occupancy. as well as a written list of each outstanding and

unresolved Claim: any Claim not so submitted and identified, other than retainage and the undisputed balance of the

Contract Sum, shall be deemed waived and abandoned. If the Owner or Architect determines that the Work or

designated portion is not Substantially Complete, the Contractor shall expeditiously complete the Work or designated
portion, again request an inspection. and pay the costs associated with the re-inspection. including Architect and

consultant fees.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
acceptance of responsibilities assigned to them in such Certificate. Upen-sueh-aeeeptanee-and-Any items not included
by the Architect but required or necessary for Final Completion of the Contract shall be supplied and installed by the
Contractor as a part of the Contract Sum. notwithstanding their not being recorded by the Architect. Upon written
acceptance of the Certificate of Substantial Completion by the Owner and the Contractor, and upon the Contractor’s
Application for Payment and consent of surety, if any, the Owner shall make payment efretainage-apphying-to-such

%%Heﬂﬁfleﬂgﬂ&%ed-p%ﬁ—thefeei—as provided in the Contract Documents. Such payment shall be adjusted for Work
that is incomplete or not in accordance with the requirements of the Contract Documents. No further payment will be
due or owing until the payment following Final Completion.

§ 9.8.6 The Contractor shall prepare. continue to monitor with the Architect, and cause to be completed. all punchlists

with respect to the activity of each Subcontractor and report weekly to the Owner on outstanding punchlist items.
Beginning thirtv (30) days before the scheduled date of Substantial Completion, the Contractor shall prepare reports
weeklvy. identifying items to be completed in order to obtain required certificates of occupancy and make
recommendations to the Owner with respect to effectuating the earliest possible completion. The Contractor shall
include this report as a schedule item on its CPM schedule.

§ 9.9 PARTIAL OCCUPANCY OR USE
§ 9.9.1 The Owne| Hey-may, upon wntten notice to the Contractor take nossessmn ot onerate occupy or use any
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e EOEFLE 3 : : : rerts—complete.
Unless otherwise agreed in writing, such possession. use or opcmtmn shall not be deemed an acceptance of any

portion of the Work, nor accelerate the time for any payment to the Contractor under the Contract, nor prejudice any
richts of the Owner under the Contract or under any insurance, bond, guaranty or other requirement of the Contract,
nor relieve the Contractor of the risk of loss or any of its obligations under the Contract, nor establish a Date of
Substantial or Final Completion. nor establish a date for termination or partial termination of the running of liquidated
damages, nor constitute a waiver of any Owner claims. If the Contractor fails to achieve Substantial Completion of the
Work within the Contract Time, or fails to achieve Final Completion of the Work within thirty (30) days of
Substantial Completion (or such other period of time as is specified in the Contract Documents), the Owner may take
_possession of. use or operate all or any part of the Work without an increase in the Contract Sum or the Contract Time
on account of such possession or use. When the Contractor considers a portion substantially complete, the Contractor
shall prepare and submit a list to the Architect as provided under Section 9.8.2. Consent of the Contractor to partial

occupancy or use shall not be unredsonab]y w1thheld ?heﬁ%&gﬁ)f—thﬂ—pif)?&ﬂ&ﬂ#ﬂﬂ#ﬁfk—&hﬂ““befmﬂﬂiﬂeé‘bﬁ'

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute
acceptance of Work not complying with the requirements of the Contract Documents.

eﬁ&ﬂed—ﬂﬂ—ﬁﬂ&l—p&ymeﬁi—hﬁ*e—beeﬂ—ﬂﬂ'ﬂﬂed' mal Com Ietlon

§ 9.10.1.1 The Contractor shall cause punch list items to be completed within thirty (30) days of Substantial

Completion (or such other period of time as is specified in the Contract Documents) or within such reasonable period
as may be required to correct the item (in the event that the punch list items are, because of their nature, incapable of
correction during that period) provided that the Contractor commences to correct the item within that period and

thereafter diligently and in good faith pursues the corrective action to completion. If, at fifteen (15) days after the Date
of Substantial Completion, the Owner considers that the punch list items are unlikely to be completed within

thirty (30) days of the Date of Substantial Completion (or such other period of time as is specified in the Contract

Documents). the Owner may. upon seven (7) days’ written notice to the Contractor, take over and perform some or all
of the punch list items. If the Contractor fails to correct the deficiencies within the time period specified, the Owner

may deduct the actual cost of performing this punch list work, including any design costs. plus 15% to account for the
Owner’s transaction costs from the Contract Sum.

§ 9.10.1.2 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance,
the Architect will promptly make such inspection accompanied by the Contractor (if requested by the Architect or
Owner). If the Architect or Owner determines that some or all of the punch list items are not accomplished, the
Contractor shall be responsible to the Owner for all costs, including re-inspection fees, for any subsequent Architect’s
_inspection to determine compliance with the punch list. When the Architect finds all punch list items complete and the
Work acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly notify
the Owner and the Contractor in writing that. to the best of the Architect’s knowledge, information and belief, and on
the basis of the Architect’s on-site visits and inspections. the Work has been completed in accordance with terms and
conditions of the Contract Documents. The Architect’s final Certificate for Payment will constitute a further
representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment
have been fulfilled.

§ 9.10.1.3 The Contractor is liable for, and the Owner may deduct from any amounts due the Contractor, all Architect,
engineer or other design consultant fees and all Commissioning Agent and Construction Manager fees incurred by the
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period of time as is specified in the Contract Documents). whether or not those services would have been performed

prior to that date had Final Completion been achieved in a timely manner.

§ 9.10.1.4 When the Architect finds that the Work has been concluded, a final occupancy permit has been issued, any
commissioning process and validation process have been successfully concluded and the Commissioning Report has
been accepted by the Owner’s Board of Directors, and the Contractor has submitted all the items identified in Section
9.10.1.5 to the Architect, the Contractor may submit a final Application for Payment. The Architect will then
promptly issue a final Certificate for Payment stating that the entire balance found to be due the Contractor and noted
in said final Certificate is due and payable. The Architect’s final Certificate for Payment shall establish the date of
Final Completion upon its execution by the Owner.

§ 9.10.1.5 "Final Completion" will be attained when the Contractor has accomplished the following:

(1) Complete all requirements listed in Section 9.8 for Substantial Completion.

(2) Complete all remaining punch list items and remaining Work. and obtain approval by Architect and
Owner that all Work is complete.

3)  Obtain permanent occupancy permits (if only a temporary occupancy permit was issued at Substantial

Completion).

(4)  Submit final change order and final Application for Payment.

(5)  Submit record documents. any final property survey. and operation and maintenance manuals required
by the Contract Documents.

(6) Deliver tools, spare parts, extra stock of material and similar physical items to the Owner as required by
the Contract Documents.

(7)  Complete final cleaning after punchlist work (in addition to the final cleaning that was required to
obtain Substantial Completion).

(8) Complete instruction and training sessions on all major building systems including HVAC, intercom,
data communications, fire alarm, telephone, fire sprinkler, emergency power, security and clocks.

(9)  Submit executed warranties.

(10) Make final changeover of locks and transmit new keys to the Owner, and advise the Owner of the
changeover in security provisions.

(11) Discontinue or change over and remove temporary facilities and services from the project site.

(12) Advise the Owner on coordination of shifting insurance coverages, including proof of extended
coverages as required.

(13) Acceptance of the final Commissioning Report by the Owner’s Board of Directors.

§ 9.10.2 Netther PO PR St Hredn
-theArehiteet-{D-an-affidavit-that Final Acceptance and Payment.
§ 9.10.2.1 Neither final payment nor any retained percentage shall become due until after the Owner’s Board of
Directors has formally accepted the Project ("Final Acceptance"). To achieve Final Acceptance, the Architect must
have issued a final Certificate for Payment under Section 9.10.1.4. an occupancy permit must have been issued, Final
Completion must have occurred. and the Contractor must have submitted to the Architect and the Owner the
following:

(1) __an affidavit that all payrolls, bills for materials and equipment, and other indebtedness connected with
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less
amounts withheld by Owner) have been paid or otherwise satisfied, except for any claims that are
specifically identified on the affidavit (Affidavit of Payment of Debts and Claims, AIA form G706 or
equivalent),

(2) acertificate evidencing that insurance required by the Contract Documents to remain in force after final

payment is currently in effect and will not be canceled or allowed to expire until at least 36-thirty (30)
_days’ prior written notice has been given to the Owner,

(3) a written statement that the Contractor knows of no substantial reason that the insurance will not be
renewable to cover the period required by the Contract Documents,

(4) consent of surety, if any, to final payment ard-(5)ifrequired-by-the-Owner(AlA form G707 or
equivalent),

(5) _other data establishing payment or satisfaction of or protection against obligations, such as receipts,
releases and waivers of liens, claims, security interests or encumbrances arising out of the Contract, to
the extent and in such form as may be designated by the Owrer—Owner (Contractor’s Affidavit of

Srinmwiiny
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Release of Liens, AIA form G706A or equivalent). If a Subcontractor refuses to furnish a release or
waiver required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to
indemnify the Owner against such lien. If such lien remains unsatisfied after payments are made, the
Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging
such lien, including all costs and reasonable attorneys’ fees-fees.

(6)  pursuant to RCW 39.12.040, an "Affidavit of Wages Paid" from the Contractor and from each
Subcontractor of any tier certified by the Industrial Statistician of the Washington State Department of
Labor and Industries, with the fees paid by the Contractor or Subcontractor,

(7)  aletter from the Architect indicating that the Work is complete and recommending Final Acceptance of
the Project by the Owner,

(8)  certification that the materials in the Work are "lead-free" and "asbestos-free,"

(9) _a certified statement that the Contractor has closed all necessary permits or otherwise met the

requirements of all governing jurisdictions related to this project, including but not limited to all city or
county departments, health districts and utility districts, provided to Owner with a copy of all closed or

signed off permits,
(10) record documents; and
(11) all warranties, guarantees, training, manuals, operation instructions, certificates, spare parts,

maintenance manuals and stock. specified excess material, as-built drawings and other documents.
training or items required by the Contract Documents or local governmental entities.

§ 9.10.2.2 Pursuant to RCW 60.28. "Lien for Labor. Materials, Taxes on Public Works." completion of the Contract
Work shall occur upon Final Acceptance.

§ 9.10.3 If, after Substantial Completion of the Work, final-eompletion-thereef-Final Completion is materially delayed
through no fault of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so
confirms, the Owner shaH-may, upon application by the Contractor and certification by the Architect, and without
terminating the Contract, make payment of the balance due for that portion of the Work fully completed and accepted.

COMp cot-cottreetea f fH Sjsgrigeey

A o £ >

4 ermts-ofspeetabwarrantiesreq : fe rents:Release of Retainage: The retainage will
be held and applied by the Owner as a trust fund in a manner required by RCW 60.28. Release of the retainage will be
processed in ordinary course of business upon the expiration of sixty (60) days following Final Acceptance of the
Work by the Owner provided that no notice of lien shall have been given as provided in RCW 60.28. that no claims
have been brousht to the attention of the Owner and that the Owner has no claims under this Contract; and provided
further that, for state-funded projects. release of retention has been duly authorized by the State. The following items
also must be obtained prior to release of retainage: pursuant to RCW 60.28. a certificate from the Department of
Revenue: pursuant to RCW 50.24. a certificate from the Department of Employment Security; and appropriate
information from the Department of Labor and Industries.

§ 9.10.5.1 Final Payment by Owner. The making of final payment shall constitute a waiver of Claims by the Owner
except those arising from
) liens, statutory retainage, Claims. security interests or encumbrances arising out of the Contract and
unsettled;
.2 failure of the Work to comply with the requirements of the Contract Documents; or
.3 terms of special warranties required by the Contract Documents.
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§ 9.10.5.2 Final Payment to Contractor. Acceptance of final payment by the Contractor, a Subcontractor or material
supplier shall constitute a waiver of claims by that payee except those previously made in writing and identified by
that pavee as unsettled and attached to the Contractor’s final Application for Payment.

§ 9.10.5.3 The execution of a Change Order shall constitute a waiver of Claims by the Contractor arising out of the
Work to be performed or deleted pursuant to the Change Order, except as specifically described in the Change Order.
Reservations of richts will be deemed waived and are void unless the reserved rights are specifically described in
detail to the satisfaction of the Owner and are initialed by the Owner. [fthe Contractor adds a reservation of rights that
has not been initialed by the Owner to any Change Order, Construction Change Directive, Change Order proposal,
Application for Payment or anv other document, all amounts therein shall be considered disputed and not due or
pavable unless and until costs are re-negotiated or the reservation is withdrawn or changed in a manner satisfactory to
and in all cases initialed by the Owner. If the Owner makes payment for a Change Order or an Application for
Payment that contains a reservation of rights not initialed by the Owner to indicate agreement with the reservation. and
if the Contractor negotiates the check for such payment, then the reservation of rights shall be deemed waived.
withdrawn, and of no effect.

§ 9.10.6 If a Subcontractor of any tier refuses to furnish a release or waiver required by the Owner, the Owner may (a)
retain in the fund. account, or escrow funds in such amount as to defray the cost of foreclosing the liens of such claims
and to pay attorneys’ fees. the total of which shall be no less than 150% of the claimed amount. or (b) accept a bond
from the Contractor. satisfactory to the Owner, to indemnify the Owner against such lien. If any such lien remains

unsatisfied after all payments from the retainage are made, the Contractor shall refund to the Owner all moneys that

the Owner may be compelled to pay in discharging such lien. including all costs and reasonable attorneys® fees.

§ 9.10.7 The Contractor and all Subcontractors of any tier shall maintain books, ledgers, records, documents,
estimates. bids. correspondence, logs, schedules, emails. facsimiles, and other tangible and electronic data and other
evidence relating or pertaining to the costs and/or performance of the Contract ("records") to such extent and in such
detail as will properly reflect and fully support compliance with the requirements of the Contract Documents and with
all costs. charges and other amounts of whatever nature. The Contractor shall preserve such records for a period of
three (3) vears followine the date of Final Acceptance under the Contract and for such longer period as may be
required by any other provision of the Contract. Within seven (7) days of the Owner’s request, the Contractor agrees to
make available at the office of the Contractor during normal business hours all records for inspection. audit and
reproduction (including electronic reproduction) by the Owner or its representatives. These requirements shall also be
applicable to each Subcontractor of any tier and included in each Subcontract and purchase order issued with respect
to the Work. except fixed-price Subcontracts where the price is $25.000 or less. The Contractor agrees, on behalf of
itself and Subcontractors of any tier, that any rights under RCW 42.56 will commence at Final Acceptance, and that
the invocation of such rights at any time by the Contractor or a Subcontractor of any tier, or their respective
representatives, shall initiate an equivalent right to disclosures from the Contractor and Subcontractors of any tier for

the benefit of the Owner. Failure to fully comply with any requirements of this Section shall constitute a material
breach of contract and shall constitute a waiver of all claims by the Contractor and any Subcontractor that does not

fully comply.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY
§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS

—connection-with-the performanee-of-the-Contraet—§ 10.1.1 The Contractor shall be solely responsible for initiating,
maintaining and supervising all safety precautions and programs in connection with the performance of the Contract.
The Contractor shall have the right to control and shall be solely and completely responsible for conditions of the work
site, including safety of all persons and property, during performance of the Work. The Contractor shall maintain the
Work site and perform the Work in a manner that meets statutory and common-law requirements for the provision of
a safe place to work, This requirement shall apply continuously and not be limited to working hours. Any review by
the Owner or the Architect of the Contractor’s performance shall not be construed to include a review of the adequacy
of the Contractor’s safety measures in. on or near the site of the Work.

§ 10.1.2 No action or inaction of the Owner or the Architect relating to safety or property protection or a violation
thereof shall in any way: (1) relieve the Contractor of sole and complete responsibility for the violation and the
correction thereof. or of sole liability for the consequences of said violation; (2) impose any obligation upon the Owner
or Architect to inspect or review the Contractor’s safety program or precautions or to enforce the Contractor’s

AlA Document A201™ — 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1587 and 2007 by The American

Init. Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 49
reproduction or distribution of this AIA” Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the
| maximurmn extent possible under the law. This document was produced by AlA software at 15:12:49 on 12/12/2014 under Order No.1337858007_1 which expires
on 04/23/2015, and is not for resale.
User Notes:

{1R99NARIZ 1N



compliance with the requirements of this Article 10: (3) impose any continuing obligation upon the Owner or
Architect to ensure the Contractor performs the Work safely or to provide such notice to the Contractor or any other
person or entity: (4) affect the Contractor’s sole and complete responsibility for performing the Work safely or the
Contractor’s responsibility for the safety and welfare of its employees and the employees of Subcontractors of any tier:
or (5) affect the Contractor’s responsibility for the protection of property, students, staff and the general public.

§ 10.2 SAFETY OF PERSONS AND PROPERTY
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury or loss to

| A1 employees on or involved in the Work and other persons who may be affected thereby;

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site,
under care, custody or control of the Contractor or the Contractor’s Subcontractors or
Sub-subcontractors; and

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways,
structures and utilities not designated for removal, relocation or replacement in the course of
construction.

§ 10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities bearing on safety of persons or property or their
protection from damage, injury or loss. The Contractor shall comply with all notices and comply with all requests from
the Owner resarding the safety and protection of the Owner’s students and staff. The Contractor shall comply with the
safety resulations set forth in "Safety Standards for Construction" and "General Safety Standards" and any other
requirements published by the Washington State Department of Labor and Industries. The Contractor shall comply
with the Federal Occupational Safety and Health Act of 1970 (OSHA), including all revisions. amendments and
resulations issued thereunder, and the provisions of the Washington Industrial Safety Act of 1973 (WISHA),
including all revisions, amendments and regulations issued thereunder by the Washington State Department of Labor
and Industries. The WISHA regulations shall apply to all excavation, trenching and ditching operations. In case of
conflict between any such requirements, the more stringent applicable regulation or requirement shall apply.

§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract,
reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards,
promulgating safety regulations and notifying owners and users of adjacent sites and utilities. The Contractor shall
maintain at the work site office or other well-known place at the work site all materials (e.g.. a first aid kit) necessary

for sivine first aid to the injured, and shall establish. publish and make known to all employees procedures for
ensuring immediate removal to a hospital or a doctor’s care, persons, including employees, who may have been
injured on the site. Employees shall not be permitted to work on the site before the Contractor has established and
made known procedures for removal of injured persons to a hospital or a doctor’s care. The Contractor’s and/or any
Subcontractors shall ensure that at least one of such employees has a valid, effective first aid card.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are
necessary for execution of the Werls-Work and explicitly permitted by the Contract Documents, the Contractor shall
exercise utmost care and carry on such activities under supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under Sections
10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect or anyone
directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not
attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to
the Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated
by the Contractor in writing to the Owner and Architect.
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§ 10.2.7 The Contractor shall not load or permit any part of the construction or site to be loaded so as to cause damage
or create an unsafe condition.

§ 10.2.8 AFURY-OR-DAMAGE-FO-PERSON-OR-PROPERT¥AL all times until the Owner’s occupancy of the
Work or a desienated portion of the Work, the Contractor shall protect from damage, weather, deterioration, theft,
vandalism and malicious mischief and shall bear the risk of any uninsured loss or destruction of, or injury or damage
to. all materials, equipment, tools. and other items incorporated or to be incorporated in the Work or designated
portion, or consumed or used in the performance of the Work or designated portion, and all Work in process and
completed Work or designated portion. The Contractor is responsible for any deductible amounts related to any

msurance coverage.

§ 10.2.9 Anv notice given to the Contractor by the Owner or the Architect of a safety or property protection violation
will not: (1) relieve the Contractor of sole and complete responsibility for the violation and the correction thereof, or
for sole liability for the consequences of said violation; (2) impose any obligation upon the Owner or Architect to

inspect or review the Contractor’s safety program or precautions or to enforce the Contractor’s compliance with the
requirements of this Article 10: or (3) impose any continuing obligation upon the Owner or Architect to provide such
notice to the Contractor or any other persons or entity.

§ 10.2.10 INJURY OR DAMAGE TO PERSON OR PROPERTY

[f eitherparty-the Contractor suffers injury or damage to person or property because of an alleged act or omission of
the ether-party-Owner. or of others for whose acts sueh-party-ts-the Owner may be legally responsible, written notice
of such injury or damage, whether or not insured, shall be given to the etherparty-Owner within a reasonable time not
exceeding 2+-twenty-one (21) days after discovery. The notice shall provide sufficient detail to enable the other party
to investigate the matter. This Section does not apply to Claims. damages for additional costs or time, acceleration. or

delay.

§ 10.3 HAZARDOUS MATERIALS

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents
regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the
Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to
persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl
(PEBY-(PCB) or soil contaminated with petroleum products. encountered on the site by the Contractor, the Contractor
shall, upon recognizing the condition, immediately stop Work in the affected area and report the condition to the
Owner and Architect in writing. The Contractor shall proceed with the Work in areas not affected.

§ 10.3.2 Upon receipt of the Contractor’s written notice, and with the Owner’s agreement, the Owner shall obtain the
services of a licensed laboratory to reasonably verify the presence or absence of the material or substance reported by
the Contractor and, in the event such material or substance is found to be present, to eause-ttto-be-verify that it has

been rendered harmless. Unless otherwise required by the Contract Documents, the Owner shall furnish in writing to

the Contractor and Architect the names and qualifications of persons or entities who are to perform tests verifying the
presence or absence of such material or substance or who are to perform the task of removal or safe containment of

such material or substance. The Contractor and the Architect will promptly reply to the Owner in writing stating

whether or not either has reasonable objection to the persons or entities proposed by the Owner. If either the

Contractor or Architect has an objection to a person or entity proposed by the Owner, the Owner shall propose another
to whom the Contractor and the Architect have no reasonable ebjeetier—objection. but the Owner shall not be

responsible for any delay resulting from the Contractor’s objection to such person or entity. When the material or

substance has been rendered harmless, Work in the affected area shall resume upon written agreement of the Owner
and Contractor. By Change Order, the Contract Time shat-may be extended appropriately and the Contract Sum shat

-may be increased in the amount of the Contractor’s demonstrated and reasonable additional costs of shut-down, delay
and-start-up-and start-up. which adjustments shall be accomplished as provided in Articles 7. 8 and 15.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor,
Subcontractors, Architect, Architect’s consultants and agents and employees of any of them from and against claims,
damages, losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from
performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or
death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss or
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property
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(other than the Work itself), except to the extent that such damage, loss or expense is due to the fault or negligence of
the party seeking indemnity-indemnity or if the removal of such material or substance was a part of the Contractor’s
Work.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contractor brings
to the site unless such materials or substances are required by the Contract Documents. The Owner shall be responsible
for materials or substances required by the Contract Documents, except to the extent of the Contractor’s fau-fault,
misuse. or negligence in the use and handling of such materials or substances. The Contractor shall store all hazardous

materials safely. whether or not required by Contract Documents. The Contractor shall not install hazardous
materials. including without limitation asbestos, lead. mercury, or polychlorinated biphenyl (PCB). in the Work.

§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation of a
material or substance the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to
perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s fault
or negligence.

§ 10.3.6 If, without fault or negligence on the part of the Contractor, the Contractor is held liable by a government
agency for the cost of remediation of a hazardous material or substance solely by reason of performing Work as
required by the Contract Documents, the Owner shall indemnify the Contractor for all cost and expense thereby
incurred.

§ 10.4 EMERGENCIES

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor on
account of an emergency shall be determined as provided in Article 15 and Article 7.

§ 10.5 PUBLIC SAFETY AND CONVENIENCE

§ 10.5.1 The Contractor shall conduct its Work so as to ensure the least possible obstruction to vehicular traffic and
inconvenience to the seneral public and others in the vicinity of the Work and to ensure the protection of persons,
property and natural resources. No road or street shall be closed to the public except with the permission of the Owner
and the proper governmental authority. Fire hydrants on or adjacent to the Work shall be accessible to fire-fighting
equipment at all times. Temporary provisions shall be made by the Contractor to ensure the use of sidewalks, fire
lanes. private and public driveways and proper functioning of gutters. sewer inlets. drainage ditches and culverts,

irrigation ditches and natural water courses. if any, on the Work site.

ARTICLE 11  INSURANCE AND BONDS

§ 11.1 CONTRACTOR’S LIABILITY INSURANCE

§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do
business in the jurisdiction in which the Project is located sueh-insuranee-as-wil protect the-Contraetorfronr-elaims set

pis ’. i i ] -.; oy ;, Ihl _.; ;

agesS-beeatse o
*,

—maintenance-or-tse-ef-amotor-veliele:possessing a Best’s policyholder’s rating of A- or better and a financial rating
of no less than VIII and reasonably acceptable to the Owner, an occurrence-based Commercial General Liability
Insurance Policy. which shall provide personal injury, bodily injury and property damage liability to cover the
Contractor’s operations, including Subcontractors and suppliers of any tier; owned. non-owned and hired vehicles; on
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work the Contractor may subcontract or sublet to others: and on the indemnity provisions of this Contract, including
but not limited to premises, products/completed operations, personal injury, blanket contractual liability, explosion,
collapse or underground (XCU). and stopgap employer’s liability. The Contractor shall cause the commercial liability
coverage required by the Contract Documents to include (1) the Owner, the Architect, their consultants and
emplovees, any required governmental agencies and others designated in the Contract Documents as additional
insureds for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the Contractor’s
operations: and (2) the Owner as an additional insured for claims caused in whole or in part by the Contractor’s
neslisent acts or omissions during the Contractor’s completed operations, and this insurance shall include a
severability of interest (cross liability clause) for Work performed under this Contract. The Contractor’s policy shall
be desionated primary coverage for both defense and indemnity, and any Owner’s policies excess. Such limits of
liability insurance shall have per project general aggregate provisions and shall not be less than the following:
41 Comprehensive General Liability, Bodily Injury and Property Damage Liability, including Premise
and Operations, Independent Contractors, Protective Liability,. Completed Operations and Products,
Contractual. Combined Single Limit of at least $1.000.000 per occurrence, with a per-project aggregate

limit of at least $2.000.000; and

Automobile Liability, Bodily Injury and Pouertv amagc Combined Single Limit of at least

$1.000.000: and

S aw orHE RO HHGE

Seetion3-+8-3 In addition. the Contractor shall maintain a true umbrella policy which provides
excess limits over the primary layer. in an amount not less than $2.000,000.

§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the
Contract Documents or required by law, whichever coverage is greater. Eoverageswhether-Coverages shall be
written on an occurrence er-elaims-made-basis, shall be maintained without interruption from the date of
commencement of the Work until the date of finalpaymentFinal Acceptance and termination of any coverage
required to be maintained after final pays ee he-ContraetorS-eom d-eperatt S

verations-coverase-as-speetiedinthe Contra suments-payment. Completed operations coverage shall remain in
force for three (3) vears after Final Acceptance. The insurance described above shall include coverage for
underoround. collapse and explosion exposures. In addition, the Contractor shall purchase and maintain insurance for
claims under workers’ compensation (industrial insurance). disability benefit and other similar employee benefit acts
in the State statutory amount and Stop Gap Liability Insurance (Employer’s Contingent Liability Insurance) with
coverage of at least $1.000.000 each occurrence/each accident. All policies and certificates must be signed copies and
the Contractor shall provide written notice by certified mail to the Owner and Architect 45 days before the policies
expire or are cancelled or any coverages afforded under the policies are reduced, limits decreased, or the additional
insureds removed. The Contractor shall furnish to the Owner and Architect copies of any subsequently issued
endorsements amending, modifying. altering or restricting coverage or limits. Furthermore. such policies or
certificates shall contain a clause verifying that the policy contains coverage for blanket contractual liability in cluding
both oral and written contracts and that liability coverages include protection for underground. collapse and ex plosion
and that the indemnification provisions of Section 3.18 are acknowledged. Losses up to the deductible amount or
otherwise not covered by insurance shall be the responsibility of the Contractor.

PROOF OF INSURANCE
§ 11.1.3.1 Before any presence on site, commencing Work or exposure to loss can occur, or, in any event, within
ten (10) days after the Owner has issued its Conditional Notice to Proceed. the Contractor shall furnish the Owner with
four copies of Certificates of Insurance on AIA Document G705 or ACORD Certificate of Liability Insurance as
evidence of all insurance required by the Contract Documents. including an endorsement to the insurance policies
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naming the Owner, the Architect, their consultants and emplovees, any required governmental agencies and others
desionated in the Contract Documents as additional insureds. If the Agreement is executed. no Progress Payment will
be due until all such Certificates are furnished. The Contractor shall furnish to the Owner and Architect copies of any
subseaquently issued endorsements amending, modifying, altering or restricting coverage limits. Furthermore, such
policies or certificates shall contain a clause verifying that the policy contains coverage for blanket contractual liability
including both oral and written contracts and that liability coverages include protection for underground. collapse and
explosion and that the indemnification provisions of Section 3.18 are acknowledged. An additional certificate
evidencing continuation of liability coverage. including coverage for completed operations, shall be submitted with
the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal or replacement of such
coverage until the expiration of the time required by Section 11.1.2, Information concerning reduction of coverage on
account of revised limits or claims paid under the General Aggregate, or both, shall be furnished by the Contractor
with reasonable prompiness. Upon written request, the Contractor will provide a copy of its policies to the Owner.

§ 11.1.3.2 The Owner’s specification or approval of the insurance in this Contract or of its coverage or amount shall
not relieve or decrease the liability of the Contractor under the Contract Documents or otherwise. Coverages are the
minimum to be provided and are not limitations of liability under the Contract, indemnification, or applicable law
provisions. The Contractor may, at its expense. purchase larger coverage amounts. Notwithstanding anything herein to
the contrary. the Contractor shall provide all bonding, insurance. and permit documentation as required by
eovernmental entities for all portions of the Project.

§ 11.1.4 The Contractor shall ensure and require that Subcontractors of any tier have insurance coverage to cover
bodilv injury and property damage on all operations and all vehicles owned or operated by Subcontractors of all tiers
in the minimum amount of $1.000.000 per occurrence with a $2,000.000 aggregate limit. Also. the Subcontractors
shall name the Contractor and the Owner and cause the commercial liability coverage required by the Contract
Documents to include (1) the Owner, the Architect and the Architect’s consultants as additional insureds for claims
caused in whole or in part by the Contractor’s negligent acts or omissions during the Contractor’s operations; and (2)
the Owner as an additional insured for claims caused in whole or in part by the Contractor’s negligent acts or
omissions during the Contractor’s completed operations.

§ 11.1.5 If the Owner is damaged by the failure of the Contractor to maintain any of the insurance in this Article 11 or
to so notify the Owner, then the Contractor shall bear all costs attributable thereto. The Owner may withhold payment
pending receipt of all certificates of insurance. Failure to withhold payment shall not constitute a waiver.

§ 11.2 OWNER'S LIABILITY INSURANCE
The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance.

§ 11.3 PROPERTY INSURANCE
§ 11.3.1 Unless-etherwise providedthe-Owner-The Contractor shall purchase and meintetarmaintain until Final
Acceptance, in a company or companies lawfully authorized to do business in the jurisdiction in which the Project is
located, property insurance written on a builder’s risk "all-risk" or equivalent policy form to cover the course of
construction upon the entire Work at the site and all materials or equipment furnished or installed by the Owner on the
Project in the amount of the initial Contract Surr-Sum less costs of clearing, preparation and excavation of the site
under this Agreement, plus value of subsequent Contract Modifications and cost of materials supplied or installed by
others, comprising total value for the entire Project at the site on a replacement cost basis without optional deductibles.
Such property insurance shall be maintained, unless otherwise provided in the Contract Documents or otherwise
agreed in writing by all persons and entities who are beneficiaries of such insurance, until final payment has been
made as provided in Section 9.10 or until no person or entity other than the Owner has an insurable interest in the
property required by this Section 11.3 to be covered, whichever is later. This insurance shall include interests of the
Owner, the Contractor, Subcontractors and Sub-subcontractors in the Project. This insurance shall insure against the
perils of fire and extended coverage and physical loss or damage. including earthquake, and shall provide "all risk"
coverage for the interests of the Owner, the Contractor and Subcontractors as named insured. as their respective
interests appear, Upon written request, the Contractor will provide a copy of its policy to the Owner. Each loss may be
subject to a deductible of not more than $5.000. except that the deductible for earthquake losses shall be no greater
than 5% of the loss. This insurance shall include as loss payee the Owner. the Contractor and Subcontractors of any
tier as named insureds, as their respective interests appear. The policy shall be endorsed to allow complete or partial
occupancy by the Owner before or after Substantial Completion without the insurer’s approval. Except for losses
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caused by the Owner, losses up to the deductible amount or otherwise not covered by insurance shall be the
Contractor’s responsibility.

§ 11.3.1.1 Property insurance shall be on an "all-risk" or equivalent policy form and shall include, without limitation,
insurance against the perils of fire (with extended coverage) and physical loss or damage including, without
duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework,
testing and startup, temporary buildings and debris removal including demolition occasioned by en forcement of any
applicable legal requirements, and shall cover reasonable compensation for Architect’s and Contractor’s services and
expenses required as a result of such insured loss.

§ 11.3.1.4 This property insurance shall cover portions of the Work stored off the site, and also portions of the Work in
transit. All tools and equipment of the Contractor and Subcontractors of any tier not intended as part of the
construction or installation of the Work will be the sole responsibility of the Contractor.

§ 11.3.6 Before an exposure to loss may occur, the ©waer-Contractor shall file with the Centractor-Owner a copy of
each policy that includes insurance coverages required by this Section 11.3. Each policy shall contain all generally
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applicable conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a
provision that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least
30 days’ prior written notice has been given to the Eentraeter-Owner.

§ 11.3.7 WAIVERS OF SUBROGATION
The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-subcontractors,
agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate contractors described
in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, for damages caused by
fire or other causes of loss to the extent covered by property insurance obtained pursuant to this Section 11.3 or other
property insurance applicable to the Work, except such rights as they have to proceeds of such insurance held by the
Owner as fiduciary. The Owner does not waive the subrogation rights to the extent of its property insurance on
structures or portions of structures that do not comprise the Work. The Owner or Contractor, as appropriate, shall
require of the Architect, Architect’s consultants, separate contractors described in Article 6, if any, and the
subcontractors, sub-subcontractors, agents and employees of any of them, by appropriate agreements, written where
legally required for validity, similar waivers each in favor of other parties en umerated herein. The policies shall
provide such waivers of subrogation by endorsement or otherwise. A waiver of subrogation shall be effective as to a
person or entity even though that person or entity would otherwise have a duty of indemnification, contractual or
otherwise, did not pay the insurance premium directly or indirectly, and whether or not the person or entity had an
insurable interest in the property damaged.

§ 11.3.8
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wreds—as-their-interests- may-appear-subjeet-to-requirements-of any

3 10-Adjustment. Upon the occurrence of a loss insured under the
property insurance, the Owner shall participate in and approve the adjustment and settlement of any loss with the
insurers. The Contractor shall pay Subcontractors their just shares of insurance proceeds received by the Contractor,
and by appropriate agreements, written where legally required for validity, shall require Subcontractors to make
payments to their Sub-subcontractors in similar manner. Any inconsistent policy provisions will supersede the
provisions of this Section.

§ 11.4 PERFORMANCE BOND AND PAYMENT BOND
§ 11.4.1 The OwnershatHhave-theright-to-require-the - a-Contractor shall secure
from a surety company acceptable to the Owner. admitted and licensed in the State of Wash ington, possessing an A.M.
Best rating of "A-" or better and a financial rating of no less than "VIIL" and shall pay for bonds covering the faithful
performance of the Contract and payment of obligations arising thereunderas-stipulatedinbiddingrequirements-or
sneetfieatyreguired-n-the Contrae ants-on-the-date-ofexeegtiono e Conteaet-under the Contract
Documents. each in the full amount of the Contract Sum plus sales tax, pursuant to RCW 39.08, "Contractor’s Bond."
Within ten (10) days after the Owner’s issuance of the notice of intent to award the Contract, the Contractor shall
deliver evidence of its bondability to the Owner. Within ten (10) days of its execution of the Contract, the Contractor
shall (1) submit a letter from its surety specifying the percentage to be paid by the Contractor for increases in the
Contract Sum. and (2) deliver two copies of the bonds to the Owner and one copy to the Architect. THE OWNER
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MAY DECLINE TO ENTER INTO THE CONTRACT IF EVIDENCE OF BONDABILITY [S NOT RECEIVED.
THE OWNER MAY WITHHOLD PAYMENT TO THE CONTRACTOR UNTIL SUCH SURETY BONDS ARE
RECEIVED. The Contractor shall be responsible for any delay in the Contract Time because of failure to submit

acceptable bonds.

§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a
copy to be furnished.

§ 11.4.3 Subcontractor Bondability and Potential Subcontractors® Bonds. Within seven (7) days after the
issuance of the notice of intent to award the Contract, any Subcontractors so required in the Bidding or Contract
Documents or Special Conditions shall deliver evidence of their bondability to the Owner through the Contractor. The
evidence shall include a letter from each such subcontractor’s bonding company that contains the price of a payment
and performance bond to be issued during the 30-day period after conditional notice to proceed. The bonding
company must be acceptable to the Owner and admitted and licensed in the State of Washington. The bond(s) shall be
in an amount equal to the full contract sum of the subcontract between the Subcontractor and the Contractor but shall
not include sales tax. The bonds shall be conditioned that the Subcontractor shall faithfully perform all the provisions
of its subcontract. payment of all obligations arising thereunder, and for one year’s maintenance for correction of
defective work. If the Owner elects to require a payment and performance bond from one or more of these
Subcontractors. it will so notify the Contractor in writing within 14 days of receipt of the evidence of bondability from
the respective Subcontractor, in which case the Contract Sum shall be increased by a Change Order in the amount
specified in the letter, unless otherwise agreed by the parties. THE OWNER MAY DECLINE TO ENTER INTO THE
CONTRACT OR MAY REQUIRE A CHANGE OF SUBCONTRACTOR AT NO INCREASE IN THE
CONTRACT SUM OR CONTRACT TIME IF THIS EVIDENCE OF BONDABILITY IS NOT TIMELY
RECEIVED. THE OWNER MAY WITHHOLD PAYMENT TO THE CONTRACTOR UNTIL SUCH SURETY
BONDS ARE RECEIVED.

§ 11.5f the Owner is damaged by the failure of the Contractor to maintain any of the bonds or insurance in this Article
11 or to so notify the Owner, then the Contractor shall bear all costs attributable thereto. The Owner may withhold

payment pending receipt of all certificates of insurance and bonds. Failure to withhold payment shall not constitute a
waiver,

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 UNCOVERING OF WORK

§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s or the Owner’s request or to requirements of a
governmental authority or as otherwise specifically expressed in the Contract Documents, it must, if requested in
writing by the Architect, Owner or governmental authority, be uncovered for the Arehiteet’s-requesting party’s
examination and be replaced at the Contractor’s expense without change in the Contract Fime:Time or Contract Sum.

§ 12.1.2 If a portion of the Work has been covered that the Arehiteet-Architect, Owner or governmental authority has
not specifically requested to examine prior to its being eevered;-the-Arehiteet-covered and for which the Contract
Documents did not require inspection, the Architect. Owner or governmental authority may request to see such Work
and it shall be uncovered by the Contractor. If such Work is in accordance with the Contract Documents, costs of
uncovering and replacement shall, by appropriate Change Order, be at the Owner’s expense. If such Work is not in
accordance with the Contract Documents, such costs and the cost of correction shall be at the Contractor’s expense
unless the condition was caused by the Owner or a separate contractor #-whieh-event-the-Owner-employed by the
Owner. and in that event the Owner or the separate contractor shall be responsible for payment of such costs.

§ 12.2 CORRECTION OF WORK

§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION

The Contractor shall promptly correct Work rejected by the Architect or Owner or failing to conform to the
requirements of the Contract Documents, whether discovered before or after Substantial Completion and whether or
not fabricated, installed or completed. Costs of correcting such rejected Work, including additional testing and
inspections, the cost of uncovering and replacement, and compensation for the Architect’s services and expenses made
necessary thereby, shall be at the Contractor’s expense.
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§ 12.2.2 AFTER SUBSTANTIAL COMPLETION

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one (1) year after the later of the date
of Substantial Completion of the Work or designated portion thereof or after the date for commencement of
warranties established under Seetion9:9-+-the Contract Documents. or by terms of an applicable special warranty
required by the Contract Documents, any of the Work is found to be not in accordance with the requirements of the
Contract Documents, the Contractor shall correct it according to the requirements of this Section 12.2.2 with no
change in the Cost of the Work promptly after receipt of written notice from the Owner to do so unless the Owner has

pr ev10usly glven the Contractor a wntten acceptan ce of such condluon qihe-ewxar—s{ml%—g%-sueh-ﬁeﬂee—prempﬂy

.. .4-.

-{he-ewneﬁnajweﬁeet-rt—m-&eeerdfmee%h—%eﬂeﬂ% f the Contractm does not pr om];tly in accmdancc with the
provisions of this Section 12.2.2 initiate work to correct the Work designated in the notice. the Owner may proceed to

correct the Work, the Owner may without further notice dispose of materials and equipment as it sees fit, and the
Contractor will be liable for all costs. This correction period of one year shall be extended with respect to portions of
Work first performed after Substantial Completion by the period of time between Substantial Completion and the
actual performance of the Work. This obligation shall survive acceptance of the Work under the Contract and
termination of the Contract, is in addition to other warranties provided by contract or law, and does not establish a time
limit for damages.

A If. in the Owner’s opinion. the nonconforming Work either prevents the use of a portion of the facility
and/or immediate response is required to prevent further damage or to restore security to prevent
external entrance, and/or is a safety hazard (e.g.. break in the waterline, sprinkler system failure. failure

of the heating system. inability to close or lock exterior door, etc.). the Contractor shall initiate
corrective work on site the same day if the Contractor is notified prior to noon. or by noon the following
day if notified after noon. and shall complete corrective action within 48 hours.

.2 If. in the Owner’s opinion, the nonconforming Work has the potential of becoming a safety hazard, of
affecting internal security. or of limiting the use of the facility (e.g.. potential loss of heat in a single
classroom., failure of one or more plumbing fixtures. loose carpet seam in corridor, interior door lock
not working, etc.). the Contractor shall initiate corrective work on site within two (2) working days and

shall complete corrective action within five (5) working days.

.3 If in the Owner’s opinion, the nonconforming Work does not have an impact on the use of the building,

but must be fixed, (e.o.. interior door closer broken, window cracked. wall covering seam coming
loose, etc.). the Contractor shall initiate corrective work on site within fourteen (14) days and shall

complete corrective action within twenty-eight (28) days.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
completion of that portion of the Work.

| § 12.2.2.3 The one-year period for correction of Work shall net-be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or
partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work
that is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the
Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be
sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s
liability with respect to the Contractor’s obligations other than specifically to correct the Work.
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§ 12.3 ACCEPTANCE OF NONCONFORMING WORK

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as

appropriate-and-equitable-by the greater of the (1) cost of correction or (2) diminution of value of the Work that is not
in accordance with the requirements of the Contract Documents. Such adjustment shall be effected whether or not
final payment has been made.

ARTICLE 13  MISCELLANEOUS PROVISIONS
§ 13.1 GOVERNING LAW

The Contract shall be governed by the mternal ]aw of the place where the Project is l-eeﬂ’:ed—e*eept-th-&t—:—ﬁ%mﬁes

+5—4~10cated without regard to its choice of law provisions,

§ 13.2 SUCCESSORS AND ASSIGNS

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal
representatives to the other party hereto and to partners, successors, assigns and legal representatives of such other
party in respect to covenants, agreements and obligations contained in the Contract Documents. Except as provided in
Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other.
If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally
responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. The
Contractor shall execute all consents reasonably required to facilitate such assignment.

§ 13.2.3 If a majority of the ownership or the control of Contractor is acquired by a third party, and such acquisition

reasonably imperils performance or creates a conflict of interest that the Owner. in its sole discretion, cannot

reasonably reconci ile, then the Owner may terminate thls Contract at any time pursuant to Sectlon 14.2. except that the

to cure prior to termination.

§ 13.3 WRITTEN NOTICE

Weritten notice shall be deemed to have been duly served if delivered in person to the individual, to amemberofthe

firmror-entity-the designated representative as identified in Sections 8.3 and 8.4 of the A101. or to an officer of the
corporation for which it was intended; or if delivered at, or sent by facsimile, registered or certified mat-mail. or by
courier service providing proof of delivery to, the last business address known to the party giving notice. The date of
written notice shall be the earlier of the date of personal delivery. actual receipt by facsimile. or three (3) calendar days
after the date of postmarl.

§ 13.4 RIGHTS AND REMEDIES

§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder

shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available by
law. The Contractor’s sole remedy for claims, disputes and other matters in question of the Contractor, direct or
indirect, arising out of, or relating to, the Contract Documents or breach thereof, except claims which have been
waived under the terms of the Contract Documents, however., is the dispute resolution procedure of Article 15,

§ 13.4.2 No action or failure to act by the Owner, Architect or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach there under, except as may be specifically agreed in writing.

§ 13.4.3 If any portion of this Contract is held to be void or unenforceable, the remainder of the Contract shall be
enforceable without such portion.

§ 13.5 TESTS AND INSPECTIONS

§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made at an appropriate time and as required
by the Contract Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders
of public autherities-authorities having jurisdiction shall be made at an appropriate time. Unless otherwise provided,
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the Contractor shall make arrangements for such tests, inspections and approvals with an independent testing
laboratory or entity acceptable to or provided by the Owner, or with the appropriate public authority, and the Owner
shall bear all related costs of tests-inspeetionsand-approvals—necessary tests, inspections and approvals. except that
the Contractor will be responsible for any costs of retesting and any extra costs caused by the Confractor. The
Contractor shall give the Architect and Owner timely notice of when and where tests and inspections are to be made so
that the Architect and Owner may be present for such procedures. The independent testing agency shall prepare the
test reports, logs and certificates applicable to the specific inspections and tests and promptly and simultaneously
deliver the specified number of copies of them to the designated parties. The Owner shall bear costs of (1) tests,
inspections or approvals that do not become requirements until after bids are received or negotiations concluded, and
(2) tests, inspections or approvals where building codes or applicable laws or regulations prohibit the Owner from
delegating their cost to the Contractor.

§ 13.5.2 If the Architect, Owner or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection or approval not included under Section 13.5.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection or
approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when and
where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs, except
as provided in Section 13.5.3, shall be at the Owner’s expense.

§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by
such failure including those of repeated procedures and compensation for the Architect’s services and expenses shall
be at the Contractor’s expense.

§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Owner and the Architect.

§ 13.5.5 Ifthe Architect is to observe tests, inspections or approvals required by the Contract Documents, the Architect
will do so promptly and, where practicable, at the normal place of testing,

§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work. The Contractor shall provide the Owner and Architect forty-eight (48) hours’ notice
prior to all tests and inspections.

§ 13.5.7 If the Owner is responsible under the Contract Documents, law or regulation to pay only for an inspection of
any inspector, consultant or Architect, the Owner shall be required to pay only for the first actual inspection. If the
Contractor arranges for an inspection and an extra cost is incurred because the inspector is required to wait, to leave
without inspecting, to perform a partial inspection, to return to complete or reinspect, or otherwise to expend time
other than for the primary inspection. the Contractor shall be responsible for all such costs to the extent caused by the
Contractor. If the Contractor does not pay the charges for which it is responsible within thirty (30) days of billing. the
Owner has the option to pav the charges directly and backcharge the Contractor on the next progress payment for the
amount paid plus a 10% handling fee.

§ 13.5.8 No acceptance by the Owner of any Work shall be construed to result from any inspections, tests or failures to
inspect or test by the Owner, the Owner’s representatives, the Architect or any other person. No inspection, test,
failure to inspect or test, or failure to discover any defect or nonconformity by the Owner, the Owner’s representatives,
the Architect or any other person shall relieve the Contractor of its responsibility for meeting the requirements of the
Contract Documents or impair the Owner’s right to reject defective or nonconforming items or right to avail itself of
anvy other remedy to which the Owner may be entitled. notwithstanding the Owner’s knowledge of the defect or
nonconformity, its substantiality or the ease of its discovery. Entities performing inspections and/or testing do not
have the authority to direct the Contractor’s means and methods and are not agents or representatives of the Owner or
Architect, Inspections which meet the requirements of code shall not override the requirements of the Contract

Documents, which may be more stringent.

§ 13.6 INTEREST
Payments due and unpaid under the Contract Documents shall bear interest from-the-date-paymentis-due-aisuehrate
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I -place-where the Projeet-is-leeated:as specified by RCW 39.76. not to exceed the Bank of America prime rate plus 2%.

§ 13.7 TIME LIMITS ON CLAIMS
The Owner and Contractor shall commence all claims and causes of action, whether in contract, tort, breach of
warranty or otherwise, agam st the oth er arisin g out oforr elated to thc Con tract in accor dance with thc lcqmrcmenis of

shorter of thc time ncrlod snecmed bv applicable law and the ttme hm1ts ldentlﬁcd in th]s Agreement. The Owner and

Contractor waive all claims and causes of action not commenced in accordance with this Section 13.7.

§ 13.8 STATUTES AND OTHER REQUIREMENTS

The Contractor shall abide by the provisions of all applicable Washington statutes and regulations. Although a number
of statutes are referenced in the Contract Documents, these references are not meant to be a complete list and should
not be relied upon as such.

§ 13.8.1 Contractor Registration and Related Requirements. Pursuant to RCW 39.06, "Registration, Licensing of
Contractors." the Contractor shall be registered and licensed as required by the laws of the State of Washington,
including but not limited to RCW 18.27, "Registration of Contractors." The Contractor shall: have a current state
unified business identifier number; have industrial insurance coverage for the Contractor’s employees working in
Washington as required in Title 51 RCW; have an employment security department number as required in Title 50
RCW: have a state excise tax registration number as required in Title 82 RCW, and: not be disqualified from bidding
on any public works contract under RCW 39.06.010 (unregistered or unlicensed contractors) or RCW 39.12.065(3)
(prevailing wage violations).

§ 13.8.2 Law against Discrimination. The Contractor shall comply with pertinent statutory provisions relating to
public works of RCW 49.60, "Discrimination."

§ 13.8.3 Provisions for Aged and Handicapped Persons. Contractor shall comply with pertinent statutory

provisions relating to public works of RCW 70.92, "Provisions in Buildings for Aged and Handicapped Persons," and
the Americans with Disabilities Act.

§ 13.8.4 Safety Standards. The Contractor shall comply with pertinent provisions of RCW 49.17, "Washington
Industrial Safety and Health Act." and Chapter 296-155 WAC, "Safety Standards for Construction Work."

§ 13.8.5 Unemployment Compensation. Pursuant to RCW 50.24, "Contributions by Employers," in general and
RCW 50.24.130 in particular. the Contractor shall pay contributions for wages for personal services performed under
this Contract or arrange for a bond acceptable to the commissioner.

§ 13.8.6 Drug-Free Workplace. The Contractor and all Subcontractors of any tier shall fully comply with all
applicable federal, state, and local laws and regulations regarding drug-free workplace. including the Drug-Free
Workplace Act of 1988. Anv person not fit for duty for any reason. including the use of alcohol, controlled substances,

or drugs. shall immediately be removed from the Work.

§ 13.8.7 Tobacco-Free Environment. Pursuant to RCW 28A.210.310, smoking or use of any kind of lighted pipe,
cigar, cigarette or any other lighted smoking equipment. material or smokeless tobacco products is prohibited on all

school district property.

§ 13.8.8 Weapons-Free Environment. The Contractor and its employees, agents, and Subcontractors of any tier
shall not bring onto the Project site or onto any Owner property any firearm or any other type of weapon described in

either RCW 9.41.280(1) or RCW 9.41.250. Any person violating this Section shall immediately be removed from the

Work. and such a violation shall be grounds for a termination of this Agreement for cause at the Owner’s discretion.

§ 13.8.9 Asbestos Removal. To the extent this Project involves asbestos removal, the Contractor shall comply with
Chapter 49.26 RCW., "Health and Safety--Asbestos." and any provisions of the Washington Administrative Code
promuleated thereunder. and the applicable section of the Specifications should be viewed for possible insurance
required for the applicable Subcontractor.
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Init.

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 TERMINATION BY THE CONTRACTOR
§ 14.1.1 Fhe-Except as provided by RCW 60.28.080. the Contractor may terminate the Contract if the Work is stopped
for a period of 36-sixty (60) consecutive days through no act or fault of the Contractor or a Subcontractor,
Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work under
direct or indirect contract with the Contractor, for any of the following reasons:
A [Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be
stopped;
.2 Anact of government, such as a declaration of national emergency that requires all Work to be stopped;
.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the
reason for withholding certification as provided in Section 9.4.1, or because the Owner has improperly
_not made payment on a Certificate for Payment within the time stated in the Contract Documents; or
4 The Owner has failed to furnish to the Contractor promptly, upon the Contractor’s request, reasonable
evidence as required by Section 2.2.1.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor,
Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work under
direct or indirect contract with the Contractor, repeated suspensions, delays or interruptions of the entire Work by the
Owner as described in Section 14.3 constitute in the aggregate more than 100 percent of the total number of days
scheduled for completion, or 120 days in any 365-day period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven (7) days’
written notice to the Owner and Arehiteet-Architect (during which period the Owner has the opportunity to cure),
terminate the Contract and recover from the Owner payment for Work exeented-ineludingreasonable-overhead-and
profit-properly executed and for proven loss with respect to materials. equipment, tools. and construction equipment
and machinery. including reasonable overhead and profit on Work executed. direct costs incurred by reason of such
termination, and demases—direct damages. The total recovery of the Contractor shall not exceed the unpaid balance of
the Contract Sum.

§ 14.1.41f the Work is stopped for a period of 68-sixty (60) consecutive days through no act or fault of the Contractor
or a Subcontractor or their agents or employees or any other persons performing portions of the Work under contract
with the Contractor because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract

Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven (7)

additional days’ written notice to the Owner and the Architect, (during which period the Owner has the opportunity to
cure), terminate the Contract and recover from the Owner as provided in Section 14.1.3. The total recovery of the

Contractor shall not exceed the unpaid balance of the Contract Sum.

§ 14.2 TERMINATION BY THE OWNER FOR CAUSE
§ 14.2.1 The Owner may-terminate-the-Contractf-the-Contraetermay, upon seven (7) days’ written notice to the
Contractor. terminate (without prejudice to any right or remedy of the Owner) the whole or any portion of the Work or
the Contract for cause if the Contractor:
A repeatedly-refuses or fails to supply enough properly skilled workers or proper materials;
.2 fails to make prompt payment to Subcontractors for materials or labor in accordance with the respective
agreements between the Contractor and the Subcontractors;
3 repeatedhy-materially disregards applicable laws, statutes, ordinances, codes, rules and regulations, or
lawful orders of a public autherity:-authority having jurisdiction; or
4 fails to prosecute the Work or any portion thereof with sufficient diligence to ensure the Substantial
Completion of the Work within the Contract Time: or
iD is adjudeed bankrupt, makes a general assignment for the benefit of its creditors, or if a receiver is
appointed on account of its insolvency; or
6 fails to comply with the provisions of RCW 28A.400.330 by permitting a worker on the Project having
contact with children who has been convicted of or pled guilty to a felony erime involving children as
described in Section 3.4.3; or
J__ otherwise is guilty of a material or substantial breach of or default under a provision of the Contract
Documents.
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§ 14.2.2 When any of the above reasons exist, the Owner-tpen-eertifieation-by-the-tnitial-Deeiston-Maker-that
suffieient-eause-exists-tojustify-suehsetiors-Owner may without prejudice to any other rights or remedies of the

Owner and after giving the Contractor and the Contractor’s surety, if any, seven (7) days’ written notice, terminate
employment of the Contractor on all or a portion of the Work and may, subject to any prior rights of the surety:
A Exclude the Contractor from the site and take possession of all materials, equipment, tools, and
construction equipment and machinery thereon owned by the Contractor;
.2 Accept assignment of subcontracts pursuant to Section 5.4; and
.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred
by the Owner in finishing the-Werlethe Work: and
4  Take or direct any or all of the actions in Section 14.5.1.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
the Contractor shall pay the dn"Fel ence to thc Owner The amount to bc pald to the Contractor or Owne:r as the case
may be, shall : ! : : e
-Eet—nﬁﬁ&t-reﬂ—eﬁﬂ%eeeﬂﬂ-&et-survwe termmzm on ()f the Contract

§ 14.2.5 If the Owner terminates a portion of the Work, the Contractor shall continue the performance of the remainder
of the Work in accordance with the Contract Documents to the extent not terminated.

§ 14.2.6 If. after the Contractor has been terminated pursuant to this Section 14.2 or otherwise for cause, it is
determined that none of the circumstances set forth in Section 14.2.1 exists. then such termination shall be considered

a termination for convenience pursuant to Section 14.4.

§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for #ereases-changes in the cost and time caused by
suspension, delay or interruption as described in Section 14.3.1. Adjustment of the Contract Sum shall inetude-profit:
-be consistent with the terms of the Contract Documents. No adjustment shall be made to the extent
A that performance is, was or would have been so suspended, delayed or interrupted by another cause for
which the Contractor is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE
§ 14.4.1 The Owner may, at any time, terminate (without prejudice to any right or remedy of the Owner) the whole or
any portion of the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the
Contractor shall
q cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;
and
3 except for Work directed to be performed prior to the effective date of termination stated in the notice,
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and
purchase orders.

§ 14 4, 3 In case of such termmatlon fcn the Owner S convemence, the Comractor shail be entit ed to receive payment

—Wet%(—ﬁet—e*eeu’ced- 0n51stent w:th the Contracl Documents for WOI k pm]geriy executecl, and costs neccs‘;artly
incurred by reason of such termination (such as the cost of settling and paying claims arising out of the termination of

AIA Document A201™ — 2007. Copyright © 1911, 1915, 1918, 1925 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The American

Init. Institute of Architects, All rights reserved WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 63
reproduction or distribution of this AIA" Document, or any portion of it, may result in severe civil and criminal penaities, and will be prosecuted to the
/ maximum extent possible under the law. This document was produced by AlA software at 15:12:49 on 12/12/2014 under Order No.1337858007_1 which expires
on 04/23/2015, and is not for resale.
User Notes:

(1AR99N3RIZ 1)



Work under subcontracts or orders), along with reasonable profit on the Work not executed. not to exceed two and a
half percent (2.5%) of the Cost of the Work not performed. The total sum to be paid to the Contractor under this
Section 14.4 shall not exceed the Contract Sum as reduced by the amount of payments otherwise made, by the larger of

(1) the actual value or (2) the scheduled value of Work not terminated. and as otherwise permitted by this Contract.
The amounts pavable to the Contractor shall exclude the fair value of property which is destroyed. lost, stolen or
damaged so as to become undeliverable to the Owner or to a buyer pursuant to Sections 14.5.1.6 or 14.5.1.7.

§ 14.5 EFFECTS OF TERMINATION BY OWNER
14.5.1 Unless the Owner directs otherwise, after receipt of a Notice of Termination from the Owner pursuant to
Section 14.2 or 14.4, the Contractor shall promptly:
A stop Work under the Contract on the date and as specified in the Notice of Termination;
.2 place no further orders or subcontracts for materials, equipment. services or facilities, except as may be
necessary for completion of any portion of the Work that is not terminated:
.3 procure cancellation of all orders and subcontracts, upon terms acceptable to the Owner, to the extent
that they relate to the performance of Work terminated:
4 assien to the Owner all of the right, title and interest of the Contractor under all orders and subcontracts,

as directed by the Owner, in which case the Owner shall have the right. in its discretion. to settle or pay

any or all claims arising out of the termination of such orders and subcontracts;
5 with the Owner’s approval. settle all outstanding liabilities and all claims arising out of such

termination of orders and subcontracts not assigned to the Owner;

.6 transfer title and deliver to the entity or entities designated by the Owner the fabricated or unfabricated
parts, Work in process. partially completed supplies and equipment, materials. parts, tools, dies, jigs
and other fixtures, completed Work. supplies and other material produced as part of, or acquired in
connection with the performance of, the Work terminated, and the completed or partially completed
plans. drawings, information and other property related to the Work;

7 use its best efforts to sell any property of the types referred to in Section 14.5.1.6. The Contractor shall
not be required to extend credit to any buyer, and may acquire any such property under the conditions

prescribed by and at a price or prices approved by the Owner, and the proceeds of any such tran sfer or
disposition may be applied in reduction of any payments to be made by the Owner to the Contractor;

.8 take such action as may be necessary or as directed by the Owner to preserve and protect the Work and
property related to this Project in the possession of the Contractor in which the Owner has an interest;
_and
.9  continue performance only to the extent not terminated.

§ 14.5.2 In arriving at any amount due the Contractor afier termination, the following deductions shall be made:

i all unliquidated advance or other prior payments on account made to the Contractor applicable to the

terminated portion of the Contract;

.2 any claim the Owner may have against the Contractor:
an amount necessary to protect the Owner against outstanding or potential liens or claims; and
the asreed price for or the proceeds of sale of any materials, suppliers or other things acquired by the
Contractor or sold. pursuant to the provisions of Section 14.5.1.7. and not otherwise recovered by or
credited to the Owner.

= oo

§ 14.5.3 If (and only if) the termination pursuant to Section 14.4 is partial, the Contractor may file a Claim for an
equitable adjustment of the price or prices specified in the Contract relating to the continued portion of the Contract.
Anvy claim by the Contractor for an equitable adjustment under this Section must be asserted within sixty (60) days
from the effective date of the partial Termination.

§ 14.5.4 The Contractor shall refund to the Owner any amounts paid by the Owner to the Contractor in excess of costs
reimbursable under the Contract Documents.

§ 14.5.5 The Contractor shall, from the effective Date of Termination until the expiration of three (3) vears after final
settlement under this Contract, preserve and make available to the Owner, at all reasonable times at the office of the
Contractor. and without charge to the Owner, all books, records, documents. photographs and other evidence bearing
on the costs and expenses of the Contractor under this Contract and relating to the terminated Work. The Owner may

have costs reimbursable under this Article 14 audited and certified by independent certified public accountants
selected by the Owner, who shall have full access to all the books and records of the Contractor.
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14.5.6 The damages and relief from termination by the Owner specifically provided in Article 14 shall be the
Contractor’s sole entitlement in the event of termination.

ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 CLAIMS

§ 15.1.1 DEFINITION

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, adjustment or interpretation of the
Contract terms, payment of money, extension of time or other relief with respect to the terms of the Eentraet-Contract
Documents. The term "Claim" also includes other disputes and matters in question between the Owner and Contractor
arising out of or relating to the Eentraet-Contract Documents. The responsibility to substantiate Claims shall rest with
the party making the Claim. Claims must be initiated in writing and include the information and substantiation
required by the Contract Documents. Neither a Request for Information, nor a Construction Change Directive, nor a
Change Order, nor a reservation of rights. nor minutes of a meeting, nor a Daily Report, nor any log entry, nor an
Owner’s request for or the Contractor’s response to a Change Order proposal or a Proposal Request. nor a notice of'a

potential or future Claim shall constitute a Claim.

§ 15.1.3 CONTINUING CONTRACT PERFORMANCE

Pending final resolution of a Claim, including the dispute resolution process and except as otherwise agreed in writing
or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently with performance of the Contract
and maintain the Contractor’s C(mstruction Schedule. and the Owncr shall contmuc to make pdymen ts in accordance
with the Contract Documcnts se-Orders-and1s3 i

§ 15.1.4 CLAIMS FOR ADDITIONAL COST
If the Contractor wishes to make a Claim for an increase in the Contract Sum, written notice as provided herein shall
be given before proceeding to execute the Werle~Work. and a written notice and written Claim must be made in
accordance with this Article 15, or it will be waived. If the Contractor believes additional cost is involved for reasons
including but not limited to (1) a written interpretation from the Architect, (2) an order by the Owner to stop the Work
where the Contractor was not at fault, (3) a written order for a minor change in the Work issued by the Architect. (4)
failure of payment by the Owner. (5) termination of the Contract by the Owner. (6) Owner’s suspension or (7) other
reasonable srounds, a Claim shall be filed in accordance with this Article 15. The Contractor shall not be entitled to an
increase in the Contract Sum or Contract Time arising out of an error or conflict in or among the Contract Documents
where the Contractor failed adequately to review the Contract Documents or failed to report the error or conflict to the
Owner and Architect in a timely manner consistent with the requirements of the Contract Documents. Prior notice is
not required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.5 CLAIMS FOR ADDITIONAL TIME

§ 15.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided
herein shall be giver—given. and a written Claim must be made in accordance with Article 13. or it will be waived. The
Contractor’s Claim shall include an estimate of any cost and of probable effect of delay on progress of the Work. In
the case of a continuing delay, only one Claim is necessary. Any adjustment in the Contract Time arising from a
Change or a Claim shall be limited to the change in the actual critical path of the Project directly caused thereby. [fthe
delay was not caused by the Owner, the Contractor. a Subcontractor of any tier, or the Architect. or anyone acting on
behalf of any of them, the Contractor is entitled only to an increase in the Contract Time in accordance with the
Contract Documents but not a change in the Contract Sum. If'the delay was caused by the Contractor, a Subcontractor
of anv tier, or anyone acting on behalf of any of them. the Contractor is not entitled to an increase in the Contract Time
or in the Contract Sum.

§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably
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anticipated and had an adverse effect on the scheduled eens#rtetien-construction, and that the Work was on schedule
(or not behind schedule through the fault of the Contractor) at the time the adverse weather conditions occurred.
Neither the Contract Time nor the Contract Sum will be adjusted for normal inclement weather. The Contractor shall
be entitled to a change in the Contract Time only (but not a change in the Contract Sum) if the Contractor can
substantiate to the reasonable satisfaction of the Owner and Architect that there was materially greater than normal

inclement weather considering the full term of the Contract Time and using a ten-year average of accumulated record
mean values from climatological data compiled by the U.S. Department of Commerce National Oceanic and

Atmospheric Administration for the locale closest to the Project, and that the alleged abnormal inclement weather
actually extended the critical path of the Work. The change in Contract Time shall be provisional until Substantial
Completion has been achieved, at which time the change in the Contract Time shall be the extent to which the total net
accumulated number of calendar days lost due to inclement weather from commencement of the Work until

Substantial Completion exceeds the total net accumulated number to be expected for the same period from the
aforesaid data.

§ 15.1.6 CLAIMS FOR CONSEQUENTIAL DAMAGES
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to this
Contract. This mutual waiver includes without limitation:

A damages incurred by the Owner for rental expenses, fortesses-efuse-income, profit, financing,
business and reputation, and for loss of management or employee productivity or of the services of such
persons; and

.2 damages incurred by the Contractor for principal and home office overhead and expenses including
without limitation lhe compensatlon of per sunnel stalloned there f0| losses of ﬁnancmg, business and
reputation, e AFHE eep : : Metlefor losses on
other projects, for loss of profit. and fm interest or financing costs.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in
accordance with Article 14, Nothing contained in this Section 15.1.6 shall be deemed to preclude an award of
damages specified in the A101 Agreement or liquidated damages, when applicable, in accordance with the
requirements of the Contract Beeusrents:Documents, or to preclude an obligation of the Contractor to indemnify the
Owner for direct, indirect or consequential damages alleged by a third party.

§ 15.2 IN-I:FIAL—BEGISIGNRESOLUTION OF CLAIMS AND DISPUTES

Wmﬁm—e&e&ﬂﬂe&-&ﬂ%&ﬂmﬂ—b&@%ﬁeﬂn an effort to rcduce the 111c1dence and costs to all parties
of extended disputes, all Claims, direct or indirect, arising out of, or relating to, the Contract Documents or the breach

thereof, except claims which have been waived under the terms of the Contract Documents, shall be decided
exclusively by the following alternative dispute resolution procedure unless the parties mutually agree in writing

otherwise. To the extent that the Owner and Contractor agree to any partnering process to help resolve disputes. such
processes shall be in addition to, and not in place of, the mandatory dispute resolution procedures in the Contract
Documents.

Except for Claims requiring notlce before proceeding wrth the affected WOI k as 0therw1sc dcscrlbed in the Conu act

Documents. the Contractor shall submit a written notice of any Claim to the Owner and the Architect within fourteen
(14) days of the occurrence of the event giving rise to such Claim and shall include a clear description of the event
leading to or causing the Claim. For all Claims. the Contractor shall submit a written Claim as provided herein within
thirty (30) days of submitting the notice. Claims shall include a clear description of the Claim and any proposed
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change in the Contract Sum (showing all components and calculations) and/or Contract Time (showing cause and
analvsis of the resultant delay in the critical path and other information referenced in Section 8.3.2) and shall provide
data fully supporting the Claim. including without limitation a complete explanation as to why the relief sought is not
within the scope of the Contract Documents. The Contractor may delay submitting data by an additional fourteen (14)
days if it notifies the Owner in its Claim that substantial data must be assembled. Failure to properly submit the notice
or Claim shall constitute waiver of the Claim. The Claim shall be deemed to include all changes, direct and indirect, in
cost and in time to which the Contractor (and Subcontractors of any tier) is entitled and may not contain reservations
of rights without the Owner’s written approval; any such unapproved reservations of rights shall be without effect.
Any claim of a Subcontractor of any tier may be brought only through, and after review by, the Contractor. For the
purposes of calculating such time periods, an "event giving rise to a Claim" is not a Request for Information but rather
is a response that the Contractor believes would change the Contract Sum and/or Contract Time. The fact that the
Owner and the Contractor may consider. discuss or negotiate an untimely or waived Claim shall in no way be deemed
to constitute a waiver of any notice or other provisions of the Contract Documents.

: _Notice and Claims. All notices and Claims shall be made in writing as required by
the Contract. Any notice of a Claim of the Contractor against the Owner and any Claim of the Contractor, whether
under the Contract or otherwise, must be made pursuant to and in strict accordance with the applicable provisions of
the Contract. No act, omission. or knowledge, actual or constructive. of the Owner or the Architect shall in any way be

deemed to be a waiver of the requirement for timely written notice and a timely written Claim unless the Owner and
the Contractor sign an explicit. unequivocal written waiver approved by the Owner’s Board of Directors. The fact that
the Owner and the Contractor may consider, discuss, or negotiate a Claim that has or may have been defective or
untimely under the Contract shall not constitute a waiver of the provisions of the Contract Documents unless the
Owner and Contractor sign an explicit, unequivocal waiver approved by the Owner’s Board of Directors. The
Contractor expressly acknowledges and agrees that the Contractor’s failure to timely submit required notices and/or
timely submit Claims has a substantial impact upon and prejudices the Owner, including but not limited to the inability
to fully investigate or verify the Claim, mitigate damages. choose alternative options. adjust the budget, delete or
modify the impacted Work, and/or monitor time, cost and quantities. For these and other reasons. the parties stipulate
that the Owner is prejudiced by the Contractor’s failure to timely submit notices and/or Claims as required by the
Contract Documents, and that the Owner shall not be required to establish any actual prejudice in order to enforce the
notice and Claim provisions of the Contract Documents.

e s edataHany; H-ee T wtH-etdrer I U LTS
-part-Upon receipt of a Claim against the Contractor or at any time thereafter, the Architect or the Owner may, but are
not obligated to, notify the surety, if any, of the nature and amount of the Claim. [fthe Claim relates to a possibility of
a Contractor’s default, the Architect or the Owner may, but is not obligated to. notify the surety and request the

surety’s assistance in resolving the controversy.

ERHE-Pe cs-t ot CC o eataso :'; He-Prat St O Eve-Hreta - = ‘Gp; eaaton Ot =
disputeresetution:If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may
proceed in accordance with applicable law to comply with the lien notice or filing deadlines prior to resolution of the
Claim by the Architect. by mediation or by litigation.

§ 15.2.6 Eith A : Rt b -y - eterths o
At any time following the Owner’s receipt of the written Claim, the Owner may require that an officer of the

Contractor, a principal of the Architect. and the Owner’s Superintendent or designee (all with authority to settle) meet
confer. and attempt to resolve the Claim. If the Claim is not resolved during such meeting, the Contractor may bring

AIA Document A201™ — 2007. Copyright ® 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The American

Init. Institute of Architects. All rights reserved. WARNING: This AIA” Document Is protected by U.S. Copyright Law and International Treaties. Unauthorized 67
reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the
! maximum extent possible under the law. This document was produced by AlA software at 15:12:49 an 12/12/2014 under Order No.1337858007_1 which expires
an 04/23/2015, and is not for resale.
User Notes:

(16990383211



no litigation against the Owner unless the Claim is first subject to nonbinding mediation as described in this Article 15.
This mediation requirement cannot be waived except by an explicit written waiver by both parties.

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any,
of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may,
but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in
accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 MEDIATION
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract except those waived

as-providedfor-in-Seettons-9-+0-4-91+0-5-and-+54-6-shall be subject to mediation as a condition precedent to the

initiation of binding dispute resolution, This requirement cannot be waived except by an explicit written waiver signed
by the Owner and the Contractor.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation-which-tunless-the-parties-mutuatty-agree
etherwise-mediation. A request for mediation shall be filed in writing with the other party to the Contract, and the
parties shall promptly attempt to mutually agree upon a mediator. If the parties have not reached agreement on a
mediator within thirty (30) days of the request. either party may file the request with the American Arbitration
Association or such other alternative dispute resolution service to which the parties mutually agree, with a copy to the
other party: and the mediation shall be administered by the American Arbitration Association (or other agreed

service) in accordance with its Construction Industry Mediation Procedures #-effeet-on-the-date-of-the-Agreement
current[v in etfcct A 1equest for medlatlon shall be made in wr’c—mg—“mtmg and delweled to the other par ty to the

advance of bmdm g disputc resolutron procccdm gs, whlch shall be stayecl pcndm g med-iﬂﬂeﬁ—fbf—ﬁ-pei-lﬁd—ef-é@-ﬁlﬁ-}“?
#em—the—éa%eﬂf—ﬁlrmg—medlatlon, unless s,tdycd for a Ionger permd by agreement of the pames or court order Han

§ 15.3.3 The parties to the mediation shall share the mediator’s fee and any filing fees equally. The mediation shall be
held in the place where the Project is located, unless another location is mutually agreed upon. Agreements reached in
mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 15.3.4 An officer of the Contractor and the Owner’s Superintendent or designee must attend the mediation session
with authority to settle the Claim. To the extent there are other parties in interest, such as the Architect or
Subcontractors. their representatives, also with authority to settle the Claim, shall also attend the mediation session.
Unless the Owner and the Contractor mutually agree in writing otherwise. all unresolved Claims shall be considered at

a single mediation session that shall occur after Substantial Completion but prior to Final Acceptance by the Owner,

§ 15.4 ARBIIRAT—IGNLITIGAT!ON

arbrﬂ&ﬂen—&permﬁéed—ﬁe—b&demaﬂded—ht]gatmn The Comractor may br|m_ no lmgatmn on Clalms unlcss such

Claims have been properly raised and considered in the procedures of this Article 15. The Contractor shall have the

burden to demonstrate in any litigation that it has complied with all requirements of this Article 15. All unresolved
Claims of the Contractor shall be waived and released unless the Contractor has complied with the time limits of the
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Init.

Contract Documents, and litigation is served and filed within the earlier of (a) 120 days after the Date of Substantial
Completion approved in writing by the Owner or (b) ninety (90) days after Final Acceptance. This requirement cannot
be waived except by an explicit written waiver signed by the Owner and the Contractor. The pendency of a mediation
the time period between the written mediation request and the date of mediation) shall toll these deadlines until the
earlier of the mediator providing written notice to the parties of impasse or thirty (30) days after the date of the
mediation session. Neither the Contractor nor a Subcontractor of any tier, whether claiming under a bond or lien
statute or otherwise, shall be entitled to attorneys’ fees directly or indirectly from the Owner (but may recover

attorneys’ fees firom the bond or statutory retainage fund itself to the extent allowable under law).

a4 : S S s based aimr-The Owner may join the Contractor as a party to any litigation or
arbitration involving the alleged fault, responsibility, or breach of contract of the Contractor or Subcontractor of any

tier.
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AIA Document A101" - 2007

Standard Form of Agreement Between Owner and Contractor where the basis of

payment is a Stipulated Sum

AGREEMENT made as of the ___day of

in the year 2023

(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

Longview School District No. 122
2715 Lilac Street

Longview, Washington 98632

and the Contractor:
(Name, legal status, address and other information)

for the following Project:
(Name, location and detailed description)

The Architect:
(Name, legal status, address and other information)

The Owner and Contractor agree as follows.

This document has important
legal consequences. Consultation
with an attorney

is encouraged with respect to

its completion or modification.

AIA Document A201™-2007,
General Conditions of the
Contract far Construction, Is
adopled in this document by
reference. Do not use with other
general conditions unless this
document is modifled.
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ARTICLE 1 THE CONTRACT DOCUMENTS

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed
in this Agreement and Modifications issued after execution of this Agreement, all of which form the Contract, and are
as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire
and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements,
either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9.

ARTICLE 2 THE WORK OF THIS CONTRACT
The Contractor shall fully execute the entire Work described in the Contract Documents, except as specifically
indicated in the Contract Documents to be the responsibility of others.

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
| § 3.1 The date of commencement of the Work shall be the date of this-Agr

belew or-provisio nade-for-the-date-te-b ed-established in a notice to proceed issued by the Owner.
(Insert the date of commencement if it differs from the date of this Agreement or, if applicable, state that the date will
be fixed in a notice to proceed.)

\ The notice to proceed is expected to be issued on or before . with on-site work commencing on

If, prior to the commencement of the Work, the Owner requires time to file mortgages and other security interests, the
Owner’s time requirement shall be as follows:

| NA
§ 3.2 The Contract Time shall be measured from the date of commencement.

§ 3.3 The Contractor shall achieve Substantial Completion of the entire Work not later than (—)-days-from-the-date-of
-commeneement-or-as-follows: :

(Insert number of calendar days. Alternatively, a calendar date may be used when coordinated with the date of
commencement. If appropriate, insert requirements for earlier Substantial Completion of certain portions of the
Work,)
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Portion of Work Substantial Completion Date
| All of the Work

, subject to adjustments of this Contract Time as provided in the Contract Deeuments:Documents, and shall achieve
Final Completion no later than thirty (30) days after achieving Substantial Completion.

(Insert provisions, if any, for liquidated damages relating to failure fo achieve Substantial Completion on time or for
bonus payments for early completion of the Work.)

If the Contractor does not Substantially Complete the Work by the date noted above, the Owner will be forced to incur
substantial expenses for extended costs and to coordinate the Project work with school activities. For that reason,
liquidated damages shall be assessed for each calendar day after the Contract Time that Substantial Completion is not
timely achieved, in the amount of $ per calendar day. Liquidated Damages shall be assessed for each day that
Final Completion is not timely achieved at § per calendar day. These amounts are cumulative and shall both be
assessed for any day that any one of these dates are not met.

ARTICLE 4 CONTRACT SUM

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Confractor’s performance of the
Contract. The Contract Sum shall be (—);- Dollars ($ ) plus sales tax,
subject to additions and deductions as provided in the Contract Documents.

§ 4.2 The Contract Sum is based upon the following alternates, if any, which are described in the Contract Documents
and are hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If the bidding or proposal documents permit the
Owner to accept other alternates subsequent to the execution of this Agreement, attach a schedule of such other
dlternates showing the amount for each and the date when that amount expires.)

§ 4.3 Unit prices, if any:any: these descriptions are summary in nature, and the scope of this work is described in the
Contract Documents:
(Identify and state the unit price; state quantity limitations, if any, to which the unit price will be applicable.)

Item Units and Limitations Price Per Unit ($0.00)

§ 4.4 Allowances included in the Contract Sum, if any:
(Identify allowance and state exclusions, if any, from the allowance price.)

Item Price

ARTICLE 5 PAYMENTS

§ 5.1 PROGRESS PAYMENTS

§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for
Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the
Contractor as provided below and elsewhere in the Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
month, or as follows:

| See the Contract Documents.
§ 5.1.3 Provided-that an-Applieation-for Paymenti ecetved-by-the Architect not-later than-the—day-of-a-menti;the
The Owner shall make payment of the certified amount to the Contractor not-later than-the—day-of the—month-Ifan
Annlicatton-for-Paymen eceived-by-the-Arehitectafierthe-apptication-aate ed-above; payment-saan-oe-Hiaat-oy
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the-Ownernot-late pt-as provided in the
Contract Documents.
(Federal, state or local laws may require payment within a certain period of time.)

§ 5.1.4 Each Application for Payment shall be based on the most recent approved schedule of values submitted by the
Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum
among the various portions of the Work. The schedule of values shall be prepared in such form and supported by such
data to substantiate its accuracy as the Architect may require. This schedule, unless objected to by the Architect, shall
be used as a basis for reviewing the Contractor’s Applications for Payment.

§ 54.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment.

§ 5.1.6 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be
computed as follows:
A Take that portion of the Contract Sum properly allocable to completed Work as determined by
multiplying the percentage completion of each portion of the Work by the share of the total Contract
Sum allocated to that portion of the Work in the schedule of values, less retainage of Five percent (
5.00 %). Pending final determination of cost to the Owner of changes in the Work, amounts not in
dispute shall be included as provided in Section 7.3.9 of AIA Document A201™-2007, General
Conditions of the Contract for Construction;
.2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and
suitably stored at the site for subsequent incorporation in the completed construction (or, if approved in
advarice by the Owner, suitably stored and insured off the site at a location agreed upon in writing),
less retainage of Five percent ( 5.00 %);
Subtract the aggregate of previous payments made by the Owner; and
Subtract amounts, if any, for which the Architect or the Owner has withheld or nullified a Certificate
for Payment as provided in Section 9.5 of ATA Document A201-2007.

e

§ 5.1.7 The progress payment amount determined in accordance with Section 5.1.6 shall be further modified under the
following circumstances:
A4 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to the
full ameunt of the-Contraet-Sum; ninety-eight percent (98%) of the Contract Sum (see Section 9.2.5 of
* the A201 regarding the final two percent (2%) of the Contract Sum to be paid after Substantial
Completion), less such amounts as the Architect shall determine for incomplete Work, retainage
icabl¢ ims:-statutory retainage applicable to such work, unsettled
claims, and other amounts specified in the Contract Documents; and
(Section 9.8.5 of AIA Document A201-2007 requires release of applicable retainage upon Substantial
Completion of Work with consent of surety, if any.)
2 Add, iffinal completion of the Work is thereafter materially delayed through no fault of the Contractor,
any additional amounts payable in accordance with Section 9.10.3 of AIA Document A201-2007.

§ 5.1.8 Reduction or limitation of retainage, if any, shall be as follows: )

(If it is intended, prior to Substantial Completion of the entire Work, to reduce or limit the retainage resulting from the
percentages inserted in Sections 5.1.6.1 and 5.1.6.2 above, and this is not explained elsewhere in the Contract
Documents, insert here provisions for such reduction or limitation.)

| Per statute and the Contract Documents.

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for
materials or equipment which have not been delivered and stored at the site.

§ 5.2 FINAL PAYMENT
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the

Contractor when
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Init.

A1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct
Work as provided in Section 12.2.2 of AIA Document A201-2007, and to satisfy other requirements, if
any, which extend beyond final payment; ard

.2 afinal Certificate for Payment has been issued by the Arehiteet-Architect: and

3 Final Acceptance has occurred.

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than :
iteet” i 3 :thirty (30) days after completion of all requirements listed in

the revised A201-2007 General Conditions.

§ 5.2.3 Retainage shall be paid according to statute and the Contract Documents.

ARTICLE 6 DISPUTE RESOLUTION
§ 6.1 INITIAL DECISION MAKER

A d
& e c Ei

1f the parties mutua?{v agree, insert the name, address and other contact information of the Initial Decision Maker, if
other than the Architect,)

None.

§ 6.2 BINDING DISPUTE RESOLUTION

For any Claim subject to, but not resolved by, mediation pursuant to Section 15.3 of AIA Document A201-2007, the
method of binding dispute resolution shall be as follows:

(Check the appropriate box. If the Owner and Contractor do not select a method of binding dispute resolution below,
or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims will be
resolved by litigation in a court of competent jurisdiction.)

[ X1 Litigation in a court of competent jurisdiction

[—1——Other(Speeify)

ARTICLE 7 TERMINATION OR SUSPENSION
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document
A201-2007.

§ 7.2 The Work may be suspended by the Owner as provided in Asticle 14 of ATA Document A201-2007.

ARTICLE 8 MISCELLANEOUS PROVISIONS

§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A20 1-2007 or another Contract
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract
Documents. i

§ 8.2 Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated
below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.
(Insert rate of interest agreed upon, if any.)

Payments due and unpaid under the Contract Documents shall bear interest as specified by RCW 39.76, not to exceed
the Bank of America prime plus two percent per annum.
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%

§ 8.3 The Owner’s representative:
(Name, address and other information)

Patti Bowen

Director of Business Services
Longview School District
2715 Lilac Street

Longview, WA 98632
Telephone: (360) 575-7020

pbowen@longview.k12.wa.us

§ 8.:_4 The Contractor’s representative:
(Name, address and othér iriformation)

§ 8.5 Neither the Ownier’s nor the Contractor’s representative shall be changed without ten days written notice to the
other party.

§ 8.6 Other provisions:

| N/A

ARTICLE 9 ENUMERATION OF CONTRACT DOCUMENTS
§ 9.1 The Contract Documents, except for Modifications issued after execution of this Agreement, are enumerated in
the sections below.

§ 9.1.1 The Agreement is this executed ATA Document A101-2007, Standard Form of Agreement Between Owner
and Centraeter:Contractor, as revised.

§ 9.1.2 The General Conditions are AIA Document A201-2007, General Conditions of the Contract for Censtruetion:
Construction, as revised. :

§ 9.1.3 Mﬁple&wﬂ%ﬂ%ﬁﬁd—e%be%ﬂdiﬁens—e%&%ﬁ#&eﬂAnv other Supplementary or other Conditions of the
Contract are contained in the Project Manual dated 3

Doeument e Date Rages

§ 9.1.4 The Speeifieations:Specifications are those contained in the Project Manual and are as follows:
(Either list the Specifications here or refer to an exhibit attached to this Agreement. )
Seé the Attached Project Manual Sections

Seetion Title Date Pages

§ 9.1.5 The Prawings:Drawings are those referenced in the Project Manual and are as follows: -
(Either list the Drawings here or refer to an exhibit attached to this Agreement.)
See the Attached Index of Drawings
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J Number Title Date
§ 9.1.6 The Addenda, if any:

Number Date Pages

Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the bidding
requirements are also enumerated in this Article 9.

§ 9.1.7 Additional documents, if any, forming part of the Contract Documents:

.2 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA
Document A201-2007 provides that bidding requirements such as advertisement or invitation to bid,
Instructions to Bidders, sample forms and the Contractor’s bid are not part of the Contract Documents
unless enumerated in this Agreement. They should be listed here only if intended to be part of the
Contract Documents.)

See Revised General Conditions.
Department of Labor & Industries Prevailing Wage Rates.

ARTICLE 10 INSURANCE AND BONDS
The Contractor shall purchasé and maintain insurance and provide bonds as set forth in Article 11 of AIA Document

A201-2007.
(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AI4 Document
A201-2007,)
Type of insurance or bond Limit of liability or bond amount ($0.00)
| See Revised General Conditions See Revised General Conditions

This Agreement entered into as of the day and year first written above.

' OWNER (Signature) - CONTRACTOR (Signature)

(Printed name and title) (Printed name and title)
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State of Washington

Department of Labor & Industries
Prevailing Wage Section - Telephone 360-902-5335
PO Box 44540, Olympia, WA 98504-4540

Washington State Prevailing Wage
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of fringe
benefits. On public works projects, worker's wage and benefit rates must add to not less than this
total. A brief description of overtime calculation requirements are provided on the Benefit Code
Key.

Journey Level Prevailing Wage Rates for the Effective Date: 11/30/2022

County Trade Job Classification Wage Holiday Overtime Note ZT;SSI:
Cowlitz Carpenters Acoustical Worker $64.01 5A 1B View
Cowlitz Carpenters Bridge & Highway Carpenter $64.61 5A 1B View
Cowlitz Carpenters Floor Layer And Floor Finishers = $64.18 5A 1B View
Cowlitz Carpenters Journey Level $64.01 5A 1B View
Cowlitz Carpenters Scaffold/Shoring Erecting & $64.01 7E 4X 8N | View

Dismantling
Cowlitz Carpenters Stationary Power Saw $64.18  5A 1B View
Cowlitz Drywall Applicator Journey Level $64.01 5A 1B View
Cowlitz Drywall Tapers Journey Level $62.05 7E 1E View
Cowlitz Electrical Fixture Maintenance Journey Level $§25.23 1 View

Workers

Cowlitz Electricians - Inside Journey Level $81.89 5A 1B View
Cowlitz Electricians - Inside Journeyman, Welder $87.44 5A 1B View
Cowlitz Electronic Technicians Journey Level $66.73 5A 1B View
Cowlitz Glaziers Journey Level $69.97 71 11K View
Cowlitz Insulation Applicators Journey Level $64.18 5A 1B View
Cowlitz Laborers Anchor Machines $53.43 67 1M View
Cowlitz Laborers Application (including Pot $52.84  6Z M 8S View

Power Tender For Same),

Applying Protective Material By

Hand Or Nozzle On Utility Lines

Or Storage Tanks On Project
Cowlitz Laborers Asbestos Removal $53.43 67 M View
Cowlitz Laborers Asphalt Plant Laborers $52.06 6Z M 8T View
Cowlitz Laborers Asphalt Raker $53.93 6Z M View
Cowlitz Laborers Asphalt Spreaders §52.06 67 1M 8T  View
Cowlitz Laborers Ballast Regulators $53.43 67 1M View
Cowlitz Laborers Batch Weighman $52.06 6Z M 8T  View
Cowlitz Laborers Bit Grinder $53.43 6Z M View
Cowlitz Laborers Brick Pavers (Dry) $52.06 6Z M 8T  View
Cowlitz Laborers Broomers $52.06 6Z M 8T  View



Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz

Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz

Cowlitz
Cowlitz

Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz

Cowlitz

Cowlitz
Cowlitz

Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz

Cowlitz
Cowlitz
Cowlitz

Laborers
Laborers
Laborers
Laborers
Laborers
Laborers

Laborers
Laborers
Laborers
Laborers
Laborers

Laborers
Laborers

Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers

Laborers

Laborers
Laborers

Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers

Laborers
Laborers
Laborers

Brush (power Saw)

Brush Burners And Cutters
Burners

Car And Truck Loaders
Carpenter Tender

Change-house Man Or Dry
Shack Man

Chipping Guns
Choker Setters
Choker Splicer
Chuck Tender

Clary Power Spreader And
Similar Types

Clean Up Laborers

Clean-up Nozzleman-green-
cutter (concrete Rock, Etc.)

Concrete Crew, Bull Gang
Concrete Laborers

Concrete Nozzlemen

Concrete Power Buggyman
Concrete Saw Operator
Concrete Saw Operator (walls)
Confined Space / Hole Watch
Crusher Feeder

Curing, Concrete

Demolition And Wrecking
Charred Materials

Demolition, Wrecking And
Moving Laborers

Drill Doctor

Drill Operators, Air Tracks, Cat
Drills, Wagon Drills, Rubber-
mounted Drills And Other
Similar Types, Including At
Crusher Plants

Dry Pack Machine

Dry Stack Walls

Dumpers, Road Oiling Crew
Dumpmen (for Grading Crew)
Elevator Feeders

Erosion Control Specialist
Final Clean-up

Fine Graders

Fire Watch

Form Strippers (not Swinging
Stages)

General Laborer
Grade Checker
Guard Rail, Median Rail,

$52.84
$52.06
$52.84
$52.06
$52.06
$52.06

$52.84
$52.06
$52.84
$52.84
$52.84

$52.06
$52.84

$52.84
$52.84
$53.93
$52.84
$53.43
$53.93
$48.83
$52.84
$52.06
$52.84

$52.06

$53.43
$53.93

$52.84
$52.06
$52.06
$52.06
$52.06
$52.06
$48.83
$52.06
$48.83
$52.06

$52.06
$53.93
$52.06
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Reference Post Guide Post,
Right-of-way Marker

Cowlitz Laborers Gunite Nozzleman $53.93

Cowlitz Laborers Gunite Nozzleman Tender $52.84

Cowlitz Laborers Gunite Or Sand Blasting Pot $52.84
Tender

Cowlitz Laborers Hand Placed Sand Blasting $52.84
(wet)

Cowlitz Laborers Handlers Or Mixers Of All $52.84

Materials Of An Irritating
Nature (including Cement &

Lime)
Cowlitz Laborers Hazardous Waste Worker $53.43
Cowlitz Laborers High Scalers, Strippers And $53.93

Drillers Covers Work In
Swinging Stages, Chairs Or
Belts, Under Extreme
Conditions Unusual To Blasting,
Barring Down, Or S

Cowlitz Laborers Jackhammer $52.84
Cowlitz Laborers Laser Beam $53.93
Cowlitz Laborers Laser Beam (pipe Laying) - $53.93

Applicable When Employee
Assigned To Move, Set Up, Align

Cowlitz Laborers Laser Beam (tunnel) - $53.93
Applicable When Employee
Assigned To Move, Set Up, Align

Cowlitz Laborers Lead Abatement $53.43
Cowlitz Laborers Leverman Or Aggregate $52.06
Spreaders (flaherty And Similar
Types)
Cowlitz Laborers Loading Spotters $52.06
Cowlitz Laborers Loop Installation $53.93
Cowlitz Laborers Manhole Building $53.43
Cowlitz Laborers Material Yard Man (including $52.06
Electrical)
Cowlitz Laborers Miner - Tunnel $53.93
Cowlitz Laborers Miner - Tunnel §53.93
Cowlitz Laborers Mold Remediation Or Removal = $53.43
Cowlitz Laborers Multiple Tampers $53.43
Cowlitz Laborers Nippers And Timbermen $53.43
Cowlitz Laborers Nuclear Plant Worker - Lead $53.43
Shield
Cowlitz Laborers Paving Breakers $52.84
Cowlitz Laborers Pilot Car $48.83
Cowlitz Laborers Pipe Doping & Wrapping $52.84
Cowlitz Laborers Pipe Layer All Types $53.93
Cowlitz Laborers Pittsburgh Chipper Operator Or = $52.06
Similar Types
Cowlitz Laborers Post Hold Digger, Air, Gas Or $52.84

Electric
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Cowlitz

Cowlitz
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Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz

Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz

Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz

Laborers
Laborers
Laborers
Laborers
Laborers

Laborers
Laborers
Laborers
Laborers
Laborers

Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers

Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers

Laborers
Laborers
Laborers
Laborers
Laborers
Laborers
Laborers

Pot Tender
Powderman
Powderman Tender
Power Jacks

Power Saw Operators (bucking
& Falling)

Pressure Washer
Pumpcrete Nozzleman
Railroad Track Laborers
Ribbon Setter, Head

Ribbon Setters (including Steel
Forms)

Rigger/Signal Persion
Rip Rap Man (hand Placed)
Rip Rap Man (head)
Road Pump Tender
Sand Blasting (dry)
Scaffold Tender
Sewer Labor

Sewer Timbermen
Signalman

Skipman

Slopers

Spraymen

Stake Chaser
Stake-setter
Stockpiler

Tampers

Tie Back Shoring

Timber Faller And Bucker (hand
Labor)

Toolroom Man (at Job Site)
Track Liners

Traffic Control Laborer

Traffic Control Supervisor
Tugger Operator

Tunnel Bullgang (above Ground)
Tunnel Chuck Tenders

Tunnel Motorman - Dinky
Locomotive

Tunnel Muckers, Brakemen
Tunnel Powderman

Tunnel Shield Operator
Vibrating Screed

Vibrators (all Types)
Water Blaster

Weight-man-crusher (aggregate
When Used)

$52.84
$53.93
$52.06
$53.43
$53.43

$52.84
$53.93
$52.06
$52.84
$52.06

$52.06
$52.06
$52.84
$52.06
$53.43
$52.06
$52.06
$53.43
$52.06
$52.06
$52.06
$52.06
$52.06
$52.84
$52.06
$52.84
$52.84
$52.06

$52.06
$53.43
$52.06
$53.93
$53.43
$53.93
$53.93
$53.93

$53.93
$53.93
$53.93
$53.43
$53.43
$53.43
$52.06
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Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz
Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz
Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz

Laborers
Painters
Painters
Painters

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators
Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Welder

Bridge Painter

Commercial Painter

Industrial Painter

Air Filtration Equipment(group
6)

Asphalt Plant (any Type)
(assistant Engineer Required)
(group 2)

Asphalt, Burner &
Reconditioner (any Type), (asst

To Engineer If Required)(group
3)

Asphalt, Extrusion Machine
Operator(group 5)

Asphalt, Paver (screed Man
Required)(group 4)

Asphalt, Pugmill (any Type)
(group 6)

Asphalt, Raker(group 6)
Asphalt, Roller (any Asphalt
Mix)(group 5)

Asphalt, Roto-mill, Pavement
Profiler Under 8 Ft Lateral
Cut(group 4)

Asphalt, Roto-mill, Pavement
Profiler, 8 Ft Lateral Cut &
Over(group 2)

Asphalt, Roto-mill, Pavement
Profiler, Groundman(group 5)

Asphalt, Screed(group 4)

Asphalt, Truck Mounted
Spreader, With Screed(group 6)

Auger Oiler(group 6)

Auto Grader Or "trimmer”
(grade Checker Required)
(group 2)

Back Filling Machine (assistant
To Engineer Required)(group 4)

Backhoe, Robotic, Track And
Wheel Type Up To And
Including 20,000 Lbs. With Any
Attachments(group 4)

Band Wagons (in Conjuction
With Whell Excavator)(group 2)

Bell Man (any Type Of
Comunication)(group 6)

Blade Any Type(group 4)
Blade, Robotic(group 2)
Boatman(group 6)

Boatman, Licensed(group 4)
Bobcat, Skid Steer (< 1yd)

$53.43
$52.67
$45.20
$47.00
$57.15

$66.10

$60.37

$60.37
$61.61
$57.15

$57.15
$60.37

$61.61

$66.10

$60.37

$61.61
$57.15

$57.15
$66.10
$61.61

$61.61

$66.10
$57.15

$61.61
$66.10
$57.15
$61.61
$57.15
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Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz
Cowlitz

Cowlitz

Cowlitz

Cowlitz
Cowlitz
Cowlitz
Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

(group 6)
Boom Type Lifting Device, 5
Ton Capacity Or Less(group 5)

Boring Machine (asst To
Engineer Required)(group 4)

Broom Self-propelled,

Construction Job Site(group 6)
Bulldozer Operator, 20,000 Lbs

Or Less, Or 100 Horse Or
Less(group 5)

Bulldozer Operator, Over

20,000 Lbs And More Than 100

Horse Up To 70,000 Lbs(group
4)

Bulldozer Over 70,000 Lbs Up
To And Including 120,000
Lbs(group 3)

Bulldozer Over 120,000 Lbs And

Above(group 2)

Bulldozer Robotic
Equipment(group 2)

Cable-plow (any Type)(group 4)
Cableway 25 Ton & Over(group

2)

Cableway Up To 25 Ton(group
4)

Canal Trimmer (grade Oiler
Required)(group 2)

Cat Drill (john Henry)(group 4)

Cement Pump(group 5)
Challenger(group 4)

Chip Spreading Machine(group

5)

Chippers (asst To Engineer If
Required)(group 4)

Churn Drill & Earth Boring
Machine(group 5)

Combination Heavy Duty
Mechanic-welder, When
Required To Do Both(group 4)

Compactor Self Propelled
Without Blade(group 5)

Compactor With Blade Self
Propelled(group 4)

Compactor, Multi-engine(group

4)
Compactor, Robotic(group 4)

Compressor (any Power) 1,250

Cu Ft And Over Total
Capacity(group 5)

Compressor Operator (any

Power) Under 1,250 Cu Ft Total

Capacity(group 6)

$60.37
$61.61
$57.15

$60.37

$61.61

$64.94

$66.10
$66.10

$61.61
$66.10

$61.61
$66.10

$61.61
$60.37
$61.61
$60.37

$61.61
$60.37

$61.61

$60.37
$61.61
$61.61
$61.61

$60.37

$57.15
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Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz
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Cowlitz
Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz
Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz
Cowlitz
Cowlitz

Cowlitz

Cowlitz

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Concrete Batch Plant And/or
Wet Mix (3 Units Or More)
(group1)

Concrete Batch Plant And/or
Wet Mix Operator (1 & 2
Drums)(group 2)

Concrete Batch Plant Quality

Control(group 5)

Concrete Breaker (assistant To

Engineer Required)(group 4)

Concrete Canal Line, Assistant
To Engineer Required(group 2)

Concrete Curing Machine
(riding Type)(group 6)

Concrete Diamond Head
Profiler(group 2)

Concrete Paving Road
Mixer(group 4)

Concrete Planer(group 5)
Concrete Saw(group 6)

Concrete, Automatic Slip Form

Paver (asst To Engineer
Required)(group 2)

Concrete, Combination Mixer &
Compressor Operator, Gunite

Work(group 5)
Concrete, Curb Machine

Mechanical Berm, Curb And/or

Curb And Gutter(group 5)

Concrete, Finishing
Machine(group 5)

Concrete, Grout Plant(group 4)

Concrete, Grouting
Machine(group 5)

Concrete, Joint Machine(group

3)

Concrete, Mixer Mobile(group

4)
Concrete, Mixer Single Drum
Any Capacity(group 5)

Concrete, Paving Machine 8'
And Less (asst To Engineer
Required)(group 5)

Concrete, Placing Boom(group

3)

Concrete, Pump Truck(group 5)

Concrete, Pump(group 5)

Concrete, Pumpcrete Operator

(any Type)(group 5)
Concrete, Reinforced Tank
Banding Machine (asst To
Engineer Required)(group 4)

Concrete, Slip Form Pumps,

$68.00

$66.10

$60.37
$61.61
$66.10
$57.15
$66.10
$61.61

$60.37
$57.15
$66.10

$60.37

$60.37

$60.37

$61.61
$60.37

$60.37
$61.61
$60.37

$60.37

$60.37

$60.37
$60.37
$60.37

$61.61

$60.37
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Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz
Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Power Equipment Operators
Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Driven Hydraulic Lifting

Device For Concrete
Forms(group 5)

Concrete, Spreader(group 5)
Concrete, Telebelt(group 5)

Concrete, Treated Base Roller

Operator, Oiling(group 5)

Conveyor Operator Or
Assistant(group 6)

Conveyored Material
Hauler(group 5)

Crane, Bridge Locomotive,

Gantry And Overhead(group 4)

Crane, Carry Deck(group 4)

Crane, Chicago Boom & Similar

Types(group 4)

Crane, Floating (derrick Barge)
30 Ton But Less Than 150 Ton

(asst To Engineer Required)
(group 2)

Crane, Floating 150 Ton But
Less Than 250 Ton (asst To
Engineer Required) (group 1)

Crane, Floating 250 Ton And
Over (asst To Engineer And

Deckhand Required)(group 1)

Crane, Floating Clamshell 3 Cu.
Yds. & Over (fireman Or Diesel

Electric Engineer
Required(group 2)

Crane, Floating Clamshell,

Dragline Etc. Operator Under 3

Cu. Yds. Or Less Than 30 Ton
(diesel-electric Engineer
Required)(group 4)

Crane, Hydraulic 200 Ton
Through 399 Ton (group 1)

Crane, Hydraulic 50 Ton

Through 89 Ton With Luffing Or

Tower Attachment(group 2)

Crane, Hydraulic 50 Ton
Through 89 Tons(group 3)

Crane, Hydraulic 90 Ton

Through 199 Ton With Luffing
Or Tower Attachment (group 1)

Crane, Hydraulic 90 Ton
Through 199 Ton(group 2)

Crane, Hydraulic Crane 200 Ton
Through 300 Ton With Luffing
Or Tower Attachment(group 1)

Crane, Hydraulic Crane 400 Ton

And Over(group 1)
Crane, Hydraulic Crane Over

300 Ton Through 399 Ton With

$60.37
$60.37
$60.37

$57.15
$60.37
$61.61

$61.61
$61.61

$66.10

$68.00

$70.16

$66.10

$61.61

$68.00

$66.10

$64.94

$68.00

$66.10

$70.16

$72.32

$72.32
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Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz

Cowlitz

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators
Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Luffer Or Tower
Attachment(group 1)

Crane, Hydraulic Under 50
Ton(group 4)

Crane, Lattice Boom 200 Ton
Through 299 Ton, With Over
200 Boom(group 1)

Crane, Lattice Boom 300 Ton
Through 399 Ton(group 1)

Crane, Lattice Boom 300 Ton
Through 399 Ton, With Over
200' Boom(group 1)

Crane, Lattice Boom 50 Ton

Through 89 Ton With 150' Boom

Or Less(group 3)
Crane, Lattice Boom 50 Ton

Through 89 Ton With Over 150’

Boom

Crane, Lattice Boom 90 Ton
Through 199 Ton With 150" -
200 Boom(group 2)

Crane, Lattice Boom Under 50

Ton(group 4)

Crane, Lattice Boom, 200 Ton

Through 299 Ton With 200’
Boom Or Less (group 1)

Crane, Lattice Boom, 90 Ton

Through 199 Ton With Over 200’

Boom (group 1)
Crane, Shovel, Dragline Or

Clamshell 3 Cu. Yds. But Less

Than 5 Cu. Yds. (asst To
Engineer Required)(group 3)

Crane, Tower Crane With 175'

Tower Or Less And With Less
Than 200" Jib(group 2)

Crane, Tower Crane With Over

175" Tower Or Over 200’ Jib
(group 1)
Crane, Tugger(group 6)

Crane, Whirley 90 Ton And
Over (group 1)

Crane, Whirley Under 90
Ton(group 2)

Crusher Feederman(group 6)
Crusher Oiler(group 6)
Crusher Plant(group 2)
Deckhand(group 6)

Derrick Operator Under 100 Ton
(two Operators Required When
Swing Control Is Remote From

Hoist)(group 4)

Diesel-electric Engineer (plant

Or Floating)(group 4)

$61.61

$70.16

$70.16

$72.32

$64.94

$66.10

$66.10

$61.61

$68.00

$68.00

$64.94

$66.10

$68.00

$57.15

$68.00

$66.10

$57.15
$57.15
$66.10
$57.15
$61.61

$61.61
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Cowlitz
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Cowlitz

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators
Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators
Power Equipment Operators

Directional Drill Over 20,000
Lbs Pullback(group 4)

Drill Assistant(group 6)
Drill Cat Operator(group 4)

Drill Directional Type Less Than

20,000 Lbs Pullback(group 5)

Drill Doctor And/or (bit
Grinder)(group 4)

Drill Mud Mixer(group 5)
Drill Oscillator(group 4)

Drill, Directinal Locator(group

6)
Driller, Percussion, Diamond,

Core, Cable, Rotary & Similar

Type(group 4)

Elevating Grader Operator,
Tractor Towed Requiring
Operator Or Grader(group 5)

Elevating Loader Operator (any

Type)(group 5)

Elevator To Move Personnel Or

Materials(group 5)
Excavator Over 80,000 Lbs

Through 130,000 Lbs(group 3)

Excavator Operator, Over
20,000 Lbs Through 80,000
Lbs(group 4)

Excavator Operator, Over
130,000 Lbs(group 2)

Fireman(group 6)

Floating, Crane 350 Ton And
Over (asst To Engineer And

Deckhand Required)(group 1)

Fork Lift(group 6)

Fork Lift, Over 10 Ton Or
Robotic(group 5)

Generator Operator(group 4)
Grade Checker(group 6)

Grade Setter / Layout From
Plans(group 4)

Grade-all(group 4)

Guardrail Machines, l.e. Punch,

Auger, Etc.(group 4)

Guardrail Punch Oiler(group 6)
Hammer Operator (pile Driver)

(group 4)
Heavy Duty Repairman
Assistant(group 6)

Heavy Equipment Robotics

Operator Or Mechanic(group 2)

Helicopter Hoist(group 5)

Helicopter Radioman (ground)

$61.61

$57.15
$61.61
$60.37

$61.61

$60.37
$61.61
$57.15

$61.61

$60.37

$60.37
$60.37
$64.94

$61.61

$66.10
$57.15
$72.32
$57.15

$60.37

$61.61
$57.15
$61.61

$61.61
$61.61

$57.15
$61.61

$57.15
$66.10

$60.37
$57.15
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Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

(group 6)
Helicopter When Used In
Erecting Workcrane(group 1)

Hoist Operator, Single
Drum(group 5)

Hoist, 2 Drums Or More(group
4)

Hoist, Stiff Leg, Guy Derrick Or
Similar Type, 50 Ton And
Over(group 4)

Hydraulic Backhoe Track Type
Up To And Including 20,000
Lbs(group 5)

Hydraulic Backhoe Wheel Type
(any Make)(group 5)

Hydraulic Pipe Press(group 6)

Hydro Axe (loader Mounted Or
Similar Type)(group 4)

Hydrographic Seeder Machine
Straw, Pulp Or Seed(group 6)

Hydrostatic Pump
Operator(group 6)

Internal Full Slab Vibrator
Operator(group 5)

Jack Operator, Elevating
Barges, Barge Operator, Self-
unloading (asst To Engineer
Required)(group 4)

Laser Screed(group 5)

Lattice Boom Crane 400 Ton
And Over(group 1)

Lime Spreader, Construction
Job Site(group 5)

Loaders Operator, Front End &
Overhead, 25,000 Lbs And Less
Than 60,000 Lbs(group 4)

Loaders, 120,000 Lbs And
Above(group 2)

Loaders, 60,000 Lbs And Less
Than 120,000 Lbs(group 3)

Loaders, Rubber-tire Type, Less
Than 25,000 Lbs(group 5)

Log Skidders(group 4)

Master Environmental
Maintenance Mechanic(group 2)

Material Handler(group 6)
Mechanic, Heavy Duty(group 4)

Mixer Box (c.t.b., Dry Batch,
Etc.)(group 6)

Oiler(group 6)
Parts Man (tool Room)(group 6)
Pavement Grinder And Or

$68.00
$60.37
$61.61

$61.61

$60.37

$60.37

$57.15
$61.61

$57.15
$57.15
$60.37

$61.61

$60.37
$72.32

$60.37

$61.61

$66.10
$64.94
$60.37

$61.61
$66.10

$57.15
$61.61
$57.15

$57.15
$57.15
$60.37
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Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators
Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Grooving Machine (riding Type)
(group 5)

Pile Driver Operator (not Crane

Type) (asst To Engineer
Required)(group 4)

Pipe Bending, Cleaning, Doping

And Wrapping Machines(group
4)

Pipe, Cast In Place Pipe Laying
Machine(group 5)

Plant Qiler(group 6)
Pump (any Power)(group 6)

Pump Operator, More Than 5
Pumps (any Size)(group 5)

Rail, Ballast Compactor,
Regulator Or Tamper
Machines(group 5)

Rail, Ballast Tamper Multi-
purpose(group 4)

Rail, Brakeman, Switchman,
Motorman(group 6)

Rail, Car Mover(group 5)
Rail, Clip Applicator(group 5)

Rail, High Rail Self Loader
Truck(group 5)

Rail, Lo-railer(group 5)

Rail, Locomotive, 40 Ton And
Over (asst To Engineer
Required)(group 5)

Rail, Shuttle Car
Operator(group 5)

Rail, Speedswing(group 5)
Rail, Switchman(group 6)
Rail, Tamping Machine,
Mechanical, Self-
propelled(group 6)

Rail, Track Liner(group 5)
Remote Controlled Earth
Moving Equipment(group 2)
Rigger(group 6)

Roller Grading (not Asphalt)
(group 6)

Rubber-tired Dozers And
Pushers(group 4)

Scraper All Types(group 4)

Service Oiler (greaser)(group 5)

Shovel, Dragline, Clamshell, 5
Yards And Over(group 2)

Side-boom(group 4)
Skip Loader, Drag Box(group 4)

$61.61

$61.61

$60.37

$57.15
$57.15
$60.37

$60.37

$61.61
$57.15

$60.37
$60.37
$60.37

$60.37
$60.37
$60.37

$60.37
$57.15
$57.15

$60.37
$66.10

$57.15
$57.15

$61.61

$61.61
$60.37
$66.10

$61.61
$61.61

Stump Grinder (loader Mounted $61.61

Or Similar Type)(group 4)
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Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz
Cowlitz
Cowlitz

Cowlitz

Cowlitz
Cowlitz
Cowlitz
Cowlitz

Cowlitz
Cowlitz
Cowlitz

Cowlitz
Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Cowlitz

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators
Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Surface Heater And
Planer(group 4)

Sweeper Self-propelled,

Construction Job Site(group 5)

Tar Pot Fireman (power
Agitated) Or Not(group 6)

Tractor Rubber-tired, 50 Hp
Flywheel & Under(group 5)

Tractor, Rubber-tired Over 50

Hp Flywheel(group 4)

Trenching Machine 3 Ft Depth

And Deeper (asst To The

Operator If Required)(group 4)

Trenching Machine Operator,

Maximum Digging Capacity 3 Ft

Depth(group 5)

Truck Crane Oiler-driver(group

6)

Truck, All Terrain Or Track
Type(group 5)

Truck, Barrel Type(group 5)
Truck, Boom(group 5)

Truck, Off-road Trucks,
Articulated And Non-
articulated Trucks(group 5)

Truck, Offraod Trucks,
Articulated And Non-
articulated Trucks(group 5)

Truck, Vacuum(group 5)
Truck, Water(group 5)
Tub Grinder(group 4)

Tunnel Boring Machine
Mechanic(group 4)

Tunnel Boring Machine(group 1)
Tunnel Segment Plant(group 4)
Tunnel Separation Plant(group

4)

Tunnel Shaef Loader(group 4)

Tunnel, Locomotive,
Dinkey(group 5)

Tunnel, Micro Boring Tunnel
Machine(group 1)

Tunnel, Mucking Machine(group

4)

Tunnel, Power Jumbo Setting

Slip Forms, Etc.(group 5)

Tunnel, Shield Operator(group

4)

Ultra High Pressure Water Jet

Cutting Tool System
Operator(group 4)

Underwater Equipment,

$61.61
$60.37
$57.15
$60.37
$61.61

$61.61

$60.37

$57.15
$60.37

$60.37
$60.37
$60.37

$60.37

$60.37
$60.37
$61.61
$61.61

$68.00
$61.61
$61.61

$61.61
$60.37

$68.00
$61.61
$60.37
$61.61

$61.61

$66.10
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Cowlitz

Cowlitz

Cowlitz
Cowlitz

Cowlitz
Cowlitz

Cowlitz

Cowlitz
Cowlitz

Cowlitz

Cowlitz
Cowlitz
Cowlitz
Cowlitz

Cowlitz
Cowlitz
Cowlitz
Cowlitz
Cowlitz

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Power Equipment Operators

Sheet Metal Workers

Sign Makers & Installers
(Electrical),

Sign Makers & Installers (Non-

Electrical)
Soft Floor Layers

Telecommunication Technicians

Tile Setters

Tile, Marble & Terrazzo
Finishers

Truck Drivers
Truck Drivers
Truck Drivers
Truck Drivers
Truck Drivers

Remote Or Otherwise(group 2)

Vacuum Blasting Machine
Operator(group 4)

Water Pulls, Water
Wagon(group 4)

Welder's Assistant(group 6)
Welder; Heavy Duty, Certified

Or Not(group 4)

Welding Machine(group 6)

Wheel Excavation Any Size
(grade Oiler Required)(group 2)

Wire Mat Or Brooming
Machine(group 6)

Journey Level (Field or Shop)

Journey Level
Journey Level

Journey Level
Journey Level
Journey Level
Finishers

Asphalt Mix Over 10 Yards
Asphalt Mix To 10 Yards
Dump Truck

Dump Truck And Trailer
Other Trucks

$61.61
$61.61

$57.15
$61.61

$57.15
$66.10

$57.15

$94.11
$16.88

$15.10

$55.98
$66.73
$59.27
$44.20

$47.01
$46.87
$46.87
$47.01
$47.01
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Benefit Code Key — Effective 8/31/2022 thru 3/2/2023 (Updates effective on 10/22/2022)

xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx

Overtime Codes

Overtime calculations are based on the hourly rate actually paid to the worker. On public works projects, the hourly rate
must be not less than the prevailing rate of wage minus the hourly rate of the cost of fringe benefits actually provided for
the worker.

ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

B.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours and all hours worked on
Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours before or after a five-eight (8) hour workweek day or a four-ten (10) hour workweek day and
the first eight (8) hours worked the next day after either workweek shall be paid at one and one-half times the hourly
rate of wage. All additional hours worked and all worked on Sundays and holidays shall be paid at double the hourly
rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday,
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours worked, except Labor Day,
shall be paid at double the hourly rate of wage. All hours worked on Labor Day shall be paid at three times the hourly
rate of wage.

The first ten (10) hours worked on Saturdays and the first ten (10) hours worked on a fifth calendar weekday in a four-
ten hour schedule, shall be paid at one and one-half times the hourly rate of wage. All hours worked in excess of ten
(10) hours per day Monday through Saturday and all hours worked on Sundays and holidays shall be paid at double
the hourly rate of wage.

All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions or equipment
breakdown) shall be paid at one and one-half times the hourly rate of wage. All hours worked Monday through
Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at double the hourly rate
of wage.

All hours worked on Sundays and holidays shall also be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All hours worked over ten (10) hours Monday through
Saturday, Sundays and holidays shall be paid at double the hourly rate of wage.

All hours worked on Saturdays and Sundays shall be paid at one and one-half times the hourly rate of wage. All hours
worked on holidays shall be paid at double the hourly rate of wage.

All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions) shall be paid
at one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays shall be paid at double
the hourly rate of wage.

All hours worked on Saturdays (except makeup days) shall be paid at one and one-half times the hourly rate of wage.
All hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.
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Benefit Code Key — Effective 8/31/2022 thru 3/2/2023 (Updates effective on 10/22/2022)

Overtime Codes Continued

The first ten (10) hours worked on Saturday shall be paid at one and one-half times the hourly rate of wage. All hours
worked on Sundays, holidays and after twelve (12) hours, Monday through Friday and after ten (10) hours on Saturday
shall be paid at double the hourly rate of wage.

All hours worked on Saturdays (except makeup days if circumstances warrant) and Sundays shall be paid at one and
one-half times the hourly rate of wage. All hours worked on holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and up to ten (10) hours worked on
Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked in excess of ten (10)
hours per day Monday through Saturday and all hours worked on Sundays and holidays (except Christmas day) shall
be paid at double the hourly rate of wage. All hours worked on Christmas day shall be paid at two and one-half times
the hourly rate of wage.

All hours worked on Sundays and holidays shall be paid at two times the hourly rate of wage.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays (except Labor Day) shall be paid at two times the hourly rate of wage. All hours worked on
Labor Day shall be paid at three times the hourly rate of wage.

All hours worked on Sundays and holidays (except Thanksgiving Day and Christmas day) shall be paid at one and
one-half times the hourly rate of wage. All hours worked on Thanksgiving Day and Christmas day shall be paid at
double the hourly rate of wage.

All hours worked on Saturdays and Sundays (except make-up days due to conditions beyond the control of the
employer)) shall be paid at one and one-half times the hourly rate of wage. All hours worked on holidays shall be paid
at double the hourly rate of wage.

The first four (4) hours after eight (8) regular hours Monday through Friday and the first twelve (12) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All hours worked over twelve (12) hours Monday
through Saturday, Sundays and holidays shall be paid at double the hourly rate of wage. When holiday falls on
Saturday or Sunday, the day before Saturday, Friday, and the day after Sunday, Monday, shall be considered the
holiday and all work performed shall be paid at double the hourly rate of wage.

All hours worked outside the hours of 5:00 am and 5:00 pm (or such other hours as may be agreed upon by any
employer and the employee) and all hours worked in excess of eight (8) hours per day (10 hours per day for a4 x 10
workweek) and on Saturdays and holidays (except labor day) shall be paid at one and one-half times the hourly rate
of wage. (except for employees who are absent from work without prior approval on a scheduled workday during the
workweek shall be paid at the straight-time rate until they have worked 8 hours in a day (10 in a 4 x 10 workweek) or
40 hours during that workweek.) All hours worked Monday through Saturday over twelve (12) hours and all hours
worked on Sundays and Labor Day shall be paid at double the hourly rate of wage.

All hours worked on Saturdays and Sundays shall be paid at one and one-half times the hourly rate of wage. All
hours worked on holidays shall be paid the straight time rate of pay in addition to holiday pay.
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Benefit Code Key — Effective 8/31/2022 thru 3/2/2023 (Updates effective on 10/22/2022)

Overtime Codes Continued

2. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

B. All hours worked on holidays shall be paid at one and one-half times the hourly rate of wage.

F. The first eight (8) hours worked on holidays shall be paid at the straight hourly rate of wage in addition to the holiday
pay. All hours worked in excess of eight (8) hours on holidays shall be paid at double the hourly rate of wage.

M. This code appears to be missing. All hours worked on Saturdays, Sundays and holidays shall be paid at double the
hourly rate of wage.

0. All hours worked on Sundays and holidays shall be paid at one and one-half times the hourly rate of wage.

R. All hours worked on Sundays and holidays and all hours worked over sixty (60) in one week shall be paid at double
the hourly rate of wage.

u. All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked
over 12 hours in a day or on Sundays and holidays shall be paid at double the hourly rate of wage.

3. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE

PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

All hours worked on Saturday shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sunday shall be paid at two times the hourly rate of wage. All hours worked on paid holidays shall be paid at two and
one-half times the hourly rate of wage including holiday pay.

All work performed on Sundays between March 16th and October 14th and all Holidays shall be compensated for at
two (2) times the regular rate of pay. Work performed on Sundays between October 15th and March 15th shall be
compensated at one and one half (1-1/2) times the regular rate of pay.

All hours worked between the hours of 10:00 pm and 5:00 am, Monday through Friday, and all hours worked on
Saturdays shall be paid at a one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays
shall be paid at double the hourly rate of wage.

Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly
rate of wage. All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays, and all hours worked in
excess of twelve (12) hours in a single shift shall be paid at double the hourly rate of wage.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of eight (8) hours or more. When an employee
returns to work without at least eight (8) hours time off since their previous shift, all such time shall be a continuation
of shift and paid at the applicable overtime rate until he/she shall have the eight (8) hours rest period.

4. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

A

All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at double the hourly
rate of wage. All hours worked on Saturdays, Sundays and holidays shall be paid at double the hourly rate of wage.
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Benefit Code Key — Effective 8/31/2022 thru 3/2/2023 (Updates effective on 10/22/2022)

Overtime Codes Continued

On Monday through Friday, the first four (4) hours of overtime after eight (8) hours of straight time work shall be
paid at one and one half (1-1/2) times the straight time rate of pay, unless a four (4) day ten (10) hour workweek has
been established. On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday
through Friday, the first two (2) hours of overtime after ten (10) hours of straight time work shall be paid at one and
one half (1-1/2) times the straight time rate of pay. On Saturday, the first twelve (12) hours of work shall be paid at
one and one half (1-1/2) times the straight time rate of pay, except that if the job is down on Monday through Friday
due to weather conditions or other conditions outside the control of the employer, the first ten (10) hours on Saturday
may be worked at the straight time rate of pay. All hours worked over twelve (12) hours in a day and all hours worked
on Sunday and Holidays shall be paid at two (2) times the straight time rate of pay.

All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at double the hourly
rate of wage. All hours worked on Saturday, Sundays and holidays shall be paid at double the hourly rate of pay. Rates
include all members of the assigned crew.

EXCEPTION:

On all multipole structures and steel transmission lines, switching stations, regulating, capacitor stations, generating
plants, industrial plants, associated installations and substations, except those substations whose primary function is
to feed a distribution system, will be paid overtime under the following rates:

The first two (2) hours after eight (8) regular hours Monday through Friday of overtime on a regular workday, shall
be paid at one and one-half times the hourly rate of wage. All hours in excess of ten (10) hours will be at two (2) times
the hourly rate of wage. The first eight (8) hours worked on Saturday will be paid at one and one-half (1-1/2) times
the hourly rate of wage. All hours worked in excess of eight (8) hours on Saturday, and all hours worked on Sundays
and holidays will be at the double the hourly rate of wage.

All overtime eligible hours performed on the above described work that is energized, shall be paid at the double the
hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday,
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.

On a four-day, ten-hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours
worked after ten shall be paid at double the hourly rate of wage. The Monday or Friday not utilized in the normal four-
day, ten hour work week, and Saturday shall be paid at one and one half (1%2) times the regular shift rate for the first
eight (8) hours. All other hours worked Monday through Saturday, and all hours worked on Sundays and holidays
shall be paid at double the hourly rate of wage.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked
Monday through Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at
double the hourly rate of wage.

The First eight (8) hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All
hours worked in excess of eight (8) per day on Saturdays shall be paid at double the hourly rate of wage. All hours
worked on Sundays and holidays shall be paid at double the hourly rate of wage.
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Benefit Code Key — Effective 8/31/2022 thru 3/2/2023 (Updates effective on 10/22/2022)

Overtime Codes Continued

The first eight (8) hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage. All
hours worked in excess of eight (8) hours on a Saturday shall be paid at double the hourly rate of wage. All hours
worked over twelve (12) in a day, and all hours worked on Sundays and Holidays shall be paid at double the hourly
rate of wage.

All hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage, so long as Saturday
is the sixth consecutive day worked. All hours worked over twelve (12) in a day Monday through Saturday, and all
hours worked on Sundays and Holidays shall be paid at double the hourly rate of wage.

The first twelve (12) hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage. All
hours worked on a Saturday in excess of twelve (12) hours shall be paid at double the hourly rate of pay. All hours
worked over twelve (12) in a day Monday through Friday, and all hours worked on Sundays shall be paid at double
the hourly rate of wage. All hours worked on a holiday shall be paid at one and one-half times the hourly rate of wage,
except that all hours worked on Labor Day shall be paid at double the hourly rate of pay.

On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday through Friday, work
performed in excess of (10) hours shall be paid at one and one half (1-1/2) times the hourly rate of pay. On Monday
through Friday, work performed outside the normal work hours of 6:00 a.m. and 6:00 p.m. shall be paid at one and
one-half (1-1/2) times the straight time rate, (except for special shifts or multiple shift operations).

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All work performed
on Sundays and holidays shall be paid at double the hourly rate of wage.

When an employee returns to work without at least eight (8) hours time off since their previous shift, all such time
shall be a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break
of eight (8) hours.

Multiple Shift Operations: When the first shift of a multiple shift (a two or three shift) operation is started at the basic
straight time rate or at a specific overtime rate, all shifts of that day's operation shall be completed at that rate.

Special Shifts: The Special Shift Premium is the basic hourly rate of pay plus $2.00 an hour. When due to conditions
beyond the control of the employer or when an owner (not acting as the contractor), a government agency or the
contract specifications require more than four (4) hours of a special shift can only be performed outside the normal
6am to 6pm shift then the special shift premium will be applied to the basic straight time for the entire shift. When an
employee works on a special shift, they shall be paid the special shift premium for each hour worked unless they are
in overtime or double-time status. (For example, the special shift premium does not waive the overtime requirements
for work performed on Saturday or Sunday).

The first four (4) hours after eight (8) regular hours Monday through Friday and the first twelve (12) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. (Except on makeup days if work is lost due to inclement
weather, then the first eight (8) hours on Saturday may be paid the regular rate.) All hours worked over twelve (12)
hours Monday through Saturday, and all hours worked on Sundays and holidays shall be paid at double the hourly
rate of wage.
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Benefit Code Key — Effective 8/31/2022 thru 3/2/2023 (Updates effective on 10/22/2022)

Overtime Codes Continued

Work performed in excess of ten (10) hours of straight time per day when four ten (10) hour shifts are established or
outside the normal shift (5 am to 6pm), and all work on Saturdays, except for make-up days shall be paid at time and
one-half (1 %) the straight time rate.

In the event the job is down due to weather conditions, then Saturday may, be worked as a voluntary make-up day at
the straight time rate. However, Saturday shall not be utilized as a make-up day when a holiday falls on Friday. All
work performed on Sundays and holidays and work in excess of twelve (12) hours per day shall be paid at double (2x)
the straight time rate of pay.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of eight (8) hours.

When an employee returns to work without a break of eight (8) hours since their previous shift, all such time shall be
a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break of eight
(8) hours.

All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions) shall be paid
at one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays shall be paid at double
the hourly rate of wage.

When an employee returns to work without at least eight (8) hours time off since their previous shift, all such time
shall be a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break
of eight (8) hours.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays shall be paid at double the hourly rate of wage. Work performed outside the normal shift of 6
amto 6pm shall be paid at one and one-half the straight time rate, (except for special shifts or three shift operations).
All work performed on Sundays and holidays shall be paid at double the hourly rate of wage. Shifts may be established
when considered necessary by the Employer.

The Employer may establish shifts consisting of eight (8) or ten (10) hours of work (subject to WAC 296-127-022),
that shall constitute a normal forty (40) hour work week. The Employer can change from a 5-eight to a 4-ten hour
schedule or back to the other.  All hours of work on these shifts shall be paid for at the straight time hourly rate. Work
performed in excess of eight hours (or ten hours per day (subject to WAC 296-127-022) shall be paid at one and one-
half the straight time rate.

When due to conditions beyond the control of the Employer, or when contract specifications require that work can
only be performed outside the regular day shift, then by mutual agreement a special shift may be worked at the straight
time rate, eight (8) hours work for eight (8) hours pay. The starting time shall be arranged to fit such conditions of
work.

When an employee returns to work without at a break of eight (8) hours since their previous shift, all such time shall
be a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break of
eight (8) hours.

Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal shift, and all work on Saturdays shall be paid at time and one-half the straight time rate. All work
performed after 6:00 pm Saturday to 6:00 am Monday and holidays shall be paid at double the straight time rate of

pay.

Any shift starting between the hours of 6:00 pm and midnight shall receive an additional one dollar ($1.00) per hour
for all hours worked that shift.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of eight (8) hours or more.
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Overtime Codes Continued

ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

B After an employee has worked eight (8) hours, all additional hours worked shall be paid at the applicable overtime
rate until such time as the employee has had a break of eight (8) hours or more.

C The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours worked, except Labor Day,
and all hours on Sunday shall be paid at double the hourly rate of wage. All hours worked on Labor Day shall be paid
at three times the hourly rate of wage. All non-overtime and non-holiday hours worked between 4:00 pm and 5:00
am, Monday through Friday, shall be paid at a premium rate of 15% over the hourly rate of wage.

D. All hours worked on Saturdays and holidays shall be paid at one and one-half times the hourly rate of wage. All hours
worked on Sundays shall be paid at double the hourly rate of wage.

After an employee has worked eight (8) hours, all additional hours worked shall be paid at the applicable overtime
rate until such time as the employee has had a break of eight (8) hours or more.

E. The first two (2) hours after eight (8) regular hours Monday through Friday, the first ten (10) hours on Saturday, and
the first ten (10) hours worked on Holidays shall be paid at one and one-half times the hourly rate of wage. All hours
worked over ten (10) hours Monday through Saturday, and Sundays shall be paid at double the hourly rate of wage.

After an employee has worked eight (8) hours, all additional hours worked shall be paid at the applicable overtime
rate until such time as the employee has had a break of eight (8) hours or more.

F. The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday,
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.

On a four-day, ten-hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours
worked after ten shall be paid at double the hourly rate of wage. The Monday or Friday not utilized in the normal four-
day, ten hour work week, and Saturday shall be paid at one-half times the hourly rate of wage for the first eight (8)
hours. All other hours worked Monday through Saturday, and all hours worked on Sundays and holidays shall be paid
at double the hourly rate of wage.

G. Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly
rate of wage.

All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays, and all hours worked in excess of
twelve (12) hours in a single shift shall be paid at double the hourly rate of wage.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of nine (9) hours or more. When an employee
returns to work without at least nine (9) hours time off since their previous shift, all such time shall be a continuation
of shift and paid at the applicable overtime rate until he/she shall have the nine (9) hours rest period.
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Overtime Codes Continued

Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly
rate of wage.

All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays, and all hours worked in excess of
twelve (12) hours in a single shift shall be paid at double the hourly rate of wage.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of ten (10) hours or more. When an employee
returns to work without at least ten (10) hours time off since their previous shift, all such time shall be a continuation
of shift and paid at the applicable overtime rate until he/she shall have the ten (10) hours rest period.

On Monday through Friday, the first four (4) hours of overtime after eight (8) hours of straight time work shall be
paid at one and one half (1-1/2) times the straight time rate of pay, unless a four (4) day ten (10) hour workweek has
been established. On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday
through Friday, the first two (2) hours of overtime after ten (10) hours of straight time work shall be paid at one and
one half (1-1/2) times the straight time rate of pay.

On Saturday, the first twelve (12) hours of work shall be paid at one and one half (1-1/2) times the straight time rate
of pay. All work performed after 6:00 pm Saturday to 5:00 am Monday, all work performed over twelve (12) hours,
and all work performed on holidays shall be paid at double the straight time rate of pay.

Any shift starting between the hours of 6:00 pm and midnight shall receive an additional two dollar ($2.00) per hour
for all hours worked that shift.

All hours worked on holidays shall be paid at double the hourly rate of wage.

On Monday through Friday hours worked outside 4:00 am and 5:00 pm, and the first two (2) hours after eight (8)
hours worked shall be paid at one and one-half times the hourly rate. All hours worked over 10 hours per day
Monday through Friday, and all hours worked on Saturdays, Sundays, and Holidays worked shall be paid at double
the hourly rate of wage.

An employee working outside 5:00 am and 5:00 pm shall receive an additional two dollar ($2.00) per hour for all
hours worked that shift. All hours worked on holidays shall be paid at one and one-half times the hourly rate of
wage. All hours worked on holidays shall be paid at one and one-half times the hourly rate of wage.

On Monday through Friday, the first four (4) hours of overtime after eight (8) hours of straight time work shall be
paid at one and one half (1-1/2) times the straight time rate of pay, unless a four (4) day ten (10) hour workweek has
been established. On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday
through Friday, the first two (2) hours of overtime after ten (10) hours of straight time work shall be paid at one and
one half (1-1/2) times the straight time rate of pay.

Work performed outside the normal work hours of 5:00 a.m. and 6:00 p.m. shall be paid at one and one-half (1-1/2)
times the straight time rate, (except for special shifts or multiple shift operations). When the first shift of a multiple
shift (a two or three shift) operation is started at the basic straight time rate or at a specific overtime rate, all shifts of
that day's operation shall be completed at that rate. When due to conditions beyond the control of the Employer or
when contract specifications require that work can only be performed outside the regular day shift of 5:00 am to
6:00 pm, then a special shift may be worked at the straight time rate, plus the shift pay premium when applicable.
The starting time of work will be arranged to fit such conditions of work. Such shift shall consist of eight (8) hours
work for eight (8) hours pay or ten (10) hours work for ten (10) hours pay for four ten shifts.

On Saturday, the first twelve (12) hours of work shall be paid at one and one half (1-1/2) times the straight time rate
of pay. All work performed after 6:00 pm Saturday to 5:00 am Monday, all work performed over twelve (12) hours,

8 of 16



Benefit Code Key — Effective 8/31/2022 thru 3/2/2023 (Updates effective on 10/22/2022)
and all work performed on holidays shall be paid at double the straight time rate of pay.

Shift Pay Premium: In an addition to any overtime already required, all hours worked between the hours of 6:00 pm
and 5:00 am shall receive an additional two dollars ($2.00) per hour.

Holiday Codes

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, and Christmas Day (7).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, the day before Christmas, and Christmas Day (8).

Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the
Friday after Thanksgiving Day, And Christmas Day (8).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and
Saturday after Thanksgiving Day, And Christmas Day (8).

Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Day after Thanksgiving Day,
And Christmas (6).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day
(6).

Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, Friday after Thanksgiving Day,
Christmas Eve Day, And Christmas Day (7).

Holidays: New Year’s Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
Friday After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9).

Holiday Codes Continued

Holidays: New Year’s Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, Friday after Thanksgiving Day, And Christmas Day (8).

Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Veterans' Day,
Thanksgiving Day, The Friday After Thanksgiving Day, And Christmas Day (9).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday And Saturday
After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9). If A Holiday Falls On Sunday, The
Following Monday Shall Be Considered As A Holiday.

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas
Day (6).

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Day After
Thanksgiving Day, One-Half Day Before Christmas Day, And Christmas Day. (7 1/2).
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Holiday Codes Continued

Paid Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
And Christmas Day (7).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Veterans Day, Thanksgiving Day, the
Friday after Thanksgiving Day, And Christmas Day (8).

Paid Holidays: New Year's Day, Martin Luther King Jr. Day, Presidents’ Day, Memorial Day, Independence Day,
Labor Day, Veterans' Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and Christmas Eve
Day (11).

Paid Holidays: New Year's Day, New Year’s Eve Day, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, Friday After Thanksgiving Day, Christmas Day, The Day After Christmas, And A Floating Holiday (10).

Paid Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day,
Thanksgiving Day, The Friday After Thanksgiving Day, The Last Working Day Before Christmas Day, And
Christmas Day (9).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, And Christmas Day (7). If a holiday falls on Saturday, the preceding Friday shall be
considered as the holiday. If a holiday falls on Sunday, the following Monday shall be considered as the
holiday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and
Saturday after Thanksgiving Day, And Christmas Day (8). Any Holiday Which Falls On A Sunday Shall Be Observed
As A Holiday On The Following Monday. If any of the listed holidays falls on a Saturday, the preceding Friday shall
be a regular work day.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and
Saturday after Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as
a holiday on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the
preceding Friday.

Holidays: New Year's Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be
observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday
on the preceding Friday.

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Veteran’s Day, Thanksgiving Day,
the Friday after Thanksgiving Day, And Christmas Day (8). Unpaid Holidays: President’s Day. Any paid holiday
which falls on a Sunday shall be observed as a holiday on the following Monday. Any paid holiday which falls on a
Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year’s Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the last working day before Christmas day and Christmas day (8). Any holiday which falls on a
Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be
observed as a holiday on the preceding Friday.

10 of 16



Benefit Code Key — Effective 8/31/2022 thru 3/2/2023 (Updates effective on 10/22/2022)

Holiday Codes Continued

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day
(6). Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday.

Holidays: New Year's Day, Martin Luther King Jr. Day, Independence Day, Memorial Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (9). Any
holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on
a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, President’s Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day, The
Friday After Thanksgiving Day, The Day Before Christmas Day And Christmas Day (9). Any holiday which falls on
a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be
observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day and Christmas Day (6).
Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which
falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Friday and Saturday after
Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Labor Day, Independence Day, Thanksgiving Day, the Last Work Day
before Christmas Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday
on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding
Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. When Christmas falls on a Saturday, the preceding Friday shall be observed as a holiday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (8). Any holiday which falls on
a Sunday shall be observed as a holiday on the following Monday. If any of the listed holidays falls on a Saturday, the
preceding Friday shall be a regular work day.

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, Christmas Day, the Day after Christmas, and A Floating Holiday (9). If any of the listed holidays
falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated accordingly.

Holidays: New Year's Day, President’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
the Friday after Thanksgiving Day, Christmas Day, the day before or after Christmas, and the day before or after New
Year’s Day. If any of the above listed holidays falls on a Sunday, the day observed by the Nation shall be considered
a holiday and compensated accordingly.

Holidays: New Year's Day, Day After New Year’s, Memorial Day, Independence Day, Labor Day, Thanksgiving

Day, the Friday after Thanksgiving Day, Christmas Eve Day, Christmas Day, the day after Christmas, the day before
New Year’s Day, and a Floating Holiday.
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Holiday Codes Continued

Holidays: New Year's Day, Day before or after New Year’s Day, Presidents’ Day, Memorial Day, Independence Day,
Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and the day before or after
Christmas day. If a holiday falls on a Saturday or on a Friday that is the normal day off, then the holiday will be taken
on the last normal workday. If the holiday falls on a Monday that is the normal day off or on a Sunday, then the holiday
will be taken on the next normal workday.

Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the
Friday after Thanksgiving Day, and Christmas Day. (8) If the holiday falls on a Sunday, then the day observed by the
federal government shall be considered a holiday and compensated accordingly.

New Year's Day, Washington’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, The
Friday After Thanksgiving Day, the last scheduled workday before Christmas, and Christmas Day (9). If any of the
listed holidays falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated
accordingly.

Holidays: New Year's Day, Martin Luther King Jr. Day, Independence Day, Memorial Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (9). Any
holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on
a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, President’s Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day, The
Friday After Thanksgiving Day, The Day Before Christmas Day And Christmas Day (9). Any holiday which falls on
a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be
observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day and Christmas Day (6).
Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which
falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Friday and Saturday after
Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Labor Day, Independence Day, Thanksgiving Day, the Last Work Day
before Christmas Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday
on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding
Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. When Christmas falls on a Saturday, the preceding Friday shall be observed as a holiday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (8). Any holiday which falls on
a Sunday shall be observed as a holiday on the following Monday. If any of the listed holidays falls on a Saturday, the
preceding Friday shall be a regular work day.

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, Christmas Day, the Day after Christmas, and A Floating Holiday (9). If any of the listed holidays
falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated accordingly.
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Holiday Codes Continued

Holidays: New Year's Day, President’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
the Friday after Thanksgiving Day, Christmas Day, the day before or after Christmas, and the day before or after New
Year’s Day. If any of the above listed holidays falls on a Sunday, the day observed by the Nation shall be considered
a holiday and compensated accordingly.

Holidays: New Year's Day, Day After New Year’s, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, Christmas Eve Day, Christmas Day, the day after Christmas, the day before
New Year’s Day, and a Floating Holiday.

Holidays: New Year's Day, Day before or after New Year’s Day, Presidents’ Day, Memorial Day, Independence Day,
Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and the day before or after
Christmas day. If a holiday falls on a Saturday or on a Friday that is the normal day off, then the holiday will be taken
on the last normal workday. If the holiday falls on a Monday that is the normal day off or on a Sunday, then the holiday
will be taken on the next normal workday.

Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the
Friday after Thanksgiving Day, and Christmas Day. (8) If the holiday falls on a Sunday, then the day observed by the
federal government shall be considered a holiday and compensated accordingly.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and
Saturday after Thanksgiving Day, Christmas Eve, and Christmas Day (9). Any holiday which falls on a Saturday
shall be observed as a holiday on the preceding Friday. Any holiday which falls on a Sunday shall be observed as a
holiday on the following Monday.

New Year's Day, Washington’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, The
Friday After Thanksgiving Day, the last scheduled workday before Christmas, and Christmas Day (9). If any of the
listed holidays falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated
accordingly.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, Christmas Eve Day, and Christmas Day (8). When the following holidays fall on a Saturday
(New Year’s Day, Independence Day, and Christmas Day) the preceding Friday will be considered as the holiday;
should they fall on a Sunday, the following Monday shall be considered as the holiday.

Holidays: New Year's Day, President’s Day, Memorial Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, Christmas Day, the last regular workday before Christmas (8). Any holiday which falls on a
Sunday shall be observed as a holiday on the following Monday.

Holidays: New Year's Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day,
Thanksgiving Day, the Friday and Saturday after Thanksgiving Day, and Christmas Day (9). Any holiday which
falls on a Sunday shall be observed as a holiday on the following Monday. If any of the listed holidays falls on a
Saturday, the preceding Friday shall be a regular work day.
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Note Codes
Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.

Workers on hazmat projects receive additional hourly premiums as follows -Level A: $0.75, Level B: $0.50, And
Level C: $0.25.

Workers on hazmat projects receive additional hourly premiums as follows: Levels A & B: $1.00, Levels C & D:
$0.50.

Workers on hazmat projects receive additional hourly premiums as follows -Level A: $1.00, Level B: $0.75, Level
C: $0.50, And Level D: $0.25.

Effective August 31, 2012 — A Traffic Control Supervisor shall be present on the project whenever flagging or spotting
or other traffic control labor is being utilized. Flaggers and Spotters shall be posted where shown on approved Traffic
Control Plans or where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued
by the State of Washington, Oregon, Montana, or Idaho. This classification is only effective on or after August 31,
2012.

Effective August 31, 2012 — A Traffic Control Laborer performs the setup, maintenance and removal of all temporary
traffic control devices and construction signs necessary to control vehicular, bicycle, and pedestrian traffic during
construction operations. Flaggers and Spotters shall be posted where shown on approved Traffic Control Plans or
where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued by the State of
Washington, Oregon, Montana, or Idaho. This classification is only effective on or after August 31, 2012.

Workers on hazmat projects receive additional hourly premiums as follows — Class A Suit: $2.00, Class B Suit: $1.50,
And Class C Suit: $1.00. Workers performing underground work receive an additional $0.40 per hour for any and all
work performed underground, including operating, servicing and repairing of equipment. The premium for
underground work shall be paid for the entire shift worked. Workers who work suspended by a rope or cable receive
an additional $0.50 per hour. The premium for work suspended shall be paid for the entire shift worked. Workers who
do “pioneer” work (break open a cut, build road, etc.) more than one hundred fifty (150) feet above grade elevation
receive an additional $0.50 per hour.

In addition to the hourly wage and fringe benefits, the following depth and enclosure premiums shall be paid. The
premiums are to be calculated for the maximum depth and distance into an enclosure that a diver reaches in a day.
The premiums are to be paid one time for the day and are not used in calculating overtime pay.

Depth premiums apply to depths of fifty feet or more. Over 50' to 100' - $2.00 per foot for each foot over 50 feet. Over
101" to 150' - $3.00 per foot for each foot over 101 feet. Over 151" to 220" - $4.00 per foot for each foot over 220 feet.
Over 221" - $5.00 per foot for each foot over 221 feet.

Enclosure premiums apply when divers enter enclosures (such as pipes or tunnels) where there is no vertical ascent
and is measured by the distance travelled from the entrance. 25’ to 300" - $1.00 per foot from entrance. 300’ to 600’
- $1.50 per foot beginning at 300°. Over 600’ - $2.00 per foot beginning at 600°.

Meter Installers work on single phase 120/240V self-contained residential meters. The Lineman/Groundmen rates
would apply to meters not fitting this description.
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Note Codes Continued

Workers on hazmat projects receive additional hourly premiums as follows - Class A Suit: $2.00, Class B Suit:
$1.50, Class C Suit: $1.00, and Class D Suit: $0.50. Special Shift Premium: Basic hourly rate plus $2.00 per hour.

When due to conditions beyond the control of the Employer or when an owner (not acting as the contractor), a
government agency or the contract specifications requires that work can only be performed outside the normal 5 am
to 6pm shift, then the special shift premium will be applied to the basic hourly rate. When an employee works on a
special shift, they shall be paid a special shift premium for each hour worked unless they are in OT or Double-time
status. (For example, the special shift premium does not waive the overtime requirements for work performed on
Saturday or Sunday.)

Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work
(work located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay.

Swinging Stage/Boatswains Chair: Employees working on a swinging state or boatswains chair or under conditions
that require them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above
the classification rate.

Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.

Special Shift Premium: Basic hourly rate plus $2.00 per hour. When due to conditions beyond the control of the
Employer or when an owner (not acting as a contractor), a government agency or the contract specifications require
that more than (4) hours of a special shift can only be performed outside the normal 6 am to 6pm shift, then the
special shift premium will be applied to the basic straight time for the entire shift. When an employee works on a
special shift, they will be paid a special shift premium for each hour worked unless they are in overtime or double-
time status. (For example, the special shift premium does not waive the overtime requirements for work performed
on Saturday or Sunday.)

Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.

Special Shift Premium: Basic hourly rate plus $2.00 per hour. When due to conditions beyond the control of the
Employer or when an owner (not acting as the contractor), a government agency or the contract specifications require
that more than four (4) hours of a special shift can only be performed outside the normal 6 am to 6pm shift, then the
special shift premium will be applied to the basic straight time for the entire shift. When an employee works on a
special shift, they shall be paid a special shift premium for each hour worked unless they are in overtime or double-
time status. (For example, the special shift premium does not waive the overtime requirements for work performed on
Saturday or Sunday.)

Certified Crane Operator Premium: Crane operators requiring certifications shall be paid $0.50 per hour above their
classification rate.

Boom Pay Premium:  All cranes including tower shall be paid as follows based on boom length:
(A) — 130 to 199’ — $0.50 per hour over their classification rate.

(B) — 200’ to 299’ — $0.80 per hour over their classification rate.
(C) - 300’ and over — $1.00 per hour over their classification rate.
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Benefit Code Key — Effective 8/31/2022 thru 3/2/2023 (Updates effective on 10/22/2022)

Note Codes Continued

The highest pressure registered on the gauge for an accumulated time of more than fifteen (15) minutes during the
shift shall be used in determining the scale paid.

Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work (work
located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay. Swinging
Stage/Boatswains Chair: Employees working on a swinging stage or boatswains chair or under conditions that require
them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above the
classification rate.

Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work (work
located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay. Swinging
Stage/Boatswains Chair: Employees working on a swinging stage or boatswains chair or under conditions that require
them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above the
classification rate.

Effective August 31, 2012 — A Traffic Control Supervisor shall be present on the project whenever flagging or spotting
or other traffic control labor is being utilized. A Traffic Control Laborer performs the setup, maintenance and removal
of all temporary traffic control devices and construction signs necessary to control vehicular, bicycle, and pedestrian
traffic during construction operations. Flaggers and Spotters shall be posted where shown on approved Traffic Control
Plans or where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued by the
State of Washington, Oregon, Montana, or ldaho. These classifications are only effective on or after August 31, 2012.

Industrial Painter wages are required for painting within industrial facilities such as treatment plants, pipelines,
towers, dams, bridges, power generation facilities and manufacturing facilities such as chemical plants, etc., or
anywhere abrasive blasting is necessary to prepare surfaces, or hazardous materials encapsulation is required.

Heavy Construction includes construction, repair, alteration or additions to the production, fabrication or
manufacturing portions of industrial or manufacturing plants, hydroelectric or nuclear power plants and atomic
reactor construction. Workers on hazmat projects receive additional hourly premiums as follows -Level A: $1.00,
Level B: $0.75, Level C: $0.50, And Level D: $0.25.

Industrial Painter wages are required for painting within industrial facilities such as treatment plants, pipelines,

towers, dams, power generation facilities and manufacturing facilities such as chemical plants, etc., or anywhere
abrasive blasting is necessary to prepare surfaces, or hazardous materials encapsulation is required.
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LONGVIEW SCHOOL DISTRICT
DISTRICT WIDE SECURITY UPGRADES - REBID
2021-18

SECTION 01 1000
SUMMARY

PART 1 GENERAL

1.01 PROJECT
A. Project Name: LONGVIEW SCHOOL DISTRICT DISTRICT WIDE SECURITY UPGRADES

B. The Project consists of the installation of new security measures at multiple school sites. The
work includes installation of security intercom/cameras and door controls at each facility. Some
facilities will receive new vestibules constructed within the facilities. .

1.02 CONTRACT DESCRIPTION

A. Contract Type: A single prime contract based on a Stipulated Price as described in Bid
Proposal Form.

1.03 OWNER OCCUPANCY
A. Owner intends to continue to occupy adjacent portions of the existing buildings.

B. Cooperate with Owner to minimize conflict and to facilitate Owner's operations.
C. Schedule the Work to accommodate Owner occupancy.

1.04 CONTRACTOR USE OF SITE AND PREMISES
A. Construction Operations: Limited to areas noted on Drawings.

B. Construction is limited to non-invasive work while schools are in session. Most construction
activities can be scheduled when school are out of session.

C. Arrange use of site and premises to allow:
1. Owner occupancy.
2. Use of site and premises by the public.

D. Provide access to and from site as required by law and by Owner:

1. Emergency Building Exits During Construction: Keep all exits required by code open
during construction period; provide temporary exit signs if exit routes are temporarily
altered.

2. Do not obstruct roadways, sidewalks, or other public ways without permit.

E. Utility Outages and Shutdown:
1. Limit disruption of utility services to hours the building is unoccupied.
2. Do not disrupt or shut down life safety systems, including but not limited to fire sprinklers
and fire alarm system, without 7 days notice to Owner and authorities having jurisdiction.
3.  Prevent accidental disruption of utility services to other facilities.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF SECTION

01 1000
SUMMARY
1



LONGVIEW SCHOOL DISTRICT
DISTRICT WIDE SECURITY UPGRADES - REBID
2021-18

SECTION 01 2000
PRICE AND PAYMENT PROCEDURES

PART 1 GENERAL

1.01 SECTION INCLUDES

A
B.
C.
D.

Procedures for preparation and submittal of applications for progress payments.
Documentation of changes in Contract Sum and Contract Time.

Change procedures.

Procedures for preparation and submittal of application for final payment.

1.02 RELATED REQUIREMENTS

A

B.

Section - General Conditions: Additional requirements for progress payments, final payment,
changes in the Work.

Section 01 7800 - Closeout Submittals: Project record documents.

1.03 SCHEDULE OF VALUES

A
B.

C.
D.

E.
F.
G.

Use Schedule of Values Form: AIA G703, edition stipulated in the Agreement.

Electronic media printout including equivalent information will be considered in lieu of standard
form specified; submit draft to Architect for approval.

Forms filled out by hand will not be accepted.

Submit Schedule of Values in duplicate within 10 days after date of Owner-Contractor
Agreement.

Format: Break out the work categories of each school separately on the Schedule of Values.
Include within each line item, a direct proportional amount of Contractor's overhead and profit.
Include a line item of 3% of the contractor amount for punchlist and closeout.

1.04 APPLICATIONS FOR PROGRESS PAYMENTS

A
B.
C.

Payment Period: Submit not more frequently than once per month.
Use Form AIA G702 and Form AIA G703, edition stipulated in the Agreement.

Electronic media printout including equivalent information will be considered in lieu of standard
form specified; submit sample to Architect for approval.

Forms filled out by hand will not be accepted.

For each item, provide a column for listing each of the following:
Iltem Number.

Description of work.

Scheduled Values.

Previous Applications.

Work in Place and Stored Materials under this Application.
Authorized Change Orders.

Total Completed and Stored to Date of Application.
Percentage of Completion.

. Balance to Finish.

10. Retainage.

NP LN~

Execute certification by signature of authorized officer.

01 2000

PRICE AND PAYMENT
PROCEDURES
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LONGVIEW SCHOOL DISTRICT
DISTRICT WIDE SECURITY UPGRADES - REBID
2021-18

Use data from approved Schedule of Values. Provide dollar value in each column for each line
item for portion of work performed and for stored products.

List each authorized Change Order as a separate line item, listing Change Order number and
dollar amount as for an original item of work.

When Architect requires substantiating information, submit data justifying dollar amounts in
question. Provide one copy of data with cover letter for each copy of submittal. Show
application number and date, and line item by number and description.

1.05 MODIFICATION PROCEDURES

A.

B.

For minor changes not involving an adjustment to the Contract Sum or Contract Time, Owner
will issue instructions directly to Contractor.

For other required changes, Owner will issue a document signed by Owner instructing

Contractor to proceed with the change, for subsequent inclusion in a Change Order.

1.  The document will describe the required changes and will designate method of
determining any change in Contract Sum or Contract Time.

2. Promptly execute the change.

For changes for which advance pricing is desired, Owner will issue a document that includes a
detailed description of a proposed change with supplementary or revised drawings and
specifications, a change in Contract Time for executing the change with a stipulation of any
overtime work required and the period of time during which the requested price will be
considered valid. Contractor shall prepare and submit a fixed price quotation within 3 days.

Contractor may propose a change by submitting a request for change to Owner, describing the
proposed change and its full effect on the work, with a statement describing the reason for the
change, and the effect on the Contract Sum and Contract Time with full documentation.
Document any requested substitutions in accordance with Section 01 6000.

Computation of Change in Contract Amount: As specified in the Agreement and Conditions of

the Contract.

1. For change requested by Owner for work falling under a fixed price contract, the amount
will be based on Contractor's price quotation.

2. For change requested by Contractor, the amount will be based on the Contractor's
request for a Change Order as approved by Owner.

Substantiation of Costs: Provide full information required for evaluation.
1. On request, provide the following data:
a. Quantities of products, labor, and equipment.
b. Overhead and profit.
c. Justification for any change in Contract Time.
d. Credit for deletions from Contract, similarly documented.
2. Support each claim for additional costs with additional information:
a. Origin and date of claim.
b. Dates and times work was performed, and by whom.
c. Time records and wage rates paid.
d. Invoices and receipts for products, equipment, and subcontracts, similarly
documented.

Execution of Change Orders: Owner will issue Change Orders for signatures of parties as
provided in the Conditions of the Contract.

After execution of Change Order, promptly revise Schedule of Values and Application for
Payment forms to record each authorized Change Order as a separate line item and adjust the
Contract Sum.

01 2000

PRICE AND PAYMENT
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I.  Promptly revise progress schedules to reflect any change in Contract Time, revise
sub-schedules to adjust times for other items of work affected by the change, and resubmit.

1.06 APPLICATION FOR FINAL PAYMENT
A. Prepare Application for Final Payment as specified for progress payments, identifying total
adjusted Contract Sum, previous payments, and sum remaining due.

B. Application for Final Payment will not be considered until the following have been
accomplished:
1. All closeout procedures specified in Section 01 7000.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF SECTION

01 2000

PRICE AND PAYMENT
PROCEDURES
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SECTION 01 2500
SUBSTITUTION PROCEDURES

PART 1 GENERAL

1.01 SECTION INCLUDES
A. Procedural requirements for proposed substitutions.

1.02 RELATED REQUIREMENTS

A. Section 01 6000 - Product Requirements: Fundamental product requirements, product options,
delivery, storage, and handling.

1.03 DEFINITIONS

A. Substitutions: Changes from Contract Documents requirements proposed by Contractor to
materials, products, assemblies, and equipment.
1. Substitutions for Convenience: Proposed due to possibility of offering substantial
advantage to the Project submitted prior to submission of bids.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION

3.01 GENERAL REQUIREMENTS

A. A Substitution Request for products, assemblies, materials, and equipment constitutes a

representation that the submitter:

1. Has investigated proposed product and determined that it meets or exceeds the quality
level of the specified product, equipment, assembly, or system.

2. Agrees to provide the same warranty for the substitution as for the specified product.

3. Agrees to coordinate installation and make changes to other work that may be required for
the work to be complete, with no additional cost to Owner.

4. Waives claims for additional costs or time extension that may subsequently become
apparent.

B. Document each request with complete data substantiating compliance of proposed substitution
with Contract Documents. Burden of proof is on proposer.
1. Note explicitly any non-compliant characteristics.

C. Content: Include information necessary for tracking the status of each Substitution Request,
and information necessary to provide an actionable response.
1.  Forms indicated in the Project Manual are adequate for this purpose, and must be used.

D. Limit each request to a single proposed substitution item.

3.02 SUBSTITUTION PROCEDURES DURING PROCUREMENT

A. Submittal Time Restrictions:
1. Instructions to Bidders specifies time restrictions and the documents required for
submitting substitution requests during the bidding period.

B. Submittal Form (before submission of bid):
1. Submit substitution requests by completing the form attached to this section. See this
form for additional information and instructions. Use only this form; other forms of
submission are unacceptable.

01 2500
SUBSTITUTION PROCEDURES
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3.03 SUBSTITUTION PROCEDURES DURING CONSTRUCTION

A. Substitutions will not be considered under one or more of the following circumstances:
1. When they are indicated or implied on shop drawing or product data submittals, without
having received prior approval.
2. Without a separate written request.
3. When acceptance will require revisions to Contract Documents.

3.04 RESOLUTION

A. Architect may request additional information and documentation prior to rendering a decision.
Provide this data in an expeditious manner.

3.05 CLOSEOUT ACTIVITIES
A. See Section 01 7800 - Closeout Submittals, for closeout submittals.

B. Include completed Substitution Request Forms as part of the Project record.

3.06 ATTACHMENTS

A. A facsimile of the Substitution Request Form (During Construction) required to be used on the
Project is included after this section.

END OF SECTION

01 2500
SUBSTITUTION PROCEDURES
2



LONGVIEW SCHOOL DISTRICT
DISTRICT WIDE SECURITY UPGRADES - REBID
2021-18

SECTION 01 3000
ADMINISTRATIVE REQUIREMENTS

PART 1 GENERAL

1.01 SECTION INCLUDES

A

@MMmMOO®

H.

General administrative requirements.

Preconstruction meeting.

Progress meetings.

Construction progress schedule.

Submittals for review, information, and project closeout.
Number of copies of submittals.

Requests for Interpretation (RFI) procedures.

Submittal procedures.

1.02 RELATED REQUIREMENTS

A
B.

Section 01 6000 - Product Requirements: General product requirements.

Section 01 7000 - Execution and Closeout Requirements: Additional coordination
requirements.

1.03 GENERAL ADMINISTRATIVE REQUIREMENTS

A.

B.

Comply with requirements of Section 01 7000 - Execution and Closeout Requirements for
coordination of execution of administrative tasks with timing of construction activities.

Make the following types of submittals to Owner:

Requests for Interpretation (RFI).

Shop drawings, product data, and samples.

Manufacturer's instructions and field reports.

Applications for payment and change order requests.

Progress schedules.

Coordination drawings.

Correction Punch List and Final Correction Punch List for Substantial Completion.
Closeout submittals.

NoaRLN =

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION

3.01 PRECONSTRUCTION MEETING

A
B.

Owner will schedule a meeting after Notice of Award.

Attendance Required:
1.  Owner.
2. Contractor.

Agenda:

1. Execution of Owner-Contractor Agreement.

2. Submission of executed bonds and insurance certificates.

3. Distribution of Contract Documents.

4. Submission of list of subcontractors, list of products, schedule of values, and progress
schedule.

01 3000
ADMINISTRATIVE REQUIREMENTS
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5. Designation of personnel representing the parties to Contract .

6. Procedures and processing of field decisions, submittals, substitutions, applications for
payments, proposal request, Change Orders, and Contract closeout procedures.

7. Scheduling.

Record minutes and distribute copies within two days after meeting to participants, with two
copies to Owner, participants, and those affected by decisions made.

3.02 PROGRESS MEETINGS

A.

B.

Schedule and administer meetings throughout progress of the work at maximum bi-monthly
intervals.

Attendance Required:

1. Contractor.

2. Owner.

3. Contractor's superintendent.
4. Major subcontractors.

Agenda:

. Review minutes of previous meetings.

Review of work progress.

Field observations, problems, and decisions.

Identification of problems that impede, or will impede, planned progress.
Review of submittals schedule and status of submittals.
Maintenance of progress schedule.

Corrective measures to regain projected schedules.

Planned progress during succeeding work period.

. Maintenance of quality and work standards.

10. Effect of proposed changes on progress schedule and coordination.
11. Other business relating to work.

©CeNoOGORWN =

Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

3.03 CONSTRUCTION PROGRESS SCHEDULE

A

B.

Within 10 days after date of the Agreement, submit preliminary schedule defining planned
operations for the first 60 days of work, with a general outline for remainder of work.

Submit updated schedule with each Application for Payment.

3.04 REQUESTS FOR INFORMATION (RFI)

A.

Definition: A request seeking one of the following:

1. Aninterpretation, amplification, or clarification of some requirement of Contract
Documents arising from inability to determine from them the exact material, process, or
system to be installed; or when the elements of construction are required to occupy the
same space (interference); or when an item of work is described differently at more than
one place in Contract Documents.

Preparation: Prepare an RFlI immediately upon discovery of a need for interpretation of
Contract Documents. Failure to submit a RFI in a timely manner is not a legitimate cause for
claiming additional costs or delays in execution of the work.
1. Prepare a separate RFI for each specific item.
a. Review, coordinate, and comment on requests originating with subcontractors and/or
materials suppliers.
b. Do not forward requests which solely require internal coordination between
subcontractors.

01 3000
ADMINISTRATIVE REQUIREMENTS
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2. Prepare in a format and with content acceptable to Owner.

C. Reason for the RFI: Prior to initiation of an RFI, carefully study all Contract Documents to
confirm that information sufficient for their interpretation is definitely not included.
1. Include in each request Contractor's signature attesting to good faith effort to determine
from Contract Documents information requiring interpretation.
2. Unacceptable Uses for RFIs: Do not use RFls to request the following::
a. Approval of submittals (use procedures specified elsewhere in this section).
b. Approval of substitutions (see Section - 01 6000 - Product Requirements)
c. Changes that entail change in Contract Time and Contract Sum (comply with
provisions of the Conditions of the Contract).
d. Different methods of performing work than those indicated in the Contract Drawings
and Specifications (comply with provisions of the Conditions of the Contract).
3. Frivolous RFls: Requests regarding information that is clearly indicated on, or reasonably
inferable from, Contract Documents, with no additional input required to clarify the
question. They will be returned without a response, with an explanatory notation.

D. Content: Include identifiers necessary for tracking the status of each RFI, and information
necessary to provide an actionable response.

1. Official Project name and number, and any additional required identifiers established in
Contract Documents.

2. Discrete and consecutive RFI number, and descriptive subject/title.

3. Issue date, and requested reply date.

4. Reference to particular Contract Document(s) requiring additional
information/interpretation. Identify pertinent drawing and detail number and/or
specification section number, title, and paragraph(s).

5. Contractor's suggested resolution: A written and/or a graphic solution, to scale, is
required in cases where clarification of coordination issues is involved, for example;
routing, clearances, and/or specific locations of work shown diagrammatically in Contract
Documents. If applicable, state the likely impact of the suggested resolution on Contract
Time or the Contract Sum.

E. Attachments: Include sketches, coordination drawings, descriptions, photos, submittals, and
other information necessary to substantiate the reason for the request.

F. Review Time: Owner will respond and return RFls to Contractor within five calendar days of
receipt. For the purpose of establishing the start of the mandated response period, RFls
received after 12:00 noon will be considered as having been received on the following regular
working day.

1. Response period may be shortened or lengthened for specific items, subject to mutual
agreement, and recorded in a timely manner in progress meeting minutes.

G. Responses: Content of answered RFIs will not constitute in any manner a directive or
authorization to perform extra work or delay the project. If in Contractor's belief it is likely to
lead to a change to Contract Sum or Contract Time, promptly issue a notice to this effect, and
follow up with an appropriate Change Order request to Owner.

1. Response may include a request for additional information, in which case the original RFI
will be deemed as having been answered, and an amended one is to be issued forthwith.
Identify the amended RFI with an R suffix to the original number.

2. Upon receipt of a response, promptly review and distribute it to all affected parties, and
update the RFI Log.

3.05 SUBMITTALS FOR REVIEW

A. When the following are specified in individual sections, submit them for review:
1. Product data.
2. Shop drawings.

01 3000
ADMINISTRATIVE REQUIREMENTS
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3. Samples for selection.
4. Samples for verification.

Submit to Owner for review for the limited purpose of checking for compliance with information
given and the design concept expressed in Contract Documents.

Samples will be reviewed for aesthetic, color, or finish selection.

After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES
article below and for record documents purposes described in Section 01 7800 - Closeout
Submittals.

3.06 SUBMITTALS FOR PROJECT CLOSEOUT

A.
B.
C.

D.

Submit Correction Punch List for Substantial Completion.
Submit Final Correction Punch List for Substantial Completion.

When the following are specified in individual sections, submit them at project closeout in
compliance with requirements of Section 01 7800 - Closeout Submittals:

Project record documents.

Operation and maintenance data.

Warranties.

Bonds.

Other types as indicated.

ahwN=

Submit for Owner's benefit during and after project completion.

3.07 NUMBER OF COPIES OF SUBMITTALS

A.

B.

Electronic Documents: Submit one electronic copy in PDF format; an electronically-marked up
file will be returned. Create PDFs at native size and right-side up; illegible files will be rejected.

Samples: Submit the number specified in individual specification sections; one of which will be
retained by Architect.

1. After review, produce duplicates.

2. Retained samples will not be returned to Contractor unless specifically so stated.

3.08 SUBMITTAL PROCEDURES

A

General Requirements:

1. Use a separate transmittal for each item.

2. Submit separate packages of submittals for review and submittals for information, when
included in the same specification section.

3.  Sequentially identify each item. For revised submittals use original number and a
sequential numerical suffix.

4. Identify: Project; Contractor; subcontractor or supplier; pertinent drawing and detail
number; and specification section number and article/paragraph, as appropriate on each
copy.

5. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of

products required, field dimensions, adjacent construction work, and coordination of

information is in accordance with the requirements of the work and Contract Documents.

Schedule submittals to expedite the Project, and coordinate submission of related items.

7. Identify variations from Contract Documents and product or system limitations that may be
detrimental to successful performance of the completed work.

o

Product Data Procedures:

1. Submit only information required by individual specification sections.
2. Collect required information into a single submittal.

3. Do not submit (Material) Safety Data Sheets for materials or products.

01 3000
ADMINISTRATIVE REQUIREMENTS
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Shop Drawing Procedures:

1. Prepare accurate, drawn-to-scale, original shop drawing documentation by interpreting
Contract Documents and coordinating related work.

2. Generic, non-project-specific information submitted as shop drawings do not meet the
requirements for shop drawings.

3.09 SUBMITTAL REVIEW

A.

B.

Submittals for Review: Owner will review each submittal, and approve, or take other
appropriate action.

Owner's actions will be reflected by marking each returned submittal using virtual stamp on
electronic submittals.

END OF SECTION

01 3000
ADMINISTRATIVE REQUIREMENTS
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SECTION 01 6000
PRODUCT REQUIREMENTS

PART 1 GENERAL

1.01 SECTION INCLUDES
A. General product requirements.

B. Transportation, handling, storage and protection.
C. Product option requirements.
D. Substitution limitations.

1.02 RELATED REQUIREMENTS

A. Section 01 2500 - Substitution Procedures: Substitutions made during procurement and/or
construction phases.

PART 2 PRODUCTS

2.01 NEW PRODUCTS
A. Provide new products unless specifically required or permitted by Contract Documents.

2.02 PRODUCT OPTIONS

A. Products Specified by Reference Standards or by Description Only: Use any product meeting
those standards or description.

B. Products Specified by Naming One or More Manufacturers: Use a product of one of the
manufacturers named and meeting specifications, no options or substitutions allowed.

C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:
Submit a request for substitution for any manufacturer not named.

PART 3 EXECUTION

3.01 SUBSTITUTION LIMITATIONS
A. See Section 01 2500 - Substitution Procedures.

3.02 TRANSPORTATION AND HANDLING

A. Package products for shipment in manner to prevent damage; for equipment, package to avoid
loss of factory calibration.

B. If special precautions are required, attach instructions prominently and legibly on outside of
packaging.

C. Coordinate schedule of product delivery to designated prepared areas in order to minimize site
storage time and potential damage to stored materials.

D. Transport and handle products in accordance with manufacturer's instructions.

E. Transport materials in covered trucks to prevent contamination of product and littering of
surrounding areas.

F. Promptly inspect shipments to ensure that products comply with requirements, quantities are
correct, and products are undamaged.

G. Provide equipment and personnel to handle products by methods to prevent soiling,
disfigurement, or damage, and to minimize handling.

H. Arrange for the return of packing materials, such as wood pallets, where economically feasible.
01 6000

PRODUCT REQUIREMENTS
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3.03 STORAGE AND PROTECTION

A.
B.
C.

m

Store and protect products in accordance with manufacturers' instructions.
Store with seals and labels intact and legible.

Store sensitive products in weathertight, climate-controlled enclosures in an environment
favorable to product.

Comply with manufacturer's warranty conditions, if any.
Prevent contact with material that may cause corrosion, discoloration, or staining.

Provide equipment and personnel to store products by methods to prevent soiling,
disfigurement, or damage.

There is no storage area for product at any school location. Arrange for delivery when required
for integration into the work.

END OF SECTION

01 6000
PRODUCT REQUIREMENTS
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SECTION 01 7000
EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1 GENERAL

1.01 SECTION INCLUDES

A

mmoow

Examination, preparation, and general installation procedures.
Cutting and patching.

Cleaning and protection.

Starting of systems and equipment.

Demonstration and instruction of Owner personnel.

Closeout procedures, including Contractor's Correction Punch List, except payment
procedures.

1.02 RELATED REQUIREMENTS

A.

B.

C.

Section 01 1000 - Summary: Limitations on working in existing building; continued occupancy;
work sequence; identification of salvaged and relocated materials.

Section 01 3000 - Administrative Requirements: Submittals procedures, Electronic document
submittal service.

Section 01 7800 - Closeout Submittals: Project record documents, operation and maintenance
data, warranties, and bonds.

1.03 PROJECT CONDITIONS

A.

B.

Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to prevent
accumulation of dust, fumes, vapors, or gases.

Noise Control: Provide methods, means, and facilities to minimize noise produced by
construction operations.
1. Indoors: Limit conduct of especially noisy interior work to the hours of 6 pm to 7 am.

1.04 COORDINATION

A
B.

See Section 01 1000 for occupancy-related requirements.

Coordinate scheduling, submittals, and work of the various sections of the Project Manual to
ensure efficient and orderly sequence of installation of interdependent construction elements,
with provisions for accommodating items installed later.

Notify affected utility companies and comply with their requirements.

Verify that utility requirements and characteristics of new operating equipment are compatible
with building utilities. Coordinate work of various sections having interdependent
responsibilities for installing, connecting to, and placing in service, such equipment.

Coordinate space requirements, supports, and installation of electrical work. Follow routing
indicated for cabling as closely as practicable; place runs parallel with lines of building. Utilize
spaces efficiently to maximize accessibility for other installations, for maintenance, and for
repairs.

Coordinate completion and clean-up of work of separate sections.

017000
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PART 2 PRODUCTS

2.01 PATCHING MATERIALS

A. New Materials: As specified in product sections; match existing products and work for patching
and extending work.

B. Type and Quality of Existing Products: Determine by inspecting and testing products where
necessary, referring to existing work as a standard.

C. Product Substitution: For any proposed change in materials, submit request for substitution
described in Section 01 6000 - Product Requirements.

PART 3 EXECUTION

3.01 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.
Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

Examine and verify specific conditions described in individual specification sections.

o

D. Take field measurements before confirming product orders or beginning fabrication, to
minimize waste due to over-ordering or misfabrication.

E. Verify that utility services are available, of the correct characteristics, and in the correct
locations.

F. Prior to Cutting: Examine existing conditions prior to commencing work, including elements
subject to damage or movement during cutting and patching. After uncovering existing work,
assess conditions affecting performance of work. Beginning of cutting or patching means
acceptance of existing conditions.

3.02 PREPARATION
A. Clean substrate surfaces prior to applying next material or substance.

B. Seal cracks or openings of substrate prior to applying next material or substance.

C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to
applying any new material or substance in contact or bond.

3.03 GENERAL INSTALLATION REQUIREMENTS

A. Install products as specified in individual sections, in accordance with manufacturer's
instructions and recommendations, and so as to avoid waste due to necessity for replacement.

B. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.

C. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and
horizontal lines, unless otherwise indicated.

D. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
E. Make neat transitions between different surfaces, maintaining texture and appearance.

3.04 CUTTING AND PATCHING
A. Whenever possible, execute the work by methods that avoid cutting or patching.

B. Perform whatever cutting and patching is necessary to:
1. Complete the work.
01 7000
EXECUTION AND CLOSEOUT
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Fit products together to integrate with other work.

Provide openings for penetration of mechanical, electrical, and other services.
Match work that has been cut to adjacent work.

Repair areas adjacent to cuts to required condition.

Repair new work damaged by subsequent work.

Remove samples of installed work for testing when requested.

Remove and replace defective and non-complying work.

PN hALN

Execute work by methods that avoid damage to other work and that will provide appropriate
surfaces to receive patching and finishing. In existing work, minimize damage and restore to
original condition.

Employ original installer to perform cutting for weather exposed and moisture resistant
elements, and sight exposed surfaces.

Cut rigid materials using masonry saw or core drill. Pneumatic tools not allowed without prior
approval.

Restore work with new products in accordance with requirements of Contract Documents.
Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.

At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal voids
with fire rated material in accordance with Section 07 8400, to full thickness of the penetrated
element.

Patching:

1. Finish patched surfaces to match finish that existed prior to patching. On continuous
surfaces, refinish to nearest intersection or natural break. For an assembly, refinish entire
unit.

2. Match color, texture, and appearance.

3. Repair patched surfaces that are damaged, lifted, discolored, or showing other
imperfections due to patching work. If defects are due to condition of substrate, repair
substrate prior to repairing finish.

3.05 PROGRESS CLEANING

A.

B.

C.

Maintain areas free of waste materials, debris, and rubbish. Maintain site in a clean and
orderly condition.

Broom and vacuum clean interior areas prior to start of surface finishing, and continue cleaning
to eliminate dust.

Collect and remove waste materials, debris, and trash/rubbish from site periodically and
dispose off-site; do not burn or bury.

3.06 SYSTEM STARTUP

A
B.
C.

Coordinate schedule for start-up of various equipment and systems.
Verify that wiring and support components for equipment are complete and tested.

Submit a written report that equipment or system has been properly installed and is functioning
correctly.

3.07 DEMONSTRATION AND INSTRUCTION

A.
B.

Demonstrate operation of each item of equipment.

Utilize operation and maintenance manuals as basis for instruction. Review contents of
manual with Owner's personnel in detail to explain all aspects of operation and maintenance.

017000
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3.08 FINAL CLEANING

A.
B.

Use cleaning materials that are nonhazardous.

Clean interior and exterior glass, surfaces exposed to view; remove temporary labels, stains
and foreign substances, polish transparent and glossy surfaces, vacuum carpet and other
surfaces to remove dust and debris from construction operations.

Remove all labels that are not permanent. Do not paint or otherwise cover fire test labels or
nameplates on mechanical and electrical equipment.

3.09 CLOSEOUT PROCEDURES

A.

Accompany Owner on preliminary inspection to determine items to be listed for completion or
correction in the Contractor's Correction Punch List for Owner's Notice of Substantial
Completion.

Submit written certification containing Contractor's Correction Punch List, that Contract
Documents have been reviewed, work has been inspected, and that work is complete in
accordance with Contract Documents and ready for Owner's Substantial Completion
inspection.

Conduct Substantial Completion inspection and create Final Correction Punch List containing
Owner's and Contractor's comprehensive list of items identified to be completed or corrected
and submit to [Jwner.

Correct items of work listed in Final Correction Punch List and comply with requirements for
access to Owner-occupied areas.

END OF SECTION
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SECTION 01 7800
CLOSEOUT SUBMITTALS

PART 1 GENERAL

1.01 SECTION INCLUDES

A
B.
C.

Project record documents.
Operation and maintenance data.
Warranties and bonds.

1.02 RELATED REQUIREMENTS

A

B.
C.
D.

Section 01 3000 - Administrative Requirements: Submittals procedures, shop drawings,
product data, and samples.

Section 01 7000 - Execution and Closeout Requirements: Contract closeout procedures.
Individual Product Sections: Specific requirements for operation and maintenance data.
Individual Product Sections: Warranties required for specific products or Work.

1.03 SUBMITTALS

A.

B.

Project Record Documents: Submit documents to Owner with claim for final Application for
Payment.

Operation and Maintenance Data:
1. For equipment, or component parts of equipment put into service during construction and
operated by Owner, submit completed documents within ten days after acceptance.

Warranties and Bonds:

1. For equipment or component parts of equipment put into service during construction with
Owner's permission, submit documents within 10 days after acceptance.

2. Make other submittals within 10 days after Date of Substantial Completion, prior to final
Application for Payment.

3. Foritems of Work for which acceptance is delayed beyond Date of Substantial
Completion, submit within 10 days after acceptance, listing the date of acceptance as the
beginning of the warranty period.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION

3.01 PROJECT RECORD DOCUMENTS

A.

moo w

Maintain on site one set of the following record documents; record actual revisions to the Work:
1. Drawings.

2. Specifications.

3. Addenda.

4. Change Orders and other modifications to the Contract.

Ensure entries are complete and accurate, enabling future reference by Owner.
Store record documents separate from documents used for construction.
Record information concurrent with construction progress.

Specifications: Legibly mark and record at each product section description of actual products
installed, including the following:
1. Manufacturer's name and product model and number.

01 7800
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2. Product substitutions or alternates utilized.
3. Changes made by Addenda and modifications.

Record Drawings: Legibly mark each item to record actual construction including:
1.  Field changes of dimension and detail.
2. Details not on original Contract drawings.

3.02 OPERATION AND MAINTENANCE DATA

A.

B.

Product Data: Mark each sheet to clearly identify specific products and component parts, and
data applicable to installation. Delete inapplicable information.

Drawings: Supplement product data to illustrate relations of component parts of equipment and
systems, to show control and flow diagrams. Do not use Project Record Documents as
maintenance drawings.

Typed Text: As required to supplement product data. Provide logical sequence of instructions
for each procedure, incorporating manufacturer's instructions.

3.03 OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS

A.

C.

For Each ltem of Equipment and Each System:

1.  Description of unit or system, and component parts.

2. Identify function, normal operating characteristics, and limiting conditions.
3. Include performance curves, with engineering data and tests.

4. Complete nomenclature and model number of replaceable parts.

Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

Operating Procedures: Include operating instructions.

3.04 ASSEMBLY OF OPERATION AND MAINTENANCE MANUALS

A.

B.

Assemble operation and maintenance data into durable manuals for Owner's personnel use,
with data arranged in the same sequence as, and identified by, the specification sections.

Where systems involve more than one specification section, provide separate tabbed divider
for each system.

Binders: Commercial quality, 8-1/2 by 11 inch three D side ring binders with durable plastic
covers; 2 inch maximum ring size. When multiple binders are used, correlate data into related
consistent groupings.

Cover: Identify each binder with typed or printed tite OPERATION AND MAINTENANCE
INSTRUCTIONS; identify title of Project; identify subject matter of contents.

Project Directory: Title and address of Project; names, addresses, and telephone numbers of
Architect, Consultants, Contractor and subcontractors, with names of responsible parties.

Tables of Contents: List every item separated by a divider, using the same identification as on
the divider tab; where multiple volumes are required, include all volumes Tables of Contents in
each volume, with the current volume clearly identified.

Dividers: Provide tabbed dividers for each separate product and system; identify the contents
on the divider tab; immediately following the divider tab include a description of product and
major component parts of equipment.

Text: Manufacturer's printed data, or typewritten data on 20 pound paper.

Drawings: Provide with reinforced punched binder tab. Bind in with text; fold larger drawings
to size of text pages.

01 7800
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3.05 WARRANTIES AND BONDS

A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers,
and manufacturers, within 10 days after completion of the applicable item of work. Except for
items put into use with Owner's permission, leave date of beginning of time of warranty until
Date of Substantial completion is determined.

Verify that documents are in proper form, contain full information, and are notarized.
Co-execute submittals when required.

D. Retain warranties and bonds until time specified for submittal.

END OF SECTION

O w
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SECTION 07 8400
FIRESTOPPING

PART 1 GENERAL

1.01 SECTION INCLUDES

A. Firestopping of joints and penetrations in fire-resistance-rated and smoke-resistant assembilies,
whether indicated on drawings or not.

1.02 REFERENCE STANDARDS

A. ASTM E119 - Standard Test Methods for Fire Tests of Building Construction and Materials;
2020.

B. ASTM E814 - Standard Test Method for Fire Tests of Penetration Firestop Systems; 2013a
(Reapproved 2017).

C. UL 2079 - Standard for Tests for Fire Resistance of Building Joint Systems; Current Edition,
Including All Revisions.

D. UL (FRD) - Fire Resistance Directory; Current Edition.

1.03 QUALITY ASSURANCE

A. Manufacturer Qualifications: Company specializing in manufacturing the products specified in
this section with minimum three years documented experience.

PART 2 PRODUCTS

2.01 MANUFACTURERS

A. Firestopping Manufacturers:
1. 3M Fire Protection Products: www.3m.com/firestop/#sle.
2. A/D Fire Protection Systems Inc: www.adfire.com/#sle.
3. Rectorseal, a CSW Industrials Company; Metacaulk 150+ General Purpose Firestop
Sealant: www.metacaulk.com/#sle.
4. Grabber Construction Products, Inc; GrabberGard EFC: www.grabberman.com/#sle.
5. Passive Fire Protection Partners; Firestop 3600EX: www.firestop.com/#sle.
6. Substitutions: See Section 01 6000 - Product Requirements.

2.02 MATERIALS
A. Firestopping Materials: Any materials meeting requirements.

B. Primers, Sleeves, Forms, Insulation, Packing, Stuffing, and Accessories: Provide type of
materials as required for tested firestopping assembly.

C. Fire Ratings: Minimium 2-hour rating through any penetration.

2.03 FIRESTOPPING ASSEMBLY REQUIREMENTS

A. Through Penetration Firestopping: Use system that has been tested according to ASTM E814
to have fire resistance F Rating equal to required fire rating of penetrated assembly.

2.04 FIRESTOPPING PENETRATIONS THROUGH GYPSUM BOARD WALLS

A. Penetrations By:
1.  Electrical Cables Not In Conduit:

07 8400
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a. 2 Hour Construction: UL System W-L-3065; Hilti FS-ONE MAX Intumescent Firestop
Sealant, CP 606 Flexible Firestop Sealant, CD 601S Elastomeric Firestop Sealant, or
CP 618 Firestop Putty Stick.

b. 2 Hour Construction: UL System W-L-3076; Specified Technologies Inc. SSS
Intumescent Firestop Sealant.

c. 2 Hour Construction: UL System W-L-3169; Specified Technologies Inc. LCI
Intumescent Firestop Sealant.

d. 1 and 2 Hour Construction: UL System W-L-3453; HoldRite HydroFlame 200
Intumescent Firestop Sealant.

PART 3 EXECUTION

3.01 EXAMINATION
A. Verify openings are ready to receive the work of this section.

3.02 PREPARATION

A. Clean substrate surfaces of dirt, dust, grease, oil, loose material, or other materials that could
adversely affect bond of firestopping material.

B. Remove incompatible materials that could adversely affect bond.

3.03 INSTALLATION

A. Install materials in manner described in fire test report and in accordance with manufacturer's
instructions, completely closing openings.

3.04 CLEANING
A. Clean adjacent surfaces of firestopping materials.
END OF SECTION
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SECTION 07 9200
JOINT SEALANTS

PART 1 GENERAL

1.01 SECTION INCLUDES
A. Nonsag gunnable joint sealants.

B. Joint backings and accessories.

1.02 REFERENCE STANDARDS
A. ASTM C834 - Standard Specification for Latex Sealants; 2017.
B. ASTM C1193 - Standard Guide for Use of Joint Sealants; 2016.

PART 2 PRODUCTS

2.01 MANUFACTURERS

A. Non-Sag Sealants: Permits application in joints on vertical surfaces without sagging or
slumping.

Dow: www.dow.com/#sle.

Master Builders Solutions: www.master-builders-solutions.com/en-us/#sle.

Sherwin-Williams Company: www.sherwin-williams.com/#sle.

Sika Corporation: www.usa.sika.com/#sle.

Tremco Commercial Sealants & Waterproofing: www.tremcosealants.com/#sle.

W.R. Meadows, Inc: www.wrmeadows.com/#sle.

Substitutions: See Section 01 6000 - Product Requirements.

Noohkoh=

2.02 JOINT SEALANT APPLICATIONS
A. Interior Joints: Use non-sag Acrylic emulsion latex sealant, unless otherwise indicated.

2.03 JOINT SEALANTS - GENERAL

2.04 NONSAG JOINT SEALANTS

A. Acrylic Emulsion Latex: Water-based; ASTM C834, single component, non-staining,
non-bleeding, non-sagging, paintable; not intended for exterior use.
1. Manufacturers:
a. Master Builders Solutions; MasterSeal NP 520:
www.master-builders-solutions.com/en-us/#sle.
b. Pecora Corporation; AlIS-919: www.pecora.com/#sle.
c. Sherwin-Williams Company; 850A Acrylic Latex Caulk:
www.sherwin-williams.com/#sle.
d. Tremco Commercial Sealants & Waterproofing; Tremflex 834:
www.tremcosealants.com/#sle.
e. Substitutions: See Section 01 6000 - Product Requirements.

2.05 ACCESSORIES

A. Backer Rod: Cylindrical cellular foam rod with surface that sealant will not adhere to,
compatible with specific sealant used, and recommended by backing and sealant
manufacturers for specific application.

B. Backing Tape: Self-adhesive polyethylene tape with surface that sealant will not adhere to and
recommended by tape and sealant manufacturers for specific application.

07 9200
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PART 3 EXECUTION

3.01 EXAMINATION

A
B.
C.

Verify that joints are ready to receive work.
Verify that backing materials are compatible with sealants.
Verify that backer rods are of the correct size.

3.02 PREPARATION

A.

B.
C.
D

Remove loose materials and foreign matter that could impair adhesion of sealant.
Clean joints, and prime as necessary, in accordance with manufacturer's instructions.
Perform preparation in accordance with manufacturer's instructions and ASTM C1193.

Mask elements and surfaces adjacent to joints from damage and disfigurement due to sealant
work; be aware that sealant drips and smears may not be completely removable.

3.03 INSTALLATION

A

W

Perform work in accordance with sealant manufacturer's requirements for preparation of
surfaces and material installation instructions.

Perform installation in accordance with ASTM C1193.

Measure joint dimensions and size joint backers to achieve width-to-depth ratio, neck
dimension, and surface bond area as recommended by manufacturer.

Install bond breaker backing tape where backer rod cannot be used.

Install sealant free of air pockets, foreign embedded matter, ridges, and sags, and without
getting sealant on adjacent surfaces.

Do not install sealant when ambient temperature is outside manufacturer's recommended
temperature range, or will be outside that range during the entire curing period, unless
manufacturer's approval is obtained and instructions are followed.

Nonsag Sealants: Tool surface concave, unless otherwise indicated; remove masking tape
immediately after tooling sealant surface.

END OF SECTION
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SECTION 08 0671
DOOR HARDWARE SCHEDULE

PART 1 GENERAL

1.01 RELATED REQUIREMENTS

A. Section 08 7100 - Door Hardware: Requirements to comply with in coordination with this
section.

1.02 REFERENCE STANDARDS
A. BHMA A156.18 - American National Standard for Materials and Finishes; 2016.

1.03 PROJECT INFORMATION

A. Project Name: LONGVIEW SCHOOL DISTRICT, DISTRICT WIDE SECURITY UPGRADES.
1. Location: Longview, WA.

1.04 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements, for submittal procedures.

PART 2 PRODUCTS

2.01 MANUFACTURERS

A. Only manufacturers listed in Door Hardware Schedule or Section 08 7100 are considered
acceptable, unless noted otherwise.

B. Obtain each type of door hardware as indicated from a single manufacturer and single supplier.

C. Manufacturer's Abbreviations: Coordinate with manufacturers listed in Section 08 7100.
GJ - Glynn Johnson.

IVE - lves.

LCN - LCN.

NGP - National Guard Products.

SCH - Schlage.

VD - Von Duprin.

ZRO - Zero Industries, Inc.

Noakwn =

2.02 FINISHES

A. Finishes: Complying with BHMA A156.18.
1. Code 626: Satin chromium plated over nickel, with brass or bronze base material (former
US equivalent US26D).
2. Code 613: Dark oxidized satin bronze, oil rubbed finish, with bronze base material (former
US equivalent US10B).

08 0671
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PART 3 EXECUTION

3.01 HARDWARE SETS

HARDWARE GROUP NO. 01

11

PROVIDE EACH PR DOOR(S) WITH THE FOLLOWING:

QTY

N

NDNN_2L2AAN A aa aiN

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

EA

EA

DESCRIPTION

CONT. HINGE

POWER TRANSFER
REMOVABLE MULLION
ELEC PANIC HARDWARE
ELEC PANIC HARDWARE
RIM CYLINDER
MORTISE CYLINDER

OH STOP

SURFACE CLOSER
SURF. AUTO OPERATOR
ACTUATOR, TOUCH
FLUSH MOUNT BOX
WIRE HARNESS

WIRE HARNESS

POWER SUPPLY

HARDWARE GROUP NO. 02

12

PROVIDE EACH PR DOOR(S) WITH THE FOLLOWING:

QTY
1

DESCRIPTION

HARDWARE GROUP NO. 03

13

PROVIDE EACH PR DOOR(S) WITH THE FOLLOWING:

QTY

DESCRIPTION

LONGVIEW SCHOOL DISTRICT
DISTRICT WIDE SECURITY UPGRADES

2021-18
CATALOG NUMBER FINISH MFR
112HD EPT E 628 IVE
EPT10 CON E ¥ 689 VON
KR4954 STAB E 689 VON
RX-QEL-98-L-DT-06-CON 24 VDC E » 626 VON
RX-QEL-98-L-NL-06-CON 24 VDC E » 626 VON
1E72 626 BES
1E74 C4 RP3 626 BES
100S ADJ 630 GLY
4040XP EDA WMS 689 LCN
4642 WMS 120 VAC = ¥ 689 LCN
8310-856 = ~ 630 LCN
8310-868F = LCN
CON-26P N SCH
(FROM EPT TO ELECTRIFIED
HARDWARE- VERIFY LENGTH
BEFORE ORDERING)
CON-6W o SCH
(FROM EPT OR ELEC STRIKE
TO INCOMING POWER)
PS902 900-2RS 120/240 VAC =~ VON
ACCESS CONTROL - WORK OF
DIVISION 28
SEALS/SILENCERS BY DOOR
OR FRAME MANUF.
CATALOG NUMBER FINISH MFR
ACCESS CONTROL - WORK OF
DIVISION 28
EXISTING ACCESS CONTROL
HARDWARE
CATALOG NUMBER FINISH MFR

EXISTING HARDWARE TO

REMAIN

08 0671
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2



LONGVIEW SCHOOL DISTRICT
DISTRICT WIDE SECURITY UPGRADES

2021-18
HARDWARE GROUP NO. 04
14
PROVIDE EACH SGL DOOR(S) WITH THE FOLLOWING:
QTY DESCRIPTION CATALOG NUMBER FINISH MFR
1 EA STOREROOM LOCK 93K7D14DS3 626 BES
1 EA ELECTRIC STRIKE 6211AL FSE CON 24V X 630 VON
1 EA WIRE HARNESS CON-6W o SCH
(FROM EPT OR ELEC STRIKE
TO INCOMING POWER)
1 ACCESS CONTROL - WORK OF
DIVISION 28
BALANCE OF HARDWARE
EXISTING
HARDWARE GROUP NO. 05
21
PROVIDE EACH SGL DOOR(S) WITH THE FOLLOWING:
QTY DESCRIPTION CATALOG NUMBER FINISH MFR
1 EA CONT. HINGE 112HD EPT 628 IVE
1 EA POWER TRANSFER EPT10 CON ~ 689 VON
1 EA ELEC PANIC HARDWARE RX-QEL-98-L-NL-06-CON 24 VDC X 626 VON
1 EA RIM CYLINDER 1E72 626 BES
1 EA OH STOP 100S ADJ = 630 GLY
1 EA SURFACE CLOSER 4040XP EDA WMS = 689 LCN
1 EA WIRE HARNESS CON-26P o SCH

(FROM EPT TO ELECTRIFIED
HARDWARE- VERIFY LENGTH
BEFORE ORDERING)
1 EA WIRE HARNESS CON-6W o SCH
(FROM EPT OR ELEC STRIKE
TO INCOMING POWER)

1 EA POWER SUPPLY PS902 900-2RS 120/240 VAC N VON
1 ACCESS CONTROL - WORK OF

DIVISION 28
1 SEALS/SILENCERS BY DOOR

OR FRAME MANUF.

08 0671
DOOR HARDWARE SCHEDULE
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HARDWARE GROUP NO. 06
22
PROVIDE EACH SGL DOOR(S) WITH THE FOLLOWING:
QTY DESCRIPTION CATALOG NUMBER FINISH MFR
1 ACCESS CONTROL - WORK OF
DIVISION 28
BALANCE OF HARDWARE
EXISTING
HARDWARE GROUP NO. 07
23
PROVIDE EACH PR DOOR(S) WITH THE FOLLOWING:
QTY DESCRIPTION CATALOG NUMBER FINISH MFR
2 EA  POWER TRANSFER EPT10 CON ¥ 689  VON

X 626 VON
X 626 VON

1 EA ELEC PANIC HARDWARE RX-QEL-35A-EO-CON 24 VDC
1 EA ELEC PANIC HARDWARE RX-QEL-35A-NL-OP-388-CON 24

VDC
1 EA RIM CYLINDER 1E72 626 BES
2 EA WIRE HARNESS CON-26P N SCH

(FROM EPT TO ELECTRIFIED
HARDWARE- VERIFY LENGTH
BEFORE ORDERING)
2 EA WIRE HARNESS CON-6W N SCH
(FROM EPT OR ELEC STRIKE
TO INCOMING POWER)

1 EA POWER SUPPLY PS902 900-2RS 120/240 VAC =~ VON
1 ACCESS CONTROL - WORK OF

DIVISION 28

BALANCE OF HARDWARE

EXISTING

08 0671
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HARDWARE GROUP NO. 08

91

PROVIDE EACH PR DOOR(S) WITH THE FOLLOWING:

QTY

N

NDNN 22 A aN

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

EA

EA

DESCRIPTION

CONT. HINGE

POWER TRANSFER
REMOVABLE MULLION
ELEC PANIC HARDWARE
ELEC PANIC HARDWARE
RIM CYLINDER
MORTISE CYLINDER

OH STOP

SURFACE CLOSER
WIRE HARNESS

WIRE HARNESS

POWER SUPPLY

HARDWARE GROUP NO. 09

62

PROVIDE EACH PR DOOR(S) WITH THE FOLLOWING:

QTY
1

DESCRIPTION

LONGVIEW SCHOOL DISTRICT
DISTRICT WIDE SECURITY UPGRADES

2021-18
CATALOG NUMBER FINISH MFR
112HD EPT 628 IVE
EPT10 CON ~ 689 VON
KR4954 STAB = 689 VON
RX-QEL-98-DT-CON 24 VDC = ¥ 626 VON
RX-QEL-98-NL-CON 24 VDC = ¥ 626 VON
1E72 626 BES
1E74 C4 RP3 626 BES
100S ADJ = 630 GLY
4040XP EDA WMS E 689 LCN
CON-26P N SCH
(FROM EPT TO ELECTRIFIED
HARDWARE- VERIFY LENGTH
BEFORE ORDERING)
CON-6W N SCH
(FROM EPT OR ELEC STRIKE
TO INCOMING POWER)
PS902 900-2RS 120/240 VAC = N VON
ACCESS CONTROL - WORK OF
DIVISION 28
SEALS/SILENCERS BY DOOR
OR FRAME MANUF.
CATALOG NUMBER FINISH MFR

ACCESS CONTROL - WORK OF

DIVISION 28

BALANCE OF HARDWARE

EXISTING

08 0671
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HARDWARE GROUP NO. 10
133 134
PROVIDE EACH SGL DOOR(S) WITH THE FOLLOWING:
QTY DESCRIPTION CATALOG NUMBER FINISH MFR
1 EA PANIC HARDWARE LD-98-EO-990 626 VON
BALANCE OF HARDWARE
EXISTING
HARDWARE GROUP NO. 11
63 132 136 137
PROVIDE EACH SGL DOOR(S) WITH THE FOLLOWING:
QTY DESCRIPTION CATALOG NUMBER FINISH MFR
1 EA POWER TRANSFER EPT10 CON » 689 VON
1 EA ELEC PANIC HARDWARE RX-QEL-98-NL-CON 24 VDC X 626 VON
1 EA RIM CYLINDER 1E72 626 BES
1 EA WIRE HARNESS CON-26P o SCH

(FROM EPT TO ELECTRIFIED
HARDWARE- VERIFY LENGTH
BEFORE ORDERING)
1 EA WIRE HARNESS CON-6W N SCH
(FROM EPT OR ELEC STRIKE
TO INCOMING POWER)

1 EA POWER SUPPLY PS902 900-2RS 120/240 VAC N VON
1 ACCESS CONTROL - WORK OF

DIVISION 28

BALANCE OF HARDWARE

EXISTING

08 0671
DOOR HARDWARE SCHEDULE
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HARDWARE GROUP NO. 12
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PROVIDE EACH PR DOOR(S) WITH THE FOLLOWING:

QTY

N

NDMNN-_2AN A A aiN

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

EA

EA

DESCRIPTION

CONT. HINGE

POWER TRANSFER
REMOVABLE MULLION
ELEC PANIC HARDWARE
ELEC PANIC HARDWARE
RIM CYLINDER
MORTISE CYLINDER

OH STOP

SURFACE CLOSER
SURF. AUTO OPERATOR
ACTUATOR, TOUCH
FLUSH MOUNT BOX
WIRE HARNESS

WIRE HARNESS

POWER SUPPLY

2021-18
CATALOG NUMBER FINISH MFR
112HD EPT 628 IVE
EPT10 CON ¥ 689  VON
KR4954 STAB 2 689  VON
RX-QEL-98-DT-CON 24 VDC 2 ¥ 626  VON
RX-QEL-98-NL-CON 24 VDC = ¥ 626  VON
1E72 626 BES
1E74 C4 RP3 626 BES
100S ADJ = 630 GLY
4040XP EDA WMS B 689 LCN
4642 WMS 120 VAC = ¥ 689 LCN
8310-853 = ¥ 630 LCN
8310-867F = LCN
CON-26P ” SCH
(FROM EPT TO ELECTRIFIED

HARDWARE- VERIFY LENGTH

BEFORE ORDERING)

CON-6W » SCH
(FROM EPT OR ELEC STRIKE

TO INCOMING POWER)

PS902 900-2RS 120/240 VAC = N VON

ACCESS CONTROL - WORK OF

DIVISION 28

SEALS/SILENCERS BY DOOR

OR FRAME MANUF.

08 0671
DOOR HARDWARE SCHEDULE
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HARDWARE GROUP NO. 13

71

LONGVIEW SCHOOL DISTRICT
DISTRICT WIDE SECURITY UPGRADES

PROVIDE EACH SGL DOOR(S) WITH THE FOLLOWING:

QTY

R L L U U (L G N

EA
EA
EA
EA
EA
EA
EA

EA

EA

DESCRIPTION

CONT. HINGE

POWER TRANSFER
ELEC PANIC HARDWARE
RIM CYLINDER
SURFACE CLOSER
WALL STOP

WIRE HARNESS

WIRE HARNESS

POWER SUPPLY

POWER SUPPLY REQUIRES 120VAC.

HARDWARE GROUP NO. 14

72

CATALOG NUMBER

112HD EPT

EPT10 CON
RX-QEL-98-NL-CON 24 VDC
1E72

4040XP EDA WMS
WS406/407CVX

CON-26P

(FROM EPT TO ELECTRIFIED
HARDWARE- VERIFY LENGTH
BEFORE ORDERING)
CON-6W

(FROM EPT OR ELEC STRIKE
TO INCOMING POWER)
PS902 900-2RS 120/240 VAC
ACCESS CONTROL - WORK OF
DIVISION 28
SEALS/SILENCERS BY DOOR
OR FRAME MANUF.

PROVIDE EACH PR DOOR(S) WITH THE FOLLOWING:

QTY
2

N =2 a2 a a

EA
EA
EA
EA
EA
EA
EA

EA

EA

DESCRIPTION

POWER TRANSFER
REMOVABLE MULLION
ELEC PANIC HARDWARE
ELEC PANIC HARDWARE
RIM CYLINDER
MORTISE CYLINDER
WIRE HARNESS

WIRE HARNESS

POWER SUPPLY

CATALOG NUMBER

EPT10 CON

KR4954 STAB
RX-QEL-98-DT-CON 24 VDC
RX-QEL-98-NL-CON 24 VDC
1E72

1E74 C4 RP3

CON-26P

(FROM EPT TO ELECTRIFIED
HARDWARE- VERIFY LENGTH
BEFORE ORDERING)
CON-6W

(FROM EPT OR ELEC STRIKE
TO INCOMING POWER)
PS902 900-2RS 120/240 VAC
ACCESS CONTROL - WORK OF
DIVISION 28

BALANCE OF HARDWARE
EXISTING

my [ [
X X

my [ [ [
X X

2021-18
FINISH MFR
628 IVE
689  VON
626  VON
626 BES
689 LCN
630 IVE
SCH
SCH
VON
FINISH MFR
689  VON
689  VON
626  VON
626  VON
626 BES
626 BES
SCH
SCH
VON

08 0671

DOOR HARDWARE SCHEDULE
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HARDWARE GROUP NO. 15
92
PROVIDE EACH PR DOOR(S) WITH THE FOLLOWING:
QTY DESCRIPTION CATALOG NUMBER FINISH MFR
1 ACCESS CONTROL - WORK OF

DIVISION 28

BALANCE OF HARDWARE

EXISTING

END OF SECTION

08 0671
DOOR HARDWARE SCHEDULE
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SECTION 08 4313
ALUMINUM-FRAMED STOREFRONTS

PART 1 GENERAL

1.01 SECTION INCLUDES

A
B.
C.

Aluminum-framed storefront, with vision glass.
Aluminum doors and frames.
Door hardware.

1.02 RELATED REQUIREMENTS

A
B.
C.
D.

Section 07 9200 - Joint Sealants: Sealing joints between frames and adjacent construction.
Section 08 4229 - Automatic Entrances.

Section 08 8000 - Glazing: Glass and glazing accessories.

Section 09 2116 - Gypsum Board Assemblies: Framed walls supporting storefront assemblies.

1.03 REFERENCE STANDARDS

A
B.

C.
D.

E.

AAMA CW-10 - Care and Handling of Architectural Aluminum From Shop to Site; 2015.

AAMA 609 & 610 - Cleaning and Maintenance Guide for Architecturally Finished Aluminum
(Combined Document); 2015.

AAMA 611 - Voluntary Specification for Anodized Architectural Aluminum; 2014 (2015 Errata).

ASTM B221 - Standard Specification for Aluminum and Aluminum-Alloy Extruded Bars, Rods,
Wire, Profiles, and Tubes; 2020.

ASTM B221M - Standard Specification for Aluminum and Aluminum-Alloy Extruded Bars, Rods,
Wire, Profiles, and Tubes (Metric); 2013.

1.04 SUBMITTALS

A
B.

C.

See Section 01 3000 - Administrative Requirements for submittal procedures.

Product Data: Provide component dimensions, describe components within assembly,
anchorage and fasteners, glass, door hardware, and internal drainage details.

Shop Drawings: Indicate system dimensions, framed opening requirements and tolerances,
affected related work, expansion and contraction joint location and details, and field welding
required.

Hardware Schedule: Complete itemization of each item of hardware to be provided for each
door, cross-referenced to door identification numbers in Contract Documents.

1.05 DELIVERY, STORAGE, AND HANDLING

A.
B.

Handle products of this section in accordance with AAMA CW-10.

Protect finished aluminum surfaces with wrapping. Do not use adhesive papers or sprayed
coatings that bond to aluminum when exposed to sunlight or weather.

PART 2 PRODUCTS

2.01 MANUFACTURERS

A. Aluminum-Framed Storefronts Manufacturers:

1. Arcadia, Inc: www.arcadiainc.com/#sle.

08 4313
ALUMINUM-FRAMED
STOREFRONTS

1
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Boyd Aluminum: www.boydaluminum.com/#sle.

CRL, a CRH Company: www.crl-arch.com

Kawneer North America: www.kawneer.com/#sle.
Substitutions: See Section 01 6000 - Product Requirements.

2.02 BASIS OF DESIGN

A. Center-Set Style, Non Thermally-Broken Entrance System:

1.

2.

Basis of Design: Kawneer Tri-Fab 450 where indicated and Tri-Fab IR-500 where
indicated..

Vertical Mullion Dimensions: 2 inch sightline x 4 inches deep. at Tri-Fab 450 and 2-1/2
inch x 5" at IR-500

2.03 SWINGING DOORS

A. Wide Stile, Non Insulating Glazing, Not Thermally-Broken:

1
2
3
4.
5.
6
S
1

Basis of Design: Kawneer 500 Series
Top Rail Height: 5 inches

Mid Rail Height: 5 inches

Side Rail Width: 5 inches

Bottom Rail Height: 10 inches
Thickness: 1-3/4 inches.

ubstitutions: See Section 01 6000 - Product Requirements.

For any product not identified as "Basis of Design", submit information as specified for
substitutions.

2.04 ALUMINUM-FRAMED STOREFRONT

A. Aluminum-Framed Storefront: Factory fabricated, factory finished aluminum framing members
and related anchorage and attachment devices.

1.

2.

Finish: Class | natural anodized or medium bronze anodized where scheduled.

a. Factory finish all surfaces that will be exposed in completed assemblies.
Fabrication: Joints and corners flush, hairline, and weatherproof, accurately fitted and
secured; prepared to receive anchors and hardware; fasteners and attachments
concealed from view; reinforced as required for imposed loads.

Movement: Allow for movement between storefront and adjacent construction, without
damage to components or deterioration of seals.

Perimeter Clearance: Minimize space between framing members and adjacent
construction while allowing expected movement.

2.05 COMPONENTS
A. Aluminum Framing Members: Tubular aluminum sections.

1.
2.

Glazing Stops: Flush.
Structurally Reinforced Members: Extruded aluminum with internal reinforcement of
structural steel member.

B. Glazing: See Section 08 8000.

2.06 MATERIALS
A. Extruded Aluminum: ASTM B221 (ASTM B221M).
B. Fasteners: Stainless steel.

C. Glazing Gaskets: Type to suit application to achieve weather, moisture, and air infiltration
requirements.

08 4313
ALUMINUM-FRAMED
STOREFRONTS
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2.07 FINISHES

A. Class | Natural Anodized Finish: AAMA 611 AA-M12C22A41 Clear anodic coating not less
than 0.7 mils thick.

B. Class | Color Anodized Finish: AAMA 611 AA-M12C22A42 Integrally colored anodic coating
not less than 0.7 mils thick.

2.08 HARDWARE
A. Hinges: Butt type, swing clear; top and bottom.
Pivots (where scheduled): Center type; top and bottom.
Exit Devices: Panic type.
Door Closers: Exposed overhead.
Automatic Door Operators and Actuators: See Section 08 4229.

moow

PART 3 EXECUTION

3.01 EXAMINATION
A. Verify dimensions, tolerances, and method of attachment with other work.
B. Verify that storefront wall openings and adjoining water-resistive and/or air barrier seal
materials are ready to receive work of this section.
3.02 INSTALLATION
A. Install wall system in accordance with manufacturer's instructions.

B. Attach to structure to permit sufficient adjustment to accommodate construction tolerances and
other irregularities.

C. Provide alignment attachments and shims to permanently fasten system to building structure.

D. Align assembly plumb and level, free of warp or twist. Maintain assembly dimensional
tolerances, aligning with adjacent work.

E. Install hardware using templates provided.
1. See Section 08 4229 for operator and actuator installation requirements.

F. Install glass in accordance with Section 08 8000, using glazing method required to achieve
performance criteria.

G. Touch-up minor damage to factory applied finish; replace components that cannot be
satisfactorily repaired.

3.03 TOLERANCES

A. Maximum Variation from Plumb: 0.06 inch per 3 feet non-cumulative or 0.06 inch per 10 feet,
whichever is less.

B. Maximum Misalignment of Two Adjoining Members Abutting in Plane: 1/32 inch.

3.04 ADJUSTING
A. Adjust operating hardware and sash for smooth operation.

3.05 CLEANING
A. Remove protective material from pre-finished aluminum surfaces.

08 4313
ALUMINUM-FRAMED
STOREFRONTS
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Wash down surfaces with a solution of mild detergent in warm water, applied with soft, clean
wiping cloths, and take care to remove dirt from corners and to wipe surfaces clean.

Upon completion of installation, thoroughly clean aluminum surfaces in accordance with AAMA
609 & 610.

3.06 STOREFRONT SCHEDULE

A.

B.

Discover School:
1. Store front and single door - Kawner Tri-fab 450, Natural anodized color.

Olympic Elementary School:
1. New storefront and pair of doors - Kawneer Tri-fab 450, Natural anodized color.

St. Helens Elementary School:
1. New storefront and pair of doors - Kawneer Tri-fab 450, Natural anodized color.

Robert Gray Elementary School:
1. New storefront and pair of doors - Kawneer Tri-fab 450, Natural anodized color.

Mint Valley Elementary School:
1. New doors in existing storefront framing, Anodized bronze color.

Kessler Elementary School:
1. New storefront and single door - Kawneer Tri-fab 450, Anodized bronze color.

Mark Morris High School:
1. New storefront and pair of doors - Kawneer Tri-fab 450, Natural anodized color,

END OF SECTION

08 4313
ALUMINUM-FRAMED
STOREFRONTS
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SECTION 08 7100
DOOR HARDWARE

PART 1 GENERAL

1.01 SECTION INCLUDES

A

moo w

Hardware for wood, aluminum, and hollow metal doors.

Electrically operated and controlled hardware.

Lock cylinders for doors that hardware is specified in other sections.
Thresholds.

Weatherstripping and gasketing.

1.02 RELATED REQUIREMENTS

moow?>

Section 07 9200 - Joint Sealants: Sealants for setting exterior door thresholds.

Section 08 0671 - Door Hardware Schedule: Schedule of door hardware sets.

Section 08 4313 - Aluminum-Framed Storefronts: Door hardware, except as noted in section.
Section See Drawings for locations: Power supply to electric hardware devices.

Section 28 1000 - Access Control: Electronic access control devices.

1.03 REFERENCE STANDARDS

A.
B.
C.

XRe - IemmOo

=

ADA Standards - Americans with Disabilities Act (ADA) Standards for Accessible Design; 2010.
BHMA A156.1 - American National Standard for Butts and Hinges; 2016.

BHMA A156.2 - American National Standard for Bored and Preassembled Locks & Latches;
2017.

BHMA A156.3 - American National Standard for Exit Devices; 2014.

BHMA A156.4 - American National Standard for Door Controls - Closers; 2013.

BHMA A156.5 - American National Standard for Cylinders and Input Devices for Locks; 2014.
BHMA A156.7 - American National Standard for Template Hinge Dimensions; 2016.

BHMA A156.16 - American National Standard for Auxiliary Hardware; 2018.

BHMA A156.17 - American National Standard for Self Closing Hinges & Pivots; 2014.

BHMA A156.21 - American National Standard for Thresholds; 2014.

BHMA A156.22 - American National Standard for Door Gasketing and Edge Seal Systems
Sponsor; 2017.

BHMA A156.25 - American National Standard for Electrified Locking Devices; 2018.

BHMA A156.28 - American National Standard for Recommended Practices for Mechanical
Keying Systems; 2018.

BHMA A156.31 - American National Standard for Electric Strikes and Frame Mounted
Actuators; 2013.

BHMA A156.115 - American National Standard for Hardware Preparation in Steel Doors and
Steel Frames; 2016.

BHMA A156.115W - American National Standard for Hardware Preparation in Wood Doors
with Wood or Steel Frames; 2006.

DHI (KSN) - Keying Systems and Nomenclature; 1989.

08 7100
DOOR HARDWARE
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DHI (LOCS) - Recommended Locations for Architectural Hardware for Standard Steel Doors
and Frames; 2004.

DHI WDHS.3 - Recommended Locations for Architectural Hardware for Flush Wood Doors;
1993; also in WDHS-1/WDHS-5 Series, 1996.

ICC A117.1 - Accessible and Usable Buildings and Facilities; 2017.

NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

NFPA 80 - Standard for Fire Doors and Other Opening Protectives; 2019.
UL (DIR) - Online Certifications Directory; Current Edition.

1.04 ADMINISTRATIVE REQUIREMENTS

A.

B.

Coordinate the manufacture, fabrication, and installation of products that door hardware is
installed on.

Sequence installation to ensure utility connections are achieved in an orderly and expeditious
manner.

Furnish templates for door and frame preparation to manufacturers and fabricators of products
requiring internal reinforcement for door hardware.

Keying Requirements Meeting:
1. Schedule meeting at project site prior to Contractor occupancy.
2. Attendance Required:
a. Contractor.
b. Owner.
c. Installer's Architectural Hardware Consultant (AHC).
d. Hardware Installer.
3. Agenda:
a. Establish keying requirements.
b. Verify locksets and locking hardware are functionally correct for project requirements.
c. Verify that keying and programming complies with project requirements.
d. Establish keying submittal schedule and update requirements.
4. Incorporate "Keying Requirements Meeting" decisions into keying submittal upon review
of door hardware keying system including, but not limited to, the following:
a. Access control requirements.
b. Key control system requirements.
5. Record minutes and distribute copies within two days after meeting to participants, with
two copies to Architect, Owner, participants, and those affected by decisions made.
6. Deliver established keying requirements to manufacturers.

1.05 SUBMITTALS

A.
B.

See Section 01 3000 - Administrative Requirements for submittal procedures.

Product Data: Manufacturer's catalog literature for each type of hardware, marked to clearly
show products to be furnished for this project, and includes construction details, material
descriptions, finishes, and dimensions and profiles of individual components.

Manufacturer's Installation Instructions: Indicate special procedures and perimeter conditions
requiring special attention.

Maintenance Data: Include data on operating hardware, lubrication requirements, and
inspection procedures related to preventative maintenance.

1. Submit manufacturer's parts lists and templates.

2. Bitting List: List of combinations as furnished.

08 7100
DOOR HARDWARE
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Keying Schedule:
1. Submit three (3) copies of Keying Schedule in compliance with requirements established
during Keying Requirements Meeting unless otherwise indicated.

Warranty: Submit manufacturer's warranty and ensure that forms have been completed in
Owner's name and registered with manufacturer.

1.06 QUALITY ASSURANCE

A

Supplier Qualifications: Company with certified Architectural Hardware Consultant (AHC) and
Electrified Hardware Consultant (EHC) to assist in work of this section.

1.07 DELIVERY, STORAGE, AND HANDLING

A.

Package hardware items individually; label and identify each package with door opening code
to match door hardware schedule.

1.08 WARRANTY

A
B.

See Section 01 7800 - Closeout Submittals for additional warranty requirements.

Warranty against defects in material and workmanship for period indicated, from Date of
Substantial Completion.

1.  Closers: Ten years, minimum.

2. Exit Devices: Three years, minimum.

3. Locksets and Cylinders: Three years, minimum.

4. Other Hardware: Two years, minimum.

PART 2 PRODUCTS

2.01 DESIGN AND PERFORMANCE CRITERIA

A.

B.
C.

Provide specified door hardware as required to make doors fully functional, compliant with
applicable codes, and secure to extent indicated.

Provide individual items of single type, of same model, and by same manufacturer.

Provide door hardware products that comply with the following requirements:

1. Applicable provisions of federal, state, and local codes.

2. Accessibility: ADA Standards and ICC A117.1.

3. Hardware Preparation for Steel Doors and Steel Frames: BHMA A156.115.

4 Hardware Preparation for Wood Doors with Wood or Steel Frames: BHMA A156.115W.

5.  Products Requiring Electrical Connection: Listed and classified by UL (DIR) as suitable
for the purpose specified.

Electrically Operated and/or Controlled Hardware: Provide necessary power supplies, power
transfer hinges, relays, and interfaces as required for proper operation; provide wiring between
hardware and control components and to building power connection in compliance with NFPA
70.

1. See Section 28 1000 for additional access control system requirements.

Lock Function: Provide lock and latch function numbers and descriptions of manufacturer's
series. See Door Hardware Schedule.

Fasteners:

1. Provide fasteners of proper type, size, quantity, and finish that comply with commercially
recognized standards for proposed applications.
a. Aluminum fasteners are not permitted.

b. Provide phillips flat-head screws with heads finished to match door surface hardware
unless otherwise indicated.

08 7100
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Provide machine screws for attachment to reinforced hollow metal and aluminum frames.

a. Self-drilling (Tek) type screws are not permitted.

Provide stainless steel machine screws and lead expansion shields for concrete and

masonry substrates.

Provide wall grip inserts for hollow wall construction.

Provide spacers or sex bolts with sleeves for through bolting of hollow metal doors and

frames.

Fire-Rated Applications: Comply with NFPA 80.

a. Provide wood or machine screws for hinges mortised to doors or frames, strike plates
to frames, and closers to doors and frames.

b. Provide steel through bolts for attachment of surface mounted closers, hinges, or exit
devices to door panels unless proper door blocking is provided.

A. Manufacturers:

1.

2.
3.
4.
5.
B. H
1.
2.
3.
4.
5.
6.
7.
8.
2.03 PIVOTS

Basis of Design: Ives.

McKinney; an Assa Abloy Group company: www.assaabloydss.com/#sle.
C. R. Laurence Co., Inc: www.crl-arch.com

Stanley, dormakaba Group: www.stanleyhardwarefordoors.com/#sle.
Substitutions: See Section 01 6000 - Product Requirements.

inges: Comply with BHMA A156.1, Grade 1.

Butt Hinges: Comply with BHMA A156.1 and BHMA A156.7 for templated hinges.
a. Provide hinge width required to clear surrounding trim.

Provide hinges on every swinging door.

Provide five-knuckle full mortise butt hinges unless otherwise indicated.

Provide ball-bearing hinges at each door with closer.

Provide non-removable pins on exterior outswinging doors.

Provide non-removable pins on interior outswinging doors at locations as indicated.
Provide power transfer hinges where electrified hardware is mounted in door leaf.
Provide following quantity of butt hinges for each door:

A. Manufacturers:

1.
2.

Basis of Design: lves.
Substitutions: See Section 01 6000 - Product Requirements.

2.04 EXIT DEVICES
A. Manufacturers:

1.
2.

Basis of Design: Von Duprin, an Allegion brand; www.allegion.com/us/#sle.
Substitutions: See Section 01 6000 - Product Requirements.

B. Exit Devices: Comply with BHMA A156.3, Grade 1.

akrwn=

Lever design to match lockset trim.

Provide cylinder with cylinder dogging or locking trim.

Provide exit devices properly sized for door width and height.

Provide strike as recommended by manufacturer for application indicated.

Provide UL (DIR) listed exit device assemblies for fire-rated doors and panic device
assemblies for non-fire-rated doors.

2.05 ELECTRIC STRIKES

A. Manufacturers:

08 7100
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1. Basis of Design: Schlage.

2. Adams Rite, HES, or Securitron; an Assa Abloy Group company:
www.assaabloydss.com/#sle.

3. Substitutions: See Section 01 6000 - Product Requirements.

B. Electric Strikes: Comply with BHMA A156.31, Grade 1.
1. Provide UL (DIR) listed burglary-resistant electric strike; style to suit locks.
2. Provide non-handed 24 VDC electric strike suitable for door frame material and scheduled
lock configuration.

2.06 LOCK CYLINDERS

A. Manufacturers:
1. Basis of Design: Schlage, an Allegion brand; www.allegion.com/us/#sle.
2. Substitutions: See Section 01 6000 - Product Requirements.

B. Lock Cylinders: Provide key access on outside of each lock, unless otherwise indicated.
1. Provide cylinders from same manufacturer as locking device.
2. Provide cams and/or tailpieces as required for locking devices.

2.07 CYLINDRICAL LOCKS

A. Cylindrical Locks (Bored): Comply with BHMA A156.2, Grade 1, 4000 Series.
1. Bored Hole: 2-1/8 inch diameter.
2. Latchbolt Throw: 1/2 inch, minimum.
3. Backset: 2-3/4 inch unless otherwise indicated.
4 Strikes: Provide manufacturer's standard strike for each latchset or lockset with strike box
and curved lip extending to protect frame in compliance with indicated requirements.
a. Finish: To match lock or latch.

2.08 ELECTROMECHANICAL LOCKS
A. Manufacturers:

1. Basis of Design: Von Duprin, an Allegion brand; www.allegion.com/us/#sle.
2. Substitutions: See Section 01 6000 - Product Requirements.

B. Electromechanical Locks: Comply with BHMA A156.25, Grade 1.
1. Provide motor-driven or solenoid-driven locks, with strike that is applicable to frame.
2. Type: Mortise deadbolt.

2.09 CLOSERS

A. Manufacturers; Surface Mounted:
1. Basis of Design: LCN, an Allegion brand; www.allegion.com/us/#sle.
2. Corbin Russwin, Norton, Rixson, Sargent, or Yale; an Assa Abloy Group company;
www.assaabloydss.com/#sle.
3. DORMA USA, Inc; 7400 Series, 8600 Series, 8900 Series, and TS93:
www.dorma.com/#sle.

B. Closers: Comply with BHMA A156.4, Grade 1.
1. Type: Surface mounted to door.
2. Provide door closer on each exterior door.

2.10 KICK PLATES

A. Manufacturers:
1. Basis of Design: Ives.
2. Substitutions: See Section 01 6000 - Product Requirements.
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Kick Plates: Provide along bottom edge of push side of every door with closer, except
aluminum storefront and glass entry doors, unless otherwise indicated.
1.  Size: 8 inch high by 2 inch less door width (LDW) on push side of door.

2.11 FLOOR STOPS

A.

Manufacturers:
1. Basis of Design: Ives.
2. Substitutions: See Section 01 6000 - Product Requirements.

Floor Stops: Comply with BHMA A156.16, Grade 1 and Resilient Material Retention Test as
described in this standard.

1.  Type: Manual hold-open, with pencil floor stop.

2. Material: Aluminum housing with rubber insert.

212 WALL STOPS

A.

Manufacturers:
1. Basis of Design: Ives.
2. Substitutions: See Section 01 6000 - Product Requirements.

Wall Stops: Comply with BHMA A156.16, Grade 1 and Resilient Material Retention Test as
described in this standard.

1. Type: Bumper, concave, wall stop.

2. Material: Aluminum housing with rubber insert.

213 THRESHOLDS

A.

Manufacturers:

1. Basis of Design: Pemko; an Assa Abloy Group company: www.assaabloydss.com/#sle.
2. National Guard Products, Inc: www.ngpinc.com/#sle.

3. Zero International, Inc: www.zerointernational.com/#sle.

4. Substitutions: See Section 01 6000 - Product Requirements.

Thresholds: Comply with BHMA A156.21.

1. Provide threshold at interior doors for transition between two different floor types, and over
building expansion joints, unless otherwise indicated.

Provide threshold at each exterior door, unless otherwise indicated.

Type: Flat surface.

Material: Aluminum.

Threshold Surface: Fluted horizontal grooves across full width.

Field cut threshold to profile of frame and width of door sill for tight fit.

Provide non-corroding fasteners at exterior locations.

Nk~

2.14 WEATHERSTRIPPING AND GASKETING

A.

B.

Manufacturers:

1. Basis of Design: Pemko; an Assa Abloy Group company: www.assaabloydss.com/#sle.
2. National Guard Products, Inc: www.ngpinc.com/#sle.

3.  Zero International, Inc: www.zerointernational.com/#sle.

4. Substitutions: See Section 01 6000 - Product Requirements.

Weatherstripping and Gasketing: Comply with BHMA A156.22.
1.  Head and Jamb Type: Adjustable.

2. Door Sweep Type: Encased in retainer.

3. Material: Aluminum, with brush weatherstripping.
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2.15 SILENCERS

A.

Manufacturers:
1. Basis of Design: Ives, an Allegion brand: www.allegion.com/us/#sle.
2.  Substitutions: See Section 01 6000 - Product Requirements.

Silencers: Provide at equal locations on door frame to mute sound of door's impact upon
closing.

1. Single Door: Provide three on strike jamb of frame.

2. Pair of Doors: Provide two on head of frame, one for each door at latch side.

3. Material: Rubber, gray color.

2.16 KEY CONTROL SYSTEMS

A.

Key Control Systems: Comply with guidelines of BHMA A156.28.
1. Provide keying information in compliance with DHI (KSN) standards.
2. Keying: Grand master keyed.
3.  Supply keys in following quantities:
a. 1 each Grand Master keys.

2.17 POWER SUPPLY

A

Manufacturers:
1. Basis of Design: Von Duprin, an Allegion brand; www.allegion.com/us/#sle.
2. Substitutions: See Section 01 6000 - Product Requirements.

Power Supply: Hard wired, with multiple zones providing eight (8) breakers for each output

panel with individual control switches and LED's; UL (DIR) Class 2 listed.

1.  Power: 24 VAC, 10 Amp; with 120 VAC power supply.

2. Operating Temperature: 32 to 110 degrees F.

3. Provide with emergency release terminals that release devices upon activation of fire
alarm system.

2.18 FINISHES

A.

Finishes: Identified in Section 08 0671 - Door Hardware Schedule.

PART 3 EXECUTION

3.01 EXAMINATION

A.

B.

Verify that doors and frames are ready to receive this work; labeled, fire-rated doors and
frames are properly installed, and dimensions are as indicated on shop drawings.

Verify that electric power is available to power operated devices and of correct characteristics.

3.02 INSTALLATION

A
B.
C.

Install hardware in accordance with manufacturer's instructions and applicable codes.

Use templates provided by hardware item manufacturer.

Do not install surface mounted items until application of finishes to substrate are fully
completed.

Set exterior door thresholds with full-width bead of elastomeric sealant at each point of contact

with floor providing a continuous weather seal; anchor thresholds with stainless steel
countersunk screws.
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3.03 ADJUSTING

A.
B.
C.
D.

Adjust work under provisions of Section 01 7000 - Execution and Closeout Requirements.
Adjust hardware for smooth operation.

Adjust door closers so doors do not slam.

Adjust gasketing for complete, continuous seal; replace if unable to make complete seal.

3.04 CLEANING

A.

B.

Clean finished hardware in accordance with manufacturer's written instructions after final
adjustments have been made.

Clean adjacent surfaces soiled by hardware installation.
END OF SECTION
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SECTION 08 8000
GLAZING

PART 1 GENERAL

1.01 SECTION INCLUDES
A. Glazing units.

B. Laminated glass interlayers.
C. Glazing compounds.

1.02 RELATED REQUIREMENTS
A. Section 08 4229 - Automatic Entrances: Glazing provided as part of door assembly.

B. Section 08 4313 - Aluminum-Framed Storefronts: Glazing provided as part of storefront
assembly.

1.03 REFERENCE STANDARDS
A. 16 CFR 1201 - Safety Standard for Architectural Glazing Materials; Current Edition.

B. ANSI Z97.1 - American National Standard for Safety Glazing Materials Used in Buildings -
Safety Performance Specifications and Methods of Test; 2015.

C. ASTM C864 - Standard Specification for Dense Elastomeric Compression Seal Gaskets,
Setting Blocks, and Spacers; 2005 (Reapproved 2015).

ASTM C1036 - Standard Specification for Flat Glass; 2021.

ASTM C1172 - Standard Specification for Laminated Architectural Flat Glass; 2014.
ASTM C1193 - Standard Guide for Use of Joint Sealants; 2016.

G. GANA (GM) - GANA Glazing Manual; 2008.

mmo

PART 2 PRODUCTS

2.01 GLASS MATERIALS

A. Laminated Glass: Float glass laminated in accordance with ASTM C1172.
1. Laminated Safety Glass: Complies with ANSI Z97.1 - Class B or 16 CFR 1201 - Category
| impact test requirements.
2. Polyvinyl Butyral (PVB) Interlayer: 0.030 inch thick, minimum.

2.02 Laminated Glass Interlayers

A. Polyvinyl Butyral (PVB) Interlayer for Laminated Glazing:
1. Functionality: Post-breakage safety and security.
2. Applications:
a. Single pane, laminated glass unit.
b. Interior laminated pane of insulating glass unit.
3. Color: Clear.
4. Thickness: As required for indicated performance of laminated glass application.

2.03 ACCESSORIES

A. Setting Blocks: Silicone, with 80 to 90 Shore A durometer hardness; ASTM C864 Option II.
Length of 0.1 inch for each square foot of glazing or minimum 4 inch by width of glazing rabbet
space minus 1/16 inch by height to suit glazing method and pane weight and area.

08 8000
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Spacer Shims: Neoprene, 50 to 60 Shore A durometer hardness; ASTM C864 Option Il.
Minimum 3 inch long by one half the height of the glazing stop by thickness to suit application,
self adhesive on one face.

Glazing Tape: Closed cell polyvinyl chloride (PVC) foam, coiled on release paper over
adhesive on two sides, maximum water absorption by volume of 2 percent, designed for
compression of 25 percent to effect an air barrier and vapor retarder seal.

Glazing Splines: Resilient silicone extruded shape to suit glazing channel retaining slot; ASTM
C864 Option II; color black.

PART 3 EXECUTION

3.01 VERIFICATION OF CONDITIONS

A.

B.

Verify that openings for glazing are correctly sized and within tolerances, including those for
size, squareness, and offsets at corners.

Verify that surfaces of glazing channels or recesses are clean, free of obstructions that may
impede moisture movement, weeps are clear, and support framing is ready to receive glazing
system.

3.02 PREPARATION

A

B.
C.

Clean contact surfaces with appropriate solvent and wipe dry within maximum of 24 hours
before glazing. Remove coatings that are not tightly bonded to substrates.

Seal porous glazing channels or recesses with substrate compatible primer or sealer.
Prime surfaces scheduled to receive sealant where required for proper sealant adhesion.

3.03 INSTALLATION, GENERAL

A.

B.

C.

Install glazing in compliance with written instructions of glass, gaskets, and other glazing
material manufacturers, unless more stringent requirements are indicated, including those in
glazing referenced standards.

Do not exceed edge pressures around perimeter of glass lites as stipulated by glass
manufacturer.

Set glass lites of system with uniform pattern, draw, bow, and similar characteristics.

3.04 INSTALLATION - DRY GLAZING METHOD (GASKET GLAZING)

A.
B.
C.

D.

Application - Set glazing infills from either the exterior or the interior of the building.
Place setting blocks at 1/4 points with edge block no more than 6 inch from corners.

Rest glazing on setting blocks and push against fixed stop with sufficient pressure on gasket to
attain full contact.

Install removable stops without displacing glazing gasket; exert pressure for full continuous
contact.

3.05 CLEANING

A.

O w

Remove excess glazing materials from finish surfaces immediately after application using
solvents or cleaners recommended by manufacturers.

Remove nonpermanent labels immediately after glazing installation is complete.
Clean glass and adjacent surfaces after sealants are fully cured.

Clean glass on both exposed surfaces not more than 4 days prior to Date of Substantial
Compiletion in accordance with glass manufacturer's written recommendations.

08 8000
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3.06 PROTECTION
A. Remove and replace glass that is damaged during construction period prior to Date of
Substantial Completion.
END OF SECTION
08 8000
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SECTION 09 2116
GYPSUM BOARD ASSEMBLIES

PART 1 GENERAL

1.01 SECTION INCLUDES

A
B.
C.

Metal stud wall framing.
Gypsum wallboard.
Joint treatment and accessories.

1.02 RELATED REQUIREMENTS

A

Section 07 9200 - Joint Sealants: Sealing acoustical gaps in construction other than gypsum
board or plaster work.

1.03 REFERENCE STANDARDS

A

B.

AISI S100 - North American Specification for the Design of Cold-Formed Steel Structural
Members; 2016, with Supplement (2018).

ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or
Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process; 2020.

ASTM C475/C475M - Standard Specification for Joint Compound and Joint Tape for Finishing
Gypsum Board; 2017.

ASTM C645 - Standard Specification for Nonstructural Steel Framing Members; 2018.

ASTM C754 - Standard Specification for Installation of Steel Framing Members to Receive
Screw-Attached Gypsum Panel Products; 2020.

ASTM C840 - Standard Specification for Application and Finishing of Gypsum Board; 2020.

ASTM C1002 - Standard Specification for Steel Self-Piercing Tapping Screws for Application of
Gypsum Panel Products or Metal Plaster Bases to Wood Studs or Steel Studs; 2020.

ASTM C1047 - Standard Specification for Accessories For Gypsum Wallboard and Gypsum
Veneer Base; 2019.

ASTM C1396/C1396M - Standard Specification for Gypsum Board; 2017.
GA-216 - Application and Finishing of Gypsum Panel Products; 2018.

ICC (IBC) - International Building Code; Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

PART 2 PRODUCTS

2.01 METAL FRAMING MATERIALS

A

Manufacturers - Metal Framing, Connectors, and Accessories:
ClarkDietrich: www.clarkdietrich.com/#sle.

Marino: www.marinoware.com/#sle.

SCAFCO Corporation: www.scafco.com/#sle.

Steel Construction Systems: www.steelconsystems.com/#sle.
Supreme Steel Framing System Association; : www.ssfsa.com//#sle.
Substitutions: See Section 01 6000 - Product Requirements.

Non-structural Framing System Components: ASTM C645; galvanized sheet steel, of size and
properties necessary to comply with ASTM C754 for the spacing indicated, with maximum
deflection of wall framing of L/120 at 5 psf.

1. Studs: C-shaped with knurled or embossed faces.

oakwh~
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2. Runners: U shaped, sized to match studs.

Partition Head to Structure Connections: Provide mechanical anchorage devices that

accommodate deflection and prevent rotation of studs while maintaining structural performance

of partition.

1. Structural Performance: Maintain lateral load resistance and vertical movement capacity
required by applicable code, when evaluated in accordance with AISI S100.

2. Material: ASTM A653/A653M steel sheet, SS Grade 50/340, with G60/Z2180 hot-dipped
galvanized coating.

Non-structural Framing Accessories:
1. Framing Connectors: ASTM A653/A653M G90 galvanized steel clips; secures cold rolled
channel to wall studs for lateral bracing.

2.02 BOARD MATERIALS

A

Manufacturers - Gypsum-Based Board:

American Gypsum Company: www.americangypsum.com/#sle.
CertainTeed Corporation: www.certainteed.com/#sle.
Georgia-Pacific Gypsum: www.gpgypsum.com/#sle.

National Gypsum Company: www.nationalgypsum.com/#sle.
USG Corporation: www.usg.com/#sle.

Substitutions: See Section 01 6000 - Product Requirements.

ooakwn -~

Gypsum Wallboard: Paper-faced gypsum panels as defined in ASTM C1396/C1396M; sizes to
minimize joints in place; ends square cut.
1. Application: Use for vertical surfaces, unless otherwise indicated.
2. Thickness:
a. Vertical Surfaces: 5/8 inch.

2.03 GYPSUM WALLBOARD ACCESSORIES

A.

Finishing Accessories: ASTM C1047, extruded aluminum alloy (6063 T5) or galvanized steel
sheet ASTM A924/A924M G90, unless noted otherwise.
1. Types: As detailed or required for finished appearance.

Joint Materials: ASTM C475/C475M and as recommended by gypsum board manufacturer for

project conditions.

1. Fiberglass Tape: 2 inch wide, coated glass fiber tape for joints and corners, except as
otherwise indicated.

2. Joint Compound: Drying type, vinyl-based, ready-mixed.

Screws for Fastening of Gypsum Panel Products to Cold-Formed Steel Studs Less than 0.033
inches in Thickness and Wood Members: ASTM C1002; self-piercing tapping screws,
corrosion-resistant.

Anchorage to Substrate: Tie wire, nails, screws, and other metal supports, of type and size to
suit application; to rigidly secure materials in place.

PART 3 EXECUTION

3.01 EXAMINATION

A.

Verify that project conditions are appropriate for work of this section to commence.

3.02 FRAMING INSTALLATION

A.
B.

Metal Framing: Install in accordance with ASTM C754 and manufacturer's instructions.

Studs: Space studs at 16 inches on center.
1.  Extend partition framing to structure or to header member where indicated..
09 2116
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2. Partitions Terminating at Structure: Attach top runner to structure, maintain clearance
between top of studs and structure, and connect studs to track using specified mechanical
devices in accordance with manufacturer's instructions; verify free movement of top of
stud connections; do not leave studs unattached to track.

C. Openings: Reinforce openings as required for weight of doors or operable panels, using not
less than double studs at jambs.

3.03 BOARD INSTALLATION

A. Comply with ASTM C840, GA-216, and manufacturer's instructions. Install to minimize butt end
joints, especially in highly visible locations.

B. Single-Layer Nonrated: Install gypsum board in most economical direction, with ends and
edges occurring over firm bearing.

3.04 INSTALLATION OF TRIM AND ACCESSORIES
A. Control Joints: Place control joints consistent with lines of building spaces and as indicated.
B. Corner Beads: Install at external corners, using longest practical lengths.
C. Edge Trim: Install at locations where gypsum board abuts dissimilar materials.

3.05 JOINT TREATMENT

A. Finish gypsum board in accordance with levels defined in ASTM C840, as follows:
1.  Level 4: Walls and ceilings to receive paint finish or wall coverings, unless otherwise
indicated.
2. Level 1: Fire-resistance-rated wall areas above finished ceilings, whether or not
accessible in the completed construction.

B. Tape, fill, and sand exposed joints, edges, and corners to produce smooth surface ready to
receive finishes.
1. Feather coats of joint compound so that camber is maximum 1/32 inch.

3.06 TOLERANCES

A. Maximum Variation of Finished Gypsum Board Surface from True Flatness: 1/8 inch in 10 feet
in any direction.

END OF SECTION
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SECTION 09 6500
RESILIENT FLOORING

PART 1 GENERAL

1.01 SECTION INCLUDES
A. Resilient base.

1.02 REFERENCE STANDARDS
A. ASTM F1861 - Standard Specification for Resilient Wall Base; 2021.

1.03 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements for submittal procedures.
B. Selection Samples: Submit manufacturer's complete set of color samples for Architect's initial
selection.

PART 2 PRODUCTS

2.01 RESILIENT BASE

A. Resilient Base: ASTM F1861, Type TS rubber, vulcanized thermoset; Style B, Cove.
1. Manufacturers:

a. Burke Flooring: www.burkeflooring.com/#sle.

b. Johnsonite, a Tarkett Company: www.johnsonite.com/#sle.

c. Roppe Corporation; Contours Profiled Wall Base System: www.roppe.com/#sle.

d. Substitutions: See Section 01 6000 - Product Requirements.

Height: 4 inch.

Thickness: 0.125 inch.

Finish: Satin.

Length: Roll.

Color: To be selected by Architect from manufacturer's full range.

oakwn

PART 3 EXECUTION

3.01 EXAMINATION

A. Verify that wall surfaces are smooth and flat within the tolerances specified for that type of
work, are dust-free, and are ready to receive resilient base.

3.02 INSTALLATION - GENERAL
A. Starting installation constitutes acceptance of subfloor conditions.

B. Install in accordance with manufacturer's written instructions.

3.03 INSTALLATION - RESILIENT BASE
A. Fitjoints tightly and make vertical. Maintain minimum dimension of 18 inches between joints.

B. Install base on solid backing. Bond tightly to wall and floor surfaces.
C. Scribe and fit to door frames and other interruptions.

3.04 CLEANING
A. Remove excess adhesive from floor, base, and wall surfaces without damage.

09 6500
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B. Clean in accordance with manufacturer's written instructions.
END OF SECTION
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SECTION 09 9123
INTERIOR PAINTING

PART 1 GENERAL

1.01 SECTION INCLUDES

A
B.
C.

Surface preparation.
Field application of paints.

Scope: Finish interior surfaces exposed to view, unless fully factory-finished and unless
otherwise indicated.

Do Not Paint or Finish the Following Items:

1. ltems factory-finished unless otherwise indicated; materials and products having
factory-applied primers are not considered factory finished.

Items indicated to receive other finishes.

Items indicated to remain unfinished.

Glass.

Aluminum.

ahwn

1.02 REFERENCE STANDARDS

A.

MPI (APSM) - Master Painters Institute Architectural Painting Specification Manual; Current
Edition.

1.03 SUBMITTALS

A.
B.

See Section 01 3000 - Administrative Requirements, for submittal procedures.

Product Data: Provide complete list of products to be used, with the following information for

each:

1. Manufacturer's name, product name and/or catalog number, and general product category
(e.g., "alkyd enamel").

2. MPI product number (e.g., MPI #47).

3. Cross-reference to specified paint system(s) product is to be used in; include description
of each system.

4. Manufacturer's installation instructions.

1.04 DELIVERY, STORAGE, AND HANDLING

A.
B.

Deliver products to site in sealed and labeled containers; inspect to verify acceptability.

Container Label: Include manufacturer's name, type of paint, brand name, lot number, brand
code, coverage, surface preparation, drying time, cleanup requirements, color designation, and
instructions for mixing and reducing.

Paint Materials: Store at minimum ambient temperature of 45 degrees F and a maximum of 90
degrees F, in ventilated area, and as required by manufacturer's instructions.

PART 2 PRODUCTS

2.01 MANUFACTURERS

A.

B.

Provide paints and finishes used in any individual system from the same manufacturer; no
exceptions.

Paints:
1. Base Manufacturer: Sherwin Williams.
2. Behr Process Corporation: www.behr.com/#sle.
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3. Cloverdale Paint, Brand Products of Rodda Paint Company:
www.cloverdalepaint.com/#sle.

4. Rodda Paint Co: www.roddapaint.com/#sle.

5.  Miller Paint Co: www.millerpaint.com/#sle

C. Primer Sealers: Same manufacturer as top coats.
D. Substitutions: See Section 01 6000 - Product Requirements.

2.02 PAINTS AND FINISHES - GENERAL

A. Paints and Finishes: Ready-mixed, unless intended to be a field-catalyzed paint.

1. Provide paints and finishes of a soft paste consistency, capable of being readily and
uniformly dispersed to a homogeneous coating, with good flow and brushing properties,
and capable of drying or curing free of streaks or sags.

2. Supply each paint material in quantity required to complete entire project's work from a
single production run.

3. Do notreduce, thin, or dilute paint or finishes or add materials unless such procedure is
specifically described in manufacturer's product instructions.

B. Colors: Colors to match existing adjacent painted surfaces in each facility. Coordinate with
Owner for existing paint color numbers..

2.03 PAINT SYSTEMS - INTERIOR

A. Paint |-OP - Interior Surfaces to be Painted, Unless Otherwise Indicated: Including gypsum
board.
1. Two top coats and one coat primer.
2. Top Coat(s): High Performance Architectural Interior Latex; MPI #138, 139, 140, 141, or
142,

2.04 PRIMERS

A. Primers: Provide the following unless other primer is required or recommended by
manufacturer of top coats.
1. Interior Drywall Primer Sealer.

2.05 ACCESSORY MATERIALS

A. Accessory Materials: Provide cleaning agents, cleaning cloths, sanding materials, and
clean-up materials as required for final completion of painted surfaces.

B. Patching Material: Latex filler.
C. Fastener Head Cover Material: Latex filler.

PART 3 EXECUTION

3.01 EXAMINATION
A. Do not begin application of paints and finishes until substrates have been adequately prepared.

B. Examine surfaces scheduled to be finished prior to commencement of work. Report any
condition that may potentially affect proper application.

C. Test shop-applied primer for compatibility with subsequent cover materials.

D. Measure moisture content of surfaces using an electronic moisture meter. Do not apply
finishes unless moisture content of surfaces is below the following maximums:
1.  Gypsum Wallboard: 12 percent.

09 9123
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3.02 PREPARATION

A.
B.

C.
D.

Clean surfaces thoroughly and correct defects prior to application.

Prepare surfaces using the methods recommended by the manufacturer for achieving the best
result for the substrate under the project conditions.

Seal surfaces that might cause bleed through or staining of topcoat.
Gypsum Board: Fill minor defects with filler compound. Spot prime defects after repair.

3.03 APPLICATION

A.

Apply products in accordance with manufacturer's written instructions and recommendations in
"MPI Architectural Painting Specification Manual".

Do not apply finishes to surfaces that are not dry. Allow applied coats to dry before next coat is
applied.

Apply each coat to uniform appearance in thicknesses specified by manufacturer.

Vacuum clean surfaces of loose particles. Use tack cloth to remove dust and particles just
prior to applying next coat.

3.04 CLEANING

A.

Collect waste material that could constitute a fire hazard, place in closed metal containers, and
remove daily from site.

END OF SECTION
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SECTION 11 1713
THRU-GLASS SPEAK-THRUS

PART 1 - GENERAL

1.01 SUMMARY

A. Voice transmission for exchange windows is achieved with a Thru-Glass Speak-Thru
Device.

1.02 RELATED SECTIONS
A. Section 08 8000 - Glazing

1.03 SYSTEM DESCRIPTION
A. Speak-Thrus provide natural voice transmission at ticket windows, box offices,
banks, check cashing facilities, and more. Available for both non-bullet resistant, and
bullet resistant applications. Glazing thickness range is 1/4 to 3-3/4 inches (6 to 95
mm).

1.04 SUBMITTALS
A. Submit under provisions of Section 01 3300.

B. Product Data: Submit Manufacturer’s technical product data for Thru-Glass Speak-
Thrus.

C. Shop Drawings: Dimensioned drawings of Thru-Glass Speak-Thrus indicating the following:
1.  Elevations.
2. Manufacturer’s installation and maintenance instructions.

1.05 QUALITY ASSURANCE

A. Manufacturer shall be a company that specializes in manufacturing products of the
specified type with a minimum of five years experience. Installer shall be a company
that specializes in product type specified.

B. All components and fittings are furnished by the same manufacturer.

1.06 DELIVERY, STORAGE, AND HANDLING
A. Deliver materials properly protected against damage during transit.

B. Inspect materials upon delivery for damage. Unless minor defects can be made to
meet the Architect’s specifications and satisfaction, damaged parts should be removed and
replaced.

C. Store materials at a secure building site under cover in dry location.

PART 2 - PRODUCTS

2.01 MANUFACTURERS

A. Manufacturers:
1. CRLaurence: www.crlaurence.com
2.  Substitutions: See Section 01 6000 - Product Requirements

B. THRU-GLASS SPEAK-THRU
1. No. 834 5-5/16 inch (135 mm) diameter. Satin anodized.
2. No. 834 5-5/16 inch (135 mm) diameter. Duranodic bronze.

111713
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2.02 MATERIALS
A. Aluminum

2.03 FABRICATION
A. Refer to manufacturer’s instructions for recommended diameter cut-out in glass.

PART 3 — EXECUTION

3.01 EXAMINATION

A. Prior to installing Thru-Glass Speak-Thru, the contractor shall verify that all
required preparations are completed per the contract documents, architectural
drawings, and approved shop/CAD drawings, if required. Installer shall
1. Notify the architect of any unsatisfactory preparation that is the responsibility of
another trade.

3.02 INSTALLATION, GENERAL
A. Clean and prepare all surfaces per manufacturers recommendations.

B. Do not begin installation until openings have been verified and surfaces properly
1. prepared in accordance with drawings. Install in accordance with manufacturer’s
instructions.
2. Fasteners and gaskets for mounting are supplied with the unit. The gaskets prevent
slippage and protect the barrier’s surface. All systems are shipped complete with
mounting hardware, and instructions.

C. CLEANING
1. Clean surfaces after installation, complying with requirements contained in
the manufacturer’s instructions. Remove excess glazing sealant compounds, decals,
dirt or other substances.
2.  Remove protective films from plastic and metal surfaces.

3.03 PROTECTION

A. Institute protective measures required throughout the remainder of the construction
period to ensure that all the materials do not incur any damage or deterioration.

B. Repair components damaged by subsequent construction activities in accordance with
manufacturer’s recommendations; replace damaged components that cannot be
repaired to Architect’'s acceptance.

END OF SECTION
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SECTION 28 1000
ACCESS CONTROL

PART 1 GENERAL

1.01 SECTION INCLUDES

A
B.

Access control system requirements.
Accessories.

1.02 RELATED REQUIREMENTS

A.

B.
C.

Section 08 7100 - Door Hardware: Electrically operated door hardware, for interface with
access control system.

Section 26 0526 - Grounding and Bonding for Electrical Systems.

Section 26 0553 - Identification for Electrical Systems: Identification products and
requirements.

Section 27 1000 - Structured Cabling: Data cables for access control system IP network
connections.

Section 28 1523 - Intercom Entry Systems: For interface with doors controled by Audio-video &
IP network.

1.03 REFERENCE STANDARDS

A.

B.

NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

NFPA 101 - Life Safety Code; Most Recent Edition Adopted by Authority Having Jurisdiction,
Including All Applicable Amendments and Supplements.

1.04 ADMINISTRATIVE REQUIREMENTS

A.

B.

Coordination:

1.  Coordinate the work with other installers to provide suitable door hardware as required for
both access control functionality and code compliance.

2. Coordinate the placement of readers with millwork, furniture, equipment, etc. installed
under other sections or by others.

3. Coordinate the work with other installers to provide power for equipment at required
locations.

4. Notify Architect of any conflicts with or deviations from Contract Documents. Obtain
direction before proceeding with work.

Preinstallation Meetings:
1. Conduct meeting with facility representative and other related equipment manufacturers to
discuss access control system interface requirements.

1.05 SUBMITTALS

A
B.

See Section 01 3000 - Administrative Requirements, for submittal procedures.

Product Data: Provide manufacturer's standard catalog pages and data sheets for each
system component. Include ratings, configurations, standard wiring diagrams, dimensions,
finishes, service condition requirements, and installed features.

Manufacturer's Installation Instructions: Indicate application conditions and limitations of use
stipulated by product testing agency. Include instructions for storage, handling, protection,
examination, preparation, installation, and operation of product.

28 1000
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D. Warranty: Submit sample of manufacturer's warranty and documentation of final executed
warranty completed in Owner's name and registered with manufacturer.

1.06 QUALITY ASSURANCE

A. Comply with the following:
1. NFPAT7O.
2.  NFPA 101 (Life Safety Code).
3. The requirements of the local authorities having jurisdiction.
4. Applicable TIA/EIA standards.

1.07 DELIVERY, STORAGE, AND HANDLING
A. Receive, inspect, handle, and store products in accordance with manufacturer's instructions.

B. Store products in manufacturer's unopened packaging, keep dry and protect from damage until
ready for installation.

1.08 FIELD CONDITIONS

A. Maintain field conditions within manufacturer's required service conditions during and after
installation.

1.09 WARRANTY
A. See Section 01 7800 - Closeout Submittals, for additional warranty requirements.

B. Provide minimum one year manufacturer warranty covering repair or replacement due to
defective materials or workmanship.

PART 2 PRODUCTS

2.01 MANUFACTURERS

A. Access Control Units:
1. Alarm Controls; alarmcontrols.com.
2. Substitutions: See Section 01 6000 - Product Requirements.

2.02 ACCESS CONTROL SYSTEM REQUIREMENTS

A. Provide new access control system consisting of required equipment, conduit, boxes, wiring,
connectors, hardware, supports, accessories, software, system programming, etc. as
necessary for a complete operating system that provides the functional intent indicated.

B. Access Control Points:
1. See Door Schedules for specific door requirements:

a. Function: Operational and emergency.

b. Access: Controlled entry, free exit.

c. Locking Device: Electric strike.

d. Interface Requirements:
1)  Provide interface with fire alarm system to release door lock upon alarm.
2) Provide interface with handicapped automatic door operator.
3) Provide interface with Intercom Entry Systems.

C. Interface with Other Systems:
1. Provide products compatible with other systems requiring interface with access control
system.
2. Interface with electrically operated door hardware as specified in Section 08 7100.
a. Capable of locking/unlocking/releasing controlled doors.

28 1000
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2.03 ACCESSORIES

A. Provide components as indicated or as required for connection of access control system to
devices and other systems indicated.

B. Provide cables as indicated or as required for connections between system components.

C. Provide Desktop Control Counsel with a separate switch for each door with DTC access
control. Provide the number of DTC counsels indicated on the plan set for each site.
1. Provide momentary relay with 10 second delay after the DTC switch is activated.
2. Provide programmable timer controls integrated with IP network controls.

PART 3 EXECUTION

3.01 EXAMINATION
A. Verify that field measurements are as indicated.

B. Verify that ratings and configurations of system components are consistent with the indicated
requirements.

C. Verify that mounting surfaces are ready to receive system components.

D. Verify that branch circuit wiring installation is completed, tested, and ready for connection to
system.

E. Verify that conditions are satisfactory for installation prior to starting work.

3.02 INSTALLATION
A. Install products in accordance with manufacturer's instructions.

B. Provide grounding and bonding in accordance with Section 26 0526.
C. Identify system wiring and components in accordance with Section 26 0553.

3.03 FIELD QUALITY CONTROL
A. See Section 01 4000 - Quality Requirements, for additional requirements.

Prepare and start system in accordance with manufacturer's instructions.
Program system parameters according to requirements of Owner.
Test for proper interface with other systems.

moow

Correct defective work, adjust for proper operation, and retest until entire system complies with
Contract Documents.
3.04 CLOSEOUT ACTIVITIES

A. See Section 01 7800 - Closeout Submittals, for closeout submittals.

B. See Section 01 7900 - Demonstration and Training, for additional requirements.

C. Training: Train Owner's personnel on operation, adjustment, and maintenance of system.
1. Use operation and maintenance manual as training reference, supplemented with
additional training materials as required.

3.05 PROTECTION

A. Protect installed system components from subsequent construction operations.
END OF SECTION
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SECTION 28 1523
INTERCOM ENTRY SYSTEMS

PART 1 GENERAL

1.01 SECTION INCLUDES

A. Intercom entry system/video surveillance and associated door/entry stations, interior stations,
and accessories.

1.02 RELATED REQUIREMENTS
A. Section 07 8400 - Firestopping.

B. Section 08 7100 - Door Hardware: Electrically operated door hardware, for interface with
intercom entry system.

C. Section 27 1000 - Structured Cabling: Data cables for intercom entry system IP network
connections.

D. Section 28 2000 - Video Surveillance: For interface with intercom entry system.

1.03 REFERENCE STANDARDS
A. NECA 1 - Standard for Good Workmanship in Electrical Construction; 2015.

B. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

1.04 ADMINISTRATIVE REQUIREMENTS

A. Coordination:
1. Coordinate the placement of intercom stations with existing construction, door frames, etc.
2. Notify Architect of any conflicts with or deviations from Contract Documents. Obtain
direction before proceeding with work.

1.05 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements, for submittal procedures.

B. Product Data: Provide manufacturer's standard catalog pages and data sheets for each
system component. Include configurations, standard wiring diagrams, dimensions, finishes,
service condition requirements, and installed features.

C. Evidence of qualifications for installer.

D. Manufacturer's Installation Instructions: Indicate application conditions and limitations of use
stipulated by product testing agency. Include instructions for storage, handling, protection,
examination, preparation, installation, and operation of product.

PART 2 PRODUCTS

2.01 INTERCOM ENTRY SYSTEM

A. Provide new intercom entry system consisting of required equipment, conduit, boxes, wiring,
connectors, hardware, accessories, system programming, etc. as necessary for a complete
operating system that provides the functional intent indicated.

B. Basis of Design:
1.  AIPHONE IX-DVF camera intercom.
SBX-IDVF box

2

3.
4. System Capacity:

28 1523
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a. Door/Entry Stations: Maximum 2 per school site.
5. Interface with Other Systems:

a. Provide products compatible with other systems requiring interface with intercom
entry system.

b. Interface with electrically operated door hardware as specified in Section 08 7100.
1) Capable of locking/unlocking/releasing controlled doors.

c. Interface with existing phone system to be able to send signal via a programmed
button on the phone to trigger door release relay wiring.

d. Interface with existing video surveillance system.
1) Capable of viewing door/entry station cameras from video surveillance system.

C. Door/Entry Stations:

Vandal resistant, with tamper proof hardware.

Suitable for the environment where installed.

Provide means to initiate call to designated interior station(s).

Provide for hands-free two-way communication with interior station(s).

Audio-Video Door/Entry Station:

a. Furnished with integral video camera for door/entry monitoring and visitor
identification.

Call Initiation: Single button; initiates call to pre-determined interior existing phone(s).
Finish: Painted steel or stainless steel.

Mounting: As indicated on drawings.

Features:

1) LED low-light video illumination.

2) Integrated proximity card reader for unlocking/releasing door.

6. Audio-Only Door/Entry Station:

a. Call Initiation: Single button; initiates call to pre-determined interior phones(s).
b. Finish: Painted steel or stainless steel.

c. Mounting: As indicated on drawings.

ahrwd =
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Accessories:
1. Provide components as indicated or as required for a complete operating system.
2. Wiring: Category 6..
3. IP Network Connections:
a. Unless otherwise indicated, network switches required for network connections to
system components to be provided by Contractor.
b. Unless otherwise indicated, network cables required for network connections to
system components to be provided by Contractor.
1) Network Cables: Unshielded twisted pair (UTP), Category 6,

PART 3 EXECUTION

3.01 EXAMINATION

A.
B.

C.
D.

Verify that field measurements are as indicated.

Verify that characteristics of system components are consistent with the indicated
requirements.

Verify that mounting surfaces are ready to receive system components.
Verify that conditions are satisfactory for installation prior to starting work.

3.02 INSTALLATION

A
B.

Perform work in accordance with NECA 1 (general workmanship).
Install products in accordance with manufacturer's instructions.
28 1523
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Wiring Method for NFPA 70 Class 2/Class 3 Circuits: Unless otherwise indicated or required
by NFPA 70, use cables (not in conduit).

1

2.
3.
4.

2

Use suitable listed cables in wet locations.

Use suitable listed cables for vertical riser applications.

Use listed plenum rated cables in spaces used for environmental air.
Install wiring in conduit for the following:

a. Where required by authorities having jurisdiction.

b. Where exposed to damage.

c. Where installed outside the building.

d. For exposed connections from outlet boxes to devices.

Conceal all cables unless specifically indicated to be exposed.
Route exposed cables parallel or perpendicular to building structural members and
surfaces and utilize a finished surface raceway such as Wiremold.

Install firestopping to preserve fire resistance rating of partitions and other elements, using
materials and methods specified in Section 07 8400.

3.03 FIELD QUALITY CONTROL

A

moo w

F.

See Section 01 4000 - Quality Requirements, for additional requirements.
Test to verify wiring is free of shorts and grounds.

Prepare and start system in accordance with manufacturer's instructions.

Test system for proper operation.

Correct defective work, adjust for proper operation, and retest until entire system complies with
Contract Documents.

Submit detailed reports indicating inspection and testing results and corrective actions taken.

3.04 CLEANING
A. Clean exposed surfaces to remove dirt or other foreign material caused by work of this project.

3.05 CLOSEOUT ACTIVITIES

A. See Section 01 7800 - Closeout Submittals, for closeout submittals.

B. Demonstration: Demonstrate proper operation of system to Owner, and correct deficiencies or
make adjustments as directed.

END OF SECTION
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