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Bellevue Elementary

Category 1 Improvements
Estimated 
Amount

Actual Cost

TK Play yard safety improvements $3,125.00 $9,955.02

Replacement of K-6th Play Structure $112,500.00 $112,591.74

Replace South Entrance Sign (Need identified mid-summer) $0.00 $238.00

Install of bark in front entrance (Need identified mid-summer) $0.00 $510.72

Repair of landscape irrigation system $9,200.00 $5,681.06

Aeration of lawns & reseed play fields $3,800.00 $3,800.00

Roof patching and repairs (Planned to replace the roofs, not 
make repair)

$0.00 $18,500.00

Build ADA pathway from asphalt play area to play structure 
(Included in the Replacement of K-6th Playstructure)

$3,750.00 $0.00

HVAC install - Pre-Engineering $20,000.00 $20,000.00

Ceiling Tile Repairs $0.00 $2,405.00

MPR Hallway Bathroom Partition Replacement $0.00 $3,164.15

Paint West side of B wing (Need identified mid-summer) $0.00 $2,000.00

Total $152,375.00 $178,845.69



Meadow View

Category 1 Improvements Estimated Amount Actual Cost

Repair MPR stage $12,500.00 $6,394.53

Repair MPR stage roll up door $2,500.00 $1,025.00

Install Phase 2 of playground $62,500.00 $35,621.00

Dry Rot repair of 40%+ throughout the campus in preparation for 
re-paint

$187,500.00 $186,659.72

Paint entire school $312,500.00 $254,716.00

Repair of landscape irrigation system $9,200.00 $7,094.25

Aeration of lawns & reseed play fields $1,900.00 $1,900.00

Roof patching and repairs $18,750.00 $5,000.00

Build retaining wall and new fence on North side of campus and 
Replace damaged pavement parallel to the new retaining wall

$375,000.00 $118,983.30

Pave under the solar panels to eliminate mud under outdoor lunch 
tables (Cost included in retaining wall paving)

$31,250.00 $0.00

Reseal coat and stripe K play area with Cool Seal seal coat $38,750.00 $12,750.00

Total $1,052,350.00 $630,143.80



Kawana Springs

Category 1 Improvements Estimated Amount Actual Cost

Repair of landscape irrigation system $9,200.00 $6,701.46
Aeration of lawns & reseed play fields $3,150.00 $3,150.00
Roof patching and repairs (Planned to replace the roofs, not make 
repair)

$0.00 $18,500.00

Remove over 40 diseased, dead volunteer trees around the 
perimeter of field of dreams / Remove of over 80 linear feet of 
blackberry bushes around the perimeter of the field of dreams 
(Need identified mid-summer & ultimately a part of the playfield 
renovations)

$0.00 $9,500.00

Surveyed and identified all of the existing underground utility 
infrastructure throughout all of Kawana Springs

$20,000.00 $19,836.00

Engineered the retrofit of the sewer system to accommodate new 
kitchen and future remodel of teacher lounge, admin offices and 
MPR.

$19,100.00 $19,100.00

Ceiling Tile Repairs $0.00 $2,360.00

Total $51,450.00 $79,147.46



Early Learning Center

Category 1 Improvements Estimated Amount Actual Cost

Reseal coat and stripe K play area with Cool Seal seal coat (Cost 
included in the reseal coat and stripe the parking lot)

$5,000.00 $0.00

Dry Rot Repairs of 50%+ of classroom 1 and 2 and Re-Paint $41,250.00 $34,702.74

Pouring of a concrete footer to re-secure the playground retaining 
wall (Included in the $54,147.45)

$2,500.00 $0.00

Pouring of 4 - concrete pads in the cul-d-sac for smaller bus stops 
(Included in the $54,147.45)

$10,000.00 $0.00

Reseal coat and stripe the parking lot $20,000.00 $54,147.45

Total $78,750.00 $88,850.19



Taylor Mountain

Category 1 Improvements
Estimated 
Amount

Actual Cost

Fence and Gates around school $74,787.00 $72,179.00

Repair of landscape irrigation system $9,200.00 $7,094.25

Aeration of lawns & reseed play fields $2,375.00 $2,375.00

Repair ADA parking spots to restore compliance $10,625.00 $20,800.00

Seal coat and stripe all asphalt $62,500.00 $95,455.00

Retrofit office front entrance (Included in the cost for fence & 
gates around school)

$0.00 $0.00

DISTRICT OFFICE Parking Lot Seal & Stripe (Estimated amount 
included with the TM Seal Coat & Stripe estimated amount)

$0.00 $11,210.00

Total $159,487.00 $209,113.25



Estimated Expenses Actual Difference

Bellevue $152,375.00 $178,607.69 -$26,232.69

Meadow View $1,052,350.00 $630,143.80 $422,206.20

Taylor Mountain $159,487.00 $209,113.25 -$49,626.25

Kawana Springs $51,450.00 $79,147.46 -$27,697.46

ELC $78,750.00 $88,850.19 -$10,100.19

SPA $0.00 $0.00 $0.00

Totals $1,494,412.00 $1,185,862.39 $308,549.61



Very Special Thank You to:

Without these folks it would have not been 
possible to do the great work that was done 
this summer. 
The project management costs are reflected in the total costs per 
project.

RGM & Associates Consulting

RGS Consulting

Site Consulting Specialists
Specified Play Equipment Co.

Barndt’s Welding
All About Play

Applied Signs & Print

DK Landscaping
DMR Builders

JR Garrison Acoustical Ceilings

Rittenbach Roofing

Bella Painting 

Silva Painting

Sonoma Turf
Stripe N Seal

Siri Paving & Grading
Coggins Fence 

Jacobson Fence Co.
Hardware Tech Inc.

Brelje & Race Engineering
Subtronic Corp Engineering

Teresa Gomez, BUSD

Fine Line Striping



THANK YOU
Any questions from our BUSD Board?

You can reach me at:
rfarrell@busd.org
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