
WADSWORTH CITY SCHOOL DISTRICT 
BOARD OF EDUCATION 

WADSWORTH, OHIO 

  REGULAR STATED MEETING 
MONDAY, JANUARY 4, 2021, 7:00 P.M. 

TO JOIN BY VIDEO CLICK THE FOLLOWING LINK: 

https://stream.meet.google.com/stream/95bfcce5-b98e-4895-ae4e-254b44e98daf 

(employees and/or those viewing from a student email acct. who do no plan to make public comment) 

or 

meet.google.com/bax-xpdc-usf 
(participants/board members/those making public comment) 

TO JOIN BY TELEPHONE, CALL THE FOLLOWING NUMBER: 

(US) +1 720-439-7198 
PIN: 848 344 401# 

AGENDA ADDENDUM 

VI. Administrative Items

B. Action Consent Items 

7. Recommendation to approve the Agreement between Holabird & Root, LLC and
the Wadsworth City School District Board of Education

Agenda Detail 

VI. Administrative Items

B. Action Consent Items 

7. Holabird & Root, LLC Agreement:  ​The Agreement between Holabird & Root,
LLC and the Wadsworth City School District Board of Education being
recommended for approval is for the potential Central Intermediate School
project and is the result of the board's action at their October 12 meeting when
they approved the resolution for approval of design firms and authority to enter
contract negotiations with the highest ranked firm, Holabird & Root/bshm
Architects, Inc.
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

This document is intended 
to be used in conjunction 
with AIA Documents A201–
2017™, General Conditions 
of the Contract for 
Construction; A133–2019™ 
Standard Form of Agreement 
Between Owner and 
Construction Manager as 
Constructor where the basis 
of payment is the Cost of 
the Work Plus a Fee with a 
Guaranteed Maximum Price; 
and A134–2019™ Standard 
Form of Agreement Between 
Owner and Construction 
Manager as Constructor 
where the basis of payment 
is the Cost of the Work 
Plus a Fee without a 
Guaranteed Maximum Price. 
AIA Document A201™–2017 is 
adopted in this document by 
reference. Do not use with 
other general conditions 
unless this document is 
modified. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

AGREEMENT made as of the «  » day of «  » in the year «2020  » 
(In words, indicate day, month and year.) 

BETWEEN the Architect’s client identified as the Owner: 
(Name, legal status, address, and other information) 

«Wadsworth City School District  
524 Broad Street 
Wadsworth Ohio 44281»«  » 
«  » 
«  » 
«  » 

and the Architect: 
(Name, legal status, address, and other information) 

«Holabird & Root LLC 
Eric S Risinger, AIA, NCARB Principal 
140 S Dearborn, 5th Floor 
Chicago, Illinois 60603  »«  » 
«  » 
«  » 
«  » 

for the following Project: 
(Name, location, and detailed description) 

«New Central Intermediate School Project and potential studies on  » 
«  » 
«Eexisting Wadsworth High School | Middle School campus parking expansion and 
theater expansion  » 

The Construction Manager (if known): 
(Name, legal status, address, and other information) 

«TBD  »«  » 
«  » 
«  » 
«  » 

The Owner and Architect agree as follows. 
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ARTICLE 1   INITIAL INFORMATION 
§ 1.1 This Agreement is based on the Initial Information set forth in this Section 1.1. 
(For each item in this section, insert the information or a statement such as “not applicable” or “unknown at time of 
execution.”) 
 
§ 1.1.1 The Owner’s program for the Project: 
(Insert the Owner’s program, identify documentation that establishes the Owner’s program, or state the manner in 
which the program will be developed.) 
 
«consists of site selection, design and construction of a new central intermediate school to replace the current facility 
that will be designed to serve up to 700 5th and 6th grade students along with approximately 125 faculty and staff. Once 
the final Program of Requirements has been approved, the term “program” and “Program of Requirements” shall mean 
the same.   In addition, if requested by the Owner in connection with a decision to build on the High School/Middle 
School campus, the Program may also include having the Architect provide studies for the potential expansion of 
parking and performing arts spaces on the existing High School | Middle School campus.» 
 
§ 1.1.2 The Project’s physical characteristics: 
(Identify or describe pertinent information about the Project’s physical characteristics, such as size; location; 
dimensions; geotechnical reports; site boundaries; topographic surveys; traffic and utility studies; availability of public 
and private utilities and services; legal description of the site, etc.) 
 
«Size, location, site conditions, etc., are all to be determined upon site selection.  It is anticipated the building size of the 
new Central Intermediate School to  be approximately 100,000 sf excluding any supplemental areas.  Demolition of the 
existing building is not part of the Project.  » 
 
§ 1.1.3 The Owner’s budget for the Cost of the Work, as defined in Section 6.1: 
(Provide total and, if known, a line item breakdown.) 
 
«$25 million, to include site acquisition, site development, design professional fees and construction.  This budget is 
subject to revision.  » 
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§ 1.1.4 The Owner’s anticipated design and construction milestone dates: 

.1 Design phase milestone dates, if any: 
 

«Site Selection – March 2021 
Preliminary Plans for Bond Levy – May 2021 
Begin Schematic Design – JanuaryNovember  20212  » 

 
.2 Construction commencement date: 
 

«Begin Construction March for early site package July 2022 and building construction spring of  2023  » 
 
.3 Substantial Completion date or dates: 
 

«August 2024 or Spring 20255  » 
 
.4 Other milestone dates: 
 

«  » 
 
§ 1.1.5 The Owner intends to retain a Construction Manager pursuant to the following agreement: 
(Indicate agreement type.) 
 

[ «  «X» ] AIA Document A133–2019, Standard Form of Agreement Between Owner and Construction 
Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a 
Guaranteed Maximum Price. 

 
[ «  » ] AIA Document A134–2019, Standard Form of Agreement Between Owner and Construction 

Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee without a 
Guaranteed Maximum Price. 

 
§ 1.1.6 The Owner’s requirements for accelerated or fast-track design and construction, or phased construction are set 
forth below: 
(List number and type of bid/procurement packages.) 
 
«None at this time  » 
 
§ 1.1.7 The Owner’s anticipated Sustainable Objective for the Project: 
(Identify and describe the Owner’s Sustainable Objective for the Project, if any.) 
 
«The Architect will incorporate cost-effective, energy efficient, green-building practices to the extent possible and to the 
extent such practices can be achieved within the Owner’s budget.  » 
 
§ 1.1.7.1 If the Owner identifies a Sustainable Objective, the Owner and Architect shall complete and incorporate AIA 
Document E234™–2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition, into this 
Agreement to define the terms, conditions and services related to the Owner’s Sustainable Objective. If E234-2019 is 
incorporated into this Agreement, the Owner and Architect shall incorporate the completed E234–2019 into the 
agreements with the consultants and contractors performing services or Work in any way associated with the 
Sustainable Objective. 
 
 
§ 1.1.8 The Owner identifies the following representative in accordance with Section 5.4: 
(List name, address, and other contact information.) 
 
«Dr. Andrew J. Hill, Ed.D. 
524 Broad Street 
Wadsworth, OH 44281 
(330) 335-1301  » 
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«  » 
«  » 
«  » 
«  » 
«  » 
 
§ 1.1.9 The persons or entities, in addition to the Owner’s representative, who are required to review the Architect’s 
submittals to the Owner are as follows: 
(List name, address, and other contact information.) 
 
«  » 
 
§ 1.1.10 The Owner shall retain the following consultants and contractors: 
(List name, legal status, address, and other contact information.) 
 

.1 Construction Manager: 
(The Construction Manager is identified on the cover page. If a Construction Manager has not been 
retained as of the date of this Agreement, state the anticipated date of retention. If the Architect is to 
assist the Owner in selecting the Construction Manager, complete Section 4.1.1.1) 

 
«The Architect will assist the Owner in selecting the Construction Manager utilizing the best-value 
selection method required by the Ohio Revised Code.    » 

 
.2 Land Surveyor: 
 

«The Architect will assistengage  the Owner in selecting the Surveyor as a supplemental service, which 
will be compensated as set forth in Article 1.1.13.  »«  » 
«  » 
«  » 
«  » 
«  » 

 
.3 Geotechnical Engineer: 
 

«The Architect will engage the geotechnical engineer as a supplemental service, which will be 
compensated as set forth in Article 1.1.13.  as part of the Basic Fee  »«  » 
«  » 
«  » 
«  » 
«  » 

 
.4 Civil Engineer: 
 

«The Architect will provide Civil Engineering  as part of the Basic Fee supplemental service which will 
be compensated as part of the Basic Feeas set forth in Article 1.1.13.  »«  » 
«  » 
«  » 
«  » 
«  » 

 
.5 Other consultants and contractors: 

(List any other consultants and contractors retained by the Owner.) 
 

«  «The Architect will assist the Owner in selecting an Environmental Engineer for Testing and 
inspections as a supplemental service which will be compensated as set forth in Article 1.1.13 and as 
identified in the Architect’s Proposal Scope of Services as Exhibit » 

 
§ 1.1.11 The Architect identifies the following representative in accordance with Section 2.4: 
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(List name, address, and other contact information.) 
 
«Eric S. Risinger, AIA, NCARB, Principal 
Holabird & Root LLC 
140 S Dearborn 5th Floor, Chicago, Illinois 60603  » 
«847-687-1326  » 
«  » 
«  » 
«  » 
«  » 
 
§ 1.1.12 The Architect shall retain the consultants identified in Sections 1.1.12.1 and 1.1.12.2: 
(List name, legal status, address, and other contact information.) 
 
§ 1.1.12.1 Consultants retained under Basic Services: 
 

.1 Structural Engineer: 
 

«TBD Forefront Structural Engineers Inc. 
 »«25 E Washington Street Suite 1450 
Chicago, Illinois 60602 
 
Or (depending on owner final approval) 
 
 
Thorson Baker + Associates 
3030 W Streetsboro  
Richfield Ohio 44286  » 
«  » 
«  » 
«  » 
«  » 

 
.2 Mechanical Engineer:  
 

«TBDThorson Baker + Associates 
3030 W Streetsboro 
Richfield, Ohio 44286  »«  » 
«  » 
«  » 
«  » 
«  » 

 
.3 Electrical Engineer: 
 

«TBD  Thorson Baker + As 
sociates 
3030 W Streetsboro 
RuchfiledRichfield Ohio 44286»«  » 
«  » 
«  » 
«  » 
«  » 

 .4      Food Service Consultant 
  McFarland, Kistler & Associates 
  1130 Perry Hwy #115 
  Pittsburgh, PA 15237 
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 5.     Technology and Security 
  BCL IT Consulting 
  7153 Laurel Oaks Drive 
  West Chester, OH 45069 
 
 6.      Landscape Architecture  
  Holabird & Root LLC +  
  NJS Land Pplanning + Design 
  PO Box 661 
  Wooster, OH 44691 
 
 7.      Educational Planner 
  Holabird & Root LLC 
 
 78.      Construction Administration + Architectural Consulting  
  BSHM Architects 
  15 Federal Plaza E 
  Youngstown, OH 44503 
 
 
§ 1.1.12.2 Consultants and/or services retained under Supplemental Services: 
 
« AV Design and + Acoustic Consulting (Threshold Acoustics) ; Cost EstimatingConstructability and Cost Analysis 
(Blundall Associates); Traffic Engineer (TBD) ; Educational Planning (Holabird & Root LLC), Land Surveying (TBD); 
Permits and Fees (TBD); Geotechnical Testing and Engineering (TBD); Environmental Testing and Engineering 
(TBD); Commissioning (TBD); Construction Testing and Air Balancing (TBD)_  » 
 
§ 1.1.13 Other Initial Information on which the Agreement is based: 
 
«The Owner reserves the right to cancel this Agreement for the Owner’s convenience.  The parties understand and 
acknowledge this Agreement may be amended to refine the scope of services along with compensation paid for those 
services if there are changes to the Architect’s scope of work necessitated from changes in the Project.  WWhen the 
Architect enters into approved consulting agreements  for geotechnical engineerGeotechnical Testing and Engineering, 
Eenvironmental Testing and Eengineering, Lland Ssurveyingor, AV Design and + Acoustical Engineering, Cost 
EstimatingConstructability and Cost Analysis, Educational Planning, Commissioning, Construction Testing and Air 
Balancing, and Traffic Engineering and civil engineering, the parties will execute a change order to this agreement to 
add those services to this agreement and adjust the Architect’s compensation accordingly.   
 
The Districts needs and general areas of services that the architect will either perform or assist the owner are outlined as 
follows and outlined in detail in Exhibit A attached as Architect’s Proposal and Scope of Services: 
 
VISIONING | STRATEGIC PLANNING FOR DISTRICT 
  
SITE SELECTION ZONING SERVICES 
  
FINANCIAL STRATEGY SERVICES (IN SUPPORT OF THE DISTRICT) 
  
PRE-BOND SERVICES 
  
POST-BOND SERVICESNEW CENTRAL INTERMEDIATE SCHOOL (POST-BOND SERVICES) (After successful 
levy vote) 
» 
 
§ 1.2 The Owner and Architect may rely on the Initial Information. Both parties, however, recognize that the Initial 
Information may materially change and, in that event, the Owner and the Architect shall appropriately adjust the 
Architect’s services, schedule for the Architect’s services, and the Architect’s compensation. The Owner shall adjust the 
Owner’s budget for the Cost of the Work and the Owner’s anticipated design and construction milestones, as necessary, 
to accommodate material changes in the Initial Information. 
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§ 1.3 The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other 
information or documentation in digital form. The parties will use AIA Document E203™–2013, Building Information 
Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and exchange of 
digital data if the parties utilize such technology for project delivery. 
 
§ 1.3.1 Any use of, or reliance on, all or a portion of a building information model without agreement to protocols 
governing the use of, and reliance on, the information contained in the model and without having those protocols set 
forth in AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA 
Document G202™–2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party’s 
sole risk and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the 
building information model, and each of their agents and employees. 
 
ARTICLE 2   ARCHITECT’S RESPONSIBILITIES 
§ 2.1 The Architect shall provide professional services as set forth in this Agreement. The Architect represents that it is 
properly licensed in the jurisdiction where the Project is located to provide the services required by this Agreement, or 
shall cause such services to be performed by appropriately licensed design professionals. 
 
§ 2.2 The Architect shall perform its services consistent with the professional skill and care ordinarily provided by 
architects practicing in the same or similar locality under the same or similar circumstances. The Architect shall perform 
its services as expeditiously as is consistent with such professional skill and care and the orderly progress of the Project.  
The Architect represents and warrants that it is familiar with the design and construction of public school facilities and 
the codes, laws and regulations applicable to the design of such projects, and that the Architect’s services will comply 
with such codes, laws and regulations to the extent they apply. 
 
§ 2.3 The Architect shall provide its services in conjunction with the services of a Construction Manager as described in 
the agreement identified in Section 1.1.5. The Architect shall not be responsible for actions taken by the Construction 
Manager. 
 
§ 2.4 The Architect shall identify a representative authorized to act on behalf of the Architect with respect to the 
Project. 
 
§ 2.5 Except with the Owner’s knowledge and consent, the Architect shall not engage in any activity, or accept any 
employment, interest or contribution that would reasonably appear to compromise the Architect’s professional judgment 
with respect to this Project. 
 
§ 2.6 Insurance. The Architect shall maintain the following minimum insurance until termination of this Agreement. If 
any of the requirements set forth below are in addition to the types and limits the Architect normally maintains, the 
Owner shall pay the Architect as set forth in Section 11.9. 
 
§ 2.6.1 Commercial General Liability with policy limits of not less than «one million dollars  » ($ «1,000,000  » ) for 
each occurrence and «two million dollars  » ($ «2,000,000.00  » ) in the aggregate for bodily injury and property 
damage. 
 
§ 2.6.2 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Architect with policy limits 
of not less than «one million dollars  » ($ «1,000,000.00  » ) per accident for bodily injury, death of any person, and 
property damage arising out of the ownership, maintenance and use of those motor vehicles, along with any other 
statutorily required automobile coverage. 
 
§ 2.6.3 The Architect may achieve the required limits and coverage for Commercial General Liability and Automobile 
Liability through a combination of primary and excess or umbrella liability insurance, provided such primary and excess 
or umbrella liability insurance policies result in the same or greater coverage as the coverages required under 
Sections 2.6.1 and 2.6.2, and in no event shall any excess or umbrella liability insurance provide narrower coverage than 
the primary policy. The excess policy shall not require the exhaustion of the underlying limits only through the actual 
payment by the underlying insurers. 
 
§ 2.6.4 Workers’ Compensation at statutory limits. 
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§ 2.6.5 Intentionally Omitted.Employers’ Liability with policy limits not less than «one million dollars  » ($ «1,000,000  
» ) each accident, «  » ($ «  » ) each employee, and «  » ($ «  » ) policy limit. 
 
§ 2.6.6 Professional Liability covering negligent acts, errors and omissions in the performance of professional services, 
with policy limits of not less than «two million dollars  » ($ «2,000,000.00  » ) per claim and «four million dollars  » 
($ «$4,000,000.00  » ) in the aggregate. 
 
§ 2.6.7 Additional Insured Obligations. To the fullest extent permitted by law, the Architect shall cause the primary and 
excess or umbrella polices for Commercial General Liability and Automobile Liability to include the Owner as an 
additional insured for claims caused in whole or in part by the Architect’s negligent acts or omissions. The additional 
insured coverage shall be primary and non-contributory to any of the Owner’s insurance policies and shall apply to both 
ongoing and completed operations. 
 
§ 2.6.8 The Architect shall provide certificates of insurance to the Owner that evidence compliance with the 
requirements in this Section 2.6. 
 
ARTICLE 3   SCOPE OF ARCHITECT’S BASIC SERVICES  
§ 3.1 The Architect’s Basic Services consist of those described in this Article 3 and include usual and customary 
architectural, geotechnical, civil, structural, mechanical, and electrical, plumbing, fire protection, and landscape design 
and engineering services; fFood sService,  and tTechnology and security design services, Educational Planning, 
Architectural Services for Construction Administration , and any necessary signage and graphics that fall under FFE 
services. Services not set forth in this Article 3 are Supplemental or Additional Services. 
 
§ 3.1.1 The Architect shall manage the Architect’s services, research applicable design criteria, attend Project meetings, 
communicate with members of the Project team, and report progress to the Owner. 
 
§ 3.1.2 The Architect shall coordinate its services with those services provided by the Owner, the Construction 
Manager, and the Owner’s consultants. The Architect shall be entitled to rely on, and shall not be responsible for, the 
accuracy, completeness, and timeliness of, services and information furnished by the Owner, the Construction Manager, 
and the Owner’s consultants. The Architect shall provide prompt written notice to the Owner if the Architect becomes 
aware of any error, omission, or inconsistency in such services or information. 
 
 
§ 3.1.3 As soon as practicable after the date of this Agreement, the Architect shall submit,the site has been selected and 
the Construction Manager hired, the Architect will submit for the Construction Manager’s review and the Owner’s 
approval, a schedule for the performance of the Architect’s remaining services. The schedule shall include design phase 
milestone dates, as well as the anticipated dates for the commencement of construction and for Substantial Completion 
of the Work as set forth in the Initial Information. The schedule shall include allowances for periods of time required for 
the Owner’s review, for the Construction Manager’s review, for the performance of the Construction Manager’s 
Preconstruction Phase services, for the performance of the Owner’s consultants, and for approval of submissions by 
authorities having jurisdiction over the Project. Once approved by the Owner, time limits established by the schedule 
shall not, except for reasonable cause, be exceeded by the Architect or Owner. With the Owner’s approval, the Architect 
shall adjust the schedule, if necessary, as the Project proceeds until the commencement of construction. 
 
§ 3.1.4 The Architect shall submit information to the Construction Manager and participate in developing and revising 
the Project schedule as it relates to the Architect’s services. The Architect shall review and approve, or take other 
appropriate action upon, the portion of the Project schedule relating to the performance of the Architect’s services. 
 
§ 3.1.5 The Architect shall not be responsible for an Owner’s directive or substitution, or for the Owner’s acceptance of 
non-conforming work, made or given without the Architect’s written approval. 
 
§ 3.1.6 The Architect shall, in coordination with the Construction Manager, contact governmental authorities required to 
approve the Construction Documents and entities providing utility services to the Project. The Architect shall respond 
tocomply with applicable design requirements imposed by law or by those authorities and entities.   
 
§ 3.1.7 The Architect shall assist the Owner and Construction Manager in connection with the Owner’s responsibility 
for filing documents required for the approval of governmental authorities having jurisdiction over the Project.  The 
Architect and its consultants shall assist the Owner in securinge all required plan approvals, and attend all inspections 
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required for any design related permits applicable to the engineering or design of the work but not construction related 
permit s applicable to the construction of the Work.  To the extent a national pollutant discharge elimination system 
storm water permit is required for the Project, the Architect and or its consulting engineers shall assist the Owner in 
securinge that permit and do so sufficiently in advance of the start of construction to meet schedule requirements, shall 
provide all required documentation to meet permit requirements, and shall prepare and process any required notice of 
termination as part of contract close out.   
 
§ 3.1.8 Prior to the Owner’s acceptance of the Construction Manager’s Guaranteed Maximum Price proposal, or the 
Owner’s approval of the Construction Manager’s Control Estimate, as applicable, the Architect shall consider the 
Construction Manager’s requests for substitutions and, upon written request of the Construction Manager, provide 
clarification or interpretations pertaining to the Drawings, Specifications, and other documents submitted by the 
Architect. The Architect and Construction Manager shall include the Owner in communications related to substitution 
requests, clarifications, and interpretations. 
 
§ 3.1.9 The Architect’s program verification services for both Pre-Bond Services as well as Post-Bond Services will 
begin with an organizational meeting with the Owner to determine the Program of Requirements and set a schedule for 
proceeding with the Project.  This will include reviewing and reaching an agreement on the timing of the Architect’s 
deliverables, preliminary design documents and further tasks to assist the Owner as requested.  This will also include 
reviewing the preliminary Project needs, design and schedule as well as budget information to ascertain and finalize the 
program of requirements.  The Architect’s pre-design services which are outlined in Exhibit A attached, will also 
include assisting the Owner with evaluating potential sites for ultimate selection for the Project.  If detailed , including 
geotechnical evaluation and , environmental assessment evaluations are needed, a proposal will be submitted to the 
Owner for review and approval as well as and other due diligence proposals.,  The Architect will evaluate  and make 
recommendations ingof  and evaluating other consultants to assist with site selection as needed. 
 
  Once the site has been selected and the draft program of requirements finalized, the Architect will prepare the Program 
Documents, which will be a written report that includes: 1) executive summary of the program documents, 2) narrative 
description of the Project and design goals, 3) description of space requirements and planning/design criteria (which 
should include major building components, dimensions, layouts, etc.), 4) preliminary evaluation of the schedule and 
budget (which should include a distribution of the budget among project categories), 5) recommendations regarding 
materials, building systems and equipment as appropriate, 6) feasible alternate approaches to design or construction if 
any and the estimated budget/schedule impact of such alternates, and 7) identification of the federal, state and local 
codes, statutes, ordinances, and regulations that apply to the Work or the Architect’s services (the “applicable law”).  
 
 The Owner and Architect will meet to review the Program Documents to incorporate adjustments and clarifications, 
and once the Owner approves the final submission and signs off, this will become the final “Program of Requirements.”  
The Program of Requirements will be in a form suitable for publication and review by the Owner and for further 
decision making. 
 
Please reference the Architect’s Proposal Exhibit A Attached for further detail of services for the District.   
 
§ 3.2 Review of the Construction Manager’s Guaranteed Maximum Price Proposal or Control Estimate 
§ 3.2.1 At a time to be mutually agreed upon by the Owner and the Construction Manager, the Construction Manager 
shall prepare, for review by the Owner and Architect, and for the Owner’s acceptance or approval, a Guaranteed 
Maximum Price proposal or Control Estimate. The Architect shall assist the Owner in reviewing the Construction 
Manager’s proposal or estimate. The Architect’s review is not for the purpose of discovering errors, omissions, or 
inconsistencies; for the assumption of any responsibility for the Construction Manager’s proposed means, methods, 
sequences, techniques, or procedures; or for the verification of any estimates of cost or estimated cost proposals. In the 
event that the Architect discovers any inconsistencies or inaccuracies in the information presented, the Architect shall 
promptly notify the Owner and Construction Manager. 
 
§ 3.2.2 Upon authorization by the Owner, and subject to Section 4.2.1.14, the Architect shall update the Drawings, 
Specifications, and other documents to incorporate the agreed upon assumptions and clarifications contained in the 
Guaranteed Maximum Price Amendment or Control Estimate. 
 
§ 3.3 Schematic Design Phase Services (Post Bond Services) 
§ 3.3.1  The Schematic Design Phase will begin upon written notice to proceed from the Owner, which is expected to 
occur if the levy passes in November 2021 and project financing is secured.  Once noticed,  T the Architect shall review 
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the program, and other information furnished by the Owner and Construction Manager, and shall review laws, codes, 
and regulations applicable to the Architect’s services and advise in writing of any changes since the Program of 
Requirements were finalized. 
 
§ 3.3.2 The Architect shall prepare a preliminary evaluation of further evaluate and refine the Owner’s program, 
schedule, budget for the Cost of the Work, Project site, and other Initial Information, each in terms of the other, to 
ascertain update the requirements of the Project. The Architect shall notify the Owner of (1) any inconsistencies 
discovered in the information, and (2) other information or consulting services that may be reasonably needed for the 
Project. 
 
§ 3.3.3 The Architect shall present its preliminary evaluation to the Owner and Construction Manager and shall discuss 
with the Owner and Construction Manager alternative approaches to design and construction of the Project. The 
Architect shall reach an understanding with the Owner regarding the requirements of the Project that will be used as the 
basis for design. 
 
§ 3.3.4 Based on the Project requirements agreed upon with the Owner, the Architect shall prepare and present, to the 
Owner and Construction Manager, for the Owner’s approval, a preliminary design illustrating the scale and relationship 
of the Project components. 
 
§ 3.3.5 Based on the Owner’s approval of the preliminary design, the Architect shall prepare Schematic Design 
Documents for Construction Manager’s review and the Owner’s approval. The Schematic Design Documents shall 
consist of drawings and other documents including a site plan, if appropriate, and preliminary building plans, sections 
and elevations; and may include some combination of study models, perspective sketches, or digital representations. 
Preliminary selections of major building systems and construction materials shall be noted on the drawings or described 
in writing. 
 
§ 3.3.5.1 The Architect shall consider sustainable design alternatives, such as material choices and building orientation, 
together with other considerations based on program and aesthetics, in developing a design that is consistent with the 
Owner’s program, schedule and budget for the Cost of the Work.  The Architect shall estimate annual energy 
consumption and provide the Owner with alternatives that are consistent with the program along with life cycle costs for 
the Owner’s review.   The Owner may obtain more advanced sustainable design services as a Supplemental Service 
under Section 4.1. 
 
§ 3.3.5.2 The Architect shall consider with the Owner and the Construction Manager the value of alternative materials, 
building systems and equipment, together with other considerations based on program and aesthetics, in developing a 
design for the Project that is consistent with the Owner’s program, schedule, and budget for the Cost of the Work. 
 
§ 3.3.6 The Architect shall submit the Schematic Design Documents to the Owner and the Construction Manager once 
selected. The Architect shall meet with the Construction Manager to review the Schematic Design Documents. 
 
§ 3.3.7 Upon receipt of the Construction Manager’s review comments and cost estimate at the conclusion of the 
Schematic Design Phase, the Architect shall take action as required under Section 6.4, and request the Owner’s approval 
of the Schematic Design Documents. If revisions to the Schematic Design Documents are required to comply with the 
Owner’s budget for the Cost of the Work at the conclusion of the Schematic Design Phase, the Architect shall 
incorporate the required revisions in the Design Development Phase. 
 
§ 3.3.8 In the further development of the Drawings and Specifications during this and subsequent phases of design, the 
Architect shall be entitled to rely on the accuracy of the estimates of the Cost of the Work, which are to be provided by 
the Construction Manager under the Construction Manager’s agreement with the Owner. 
 
§ 3.3.9   During the Schematic Design Phase the Architect will also assist the Owner in performing the best value 
selection of the Construction Manager for the Project.  Once the Owner selects the Construction Manager, the Architect 
will complete the requirements of Section 3.3.6 and 3.3.7, and proceed to finalize the Schematic Design Documents.  
The Schematic Design Documents will become final when the Owner signs a written document accepting them as the 
final version.  This will then conclude the Schematic Design Phase. 
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§ 3.4 Design Development Phase Services (Post Bond Services) 
§ 3.4.1 The Design Development Phase begins once the Owner has accepted the final Schematic Design Documents.  
Based on the Owner’s approval of the Schematic Design Documents, and on the Owner’s authorization of any 
adjustments in the Project requirements program and the budget for the Cost of the Work, the Architect shall prepare 
Design Development Documents for the Construction Manager’s review and the Owner’s approval. The Design 
Development Documents shall be based upon information provided, and estimates prepared by, the Construction 
Manager and shall illustrate and describe the development of the approved Schematic Design Documents and shall 
consist of drawings and other documents including plans, sections, elevations, typical construction details, and 
diagrammatic layouts of building systems to fix and describe the size and character of the Project as to architectural, 
structural, mechanical and electrical systems, and other appropriate elements. The Design Development Documents 
shall also include outline specifications that identify major materials and systems and establish in general their quality 
levels. 
 
§ 3.4.1.1  In addition to the requirements in 3.4.1, the Architect will advise the Owner in writing if at any time it appears 
that the Project Schedule or Construction Budget may be exceeded and make recommendations for corrective action.  
The Architect will also identify any sole source justification documents to the extent applicable for the Owner’s written 
approval.  The Architect will pursue plan review and approval as appropriate including meeting with appropriate 
government officials to resolve any compliance related issues with the design.  The Architect will also assist the Owner 
in obtaining required permits.   
 
§ 3.4.2 Prior to the conclusion of the Design Development Phase, the Architect shall submit the Design Development 
Documents to the Owner and the Construction Manager. The Architect shall meet with the Construction Manager to 
review the Design Development Documents. 
 
§ 3.4.2.1  The provisional Design Development Documents will include at least the following: 
 

3.4.2.1.1 plans, sections, elevations, typical construction details, and equipment layouts that illustrate and 
describe refinement of the Project’s design and the size and character of the Project in terms of architectural, 
structural, mechanical, plumbing and electrical systems, materials and other elements as appropriate;  
3.4.2.1.2 specifications sufficient to identify the quality and other characteristics of the proposed or selected 
materials, equipment, finishes, fixtures and systems;  
3.4.2.1.3 a written description of all proposed or previously agreed upon Alternates, which description may be 
included in the specifications rather than as a separate document;  
3.4.2.1.4 a written description of all proposed or previously agreed Allowances; 
3.4.2.1.5 identification of any unresolved issues related to compliance with Applicable Law;  
3.4.2.1.6 other documents or information reasonably requested by the Owner. 

 
§ 3.4.3 Upon receipt of the Construction Manager’s information and estimate at the conclusion of the Design 
Development Phase, the Architect shall take action as required under Sections 6.5 and 6.6 and request the Owner’s 
approval of the Design Development Documents.  When the Owner approves the Design Development Documents in 
writing this will conclude the Design Development phase. 
 
§ 3.5 Construction Documents Phase Services 
§ 3.5.1 The Construction Documents Phase begins upon the Owner’s acceptance of the final Design Development 
Documents.  Based on the Owner’s approval of the Design Development Documents, and on the Owner’s authorization 
of any adjustments in the Project requirementsprogram and the budget for the Cost of the Work, the Architect shall 
prepare Construction Documents for the Construction Manager’s review and the Owner’s approval. The Construction 
Documents shall illustrate and describe the further development of the approved Design Development Documents and 
shall consist of Drawings and Specifications setting forth in detail the quality levels and performance criteria of 
materials and systems and other requirements for the construction of the Work. The Owner and Architect acknowledge 
that, in order to perform the Work, the Construction Manager will provide additional information, including Shop 
Drawings, Product Data, Samples and other similar submittals, which the Architect shall review in accordance with 
Section 3.6.4. 
 
§ 3.5.2 The Architect shall incorporate the design requirements of governmental authorities having jurisdiction over the 
Project into the Construction Documents. 
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§ 3.5.3 During the development of the Construction Documents, if requested by the Owner, the Architect shall assist the 
Owner and Construction Manager in the development and preparation of  documents to support he Construction 
Manager’s plan for subcontracting the Work and developing subcontractor interest in the Project.  The Architect will 
also prepare (1) the Conditions of the Contract for Construction (General, Supplementary and other Conditions) and (2) 
a project manual that consists primarily of 1 or more bound volumes of written materials that includes the Conditions of 
the Contract for Construction and Specifications, and may include sample forms.   
 
§ 3.5.4.1 Prior to the conclusion of the Construction Documents Phase, the Architect shall submit the Construction 
Documents to the Owner and the Construction Manager. The Architect shall meet with the Construction Manager to 
review the Construction Documents. 
 
§ 3.5.4.2 Once the Construction Documents are 50 percent complete, the Construction Manager will begin preparing its 
GMP Proposal and Amendment.  The Owner, Architect and Construction Manager shall meet and exchange information 
with sufficient frequency and timing to facilitate the Construction Manager’s development of its GMP Proposal.  If the 
Construction Manager’s GMP Proposal exceeds the Owner’s construction budget the Owner in its sole discretion may 
require the Architect to re-perform previously completed construction documents phase services as many times as 
necessary to reconcile the proposed GMP with the budget, which shall be paid as an Additional Service, or the Owner 
may terminate the Agreement.   
 
§ 3.5.5 Upon receipt of the Construction Manager’s information and estimate at the conclusion of the Construction 
Documents Phase, the Architect shall take action as required under Section 6.7, and request the Owner’s approval of the 
Construction Documents.   If the Owner accepts the Construction Manager’s GMP Proposal and signs the GMP 
Amendment, the Architect will further assist the Construction Manager as needed for the Construction Manager to buy 
out the subcontracts.   
 
§ 3.6 Construction Phase Services 
§ 3.6.1 General 
§ 3.6.1.1 Construction Phase Services will begin upon the completion of the Construction Documents Phase and the 
Owner’s execution of the GMP Amendment.  The Architect shall provide administration of the Contract between the 
Owner and the Construction Manager as set forth below and in AIA Document A201™–2017, General Conditions of 
the Contract for Construction. If the Owner and Construction Manager modify AIA Document A201–2017, those 
modifications shall not affect the Architect’s services under this Agreement unless the Owner and the Architect amend 
this Agreement. The term “Contractor” as used in A201-2017 shall mean the Construction Manager. 
 
§ 3.6.1.2 Subject to Section 4.2, the Architect’s responsibility to provide Construction Phase Services commences upon 
the Owner’s acceptance of the Construction Manager’s Guaranteed Maximum Price proposal, the Owner’s approval of 
the Construction Manager’s Control Estimate, or by a written agreement between the Owner and Construction Manager 
which sets forth a description of the Work to be performed by the Construction Manager prior to such acceptance or 
approval. Subject to Section 4.2, and except as provided in Section 3.6.6.5, the Architect’s responsibility to provide 
Construction Phase Services terminates on the date the Architect issues the final Certificate for Payment. 
 
§ 3.6.1.3 The Architect shall advise and consult with the Owner and Construction Manager during the Construction 
Phase Services. The Architect shall have authority to act on behalf of the Owner only to the extent provided in this 
Agreement. The Architect shall not have control over, charge of, or responsibility for the construction means, methods, 
techniques, sequences or procedures, or for safety precautions and programs in connection with the Work, nor shall the 
Architect be responsible for the Construction Manager’s failure to perform the Work in accordance with the 
requirements of the Contract Documents. The Architect shall be responsible for the Architect’s negligent acts or 
omissions, but shall not have control over or charge of, and shall not be responsible for, acts or omissions of the 
Construction Manager or of any other persons or entities performing portions of the Work. 
 
§ 3.6.1.4  The Architect shall schedule, conduct and participate in weekly progress meetings with the Construction 
Manager, Owner and as appropriate include Subcontractors, Material Suppliers and others to discuss the Work, 
progress, problems, scheduling any other issue for the good of the order.  These may coincide but do not necessarily 
have to be in conjunction with the Architect’s site visits.  The Architect will prepare and distribute meeting agendas and 
minutes of all progress meetings to the Owner and Construction Manager.  The Architect will record in the current 
meeting minutes any objection made to the previous meeting’s minutes.  The Architect will prepare the agendas, 
minutes and related documents so they are suitable for the Owner to make available to the public. The Architect may Formatted: Not Highlight
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request a construction management software subscription be implemented and paid for by the Oowner such as Proc-
Core. 
 
§ 3.6.2 Evaluations of the Work 
§ 3.6.2.1 The Architect shall visit the site at intervals appropriate to the stage of construction (but no less than four times 
monthly during construction), or as otherwise required in Section 4.2.3, to become generally familiar with the progress 
and quality of the portion of the Work completed, and to determine, in general, if the Work observed is being performed 
in a manner indicating that the Work, when fully completed, will be in accordance with the Contract Documents. 
However, the Architect shall not be required to make exhaustive or continuous on-site inspections to check the quality 
or quantity of the Work. On the basis of the site visits (or any other information known to the Architect), the Architect 
shall keep the Owner reasonably informed about the progress and quality of the portion of the Work completed, and 
promptly report to the Owner in writing (1) known deviations from the Contract Documents, (2) known deviations from 
the most recent construction schedule submitted by the Construction Manager, and (3) defects and deficiencies observed 
in the Work.  The Architect will provide the Owner with a written report (including relevant photographs) of each site 
visit containing enough detail to provide the Owner with an accurate record of the Work in place and quality of that 
Work on the date of the site visit. 
 
§ 3.6.2.2 The Architect has the authority to reject Work that does not conform to the Contract Documents. Whenever the 
Architect considers it necessary or advisable, the Architect shall have the authority to require inspection or testing of the 
Work in accordance with the provisions of the Contract Documents, whether or not the Work is fabricated, installed or 
completed. However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to 
exercise such authority shall give rise to a duty or responsibility of the Architect to the Construction Manager, 
Subcontractors, suppliers, their agents or employees, or other persons or entities performing portions of the Work. 
 
§ 3.6.2.3 The Architect shall interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Construction Manager. The Architect’s response to such 
requests shall be made in writing within any time limits agreed upon or otherwise with reasonable promptness.  The 
Architect will keep a record of all requests and the Architect’s response, including relevant dates.  This record will be 
organized chronologically, contain a summary of the request and the Architect’s response, and will be available to the 
Owner upon request. 
 
§ 3.6.2.4 Interpretations and decisions of the Architect shall be consistent with the intent of, and reasonably inferable 
from, the Contract Documents and shall be in writing or in the form of drawings. When making such interpretations and 
decisions, the Architect shall endeavor to secure faithful performance by both Owner and Construction Manager, shall 
not show partiality to either, and shall not be liable for results of interpretations or decisions rendered in good faith. The 
Architect’s decisions on matters relating to aesthetic effect shall be final if consistent with the intent expressed in the 
Contract Documents. 
 
§ 3.6.2.5 Unless the Owner and Construction Manager designate another person to serve as an Initial Decision Maker, 
as that term is defined in AIA Document A201–2017, the Architect shall render initial decisions on Claims between the 
Owner and Construction Manager as provided in the Contract Documents.  The Architect will review each Claim and 
provide the Owner with a written analysis of that Claim or explain to the Owner why the Architect cannot provide an 
analysis within 10 days of receiving the Claim.   
 
§ 3.6.3 Certificates for Payment to Construction Manager 
§ 3.6.3.1 The Architect shall review and certify the amounts due the Construction Manager and shall issue certificates in 
such amounts. The Architect’s certification for payment shall constitute a representation to the Owner, based on the 
Architect’s evaluation of the Work as provided in Section 3.6.2 and on the data comprising the Construction Manager’s 
Application for Payment, that, to the best of the Architect’s knowledge, information and belief, the Work has progressed 
to the point indicated, the quality of the Work is in accordance with the Contract Documents, and that the Construction 
Manager is entitled to payment in the amount certified. The foregoing representations are subject to (1) an evaluation of 
the Work for conformance with the Contract Documents upon Substantial Completion, (2) results of subsequent tests 
and inspections, (3) correction of minor deviations from the Contract Documents prior to completion, and (4) specific 
qualifications expressed by the Architect. 
 
§ 3.6.3.2 The issuance of a Certificate for Payment shall not be a representation that the Architect has (1) made 
exhaustive or continuous on-site inspections to check the quality or quantity of the Work, (2) reviewed construction 
means, methods, techniques, sequences or procedures, (3) reviewed copies of requisitions received from Subcontractors 
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and suppliers and other data requested by the Owner to substantiate the Construction Manager’s right to payment, or (4) 
ascertained how or for what purpose the Construction Manager has used money previously paid on account of the 
Contract Sum. 
 
§  3.6.3.3  The Architect will review each pay application from the Construction Manager to verify the Construction 
Manager has included trailing lien waivers and/or conditional lien waivers from all subcontractors and material suppliers 
sufficient to demonstrate that all known subcontractors and suppliers are being paid with project funds.  Unless the Owner 
agrees to waive this condition in writing for good cause, the Architect will not certify any payment for which a lien waiver 
has not been provided.   
 
§ 3.6.3.3 4 The Architect shall maintain a record of the Applications and Certificates for Payment, including all 
supporting documents submitted with each application, including but not limited to lien waivers. 
 
§ 3.6.4 Submittals 
§ 3.6.4.1 The Architect shall review the Construction Manager’s submittal schedule and shall not unreasonably delay or 
withhold approval of the schedule. The Architect’s action in reviewing submittals shall be taken in accordance with the 
approved submittal schedule or, in the absence of an approved submittal schedule, with reasonable promptness while 
allowing sufficient time, in the Architect’s professional judgment, to permit adequate review. 
 
§ 3.6.4.2 The Architect shall review and approve, or take other appropriate action upon, the Construction Manager’s 
submittals such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for 
conformance with information given and the design concept expressed in the Contract Documents. Review of such 
submittals is not for the purpose of determining the accuracy and completeness of other information such as dimensions, 
quantities, and installation or performance of equipment or systems, which are the Construction Manager’s 
responsibility. The Architect’s review shall not constitute approval of safety precautions or construction means, 
methods, techniques, sequences or procedures. The Architect’s approval of a specific item shall not indicate approval of 
an assembly of which the item is a component. 
 
§ 3.6.4.3 If the Contract Documents specifically require the Construction Manager to provide professional design 
services or certifications by a design professional related to systems, materials, or equipment, the Architect shall specify 
the appropriate performance and design criteria that such services must satisfy. The Architect shall review and take 
appropriate action on Shop Drawings and other submittals related to the Work designed or certified by the Construction 
Manager’s design professional, provided the submittals bear such professional’s seal and signature when submitted to 
the Architect. The Architect’s review shall be for the limited purpose of checking for conformance with information 
given and the design concept expressed in the Contract Documents. The Architect shall be entitled to rely upon, and 
shall not be responsible for, the adequacy and accuracy of the services, certifications, and approvals performed or 
provided by such design professionals. 
 
§ 3.6.4.4 Subject to Section 4.2, the Architect shall review and respond to requests for information about the Contract 
Documents. The Architect shall set forth, in the Contract Documents, the requirements for requests for information. 
Requests for information shall include, at a minimum, a detailed written statement that indicates the specific Drawings 
or Specifications in need of clarification and the nature of the clarification requested. The Architect’s response to such 
requests shall be made in writing within any time limits agreed upon, or otherwise with reasonable promptness. If 
appropriate, the Architect shall prepare and issue supplemental Drawings and Specifications in response to the requests 
for information. 
 
§ 3.6.4.5 The Architect shall maintain a record of submittals and copies of submittals supplied by the Construction 
Manager in accordance with the requirements of the Contract Documents.  The Architect shall also maintain a record of 
requests for information and the Architect’s response. 
 
§ 3.6.5 Changes in the Work 
§ 3.6.5.1 The Architect may order minor changes in the Work that are consistent with the intent of the Contract 
Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. Subject to 
Section 4.2, the Architect shall prepare Change Orders and Construction Change Directives for the Owner’s approval 
and execution in accordance with the Contract Documents.  The Architect will use a change order form consistent with 
the form utilized by the Ohio Facilities Construction Commission for public projects and will indicate on the change 
order form the reason for the change order.     
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§ 3.6.5.2 The Architect shall maintain records relative to changes in the Work. 
 
§ 3.6.6 Project Completion 
§ 3.6.6.1 The Architect shall: 

.1 conduct inspections to determine the date or dates of Substantial Completion and the date of final 
completion; 

.2 issue Certificates of Substantial Completion; 

.3 forward to the Owner, for the Owner’s review and records, written warranties and related documents 
required by the Contract Documents and received from the Construction Manager; and 

.4 issue a final Certificate for Payment based upon a final inspection indicating that, to the best of the 
Architect’s knowledge, information, and belief, the Work complies with the requirements of the Contract 
Documents. 

 
§ 3.6.6.2 The Architect’s inspections shall be conducted with the Owner to (1) check conformance of the Work with the 
requirements of the Contract Documents and (2) verify the accuracy and completeness of the list submitted by the 
Construction Manager of Work to be completed or corrected.  If the Construction Manager refuses to prepare a Punch 
List, or there is disagreement between the Construction Manager and Architect over whether the Punch List is complete 
the Architect will prepare its own Punch List of items and submit it jointly to the Owner and Construction Manager.  
When all items on the Architect’s Punch List have been completed and all other requirements of the  Contract 
Documents have been completed, the Architect will execute a Certificate of Final Completion.   
 
§ 3.6.6.3 When Substantial Completion has been achieved, the Architect shall inform the Owner about the balance of 
the Contract Sum remaining to be paid the Construction Manager, including the amount to be retained from the Contract 
Sum, if any, for final completion or correction of the Work. 
 
§ 3.6.6.4 The Architect shall forward to the Owner the following information received from the Construction Manager: 
(1) consent of surety or sureties, if any, to reduction in or partial release of retainage or the making of final payment; (2) 
affidavits, receipts, releases and waivers of liens, or bonds indemnifying the Owner against liens; and (3) any other 
documentation required of the Construction Manager under the Contract Documents. 
 
§ 3.6.6.5 Upon request of the Owner, and prior to the expiration of one year from the date of Substantial Completion, 
the Architect shall, without additional compensation, conduct a meeting with the Owner to review the facility operations 
and performance.  This meeting will take place in approximately the 11th month following Substantial Completion.  If 
the Architect identifies a need for corrective work, the Architect will further assist the Owner to document the 
conditions and engage the Construction Manager.   
 
 
ARTICLE 4   SUPPLEMENTAL AND ADDITIONAL SERVICES 
§ 4.1 Supplemental Services 
§ 4.1.1 The services listed below are not included in Basic Services (unless noted otherwise under “Responsibility”) but 
may be required for the Project. The Architect shall provide the listed Supplemental Services only if specifically 
designated in the table below as the Architect’s responsibility, and the Owner shall compensate the Architect as 
provided in Section 11.2. Unless otherwise specifically addressed in this Agreement, if neither the Owner nor the 
Architect is designated, the parties agree that the listed Supplemental Service is not being provided for the Project. 
(Designate the Architect’s Supplemental Services and the Owner’s Supplemental Services required for the Project by 
indicating whether the Architect or Owner shall be responsible for providing the identified Supplemental Service. Insert 
a description of the Supplemental Services in Section 4.1.2 below or attach the description of services as an exhibit to 
this Agreement.) 
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Supplemental Services Responsibility 
(Architect, Owner, or not provided) 

§ 4.1.1.1 Assistance with Selection of Construction Manager   Architect – Included in Basic Services 

§ 4.1.1.2 Programming Architect - Included in Basic Services 

§ 4.1.1.3  Multiple Preliminary Designs Architect - Included in Basic Services 

§ 4.1.1.4 Measured drawings  

§ 4.1.1.5 Existing facilities surveys  

§ 4.1.1.6 Site evaluation and planning 

TBD – Basic or Additional ServicesArchitect – 
Included in Exhibit A 

Architect – Included in Basic Services 

§ 4.1.1.7 Building Information Model management  responsibilities 

TBD – Basic or Additional ServicesArchitect – 
Included in Exhibit A 

 
Architect – Included in Basic Services 

§ 4.1.1.8 Development of Building Information Models for post 
construction use 

 

§ 4.1.1.9 Civil engineering Architect - Included in Basic Services 

§ 4.1.1.10 Landscape design Architect - Included in Basic Services 

§ 4.1.1.11 Architectural interior design Architect - Included in Basic Services 

§ 4.1.1.12 Value analysis  

§ 4.1.1.13 Cost estimating  Additional Service in Exhibit A 

§ 4.1.1.14 On-site project representation  

§ 4.1.1.15 Conformed documents for construction  

§ 4.1.1.16 As-designed record drawings  

§ 4.1.1.17 As-constructed record drawings Architect - Included in Basic Services 

§ 4.1.1.18 Post-occupancy evaluation Architect – Included in Basic Services 

§ 4.1.1.19 Facility support services  

§ 4.1.1.20 Tenant-related services N/A 

§ 4.1.1.21 Architect’s coordination of the Owner’s consultants Additional Service in Exhibit A 

§ 4.1.1.22 Telecommunications/data design 

TBD- Basic or Additional ServicesArchitect –  
 

Architect - Included in Basic Service 

§ 4.1.1.23 Security evaluation and planning 

TBD- Basic or Additional ServicesArchitect –  
 

Architect - Included in Basic Service 
§ 4.1.1.24 Commissioning TBD- Basic or Additional Services in Exhibit A 

§ 4.1.1.25 Sustainable Project Services pursuant to Section 4.1.3  

§ 4.1.1.26 Historic preservation  

§ 4.1.1.27 Furniture, furnishings, and equipment design 

TBD- Basic or Additional ServicesArchitect –  
 

Architect - Included in Basic Service 
§ 4.1.1.28 Other services provided by specialty Consultants  

§ 4.1.1.29 Other Supplemental Services See Exhibit A 
Surveys & Testing 
Geotechnical Engineering 
Environmental Engineering 
Educational Planning 
Traffic Engineering 
Acoustical Engineering + AV Integration 
Construction Testing & Air Balancing 
Special Studies (as needed) 

Responsibility will be assigned and the 
cost/expense agreed on in writing prior to 

engagement of any consultant or the incurring 
of any expense.   
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§ 4.1.2 Description of Supplemental Services 
§ 4.1.2.1 A description of each Supplemental Service identified in Section 4.1.1 as the Architect’s responsibility is 
provided below. 
(Describe in detail the Architect’s Supplemental Services identified in Section 4.1.1 or, if set forth in an exhibit, identify 
the exhibit. The AIA publishes a number of Standard Form of Architect’s Services documents that can be included as an 
exhibit to describe the Architect’s Supplemental Services.) 
 
«Please reference Exhibit A attached for additional supplemental serviivces.  To the extent of any conflict between 
Exhibit A and this Agreement, this Agreement will control.  » 
 
§ 4.1.2.2 A description of each Supplemental Service identified in Section 4.1.1 as the Owner’s responsibility is 
provided below. 
(Describe in detail the Owner’s Supplemental Services identified in Section 4.1.1 or, if set forth in an exhibit, identify 
the exhibit.) 
 
«  » 
 
§ 4.1.3 If the Owner identified a Sustainable Objective in Article 1, the Architect shall provide, as a Supplemental 
Service, the Sustainability Services required in AIA Document E234™–2019, Sustainable Projects Exhibit, 
Construction Manager as Constructor Edition, attached to this Agreement. The Owner shall compensate the Architect as 
provided in Section 11.2. 
 
§ 4.2 Architect’s Additional Services 
The Architect may provide Additional Services after execution of this Agreement without invalidating the Agreement. 
Except for services required due to the fault of the Architect, any Additional Services provided in accordance with this 
Section 4.2 shall entitle the Architect to compensation pursuant to Section 11.3 and an appropriate adjustment in the 
Architect’s schedule. 
 
§ 4.2.1 Upon recognizing the need to perform the following Additional Services, the Architect shall notify the Owner 
with reasonable promptness and explain the facts and circumstances giving rise to the need. The Architect shall not 
proceed to provide the following Additional Services until the Architect receives the Owner’s written authorization: 

.1 Services necessitated by a change in the Initial Information, previous instructions or recommendations 
given by the Construction Manager or the Owner, approvals given by the Owner, or a material change in 
the Project including size, quality, complexity, the Owner’s schedule or budget for Cost of the Work, or 
bid packages in addition to those listed in Section 1.1.6;  

.2 Making revisions in Drawings, Specifications, or other documents (as required pursuant to Section 6.7), 
when such revisions are required because the Construction Manager’s estimate of the Cost of the Work, 
Guaranteed Maximum Price proposal, or Control Estimate exceeds the Owner’s budget, except where 
such excess is due to changes initiated by the Architect in scope, capacities of basic systems, or the kinds 
and quality of materials, finishes, or equipment; 

.3 Services necessitated by the enactment or revision of codes, laws, or regulations, including changing or 
editing previously prepared Instruments of Service; 

.4 Changing or editing previously prepared Instruments of Service necessitated by official interpretations of 
applicable codes, laws or regulations that are either (a) contrary to specific interpretations by the 
applicable authorities having jurisdiction made prior to the issuance of the building permit, or (b) 
contrary to requirements of the Instruments of Service when those Instruments of Service were prepared 
in accordance with the applicable standard of care; 

.5 Services necessitated by decisions of the Owner or Construction Manager not rendered in a timely 
manner or any other failure of performance on the part of the Owner or the Owner’s consultants or 
contractors; 

.6 Preparing digital models or other design documentation for transmission to the Owner’s consultants and 
contractors, or to other Owner- authorized recipients;  

.7 Preparation of design and documentation for alternate bid or proposal requests proposed by the Owner or 
Construction Manager; 

.8 Preparation for, and attendance at, a public presentation, meeting or hearing; 

.9 Preparation for, and attendance at, a dispute resolution proceeding or legal proceeding, except where the 
Architect is party thereto; 
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.10 Consultation concerning replacement of Work resulting from fire or other cause during construction; or 

.11 Assistance to the Initial Decision Maker, if other than the Architect; 

.12 Services necessitated by replacement of the Construction Manager or conversion of the Construction 
Manager as constructor project delivery method to an alternative project delivery method; 

.13 Services necessitated by the Owner’s delay in engaging the Construction Manager; 

.14 Making revisions to the Drawings, Specifications, and other documents resulting from agreed-upon 
assumptions and clarifications included in the Guaranteed Maximum Price Amendment or Control 
Estimate; and 

.15 Making revisions to the Drawings, Specifications, and other documents resulting from substitutions 
included in the Guaranteed Maximum Price Amendment or Control Estimate. 

 
§ 4.2.2 To avoid delay in the Construction Phase, the Architect shall provide the following Additional Services, notify 
the Owner with reasonable promptness, and explain the facts and circumstances giving rise to the need. If, upon receipt 
of the Architect’s notice, the Owner determines that all or parts of the services are not required, the Owner shall give 
prompt written notice to the Architect of the Owner’s determination. The Owner shall compensate the Architect for the 
services provided prior to the Architect’s receipt of the Owner’s notice: 

.1 Reviewing a Construction Manager’s submittal out of sequence from the submittal schedule approved by 
the Architect; 

.2 Responding to the Construction Manager’s requests for information that are not prepared in accordance 
with the Contract Documents or where such information is available to the Construction Manager from a 
careful study and comparison of the Contract Documents, field conditions, other Owner-provided 
information, Construction Manager-prepared coordination drawings, or prior Project correspondence or 
documentation; 

.3 Preparing Change Orders, and Construction Change Directives that require evaluation of the 
Construction Manager’s proposals and supporting data, or the preparation or revision of Instruments of 
Service; 

.4 Evaluating an extensive number of Claims as the Initial Decision Maker; or 

.5 Evaluating substitutions proposed by the Owner or Construction Manager and making subsequent 
revisions to Instruments of Service resulting therefrom. 

 
§ 4.2.3 The Architect shall provide Construction Phase Services exceeding the limits set forth below as Additional 
Services. When the limits below are reached, the Architect shall notify the Owner: 

.1 « ThreeTwo » ( «32  » ) reviews of each Shop Drawing, Product Data item, sample and similar 
submittals of the Construction Manager 

.2 «Twice monthlyFour Visits Monthly  » ( « 4 » ) visits to the site by the Architect during construction 

.3 «FiveTwo  » ( «52  » ) inspections for any portion of the Work to determine whether such portion of the 
Work is substantially complete in accordance with the requirements of the Contract Documents 

.4 «  «FiveTwo» ( «  «52» ) inspections for any portion of the Work to determine final completion 
 
§ 4.2.4 Except for services required under Section 3.6.6.5 and those services that do not exceed the limits set forth in 
Section 4.2.3, Construction Phase Services provided more than 60 days after (1) the date of Substantial Completion of 
the Work or (2) the initial date of Substantial Completion identified in the agreement between the Owner and 
Contractor, whichever is earlier, shall be compensated as Additional Services to the extent the Architect incurs 
additional cost in providing those Construction Phase Services. 
 
§ 4.2.5 If the services covered by this Agreement have not been completed within «TBDtwenty-fourThirtyFifty-Two  
Thirty-Six» ( « 36523024 » ) months of the date of this Agreement, through no fault of the Architect, extension of the 
Architect’s services beyond that time shall be compensated as Additional Services. 
 
ARTICLE 5   OWNER’S RESPONSIBILITIES 
§ 5.1 Unless otherwise provided for under this Agreement, the Owner shall provide information in a timely manner 
regarding requirements for and limitations on the Project, including a written program which shall set forth the Owner’s 
objectives; schedule; constraints and criteria, including space requirements and relationships; flexibility; expandability; 
special equipment; systems; and site requirements. 
 
§ 5.2 The Owner shall retain a Construction Manager to provide services, duties, and responsibilities as described in the 
agreement selected in Section 1.1.5. 
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§ 5.3 The Owner shall establish the Owner’s budget for the Project, including (1) the budget for the Cost of the Work as 
defined in Section 6.1; (2) the Owner’s other costs; and, (3) reasonable contingencies related to all of these costs. The 
Owner shall update the Owner’s budget for the Project as necessary throughout the duration of the Project until final 
completion. If the Owner significantly increases or decreases the Owner’s budget for the Cost of the Work, the Owner 
shall notify the Architect and Construction Manager. The Owner and the Architect, in consultation with the 
Construction Manager, shall thereafter agree to a corresponding change in the Project’s scope and quality. 
 
§ 5.3.1 The Owner acknowledges that accelerated, phased or fast-track scheduling provides a benefit, but also carries 
with it associated risks. Such risks include the Owner incurring costs for the Architect to coordinate and redesign 
portions of the Project affected by procuring or installing elements of the Project prior to the completion of all relevant 
Construction Documents, and costs for the Construction Manager to remove and replace previously installed Work. If 
the Owner selects accelerated, phased or fast-track scheduling, the Owner agrees to include in the budget for the Project 
sufficient contingencies to cover such costs. 
 
§ 5.4 The Owner shall identify a representative authorized to act on the Owner’s behalf with respect to the Project. The 
Owner shall render decisions and approve the Architect’s submittals in a timely manner in order to avoid unreasonable 
delay in the orderly and sequential progress of the Architect’s services. 
 
§ 5.5 The Owner shall furnish surveys to describe physical characteristics, legal limitations and utility locations for the 
site of the Project, and a written legal description of the site. The surveys and legal information shall include, as 
applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands; 
adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and 
contours of the site; locations, dimensions, and other necessary data with respect to existing buildings, other 
improvements and trees; and information concerning available utility services and lines, both public and private, above 
and below grade, including inverts and depths. All the information on the survey shall be referenced to a Project 
benchmark. 
 
§ 5.6 The Owner ArchitectOwner shall furnish services of geotechnical engineers, which may include test borings, test 
pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials, seismic evaluation, 
ground corrosion tests and resistivity tests, including necessary operations for anticipating subsoil conditions, with 
written reports and appropriate recommendations. 
 
§ 5.7 The Owner shall provide the Supplemental Services designated as the Owner’s responsibility in Section 4.1.1. 
 
§ 5.8 If the Owner identified a Sustainable Objective in Article 1, the Owner shall fulfill its responsibilities as required 
in AIA Document E234™–2019, Sustainable Projects Exhibit, Construction Manager as Constructor Edition, attached 
to this Agreement. 
 
§ 5.9 The Owner shall coordinate the services of its own consultants with those services provided by the Architect. 
Upon the Architect’s request, the Owner shall furnish copies of the scope of services in the contracts between the 
Owner and the Owner’s consultants. The Owner shall furnish the services of consultants other than those designated as 
the responsibility of the Architect in this Agreement, or authorize the Architect to furnish them as an Additional 
Service, when the Architect requests such services and demonstrates that they are reasonably required by the scope of 
the Project. The Owner shall require that its consultants and contractors maintain insurance, including professional 
liability insurance, as appropriate to the services or work provided. 
 
§ 5.10 To the extent recommended by the Architect, Tthe Owner shall furnish tests, inspections and reports required by 
law or the Contract Documents, such as structural, mechanical, and chemical tests, tests for air and water pollution, and 
tests for hazardous materials.  The Architect shall advise the Owner when such tests, inspections and reports are 
necessary to perform the Architect’s services. 
 
§ 5.11 The Owner shall furnish all legal, insurance and accounting services, including auditing services, that may be 
reasonably necessary at any time for the Project to meet the Owner’s needs and interests. 
 
§ 5.12 The Owner shall provide prompt written notice to the Architect and Construction Manager if the Owner becomes 
aware of any fault or defect in the Project, including errors, omissions or inconsistencies in the Architect’s Instruments 
of Service. 
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§ 5.13 The Owner shall include the Architect in all communications with the Construction Manager that relate to or 
affect the Architect’s services or professional responsibilities. The Owner shall promptly notify the Architect of the 
substance of any direct communications between the Owner and the Construction Manager otherwise relating to the 
Project. Communications by and with the Architect’s consultants shall be through the Architect. 
 
§ 5.14 The Owner shall coordinate the Architect’s duties and responsibilities set forth in the Agreement between the 
Owner and the Construction Manager with the Architect’s services set forth in this Agreement. The Owner shall provide 
the Architect a copy of the executed agreement between the Owner and Construction Manager, including the General 
Conditions of the Contract for Construction. 
 
§ 5.15 The Owner shall provide the Architect access to the Project site prior to commencement of the Work and shall 
obligate the Construction Manager to provide the Architect access to the Work wherever it is in preparation or progress. 
 
§ 5.16 Within 15 days after receipt of a written request from the Architect, the Owner shall furnish the requested 
information as necessary and relevant for the Architect to evaluate, give notice of, or enforce lien rights. 
 
ARTICLE 6   COST OF THE WORK 
§ 6.1 For purposes of this Agreement, the Cost of the Work shall be the total cost to the Owner to construct all elements 
of the Project designed or specified by the Architect and shall include the Construction Manager’s general conditions 
costs, overhead, and profit. The Cost of the Work also includes the reasonable value of labor, materials, and equipment, 
donated to, or otherwise furnished by, the Owner. The Cost of the Work does not include the compensation of the 
Architect; the compensation of the Construction Manager for Preconstruction Phase services; the costs of the land, 
rights-of-way, financing, or contingencies for changes in the Work; or other costs that are the responsibility of the 
Owner. 
 
§ 6.2 The Owner’s budget for the Cost of the Work is provided in the Initial Information, and shall be adjusted 
throughout the Project as required under Sections 5.3 and 6.4. Evaluations of the Owner’s budget for the Cost of the 
Work represent the Architect’s judgment as a design professional. 
 
§ 6.3 The Owner shall require the Construction Manager to include appropriate contingencies for design, bidding or 
negotiating, price escalation, and market conditions in estimates of the Cost of the Work. The Architect shall be entitled 
to rely on the accuracy and completeness of estimates of the Cost of the Work the Construction Manager prepares as the 
Architect progresses with its Basic Services. The Architect shall prepare, as an Additional Service, revisions to the 
Drawings, Specifications or other documents required due to the Construction Manager’s inaccuracies or 
incompleteness in preparing cost estimates, or due to market conditions the Architect could not reasonably anticipate. 
The Architect may review the Construction Manager’s estimates solely for the Architect’s guidance in completion of its 
services, however, the Architect shall report to the Owner any material inaccuracies and inconsistencies noted during 
any such review. 
 
§ 6.3.1 If the Architect is providing cost estimating services as a Supplemental Service, and a discrepancy exists 
between the Construction Manager’s cost estimates and the Architect’s cost estimates, the Architect and the 
Construction Manager shall work together to reconcile the cost estimates. 
 
§ 6.4 If, prior to the conclusion of the Design Development Phase, the Construction Manager’s estimate of the Cost of 
the Work exceeds the Owner’s budget for the Cost of the Work, the Architect, in consultation with the Construction 
Manager, shall make appropriate recommendations to the Owner to adjust the Project’s size, quality or budget for the 
Cost of the Work, and the Owner shall cooperate with the Architect in making such adjustments. 
 
§ 6.5 If the Construction Manager’s estimate of the Cost of the Work at the conclusion of the Design Development 
Phase exceeds the Owner’s budget for the Cost of the Work, the Owner shall 

.1 give written approval of an increase in the budget for the Cost of the Work; 

.2 terminate in accordance with Section 9.5; 

.3 in consultation with the Architect and Construction Manager, revise the Project program, scope, or 
quality as required to reduce the Cost of the Work; or 

.4 implement any other mutually acceptable alternative. 
 
§ 6.6 If the Owner chooses to proceed under Section 6.5.3, the Architect, without additional compensation, shall 
incorporate the revisions in the Construction Documents Phase as necessary to comply with the Owner’s budget for the 



AIA Document B133™ – 2019. Copyright © 2014, and 2019 by The American Institute of Architects. All rights reserved. The “American Institute 
of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are registered trademarks and may not be used without permission. This 
draft was produced by AIA software at 15:47:30 ET on 10/07/2020 under Order No.4810003378 which expires on 10/07/2021, is not for resale, 
is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report 
copyright violations, e-mail copyright@aia.org. 
User Notes:  (1211716675) 

 
21 

 

Cost of the Work at the conclusion of the Design Development Phase Services, or the budget as adjusted under Section 
6.5.1. The Architect’s revisions in the Construction Documents Phase shall be the limit of the Architect’s responsibility 
under this Article 6. 
 
§ 6.7 After incorporation of modifications under Section 6.6, the Architect shall, as an Additional Service, make any 
required revisions to the Drawings, Specifications or other documents necessitated by the Construction Manager’s 
subsequent cost estimates, the Guaranteed Maximum Price proposal, or Control Estimate that exceed the Owner’s 
budget for the Cost of the Work, except when the excess is due to changes initiated by the Architect in scope, basic 
systems, or the kinds and quality of materials, finishes or equipment. 
 
ARTICLE 7   COPYRIGHTS AND LICENSES 
§ 7.1 The Architect and the Owner warrant that in transmitting Instruments of Service, or any other information, the 
transmitting party is the copyright owner of such information or has permission from the copyright owner to transmit 
such information for its use on the Project.  For purposes of this Agreement, “Instruments of Service” will have the 
same meaning as in the AIA A201-2017 § 1.1.7. 
 
§ 7.2 The Architect and Architect’s Consultants shall be deemed the owners of their respective  Instruments of Service, 
including the Drawings and Specifications and any work in progress, and shall have all common law, statutory and 
other reserved rights, including copyrights. Submission or distribution of Instruments of Service to meet official 
regulatory requirements or for similar purposes in connection with the Project is not to be construed as publication in 
derogation of the Owner’s rights  
 
§ 7.3 The Architect grants to the Owner a perpetual, unconditional and nonexclusive license to use the Architect’s 
Instruments of Service solely and exclusively for purposes of constructing, using, maintaining, altering and adding to 
the Project., provided that the Owner substantially performs its obligations under this Agreement.. The Architect shall 
obtain similar nonexclusive licenses from the Architect’s consultants consistent with this Agreement. The license 
granted under this section permits the Owner to authorize the Construction Manager, Subcontractors, Sub-
subcontractors, and suppliers, as well as the Owner’s consultants and separate contractors, to reproduce applicable 
portions of the Instruments of Service, subject to any protocols established pursuant to Section 1.3, solely and 
exclusively for use in performing services or construction for the Project.  If and to the extent there are disputes between 
the Owner and the Architect, including but not limited to payment disputes, the existence of such dispute will not 
invalidate or adversely affect the Owner’s license to use the Architect’s Instruments of Service.  Provided that the 
Owner continues to pay the Architect undisputed contract sums when due, the Owner’s withholding of disputed sums 
will not invalidate the license granted herein. 
 
§ 7.3.1 In the event the Owner uses the Instruments of Service without retaining the authors of the Instruments of 
Service, the Owner releases the Architect and Architect’s consultant(s) from all claims and causes of action arising from 
such uses. The Owner, to the extent permitted by law, further agrees to indemnify and hold harmless the Architect and 
its consultants from all costs and expenses, including the cost of defense, related to claims and causes of action asserted 
by any third person or entity to the extent such costs and expenses arise from the Owner’s use of the Instruments of 
Service under this Section 7.3.1. The terms of this Section 7.3.1 shall not apply if the Owner rightfully terminates this 
Agreement for cause under Section 9.4. 
 
§ 7.4 Except for the licenses granted in this Article 7, no other license or right shall be deemed granted or implied under 
this Agreement. The Owner shall not assign, delegate, sublicense, pledge or otherwise transfer any license granted 
herein to another party without the prior written agreement of the Architect. Any unauthorized use of the Instruments of 
Service shall be at the Owner’s sole risk and without liability to the Architect and the Architect’s consultants. 
 
§ 7.5 Except as otherwise stated in Section 7.3, the provisions of this Article 7 shall survive the termination of this 
Agreement. 
 
ARTICLE 8   CLAIMS AND DISPUTES 
§ 8.1 General 
§ 8.1.1 The Owner and Architect shall commence all claims and causes of action against the other and arising out of or 
related to this Agreement, whether in contract, tort, or otherwise, in accordance with the requirements of the binding 
dispute resolution method selected in this Agreement and within the period specified by applicable law, but in any case 
not more than 10 years after the date of sSubstantial cCompletion of the Work, but in any case not more than 10 years 
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after the date of Substantial Completion of the Work. The Owner and Architect waive all claims and causes of action 
not commenced in accordance with this Section 8.1.1. 
 
§ 8.1.2 To the extent damages are covered by property insurance, the Owner and Architect waive all rights against each 
other and against the contractors, consultants, agents and employees of the other for damages, except such rights as they 
may have to the proceeds of such insurance as set forth in AIA Document A201–2017, General Conditions of the 
Contract for Construction. The Owner or the Architect, as appropriate, shall require of the Construction Manager, 
contractors, consultants, agents and employees of any of them, similar waivers in favor of the other parties enumerated 
herein. 
 
§ 8.1.3 The Architect shall indemnify and hold the Owner and the Owner’s officers and employees harmless from and 
against damages, losses and judgments arising from claims by third parties, including reasonable attorneys’ fees and 
expenses recoverable under applicable law, but only to the extent they are caused by the negligent acts or omissions of 
the Architect, its employees and its consultants in the performance of professional services under this Agreement. The 
Architect’s obligation to indemnify and hold the Owner and the Owner’s officers and employees harmless does not 
include a duty to defend. The Architect’s duty to indemnify the Owner under this Section 8.1.3 shall be limited to the 
available proceeds of the insurance coverage required by this Agreement. 
 
§ 8.1.4 The Architect and Owner waive consequential damages for claims, disputes, or other matters in question arising 
out of or relating to this Agreement. This mutual waiver is applicable, without limitation, to all consequential damages 
due to either party’s termination of this Agreement, except as specifically provided in Section 9.7. 
 
§ 8.2 Mediation 
§ 8.2.1 Any claim, dispute, or other matter in question arising out of or related to this Agreement shall be subject to 
mediation as a condition precedent to binding dispute resolution. If such matter relates to or is the subject of a lien 
arising out of the Architect’s services, the Architect may proceed in accordance with applicable law to comply with the 
lien notice or filing deadlines prior to resolution of the matter by mediation or by binding dispute resolution. 
 
§ 8.2.2 The Owner and Architect shall endeavor to resolve claims, disputes and other matters in question between them 
by mediation, which, unless the parties mutually agree otherwise, shall be administered by the American Arbitration 
Association in accordance with its Construction Industry Mediation Procedures in effect on the date of this Agreement. 
A request for mediation shall be made in writing, delivered to the other party to this Agreement, and filed with the 
person or entity administering the mediation. The request may be made concurrently with the filing of a complaint or 
other appropriate demand for binding dispute resolution but, in such event, mediation shall proceed in advance of 
binding dispute resolution proceedings, which shall be stayed pending mediation for a period of 60 days from the date 
of filing, unless stayed for a longer period by agreement of the parties or court order. If an arbitration proceeding is 
stayed pursuant to this section, the parties may nonetheless proceed to the selection of the arbitrator(s) and agree upon a 
schedule for later proceedings. 
 
§ 8.2.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place 
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall be 
enforceable as settlement agreements in any court having jurisdiction thereof. 
 
§ 8.2.4 If the parties do not resolve a dispute through mediation pursuant to this Section 8.2, the method of binding 
dispute resolution shall be the following: 
(Check the appropriate box.) 
 

[ «  » ] Arbitration pursuant to Section 8.3 of this Agreement 
 
[ «  «X» ] Litigation in a court of competent jurisdiction 
 
[ «  » ] Other: (Specify) 
 

«  » 
 
If the Owner and Architect do not select a method of binding dispute resolution, or do not subsequently agree in writing 
to a binding dispute resolution method other than litigation, the dispute will be resolved in a court of competent 
jurisdiction. 
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§ 8.3 Arbitration 
§ 8.3.1 If the parties have selected arbitration as the method for binding dispute resolution in this Agreement, any claim, 
dispute or other matter in question arising out of or related to this Agreement subject to, but not resolved by, mediation 
shall be subject to arbitration, which, unless the parties mutually agree otherwise, shall be administered by the American 
Arbitration Association in accordance with its Construction Industry Arbitration Rules in effect on the date of this 
Agreement. A demand for arbitration shall be made in writing, delivered to the other party to this Agreement, and filed 
with the person or entity administering the arbitration. 
 
§ 8.3.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for mediation, 
but in no event shall it be made after the date when the institution of legal or equitable proceedings based on the claim, 
dispute or other matter in question would be barred by the applicable statute of limitations. For statute of limitations 
purposes, receipt of a written demand for arbitration by the person or entity administering the arbitration shall constitute 
the institution of legal or equitable proceedings based on the claim, dispute or other matter in question. 
 
§ 8.3.2 The foregoing agreement to arbitrate, and other agreements to arbitrate with an additional person or entity duly 
consented to by parties to this Agreement, shall be specifically enforceable in accordance with applicable law in any 
court having jurisdiction thereof. 
 
§ 8.3.3 The award rendered by the arbitrator(s) shall be final, and judgment may be entered upon it in accordance with 
applicable law in any court having jurisdiction thereof.Intentionally Omitted 
 
§ 8.3.4 Consolidation or Joinder 
§ 8.3.4.1 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with any 
other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration permits 
consolidation; (2) the arbitrations to be consolidated substantially involve common questions of law or fact; and (3) the 
arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s). 
 
§ 8.3.4.2 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a 
common question of law or fact whose presence is required if complete relief is to be accorded in arbitration, provided 
that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an additional 
person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question not described 
in the written consent. 
 
§ 8.3.4.3 The Owner and Architect grant to any person or entity made a party to an arbitration conducted under this 
Section 8.3, whether by joinder or consolidation, the same rights of joinder and consolidation as the Owner and 
Architect under this Agreement. 
 
§ 8.4 The provisions of this Article 8 shall survive the termination of this Agreement.Intentionally Omitted. 
 
ARTICLE 9   TERMINATION OR SUSPENSION 
§ 9.1 If the Owner fails to make payments to the Architect in accordance with this Agreement, such failure shall be 
considered substantial nonperformance and cause for termination or, at the Architect’s option, cause for suspension of 
performance of services under this Agreement. If the Architect elects to suspend services, the Architect shall give seven 
days’ written notice to the Owner before suspending services. In the event of a suspension of services, the Architect 
shall have no liability to the Owner for delay or damage caused the Owner because of such suspension of services. 
Before resuming services, the Owner shall pay the Architect all sums due prior to suspension and any expenses incurred 
in the interruption and resumption of the Architect’s services. The Architect’s fees for the remaining services and the 
time schedules shall be equitably adjusted. 
 
§ 9.2 If the Owner suspends the Project, the Architect shall be compensated for any unpaid services performed prior to 
notice of such suspension as provided in this Agreement. When the Project is resumed, the Architect shall may request 
compensation be compensated for expenses incurred in the interruption and resumption of the Architect’s services, if 
any, by making such request to the Owner in writing (and including appropriate supporting documentation) within 30 
days of the Project resuming.  The Owner will promptly respond to such request in writing with the Owner’s decision 
whether to grant some, all or none of the Architect’s request. If the Architect is unsatisfied with any decision of the 
Owner regarding compensation the Architect may make a claim under Article 8.  The Architect’s fees for the remaining 
services and the time schedules shall be equitably adjusted. 
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§ 9.3 If the Owner suspends the Project for more than 90 cumulative days for reasons other than the fault of the 
Architect or if the Owner refuses to additional compensation under 9.2, the Architect may terminate this Agreement by 
giving not less than seven days’ written notice. 
 
§ 9.4 Either party may terminate this Agreement upon not less than seven days’ written notice should the other party fail 
substantially to perform in accordance with the terms of this Agreement through no fault of the party initiating the 
termination. 
 
§ 9.5 The Owner may terminate this Agreement upon not less than seven days’ written notice to the Architect for the 
Owner’s convenience and without cause. 
 
§ 9.6 If the Owner terminates this Agreement for its convenience pursuant to Section 9.5, or the Architect terminates 
this Agreement pursuant to Section 9.3, the Owner shall compensate the Architect for unpaid services performed prior 
to termination., Reimbursable Expenses incurred, and costs attributable to termination, including the costs attributable 
to the Architect’s termination of consultant agreements. 
 
§ 9.7 In addition to any amounts paid under Section 9.6, if the Owner terminates this Agreement for its convenience 
pursuant to Section 9.5, or the Architect terminates this Agreement pursuant to Section 9.3, the Owner shall pay to the 
Architect the following fees: 
(Set forth below the amount of any termination or licensing fee, or the method for determining any termination or 
licensing fee.) 
 

.1 Termination Fee: 
 

«No termination fee will be paid  » 
 
.2 Licensing Fee if the Owner intends to continue using the Architect’s Instruments of Service: 
 

«  »  None, provided the Owner has paid the Architect’s first invoice.  provided Owner has paid all 
amounts due under Article 9.  Owner shall become the Owner of all Instruments of Service upon 
payment of the Architect’s first invoice as stated in § 7.2. 

 
 
§ 9.8 Except as otherwise expressly provided herein, this Agreement shall terminate one year from the date of 
Substantial Completion. 
 
§ 9.9 The Owner’s rights to use the Architect’s Instruments of Service in the event of a termination of this Agreement 
are set forth in Article 7 and Section 9.7.If either party terminates this Agreement (for any reason), the Architect agrees 
the Owner’s license granted under Article 7 shall remain valid and irrevocable regardless of any disputes or claims 
between the parties, and that the Architect will take no action to prevent the Owner from utilizing the Instruments of 
Service in connection with the Project provided Owner has made payments consistent with this Agreement of 
undisputed funds.  The Architect agrees its sole remedy against the Owner for any alleged unauthorized use of the 
Architect’s Instruments of Service will be  a claim for whatever compensation may be due the Architect under this 
Agreement which the Architect may pursue under Article 8.   
 
ARTICLE 10   MISCELLANEOUS PROVISIONS 
§ 10.1 This Agreement shall be governed by the law of the place where the Project is located, excluding that 
jurisdiction’s choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the 
Federal Arbitration Act shall govern Section 8.3.  Exclusive venue for all legal disputes between the Owner and the 
Architect shall be either the Medina County Ohio Court of Common Pleas or the .S. U.S. District Court for the Northern 
District of Ohio, whichever has jurisdiction and both parties consent to such venue. 
 
§ 10.2 Terms in this Agreement shall have the same meaning as those in AIA Document A201–2017, General 
Conditions of the Contract for Construction, except as modified in this Agreement. The term “Contractor” as used in 
A201–2017 shall mean the Construction Manager.  To the extent not defined in this Agreement or separately in the AIA 
Document A201-2017, General Conditions (as modified), the terms in this Agreement shall have the same meaning as 
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those set forth in “Document 00 71 00 – Contracting Definitions (CM at Risk Project)” dated January 2018 utilized by 
the Ohio Facilities Construction Commission for public projects.   
 
§ 10.3 The Owner and Architect, respectively, bind themselves, their agents, successors, assigns, and legal 
representatives to this Agreement. Neither the Owner nor the Architect shall assign this Agreement without the written 
consent of the other, except that the Owner may assign this Agreement to a lender providing financing for the Project if 
the lender agrees to assume the Owner’s rights and obligations under this Agreement, including any payments due to the 
Architect by the Owner prior to the assignment. 
 
§ 10.4 If the Owner requests the Architect to execute certificates, the proposed language of such certificates shall be 
submitted to the Architect for review at least 14 days prior to the requested dates of execution. If the Owner requests the 
Architect to execute consents reasonably required to facilitate assignment to a lender, the Architect shall execute all 
such consents that are consistent with this Agreement, provided the proposed consent is submitted to the Architect for 
review at least 14 days prior to execution. The Architect shall not be required to execute certificates or consents that 
would require knowledge, services, or responsibilities beyond the scope of this Agreement. 
 
§ 10.5 Nothing contained in this Agreement shall create a contractual relationship with, or a cause of action in favor of, 
a third party against either the Owner or Architect. 
 
§ 10.6 Unless otherwise required in this Agreement, the Architect shall have no responsibility for the discovery, 
presence, handling, removal or disposal of, or exposure of persons to, hazardous materials or toxic substances in any 
form at the Project site. 
 
§ 10.7 The Architect shall have the right to include photographic or artistic representations of the design of the Project 
among the Architect’s promotional and professional materials. The Architect shall be given reasonable access to the 
completed Project to make such representations. However, the Architect’s materials shall not include the Owner’s 
confidential or proprietary information if the Owner has previously advised the Architect in writing of the specific 
information considered by the Owner to be confidential or proprietary. The Owner shall provide professional credit for 
the Architect in the Owner’s promotional materials for the Project. This Section 10.7 shall survive the termination of 
this Agreement unless the Owner terminates this Agreement for cause pursuant to Section 9.4. 
 
§ 10.8 If the Architect or Owner receives information specifically designated as “confidential” or “business 
proprietary,” the receiving party shall keep such information strictly confidential and shall not disclose it to any other 
person except as set forth in Section 10.8.1. This Section 10.8 shall survive the termination of this Agreement.  All 
documents submitted to the Owner in response to any RFQ, RFP, used during  the best value selection of the Architect, 
the Construction Manager or any other party, or otherwise submitted to the Owner during the Project are public and 
available for inspection, unless prohibited from disclosure under the applicable public records laws.   The Architect 
acknowledges these limitations on the Owner’s ability to maintain information as confidential, and agrees not to submit 
information to the Owner that the Architect does not want disclosed to the public. 
 
§ 10.8.1 [intentionally omitted].  The receiving party may disclose "confidential" or "business proprietary" information 
after 7 days’ notice to the other party, when required by law, arbitrator’s order, or court order, including a subpoena or 
other form of compulsory legal process issued by a court or governmental entity, or to the extent such information is 
reasonably necessary for the receiving party to defend itself in any dispute. The receiving party may also disclose such 
information to its employees, consultants, or contractors in order to perform services or work solely and exclusively for 
the Project, provided those employees, consultants and contractors are subject to the restrictions on the disclosure and 
use of such information as set forth in this Section 10.8. 
 
§ 10.9 The invalidity of any provision of the Agreement shall not invalidate the Agreement or its remaining provisions. 
If it is determined that any provision of the Agreement violates any law, or is otherwise invalid or unenforceable, then 
that provision shall be revised to the extent necessary to make that provision legal and enforceable. In such case the 
Agreement shall be construed, to the fullest extent permitted by law, to give effect to the parties’ intentions and 
purposes in executing the Agreement. 
 
ARTICLE 11   COMPENSATION 
§ 11.1 For the Architect’s Basic Services described under Article 3 (and for those services identified as Basic Services 
in Article 4), the Owner shall compensate the Architect as follows (the “Basic Fee”): Please see exhibit A attached for 
fee schedule of services to be used for computing compensation for Stipulated Sum items 
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.1 Stipulated Sum 
 (Insert amount) 
 

«Visioning + Strategic Planning  $10,800.00 
Site Selection Services   $17,350.00 
Financial Strategy Services   $20,780.00 
Pre-Bond Services    $124,670.00 (Upon Successful completion 15% of Pre-
Bond Fee will be applied as credit to Programming and SD Phase Services for New Central Intermediate 
School (Post Bond Services) CIS.  » 

 
.2 Percentage Basis For CIS Project Post Bond Services Only 
 (Insert percentage value) 
 

« Eight and one- half percent » («8.5  » ) % of the Owner’s budget for the Cost of the Work, as 
calculated in accordance with Section 11.6. 

 Supplemental Services as described under Article 4 and Consultant fees are TBD and will be submitted 
for owner review and approval before costs are incurred.  Percentage based compensation begins with items identified 
under Item V(A)-(E) on Exhibit A and their corresponding descriptions in Article 3 & 4 of this Agreement.   

.3 Other 
 (Describe the method of compensation) 
 

«  » 
 

§ 11.2 For the Architect’s Supplemental Services designated in Section 4.1.1 that are not identified as included in Basic 
Services, and for any Sustainability Services required pursuant to Section 4.1.3, the Owner shall compensate the 
Architect as follows: 
(Insert amount of, or basis for, compensation. If necessary, list specific services to which particular methods of 
compensation apply.) 
 
«The Architect will make a written proposal to the Owner in sufficient time to permit the Owner to review the proposal 
without adversely impacting the Project schedule.  If the Owner accepts the proposal, a change order will be written to 
modify this Agreement.  The Architect is not permitted to perform or incur any costs for Supplemental Services without 
the Owner’s written approval.  » 
 
§ 11.3 For Additional Services that may arise during the course of the Project, including those under Section 4.2, the 
Owner shall compensate the Architect as follows: 
(Insert amount of, or basis for, compensation.) 
 
«Additional Services compensation must be approved in writing before they are incurred.  If approved, the Architect 
will be compensated for Additional Services for time spent performing such services based upon the hourly rates set 
forth in Exhibit C.  Any request by the Architect for additional services fees or expenses shall be made in writing to the 
Owner before the Owner pays the Architect the final 5 percent of the Basic Fee.  The Architect’s failure to comply with 
this provision shall constitute an irrevocable waiver of any claim for such fees and/or expenses.  » 
 
§ 11.4 Compensation for Supplemental and Additional Services of the Architect’s consultants when not included in 
Sections 11.2 or 11.3, shall be the amount invoiced to the Architect plus «  «0» percent ( «  «0» %), or as follows: 
(Insert amount of, or basis for computing, Architect’s consultants’ compensation for Supplemental or Additional 
Services.) 
 
«Compensation for Architect’s consultants will be included in 11.2 for Supplemental Services, and billed at the same or 
lower rates as shown on Exhibit C without mark-up for Additional Services performed by consultants.  » 
 
§ 11.5 When compensation for Basic Services is based on a stipulated sum or a percentage basis, the proportion of 
compensation for each phase of services shall be as follows: TBDThe Architect shall bill monthly for stipulated sum 
services on a percent complete basis using a schedule of values agreed to between Owner and Architect.  Once the 
percentage basis compensation begins, payments will be allocated as follows: 
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Schematic Design Phase «  «twenty» percent  ( « 20 » %) 
Design Development Phase «twenty  » percent  ( «250  » %) 
Construction Documents Phase «thirty  » percent  ( « 2530 » %) 
Bid Permit 
Construction Phase                                                                                            

«twenty-five  » 
twenty 

percent  ( 
percent ( 

«525   
20» 

%) 

  Project Close Out Five Percent  ( 5  
Total Basic Compensation  one hundred  percent  ( 100  %) 

 
The Owner acknowledges that with an accelerated Project delivery, multiple bid package process, or Construction 
Manager as constructor project delivery method, the Architect may be providing its services in multiple Phases 
simultaneously. Therefore, the Architect shall be permitted to invoice monthly in proportion to services performed in 
each Phase of Services, as appropriate.  Payment of the last 5 percent of the Basic Fee for any phase will be made only 
after all deliverables required for that phase have been submitted and approved. 
 
§ 11.6 When compensation identified in Section 11.1 is on a percentage basis, progress payments for each phase of 
Basic Services shall be calculated by multiplying the percentages identified in this Article by the Owner’s most recent 
budget for the Cost of the Work. Compensation paid in previous progress payments shall not be adjusted based on 
subsequent updates to the Owner’s budget for the Cost of the Work. 
 
§ 11.6.1 When compensation is on a percentage basis and any portions of the Project are deleted or otherwise not 
constructed, compensation for those portions of the Project shall be payable to the extent services are performed on 
those portions. The Architect shall be entitled to compensation in accordance with this Agreement for all services 
performed whether or not the Construction Phase is commenced. 
 
§ 11.7 The hourly billing rates for services of the Architect and the Architect’s consultants are set forth below. The rates 
shall be adjusted in accordance with the Architect’s and Architect’s consultants’ normal review practices.  For any time 
the Architect bills by the hour or any part of an hour, the Architect will keep accurate records subject to audit that 
include the time worked in at least tenth of an hour increments, the person(s) performing the work being billed and a 
description of the work performed for the time that is charged. 
(If applicable, attach an exhibit of hourly billing rates or insert them below.) 
 
« Exhibit C » 
 

Employee or Category Rate ($0.00) 
    

 
§ 11.8 Compensation for Reimbursable Expenses 
§ 11.8.1 Reimbursable Expenses are in addition to compensation for Basic, Supplemental, and Additional Services and 
include expenses incurred by the Architect and the Architect’s consultants directly related to the Project, as follows but 
only when approved by the Owner in advance and in writing: 

.1 Transportation and authorized out-of-town travel and subsistence;  

.2 Long distance services, d Dedicated data and communication services, teleconferences, Project web sites, 
and extranets; 

.3 Permitting and other fees required by authorities having jurisdiction over the Project; 

.4 Printing and reproductions of oversize or color documentsPrinting, reproductions, plots, and standard 
form documents; 

.5 Postage, handling and deliveryPostage, handling, and delivery; 

.6 Expense of overtime work requiring higher than regular rates, if authorized in advance by the Owner; 

.7 Renderings, physical models, mock-ups, professional photography, and presentation materials requested 
by the Owner or required for the Project; 

.8 If required by the Owner, and with the Owner’s prior written approval, the Architect’s consultants’ 
expenses of professional liability insurance dedicated exclusively to this Project, or the expense of 
additional insurance coverage or limits in excess of that normally maintained by the Architect’s 
consultants; 

.9 All taxes levied on professional services and on reimbursable expenses; 

.10 Site office expenses; 

.11 Registration fees and any other fees charged by the Certifying Authority or by other entities as necessary 
to achieve the Sustainable Objective; and 

Commented [TH1]: The Owner does not want to manage 
reimbursable expenses on this Project.  Therefore, the 
Architect’s fee proposal should include an amount for these 
items in its fee proposal, or propose a stipulated monthly 
sum for general conditions.  Permit and registration fees to 
the extent they apply should be charged back at cost, or paid 
by the Owner directly to the governing jurisdiction. 
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.12 Other similar Project-related expenditures. 
 
§ 11.8.2 For Reimbursable Expenses the compensation shall be the expenses incurred by the Architect and the 
Architect’s consultants which will be billed back to the Owner monthly at the Architect’s cost without markup.   plus «  
» percent ( «  » %) of the expenses incurred.  Reimbursable Expenses shall be subject to audit at any time upon Owner’s 
request.  Architect agrees to keep reasonable records to substantiate all Reimbursable Expenses.   
 
§ 11.9 Architect’s Insurance. If the types and limits of coverage required in Section 2.6 are in addition to the types and 
limits the Architect normally maintains, the Owner shall pay the Architect for the additional costs incurred by the 
Architect for the additional coverages as set forth below: 
(Insert the additional coverages the Architect is required to obtain in order to satisfy the requirements set forth in 
Section 2.6, and for which the Owner shall reimburse the Architect.) 
 
«Not applicable.  All required insurance is included in the Architect’s Basic Fee.  » 
 
§ 11.10 Payments to the Architect 
§ 11.10.1 Initial Payments 
§ 11.10.1.1 An initial payment of «0  » ($ «0.00  » ) shall be made upon execution of this Agreement and is the 
minimum payment under this Agreement. It shall be credited to the Owner’s account in the final invoice.  The architect 
will bill monthly for services provided. 
 
§ 11.10.1.2 If a Sustainability Certification is part of the Sustainable Objective, an initial payment to the Architect of «  
» ($ «  » ) shall be made upon execution of this Agreement for registration fees and other fees payable to the Certifying 
Authority and necessary to achieve the Sustainability Certification. The Architect’s payments to the Certifying 
Authority shall be credited to the Owner’s account at the time the expense is incurred. 
 
§ 11.10.2 Progress Payments 
§ 11.10.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed. 
Payments are due and payable upon presentation of the Architect’s invoice. Amounts unpaid «thirty  » ( «30  » ) days 
after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal rate prevailing 
from time to time at the principal place of business of the Architect. 
(Insert rate of monthly or annual interest agreed upon.) 
 
«0  » % «  » 
 
§ 11.10.2.2 The Owner shall not withhold amounts from the Architect’s compensation to impose a penalty or liquidated 
damages on the Architect, or to offset sums requested by or paid to contractors for the cost of changes in the Work, 
unless the Architect agrees or has been found liable for the amounts in a binding dispute resolution proceeding..  
Notwithstanding the foregoing, the entire Basic Fee and any fees for Supplemental or Additional Services are subject to 
all setoffs for claims against the Architect by the Owner.   
 
§ 11.10.2.3 Records of Reimbursable Expenses, expenses pertaining to Supplemental and Additional Services, and 
services performed on the basis of hourly rates shall be available to the Owner at mutually convenient times. 
 
ARTICLE 12   SPECIAL TERMS AND CONDITIONS 
Special terms and conditions that modify this Agreement are as follows: 
(Include other terms and conditions applicable to this Agreement.) 
 
«The Basic Fee includes all travel, lodging, and related expenses of the Architect’s personnel and consultants as needed 
to perform the services under this Agreement.  The Owner will not reimburse the Architect for Project related travel or 
living expenses outside the Basic Fee.  If the Architect performs agreed Additional or Supplemental Services, the agreed 
pricing for those services will also include any necessary travel, lodging and related expenses.  » 
 
ARTICLE 13   SCOPE OF THE AGREEMENT 
§ 13.1 This Agreement represents the entire and integrated agreement between the Owner and the Architect and 
supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be amended 
only by written instrument signed by both the Owner and Architect. 
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§ 13.2 This Agreement is comprised of the following documents identified below: 
.1 AIA Document B133™–2019, Standard Form Agreement Between Owner and Architect, Construction 

Manager as Constructor Edition 
.2 AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, dated as 

indicated below, if completed, or the following: 
 (Insert the date of the E203-2013 incorporated into this agreement.) 

 
«  » 

  
.3 Exhibits: 
 (Check the appropriate box for any exhibits incorporated into this Agreement.) 

 
[ «  » ] AIA Document E234™–2019, Sustainable Projects Exhibit, Construction Manager as 

Constructor Edition dated as indicated below. 
 (Insert the date of the E234-2019 incorporated into this agreement.) 

 
«   » 

 
[ «  » ]  Other Exhibits incorporated into this Agreement: 

 (Clearly identify any other exhibits incorporated into this Agreement, including any exhibits 
and scopes of services identified as exhibits in Section 4.1.2.) 

 
«  » 

 
.4 Other documents: 
 (List other documents, if any, forming part of the Agreement.) 
 

« Exhibit A – Architecxt’s Proposal and Scope of Services 
Exhibit B - Terms and Conditions 
Exhibit C - Hourly rates if applicable 
Exhibit D - Certificate of Insurance » 

 
 
This Agreement entered into as of the day and year first written above. 
 

       
OWNER (Signature)  ARCHITECT (Signature) 

«  »«  »  « Eric S. Risinger, AIA, NCARB »« Principal, 
Holabird & Root LLC » 

(Printed name and titlePresident, Board of 
Education) 
 
 
 

CERTIFICATE OF FUNDS 
 

The undersigned Treasurer for the Wadsworth City 
School District located in Medina County, Ohio, 
hereby certifies in connection with the Agreement to 
which this Certificate is attached that the amount 
required to meet the  obligations under the contract, 
obligation or expenditure for the services described 
in the attached agreement has been lawfully 
appropriated for the purpose, and is in the treasury or 
in process of collection to the credit of an appropriate 
fund, free from any outstanding obligation or 
encumbrance. 

 (Printed name, title, and license number, if required) 
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copyright violations, e-mail copyright@aia.org. 
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In Witness Whereof, I have set my hand this 
________ day of November , 2020> 
 
 
Douglas Beeman, Treasurer 
Wadsworth City School District 
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