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Master Plan Received Budget Fund
Source of Funds Budget to  06/30/2016 Balance 213

Measure H Bond Authorization
Total Issue 2014 140,600,000$  141,145,188$   545,188$             141,145,188$   

Interest Proceeds from Measure H
Fiscal Year 14-15 -$                     154,827$          154,827$             154,827$          
Fiscal Year 15-16 -                       1,091,306         1,091,306            1,091,306         
Fiscal Year 16-17 -                        -                           -                        

Subtotal Interest -$                     1,246,133$       1,246,133$          1,246,133$       

Grand Total * 140,600,000$  142,391,321$   1,791,321$          142,391,321$   

Measure H-2014 Program Master Plan Revenue Report
Presentation to the Measure H-2014 Citizens' Oversight Committee
June 26, 2017
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Measure H-2014 Program Master Plan Expenditure Report

Presentation to the Measure H-2014 Citizens' Oversight Committee
June 26, 2017

Cost Center
 Total

 to 6/30/16 
 Fiscal Year 16-17 

to 6/12/2017 Total
1) Critical Facilities Needs

964391 Mayne HVAC Replacement 1,241,420.52           -                        1,241,420.52        
964392 Mayne Modernization Phase 2 927,919.94              1,610,531.57        2,538,451.51        
964393 Mayne Parking Lots -                           -                        
962241 Wilcox H.S. Stadium Sound System 67,625.28                312,751.97           380,377.25           
964212 Security Cameras Ph. 2 -                           -                        -                        
964311 HVAC Bowers 920,772.94              1,495,547.02        2,416,319.96        
964321 HVAC Bracher 940,540.83              1,387,418.57        2,327,959.40        
964331 HVAC Braly 905,264.34              1,048,162.66        1,953,427.00        
964341 HVAC Briarwood 842,339.04              1,633,064.57        2,475,403.61        
964361 HVAC Haman 705,699.46              1,038,568.56        1,744,268.02        
964382 HVAC Laurelwood 1,169,477.35           1,521,994.43        2,691,471.78        
964431 HVAC Pomeroy 974,644.18              1,289,144.59        2,263,788.77        
964441 HVAC Ponderosa 1,047,416.17           1,204,532.77        2,251,948.94        
964452 HVAC Scott Lane 925,743.69              1,135,157.78        2,060,901.47        
964461 HVAC Sutter 911,686.71              1,389,412.08        2,301,098.79        
964471 HVAC Washington 887,618.54              1,527,320.74        2,414,939.28        
964481 HVAC Westwood 711,920.80              994,964.52           1,706,885.32        
961334 Peterson New Pool, Poolhouse -                           -                        -                        
961130 Buchser Portable Restroom Relocation 22,471.93                81,788.61             104,260.54           
961131 Buchser Tennis Courts Renovation -                           330,117.39           330,117.39           
964372 Hughes Interactive Projectors -                           -                        -                        
964421 Montague Interactive Projectors -                           -                        -                        

Sub-Total 13,202,561.72         18,000,477.83      31,203,039.55      

2) High Priority Modernization
961128 Buchser Main Gym 3,325,555.12           4,662,817.96        7,988,373.08        
961129 Buchser Temporary Locker Building 251,316.54              251,316.54           
961217 Cabrillo Locker Bldg. Modernization 13,426.08                120,790.00           134,216.08           
961218 Cabrillo Temporary Housing 32,349.17                201,529.32           233,878.49           
961219 Cabrillo Portables 2017 -                           27,167.15             27,167.15             
961333 Peterson Gymnasiums Modernization 2,347,655.41           3,578,973.35        5,926,628.76        
961334 Peterson Locker Building -                           -                        -                        
961335 Peterson Temporary Housing -                           -                        -                        

Sub-Total 5,970,302.32           8,591,277.78        14,561,580.10      

3) Expansion
964351 Central Park Reopening 5,373,490.32           6,269,595.10        11,643,085.42      
964352 Central Park Portables 2016 126,514.16              121,645.69           248,159.85           
964353 Central Park Administration Building 13,513.75                316,161.79           329,675.54           
964354 Central Park Two-Story Building -                           44,551.75             44,551.75             
964381 Laurelwood Portable Clasrooms 2015 543,837.11              1,900.00               545,737.11           
964244 Millikin (Mariposa) Portable Classrooms 2 1,015,852.44           1,015,852.44        
964451 Scott Lane Portables 2015 366,237.43              (6,102.25)              360,135.18           
962242 Wilcox H.S. Portables 2015 117,541.29              556,083.83           673,625.12           
962134 Santa Clara HS Counselor Offices 24,053.98                157,282.19           181,336.17           
962244 Wilcox HS Counselor Offices 25,583.71                165,881.45           191,465.16           

Project List 
Category
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Presentation to the Measure H-2014 Citizens' Oversight Committee
June 26, 2017

Cost Center
 Total

 to 6/30/16 
 Fiscal Year 16-17 

to 6/12/2017 Total
Project List 

Category
965001 Patrick Henry Master Plan - - - 
965050 Monticello  Master Plan - 500.00 500.00 
964245 Millikin Portables 2017 - 161,067.88           161,067.88           

Sub-Total 7,606,624.19           7,788,567.43        15,395,191.62      

4) New Schools
968542 Agnews Off-Site Development - - - 
968543 New Scholls - 190,350.82           190,350.82           

Sub-Total - 190,350.82           190,350.82           

5) Program Costs
951000 Program Costs 788,360.27              1,109,707.49        1,898,067.76        

Sub-Total 788,360.27              1,109,707.49        1,898,067.76        

6) Bond Issuance Costs
951000 Program Costs 539,093.06              - 539,093.06           

Sub-Total 539,093.06              - 539,093.06           

Adjustments:
968541 Agnews Site Cleanup & Demo - 4,280.00               4,280.00               
964493 Elementary Classroom HVAC G3 - - 
962132 Santa Clara Tennis Courts Renovation (118.86) (118.86) 
961124 Buchser Gateway 5,725.50 (5,725.50)              - 

Sub-Total 5,606.64 (1,445.50)              4,161.14               

Total 28,112,548.20         35,678,935.85      63,791,484.05      
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Original Proposed Current Expenditures

Bond Projects List Category Budget (1) Revsions Budget (2) to 6/12/2017 Balance

1) Critical Facilities Needs 71,000,000$   71,000,000$   31,203,040$       39,796,960$    

2) High Priority Modernization 30,000,000     30,000,000     14,561,580 15,438,420

3) Expansion 50,000,000     50,000,000     15,395,192 34,604,808

4) New Schools 200,000,000   200,000,000   190,351 199,809,649

5) Program Costs 12,000,000     12,000,000     1,898,068 10,101,932

6) Bond Issuance Costs 8,000,000       8,000,000       539,093 7,460,907

7) Escalation Reserve 30,000,000     30,000,000     30,000,000

8) Program Reserve 18,000,000     18,000,000     18,000,000

Sub Total $419,000,000 -$                   $419,000,000 $63,787,323 $355,212,677
Adjustments:

Interest to 6/30/2016 1,246,133       1,246,133       1,246,133
Misc. Cost Adjustments 4,161 (4,161)

Grand Total 420,246,133$ -$                   420,246,133$ 63,791,484$       356,454,649$  

Notes: (1)

Measure H-2014 Program Master Plan Budget Report

June 26, 2017

Working Budgets

Presentation to the Measure H-2014 Citizens' Oversight Committee
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