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LONGVIEW SCHOOL DISTRICT NO. 122

ALL THOSE PROVIDING BIDS
— PLEASE READ THIS NOTICE

The Longview School District occasionally experiences problems with contractors who, after
being awarded a bid, indicated they have made an error or have some other difficulty and do not intend
to honor their bid. For this reason we want all contractors to be fully aware of the district’s position
with regard to the bidding process and the honoring of bids submitted.

State of Washington statutes require the Longview School District to go through a prescribed
bidding process on all purchases over defined dollar limits. The district takes the bidding process
seriously and its intent is to solicit bids that are accurate and that each contractor intends to honor.
bidding contractor you are expected to submit bids that are accurate, complete, and contain all terms and
conditions which you feel are necessary. If you find changes to your bid are necessary after you have
submitted it to the district, the following guidelines will control.

L. Bids may be changed in any way or withdrawn any time up to the time and date of bid
submittal.

I1. AFTER THE TIME AND DATE OF THE BID SUBMITTAL, Bids cannot be changed. If
accepted, the bid is considered to be a binding contract that you as the contractor will be
expected to honor.

1. A recap of the bids will be sent to all bidders after official acceptance by the School Board.



ADVERTISEMENT FOR BID

Bids will be accepted for the following project:

PROJECT NO.: 23034

TITLE: Longview School District
Reroof Projects at Mint Valley ES, Monticello MS
and Annex

AGENCY: Longview School District No. 122

ESTIMATED BASE QUOTE COST RANGE: Mint Valley ES: $612,000 - $713,000
Monticello MS: $1,356,000 - $1,478,000
Annex: $127,000 - $148,000

ABBREVIATED PROJECT DESCRIPTION: Reroof at Mint Valley Elementary School; and
Reroof at Monticello Middle School and Annex with
Alternate Bids for replacing portions of roof at
Monticello, and reroof at Maintenance building
adjacent to Annex.

SUBMITTAL TIME/DATE/LOCATION: Prior to 2:00 P.M., Tuesday, May 30th, 2023.
Bids will be accepted @
Longview School District MOTF Office
2080 38th Avenue
Longview, WA 98632

BY: Longview School District No. 122

PRE-PROPOSAL WALK-THROUGHS: 10:00 A.M. Wednesday, May 24, 2023.
Walk-through will start at the Mint Valley Elementary School, 2745 38th Ave, Longview, WA 98632, then
move to the Monticello Middle School, 2715 Lilac St, 1225 28th Ave, Longview, WA 98632. Attendance
at the Pre-Proposal Walk-through is Mandatory for bidders.

The School District will make the plans available for contractors to view online without charge at:

https://www.longviewschools.com/departments/business-services/bids-proposals

Please direct questions regarding this project to the office of the project representative, Marcus
Morales at Johansson Wing Architects, 821 SE 14th Loop, Suite 109, Battle Ground, WA 98604;
telephone (360) 687-8379.

No contractor may withdraw his bid after the hour and date set for the submittal thereof, or thereafter,
before award of the Contract, unless award is delayed for a period exceeding thirty (30) days from the

proposal submittal date.

The Owner reserves the right to accept or reject any or all proposals and to waive informalities.


https://www.longviewschools.com/departments/business-services/bids-proposals

Longview School District

INSTRUCTIONS TO BIDDERS

1.01 DEFINITIONS

A. All definitions set forth in the General Conditions of the Contract for Construction or in other
Contract Documents are applicable to the Bidding Documents.

B. ""Addenda’ are written or graphic instruments issued by the Longview School District prior to
the execution of the Contract which modify or interpret the Bidding Documents by additions,
deletions, clarifications or corrections. The contents of Addenda are issued in no particular order
and therefore should be carefully and completely reviewed. Addenda relating to administrative
matters, such as, for example, the date or time of meetings or Bid receipt, may be issued in
writing by fax, mail or other delivery.

C. An "Alternate Bid" (or ""Alternate’™) is an amount stated in the Bid to be added to or deducted
from the amount of the Base Bid if the corresponding change in the Work, as described in the
Bidding Documents, is accepted.

D. "Award' means the formal decision by the Longview School District notifying a Bidder with the
lowest Responsive Bid of the Longview School District's acceptance of the Bid and intent to enter
into a contract with the Bidder.

E. The ""Award Requirements' include the following statutory requirements as a condition
precedent to Award. The lowest Responsive Bidder shall:

(1) have a certificate of registration in compliance with RCW 18.27;
(2) have a current state unified business identifier number;

(3) if applicable, have industrial insurance coverage for the Bidder's employees working in
Washington as required in Title 51 RCW;

(4) have an employment security department number as required in Title 50 RCW;
(5) have a state excise tax registration number as required in Title 82 RCW;

(6) not be disqualified from bidding on any public works contract under RCW 39.06.010
(unregistered or unlicensed contractors) or RCW 39.12.065(3) (prevailing wage violations);
and

(7) If bidding on apublic works project subject to the apprenticeship utilization requirements
in RCW 39.04.320, not have been found out of compliance by the Washington state
apprenticeship and training council for working apprentices out of ratio, without appropriate
supervision, or outside their approved work processes as outlined in their standards of
apprenticeship under RCW 49.04 for the one-year period immediately preceding the date of
the Bid solicitation.

F. The ""Base Bid" is the sum stated in the Bid for which the Bidder offers to perform the Work
described in the Bidding Documents as the base to which work may be added or from which work
may be deleted for sums stated in Alternate Bids.

INSTRUCTIONS TO BIDDERS 1
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Longview School District

G. A "Bid" is a complete and properly signed proposal to do the Work or designated portion thereof,
submitted in accordance with the Bidding Documents, for the sums therein stipulated and
supported by any data called for by the Bidding Documents.

H. A "Bidder" is a person or entity who submits a Bid for a prime contract with the Longview
School District for the Work described in the proposed Contract Documents.

. The "Bidding Documents™ include the Adveltisement or Invitation to Bid, Instructions to
Bidders, the Bid form, any other sample bidding and contract forms, the Bid Bond, and the
proposed Contract Documents, including any Addenda issued prior to receipt of Bids.

J. The ""Contract Documents' proposed for the Work consist of the Agreement Between Owner
and Contractor, the General Conditions of the Contract (as well as any Supplemental, Special or
other Conditions included in the Project Manual), the Drawings, the Specifications, and all
Addenda issued prior to, and all modifications issued after, execution of the Contract.

K. To be considered '"Responsible™ or meet ""Responsibility’* requirements, a Bidder must meet the
following supplemental criteria applicable to this Project to the satisfaction of the Longview
School District:
(1) The ability, capacity, and skill to peform the Contract;
(2) The character, integrity, reputation, judgment, experience, and efficiency of the Bidder;
(3) Whether the Bidder can perform the Contract within the time specified;

(4) The previous and existing compliance by the Bidder with laws relating to the Contract;

(5) The quality of performance of previous contracts, including demonstration of successful
completion of similar projects in the last three (3) years;

(6) The designated Project Manager shall have a minimum of three (3) years of successful
experience in project management and scheduling of projects of similar scope and
complexity;

(7) The designated Superintendent shall have a minimum of five (5) years of successful
supervision of projects of similar scope and complexity;

(8) Any other qualifications required by the Contract Documents or Bidding Documents; and

(9) Such other information as may be secured having a bearing on the decision to award the
contract.

L. A "'Sub-bidder" is a person or entity who submits a bid to a Bidder for materials, equipment or
labor for a portion of the Work.

M. A "Unit Price" is an amount stated in the Bid as a price per unit of measurement for materials,
equipment or services as described in the Bidding Documents or in the proposed Contract
Documents. The Longview School District reserves the right to reject at any time, without
impairing the balance of the proposal, any or all such predetermined unit prices.

INSTRUCTIONS TO BIDDERS 2
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1.2

BIDDER'S REPRESENTATIONS

By making its Bid, each Bidder represents that:

BIDDING DOCUMENTS. The Bidder has read and understands the Bidding Documents, and its
Bid is made in accordance with them.

POSSIBLE SELF-PERFORMED WORK REQUIREMENT. The Bidder will perform with its
own forces at least that percentage (if any) of the Work required by the Bidding Documents or the
Contract Documents.

PRE-BID MEETING. The Bidder has attended the pre-bid meeting(s) required by the Bidding
Documents. The Project site is available for inspection for prospective bidders at a mandatory
pre-bid site meeting and walk-through, as indicated in the Advertisement for Bids, and existing
conditions should be examined. NOTE: THE INDIVIDUAL REPRESENTING THE GENERAL
CONTRACTOR AT THE MANDATORY PRE-BID MEETING SHALL BE AN OFFICER OR
OWNER OF THE COMPANY AND HAVE THE OFFICIAL CAPACITY TOBE A DULY
AUTHORIZED REPRESENTATIVE OF THE COMPANY.

BASIS. Its Bid is based upon the materials, systems, services, and equipment required by the
Bidding Documents, without exception.

EXAMINATION. The Bidder has carefully examined and understands the Bidding Documents,
the Contract Documents (including, without limitation, any liquidated damages and insurance
provisions), and the Project site, including any existing buildings, it has familiarized itself with the
local conditions under which the Work is to be performed and has correlated its observations with
the requirements of the proposed Contract Documents and it has satisfied itself as to the nature,
location, character, quality and quantity of the Work, the labor, materials, equipment, goods,
supplies, work, services and other items to be furnished, and all other requirements of the Contract
Documents. The Bidder has also satisfied itself as to the conditions and other matters that may be
encountered at the Project site or affect performance of the Work or the cost or difficulty thereof,
including but not limited to those conditions and matters affecting: transportation, access,
disposal, handling and storage of materials, equipment and other items; availability and quality of
labor, water, electric power and utilities; availability and condition of roads; climatic conditions
and seasons; physical conditions at the Project site and the surrounding locality; topography and
ground surface conditions; and equipment and facilities needed preliminary to and at all times
during the performance of the Work. The failure of the Bidder fully to acquaint itself with any
applicable condition or matter shall not in any way relieve the Bidder from the responsibility for
performing the Work in accordance with, and for the Contract Sum and within the Contract Time
provided for in, the Contract Documents.

PROJECT MANUAL. The Bidder has checked its copies of the Project Manual with the Table of
Contents bound therein to ensure the Project Manual is complete.

SEPARATE WORK. The Bidder has examined and coordinated all Drawings, Contract
Documents, and Specifications for any other contracts to be awarded separately from, but in
connection with, the Work being bid upon, so that the Bidder is fully informed as to conditions
affecting the Work under the contract being bid upon.

LICENSE REQUIREMENTS. Bidders and their proposed Subcontractors shall be registered and
shall hold such licenses as may be required by the laws of Washington, including RCW 18.27, for
the performance of the Work specified in the Contract Documents.

INSTRUCTIONS TO BIDDERS 3
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Longview School District

l. NO EXCEPTIONS. Bids must be based upon the materials, systems and equipment described
and required by the Bidding Documents, without exception.

BIDDING DOCUMENTS
A. COPIES
1. The School district will make the plans available for contractors to view online without charge at:

https://longviewschools.comfbusiness-and-finance/bids-and-requests-for-proposal.

2. Sub-bidders. Bidding Documents will not be issued directly to Sub-bidders or others unless
specifically offered in the Advertisement or Invitation to Bid.

3. Complete sets. Bidders shall use complete sets of Bidding Documents in preparing Bids and
are solely responsible for utilizing established plan holder identification processes to obtain
updated bid information; the Longview School District does not assume any responsibility for
errors or misinterpretations resulting from the use of incomplete and/or superseded sets of
Bidding Documents. Printed copies of plans take precedence over any on- line images.

4, Conditions. The Longview School District makes copies of the Bidding Documents available
on the above terms only for the purpose of obtaining Bids on the Work and do not confer a
license or grant permission for any other use.

5. Legible Documents. To the extent any drawings, specifications, or other Bidding documents
are not legible, it is the Bidder's responsibility to notify the Longview School District and to
obtain legible documents from the plan center.

B. INTERPRETATION OR CORRECTION OFBIDDING DOCUMENTS

1. Format. The Contract Documents may be divided into parts, divisions, and sections for
convenient organization and reference. Generally, there has been no attempt to divide the
Specification sections into Work performed by the various building trades, any Work by
separate contractors, or any Work required for separate facilities in or phases of the Project.

2. Notify Owner. Bidders and Sub-bidders shall promptly notify the Longview School District
in writing of any ambiguity, inconsistency, or error that they may discover upon examination
of the Bidding Documents or of the site and local conditions. All Bidders and Sub-bidders
shall thoroughly familiarize themselves with specified products and installation procedures
and submit to the Longview School District any objections (in writing) no later than seven (7)
calendar days prior to the Bid Date. The submittal of the Bid constitutes acceptance of
products and procedures specified as sufficient, adequate, and satisfactory for completion of
the Contract.

3. Written request. Bidders and Sub-bidders requiring clarification or interpretation of the
Bidding Documents shall make a written request which shall reach the Owner at least
seven (7) calendar days prior to the date for receipt of Bids.

INSTRUCTIONS TO BIDDERS 4
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Longview School District

4, Addenda. Any interpretation, correction or change of the Bidding Documents will be made
by written Addendum. Interpretations, corrections or changes of the Bidding Documents
made in any other manner will not be binding, and Bidders shall not rely upon such
interpretations, corrections and changes.

5. Singular references. Reference in the singular to an article, device, or piece of
equipment shall include as many of such articles, devices, or pieces as are indicated in the
Contract Documents or as are required to complete the installation.

6. Utilities and runs. The Bidder should assume that the exact locations of any underground or
hidden utilities, underground fuel tanks, and any plumbing and electrical runs may be
somewhat different from any location indicated in the surveys or Contract Documents.

1. Division of Contract Documents. The Contract Documents may be divided into parts,
divisions, and sections for convenient organization and reference. Generally, there has been
no attempt to divide the Specification sections into Work performed by the various building
trades, any Work by separate contractors, or any Work required for separate facilities in of
phases of the Project.

C. SUBSTITUTIONS

1. Standard. The materials, products, procedures and equipment described in the Bidding
Documents establish a standard of required function, dimension, appearance, and quality that
must be met by any proposed substitution.

2. Substitution procedure. No substitution will be considered prior to receipt of Bids unless
the Owner receives a written request for approval on the Longview School District's
Substitution Request form for the Project, with all data requested on the form completed, at
least seven (7) days prior to the date for receipt of Bids. Each such request shall be submitted
with a Request for Substitution form identical to or equivalent in content to the form found in
the Project Manual, and shall include the name of the material or equipment proposed to be
replaced and a complete description of the proposed substitute, including drawings, cuts,
performance and test data, warranty information, and any other information necessary for an
evaluation. A statement setting forth any changes in other materials, equipment or other
Work that incorporation of the substitute would require shall be included. The proposer has
the burden to prove the merit of the proposed substitute; by proposing the substitution, the
Bidder represents that it has personally investigated the proposed material or product and
determined that it is equal or better in all respects to that specified, that the same or better
warranty will be provided for the substitution, that complete cost data, including all direct and
indirect costs of any kind, has been presented, that the Contract Time will not be increased,
and that it will coordinate the installation of the substitute if accepted and make all associated
changes in the Work. The Owner's decision to approve or disapprove a proposed substitution
shall be final. Written requests for approval shall constitute a guarantee by the Bidder that the
articles or materials are in all respects, including warranty and installation, equal or superior to
those specified, unless otherwise noted. To the extent the proposed substitution will require
additional services by the Owner or its consultants after Bid award, the Bidder, if successful,
will be required to pay the Owner or its consultants for these services at their customary
hourly rates.

3. Addendum. Ifthe Owner approves a proposed substitution prior to receipt of Bids, the
approval will be set forth in a written Addendum. Bidders shall not rely upon approvals
made in any other manner. Substitution request forms returned by the Owner are a
courtesy only, and Bidders/Sub-bidders shall rely solely on substitution approvals listed in an
Addenda.

INSTRUCTIONS TO BIDDERS 5
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Post-Bid substitutions. After the Contract has been executed, the Longview School District
may consider a written request for the substitution of material or products in place of those
specified in the Contract Documents only under exceptional circumstances as specified
therein.

ADDENDA

Written. All Addenda will be written. They will be mailed, emailed, faxed, delivered,
and/or posted electronically with notice to those the Owner knows to have received a
complete set of Bidding Documents.

Copies. Copies of Addenda will be made available for inspection wherever Bidding
Documents are on file for that purpose.

Verification and acknowledgment of receipt. Prior to bidding, each Bidder shall ascertain
that it has received all Addenda issued. Each Bidder shall acknowledge its receipt of all
Addenda in its Bid.

BIDDING PROCEDURE

FORM AND STYLE OF BIDS

Form. Bids (including any required attachments) shall be submitted on forms identical to the
form included with the Bidding Documents. No oral, email, or telephonic responses or
modifications will be considered to be Bids.

Entries on the Bid form. All blanks on the Bid form shall be filled in by typewriter or
manually in ink.

Words and figures. Where so indicated by the makeup of the Bid form, sums shall be
expressed in both words and figures; in case of discrepancy between the two, the amount
written in figures shall govern and the words shall be used to determine any ambiguities in
the figures. Portions of the Bid form may require the addition of component bids to a total or
the identification of component amounts within a total. In case of discrepancy between
component amounts listed and their sum(s), the component amounts listed shall govern.

Initial changes. Any interlineation, alteration or erasure must be initialed by an authorized
representative of the Bidder.

Alternates and Unit Prices. All requested Alternates and unit prices should be bid. The
Longview School District reserves the right, but is not obligated, to reject any Bid on which
all requested Alternates or unit prices are not bid. 1fno change in the Base Bid is required for
an Alternate, enter "No Change." Ifthere is no entry, it will be presumed that the Bidder has
made no offer to accomplish this Alternate. Ifitis not otherwise clear from the Bid or nature
of the Alternate, it will be presumed that the amount listed for an Alternate is an add rather
than a deduct.

No conditions. The Bidder shall make no conditions or stipulations on the Bid form nor
qualify its Bid in any other manner.

Identity of Bidder. The Bidder shall include in the specified location on the Bid form the
legal name of the Bidder and, if requested, a description of the Bidder as a sole proprietor, a
partnership, ajoint venture, a corporation (including the state of incorporation), or another
described form of legal entity. The Bid shall be signed by the person or persons legally

INSTRUCTIONS TO BIDDERS 6
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authorized to bind the Bidder to a contract. A Bid submitted by an agent shall have a current
power of attorney attached certifying the agent's authority to bind the Bidder, and provide
other information requested.

8 Bid amounts do not include sales tax. The Bid shall include in the sum stated all taxes
imposed by law, EXCEPT STATE AND LOCAL SALES TAX ON THE CONTRACT
SUM.

9. Bid breakdown. The Bid form may contain, for the Longview School District's accounting

purposes only, a breakdown of some or all of the components included in the Base Bid.

B. POTENTIAL LISTING OF SUBCONTRACTORS

1. Procedure. On certain projects of the Longview School District, the Bid form includes a
requirement that cellain Subcontractors be listed, and the list must be submitted to the
Longview School District. In these circumstances, the Bidder must name the Subcontractor
with whom the Bidder, if awarded the Contract, will subcontract directly (i.e., not lower-tier
Subcontractors) for performance of the work of:

(a) HVAC (heating, ventilation and air conditioning),

(b) plumbing as described in RCW 18.106,

(c) electrical work as described in RCW 19.28, and

(d) any other categories of Work listed on the Subcontractor listing form.

SELF-PERFORMANCE: Ifthe Bidder intends to self-perform any of these categories of
Work, it must name itself for each such category of Work.

IF NO SUBCONTRACTORS: Ifthere is no work to be performed by a HVAC, plumbing,
electrical, or other subcontractor category identified on the Bid form, the Bidder should insell
"None" or "N/A" on the Bid form. Ifa category is left blank, that shall indicate that the
Bidder believes that there is no work to be performed by that trade.

MULTIPLE ENTRIES: The Bidder shall not list more than one (1) entity for a particular
category of Work identified, unless a Subcontractor varies with an Alternate Bid, in which
case the Bidder shall identify the Subcontractor to be used for the Alternate and the affected
portion of the Work and otherwise make its Bid clear as to which subcontractor shall be
utilized depending upon the selection of alternates.

MULTIPLE SUBMITTAL TIMES. In the event the Bidding Documents call for a second
submittal time for receipt of alternate bids, and no additional Subcontractors are listed with
such alternate bids, the Longview School District will consider that there is no change in the
Subcontractors from those listed with the base Bid.

2. Failure to Submit. In accordance with RCW 39.30.060, failure of a Bidder to submit as part
of the Bid the names of such proposed heating, ventilation and air conditioning, plumbing,
and electrical Subcontractors or to name itself to perform such Work or the naming of two or
more Subcontractors to perform the same Work shall render the Bidder's Bid nonresponsive
and, therefore, void.

3. Requirement to Subcontract. The Bidder, if awarded the Contract, will subcontract with
the listed Subcontractor for pelformance of the portion of the Work designated on the Form
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of Proposal, subject to the provisions of the Contract for Construction and RCW 39.30.060.
The Bidder shall not substitute a listed Subcontractor in furtherance of bid shopping or bid
peddling.

4. Replacement. Ifa listed Subcontractor is unable to comply with any bondability,
qualification, or other requirements of the Contract or Bidding Documents (including without
limitation a finding of Subcontractor non-Responsibility), the Longview School District may
require the Bidder to replace the Subcontractor with a Subcontractor acceptable to the
Longview School District at no change in the Contract Sum or Contract Time.

5. Subcontractor Standards. Subcontractors shall meet contractual and technical
qualifications standards, and provide specialized certification, licensing, and/or payment and
performance bonding where specified.

C. BID SECURITY

1. Purpose and procedure. Each Bid shall be accompanied by a bid security payable to the
Longview School District in the form required in the Bidding Documents and equal to five
percent (5%) of the Base Bid. The bid security constitutes a pledge that the Bidder will enter
into the Contract with the Longview School District in the form provided, in a timely manner,
and on the terms stated in its Bid and will furnish in a timely manner the payment and
performance bonds, celtificates of insurance, Contractor's Construction Schedule, and all
other documents required in the Contract Documents. Should the Bidder fail or refuse to
enter into the Contract or fail to furnish such documents, the amount of the bid security shall
be forfeited to the Longview School District as liquidated damages, not as a penalty. By
submitting its Bid and bid security, the Bidder agrees that any forfeiture is a reasonable
prediction at the time of Bid submittal of future damages to the Longview School District.

2. Form. The bid security shall be in the form of a certified or bank cashier's check payable to
the Longview School District or a bid bond executed by a bonding company acceptable to the
Longview School District and licensed in the State of Washington on the form included with
the Bidding Documents or on an acceptable and equivalent form. The Attorney-in-Fact who
executes the bond on behalf of the surety shall be licensed to do business in the State of
Washington and shall affix to the bond a certified and current copy of his/her Power of
Attorney.

3. Retaining Bid Security. The Longview School District will have the right to retain the Bid
Security of Bidders to whom an award is being considered until the earliest of either (a) the
Contract has been executed, and payment and performance bonds have been furnished, or (b)
the specified time has elapsed so that Bids may be withdrawn, or (c) all Bids have been
rejected.

4. Return of Bid Security. Within forty-five (45) days after the Bid Date, the Longview
School District will release or return Bid securities to Bidders whose Bids are not to be further
considered in awarding the Contract. Bid securities of the three apparent low Bidders will be
held until the Contract has been finally executed, after which all unforfeited Bid securities will
be returned.

D. SUBMISSION OF BIDS

1. Procedure. The Bid, the Bid security, and any other documents required to be submitted
with the Bid shall be enclosed in a sealed opaque envelope. The envelope shall be addressed
to the party specified in the Advertisement or Invitation to Bidders and shall be identified
with the Project name, the Bidder's name and address and, if applicable, the designated
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portion of the Work for which the Bid is submitted. Ifthe Bid is sent by mail the sealed
envelope shall be enclosed in a separate mailing envelope with the notation "SEALED BID
ENCLOSED" on the face thereof.

2. Deposit. Bids shall be deposited at the designated location prior to the time and date for
receipt of Bids indicated in the Advertisement or Invitation to Bid, or any extension thereof
made by Addendum. Bids received after the time and date for receipt of Bids may be
returned unopened at the discretion of the Longview School District.

3. Responsibility. The Bidder assumes full responsibility for timely delivery at the location
designated for receipt of Bids.

4, Form. Oral, fax, telephonic, email, electronic, or telegraphic Bids are invalid and will not be
considered.
E. MODIFICATION OR WITHDRAW AL OF BID
1. After receipt time. A Bid may not be modified, withdrawn or canceled by the Bidder during

a forty-five (45) day period following the time and date designated for the receipt of Bids,
and each Bidder so agrees by virtue of submitting its Bid.

2. Before receipt time. Prior to the time and date designated for receipt of Bids, any Bid
submitted may be modified or withdrawn only by notice to the party receiving Bids at the
place designated for receipt of Bids. Such notice shall be in writing over the signature of the
Bidder or by telegram or fax; if by telegram or fax, written confirmation over the signature of
the Bidder shall be mailed and postmarked on or before the date and time set for receipt of
Bids. The notice shall be worded so as not to reveal the amount of the original Bid. E-Mail
notice will not be considered. It shall be the Bidder's sole responsibility to verify that the
notice has been received by the Longview School District in time to be withdrawn before the
Bid opening.

3. Resubmittal. Withdrawn Bids may be resubmitted up to the time designated for the receipt
of Bids provided that they are then fully in conformance with these Instructions to Bidders.

4. Bid security with resubmission. Bid security shall be in an amount sufficient for the Bid as
modified or resubmitted.

F. NOTICE

1. Notice or a request from a Bidder under these Instructions to Bidders must be in writing over
the signature of the Bidder and delivered in person or by mail, express delively, telegram or
fax. Ifthe notice is by telegram or fax, written confirmation over the signature of the Bidder
must be mailed and postmarked on or before the date and time set for the notice.

15 CONSIDERATION OFBIDS

A. OPENING OF BIDS: Unless stated otherwise in the Advertisement or Invitation to Bid or any
Addendum, the properly identified Bids received on time will be opened publicly and will be read
aloud. An abstract of the Base Bids and Alternate Bids, if any, will be made available to Bidders
and other interested parties.

INSTRUCTIONS TO BIDDERS 9
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B. REJECTION OF BIDS: The Longview School District shall have the right but not the obligation
to reject any or all Bids for any reason or for no reason, to reject a Bid not accompanied by
required Bid security or by other material or data required by the Bidding Documents, or to reject
a Bid which is in any way incomplete or irregular.

C. ACCEPTANCE OFBID (AWARD)

1. Owner. The Longview School District intends (but is not bound) to award a Contract to the
lowest Responsible and Responsive Bidder, provided the Bid has been submitted in
accordance with the requirements of the Bidding Documents and does not exceed the funds
available. The Longview School District has the right to waive any informality or iITegularity
in any Bid(s) received and to accept the Bid which, in its judgment, is in its own best
interests.

2. Alternates. The Longview School District shall have the right to accept Alternates in any
order or combination, unless otherwise specifically provided in the Contract Documents or
Bidding Documents, and to determine the low Bidder on the basis of the sum of the Base Bid
and the Alternates (if any) accepted. The Longview School District retains the right to accept
Alternate Bid items at the price bid within 45 days after the Agreement is executed.

3. Requirements for Award. Before the Award, the lowest Responsive Bidder shall meet the
Award Requirements.

D. BIDPROTESTPROCEDURES

1. Procedure. A Bidder protesting for any reason the Bidding Documents, a bidding procedure,
the Longview School District's objection to the Bidder or a person or entity proposed by the
Bidder, including but not limited to a finding of non-Responsibility, the award of the Contract
or any other aspect arising from or relating in any way to the bidding shall cause a written
protest to be filed with the Longview School District within two (2) business days of the
event giving rise to the protest and, in any event, no later than two (2) business days after the
date upon which Bids are opened. (Intermediate Saturdays, Sundays, and legal holidays are
not counted.) The written protest shall include the name of the protesting Bidder, a detailed
description of the specific factual and legal grounds for the protest, copies of all supporting
documents, and the specific relief requested. The written protest shall be delivered to:

Patti Bowen

Director of Business Services
Longview School District
2715 Lilac Street

Longview, WA 98632

2. Consideration. Upon receipt of the written protest, the Longview School District will
consider the protest. The Longview School District may, within three (3) business days of
the Longview School District's receipt of the protest, provide any other affected Bidder(s) the
opportunity to respond in writing to the protest. If the protest is not resolved by mutual
agreement of the protesting Bidder and the Longview School District, the Superintendent of
the Longview School District or his or her designee will review the issues and promptly
furnish a final and binding written decision to the protesting Bidder and any other affected
Bidder(s) within six (6) business days of the Longview School District's receipt of the
protest. (If more than one (3 protest is filed, the Longview School District's decision will be
provided within six (6) business days of the Longview School District's receipt of the last
protest.) Ifnoreply isreceived from the Longview School District during the six (6)
business-day period, the protest shall be deemed rejected.

INSTRUCTIONS TO BIDDERS 10
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3. Waiver. Failure to comply with these protest procedures will render a protest waived.

4, Condition precedent. Timely and proper compliance with and exhaustion of these protest
procedures shall be a condition precedent to any otherwise permissible judicial consideration

of a protest.

1.6 POSTBID INFORMATION

A. INFORMATION FROM APPARENT LOW BIDDER

1. Submittal. Within twenty-four (24) hours of the Owner's request, the apparent low Bidder
and any other Bidders so requested shall submit to the Longview School District:

(a) submit additional information regarding the use of their own forces and the
use of subcontractors and suppliers;

(b) a properly executed Contractor's Qualification Statement on the form provided
(unless otherwise required to be submitted at the time of the Bid);

(c) a letter or form from the Bidder's insurance company stating that the
insurance required by the Contract Documents will become effective upon
execution of the Contract;

(d) a letter or form from the Bidder's surety stating that the bond(s) required by
the Contract Documents will become effective upon execution of the Contract;

(e) if requested by the Longview School District, a detailed breakdown of the
Bid in a form acceptable to the Longview School District;

(f) the names of the persons or entities (including a designation of the Work to
be performed with the Contractor's own forces, and the names of those who are
to furnish materials or equipment fabricated to a special design) proposed for each
of the principal portions of the Work;

(9) the proprietaly names and the suppliers of the principal items or systems of
materials and equipment proposed for the Work; and

(h) a State Board of Education Form D-9, if requested.

Failure to provide any of the above information in a timely manner may constitute an
event of breach permitting forfeiture of the Bid security.

2 Responsibility. The Bidder will be required to establish to the satisfaction of the Owner and
the Longview School District the reliability and Responsibility of the persons or entities
proposed to furnish and perform the Work described in the Bidding Documents as well as
qualifications set folth in the Sections of the Project Manual pertaining to such proposed
Subcontractor's respective trades. The Responsibility of the Bidder may be judged in part by
the Responsibility of these proposed entities. The following will be considered:

The ability, capacity, and skill to perform the contract;

The character, integrity, reputation, judgment, experience, and efficiency of the
Bidder;

Whether the Bidder can perform the contract within the time specified,

The quality of performance of previous contracts;

INSTRUCTIONS TO BIDDERS
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- Theprevious and existing compliance by the Bidder with laws relating to the
contract; and

= Such other information as may be secured having a bearing on the decision to
award the contract.

CONSIDERATION. In considering a Bidder's Responsibility, a Bidder shall be deemed to
be unqualified to perform the Contract if, after review and verification of the representations
included upon the Contractor's Qualification Statement submitted by the Bidder, conditions
such as, but not limited to, the following appear:

@) The Bidder does not have sufficient prior experience (or an acceptable substitute
thereof, as described below) with projects of a similar nature in technical, managerial,
and financial requirements to that in the present Contract being bid. In addition to such
established contractors, a newly established contractor may be considered qualified if it
has shown on the Contractor's Qualification Statement that it is staffed with sufficient
technical, managerial, and financial personnel with prior experience in the nature of
construction for which the Bids are invited.

(b) The Bidder does not have sufficient capability to undertake the obligations of
the Contract. A detelmination will be made when the Longview School District's review
of the probable cash flow needs of the Bidder for this Project (including payroll, cost of
material and supplies, equipment rental costs, and any other direct or incidental costs of
the Contract), concludes that the Bidder does not have sufficient financial resources to
enable itto satisfy its financial obligations under the Contract.

(c) The Bidder has submitted unrealistic unit prices as determined by other Bidders'
unit prices for this Project.

(d) The Bidder does not have sufficient staff, equipment, or plant available to
perform the Contract. The Longview School District's detelmination in this matter will
be based upon that represented by Bidder in the Contractor's Qualification Statement.

(e) The Bidder has a history of unsatisfactory performance of contracts of this or
similar nature, regardless of whether such contracts existed between the Longview
School District and the Bidder, or other parties and the Contractor.

e A determination of this nature will be made if the Longview School District,
after review of the Bidder previous work experience, determines that the
Bidder's unsatisfactory performance has resulted predominantly from the
Bidder's failure rather than a failure to perform by another party. The School
District will give the Contractor an opportunity to explain such
nonperformance's before any final determination is reached.

e A determination of failure to perform will be made if the Longview School
District is satisfied after review of the Bidder's prior experience, that the Bidder
has repeatedly failed to satisfy its obligations under past contracts and the
School District cannot safely assume satisfactory performance of the Contract
by the Bidder.

< In reaching its determination, the Longview School District may consider
statements of other parties to the prior unperformed contracts, as well as the
representations of the Bidder on its Contractor's Qualification Statement.

3. Subcontractors. The Responsibility of the Bidder may be judged in part by the
Responsibility of its Subcontractors. Bidders must verify Responsibility criteria for each
first-tier Subcontractor. A Subcontractor of any tier that hires other Subcontractors must
verify Responsibility criteria for each of its lower-tier Subcontractors. Verification shall
include that each Subcontractor, at the time of subcontract execution, is Responsible and

INSTRUCTIONS TO BIDDERS 12
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possesses an electrical contractor license, if required by RCW 19.28, or an elevator contractor
license, if required by RCW 70.87, and can obtain any payment and performance bonds
required of the Bidding or Contract Documents.

4, Request to Modify Criteria. No later than ten (10) days prior to the Bid Date, a potential
Bidder may request in writing that the Longview School District modify the Responsibility
criteria listed in clause (2) above or elsewhere in the Contract Documents or the Bidding
Documents. The Longview School District will evaluate the information submitted by the
potential Bidder and respond before the Bid Date. Ifthe evaluation results in a change of the
criteria, the Longview School District will issue an Addendum identifying the new criteria.

5. Objection. Prior to the Award of the Contract, the Owner will notify the Bidder in writing if
either the Longview School District, after due investigation, has reasonable objection to the
Bidder or aperson or entity proposed by the Bidder, and the Longview School District will
provide the reasons for the detedmination. The Bidder may appeal the detedmination within
two (2) business days of its receipt of the objection by presenting additional information to
the Longview School District, and the Longview School District
will consider the additional information before issuing its final detelmination. The Bidder
may, after the Longview School District's objection or determination, and at Bidder's option,
(1) withdraw the Bid, (2) submit an acceptable substitute person or entity with no change in
the Contract Time and no adjustment in the Base Bid or any Alternate Bid, even if there is a
cost to the Bidder occasioned by the substitution, or (3) appeal by filing a protest in
accordance with paragraph 5(D). In the event of withdrawal, Bid security will not be
forfeited.

6. Change. Persons and entities proposed by the Bidder and to whom the Longview School
District has made no reasonable objection must be used on the Work for which they were
proposed and shall not be changed except with the written consent of the- Longview School
District.

7. Right to Terminate. The Bidder's representations concerning its qualifications will be
construed as a covenant under the Contract. Should it appear that the Bidder has made a
material misrepresentation on its Contractor's Qualification Statement, the Longview School
District shall have the right to terminate the Contract for Contractor's breach, and the School
District may then pursue such remedies as exist elsewhere under this Contract, or as
otherwise are provided at law or equity.

B. INFORMATION FROM OTHER BIDDERS: All other Bidders designated by the Owner as under
consideration for award of a Contract shall also provide a properly executed Contractor's
Qualification Statement, if so requested by the Longview School District.

C. BIDDING MISTAKES: The Longview School District will not be obligated to consider notice of
claimed bidding mistakes received more than three (3) business days after the Bid opening. In
accordance with Washington law, a low Bidder that claims elrnrand fails to enter into the
Contract is prohibited from bidding on the Project if a subsequent call for Bids is made for the
Project.

1.7 PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND

A. BOND REQUIREMENTS: Within seven (7) days after the issuance of the Longview School -
District's notice of intent to award the Contract, and prior to the date of execution of the Contract,
the Bidder shall furnish evidence satisfactory to the Longview School District of its ability to
obtain statutory bonds pursuant to RCW 39.08 covering the faithful performance of the Contract
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and the payment of all obligations arising thereunder in the form and amount prescribed in the
Contract Documents. The cost of such bond shall be included in the Base Bid.

B. SUBCONTRACTOR BONDS. The Longview School District reserves the right to require celtain
Subcontractors to furnish performance and labor and material payment bonds in form as set forth
herein and as set f01th under the Bidding Documents or Contract Documents. The School District
shall not, however, be responsible for any costs for any Subcontractor bonds unless the Longview
School District, prior to the execution of the Owner-Contractor Agreement, requires the Bidder, in
writing, to furnish such bonds from designated Subcontractors. Should any bonds be furnished by
subcontract bidders, or be required by any Bidder to be furnished by any subcontract bidder or
Subcontractor, without the written request of the Longview School District prior to the execution
of the Owner-Contractor Agreement, the costs for any such bonds shall be at the expense of the
Bidder and shall not be added to the Contract Sum.

C. TIME OF DELIVERY AND FORM OF BONDS. The Bidder shall deliver the bonds and other
documents required by the Contract Documents to the Longview School District pursuant to the
Contract Documents and in no event any later than seven (7) days after the date of execution of the
Contract and prior to commencing operations at the site. The bonds shall be written in the form
approved by the Longview School District for public work, as required by RCW 39.08. The
bonds shall be written by a surety film licensed to do business in the State of Washington, with an
A.M. Best rating of at least A-/VIIl. The Bidder shall require the Attorney-in-Fact who executes
the required bonds on behalf of the surety to affix thereto a certified and current copy of his/her
Power of Attorney.

1.08 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR

A. FORM TO BE USED: The Agreement for the Work will be written on the form(s) contained in
the Bidding Documents, including any General, Supplemental or Special Conditions, and the other
Contract Documents included with the Project Manual. In the event no form is enclosed, an AIA
Document AlOI-2007, "Standard Form of Agreement Between Owner and Contractor, where the
basis of payment is a Stipulated Sum," along with the General Conditions (AIA
Document A201-2007), as both are revised, modified and supplemented by the Longview School
District, will be used.

B. CONFLICTS: In case of conflict between the provisions of these Instructions and any other

Bidding Document, these Instructions shall govern. In case of conflict between the provisions of
the Bidding Documents and the Contract Documents, the Contract Documents shall govern.

1.09 CONTRACT DOCUMENTS

This paragraph contains descriptions of some but not all of the provisions of the Contract
Documents.

A RETAINAGE: The Contract Documents specify the statutory retainage requirements of RCW
60.28 for this Project.

B. CONTRACT TIME: The Contract Documents specify the Contract Time. Timely completion of
this Project is essential to the Longview School District.

C. PREVAILING WAGES: The Contract Documents contain requirements regarding the payment
of prevailing wages pursuant to RCW 39.12.

D. WRITTEN CLAIMS AND NOTICE: The Contract Documents contain a number of provisions
that require the Contractor to provide notice of Claims and to make and support Claims, in
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1.10

writing, within a specified time in order to maintain the Claim. The School District is under no
obligation to consider Claims that fail, in any respect, to meet these requirements.

CHANGES IN CONTRACT SUM: The Contract Documents contain provisions specifying
requirements for and pricing of changes in the Contract Sum.

DISPUTE RESOLUTION: The Contract Documents contain provisions replacing the arbitration
provisions of the form General Conditions with an alternative dispute resolution procedure which,
among other things, requires non-binding mediation of all disputes.

CONTRACTOR REGISTRATION: Pursuant to RCW 39.06, the Bidder shall be registered or
licensed as required by the laws of the State of Washington, including but not limited to, RCW
18.27.

COMMISSIONING OF OPERATIONAL SYSTEMS: Celtain systems may be designated in the
Contract Documents as "Selected" or "Critical" or "Operational" Systems. If so, after the
Contractor notifies the Longview School District as specified prior to the Date of Substantial
Completion that the Systems are up and running and ready for normal operation, the Longview
School District will schedule a pre-commissioning inspection of these Systems.

TAXES. The Contractor shall include in its Bid and pay for all applicable taxes except State Sales
Tax and Local Sales Tax, which shall be excluded in the preparation of its Bid. Such State and
Local Sales Taxes shall be added to the Contract Sum, paid by the Longview School District to
the Contractor, and then paid by the Contractor over the course of the Project. Refer to general,
supplementary or other conditions regarding fulther information.

OTHER PROVISIONS: The above paragraphs contain descriptions of some but not all of the
provisions of the Contract Documents. Bidders should review in detail the Contract Documents
themselves and not rely upon the above paragraphs in this article as complete or inclusive.

POSSIBLE TRENCH EXCAVATION SAFETY PROVISIONS

To ensure that the Bidder agrees to comply with relevant trenching safety requirements of RCW
39.04.180 and RCW 49.17, the Base Bid must include the cost of any required trench safety
provisions. The Bidder shall enter in the blank provided on the Bid form the dollar amount the
Bidder has included in its Base Bid for any trench safety provisions for trenching that will exceed
a depth of four feet. If trench excavation safety provisions do not pertain to the Project, the
Bidder should enter "N.A." or "Not Applicable" in the blank on the Bid form.

END OF SECTION
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Longview School District No. 122

Reroof Projects at Mint Valley Elementary School, and Monticello Middle School
and Annex

Project No. 23034

Advertisement for Bids Issued: May 16, 2023

BID FORM

To be submitted no later than 2:00 p.m. on the bid submittal date indicated in the Advertisement
for Bids (as modified by any addenda).

TO: Barbara Howe
Maintenance Secretary
Longview School District No. 122
bhowe@longview.k12.wa.us

The undersigned Bidder submits the following bid:

BASE BID:

Pursuant to and in compliance with the Contract Documents, including the Advertisement for Bids
and Instructions to Bidders, the Bidder hereby certifies that it has carefully examined the Contract
Documents entitled:

Reroof Projects at Mint Valley Elementary School, Monticello Middle School and
Annex

Prepared by Johansson Wing Architects, PC., Battle Ground, WA 98604
and the conditions affecting the Work, and being familiar with the site; and having made the
necessary examinations, proposes to furnish all labor, materials, equipment, and services
necessary to complete the Work in strict accordance with the Contract Documents for the above-
named Project for the following sums:

Bids will be listed separately for each Building. Award will be based on lowest of bids combined.

MINT VALLEY ELEMENTARY SCHOOL.:

Base Bid No. 1: Mint Valley ES Administration

Administration Building Reroof (Total Bid) $

Initials of Bidder's Representative
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Alternate Bid No. 1: Classroom Pod 01

Classroom Pod 01 Reroof (Total Bid) $

Alternate Bid No. 2: Classroom Pod 02

Classroom Pod 02 Reroof (Total Bid) $

Alternate Bid No. 3: Classroom Pod 03

Classroom Pod 03 Reroof (Total Bid) $

Alternate Bid No. 4: Classroom Pod 04

Classroom Pod 04 Reroof (Total Bid) $

MONTICELLO MIDDLE SCHOOL.:

Base Bid No. 1: Monticello MS Roof 01

Roof 01 Tear-off and Reroof (Total Bid) $

Initials of Bidder's Representative
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Base Bid No. 2: Monticello MS Roof 02

Roof 02 Tear-off and Reroof (Total Bid) $

Base Bid No. 3: Monticello MS Roof 03

Roof 03 Reroof (Total Bid) $

Alternate Bid No. 1: Monticello MS Roof 04

Roof 04 Tear-off and Reroof (Total Bid) $

Alternate Bid No. 2: Monticello MS Roof 05

Roof 05 Reroof (Total Bid) $

Alternate Bid No. 3: Monticello MS Roof 06

Roof 06 Tear-off and Reroof (Total Bid) $

Initials of Bidder's Representative
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Alternate Bid No. 4: Monticello MS Roof 07

Roof 07 Reroof (Total Bid) $

ANNEX:

Base Bid No. 1: Annex

Annex Building Reroof (Total Bid) $

Alternate Bid No. 1: Maintenance

Maintenance Building Reroof adjacent to $
Annex (Total Bid)

SALES TAX:

None of the sums stated in the foregoing include Washington State Sales Tax, except as
designated in Article 4 of the Instructions for Bidders.

TIME OF COMPLETION AND LIQUIDATED DAMAGES:

The undersigned Bidder agrees, if awarded the Contract, to complete the Work of the Contract
within the number of calendar days specified in the Contract Documents and also agrees to the
amounts specified for Liquidated Damages. It is further agreed that the time for completion of the
Work described herein is a reasonable time considering the average climatic range and usual
industrial conditions prevailing in the locality.

Initials of Bidder's Representative
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TRENCH EXCAVATION SAFETY PROVISIONS:

If the Contract Documents contain any work which requires trenching exceeding a depth of four
feet, all costs for adequate trench safety systems shall be identified as a separate bid item in
compliance with Chapter 39.04 RCW and WAC 296-155-650. The purpose of this provision is to
ensure that the Bidder agrees to comply with all the relevant trench safety requirements of
Chapter 49.17 RCW. This bid amount shall be considered as part of the Base Bid set forth above.
Bidder must include a lump sum dollar amount in blank below (even if the value is $0.00) to be
responsive.

Trench Excavation Safety Provisions Only: N/A

CONTRACT AND BONDS:

If the Owner awards a contract based on this bid within thirty (30) days of the bid submittal
deadline, the Bidder agrees to execute a contract for the above work, for compensation computed
from the above stated sums, on the Owner’s contract form, and to furnish Payment and
Performance Bonds and acceptable evidence of insurance as required by the Contract
Documents.

PRE-BID MEETING:

Bidder certifies that its representative attended the mandatory pre-bid meeting on following date
(initial next to each date):

O May 24, 2023

BID GUARANTEE:

Pursuant to the Instruction to Bidders, the Bidder hereby certifies that it has furnished a bid
guarantee for no less than five (5) percent of the base bid, and that such guarantee accompanies
this Bid Form.

The successful bidder shall submit an executed Contract, Payment and Performance Bonds, and
acceptable evidence of insurance within seven (7) days after receipt of award notice and public
works contract form from the Owner. If the successful bidder, upon award of a contract by the
Owner, fails to execute the public works contract or submit the Payment and Performance Bonds
and acceptable evidence of insurance as required within the time specified, Owner may revoke
the award. Should the successful bidder fail to enter into a contract with Owner, the bid guarantee
may be retained by Owner as liquidated damages, not as a penalty.

If a contract is not awarded within thirty (30) days after the bid submittal deadline, or if the bidder
delivers a signed public works contract, Payment and Performance Bonds, and acceptable
evidence of insurance, then the certified or cashier’s check or cash submitted as the bid guarantee
shall be returned to the bidder, or the Bid Bond shall become void.

Initials of Bidder's Representative
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CERTIFICATION:

By submitting this Bid Form, the Bidder agrees that it meets the responsibility criteria described
in Section 1.01(K) of the Instructions to Bidders.

Bidder’s Business Name:

Type of Business:
[] Sole Proprietorship [_| Partnership [_] Corporation (State of Incorporation: ) [ ] Other

Physical Business Address (Must not be a P.O. Box):

City: State: Zip Code:
Business Telephone Business Fax Number: Business E-mail Address:
Number:

State of Washington numbers for the following:

Contractor Registration No.: | UBI No.: Employment Security Dept. No.:

Receipt is hereby acknowledged of Addenda No(s).:

Bidder is in compliance with the responsible bidder criteria requirement of RCW
39.04.350(1)(9).

OFFICIAL AUTHORIZED TO SIGN FOR BIDDER:

"| certify (or declare) under penalty of perjury under the laws of the State of Washington that
the foregoing is true and correct":

Signature: Date:
Print Name and Title Location or Place Executed: (City,
State)

END OF BID FORM
Revised 6/14/2022

Initials of Bidder's Representative



Project Name:

The undersigned attests, under penalty of perjury, that the bidder has no final and binding citation or notice
of assessment from Labor & Industries for:

Minimum wage requirements and labor standards (RCW 49.46)

e Wages — payment — collection (RCW 49.48)
And, only for contracts awarded between Sept. 1, 2010, and Dec. 31, 2013, not been found in

violation of requirements to submit of information to L & | about certain “off-site, prefabricated,
nonstandard, project specific items” (RCW 39.04.370)

Authorized Signature Printed Name

Title

Date



LONGVIEW SCHOOL DISTRICT NO. 122
PUBLIC WORKS CONTRACT

Project Name: Reroof Projects at Mint Valley Elementary School, and Monticello

Middle School and Annex

Project Number: 23034

Project Description: Reroof at Mint Valley Elementary School; and Reroof at Monticello Middle

School and Annex with Alternate Bids for replacing portions of roof at
Monticello, and reroof at Maintenance building adjacent to Annex

Project Location:  Mint Valley Elementary School, 2745 38th Ave, Longview, WA 98632

Monticello Middle School and Annex, 2715 Lilac St, 1225 28th Ave,
Longview, WA 98632

THIS PUBLIC WORKS CONTRACT (“Contract”) is made and entered into by and

between the Longview School District No. 122, a Washington quasi-municipal corporation
(“Owner”), and CONTRACTOR NAME, a ENTITY DESCRIPTION (“Contractor”). Contractor and
Owner may hereinafter be referred to as “Parties.”

A

Effective Date: This Contract shall be effective on the last date set forth on the signature
page (“Effective Date”).

Contract Work: This Contract shall be the agreed basis of performing the Work identified
and defined in the Contract Documents. The Contractor agrees to furnish all material,
labor, tools, equipment, apparatus, facilities, etc. necessary to perform and complete in a
workmanship like manner the Work called for in the Contract Documents for the Project
noted above, according to the terms of this Contract and the Contract Documents, which
documents are incorporated herein by reference, as if set forth herein in full.

Enumeration of Contract Documents: The Contract Documents include the Advertisement
for Bids, Instructions for Bidders, completed Bid Form, Payment and Performance Bonds,
General Conditions, Supplemental Conditions to the General Conditions, other Special
Forms, this Public Works Contract, and Addenda:

Time for Completion: The Work to be performed under this Contract shall commence as
soon as the Contractor has been officially notified to proceed and shall be substantially
complete August 25, 2023.

Liquidated Damages: The Contractor further agrees that, from the compensation
otherwise to be paid, the Owner may retain the sum of $250 for each calendar day
thereafter that the Work remains uncompleted, which sum is agreed upon as the liquidated
damages, and the Parties agree this sum is not to be construed as in any sense a penalty.

Apprenticeship Utilization: The Contractor acknowledges that apprenticeship utilization
goals should be met, and that the Owner has determined monetary incentives for meeting
the goals, and monetary penalties for not meeting the goals. The Contractor further agrees
that, from the compensation otherwise to be paid, the Owner may retain the sum of $0 as
a monetary penalty for not meeting the apprenticeship utilization goals. The Contractor
further agrees, that in addition to the compensation otherwise to be paid, the Owner will
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pay by issuance of a Change Order $0 as an incentive for meeting the apprenticeship
utilization goals.

Contract Award Amount: Owner hereby agrees to pay the Contractor the Contract Award
Amount indicated below, not including State Sales Tax, as consideration for the
agreements set forth above, including but not limited to, Contractor's completion of all
Work, in strict accord with the Contract Documents, as follows:

Base Bid:

Alternates Awarded:

Alternate Bid No.

Alternate Bid No.
CONTRACT AWARD AMOUNT:

Project Representatives: The parties designated the following persons to administer this
Contract and receive notices pursuant to the Contract Documents.

1. The Owner’s designated representative is as follows:
Patti Bowen
Director of Business Services
Longview School District
2715 Lilac St
Longview, WA 98632
pbowen@longview.k12.wa.us
360-575-7020

2. The Contractor's designated representative is as follows: NAME, TITLE,
ADDRESS, EMAIL.

Governing Law: This Contract shall be construed and governed by the laws and statutes
of the State of Washington.

IN WITNESS WHEREOF, the Parties hereto have executed this Contract by having their

authorized representatives affix their signatures below.

Washington Contractor’s Registration No.:

OWNER: CONTRACTOR:
Longview School District No. 122 CONTRACTOR NAME
By:
Signature Date Signature Date
Name: Name:
Title:

Contractor’s Federal Tax ID No.:

Page 2 of 2
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PART 1 - GENERAL PROVISIONS

1.01

A

DEFINITIONS

“Application for Payment” means a written request submitted by Contractor to the Owner
(or A/E, if applicable) for payment of Work completed in accordance with the Contract
Documents and approved Schedule of Values, supported by such substantiating data as
Owner or A/E may require.

“Architect,” “Engineer,” or “A/E” means a person or entity lawfully entitled to practice
architecture or engineering, representing Owner within the limits of its delegated authority,
if applicable to the Project. Owner may choose not to contract with an A/E for certain
projects, in which event all references to the A/E shall be construed to reference the Owner.

“Change Order” means a written instrument signed by Owner and Contractor stating their
agreement upon all of the following: (1) a change in the Work; (2) the amount of the
adjustment in the Contract Sum, if any, and (3) the extent of the adjustment in the Contract
Time, if any.

“Claim” means Contractor’s exclusive remedy for resolving disputes with Owner regarding
the terms of a Change Order or a request for equitable adjustment, as more fully set forth
in Part 8.

“Contract Award Amount” is the sum of the Base Bid and any accepted Alternates.

“Contract Documents” means the Advertisement for Bids, Instructions for Bidders,
completed Bid Form, General Conditions, Supplemental Conditions, Public Works Contract,
other Special Forms, Drawings, and Specifications, and all addenda and modifications
thereof.

“Contract Sum” is the total amount payable by Owner to Contractor, for performance of the
Work in accordance with the Contract Documents, including all taxes imposed by law and
properly chargeable to the Work, except Washington State sales tax.

“Contract Time” is the number of calendar days allotted in the Contract Documents for
achieving Substantial Completion of the Work.

“Contractor” means the person or entity who has agreed with Owner to perform the Work in
accordance with the Contract Documents.

“‘Day” means a calendar day, unless otherwise specified.

“Drawings” are the graphic and pictorial portions of the Contract Documents showing the
design, location, and dimensions of the Work, and may include plans, elevations, sections,
details, schedules, and diagrams.

“Final Acceptance” means the written acceptance issued to Contractor by Owner after
Contractor has completed the requirements of the Contract Documents, as more fully set
forth in Section 6.09 B.

“Final Completion” means that the Work is fully and finally complete in accordance with the
Contract Documents, as more fully set forth in Section 6.09A.

“Force Majeure” means those acts entitling Contractor to request an equitable adjustment
in the Contract Time, as more fully set forth in Section 3.05A.
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“Notice” means a written notice which has been delivered in person to the individual or a
member of the firm or entity or to an officer of the corporation for which it was intended or,
if delivered or sent by registered or certified mail, to the last business address known to the
party giving notice.

“Notice to Proceed” means a notice from Owner to Contractor that defines the date on
which the Contract Time begins to run.

“‘Owner” means the Longview School District or its authorized representative with the
authority to enter into, administer, and/or terminate the Work in accordance with the
Contract Documents and make related determinations and findings.

“Person” means a corporation, partnership, business association of any kind, trust,
company, or individual.

“Prior Occupancy” means Owner’s use of all or parts of the Project before Substantial
Completion, as more fully set forth in Section 6.08A.

“Progress Schedule” means a schedule of the Work, in a form satisfactory to Owner, as
further set forth in Section 3.02.

“Project” means the total construction of which the Work performed in accordance with the
Contract Documents, which may be the whole or a part and which may include construction
by Owner or by separate contractors.

“Project Record” means the separate set of Drawings and Specifications as further set forth
in Section 4.02A.

“Schedule of Values” means a written breakdown allocating the total Contract Sum to each
principal category of Work, in such detail as requested by Owner.

“Specifications” are that portion of the Contract Documents consisting of the written
requirements for materials, equipment, construction systems, standards, and workmanship
for the Work, and performance of related services.

“Subcontract” means a contract entered into by Subcontractor for the purpose of obtaining
supplies, materials, equipment, or services of any kind for or in connection with the Work.

“Subcontractor” means any person, other than Contractor, who agrees to furnish or
furnishes any supplies, materials, equipment, or services of any kind in connection with the
Work.

“Substantial Completion” means that stage in the progress of the Work when the
construction is sufficiently complete, as more fully set forth in Section 6.07.

“Work” means the construction and services required by the Contract Documents, and
includes, but is not limited to, labor, materials, supplies, equipment, services, permits, and
the manufacture and fabrication of components, performed, furnished, or provided in
accordance with the Contract Documents.

ORDER OF PRECEDENCE

Any conflict or inconsistency in the Contract Documents shall be resolved by giving the
documents precedence in the following order:

A

Signed Public Works Contract, including any Change Orders.
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Supplemental Conditions.
General Conditions.
Specifications.

Drawings. In case of conflict within the Drawings, large-scale drawings shall take
precedence over small-scale drawings.

Signed and Completed Bid Form.
Instructions to Bidders.
Advertisement for Bids.

EXECUTION AND INTENT

Contractor makes the following representations to Owner:

A

Contract Sum reasonable: The Contract Sum is reasonable compensation for the Work and
the Contract Time is adequate for the performance of the Work, as represented by the
Contract Documents;

Contractor familiar with Project: Contractor has carefully reviewed the Contract Documents,
visited and examined the Project site, become familiar with the local conditions in which the
Work is to be performed, and satisfied itself as to the nature, location, character, quality,
and quantity of the Work, the labor, materials, equipment, goods, supplies, work, services,
and other items to be furnished and all other requirements of the Contract Documents, as
well as the surface and subsurface conditions and other matters that may be encountered
at the Project site or affect performance of the Work or the cost or difficulty thereof;

Contractor financially capable: Contractor is financially solvent, able to pay its debts as they
mature, and possesses sufficient working capital to complete the Work and perform
Contractor’s obligations required by the Contract Documents; and

Contractor can complete Work: Contractor is able to furnish the plant, tools, materials,
supplies, equipment, and labor required to complete the Work and perform the obligations
required by the Contract Documents and has sufficient experience and competence to do
SO.

PART 2 — INSURANCE AND BONDS

2.01

A

CONTRACTOR’S LIABILITY INSURANCE

Prior to commencement of the Work, the Contractor shall obtain all the insurance required
by the Contract Documents and provide evidence satisfactory to Owner that such insurance
has been procured. Review of the Contractor’s insurance by Owner or the specification or
approval of the insurance in this Contract or of its coverage or amount shall not relieve or
decrease the liability of the Contractor under the Contract Documents or otherwise. The
Contractor shall include in its bid the cost of all insurance and bonds required to complete
the Base Bid Work and accepted alternates.
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B. The Contractor shall purchase and maintain in full force and effect the following insurance
coverage without interruption from the date of commencement of the Work through the date
of Final Acceptance and termination of any coverage required to be maintained after final
payment, including, but not limited to, during the performance of any corrective Work required
by Section 5.16. Completed Operations coverage shall remain in force for three (3) years
after Final Acceptance. All coverages shall be written on an occurrence basis, reasonably
acceptable to the Owner, and written for at least the minimum limits specified in this Section
2.01 or required by law, whichever coverage is greater.

1. Commercial General Liability (CGL):

a.

The Contractor shall procure an occurrence-based Commercial General
Liability (CGL) insurance policy, written on an ISO-based occurrence form or
its equivalent. Such insurance shall provide coverage for personal injury,
bodily injury, and property damage liability arising from the Contractor’s
operations in connection with the Work, whether such operations are by the
Contractor or Subcontractors and suppliers of any tier; owned, non-owned,
and hired vehicles; work the Contractor may subcontract or sublet to others;
and the indemnity provisions of this Contract. Without limiting the foregoing,
such insurance shall protect the Contractor and additional insureds required
by this Section 2.01 from claims set forth below that may arise out of or result
from the Contractor's operations and completed operations under the
Contract and for which the Contractor or the additional insureds may be legally
liable, whether such operations are by the Contractor, a Subcontractor, or
anyone directly or indirectly employed by any of them, or by anyone for whose
acts any of them may be liable:

1) Claims under workers’ compensation (industrial insurance), disability
benefit, and other similar employee benefit acts that are applicable to
the Work to be performed in the form of Stop Gap Liability Insurance
(Employer’s Contingent Liability Insurance);

(2) Claims for damages because of bodily injury, occupational sickness or
disease, or death of the Contractor’'s employees;

(3) Claims for damages because of bodily injury, sickness or disease, or
death of any person other than the Contractor’'s employees;

(4) Claims for damages insured by usual personal injury liability coverage;
(5) Claims for damages, other than to the Work itself, because of injury to
or destruction of tangible property, including loss of use resulting

therefrom;

(6) Claims for bodily injury or property damage arising out of completed
operations;

(7) Claims involving contractual liability insurance applicable to the
Contractor’s obligations under Section 5.22 (“Indemnification”); and

(8) Claims for bodily injury and property damage resulting from mold and
fungus.
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b. Without limiting the foregoing, this CGL insurance shall be on a
comprehensive basis and include all major divisions of coverage, including,
but not limited to:

1) Premises and Operations;

(2) Products and Completed Operations;

(3) Explosion, Collapse, and Underground (XCU);
(4) The Owners and Contractors Protective;

(5) Personal and Advertising Injury, with employment exclusion deleted;

(6) Blanket contractual, including specific provision for Contractor's
obligation under the indemnity provisions of this Contract; and

(7) Broad Form Property Damage.

Automobile Liability: Such insurance shall provide coverage for all owned, non-
owned, and hired automobiles. It shall cover claims for damages because of bodily
injury, death of a person, or property damage arising out of ownership, maintenance,
or use of a motor vehicle (including loss of use thereof arising out of operation of
automobiles), including Comprehensive Automobile Liability, Bodily Injury, and
Property Damage Combined Single Limit.

Umbrella Policy: For projects with a Contract Sum of $1 million or more, the
Contractor shall procedure a true umbrella policy that provides excess limits over the
primary layer.

Employer's Liability: The Contractor shall provide an employer’s liability policy
providing coverage for liability to employees for work-related bodily injury or disease,
other than liability imposed by workers’ compensation law.

Workers’ Compensation: The Contractor shall provide, and require Subcontractors of
any tier to provide, workers’ compensation insurance as required by the industrial
insurance laws of the State of Washington.

C. The Contractor’s insurance obtained under this Section 2.01 will:

1.

Name the Owner, the Owner’'s consultants, as well as their directors, officers,
employees, and agents, as additional insureds under CG 2010 and CG 2037 or their
equivalent.

Include a severability of interest (cross-liability clause) in favor of the Owner for Work
performed under this Contract.

Be designated and endorsed as primary coverage for both defense and indemnity,
and any Owner’s policies shall be excess and non-contributory.

Provide a waiver of any rights of subrogation against the Owner.
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5. Have per-project general aggregate provisions in accordance with the limits set forth
in Section 2.01J, which provisions may be modified in the Special Conditions. The
insurance shall be endorsed to have the general aggregate apply to this Project only.

6. Without limiting the foregoing, the insurance described above shall include coverage
for underground collapse and explosion exposures.

D. Any company writing the insurance to be obtained pursuant to this Section 2.01 shall be
authorized to do business in the State of Washington. Insurance carriers providing insurance
in accordance with the Contract Documents must be acceptable to Owner and shall possess
an A.B. Best’s policyholder’s rating of “A” or better and a financial rating of no less than “VIII.”

E. Losses up to the deductible amount of any insurance under this part shall be the responsibility
of the Contractor.

F. The Contract Sum includes an amount to pay the premium for insurance required under the
Contract Documents and to name the Owner and others listed in the Contract Documents as
additional insureds on all insurance policies required by Section 2.01.

G. There shall be no self-insured retention without the prior written approval of the Owner.

H. If the Owner is damaged by the failure of the Contractor to maintain any of the insurance in
this Section 2.01 or to so notify the Owner, the Contractor shall bear all costs attributable
thereto. The Owner may withhold payment pending receipt of all certificates of insurance.
Failure to withhold payment shall not constitute a waiver.

The Contractor shall comply with the Washington State Industrial Insurance Act and, if
applicable, the Federal Longshoremen’s and Harbor Workers’ Act and the Jones Act.

J. Coverage Limits: The minimum coverage limits for Contractor’s liability insurance shall be as
follows:

1. Commercial General Liability (CGL):

a. At least $1,000,000 General Aggregate Limit (Other than Products-Completed
Operations).

b. At least $1,000,000 Each Occurrence Limit.
C. At least $1,000,000 Products-Completed Operations Aggregate Limit.

d. At least $1,000,000 Personal Injury and Advertising Liability Limit, each
occurrence.

2. Automobile Liability: At least $1,000,000 Combined Single Limit for Automobile Bodily
Injury and Property Damage Liability, each accident or loss.

3. Umbrella Policy: Where applicable, the umbrella policy will have excess limits over
the primary layer in an amount not less than $2,000,000.

4. Employer’s Liability: At least $1,000,000 each occurrence limit.
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Workers’ Compensation: The Contractor shall provide workers’ compensation
insurance in the amounts required by the industrial insurance laws of the State of
Washington. For any employees not subject to the Washington State workers’
compensation statute, the Contractor shall provide, and cause each Subcontractor to
provide workers’ compensation insurance with a private company in an amount
equivalent to that provided by the workers’ compensation statute, but no less than a
$1,000,000 limit of liability for the protection of its employees not otherwise protected.
Stop Gap Liability Insurance (Employer’s Contingent Liability Insurance) shall be at
least $1,000,000 Each Occurrence.

K. Proof of Insurance:

1.

Prior to commencement of the Work, any presence on the site, or exposure to loss
can occur, and in any event within seven (7) Days after the Owner has issued its
Notice to Proceed, the Contractor shall furnish the Owner with the following:

a. Two (2) copies of Certificates of Insurance evidencing all insurance required
by the Contract Documents;

b. A written statement of the actual costs (expressed as a percentage) of the
Contractors’ liability insurance under 2.01;

C. Endorsements for additional insureds as listed in Section 2.01C.1;

d. Two (2) copies of Department of Labor & Industries statements for state
workers’ compensation coverage.

All insurance policies and certificates must be signed copies. Edition dates of
endorsements on policies obtained under this Section 2.01 shall be consistent.

All policies shall include the premium percentage to be paid by the Contractor for
increases in the Contract Sum.

The Contractor shall furnish to the Owner copies of any subsequently issued
endorsements amending, modifying, altering, or restricting coverage or limits.

Policies or certificates obtained under this part shall verify that the policy contains
coverage for blanket contractual liability, including both oral and written contracts, and
acknowledge the indemnification provisions and liability coverages called for by this
Contract.

Upon written request, the Contractor shall provide a copy of its policies obtained
under this part to the Owner within five (5) business days.

All insurance certificates obtained pursuant to this part will:
a. Name Owner’s Project number and Project title.
b. State the insurance carrier's A.B. Best rating.

C. Evidence full compliance with the requirements of Section 2.01.
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d. Specifically require written notice by certified mail must be provided to the
Owner at least forty-five (45) Days before the policies expire, are cancelled,
or are reduced; the limits are decreased; or the additional insureds removed,
except that thirty (30) Days’ notice shall be required for surplus line insurance.

8. Notwithstanding anything herein to the contrary, the Contractor shall provide all
bonding, insurance, and permit documentation as required by governmental entities
for all portions of the Project.

9. The Contractor shall ensure and require that Subcontractors of any tier have
insurance coverage to cover bodily injury and property damage on all operations and
all vehicles owned or operated by Subcontractors of all tiers in the minimum amount
of $1,000,000 per occurrence with a $2,000,000 general aggregate limit. Also, the
Subcontractors shall name the Contractor and the Owner and cause the commercial
liability coverage required by the Contract Documents to include (1) the Owner, as an
additional insured for claims caused in whole or in part by the Subcontractor's
negligent acts or omissions during the Subcontractor’s operations; and (2) the Owner
as an additional insured for claims caused in whole or in part by the Subcontractor’s
negligent acts or omissions during the Subcontractor’'s completed operations.

10. The Owner may withhold payment pending receipt of all certificates of insurance
meeting the requirements of Section 2.01K. Failure to withhold payment shall not
constitute a waiver of any provision of the Contract.

PAYMENT AND PERFORMANCE BONDS

In accordance with Chapter 39.08 RCW (“Contractor’s Bond”), the Contractor will furnish to
the Owner bonds, with a surety company admitted and licensed in the State of Washington
and acceptable to the Owner, conditioned that the Contractor will: (1) faithfully perform all
provisions of this Contract (the “Performance Bond”); and (2) pay all laborers, mechanics,
Subcontractors, and materialmen, and all persons who supply such person, persons, or
Subcontractors, with provisions and supplies for carrying out the Project and pay the taxes,
increases, and penalties incurred on the Project under state law (the “Payment Bond”). Each
of the Performance Bond and Payment Bond will be in the full amount of the Contract Sum.
Such surety company will possess an A.M. Best rating of “A” or better and a financial rating
of no less than “IX.”

Bond forms must be deemed acceptable and approved by Owner. Owner shall deem
acceptable and approve payment and performance bonds that use the Payment Bond and
Performance Bond form published by and available from the American Institute of Architects
(AIA) — form A312. Separate bonds for payment and performance must be provided to
Owner. Provision of payment and performance bonds by Contractor to Owner is a condition
precedent to performance by Owner.

Prior to execution of a Change Order that, cumulatively with previous Change Orders,
increases the Contract Award Amount by ten (10) percent or more, the Contractor shall
provide either new payment and performance bonds for the revised Contract Sum, or riders
to the existing payment and performance bonds increasing the amount of the bonds. The
Contractor shall likewise provide additional bonds or riders when subsequent Change Orders
increase the Contract Sum by ten (10) percent or more.
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D. No payment or performance bonds are required if the Contract Sum is $150,000 or less and
Owner and Contractor agree that Owner may, in lieu of the bond, retain 10 percent of the
Contract Sum for the period allowed by RCW 39.08.010.

E. All reinsurers that may be called upon to support or share in a surety’s obligations specified
in connection with the performance and payment bond obligations required of the Contractor
by this Contract must also have an A.M. Best rating of “A” or better and financial rating of not
less than “IX.”

F. Within seven (7) days of the issuance of Owner’s Notice of Intent to Award the Contract, the
Contractor will deliver evidence of its bondability to the Owner. Within seven (7) days after
its execution of the Contract, the Contractor will deliver copies of the bonds to the Owner.

G. THE OWNER MAY DECLINE TO ENTER INTO THE CONTRACT IF THE REQUESTED
EVIDENCE OF BONDABILITY IS NOT RECEIVED. THE CONTRACTOR WILL NOT
PROCEED WITH THE WORK UNTIL SUCH SURETY BOND IS RECEIVED. Evidence of
bondability shall include the percentage to be paid by the Contractor for increases in the
Contract Sum.

H. Upon request of any person or entity appearing to be a potential beneficiary of bonds covering
payment of obligations arising under the Contract, the Contractor will promptly furnish a copy
of the bond(s) or will authorize a copy to be furnished.

Additional Bond Security: The Contractor will promptly furnish additional security required to
protect Owner and persons supplying labor or materials required by this Contract if: (1)
Owner has a reasonable objection to the surety; or (2) any surety fails to furnish reports on
its financial condition if required by Owner.

J. Potential Subcontractors’ Payment and Performance Bonds: Within ten (10) days after the
issuance of the Notice to Proceed, any Subcontractors so required in the Bidding or Contract
Documents or Special Conditions shall deliver evidence of their payment and performance
bondability to the Owner through the Contractor. The evidence shall include a letter from the
bonding company that includes the price of payment and performance bonds to be issued
during the thirty (30) day period after the Notice to Proceed. The surety company must be
acceptable to the Owner and admitted and licensed in the State of Washington, with an A.M.
Best rating of “A” or better and a financial rating of no less than “VIII.” The bonds shall be in
an amount equal to the full contract sum of the Subcontract between the Subcontractor and
the Contractor but shall not include sales tax. The bonds shall be conditioned that the
Subcontractor shall faithfully perform all the provisions of its subcontract, payment of all
obligations arising thereunder, and for one year’s maintenance for correction of defective
work. If the Owner elects to require payment and performance bonds from one or more of
the Subcontractors, it will so notify the Contractor in writing within fourteen (14) days of receipt
of the evidence of bondability from the respective Subcontractor, in which case the Contract
Sum shall be increased by a Change Order in the amount specified in the letter, unless
otherwise agreed by the parties. The Owner shall not be responsible for the costs of any
Subcontractor bonds it requires until the Owner receives a copy of the bond. THE OWNER
MAY DECLINE TO ENTER INTO THE CONTRACT OR MAY REQUIRE A CHANGE OF
SUBCONTRACTOR AT NO INCREASE IN THE CONTRACT SUM OR CONTRACT TIME
IF THIS EVIDENCE OF BONDABILITY IS NOT RECEIVED. THE OWNER MAY WITHHOLD
PAYMENT TO THE CONTRACTOR UNTIL SUCH SURETY BONDS ARE RECEIVED. Upon
the request of any person or entity appearing to be a potential beneficiary of bonds covering
payment of obligations arising under the Contract, the Contractor shall promptly furnish a
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copy of the bonds or shall permit a copy to be made. The Subcontractors responsible to the
Contractor for the work listed in the Instructions to Bidders must comply with this paragraph
to the extent directed by the Owner.

If the Owner is damaged by the failure of the Contractor to maintain any of the bonds or
insurance in this Section 2.02 or elsewhere in the Contract Documents or to so notify the
Owner, then the Contractor will bear all costs attributable thereto. The Owner may withhold
payment pending receipt of all certificates of insurance and bonds. Failure to withhold
payment will not constitute a waiver.

ALTERNATIVE SURETY

When alternative surety required: Contractor shall promptly furnish payment and
performance bonds from an alternative surety as required to protect Owner and persons
supplying labor or materials required by the Contract Documents if:

1. Owner has a reasonable objection to the surety; or
2. Any surety fails to furnish reports on its financial condition if required by Owner.

BUILDER’S RISK

Contractor to buy Property Insurance: Contractor shall purchase and maintain property
insurancein the amount of the Contract Sum, including all Change Orders for the Work, on
a replacement-cost basis until Substantial Completion. For projects not involving New
Building Construction, “Installation Floater” is an acceptable substitute for the Builder’s Risk
Insurance. The insurance shall cover the interest of Owner, Contractor, and any
Subcontractors, as their interests may appear.

Losses covered: Contractor property insurance shall be placed on an “all risk” basis and
insure against the perils of fire and physical loss or damage including theft, vandalism,
malicious mischief, collapse, false work, temporary buildings, and debris removal (including
demolition occasioned by enforcement of any applicable legal requirements), and shall
cover reasonable compensation for A/E’s services and expenses required as a result of an
insured loss.

Waiver of subrogation rights: Owner and Contractor waive all subrogation rights against
each other, any Subcontractors, A/E, A/E’s subconsultants, separate contractors described
herein, if any, and any of their subcontractors, for damages caused by fire or other perils to
the extent covered by property insurance obtained pursuant to this section or other property
insurance applicable to the Work, except such rights as they have to proceeds of such
insurance held by Owner as fiduciary. The policies shall provide such waivers of subrogation
by endorsement or otherwise. A waiver of subrogation shall be effective to a person or entity
even though that person or entity would otherwise have a duty of indemnification,
contractual or otherwise, did not pay the insurance premium directly or indirectly, and
whether or not the person or entity had an insurable interest in the property damaged.

PART 3 - TIME AND SCHEDULE

3.01

PROGRESS AND COMPLETION

Contractor to meet schedule: Contractor shall diligently prosecute the Work, with adequate forces,

achieve Substantial Completion within the Contract Time, and achieve Final Completion within a
reasonable period thereafter.
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CONSTRUCTION SCHEDULE

Preliminary Progress Schedule: Contractor shall, within 14 Days after issuance of the
Notice to Proceed, submit a preliminary Progress Schedule. The Progress Schedule shall
show the sequence in which Contractor proposes to perform the Work and the dates on
which Contractor plans to start and finish major portions of the Work, including dates for
Shop Drawings and other submittals, and for acquiring materials and equipment.

Form of Progress Schedule: The Progress Schedule shall be in the form of a bar chart, or
a critical path method analysis, as specified by Owner. The preliminary Progress Schedule
may be general, showing the major portions of the Work, with a more detailed Progress
Schedule submitted as directed by Owner.

Owner comments on Progress Schedule: Owner shall return comments on the preliminary
Progress Schedule to Contractor within 14 Days of receipt. Review by Owner of
Contractor’s schedule does not constitute an approval or acceptance of Contractor's
construction means, methods, or sequencing, or its ability to complete the Work within the
Contract Time. Contractor shall revise and resubmit its schedule, as necessary. Owner
may withhold a portion of progress payments until a Progress Schedule has been
submitted which meets the requirements of this section.

Monthly updates and compliance with Progress Schedule: Contractor shall utilize and
comply with the Progress Schedule. On a monthly basis, or as otherwise directed by
Owner, Contractor shall submit an updated Progress Schedule at its own expense to
Owner indicating actual progress. If, in the opinion of Owner, Contractor is not in
conformance with the ProgressSchedule for reasons other than acts of Force Majeure as
identified in Section 3.05, Contractor shall take such steps as are necessary to bring the
actual completion dates of its work activities into conformance with the Progress Schedule,
and if directed by Owner, Contractor shall submit a corrective action plan or revise the
Progress Schedule to reconcile with the actual progress of theWork.

Contractor to notify Owner of delays: Contractor shall promptly notify Owner in writing of
any actual or anticipated event which is delaying or could delay achievement of any
milestone or performance of any critical path activity of the Work. Contractor shall indicate
the expected duration of the delay, the anticipated effect of the delay on the Progress
Schedule, and the action being or to be taken to correct the problem. Provision of such
notice does not relieve Contractor of its obligation to complete the Work within the Contract
Time.

OWNER'’S RIGHT TO SUSPEND THE WORK FOR CONVENIENCE

Owner may suspend Work: Owner may, at its sole discretion, order Contractor, in writing,
to suspend all or any part of the Work for up to 90 Days, or for such longer period as mutually
agreed.

Compliance with suspension; Owner’s options: Upon receipt of a written notice suspending
the Work, Contractor shall immediately comply with its terms and take all reasonable steps
to minimize the incurrence of cost of performance directly attributable to such suspension.
Within a period up to 90 Days after the notice is delivered to Contractor, or within any
extension of that period to which the parties shall have agreed, Owner shall either:

1. Cancel the written notice suspending the Work; or

2. Terminate the Work covered by the notice as provided in the termination
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provisions ofPart 9.

Resumption of Work: If a written notice suspending the Work is cancelled or the period of
the notice or any extension thereof expires, Contractor shall resume Work.

Equitable adjustment for suspensions: Contractor shall be entitled to an equitable
adjustment in the Contract Time, or Contract Sum, or both, for increases in the time or cost
of performance directly attributable to such suspension, provided Contractor complies with
all requirements set forth in Part 7.

OWNER'’S RIGHT TO STOP THE WORK FOR CAUSE

Owner may stop Work for Contractor’s failure to perform: If Contractor fails or refuses to
perform its obligations in accordance with the Contract Documents, Owner may order
Contractor, in writing, to stop the Work, or any portion thereof, until satisfactory corrective
action has been taken.

No equitable adjustment for Contractor’s failure to perform: Contractor shall not be entitled
to an equitable adjustment in the Contract Time or Contract Sum for any increased cost or
time of performance attributable to Contractor’s failure or refusal to perform or from any
reasonable remedial action taken by Owner based upon such failure.

DELAY

Force Majeure actions not a default; Force Majeure defined: Any delay in or failure of
performance by Owner or Contractor, other than the payment of money, shall not constitute
a default hereunder if and to the extent the cause for such delay or failure of performance
was unforeseeable and beyond the control of the party (“Force Majeure”). Acts of Force
Majeure include, but are not limited to:

1. Acts of God or the public enemy;

2. Acts or omissions of any government entity;

3. Fire or other casualty for which Contractor is not responsible;

4. Quarantine or epidemic;

5. Strike or defensive lockout;

6. Unusually severe weather conditions which could not have been reasonably

anticipated;and

7. Unusual delay in receipt of supplies or products which were ordered and expedited
and for which no substitute reasonably acceptable to Owner was available. The
pandemic of the disease COVID-19 and the consequences thereof do not constitute
a Force Majeure Event.

Contract Time adjustment for Force Majeure: Contractor shall be entitled to an equitable
adjustment in the Contract Time for changes in the time of performance directly attributable
to an act of Force Majeure, provided it makes a request for equitable adjustment according
to Section 7.03. Contractor shall not be entitled to an adjustment in the Contract Sum
resulting from an act of Force Majeure.

Contract Time or Contract Sum adjustment if Owner at fault: Contractor shall be entitled to
an equitable adjustment in Contract Time, and may be entitled to an equitable adjustment
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in Contract Sum, if the cost or time of Contractor’s performance is changed due to the fault
or negligence of Owner, provided the Contractor makes a request according to Sections
7.02 and 7.03.

No Contract Time or Contract Sum adjustment if Contractor at fault: Contractor shall not be
entitled to an adjustment in Contract Time or in the Contract Sum for any delay or failure of
performance to the extent such delay or failure was caused by Contractor or anyone for
whose acts Contractor is responsible.

Contract Time adjustment only for concurrent fault: To the extent any delay or failure of
performance was concurrently caused by the Owner and Contractor, Contractor shall be
entitled to an adjustment in the Contract Time for that portion of the delay or failure of
performance that was concurrently caused, provided it makes a request for equitable
adjustment according to Section 7.03, but shall not be entitled to an adjustment in Contract
Sum.

Contractor to mitigate delay impacts: Contractor shall make all reasonable efforts to prevent
and mitigate the effects of any delay, whether occasioned by an act of Force Majeure or
otherwise.

NOTICE TO OWNER OF LABOR DISPUTES

Contractor to notify Owner of labor disputes: If Contractor has knowledge that any actual or
potential labor dispute is delaying or threatens to delay timely performance in accordance
with theContract Documents, Contractor shall immediately give notice, including all relevant
information, to Owner.

Pass through notification provisions to Subcontractors: Contractor agrees to insert a
provision in its Subcontracts and to require insertion in all sub-subcontracts, that in the event
timely performance of any such contract is delayed or threatened by delay by any actual or
potential labor dispute, the Subcontractor or Sub-subcontractor shall immediately notify the
next higher tierSubcontractor or Contractor, as the case may be, of all relevant information
concerning the dispute.

DAMAGES FOR FAILURE TO ACHIEVE TIMELY COMPLETION

Liquidated Damages

1. Reason for Liquidated Damages: Timely performance and completion of the Work
is essential to Owner and time limits stated in the Contract Documents are of the
essence. Owner will incur serious and substantial damages if Substantial
Completion of the Work does not occur within the Contract Time. However, it would
be difficult if not impossible to determine the exact amount of such damages.
Consequently, provisions for liquidated damages are included in the Contract
Documents.

2. Calculation of Liguidated Damages amount: The liquidated damage amounts set
forth in the Contract Documents will be assessed not as a penalty, but as liquidated
damages forbreach of the Contract Documents. This amount is fixed and agreed
upon by and between the Contractor and Owner because of the impracticability
and extreme difficulty of fixing and ascertaining the actual damages the Owner
would in such event sustain. This amount shall be construed as the actual amount
of damages sustained by the Owner, and may be retained by the Owner and
deducted from periodic payments to the Contractor.
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3. Contractor responsible even if Liquidated Damages assessed: Assessment of
liquidated damages shall not release Contractor from any further obligations or
liabilities pursuant tothe Contract Documents.

Actual Damages

Calculation of Actual Damages: Actual damages will be assessed for failure to achieve
Final Completion within the time provided. Actual damages will be calculated on the basis
of direct architectural, administrative, and other related costs attributable to the Project
from the date when Final Completion should have been achieved, based on the date
Substantial Completion is actually achieved, to the date Final Completion is actually
achieved. Owner may offset these costs against any payment due Contractor.

Waiver of Claims for Consequential Damages

The Contractor and Owner waive Claims against each other for consequential damages
arising out of or relating to this Contract. This mutual waiver includes, without limitation:

1. Damages incurred by Owner for rental expenses, for income, profit, financing,
business, and reputation, and for loss of management or employee productivity or
of the services of such persons; and

2. Damages incurred by the Contractor for principal and home office overhead and
expenses including, without limitation, the compensation of personnel stationed
there, for losses of financing, business and reputation, for losses on other projects,
for interest or financing costs, and for loss of profit, except as explicitly allowed
under the Contract Documents.

PART 4 — SPECIFICATIONS, DRAWINGS, AND OTHER DOCUMENTS

4.01

A

DISCREPANCIES AND CONTRACT DOCUMENT REVIEW

Specifications and Drawings are basis of the Work: The intent of the Specifications and
Drawings is to describe a complete Project to be constructed in accordance with the
Contract Documents. Contractor shall furnish all labor, materials, equipment, tools,
transportation, permits, and supplies, and perform the Work required in accordance with the
Drawings, Specifications, and other provisions of the Contract Documents.

Parts of the Contract Documents are complementary: The Contract Documents are
complementary. What is required by one part of the Contract Documents shall be binding
as if required by all. Anything mentioned in the Specifications and not shown on the
Drawings, or shown on the Drawings and not mentioned in the Specifications, shall be of
like effect as if shownor mentioned in both.

Contractor to report discrepancies in Contract Documents: Contractor shall carefully study
and compare the Contract Documents with each other and with information furnished by
Owner. If, during the performance of the Work, Contractor finds a conflict, error,
inconsistency, or omission in the Contract Documents, it shall promptly and before
proceeding with the Work affected thereby, report such conflict, error, inconsistency, or
omission to the Owner (and A/E, if applicable) in writing.

Contractor knowledge of discrepancy in documents — responsibility: Contractor shall do no
Work without applicable Drawings, Specifications, or written modifications, or Shop
Drawings where required, unless instructed to do so in writing by Owner. If Contractor
performs any construction activity, and it knows or reasonably should have known that any
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of the Contract Documents contain a conflict, error, inconsistency, or omission, Contractor
shall be responsible for theperformance and shall bear the cost for its correction.

Contractor to perform Work implied by Contract Documents: Contractor shall provide any
work ormaterials the provision of which is clearly implied and is within the scope of the
ContractDocuments even if the Contract Documents do not mention them specifically.

Interpretation questions: Questions regarding interpretation of the requirements of the
Contract Documents shall be referred to the Owner (and A/E, if applicable).

PROJECT RECORD

Contractor to _maintain Project Record Drawings and Specifications: Contractor shall
legibly mark in ink on a separate set of the Drawings and Specifications all actual
construction, including depths of foundations, horizontal and vertical locations of internal
and underground utilities, and appurtenances referenced to permanent visible and
accessible surface improvements, field changes of dimensions and details, actual
suppliers, manufacturers and trade names, models of installed equipment, and Change
Order Proposals (COP). This separate set of Drawings and Specifications shall be the
“Project Record.”

Update Project Record weekly and keep on site: The Project Record shall be maintained
on the project site throughout the construction and shall be clearly labeled “PROJECT
RECORD.” The Project Record shall be updated at least weekly noting all changes and
shall be available to Owner at all times.

Final Project Record before Final Acceptance: Contractor shall submit the completed and
finalized Project Record to the Owner (and A/E, if applicable) prior to Final Acceptance.

SHOP DRAWINGS

Definition of Shop Drawings: “Shop Drawings” means documents and other information
required to be submitted to the Owner (or A/E, if applicable) by Contractor pursuant to the
Contract Documents, showing in detail: the proposed fabrication and assembly of
structural elements; and the installation (i.e., form, fit, and attachment details) of materials
and equipment. Shop Drawings include, but are not limited to, drawings, diagrams,
layouts, schematics, descriptive literature, illustrations, schedules, performance and test
data, samples, and similar materials furnished by Contractor to explain in detail specific
portions of the Work required by the Contract Documents. For materials and equipment
to be incorporated into the Work, Contractor submittal shall include the name of the
manufacturer, the model number, and other information concerning the performance,
capacity, nature, and rating of the item. When directed, Contractor shall submit all samples
at its own expense. Owner may duplicate, use, and disclose Shop Drawings provided in
accordance with the Contract Documents.

Approval of Shop Drawings: Contractor shall coordinate all Shop Drawings, and review
them for accuracy, completeness, and compliance with the Contract Documents and shall
indicate its approval thereon as evidence of such coordination and review. Where required
by law, Shop Drawings shall be stamped by an appropriate professional licensed by the
state of Washington. Shop Drawings submitted to the Owner (or A/E, if applicable) without
evidence of Contractor's approval shall be returned for resubmission. Contractor shall
review, approve, and submit Shop Drawings with reasonable promptness and in such
sequence as to cause no delay in the Work or in the activities of Owner or separate
contractors. Contractor’s submittal schedule shall allow a reasonable time for the Owner
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(or A/E, if applicable) to review. The Owner (or A/E, if applicable) will review, approve, or
take other appropriate action on the Shop Drawings. Contractor shall perform no portion
of the Work requiring submittal and review ofShop Drawings until the respective submittal
has been reviewed and the A/E, if applicable, or Owner has approved or taken other
appropriate action. The A/E and/or Owner, as applicable, shall respond to Shop Drawing
submittals with reasonable promptness. Any Work by Contractor shall be in accordance
with reviewed Shop Drawings. Submittals made by Contractor which are not required by
the Contract Documents may be returned without action.

C. Contractor not relieved of responsibility when Shop Drawings approved: Approval, or other
appropriate action with regard to Shop Drawings, by Owner or A/E shall not relieve
Contractor of responsibility for any errors or omissions in such Shop Drawings, nor from
responsibility for compliance with the requirements of the Contract Documents. Unless
specified in the Contract Documents, review by Owner or A/E shall not constitute an
approval of the safety precautions employed by Contractor during construction, or
constitute an approval of Contractor's means or methods of construction. If Contractor
fails to obtain approval before installation and the item or work is subsequently rejected,
Contractor shall be responsible for all costs of correction.

D. Variations between Shop Drawings and Contract Documents: If Shop Drawings show
variations from the requirements of the Contract Documents, Contractor shall describe
such variations in writing, separate from the Shop Drawings, at the time it submits the
Shop Drawings containing such variations. If the Owner (or A/E, if applicable) approves
any such variation, an appropriate Change Order will be issued. If the variation is minor
and does not involve an adjustment in the Contract Sum or Contract Time,a Change
Order need not be issued; however, the modification shall be recorded upon the
Project Record.

E. Contractor to submit copies of Shop Drawings: Contractor shall submit to A/E and Owner
for approval five (5 )copies of all Shop Drawings. Unless otherwise indicated, three (3)
sets of all Shop Drawings shall be retained by A/E, if applicable, or the Owner and two (2)
sets shall be returned to Contractor.

404 ORGANIZATION OF SPECIFICATIONS

Specification organization by trade: Specifications may be prepared in sections which conform
generally with trade practices. These sections are for Owner and Contractor convenience and shall
not control Contractor in dividing the Work among the Subcontractors or in establishing the extent
of the Work to be performed by any trade.

405 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS, AND OTHER DOCUMENTS

A. A/E, not Contractor, owns Copyright of Drawings and Specifications: The Drawings,
Specifications, and other documents prepared by A/E, if any, are instruments of A/E’s
service through which the Work to be executed by Contractor is described. Neither
Contractor nor any Subcontractor shall own or claim a copyright in the Drawings,
Specifications, and other documents prepared by A/E, if any, and A/E shall be deemed the
author of them and will, along with anyrights of Owner, retain all common law, statutory, and
other reserved rights, in addition to the copyright. All copies of these documents, except
Contractor’s set, shall be returned or suitably accounted for to A/E, on request, upon
completion of the Work.

B. Drawings and Specifications to be used only for this Project: The Drawings, Specifications,
and other documents prepared by the A/E, if any, and copies thereof furnished to
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Contractor, are for use solely with respect to this Project. They are not to be used by
Contractor or any Subcontractor onother projects or for additions to this Project outside the
scope of the Work without the specific written consent of Owner (and A/E, if applicable).
Contractor and Subcontractors are granted a limited license to use and reproduce
applicable portions of the Drawings, Specifications, and other documents prepared by A/E,
if any, appropriate to and for use in the execution of their Work.

Shop Drawing license granted to Owner: Contractor and all Subcontractors grant a non-
exclusivelicense to Owner, without additional cost or royalty, to use for its own purposes
(including reproduction) all Shop Drawings, together with the information and diagrams
contained therein, prepared by Contractor or any Subcontractor. In providing Shop
Drawings, Contractor and all Subcontractors warrant that they have authority to grant to
Owner a license to use the Shop Drawings, and that such license is not in violation of any
copyright or other intellectual property right. Contractor agrees to defend and indemnify
Owner pursuant to the indemnity provisions in Section 5.03 and 5.22 from any violations of
copyright or other intellectual property rights arising out of Owner's use of the Shop
Drawings hereunder, or to secure for Owner, at Contractor’s own cost, licenses in conformity
with this section.

Shop Drawings to be used only for this Project: The Shop Drawings and other submittals
prepared by Contractor, Subcontractors of any tier, or its or their equipment or material
suppliers, and copies thereof furnished to Contractor, are for use solely with respect to this
Project. They are not to be used by Contractor or any Subcontractor of any tier, or material
or equipment supplier, on other projects or for additions to this Project outside the scope of
the Work without the specific written consent of Owner. The Contractor, Subcontractors of
any tier, and material or equipment suppliers are granted a limited license to use and
reproduce applicable portions of the Shop Drawings and other submittals appropriate to and
for use in the execution of their Work under the Contract Documents.

PART 5 - PERFORMANCE

5.01

A

CONTRACTOR CONTROL AND SUPERVISION

Contractor responsible for means and methods of construction: Contractor shall supervise
and direct the Work, using its best skill and attention, and shall perform the Work in a
skillful manner. Contractor shall be solely responsible for and have control over
construction means, methods, techniques, sequences, and procedures and for
coordinating all portions of the Work, unless the Contract Documents give other specific
instructions concerning these matters. Contractor shall disclose its means and methods
of construction when requested by Owner.

Compliance with laws: The Contractor shall abide by the provisions of all applicable
Washington statutes and regulations and all those provisions of the county and city
municipal codes that apply in the jurisdiction where the Project is located. Although a
number of statutes are referenced in the Contract Documents, these references are not
meant to be a complete list and should not be relied upon as such.

WSSP compliance: The Parties acknowledge and agree that to the extent this Project
receives Washington State funds for school construction, design and construction of the
Project must meet at least the Washington Sustainable Schools Protocol (WSSP)
requirements in accordance with Chapter 39.35D RCW. The Contractor will provide all
services, including, but not limited to, labor and materials, required to construct the Project
such that it fully meets all WSSP requirements in effect at the time the Project, or any
portion thereof, is completed. The Contractor will fully participate in any and all activities
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required by state law or regulations or the WSSP to achieve WSSP compliance and
approval, including, but not limited to, providing all applications, documentation, and
reports (annual or otherwise) requested by Owner or mandated by the WSSP. The
Contractor will manage environmental issues and implement and document the Project’s
WSSP requirements, including but not limited to: monitoring the submittal process to
ensure WSSP compliance, training Subcontractors in WSSP requirements, reviewing
design changes during construction for WSSP impacts and informing the Owner of said
impacts, ensuring installed products are WSSP compliant, and assembling, maintaining,
and submitting all records to document WSSP compliance, including but not limited to
annual reports.

D. Competent superintendent required: Performance of the Work shall be directly supervised
by a competent superintendent who has authority to act for Contractor. The
superintendent must be satisfactory to the Owner and shall not be changed without the
prior written consent of Owner. Owner may require Contractor to remove the
superintendent from the Work or Project site, if Owner reasonably deems the
superintendent incompetent, careless, or otherwise objectionable, provided Owner has
first notified Contractor in writing and allowed a reasonable period for transition.

E. Contractor responsible for acts and omissions of self and agents: Contractor shall be
responsible to Owner for acts and omissions of Contractor, Subcontractors, and their
employees and agents.

F. Unemployment Compensation: Pursuant to Chapter 50.24 RCW (“Contributions by
Employers”) in general and RCW 50.24.130 in particular, the Contractor shall pay
contributions for wages for personal services performed under this Contract or arrange for
a bond acceptable to the Commissioner of the ESD.

G. Contractor to employ competent and disciplined workforce: Contractor shall enforce strict
discipline and good order among Contractor’'s employees and other persons carrying out
the Work, including observance of badging, drug testing, and all smoking, tobacco, drug,
alcohol, parking, safety, weapons, background checks, sexual harassment, and other rules
governing the conduct of personnel at Owner’s property and at the Project site.

1. Copies of the Owner’s policies and procedures applicable to the Project are
available at https://www.longviewschools.com/about/policies-procedures

2. Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them.

3. No employees of either Contractor or any of its Subcontractors of any tier shall
harass, intimidate, have physical contact with, or engage in other verbal or
physical conduct or communication of a sexual, intimidating, or harassing nature
with students, parents, volunteers, or Owner’s directors, officers, or employees,
nor create an intimidating, hostile, or offensive environment.

4, Without limiting the foregoing, Contractor shall remove from the Work and Project
site any employee, agent, or other person who has violated Owner’s policies
and/or procedures or otherwise engaged in actions that Owner reasonably
considers objectionable without change in the Contract Sum or Contract Time.

5. Contractor shall also ensure by appropriate provisions in each subcontract
agreement that Contractor may remove from the Work and Work site any
Subcontractor or Subcontractor's employee who has violated District
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policies/procedures or engaged in such action without change in the Contract
Sum or Contract Time.

G. Drug-Free Workplace: The Contractor and all Subcontractors of any tier shall fully comply
with all applicable federal, state, and local laws and regulations regarding maintaining a
drug-free workplace, including the Drug-Free Workplace Act of 1988. Any person not fit for
duty for any reason, including the use of alcohol, controlled substances, or drugs, shall
immediately be removed from the Work.

H. Tobacco-Free Environment: Pursuant to RCW 28A.210.310, smoking or use of any kind of
lighted pipe, cigar, cigarette, vaping device, or any other lighted smoking equipment,
tobacco material, or smokeless tobacco product is prohibited on all District property.

l. Weapons-Free Environment: The Contractor and its employees, agents, and
Subcontractors of any tier shall not bring onto the Project site or onto any Owner property
any firearm or any other type of weapon described in either RCW 9.41.280(1) or RCW
9.41.250. Any person violating this Section shall immediately be removed from the Work,
and such a violation shall be grounds for termination of this Contract for cause at the
Owner’s discretion.

J. Background checks: All employees of Contractor and Subcontractors of any tier who may
have unsupervised access to students shall undergo a record check through the
Washington State Patrol criminal investigation system under RCW 43.43.830-.834, RCW
10.97.030, and RCW 10.97.050, and through the Federal Bureau of Investigation, before
working at the Project site. The record check will include a fingerprint check using a
complete Washington State criminal identification fingerprint card. Contractor will provide
the results of the record check to the subject of the records and to Owner. Contractor will
pay all costs of the requirements set forth in this provision. When necessary, applicants may
be employed on a conditional basis pending completion of the background check. In
addition, any agreements between the Contractor and Subcontractors of any tier who will
perform services for Owner will include this provision requiring the Subcontractor to comply
with RCW 28A.400.303.

K. Crimes Against Children: The Contractor will prohibit any employee of the Contractor from
working at the Project site who has pleaded guilty to or been convicted of any crime
enumerated in RCW 28A.400.322, as now or hereafter amended. Any failure to comply with
this Section 5.01K will be grounds for the Owner to immediately terminate the Contract. In
addition, any agreements between the Contractor and Subcontractors of any tier who will
perform services for the Owner will include this provision requiring the Subcontractor to
prohibit any employee of said Subcontractor from working at a public school or the Project
site who has pleaded guilty to or been convicted of any crime enumerated in RCW
28A.400.322.

L. Contractor to keep Project documents on site: Contractor shall keep on the Project site a
copy of the Drawings, Specifications, addenda, reviewed Shop Drawings, and permits and
permit drawings.

M. Work during off hours: When work is to be performed during other than normal working
hours or on Longview School District holidays, Contractor shall give Owner prior notice. Any
construction activity between the hours of 10:00 p.m. to 6:00 a.m. is subject to approval of
Owner.

N. Without limiting Section 9.01, failure to comply with these requirements in Section 5.01 is
grounds for immediate termination of the Contract for cause.
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5.02 PERMITS, FEES, AND NOTICES

A Contractor to obtain _and pay for permits: Unless otherwise provided in the Contract
Documents, Contractor shall pay for and obtain all permits, licenses, and inspections
necessary for proper execution and completion of the Work. Prior to Final Acceptance, the
approved, signed permits shall be delivered to Owner.

B. Allowances for permit fees: If allowances for permits or utility fees are called for in the
Contract Documents and set forth in Contractor’s bid, and the actual costs of those permits
or fees differ from the allowances in the Contract Documents, the difference shall be
adjusted by Change Order.

C. Contractor to comply with all applicable laws: Contractor shall comply with and give notices
required by all federal, state, and local laws, ordinances, rules, regulations, and lawful
orders of public authorities applicable to performance of the Work.

5.03 PATENTS AND ROYALTIES

Payment, indemnification, and notice: Contractor is responsible for, and shall pay, all royalties and
license fees. Contractor shall defend, indemnify, and hold Owner harmless from any costs,
expenses, and liabilities arising out of the infringement by Contractor of any patent, copyright, or
other intellectual property right used in the Work; however, provided that Contractor gives prompt
notice, Contractor shall not be responsible for such defense or indemnity when a particular
design, process, or product of a particular manufacturer or manufacturers is required by the
Contract Documents. If Contractor has reason to believe that use of the required design, process,
or product constitutes an infringement of a patent or copyright, it shall promptly notify Owner of such
potential infringement.

5.04 PREVAILING WAGES

A Contractor to Pay Prevailing Wages: Contractor shall pay the prevailing rate of wages to all
workers, laborers, or mechanics employed in the performance of any part of the Work in
accordance with Chapter 39.12 RCW and the rules and regulations of the Department of
Labor and Industries. The schedule of prevailing wage rates for the locality or localities of
the Work, is determined by the Industrial Statistician of the Department of Labor and
Industries. It is the Contractor’s responsibility to verify the applicable prevailing wage rate.

B. Statement of Intent to Pay Prevailing Wages: Before payment is made by the Owner to the
Contractor for any work performed by the Contractor and Subcontractors whose work is
included in the application for payment, the Contractor shall submit, or shall have previously
submitted to the Owner for the Project, a Statement of Intent to Pay Prevailing Wages,
approved by the Department of Labor and Industries, certifying the rate of hourly wage paid
and to be paid each classification of laborers, workers, or mechanics employed upon the
Work by Contractor and Subcontractors. Such rates of hourly wage shall not be less than
the prevailing wage rate.

C. Affidavit of Wages Paid: Prior to release of retainage, the Contractor shall submit to the
Owner an Affidavit of Wages Paid, approved by the Department of Labor and Industries, for
the Contractor and every Subcontractor, of any tier, that performed work on the Project.

D. Disputes: Disputes regarding prevailing wage rates shall be referred for arbitration to the
Directorof the Department of Labor and Industries. The arbitration decision shall be final
and conclusive and binding on all parties involved in the dispute as provided for by RCW
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39.12.060.

Statement with Pay Application; Post Statements of Intent at Jobsite: Each Application for
Payment submitted by Contractor shall state that prevailing wages have been paid in
accordance with the pre-filed statement(s) of intent, as approved. Copies of the approved
intent statement(s) shall be posted on the job site with the address and telephone number
of the Industrial Statistician of the Department of Labor and Industries where a complaint
or inquiry concerning prevailing wages may be made.

Contractor to Pay for Statements of Intent and Affidavits: In compliance with Chapter 296-
127 WAC, Contractor shall pay to the Department of Labor and Industries the currently
established fee(s) for each statement of intent and/or affidavit of wages paid submitted to
the Department of Labor and Industries for certification.

Certified Payrolls: Consistent with WAC 296-127-320, the Contractor and any Subcontractor
shallsubmit a certified copy of payroll records if requested.

HOURS OF LABOR

Overtime: Contractor shall comply with all applicable provisions of Chapter 49.28 RCW,
which are incorporated herein by reference. Pursuant to that statute, no laborer, worker, or
mechanic employed by Contractor, any Subcontractor, or any other person performing or
contracting to do the whole or any part of the Work, shall be permitted or required to work
more than eight (8) hours in any one calendar day, provided, that in cases of extraordinary
emergency, such as danger to life or property, the hours of work may be extended, but in
such cases the rate of pay for time employed in excess of eight (8) hours of each calendar
day shall be not less than one and one-half (1.5) times the rate allowed for this same amount
of time during eight (8) hours of service.

4-10 Agreements: Notwithstanding the preceding paragraph, Chapter 49.28 RCW permits
the Contractor or a Subcontractor subject to those provisions to enter into an agreement
with its employees in which the employees work up to ten (10) hours in a calendar day. No
such agreement may provide that the employees work ten (10) hour days for more than four
(4) calendar days a week. Any such agreement is subject to approval by the employees.
The overtime provisions of Chapter 49.28 RCW shall not apply to the hours, up to forty (40)
hours per week, worked pursuant to any such agreement.

NONDISCRIMINATION

Discrimination prohibited by applicable laws: Discrimination in all phases of employment is
prohibited by, among other laws and regulations, Title VIl of the Civil Rights Act of 1964, the
Vietnam Era Veterans Readjustment Act of 1974, Sections 503 and 504 of the Vocational
Rehabilitation Act of 1973, the Equal Employment Act of 1972, the Age Discrimination Act
of 1967, the Americans with Disabilities Act of 1990, the Civil Rights Act of 1991,
Presidential Executive Order 11246, Executive Order 11375, the Washington State Law
Against Discrimination, RCW 49.60, and Gubernatorial Executive Order 85-09. These laws
and regulations establish minimum requirements for affirmative action and fair employment
practices which Contractor must meet.

During performance of the Work:

1. Protected Classes: Contractor shall not discriminate against any employee or
applicant for employment because of race, creed, color, national origin, sex, age,
marital status, or the presence of any physical, sensory, or mental disability, Vietham
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era veteran status, ordisabled veteran status, nor commit any other unfair practices
as defined in Chapter 49.60 RCW.

2. Advertisements to state nondiscrimination: Contractor shall, in all solicitations or
advertisements for employees placed by or for it, state that all qualified applicants
will be considered for employment, without regard to race, creed, color, national
origin, sex, age, marital status, or the presence of any physical, sensory, or mental
disability.

3. Contractor to notify unions and others of nondiscrimination: Contractor shall send to
each labor union, employment agency, or representative of workers with which it
has a collective bargaining agreement or other contract or understanding a notice
advising the labor union, employment agency, or workers’ representative of
Contractor’s obligations according to the Contract Documents and Chapter 49.60
RCW.

4. Owner and State access to Contractor records: Contractor shall permit access to its
books, records, and accounts, and to its premises by Owner, and by the Washington
State Human Rights Commission, for the purpose of investigation to ascertain
compliance with this section of the Contract Documents.

5. Passthrough provisions to Subcontractors: Contractor shall include the provisions of
thissection in every Subcontract.

Provisions for Aged and Handicapped Persons: The Contractor shall comply with
applicable statutory provisions relating to public works of Chapter 70.92 RCW (“Provisions
in Buildings for Aged and Handicapped Persons”) and the federal Americans with
Disabilities Act (ADA) and federal implementing regulations.

SAFETY PRECAUTIONS

Contractor responsible for safety: Contractor shall be responsible for initiating, maintaining,
and supervising all safety precautions and programs in connection with the performance of
the Work. The Contractor shall comply with pertinent provisions of Chapter 49.17 RCW
(“Washington Industrial Safety and Health Act”) and Chapter 296-155 WAC (“Safety
Standards for Construction Work”).

Contractor safety responsibilities: In carrying out its responsibilities according to the
Contract Documents, Contractor shall protect the lives and health of employees performing
the Work and other persons who may be affected by the Work; prevent damage to materials,
supplies, and equipment whether on site or stored off-site; and prevent damage to other
property at the site or adjacent thereto. Contractor shall comply with all applicable laws,
ordinances, rules, regulations, and orders of any public body having jurisdiction for the
safety of persons or property or to protectthem from damage, injury, or loss; shall erect and
maintain all necessary safeguards for such safety and protection; and shall notify owners of
adjacent property and utilities when prosecution of the Work may affect them.

Contractor to maintain safety records: Contractor shall maintain an accurate record of
exposure data on all incidents relating to the Work resulting in death, traumatic injury,
occupational disease,or damage to property, materials, supplies, or equipment. Contractor
shall immediately report any such incident to Owner. Owner shall, at all times, have a right
of access to all records of exposure.

Contractor to provide HazMat training: Contractor shall provide all persons working on the
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Project site with information and training on hazardous chemicals in their work at the time
of their initial assignment, and whenever a new hazard is introduced into their work area.

1.

Information. At a minimum, Contractor shall inform persons working on the Project
site of:

a. WAC: The requirements of Chapter 296-62 WAC, General Occupational
Health Standards;

b. Presence of hazardous chemicals: Any operations in their work area where
hazardous chemicals are present; and

c. Hazard communications program: The location and availability of written
hazard communication programs, including the required list(s) of hazardous
chemicals and material safety data sheets required by Chapter 296-62 WAC.

Training. At a minimum, Contractor shall provide training for persons working on the
Project site which includes:

a. Detecting hazardous chemicals: Methods and observations that may be
used to detect the presence or release of a hazardous chemical in the work
area (suchas monitoring conducted by the employer, continuous monitoring
devices, visual appearance or odor of hazardous chemicals when being
released, etc.);

b. Hazards of chemicals: The physical and health hazards of the chemicals in
the work area;

c. Protection from hazards: The measures such persons can take to protect
themselves from these hazards, including specific procedures Contractor, or
its Subcontractors, or others have implemented to protect those on the
Project site from exposure to hazardous chemicals, such as appropriate
work practices, emergency procedures, and personal protective equipment
to be used; and

d. Hazard communications program: The details of the hazard communications
program developed by Contractor, or its Subcontractors, including an
explanation of the labeling system and the material safety data sheet, and
how employees can obtain and use the appropriate hazard information.

E. Hazardous, toxic, or harmful substances: Contractor’s responsibility for hazardous, toxic, or

harmful substances shall include the following duties:

1.

llegal use of dangerous substances: Contractor shall not keep, use, dispose,
transport, generate, or sell on or about the Project site, any substances now or
hereafter designated as, or which are subject to regulation as, hazardous, toxic,
dangerous, or harmful by any federal, state, or local law, regulation, statute or
ordinance (hereinafter collectively referred to as “hazardous substances”), in
violation of any such law, regulation, statute, or ordinance, but in no case shall any
such hazardous substance be stored more than 90 Days on the Project site.

Contractor notifications of spills, failures, inspections, and fines: Contractor shall
promptly notify Owner of all spills or releases of any hazardous substances which
are otherwise required to be reported to any regulatory agency and pay the cost of
cleanup. Contractor shall promptly notify Owner of all failures to comply with any
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federal, state, or local law, regulation, or ordinance; all inspections of the Project site
by any regulatory entity concerning the same; all regulatory orders or fines; and all
responses or interim cleanup actions taken by or proposed to be taken by any
government entity or private party on the Project site.

F. Public safety and traffic: All Work shall be performed with due regard for the safety of the
public. Contractor shall perform the Work so as to cause a minimum of interruption of
vehicular traffic or inconvenience to pedestrians. All arrangements to care for such traffic
shall be Contractor’s responsibilities. All expenses involved in the maintenance of traffic by
way of detours shall be borne by Contractor.

G. Contractor to act in an emergency: In an emergency affecting the safety of life, the Work,
or adjoining property, Contractor is permitted to act, at its discretion, to prevent such
threatened lossor injury, and Contractor shall so act if so authorized or instructed.

H. No duty of safety by Owner or A/E: Nothing provided in this section shall be construed as
imposing any duty upon Owner (or A/E if applicable) with regard to, or as constituting any
express or implied assumption of control or responsibility over, Project site safety, or over
any other safety conditions relating to employees or agents of Contractor or any of its
Subcontractors, or the public.

l. In order to receive a Notice to Proceed, the Contractor must submit the following to Owner:

1. A copy of its company Safety Program. The Safety Program shall contain, at a
minimum, the following:

a. Organization, including names of individuals who will perform safety duties,
titles, work assignments, authority and reporting relationships.

b. Training Program. Who, how and when training is provided; method of
employee training concerning safety rules and procedures; training in use of
protective equipment.

c. Protective Equipment. List of personal protective equipment to be provided
to employees.

d. Accident Prevention and Loss Control Plan. Work site inspection and hazard
correction procedures; disciplinary procedures for safety infractions;
accident response, investigation and reporting procedures.

e. Regular Safety Meetings. On-site weekly or other frequency as appropriate,
safety meetings mandatory for all employees.

J. Prior to commencing any Work onsite, Contractor shall submit an appropriate site specific
safety plan for Owner’s acceptance. The plan must be tailored to the needs of the particular
project and to the types of hazards involved, and be in compliance with WISHA
requirements. Contractor shall not begin any on-site Work until the site-specific safety plan
has been accepted by Owner.

K. COVID-19 Safety Compliance: Contractor shall comply with Owner's COVID-19 safety and
mitigation protocols, as they may be revised from time to time and ensure that its owner(s)
and employees, and those of its Subcontractors, comply with such mitigation protocols.
Contractor shall also comply with and ensure its owner(s) and employees, and those of its
Subcontractors, comply with Proclamation 21-14.1 et seq.
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OPERATIONS, MATERIAL HANDLING, AND STORAGE AREAS

Limited storage areas: Contractor shall confine all operations, including storage of materials,
to Owner-approved areas.

Temporary buildings and utilities at Contractor expense: Temporary buildings (e.g., storage
sheds, shops, offices) and utilities may be provided by Contractor only with the consent of
Owner and without expense to Owner. The temporary buildings and utilities shall be
removed by Contractor at its expense upon completion of the Work.

Roads and vehicle loads: Contractor shall use only established roadways or temporary
roadways authorized by Owner. When materials are transported in prosecuting the Work,
vehicles shall notbe loaded beyond the loading capacity recommended by the manufacturer
of the vehicle or prescribed by federal, state, or local law or regulation.

Ownership and reporting by Contractor of demolished materials: Ownership and control of
all materials or facility components to be demolished or removed from the Project site by
Contractor shall immediately vest in Contractor upon severance of the component from the
facility orseverance of the material from the Project site. Contractor shall be responsible for
compliance with all laws governing the storage and ultimate disposal. Contractor shall
provide Owner with a copy of all manifests and receipts evidencing proper disposal when
required by Owner or applicable law.

Contractor responsible for care of materials and equipment on-site: Contractor shall be
responsible for the proper care and protection of its materials and equipment delivered to
the Project site. Materials and equipment may be stored on the premises subject to approval
of Owner. When Contractor uses any portion of the Project site as a shop, Contractor shall
be responsible for any repairs, patching, or cleaning arising from such use.

Contractor responsible for loss of materials and equipment: Contractor shall protect and be
responsible for any damage or loss to the Work, or to the materials or equipment until the
date of Substantial Completion, and shall repair or replace without cost to Owner any
damage or loss that may occur, except damages or loss caused by the acts or omissions
of Owner. Contractor shall also protect and be responsible for any damage or loss to the
Work, or to the materials or equipment, after the date of Substantial Completion, and shall
repair or replace without cost to Owner any such damage or loss that might occur, to the
extent such damages or loss are causedby the acts or omissions of Contractor, or any
Subcontractor.

PRIOR NOTICE OF EXCAVATION

Excavation defined; Use of locator services: “Excavation” means an operation in which
earth, rock, or other material on or below the ground is moved or otherwise displaced by
any means, except the tilling of soil less than 12 inches in depth for agricultural purposes,
or road ditch maintenance that does not change the original road grade or ditch flow line.
Before commencing any excavation, Contractor shall provide notice of the scheduled
commencement of excavation to all owners of underground facilities or utilities, through
locator services.

UNFORESEEN PHYSICAL CONDITIONS

Notice requirement for concealed or unknown conditions: If Contractor encounters
conditions at the site which are subsurface or otherwise concealed physical conditions
which differ materially from those indicated in the Contract Documents, or unknown physical
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conditions of an unusual nature which differ materially from those ordinarily found to exist
and generally recognized as inherent in construction activities of the character provided for
in the Contract Documents, then Contractor shall give written notice to Owner promptly and
in no event later than seven (7) Days after the first observance of the conditions. Conditions
shall not be disturbed prior to such notice.

Adjustment in Contract Time and Contract Sum: If such conditions differ materially and
cause a change in Contractor’s cost of, or time required for, performance of any part of the
Work, the Contractor may be entitled to an equitable adjustment in the Contract Time or
Contract Sum, or both, provided it makes a request therefore as provided in Part 7.

Mold: If Contractor encounters mold in the course of its work, it shall notify Owner to
evaluate what action might be necessary. Contractor shall ensure that all building materials
used during the work are dry prior to incorporation into the Work. If Contractor encounters
water intrusion from any source it shall take immediate steps to ensure that any effected
material is dry according to generally accepted industry standards

PROTECTION OF EXISTING STRUCTURES, EQUIPMENT, VEGETATION, UTILITIES
AND IMPROVEMENTS

Contractor to protect and repair property: Contractor shall protect from damage all existing
structures, equipment, improvements, utilities, and vegetation: at or near the Project site;
and on adjacent property of a third party, the locations of which are made known to or should
be known by Contractor. Contractor shall repair any damage, including that to the property
of a third party, resulting from failure to comply with the requirements of the Contract
Documents or failure to exercise reasonable care in performing the Work. If Contractor fails
or refuses to repair the damage promptly, Owner may have the necessary work performed
and charge the cost to Contractor.

Tree and vegetation protection: Contractor shall only remove trees when specifically
authorized to do so, and shall protect vegetation that will remain in place.

LAYOUT OF WORK

Advanced planning of the Work: Contractor shall plan and lay out the Work in advance
ofoperations so as to coordinate all work without delay or revision.

Layout responsibilities: Contractor shall lay out the Work from any Owner-established
baselines and benchmarks indicated on the Drawings, and shall be responsible for all field
measurements in connection with the layout. Contractor shall furnish, at its own expense,
all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out
any part of the Work. Contractor shall be responsible for executing the Work to the lines
and grades that may be established. Contractor shall be responsible for maintaining or
restoring all stakes and other marks established.

MATERIAL AND EQUIPMENT

Contractor to provide new and equivalent equipment and materials: All equipment, material,
and articles incorporated into the Work shall be new and of the most suitable grade for the
purpose intended, unless otherwise specifically provided in the Contract Documents.
References in the Specifications to equipment, material, articles, or patented processes by
tradename, make, or catalog number, shall be regarded as establishing a standard quality
and shall not be construed as limiting competition. Contractor may, at its option, use any
equipment, material, article, or process that, in the judgment of the Owner (or A/E if
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applicable), is equal to that named in the specifications, unless otherwise specifically
provided in the Contract Documents. Contractor shall ensure that all equipment, materials,
and articles incorporated into the Work shall be free of asbestos.

Contractor responsible for fitting parts together: Contractor shall do all cutting, fitting, or
patching that may be required to make its several parts fit together properly, or receive or
be received by work of others set forth in, or reasonably implied by, the Contract Documents.
Contractor shall not endanger any work by cutting, excavating, or otherwise altering the
Work and shall not cut or alter the work of any other contractor unless approved in advance
by Owner.

Owner may reject defective Work: Should any of the Work be found defective, or in any
way not in accordance with the Contract Documents, this work, in whatever stage of
completion, may be rejected by Owner.

AVAILABILITY AND USE OF UTILITY SERVICES

Owner to provide and charge for utilities: Owner shall make all reasonable utilities available
to Contractor from existing outlets and supplies, as specified in the Contract Documents.
Unless otherwise provided in the Contract Documents, the utility service consumed shall
be charged to or paid for by Contractor at prevailing rates charged to Owner or, where the
utility is produced by Owner, at reasonable rates determined by Owner. Contractor will
carefully conserve any utilities furnished.

Contractor to install temporary connections and meters: Contractor shall, at its expense and
in a skillful manner satisfactory to Owner, install and maintain all necessary temporary
connections and distribution lines, together with appropriate protective devices, and all
meters required to measure the amount of each utility used for the purpose of determining
charges. Prior to the date of Final Acceptance, Contractor shall remove all temporary
connections, distribution lines, meters, and associated equipment and materials.

TESTS AND INSPECTIONS

Contractor to provide for all testing and inspection of Work: Contractor shall maintain an
adequate testing and inspection program and perform such tests and inspections as are
necessary or required to ensure that the Work conforms to the requirements of the Contract
Documents. Contractor shall be responsible for inspection and quality surveillance of all its
Work and all Work performed by any Subcontractor. Unless otherwise provided, Contractor
shall make arrangements for such tests, inspections, and approvals with an independent
testing laboratory or entity acceptable to Owner, or with the appropriate public authority, and
shall bear all related costs of tests, inspections, and approvals. Contractor shall give Owner
timely notice of when and where tests and inspections are to be made. Contractor shall
maintain complete inspection records and make them available to Owner.

Owner may conduct tests and inspections: Owner may, at any reasonable time, conduct
such inspections and tests as it deems necessary to ensure that the Work is in accordance
with the Contract Documents. Owner shall promptly notify Contractor if an inspection or test
reveals that the Work is not in accordance with the Contract Documents. Unless the subject
items are expressly accepted by Owner, such Owner inspection and tests are for the sole
benefit of Owner and do not:

1. Constitute or imply acceptance;

2. Relieve Contractor of responsibility for providing adequate quality control measures;
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3. Relieve Contractor of responsibility for risk of loss or damage to the Work,
materials, or equipment;

4. Relieve Contractor of its responsibility to comply with the requirements of the
ContractDocuments; or

5. Impair Owner’s right to reject defective or nonconforming items, or to avail itself
of anyother remedy to which it may be entitled.

Inspections or inspectors do not modify Contract Documents: Neither observations by an
inspector retained by Owner, the presence or absence of such inspector on the site, nor
inspections, tests, or approvals by others, shall relieve Contractor from any requirement of
the Contract Documents, nor is any such inspector authorized to change any term or
condition of the Contract Documents.

Contractor responsibilities on inspections: Contractor shall promptly furnish, without
additional charge, all facilities, labor, material, and equipment reasonably needed for
performing such safe and convenient inspections and tests as may be required by Owner.
Owner may chargeContractor any additional cost of inspection or testing when Work is not
ready at the time specified by Contractor for inspection or testing, or when prior rejection
makes reinspection or retest necessary. Owner shall perform its inspections and tests in a
manner that will cause no undue delay in the Work.

CORRECTION OF NONCONFORMING WORK

Work covered by Contractor without inspection: If a portion of the Work is covered contrary
to the requirements in the Contract Documents, it must, if required in writing by Owner, be
uncovered for Owner’s observation and be replaced at the Contractor's expense and
without change in the Contract Time.

Payment provisions for uncovering covered Work: If, at any time prior to Final Completion,
Owner desires to examine the Work, or any portion of it, which has been covered, Owner
may request to see such Work and it shall be uncovered by Contractor. If such Work is in
accordance with the Contract Documents, the Contractor shall be entitled to an adjustment
in the Contract Sum for the costs of uncovering and replacement, and, if completion of the
Work is thereby delayed, an adjustment in the Contract Time, provided it makes such a
request as provided in Part 7. If such Work is not in accordance with the Contract
Documents, the Contractor shall pay the costs of examination and reconstruction.

Contractor to correct and pay for non-conforming Work: Contractor shall promptly correct
Work found by Owner not to conform to the requirements of the Contract Documents,
whether observed before or after Substantial Completion and whether or not fabricated,
installed, or completed. Contractor shall bear all costs of correcting such nonconforming
Work, includingadditional testing and inspections.

Contractor’'s compliance with warranty provisions: If, within one (1) year after the date of
Substantial Completion of the Work or designated portion thereof, or within one year after
the date for commencement of any system warranties established under Section 6.08, or
within the terms of any applicable special warranty required by the Contract Documents,
any of the Work is found by the Owner to be not in accordance with the requirements of the
Contract Documents, Contractor shall correct itpromptly after receipt of written notice from
Owner to do so. Owner shall give such notice promptly after discovery of the condition. This
period of one year shall be extended, with respect to portions of Work first performed after
Substantial Completion, by the period of time between Substantial Completion and the
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actual performance of the Work. Contractor’s duty to correct withrespect to Work repaired
or replaced shall run for one year from the date of repair or replacement. Obligations under
this paragraph shall survive Final Acceptance.

E. Contractor to remove non-conforming Work: Contractor shall remove from the Project site
portions of the Work which are not in accordance with the requirements of the Contract
Documents and are neither corrected by Contractor nor accepted by Owner.

F. Owner may charge Contractor for non-conforming Work: If Contractor fails to correct
nonconforming Work within a reasonable time after written notice to do so, Owner may
replace, correct, or remove the nonconforming Work and charge the cost thereof to the
Contractor.

G. Contractor to pay for damaged Work during correction: Contractor shall bear the cost of
correcting destroyed or damaged Work, whether completed or partially completed, caused
by Contractor's correction or removal of Work which is not in accordance with the
requirements of the Contract Documents.

H. No Period of limitation on other requirements: Nothing contained in this section shall be
construed to establish a period of limitation with respect to other obligations which
Contractor might have according to the Contract Documents. Establishment of the time
period of one year as described in Section 5.16D relates only to the specific obligation of
Contractor to correct the Work, and has no relationship to the time within which the
Contractor’'s obligation to comply with the Contract Documents may be sought to be
enforced, including the time within which such proceedings may be commenced.

l. Owner may accept non-conforming Work and charge Contractor: If Owner prefers to accept
Work which is not in accordance with the requirements of the Contract Documents, Owner
may do so instead of requiring its removal and correction, in which case the Contract Sum
may be reduced as appropriate and equitable.

517 CLEAN UP

Contractor to keep site clean and leave it clean: Contractor shall at all times keep the Project site,
including hauling routes, infrastructures, utilities, and storage areas, free from accumulations of
waste materials. Before completing the Work, Contractor shall remove from the premises its
rubbish, tools, scaffolding, equipment, and materials. Upon completing the Work, Contractor shall
leave the Project site in a clean, neat, and orderly condition satisfactory to Owner. If Contractor fails
to clean up as provided herein, and after reasonable notice from Owner, Owner may do so and the
cost thereof shall be charged to Contractor.

518 ACCESS TO WORK

Owner and A/E access to Work site: Contractor shall provide Owner (and A/E if applicable) access
to the Work in progress wherever located.

519 OTHER CONTRACTS

Owner may award other contracts; Contractor to cooperate: Owner may undertake or award other
contracts for additional work at or near the Project site. Contractor shall reasonably cooperate with
the other contractors and with Owner’s employees and shall carefully adapt scheduling and perform
the Work in accordance with these Contract Documents to reasonably accommodate the other work.

520 SUBCONTRACTORS AND SUPPLIERS
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A Subcontractor Responsibility: The Contractor shall include the language of this paragraph
in each of its first-tier subcontracts and shall require each of its Subcontractors to include
the same language of this section in each of their subcontracts, adjusting only as necessary
the terms usedfor the contracting parties. Upon request of the Owner, the Contractor shall
promptly provide documentation to the Owner demonstrating that the Subcontractor meets
the subcontractor responsibility criteria below. The requirements of this paragraph apply to
all Subcontractors regardless of tier. At the time of subcontract execution, the Contractor
shall verify that each of its first-tier Subcontractors meets the following bidder responsibility

criteria:
1. Have a current certificate of registration as a contractor in compliance with Chapter
18.27 RCW, which must have been in effect at the time of Subcontract bid submittal;
2. Have a current Washington Unified Business Identifier (UBI) number;
3. If applicable, have:
a. Industrial Insurance (workers’ compensation) coverage for the
Subcontractor’'s employees working in Washington, as required in Title 51
RCW;
b. A Washington Employment Security Department number, as required in
Title 50 RCW;,
c. A Washington Department of Revenue state excise tax registration

number, asrequired in Title 82 RCW;
d. An electrical contractor license, if required by Chapter 19.28 RCW;,
e. An elevator contractor license, if required by Chapter 70.87 RCW.

4. Not be disqualified from bidding on any public works contract under RCW 39.06.010
or RCW 39.12.065(3).

5. On a project subject to the apprenticeship utilization requirements in RCW
39.04.320, not have been found out of compliance by the Washington state
apprenticeship and training council for working apprentices out of ratio, without
appropriate supervision, or outside their approved work processes as outlined in
their standards of apprenticeship under Chapter 49.04 RCW for the one-year period
immediately preceding the date of the Owner’s first advertisement of the project.

B. Provide names of Subcontractors and use qualified firms: Before submitting the first
Application for Payment, Contractor shall furnish in writing to Owner the names, addresses,
and telephone numbers of all Subcontractors, as well as suppliers providing materials in
excess of $2,500. Contractor shall utilize Subcontractors and suppliers which are
experienced and qualified and meet the requirements of the Contract Documents, if any.
Contractor shall not utilize any Subcontractor or supplier to whom the Owner has a
reasonable objection, and shall obtain Owner’s written consent before making any
substitutions or additions.

C. Subcontracts in writing and passthrough provision: All Subcontracts must be in writing. By
appropriate written agreement, Contractor shall require each Subcontractor, so far as
applicable to the Work to be performed by the Subcontractor, to be bound to Contractor by
terms of the Contract Documents, and to assume toward Contractor all the obligations and
responsibilities which Contractor assumes toward Owner in accordance with the Contract
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Documents. Each Subcontract shall preserve and protect the rights of Owner in accordance
with the Contract Documents with respect to the Work to be performed by the Subcontractor
so that subcontracting thereof will not prejudice such rights. Where appropriate, Contractor
shall require each Subcontractor to enter into similar agreements with Sub-Subcontractors.
However, nothing in this paragraph shall be construed to alter the contractual relations
between Contractor and its Subcontractors with respect to insurance or bonds.

Coordination of Subcontractors; Contractor responsible for Work: Contractor shall schedule,
supervise, and coordinate the operations of all Subcontractors. No Subcontracting of any of
the Work shall relieve Contractor from its responsibility for the performance of the Work in
accordance with the Contract Documents or any other obligations of the Contract
Documents.

Automatic assignment of subcontracts: Each subcontract agreement for a portion of the
Work is hereby assigned by Contractor to Owner provided that:

1. Effective only after termination and Owner approval: The assignment is effective
only after termination by Owner for cause pursuant to Section 9.01 and only for
those Subcontracts which Owner accepts by notifying the Subcontractor in writing;
and

2. Owner assumes Contractor's responsibilities: After the assignment is effective,
Owner will assume all future duties and obligations toward the Subcontractor which
Contractor assumed in the Subcontract.

3. Impact of bond: The assignment is subject to the prior rights of the surety, if any,
obligated under any bond provided in accordance with the Contract Documents.

WARRANTY OF CONSTRUCTION

Contractor warranty of Work: In addition to any special warranties provided elsewhere in
the Contract Documents, Contractor warrants that all Work conforms to the requirements of
the Contract Documents and is free of any defect in equipment, material, or design
furnished, or workmanship performed by Contractor.

Contractor responsibilities: With respect to all warranties, express or implied, for Work
performedor materials furnished according to the Contract Documents, Contractor shall:

1. Obtain warranties: Obtain all warranties that would be given in normal commercial
practice;
2. Warranties for benefit of Owner: Require all warranties to be executed, in writing, for

the benefit of Owner;

3. Enforcement of warranties: Enforce all warranties for the benefit of Owner, if directed
by Owner; and

4. Contractor responsibility for subcontractor warranties: Be responsible to enforce any
subcontractor’s, manufacturer’s, or supplier's warranties should they extend beyond
the period specified in the Contract Documents.

Warranties beyond Final Acceptance: The obligations under this section shall survive Final
Acceptance.

INDEMNIFICATION
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A. To the fullest extent permitted by law and subject to the conditions of this Section 5.22, the
Contractor shall defend, indemnify, and hold harmless the Owner, its directors, officers,
employees, consultants, project manager, students, and volunteers, the A/E, the A/E’s
consultants, agents and employees of any of them, and the successors and assigns of any
of them (“Indemnified Parties”) from and against all claims, damages, losses, and expenses,
direct and indirect, or consequential, including but not limited to costs, design professional
and consultant fees, and attorneys’ fees incurred on such claims and in proving the right to
indemnification (“Claims”), arising out of or resulting from performance of the Work, provided
that such Claim is attributable to bodily injury, sickness, disease or death, or to injury to or
destruction of tangible property (other than the Work itself), but only to the extent caused by
the negligent acts or omissions of the Contractor, a Subcontractor of any tier, their agents,
or anyone directly or indirectly employed by them, or anyone for whose acts they may be
liable (“Indemnitor”), regardless of whether or not such Claim is caused in part by a party
indemnified hereunder.

1. The Contractor shall fully defend, indemnify, and hold harmless the Indemnified
Parties for the sole negligence of the Indemnitor.

2. If such claims are caused by or are resulting from the sole negligence of the
Indemnified Parties or their agents or employees, then the Contractor shall have no
duty to defend, indemnify, and hold harmless the Indemnified Parties.

3. If such claims are caused by or are resulting from the concurrent negligence of (a)
the Indemnified Parties or the Indemnified Parties’ agents or employees, and (b) the
Contractor or the Contractor's agents or employees, then the Contractor shall be
obligated to defend, indemnify, and hold harmless the Indemnified Parties only to the
extent of the Indemnitor’s negligence.

B. The Contractor agrees to being added by the Owner as a party to any arbitration or litigation
with third parties in which the Owner alleges indemnification or contribution from the
Contractor, any of its Subcontractors of any tier, anyone directly or indirectly employed by
any of them, or anyone for whose acts any of them may be liable. The Contractor agrees that
all of its Subcontractors of any tier shall, in their subcontracts, similarly stipulate; in the event
any does not, the Contractor shall be liable in place of such Subcontractor(s) of any tier.

C. To the extent any portion of this 5.22 is stricken by a court of competent jurisdiction for any
reason, all remaining provisions shall retain their vitality and effect.

D. The obligations of the Contractor under this Section 5.22 shall not be construed to negate,
abridge, or otherwise reduce any other right or obligations of indemnity which would
otherwise exist as to any party or person described in this Section 5.22. To the extent the
wording of this Section 5.22 would reduce or eliminate an available insurance coverage of
the Contractor or the Owner, this Section 5.22 shall be considered modified to the extent that
such insurance coverage is not affected.

E. In claims against any person or entity indemnified under this Section 5.22 by an employee of
the Contractor, a Subcontractor of any tier, anyone directly or indirectly employed by them,
or anyone for whose acts they may be liable, the indemnification obligation under Section
5.22 shall not be limited by a limitation on amount or type of damages, compensation, or
benefits payable by or for the Contractor or a Subcontractor of any tier under workers’
compensation acts, disability benefit acts, or other employee benefit acts. After mutual
negotiation of the parties, the Contractor waives immunity as to the Owner and its consultants
only under Title 51 RCW (“Industrial Insurance).” IF THE CONTRACTOR DOES NOT
AGREE WITH THIS WAIVER, IT MUST PROVIDE A WRITTEN NOTICE TO THE OWNER
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PRIOR TO THE DATE FOR THE RECEIPT OF BIDS, OR THE CONTRACTOR WILL BE
DEEMED TO HAVE NEGOTIATED AND WAIVED THIS IMMUNITY.

Contractor willimmediately report to the Owner any failure by the Contractor, a Subcontractor
of any tier, or any third party observed by the Contractor to comply with applicable laws,
regulations, or ordinances while performing the Work or upon the Project, including, but not
limited to, those related to environmental compliance, spills, unauthorized fill in waters of the
State (including wetlands), water quality standards, noise, and air quality.

PART 6 - PAYMENTS AND COMPLETION

6.01

CONTRACT SUM

Owner shall pay Contract Sum: Owner shall pay Contractor the Contract Sum plus state sales tax
for performance of the Work, in accordance with the Contract Documents.

6.02

SCHEDULE OF VALUES

Contractor to submit Schedule of Values: Before submitting its first Application for Payment,

Contractor shall submit to Owner for approval a breakdown allocating the total Contract Sum to
each principal category of work, in such detail as requested by Owner (“Schedule of Values”). The
approved Schedule of Values shall include appropriate amounts for demobilization, record
drawings, O&M manuals, and any other requirements for Project closeout, and shall be used by
Owner as the basis for progress payments. Payment for Work shall be made only for and in
accordance with those items included in the Schedule of Values.

6.03

A

APPLICATION FOR PAYMENT

Monthly Application for Payment with substantiation: At monthly intervals, unless
determined otherwise by Owner, Contractor shall submit to Owner an itemized Application
for Payment for Work completed in accordance with the Contract Documents and the
approved Schedule of Values. Each application shall be supported by such substantiating
data as Owner may require.

Contractor certifies Subcontractors paid: By submitting an Application for Payment,
Contractor is certifying that all Subcontractors have been paid, less earned retainage in
accordance with RCW 60.28.011, as their interests appeared in the last preceding certificate
of payment. By submitting an Application for Payment, Contractor is recertifying that the
representations set forth in Section 1.03, are true and correct, to the best of Contractor’s
knowledge, as of the date of the Application for Payment.

Reconciliation of Work with Progress Schedule: At the time it submits an Application for
Payment, Contractor shall analyze and reconcile, to the satisfaction of Owner, the actual
progress of the Work with the Progress Schedule.

Payment for material delivered to site or stored off-site: If authorized by Owner, the
Application for Payment may include request for payment for material delivered to the
Project site and suitably stored, or for completed preparatory work. Payment may similarly
be requested for material stored off the Project site, provided Contractor complies with or
furnishes satisfactory evidence of the following:

1. Suitable facility or location: The material will be placed in a facility or location that is
structurally sound, dry, lighted and suitable for the materials to be stored;

2. Facility or location within 10 miles of Project: The facility or location is located within
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a 10-mile radius of the Project. Other locations may be utilized, if approved in writing,
by Owner;

3. Facility or location exclusive to Project’'s materials: Only materials for the Project are
stored within the facility or location (or a secure portion of a facility or location set
asidefor the Project);

4, Insurance provided on materials in facility or location: Contractor furnishes Owner a
certificate of insurance extending Contractor’s insurance coverage for damage, fire,
and theft to cover the full value of all materials stored, or in transit;

5. Facility or location locked and secure: The facility or location (or secure portion
thereof) is continuously under lock and key, and only Contractor's authorized
personnel shall have access;

6. Owner right of access to facility or location: Owner shall at all times have the right of
access in company of Contractor;

7. Contractor assumes total responsibility for stored materials: Contractor and its
surety assume total responsibility for the stored materials; and

8. Contractor provides documentation and Notice when materials moved to site:
Contractor furnishes to Owner certified lists of materials stored, bills of lading,
invoices, and other information as may be required, and shall also furnish Notice to
Owner when materials are moved from storage to the Project site.

PROGRESS PAYMENTS

Owner to pay within 30 Days: Owner shall make progress payments, in such amounts as
Owner determines are properly due, within 30 Days after receipt of a properly executed
Application for Payment. Owner shall notify Contractor in accordance with Chapter 39.76
RCW if the Application for Payment does not comply with the requirements of the Contract
Documents.

Withholding retainage; Options for retainage: Owner shall retain five (5) percent of the
amount of each progress payment until forty-five (45) Days after Final Acceptance and
receipt of all documents required by law or the Contract Documents, including, at Owner’s
request, consent of surety to release of the retainage. In accordance with Chapter 60.28
RCW, Contractor may request that monies reserved be retained in a fund by Owner,
deposited by Owner in a bank or savings and loan, or placed in escrow with a bank or trust
company to be converted into bonds and securities to be held in escrow with interest to be
paid to Contractor. Owner may authorize in writing Contractor to provide an appropriate
bond in lieu of the retained funds.

Title passes to Owner upon payment: Title to all Work and materials covered by a progress
payment shall pass to Owner at the time of such payment free and clear of all liens, claims,
security interests, and encumbrances. Passage of title shall not, however, relieve Contractor
from any of its duties and responsibilities for the Work or materials, or waive any rights of
Owner to insist on full compliance by Contractor with the Contract Documents.

Interest on unpaid balances: Payments due and unpaid in accordance with the Contract
Documents shall bear interest as specified in Chapter 39.76 RCW.

PAYMENTS WITHHELD
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A. Owner’s right to withhold payment: Owner may withhold or, on account of subsequently
discovered evidence, nullify the whole or part of any payment to such extent as may be
necessary to protect Owner from loss or damage for reasons including but not limited to:

1. Non-compliant Work: Work not in accordance with the Contract Documents;

2. Remaining Work to cost more than unpaid balance: Reasonable evidence that the
Work required by the Contract Documents cannot be completed for the unpaid
balance of the Contract Sum;

3. Owner correction or completion Work: Work by Owner to correct defective Work or
complete the Work in accordance with Section 5.16;

4. Contractor’s failure to perform: Contractor’s failure to perform in accordance with the
Contract Documents; or

5. Contractor’s negligent acts or omissions: Cost or liability that may occur to Owner
as the result of Contractor’s fault or negligent acts or omissions.

B. Owner to notify Contractor of withholding for unsatisfactory performance: In any case where
part or all of a payment is going to be withheld for unsatisfactory performance, Owner shall
notify Contractor in accordance with Chapter 39.76 RCW.

6.06 RETAINAGE AND BOND CLAIM RIGHTS

Chapters 39.08 RCW and 60.28 RCW incorporated by reference: Chapters 39.08 RCW and 60.28
RCW, concerning the rights and responsibilities of Contractor and Owner with regard to the
performance and payment bonds and retainage, are made a part of the Contract Documents by
reference as though fully set forth herein.

6.07 SUBSTANTIAL COMPLETION

Substantial Completion defined: Substantial Completion is the stage in the progress of the Work
(or portion thereof designated and approved by Owner) when the construction is sufficiently
complete, in accordance with the Contract Documents, so Owner has full and unrestricted use and
benefit of the facilities (or portion thereof designated and approved by Owner) for the use for which
it is intended. All Work other than incidental corrective and incidental punch list work shall be
completed. Substantial Completion shall not have been achieved if all systems and parts are not
functional, if utilities are not connected and operating normally, if all required occupancy permits
have not been issued, or if the Work is not accessible by normal vehicular and pedestrian traffic
routes. The date Substantial Completion is achieved shall be established in writing by Owner.
Contractor may request an early date of Substantial Completion which must be approved by
Change Order. Owner’s occupancy of the Work or designated portion thereof does not necessarily
indicate that Substantial Completion has been achieved.

6.08 PRIOR OCCUPANCY

A Prior Occupancy defined; Restrictions: Owner may, upon written notice thereof to
Contractor, take possession of or use any completed or partially completed portion of the
Work (“Prior Occupancy”) at any time prior to Substantial Completion. Unless otherwise
agreed in writing, Prior Occupancy shall not: be deemed an acceptance of any portion of
the Work; accelerate the time for any payment to Contractor; prejudice any rights of Owner
provided by any insurance, bond, guaranty, or the Contract Documents; relieve Contractor
of the risk of loss or any of the obligations established by the Contract Documents; establish
a date for termination or partial termination of the assessment of liquidated damages; or
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constitute a waiver of claims.

Damage; Duty to repair and warranties: Notwithstanding anything in the preceding
paragraph, Owner shall be responsible for loss of or damage to the Work resulting from
Prior Occupancy. Contractor’s one (1) year duty to repair any system warranties shall begin
on building systems activated and used by Owner as agreed in writing by Owner and
Contractor.

FINAL COMPLETION, ACCEPTANCE, AND PAYMENT

Final Completion defined: Final Completion shall be achieved when the Work is fully and
finally complete in accordance with the Contract Documents. The date Final Completion is
achieved shall be established by Owner in writing, but in no case shall Final Completion
constitute Final Acceptance, which is a subsequent, separate, and distinct action.

Final Acceptance defined: Final Acceptance shall be achieved when the Contractor has
completed the requirements of the Contract Documents. The date Final Acceptance is
achieved shall be established by Owner in writing. Prior to Final Acceptance, Contractor
shall, in addition to all other requirements in the Contract Documents, submit to Owner a
written notice of any outstanding disputes or claims between Contractor and any of its
Subcontractors, including the amounts and other details thereof. Neither Final Acceptance,
nor final payment, shall release Contractor or its sureties from any obligations of these
Contract Documents or the payment and performance bonds, or constitute a waiver of any
claims by Owner arising from Contractor’s failure to perform the Work in accordance with
the Contract Documents.

Final payment waives Claim rights: Acceptance of final payment by Contractor, or any
Subcontractor, shall constitute a waiver and release to Owner of all claims by Contractor,
or any such Subcontractor, for an increase in the Contract Sum or the Contract Time, and
for every actor omission of Owner relating to or arising out of the Work, except for those
Claims made in accordance with the procedures, including the time limits, set forth in Part
8.

PART 7 - CHANGES

7.01

CHANGE IN THE WORK

Changes in Work, Contract Sum, and Contract Time by Change Order: Owner may, at any
time and without notice to Contractor’s surety, order additions, deletions, revisions, or other
changes inthe Work. These changes in the Work shall be incorporated into the Contract
Documents through the execution of Change Orders. If any change in the Work ordered by
Owner causes an increase or decrease in the Contract Sum or the Contract Time, an
equitable adjustment shall be made as provided in Section 7.02 or 7.03, respectively, and
such adjustment(s) shall be incorporated into a Change Order.

Owner may request COP from Contractor: If Owner desires to order a change in the Work,
it mayrequest a written Change Order Proposal (COP) from Contractor. Contractor shall
submit a Change Order Proposal within fourteen (14) Days of the request from Owner, or
within such other period as mutually agreed. Contractor's Change Order Proposal shall
be full compensation for implementing the proposed change in the Work, including any
adjustment in the Contract Sum or Contract Time, and including compensation for all delays
in connection with such change in the Work and for any expense or inconvenience,
disruption of schedule, or loss of efficiency or productivity occasioned by the change in the
Work.
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COP negotiations: Upon receipt of the Change Order Proposal, or a request for equitable
adjustment in the Contract Sum or Contract Time, or both, as provided in Sections 7.02 and
7.03,0wner may accept or reject the proposal, request further documentation, or negotiate
acceptable terms with Contractor. Pending agreement on the terms of the Change Order,
Owner may direct Contractor to proceed immediately with the Change Order Work.
Contractor shall not proceed with any change in the Work until it has obtained Owner’s
approval. All Work done pursuant to any Owner-directed change in the Work shall be
executed in accordance with the Contract Documents.

Change Order as full payment and final settlement: If Owner and Contractor reach
agreement onthe terms of any change in the Work, including any adjustment in the Contract
Sum or Contract Time, such agreement shall be incorporated in a Change Order. The
Change Order shall constitute full payment and final settlement of all claims for time and for
direct, indirect, and consequential costs, including costs of delays, inconvenience,
disruption of schedule, or loss of efficiency or productivity, related to any Work either
covered or affected by the Change Order, or related to the events giving rise to the request
for equitable adjustment.

Failure to agree upon terms of Change Order; Final offer and Claims: If Owner and
Contractor are unable to reach agreement on the terms of any change in the Work, including
any adjustment in the Contract Sum or Contract Time, Contractor may at any time in writing,
request a final offer from Owner. Owner shall provide Contractor with its written response
within thirty (30) Days of Contractor’s request. Owner may also provide Contractor with a
final offer at any time. If Contractor rejects Owner’s final offer, or the parties are otherwise
unable to reach agreement, Contractor’s only remedy shall be to file a Claim as provided in
Part 8.

Field Authorizations: The Owner may direct the Contractor to proceed with a change in the
work through a written Field Authorization (also referred to as a Field Order) when the time
required to price and execute a Change Order would impact the Project.

The Field Authorization shall describe and include the following:

1. The scope of work;

2. An agreed upon maximum not-to-exceed amount;

3. Any estimated change to the Contract Time;

4. The method of final cost determination in accordance with the requirements of Part

7 ofthe General Conditions;

5. The supporting cost data to be submitted in accordance with the requirements of
Part 7of the General Conditions;

Upon satisfactory submittal by the Contractor and approval by the Owner of supporting cost
data,a Change Order will be executed. The Owner will not make payment to the Contractor
for Field Authorization work until that work has been incorporated into an executed Change
Order.

CHANGE IN THE CONTRACT SUM

General Application

1. Contract Sum changes only by Change Order: The Contract Sum shall only be
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changed by a Change Order. Contractor shall include any request for a change in
the Contract Sum in its Change Order Proposal.

2. Owner fault or negligence as basis for change in Contract Sum: If the cost of
Contractor’s performance is changed due to the fault or negligence of Owner, or
anyone for whose acts Owner is responsible, Contractor shall be entitled to make
a request foran equitable adjustment in the Contract Sum in accordance with the
following procedure. No change in the Contract Sum shall be allowed to the extent:
Contractor's changed cost of performance is due to the fault or negligence of
Contractor, or anyone for whose acts Contractor is responsible; the change is
concurrently caused by Contractor and Owner;or the change is caused by an act of
Force Majeure as defined in Section 3.05.

a. Notice and record keeping for equitable adjustment: A request for an
equitable adjustment in the Contract Sum shall be based on written notice
delivered to Owner within seven (7) Days of the occurrence of the event
giving rise to the request. For purposesof this part, “occurrence” means when
Contractor knew, or in its diligent prosecution of the Work should have
known, of the event giving rise to the request. If Contractor believes it is
entitled to an adjustment in the Contract Sum, Contractor shall immediately
notify Owner and begin to keep and maintain complete, accurate, and
specific daily records. Contractor shall give Owner access to any such
records and, if requested shall promptly furnish copies of such records to
Owner.

b. Content of notice for equitable adjustment; Failure to comply: Contractor
shall not be entitled to any adjustment in the Contract Sum for any
occurrence of events or costs that occurred more than seven (7) Days before
Contractor’s written notice to Owner. The written notice shall set forth, at a
minimum, a description of: the event giving rise to the request for an
equitable adjustment in the Contract Sum; the nature of the impacts to
Contractor and its Subcontractors of any tier, if any; and to the extent
possible the amount of the adjustment in Contract Sum requested. Failure to
properly give such written notice shall, to the extent Owner’s interests are
prejudiced, constitute a waiver of Contractor's right to an equitable
adjustment.

c. Contractor to provide supplemental information: Within thirty (30) Days of the
occurrence of the event giving rise to the request, unless Owner agrees in
writing to allow an additional period of time to ascertain more accurate data,
Contractor shall supplement the written notice provided in accordance with
Subsection (a), above, with additional supporting data. Such additional data
shall include, at a minimum: the amount of compensation requested,
itemized in accordance with the procedure set forth herein; specific facts,
circumstances, and analysis that confirms not only that Contractor suffered
the damages claimed, but that the damages claimed were actually a result
of the act, event, or condition complained of and that the Contract
Documents provide entitlement to an equitable adjustment to Contractor
for suchact, event, or condition; and documentation sufficiently detailed to
permit an informed analysis of the request by Owner. When the request for
compensation relates to a delay, or other change in Contract Time,
Contractor shall demonstrate the impact on the critical path, in accordance
with Section 7.03C. Failure to provide such additional information and
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documentation within the time allowed or within the format required shall, to
the extent Owner's interests are prejudiced, constitute a waiver of
Contractor’s right to an equitable adjustment.

d. Contractor to proceed with Work as directed: Pending final resolution of any
request made in accordance with this paragraph, unless otherwise agreed in
writing, Contractor shall proceed diligently with performance of the Work.

e. Contractor to combine requests for same event together: Any requests by
Contractor for an equitable adjustment in the Contract Sum and in the
Contract Time that arise out of the same event(s) shall be submitted together.

3. Methods for calculating Change Order amount: The value of any Work covered by a
ChangeOrder, or of any request for an equitable adjustment in the Contract Sum, shall
be determinedby one of the following methods:

a. Fixed Price: On the basis of a fixed price as determined in Section 7.02B.

b. Unit Prices: By application of unit prices to the quantities of the items
involved asdetermined in Section 7.02C.

c. Time and Materials: On the basis of time and material as determined
in Section7.02D.

d. Fixed price method is default; Owner may direct otherwise: When Owner has
requested Contractor to submit a Change Order Proposal, Owner may direct
Contractor as to which method in the paragraph immediately above to use
when submitting its proposal. Otherwise, Contractor shall determine the
value of the Work, or of a request for an equitable adjustment, on the basis
of the fixed price method.

B. Change Order Pricing — Fixed Price

Procedures: When the fixed price method is used to determine the value of any Work
covered by a Change Order, or of a request for an equitable adjustment in the Contract
Sum, the following procedures shall apply:

1.

Breakdown and itemization of details on COP: Contractor's COP, or request for
adjustment in the Contract Sum, shall be accompanied by a complete itemization of
the costs, including labor, material, Subcontractor costs, and overhead and profit.
The costs shall be itemized in the manner set forth below, and shall be submitted on
breakdown sheets in a form approved by Owner.

Use of industry standards in calculating costs: All costs shall be calculated based
upon appropriate industry standard methods of calculating labor, material quantities,
and equipment costs.

Costs contingent on Owner’s actions: If any of Contractor’s pricing assumptions are
contingent upon anticipated actions of Owner, Contractor shall clearly state them in
the proposal or request for an equitable adjustment.

Markups on additive and deductive Work: The cost of any additive or deductive
changes in the Work shall be calculated as set forth below, except that overhead
and profit shall not be included on deductive changes in the Work. Where a change
in the Work involves additive and deductive work by the same Contractor or
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Subcontractor, small tools, overhead, profit, bond, and insurance markups will apply
to the net difference.

5. Breakdown not required if change less than $1,000: If the total cost of the change in
the Work or request for equitable adjustment does not exceed $1,000, Contractor
shall not be required to submit a breakdown if the description of the change in the
Work or request for equitable adjustment is sufficiently definitive for Owner to
determine fair value.

6. Breakdown required if change between $1,000 and $2,500: If the total cost of the
change in the Work or request for equitable adjustment is between $1,000 and
$2,500, Contractor may submit a breakdown in the following level of detail if the
description of the change in the Work or if the request for equitable adjustment is
sufficiently definitive to permit the Owner to determine fair value:

a. Lump sum labor;
b. Lump sum material;
c. Lump sum equipment usage;
d. Overhead and profit as set forth below; and
e. Insurance and bond costs as set forth below.
7. Components of increased cost: Any request for adjustment of Contract Sum based

upon the fixed price method shall include only the following items:

a. Craft labor costs: These are the labor costs determined by multiplying the
estimated or actual additional number of craft hours needed to perform the
change in the Work by the hourly labor costs. Craft hours should cover direct
labor, as well as indirect labor due to trade inefficiencies. When estimating
labor hours for electrical work, such hours shall be no greater than the Labor
Units for specific items included in the “Normal” project conditions column
of the NECA Manual of Labor Units, most recent edition. When estimating
labor hours for mechanical work, such hours shall be no greater than 75%
of the Labor Units for specific items included in the MCAA Web-Based
Estimating Manual (WebLEM), subject to the assumptions and notes in the
WebLEM, except that the Labor Units for “Hangers, Sleeves, & Inserts” shall
be no greater than 50% of the WebLEM Labor Units. Special exceptions for
electrical and mechanical work may be made for work having to be
performed under extraordinary conditions. Such exceptions shall be
identified and explained in any applicable pricing proposals and shall be
subject to approval by Owner. The hourly costs shall be based on the
following:

) Basic wages and benefits: Hourly rates and benefits as stated on the
Department of Labor and Industries approved “statement of intent to
pay prevailing wages” or a higher amount if approved by the Owner.
Direct supervision shall be a reasonable percentage not to exceed
fifteen (15) percent of the cost of direct labor. No supervision markup
shall be allowed in a Change Order that contains direct labor costs
for a working supervisor’s hours (including any category of foreman).
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2) Worker’s insurance: Direct contributions to the State of Washington
for industrial insurance; medical aid; and supplemental pension, by
the class and rates established by the Department of Labor and
Industries.

(3) Federal insurance: Direct contributions required by the Federal
Insurance Compensation Act; Federal Unemployment Tax Act; and
the State Unemployment Compensation Act.

4) Travel allowance: Travel allowance and/or subsistence, if applicable,
not exceeding those allowances established by regional labor union
agreements, which are itemized and identified separately.

(5) Safety: Cost incurred due to the Washington Industrial Safety and
HealthAct, which shall be a reasonable percentage not to exceed two
(2) of the sum of the amounts calculated in (1), (2), and (3) above.

b. Material costs: This is an itemization of the quantity and cost of materials
needed to perform the change in the Work. Material costs shall be developed
first from actual known costs, including, but not limited to, Contractor’'s
supplier(s)’ actual cost(s) available from the standard industry pricing guide
“Trade Service.” If those are not available, material costs shall be developed
second from supplier quotations. If those are not available, material costs
shall be developed third from other standard industry pricing guides. Material
costs shall include all available discounts. Freight costs, express charges, or
special delivery charges shall be itemized.

c. Equipment costs: This is an itemization of the type of equipment and the
estimated or actual length of time the construction equipment appropriate for
the Work is or will be used on the change in the Work. Costs will be allowed
for construction equipment only if used solely for the changed Work, or for
additional rental costs actually incurred by the Contractor. The Contractor’'s
cost for utility vehicles and other items such as pickup trucks, vans, flatbed
trucks, storage trailers, containers, etc., that are already in use or planned
for use on the Project will not be compensated in Change Order work except
for the time that, in the opinion of the Owner, such items: (1) are directly and
necessarily used for the performance of the change work; and (2) the cost
of using such items has not been included within the Contractor’s total
project overhead costs. Equipment charges shall be computed on the basis
of actual invoice costs or if owned, from the current edition of one of the
following sources:

(1) Associated General Contractors Washington State Department of
Transportation (AGC-WSDOT) Equipment Rental Agreement current
edition, on the Contract execution date.

(2) The National Electrical Contractors Association for equipment used
on electrical work. Equipment pricing shall be no greater than
seventy-five (75) percent of NECA monthly rates.

(3) The Mechanical Contractors Association of America for equipment
used on mechanical work.

The EquipmentWatch Rental Rate Blue Book shall be used as a basis for



LONGVIEW SCHOOL DISTRICT GENERAL CONDITIONS
Page 42 of 54

establishing rental rates of equipment not listed in the above sources. The
maximum rate for standby equipment shall not exceed that shown in the
AGC-WSDOT Equipment Rental Agreement, current edition on the Contract
execution date.

d. Allowance for small tools, expendables & consumable supplies: Small tools
consist of tools which cost $1,000 or less and are normally furnished by the
performing Contractor. The maximum rate for small tools shall not exceed
the following:

(1) For Contractor: three (3) percent of direct labor costs.

(2)  For Subcontractors: five (5) percent of direct labor costs.

Expendables and consumables supplies directly associated with the change
in Work must be itemized.

e. Subcontractor costs: This is defined as payments Contractor makes to
Subcontractors for change Work performed by Subcontractors of any tier.
The Subcontractors’ cost of Work shall be calculated and itemized in the
same manner as prescribed herein for Contractor.

f. Allowance for overhead: This is defined as costs of any kind attributable to
direct and indirect delay, acceleration, or impact, added to the total cost to
Owner of any change in the Contract Sum. If the Contractor is compensated
under Section 7.03D, the amount of such compensation shall be reduced by
the amount Contractor is otherwise entitled to under this Subsection (f). This
allowance shall compensate Contractor for all non-craft labor, temporary
construction facilities, field engineering, schedule updating, as-built
drawings, home office cost, B&O taxes, office engineering, estimating costs,
additional overhead because of extended time, and any other cost incidental
to the change in the Work. It shall be strictly limited in all cases to a
reasonable amount, mutually acceptable,or if none can be agreed upon to
an amount not to exceed the rates below:

) Projects less than $3 million: For projects where the Contract
Award Amount is under $3 million, the following shall apply:

(a) Contractor markup on Contractor Work: For Contractor, for
any Work actually performed by Contractor's own forces,
sixteen (16) percent of the first $50,000 of the cost, and four
(4) percent of the remaining cost, if any.

(b) Subcontractor markup for Subcontractor Work: For each
Subcontractor (including lower-tier Subcontractors), for any
Work actually performed by its own forces, sixteen (16)
percent of the first $50,000 of the cost, and four (4) percent of
the remaining cost, if any.

(c) Contractor markup for Subcontractor Work: For Contractor,
for any work performed by its Subcontractor(s), six (6) percent
of the first $50,000 of the amount due each Subcontractor,
and four (4) percent of the remaining amount, if any.
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(d) Subcontractor markup for lower-tier Subcontractor Work: For
each Subcontractor, for any Work performed by its
Subcontractor(s) of any lower tier, four (4) percent of the first
$50,000 of the amount due the Sub-Subcontractor, and two
(2) percent of the remaining amount, if any.

(e) Basis of cost applicable for markup: The cost to which
overhead is to be applied shall be developed in accordance
with Sections 7.02B.7.a-.e.

(2) Projects more than $3 million: For projects where the Contract
Award Amount isequal to or exceeds $3 million, the following shall

apply:

(f) Contractor markup on Contractor Work: For Contractor, for
any Work actually performed by Contractor's own forces,
twelve (12) percent of the first $50,000 of the cost, and four
(4) percent of the remaining cost, if any.

(9) Subcontractor_markup for Subcontractor Work: For each
Subcontractor (including lower-tier Subcontractors), for any
Work actually performed by its own forces, twelve (12)
percent of the first $50,000 of the cost, and four (4) percent of
the remaining cost, if any.

() Contractor markup for Subcontractor Work: For Contractor,
for any Work performed by its Subcontractor(s), four (4)
percent of the first $50,000 of the amount due each
Subcontractor, and two (2) percent of the remaining amount,
if any.

(i) Subcontractor markup for lower tier Subcontractor Work: For
each Subcontractor, for any Work performed by its
Subcontractor(s) of any lower tier, four (4) percent of the first
$50,000 of the amount due the Sub-Subcontractor, and two
(2) percent of the remaining amount, if any.

() Basis of cost applicable for markup: The cost to which
overhead is to be applied shall be developed in accordance
with Section 7.02B.7.a-.e.

g. Allowance for profit: Allowance for profit is an amount to be added to the cost
of any change in Contract Sum, but not to the cost of change in Contract
Time for whichContractor has been compensated pursuant to the conditions
set forth in Section 7.03. It shall be limited to a reasonable amount, mutually
acceptable, or if none can be agreed upon, to an amount not to exceed the
rates below:

) Contractor / Subcontractor markup for self-performed Work: For
Contractor or Subcontractor of any tier for work performed by their
forces, six (6) percent of the cost developed in accordance with
Sections 7.02B.7.a-.e.

(2) Contractor / Subcontractor markup for Work performed at lower tier:
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For Contractor or Subcontractor of any tier for work performed by a
Subcontractor of a lower tier, four (4) percent of the subcontract cost
developed in accordance with Section 7.02B.7.a-.h.

Insurance and bond premiums: Cost of change in insurance or bond
premium: This is defined as:

(1) Contractor’'s liability insurance: The cost of any changes in
Contractor’s liability insurance arising directly from execution of the
Change Order; and

2) Payment and Performance Bond: The cost of the additional premium
for Contractor’s bond arising directly from the changed Work.

The cost of any change in insurance or bond premium shall be added after
overhead and allowance for profit are calculated in accordance with
Subsections f.-.g, above.

C. Change Order Pricing — Unit Prices

1.

Content of Owner authorization: Whenever Owner authorizes Contractor to perform

Work on a unit-price basis, Owner’s authorization shall clearly state:

a. Scope: Scope of work to be performed;
b. Reimbursement basis: Type of reimbursement including pre-agreed rates
for material quantities; and
c. Reimbursement limit: Cost limit of reimbursement.
2. Contractor responsibilities: Contractor shall:
a. Cooperate with Owner and assist in monitoring the Work being performed.
As requested by Owner, Contractor shall identify workers assigned to the
Change Order Work and areas in which they are working;
b. Leave access as appropriate for quantity measurement; and
c. Not exceed any cost limit(s) without Owner’s prior written approval.
3. Cost breakdown consistent with Fixed Price requirements: Contractor shall submit
costs in accordance with Section 7.02B and satisfy the following requirements:
a. Unit prices must include overhead, profit, bond, and insurance premiums:
Unit prices shall include reimbursement for all direct and indirect costs of the
Work, including overhead, profit, bond, and insurance costs; and
b. Owner verification of quantities: Quantities must be supported by field
measurement statements signed by Owner.
D. Change Order Pricing — Time-and-Material Prices

Content of Owner authorization: Whenever Owner authorizes Contractor to

perform Work on a time-and-material basis, Owner’s authorization shall clearly state:

a.

Scope: Scope of Work to be performed;
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b. Reimbursement basis: Type of reimbursement, including pre-agreed rates, if
any,for material quantities or labor; and
C. Reimbursement limit: Cost limit of reimbursement.
Contractor responsibilities: Contractor shall:
a. Identify workers assigned: Cooperate with Owner and assist in monitoring

the Work being performed. As requested by Owner, identify workers
assigned to the Change Order Work and areas in which they are working;

b. Provide daily timesheets: Identify on daily time sheets all labor performed in
accordance with this authorization. Submit copies of daily time sheets within
two (2) working days for Owner’s review.

c. Allow Owner to measure quantities: Leave access as appropriate for quantity
measurement;
d. Perform Work efficiently: Perform all Work in accordance with this section as

efficiently as possible; and

e. Not exceed Owner’s cost limit: Not exceed any cost limit(s) without Owner’s
prior written approval.

Cost breakdown consistent with Fixed Price requirements: Contractor shall submit
costs in accordance with Section 7.02B and additional verification supported by:

a. Timesheets: Labor detailed on daily time sheets; and
b. Invoices: Invoices for material.
CHANGE IN THE CONTRACT TIME

COP requests for Contract Time: The Contract Time shall only be changed by a Change
Order. Contractor shall include any request for a change in the Contract Time in its Change
Order Proposal.

Time extension permitted if not Contractor’s fault: If the time of Contractor’s performance is
changed due to an act of Force Majeure, or due to the fault or negligence of Owner or
anyone for whose acts Owner is responsible, Contractor shall be entitled to make a request
for an equitable adjustment in the Contract Time in accordance with the following procedure.
No adjustment in the Contract Time shall be allowed to the extent Contractor’s changed
time of performance is due to the fault or negligence of Contractor, or anyone for whose
acts Contractor is responsible.

1. Notice and record keeping for Contract Time request: A request for an equitable
adjustment in the Contract Time shall be based on written notice delivered within
seven (7) Days of the occurrence of the event giving rise to the request. If Contractor
believes it is entitled to adjustment of Contract Time, Contractor shall immediately
notify Owner and begin to keep and maintain complete, accurate, and specific daily
records. Contractor shall give Owner access to any such record and if requested,
shall promptly furnish copies of such record to Owner.

2. Timing and content of Contractor's Notice: Contractor shall not be entitled to an
adjustment in the Contract Time for any events that occurred more than seven (7)
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Days before Contractor’s written notice to Owner. The written notice shall set forth,
at a minimum, a description of: the event giving rise to the request for an equitable
adjustment in the Contract Time; the nature of the impacts to Contractor and its
Subcontractors of any tier, if any; and to the extent possible the amount of the
adjustment in Contract Time requested. Failure to properly give such written notice
shall, to the extent Owner’'s interests are prejudiced, constitute a waiver of
Contractor’s right to an equitable adjustment.

Contractor to provide supplemental information: Within thirty (30) Days of the

occurrence of the event giving rise to the request, unless Owner agrees in writing to
allow an additional period of time to ascertain more accurate data, Contractor shall
supplement the written notice provided in accordance with Section 7.03B.2 with
additional supporting data. Such additional data shall include, at a minimum: the
amount of delay claimed, itemized in accordance with the procedure set forth herein;
specific facts, circumstances, and analysis that confirms not only that Contractor
suffered the delay claimed, but that the delay claimed was actually a result of the
act, event, or condition complained of, and that the Contract Documents provide
entitlement to an equitable adjustment in Contract Time for such act, event, or
condition; and supporting documentation sufficiently detailed to permit an informed
analysis of the request by Owner. Failure to provide such additional information and
documentation within the time allowed or within the format required shall, to the
extent Owner’s interests are prejudiced, constitute a waiver of Contractor’s right to
an equitable adjustment.

Contractor to proceed with Work as directed: Pending final resolution of any request
in accordance with this Section 7.03C unless otherwise agreed in writing, Contractor
shall proceed diligently with performance of the Work.

C. Contractor to demonstrate impact on critical path of schedule: Any change in the Contract

Time covered by a Change Order, or based on a request for an equitable adjustment in the
Contract Time, shall be limited to the change in the critical path of Contractor's schedule
attributable to the change of Work or event(s) giving rise to the request for equitable
adjustment. Any Change Order Proposal or request for an adjustment in the Contract Time
shall demonstrate the impact on the critical path of the schedule. Contractor shall be
responsible for showing clearly on the Progress Schedule that the change or event: had a
specific impact on the critical path, and except in case of concurrent delay, was the sole
cause of such impact; and could not have been avoided by resequencing of the Work or
other reasonable alternatives.

D. Cost of change in Contract Time: Contractor may request compensation for the cost of a

change in Contract Time in accordance with this Section 7.03D, subject to the following
conditions:

1.

Must be solely fault of Owner or A/E: The change in Contract Time shall solely be
caused by the fault or negligence of Owner (or A/E, if applicable);

Procedures: Contractor shall follow the procedure set forth in Section 7.03B;

Demonstrate impact on critical path: Contractor shall establish the extent of the
change in Contract Time in accordance with Section 7.03C; and

Limitations on daily costs: The daily cost of any change in Contract Time shall be
limited to the items below, less the amount of any change in the Contract Sum the
Contractor may otherwise be entitled to pursuant to Section 7.02B.7.f for any
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change in the Work that contributed to this change in Contract Time:

a. Non-productive supervision or labor: cost of nonproductive field supervision
or labor extended because of delay;

b. Weekly meetings and indirect activities: cost of weekly meetings or similar
indirect activities extended because of the delay;

c. Temporary facilities or _equipment rental: cost of temporary facilities or
equipment rental extended because of the delay;

d. Insurance premiums: cost of insurance extended because of the delay;

e. Overhead: general and administrative overhead in an amount to be agreed
upon, but not to exceed three (3) percent of the Contract Award Amount
divided by the originally specified Contract Time for each Day of the delay.

PART 8 — CLAIMS AND DISPUTE RESOLUTION

8.01

CLAIMS PROCEDURE

Claim is Contractor's remedy: If the parties fail to reach agreement on the terms of any
Change Order for Owner-directed Work as provided in Section 7.01, or on the resolution of
any request for an equitable adjustment in the Contract Sum as provided in Section 7.02 or
the Contract Time as provided in Section 7.03, Contractor’s only remedy shall be to file a
Claim with Owner as provided in this section.

Claim filing deadline for Contractor: Contractor shall file its Claim within sixty (60) Days from
Owner’s final offer made in accordance with Section 7.01E, or by the date of Final
Acceptance,whichever occurs first.

Claim must cover all costs and be documented: The Claim shall be deemed to cover all
changes in cost and time (including direct, indirect, impact, and consequential) to which
Contractor may beentitled. It shall be fully substantiated and documented. At a minimum,
the Claim shall contain the following information:

1. Factual statement of Claim: A detailed factual statement of the Claim for additional
compensation and time, if any, providing all necessary dates, locations, and items
of Work affected by the Claim;

2. Dates: The date on which facts arose which gave rise to the Claim;

3. Owner _and A/E employee’s knowledgeable about Claim: The name of each
employee of Owner (or A/E, if applicable) knowledgeable about the Claim;

4. Support _from Contract Documents: The specific provisions of the Contract
Documents which support the Claim;

5. Identification of other supporting information: The identification of any documents
and the substance of any oral communications that support the Claim;

6. Copies of supporting documentation: Copies of any identified documents, other than
the Contract Documents, that support the Claim;

7. Details on Claim for Contract Time: If an adjustment in the Contract Time is sought:




LONGVIEW SCHOOL DISTRICT GENERAL CONDITIONS

D.

8.02

Page 48 of 54

the specific days and dates for which it is sought; the specific reasons Contractor
believes an extension in the Contract Time should be granted; and Contractor’s
analysis of its Progress Schedule to demonstrate the reason for the extension in
Contract Time;

8. Details on Claim for adjustment of Contract Sum: If an adjustment in the Contract
Sum is sought, the exact amount sought and a breakdown of that amount into the
categories set forth in, and in the detail as required by Section 7.02; and

9. Statement certifying Claim: A statement certifying, under penalty of perjury, that the
Claim is made in good faith, that the supporting cost and pricing data are true and
accurate to the best of Contractor’s knowledge and belief, that the Claim is fully
supported by the accompanying data, and that the amount requested accurately
reflects the adjustment in the Contract Sum or Contract Time for which Contractor
believes Owner is liable.

Owner’s response to Claim filed: After Contractor has submitted a fully documented Claim
that complies with all applicable provisions of Parts 7 and 8, Owner shall respond, in writing,
to Contractor as follows:

1. Response time for Claim less than $50,000: If the Claim amount is less than
$50,000, with a decision within sixty (60) Days from the date the Claim is received;
or

2. Response time for Claim of $50,000 or more: If the Claim amount is $50,000 or

more, with a decision within sixty (60) Days from the date the Claim is received, or
with notice to Contractor of the date by which it will render its decision. Owner will
then respond with a written decision in such additional time.

Owner’s review of Claim and finality of decision: To assist in the review of Contractor’s
Claim, Owner may visit the Project site, or request additional information, in order to fully
evaluate the issues raised by the Claim. Contractor shall proceed with performance of the
Work pending final resolution of any Claim. Owner’s written decision as set forth above shall
be final and conclusive as to all matters set forth in the Claim, unless Contractor follows the
procedure set forth in Section 8.02.

Continuing Contract performance: Pending final resolution of a Claim, and except as
otherwise agreed in writing, Contractor shall proceed diligently with performance of the
Contract and maintain Contractor's Construction Schedule, and the Owner shall continue
to make payments in accordance with the Contract Documents.

Waiver of Contractor rights for failure to comply with this Section: Any Claim of the
Contractor against the Owner for damages, additional compensation, or additional time,
shall be conclusively deemed to have been waived by the Contractor unless made in
accordance with the requirements of this Section.

LITIGATION

If Contractor disagrees with Owner’s decision rendered in accordance with Section 8.01D,
Contractor shall serve and file a lawsuit in an appropriate court within one-hundred and
twenty (120) Days of Owner’s decision. This requirement cannot be waived except by an
explicit waiver signed by Owner. The failure to file a lawsuit within said one-hundred and
twenty (120) Day period shall result in Owner’s decision rendered in accordance with
Section 8.01D being final and binding on Contractor and all of its Subcontractors.
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At any time, either before or after a lawsuit has been commenced by Contractor in
accordance with Section 8.02A, Owner may require Contractor to participate in further
mediation or arbitration, or both, in any forum or format as determined by Owner.

Claims between Owner and Contractor, Contractor and its Subcontractors, Contractor (and
A/E, if applicable), and Owner (and A/E, if applicable) shall, upon demand by Owner, be
submitted in a single forum, or Owner may consolidate such Claims or join any of the above-
named parties in the same forum.

CLAIMS AUDITS

Owner may audit Claims: All Claims filed against Owner shall be subject to audit at any time
following the filing of the Claim. Failure of Contractor, or Subcontractors of any tier, to
maintain and retain sufficient records to allow Owner to verify all or a portion of the Claim or
to permit Owner access to the books and records of Contractor, or Subcontractors of any
tier, shall constitute a waiver of the Claim and shall bar any recovery.

Contractor to make documents available: In support of Owner audit of any Claim,
Contractor shall, upon request, promptly make available to Owner the following documents:

1. Daily time sheets and supervisor’s daily reports;

2. Collective bargaining agreements;

3. Insurance, welfare, and benefits records;

4. Payroll registers;

5. Earnings records;

6. Payroll tax forms;

7. Material invoices, requisitions, and delivery confirmations;

8. Material cost distribution worksheet;

9. Equipment records (list of company equipment, rates, etc.);

10. Vendors’, rental agencies’, Subcontractors’, and agents’ invoices;
1. Contracts between Contractor and each of its Subcontractors, and all lower-tier

Subcontractor contracts and supplier contracts;

12. Subcontractors’ and agents’ payment certificates;
13. Cancelled checks (payroll and vendors);
14, Job cost report, including monthly totals;

15. Job payroll ledger;
16. Planned resource loading schedules and summaries;
17. General ledger;

18. Cash disbursements journal;
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19. Financial statements for all years reflecting the operations on the Work. In addition,
the Owner may require, if it deems it appropriate, additional financial statements for
three (3) years preceding execution of the Work;

20. Depreciation records on all company equipment, whether these records are
maintained bythe company involved, its accountant, or others;

21. If a source other than depreciation records is used to develop costs for Contractor’s
internal purposes in establishing the actual cost of owning and operating equipment,
all such other source documents;

22. All nonprivileged documents which relate to each and every Claim together with all
documents which support the amount of any adjustment in Contract Sum or Contract
Time sought by each Claim;

23. Work sheets or software used to prepare the Claim establishing the cost
components for items of the Claim including but not limited to labor, benefits and
insurance, materials, equipment, Subcontractors, all documents that establish the
time periods, individuals involved, the hours for the individuals, and the rates for the
individuals; and

24, Work sheets, software, and all other documents used by Contractor to prepare its bid.

C. Contractor to provide facilities for audit and shall cooperate: The audit may be performed
by employees of Owner or a representative of Owner. Contractor, and its Subcontractors,
shall provide adequate facilities acceptable to Owner, for the audit during normal business
hours. Contractor, and all Subcontractors, shall make a good faith effort to cooperate with
Owner’s auditors.

PART 9 - TERMINATION OF THE WORK
9.01 TERMINATION BY OWNER FOR CAUSE

A. Notice to Terminate for Cause: Owner may, upon seven (7) Days’ written notice to Contractor
and to its surety, terminate (without prejudice to any right or remedy of Owner) the Work, or
any part of it, for cause upon the occurrence of any one or more of the following events:

1. Contractor fails to prosecute Work: Contractor fails to prosecute the Work or any
portion thereof with sufficient diligence to ensure Substantial Completion of the Work
within the Contract Time;

2. Contractor bankrupt: Contractor is adjudged bankrupt, makes a general assignment
for the benefit of its creditors, or a receiver is appointed on account of its insolvency;

3. Contractor fails to correct Work: Contractor fails in a material way to replace or
correct Work not in conformance with the Contract Documents;

4. Contractor fails to supply workers or materials: Contractor repeatedly fails to supply
skilled workers or proper materials or equipment;

5. Contractor failure to pay Subcontractors or labor: Contractor repeatedly fails to make
prompt payment due to Subcontractors or for labor;

6. Contractor violates laws: Contractor materially disregards or fails to comply with
laws, ordinances, rules, regulations, or orders of any public authority having
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jurisdiction; or

7. Contractor in material breach of Contract: Contractor is otherwise in material breach
of any provision of the Contract Documents.

Owner’s actions upon termination: Upon termination, Owner may at its option:

1. Take possession of Project site: Take possession of the Project site and take
possessionof or use all materials, equipment, tools, and construction equipment and
machinery thereon owned by Contractor to maintain the orderly progress of, and to
finish, the Work;

2. Accept assignment of Subcontracts: Accept assignment of subcontracts pursuant to
Section 5.20; and

3. Finish the Work: Finish the Work by whatever other reasonable method it deems
expedient.

Surety’s role: Owner’s rights and duties upon termination are subject to the prior rights and
duties of the surety, if any, obligated under any bond provided in accordance with the
Contract Documents.

Contractor’s required actions: When Owner terminates the Work in accordance with this
section, Contractor shall take the actions set forth in Section 9.02B and shall not be entitled
to receive further payment until the Work is accepted.

Contractor to pay for unfinished Work: If the unpaid balance of the Contract Sum exceeds
the cost of finishing the Work (including compensation for A/E’s services, if applicable) and
expenses made necessary thereby and any other extra costs or damages incurred by
Owner in completing the Work, or as a result of Contractor’s actions, such excess shall be
paid to Contractor. If such costs exceed the unpaid balance, Contractor shall pay the
difference to Owner. These obligations for payment shall survive termination.

Contractor and Surety still responsible for Work performed: Termination of the Work in
accordance with this section shall not relieve Contractor or its surety of any responsibilities
for Work performed.

Conversion of “Termination for Cause” to “Termination for Convenience”: If Owner
terminates Contractor for cause and it is later determined that none of the
circumstances set forth in Section 9.01A exist, then such termination shall be deemed a
termination for convenience pursuant to Section 9.02.

TERMINATION BY OWNER FOR CONVENIENCE

Owner Notice of Termination for Convenience: Owner may, upon written notice, terminate
(without prejudice to any right or remedy of Owner) the Work, or any part of it, for the
convenience of Owner.

Contractor response to termination Notice: Unless Owner directs otherwise, after receipt of
a written notice of termination for either cause or convenience, Contractor shall promptly:

1. Cease Work: Stop performing Work on the date and as specified in the
notice of termination;

2. No further orders or Subcontracts: Place no further orders or Subcontracts for
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materials, equipment, services or facilities, except as may be necessary for
completion of such portion of the Work as is not terminated;

3. Cancel orders and Subcontracts: Cancel all orders and subcontracts, upon terms
acceptable to Owner, to the extent that they relate to the performance of Work
terminated;

4. Assign orders and Subcontracts to Owner: Assign to Owner all of the right, title, and

interest of Contractor in all orders and subcontracts;

5. Take action to protect the Work: Take such action as may be necessary or as
directed by Owner to preserve and protect the Work, Project site, and any other
property relatedto this Project in the possession of Contractor in which Owner has
an interest; and

6. Continue performance not terminated: Continue performance only to the extent not
terminated.
C. Terms of adjustment in Contract Sum if Contract terminated: If Owner terminates the Work

or any portion thereof for convenience, Contractor shall be entitled to make a request for an
equitable adjustment for its reasonable direct costs incurred prior to the effective date of the
termination, plus reasonable allowance for overhead and profit on Work performed prior to
termination, plus the reasonable administrative costs of the termination, but shall not be
entitled to any other costs or damages, whatsoever, provided however, the total sum
payable upon termination shall not exceed the Contract Sum reduced by prior payments.
Contractor shall be required to make its request in accordance with the provisions of Part
7.

D. Owner to determine whether to adjust Contract Time: If Owner terminates the Work or any
portion thereof for convenience, the Contract Time shall be adjusted as determined by
Owner.

PART 10 — MISCELLANEOUS PROVISIONS
10.01 GOVERNING LAW

Applicable law and venue: The Contract Documents and the rights of the parties herein shall be
governed by the laws of the State of Washington. Venue shall be in the county in which Owner’s
administrative office is located, unless otherwise specified.

10.02 SUCCESSORS AND ASSIGNS

Bound to successors; Assignment of Contract: Owner and Contractor respectively bind themselves,
their partners, successors, assigns, and legal representatives to the other party hereto and to
partners, successors, assigns, and legal representatives of such other party in respect to
covenants, agreements, and obligations contained in the Contract Documents. Neither party shall
assign the Work without written consent of the other, except that Contractor may assign the Work
for security purposes, to a bank or lending institution authorized to do business in the State of
Washington. If either party attempts to make such an assignment without such consent, that party
shall nevertheless remain legally responsible for all obligations set forth in the Contract Documents.

10.03 MEANING OF WORDS

Meaning of words used in Specifications: Unless otherwise stated in the Contract Documents,
words which have well-known technical or construction industry meanings are used in the Contract
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Documents in accordance with such recognized meanings. Reference to standard specifications,
manuals, or codes of any technical society, organization, or association, or to the code of any
governmental authority, whether such reference be specific or by implication, shall be to the latest
standard specification, manual, or code in effect on the date for submission of bids, except as may
be otherwise specifically stated. Wherever in these Drawings and Specifications an article, device,
or piece of equipment is referred to in the singular manner, such reference shall apply to as many
such articles as are shown on the Drawings or required to complete the installation.

10.04 RIGHTS AND REMEDIES

No waiver of rights: No action or failure to act by Owner (or A/E, if applicable) shall constitute a
waiver of a right or duty afforded them under the Contract Documents, nor shall action or failure to
act constitute approval or an acquiescence in a breach therein, except as may be specifically
agreed in writing.

10.05 CONTRACTOR REGISTRATION

Contractor must be registered or licensed: Pursuant to Chapter 39.06 RCW, Contractor shall be
registered or licensed as required by the laws of the State of Washington, including but not limited
to Chapter 18.27 RCW.

10.06 TIME COMPUTATIONS

Computing time: When computing any period of time, the day of the event from which the period of
time begins shall not be counted. The last day is counted unless it falls on a weekend or legal
holiday, in which event the period runs until the end of the next day that is not a weekend or holiday.
When the period of time allowed is less than seven (7) days, intermediate Saturdays, Sundays, and
legal holidays are excluded from the computation.

10.07 RECORDS RETENTION

Six-year records retention period: The wage, payroll, and cost records of Contractor, and its
Subcontractors, and all records subject to audit in accordance with Section 8.03, shall be retained
for a period of not less than six (6) years after the date of Final Acceptance.

10.08 THIRD-PARTY AGREEMENTS

No third-party relationships created: The Contract Documents shall not be construed to create a
contractual relationship of any kind between any persons other than Owner and Contractor.

10.09 ANTITRUST ASSIGNMENT

Contractor assigns overcharge amounts to Owner: Owner and Contractor recognize that in actual
economic practice, overcharges resulting from antitrust violations are in fact usually borne by the
purchaser. Therefore, Contractor hereby assigns to Owner any and all claims for such overcharges
as to goods, materials, and equipment purchased in connection with the Work performed in
accordance withthe Contract Documents, except as to overcharges which result from antitrust
violations commencing after the Contract Sum is established and which are not passed on to Owner
under a Change Order. Contractor shall put a similar clause in its Subcontracts, and require a
similar clause in its Sub-Subcontracts, such that all claims for such overcharges on the Work are
passed to Owner by Contractor.

10.10 WRITTEN NOTICE

Written notice shall be deemed to have been duly served if delivered in person to the designated
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representative as identified in the Contract Documents, or to an officer of the corporation for which
it was intended if the designated representative no longer works for that party; or if delivered at, or
sent by facsimile, email, registered or certified mail, or courier service providing proof of delivery to,
the last business address known to the party giving notice. The date of written notice shall be the
earlier of the date of personal delivery, actual receipt by facsimile or email, or three (3) calendar
days after the date of postmark.

10.11 PUBLIC RECORDS ACT COMPLIANCE

The Contractor understands that the Owner is bound by the Washington Public Records Act,
Chapter 42.56 RCW. The Contractor agrees to fully cooperate with the Owner in responding to
public records requests. The Contractor shall promptly provide such records to the Owner as
requested by the Owner or required by law for the Owner to fulfill its obligations in responding to
public records requests. Such records shall be provided at no cost to the Owner. The Contractor
shall cause any subcontract to contain this provision. This section shall survive expiration or
termination of this Contract for any reason.

10.12 SUBSTITUTION OF PERSONNEL

The Contractor and the Owner have no present intention to substitute personnel, and the parties
shall endeavor to minimize substitutions and maintain continuity of personnel, but each reserves
the right to substitute its personnel for the purpose of carrying out its responsibilities under this
Contract. Such substitution by the Contractor shall be subject to the approval of the Owner, which
approval shall not be unreasonably withheld. If the Contractor substitutes personnel, it shall not
charge the Owner for any extra costs incurred thereby, including, without limitation, costs incurred
to familiarize new personnel with the Project. If requested by the Owner, the Contractor shall
remove from performing the Work, without cost to the Owner or delay to the Work, any person
whose removal the Owner reasonably requests. Nothing in this provision shall be construed to alter
the independent contractor status of the Contractor.

10.13 SEVERABILITY

If, for any reason, any part, term or provision of this Agreement is held by a court of competent
jurisdiction to be illegal, void, or unenforceable, the validity of the remaining provisions shall not be
affected, and the rights and obligations of the parties shall be construed and enforced as if the
Agreement did not contain the particular provision held to be invalid; provided, however, that if it
should appear that any provision of the Contract Documents is in conflict with any statutory
provision of the State of Washington, the provision shall be deemed modified to conform to such
statutory provision.»

10.14 HEADINGS AND CAPTIONS

Headings for convenience only: All headings and captions used in these General Conditions are
only for convenience of reference, and shall not be used in any way in connection with the meaning,
effect, interpretation, construction, or enforcement of the General Conditions, and do not define the
limit or describe the scope or intent of any provision of these General Conditions.

- END OF GENERAL CONDITIONS -
Last Revised: April 8, 2022.
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00 73 43
WAGE RATES REQUIREMENTS

SECTION 00 73 43
WAGE RATES REQUIREMENTS

PART 1 GENERAL
1.01 DESCRIPTION

A. Washington State prevailing wage rates apply to this project. Access the wage rate information
as follows:
1. URL to the Department of Labor & Industries Prevailing Wage Rates:
https://fortress.wa.gov/Ini/wagelookup/prvWagelookup.aspx for current rates.
2. Select Cowlitz County for location of public works project.

B. The Effective Date of wage rates used for this project will be based on the bid date found in Bid
Form, or as modified by addenda.

PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION (NOT USED)
END OF SECTION

Johansson Wing Architects, PC
Project No. 23034 1of 1
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SUMMARY

SECTION 01 10 00
SUMMARY

PART 1 GENERAL
1.01 PROJECT

A. Project Name: Longview School District Reroof Projects at Mint Valley Elementary School,
Monticello Middle School and Annex.

B. Owner's Name: Longview School District No. 122.
C. Architect's Name: Johansson Wing Architects, PC.

D. The Project consists of the reroof buildings at two (2) school locations:

1. Mint Valley Elementary School: Reroof over existing membrane roofs with new membrane
roofing system at four (4) Classroom building roofs, and the Administrative building.
Project also includes removal and reinstallation of existing flashings and sheet metal, and
replacement of counter flashings and sheet metal in some locations.

2. Monticello Middle School and Annex: Reroof over existing membrane roofs with new
membrane roofing system at portions of the roof. Remove and reroof portions of the roof,
including new insulation, as part of an Alternate Bid. Project also includes reroof over
existing membrane roofing at the Annex. Reroof over existing membrane roof at the
Maintenance building adjacent to the Annex as part of an Alternate Bid. Project also
includes removal and reinstallation of existing flashings and sheet metal, and replacement
of counter flashings and sheet metal in some locations..

1.02 CONTRACT DESCRIPTION

A. Contract Type: A single prime contract based on a Stipulated Price as described in Document
00 52 00 - Agreement Form.

1.03 DESCRIPTION OF ALTERATIONS WORK
A. Scope of alterations work is indicated on drawings.
1.04 OWNER OCCUPANCY

A. Owner intends to continue to occupy portions of the existing building during the entire
construction period.

B. Although school will be out for the summer break, there will be persons in ana around the
school campuses and other District facilities during the summer.

C. Cooperate with Owner to minimize conflict and to facilitate Owner's operations.
D. Schedule the Work to accommodate Owner occupancy.

1.05 CONTRACTOR USE OF SITE AND PREMISES
A. Construction Operations: Limited to areas noted on Drawings.

B. Arrange use of site and premises to allow:
1. Owner occupancy.
2. Use of site and premises by the public.

C. Provide access to and from site as required by law and by Owner:
1. Do not obstruct roadways, sidewalks, or other public ways without permit.

D. Time Restrictions:
1. Limit conduct of especially noisy exterior work to the hours of 7:30 a.m. to 6:00 p.m..

1.06 PROCUREMENT TIMETABLE
A. Bid Documents Available: Per Advertisement for Bids.
B. Pre-Bid Conference: Per Advertisement for Bids.
C. Bid Due Date: Per Advertisement for Bids

Johansson Wing Architects, PC
Project No. 23034 10f2
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D. Bid Opening: Per Advertisement for Bids.
E. Substantial Completion Date: August 25, 2023.
F. The Owner reserves the right to change the schedule or terminate the entire procurement
process at any time.
PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED
END OF SECTION

Johansson Wing Architects, PC

Project No. 23034 20f2
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SECTION 01 20 00
PRICE AND PAYMENT PROCEDURES

PART 1 GENERAL
1.01 SECTION INCLUDES

A
B.
C.
D.
E.

Procedures for preparation and submittal of applications for progress payments.
Documentation of changes in Contract Sum and Contract Time.

Change procedures.

Correlation of Contractor submittals based on changes.

Procedures for preparation and submittal of application for final payment.

1.02 SCHEDULE OF VALUES

A.
B.

C.

D.
E.
F.

Use Schedule of Values Form: AIA G703, edition stipulated in the Agreement.

Submit a separate form for each individual projects:
1. Mint Valley Elementary School.
2. Monticello Middle School and Annex.

Electronic media printout including equivalent information will be considered in lieu of standard
form specified; submit draft to Architect for approval.

Forms filled out by hand will not be accepted.
Include within each line item, a direct proportional amount of Contractor's overhead and profit.
Revise schedule to list approved Change Orders, with each Application For Payment.

1.03 APPLICATIONS FOR PROGRESS PAYMENTS

A.
B.
C.

J.

Payment Period: Submit at intervals stipulated in the Agreement.
Use Form AIA G702 and Form AIA G703, edition stipulated in the Agreement.

Submit a separate form for each individual projects:
1. Mint Valley Elementary School.
2. Monticello Middle School and Annex.

Electronic media printout including equivalent information will be considered in lieu of standard
form specified; submit sample to Architect for approval.

Forms filled out by hand will not be accepted.

For each item, provide a column for listing each of the following:
Iltem Number.

Description of work.

Scheduled Values.

Previous Applications.

Work in Place and Stored Materials under this Application.
Authorized Change Orders.

Total Completed and Stored to Date of Application.
Percentage of Completion.

. Balance to Finish.

10. Retainage.

Execute certification by signature of authorized officer.

CeNooaRON =

Use data from approved Schedule of Values. Provide dollar value in each column for each line
item for portion of work performed and for stored products.

List each authorized Change Order as a separate line item, listing Change Order number and
dollar amount as for an original item of work.

Submit one electronic and three hard-copies of each Application for Payment.
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K.

When Architect requires substantiating information, submit data justifying dollar amounts in
question.

1.04 MODIFICATION PROCEDURES

A.

B.

For minor changes not involving an adjustment to the Contract Sum or Contract Time, Architect
will issue instructions directly to Contractor.

For other required changes, Architect will issue a document signed by Owner instructing

Contractor to proceed with the change, for subsequent inclusion in a Change Order.

1.  The document will describe the required changes and will designate method of
determining any change in Contract Sum or Contract Time.

2. Promptly execute the change.

For changes for which advance pricing is desired, Architect will issue a document that includes
a detailed description of a proposed change with supplementary or revised drawings and
specifications, a change in Contract Time for executing the change with a stipulation of any
overtime work required and the period of time during which the requested price will be
considered valid. Contractor shall prepare and submit a fixed price quotation within 2 days.

Contractor may propose a change by submitting a request for change to Architect, describing
the proposed change and its full effect on the work, with a statement describing the reason for
the change, and the effect on the Contract Sum and Contract Time with full documentation.
Document any requested substitutions in accordance with Section 01 6000.

Computation of Change in Contract Amount: As specified in the Agreement and Conditions of

the Contract.

1. For change requested by Architect for work falling under a fixed price contract, the amount
will be based on Contractor's price quotation as approved by the Architect..

2. For change requested by Contractor, the amount will be based on the Contractor's request
for a Change Order as approved by Architect.

3.  For change ordered by Architect without a quotation from Contractor, the amount will be
determined by Architect based on the Contractor's substantiation of costs as specified for
Time and Material work.

Substantiation of Costs: Provide full information required for evaluation.
1. Provide the following data:
a. Quantities of products, labor, and equipment.
. Taxes, insurance, and bonds.
. Overhead and profit.
. Justification for any change in Contract Time.
. Credit for deletions from Contract, similarly documented.
upport each claim for additional costs with additional information:
. Origin and date of claim.
. Dates and times work was performed, and by whom.
Time records and wage rates paid.
. Invoices and receipts for products, equipment, and subcontracts, similarly
documented.
3. For Time and Material work, submit itemized account and supporting data after completion
of change, within time limits indicated in the Conditions of the Contract.

b
c
d
e
2. S
a
b
c
d

Execution of Change Orders: Architect will issue Change Orders for signatures of parties as
provided in the Conditions of the Contract.

After execution of Change Order, promptly revise Schedule of Values and Application for
Payment forms to record each authorized Change Order as a separate line item and adjust the
Contract Sum.
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1.05 APPLICATION FOR FINAL PAYMENT

A. Prepare Application for Final Payment as specified for progress payments, identifying total
adjusted Contract Sum, previous payments, and sum remaining due.

B. Submit a separate form for each individual projects at Business Office, RA Long HS Gym
Building, and MOTF Main Building.

C. Application for Final Payment will not be considered until the following have been
accomplished:
1.  All closeout procedures specified in Section 01 70 00.
2. Proper completion of all punchlist items.
PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED

END OF SECTION
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SECTION 01 23 00
ALTERNATES

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Description of Alternates.

B. Procedures for pricing Alternates.

C. Documentation of changes to Contract Price and Contract Time.
1.02 ACCEPTANCE OF ALTERNATES

A. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at Owner's option.
Accepted Alternates will be identified in the Owner-Contractor Agreement.

B. All alternates described in this Section are required to be reflected on the Form of Proposal/Bid
Form as submitted by Bidders. Do not submit alternatives other than as described in this
Section.

C. If the Owner elects to proceed on the basis of one or more of the described alternates, make all
modifications to the Work required in furnishing and installing the selected Alternates to the
approval of the Architect and at no additional cost to the Owner other than as proposed on the
Bid Form.

D. Immediately after award of the Contract, or as soon thereafter as the Owner has made decision
on which if any Alternates will be selected, thoroughly and clearly advise all necessary
personnel and suppliers as to the nature and extent of Alternates selected by the Owner. Use
all means necessary to alert those personnel and suppliers involved as to all changes in the
Work caused by the Owner’s selection or rejection of Alternatives.

E. Coordinate related work and modify surrounding work to integrate the Work of each Alternate.
1.03 SCHEDULE OF ALTERNATES

A. Mint Valley Elementary School:

Base Bid No. 1 - Administration Building Reroof.
Alternate Bid No. 1 - Classroom Pod 01 Reroof: Additive.
Alternate Bid No. 2 - Classroom Pod 02 Reroof: Additive.
Alternate Bid No. 3 - Classroom Pod 03 Reroof: Additive.
Alternate Bid No. 4 - Classroom Pod 04 Reroof: Additive.

onticello Middle School:

Base Bid No. 1 - Roof 01 Tear-off and Reroof

Base Bid No. 2 - Roof 02 Tear-off and Reroof.

Base Bid No. 3 - Roof 03 Reroof.

Alternate Bid No. 1 - Roof 04 Tear-off and Reroof: Additive.
Alternate Bid No. 2 - Roof 05 Reroof: Additive.

Alternate Bid No. 3 - Roof 06 Tear-off and Reroof: Additive.
Alternate Bid No. 4 - Roof 07 Reroof: Additive.

C. Annex:
1. Base Bid No. 1 - Annex Building Reroof.
2. Alternate Bid No. 1 - Maintenance Building Reroof adjacent to Annex: Additive.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED

NookrwNn=_2Z OO

END OF SECTION
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SUBSTITUTION PROCEDURES

SECTION 01 25 00
SUBSTITUTION PROCEDURES

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Procedural requirements for proposed substitutions.
1.02 DEFINITIONS

A. Substitutions: Changes from Contract Documents requirements proposed by Contractor to
materials, products, assemblies, and equipment.
1. Substitutions for Cause: Proposed due to changed Project circumstances beyond
Contractor's control.

2. Substitutions for Convenience: Proposed due to possibility of offering substantial
advantage to the Project.

1.03 REFERENCE STANDARDS

A. CSI/CSC Form 1.5C - Substitution Request (During the Bidding/Negotiating Stage) Current
Edition.

B. CSI/CSC Form 13.1A - Substitution Request (After the Bidding/Negotiating Phase) Current
Edition.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
3.01 GENERAL REQUIREMENTS

A. A Substitution Request for products, assemblies, materials, and equipment constitutes a

representation that the submitter:

1. Has investigated proposed product and determined that it meets or exceeds the quality
level of the specified product, equipment, assembly, or system.

2. Agrees to provide the same warranty for the substitution as for the specified product.

3.  Agrees to provide same or equivalent maintenance service and source of replacement
parts, as applicable.

4. Agrees to coordinate installation and make changes to other work that may be required for
the work to be complete, with no additional cost to Owner.

5. Waives claims for additional costs or time extension that may subsequently become
apparent.

B. Document each request with complete data substantiating compliance of proposed substitution
with Contract Documents. Burden of proof is on proposer.
1. Note explicitly any non-compliant characteristics.

C. Content: Include information necessary for tracking the status of each Substitution Request,

and information necessary to provide an actionable response.
1. Forms indicated in the Project Manual are adequate for this purpose, and must be used.

D. Limit each request to a single proposed substitution item.
1. Submit an electronic document, combining the request form with supporting data into
single document.
3.02 SUBSTITUTION PROCEDURES DURING PROCUREMENT

A. Submittal Time Restrictions:
1. Owner will consider requests for substitutions only if submitted at least 10 days prior to the
date for receipt of bids.
B. Submittal Form (before award of contract):

1. Submit substitution requests by completing CSI/CSC Form 1.5C - Substitution Request.
See this form for additional information and instructions. Use only this form; other forms
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of submission are unacceptable.
3.03 SUBSTITUTION PROCEDURES DURING CONSTRUCTION

A. Submittal Form (after award of contract):
1. Submit substitution requests by completing CSI/CSC Form 13.1A - Substitution Request
(After Bidding/Negotiating). See this form for additional information and instructions. Use
only this form; other forms of submission are unacceptable.

B. Submit request for Substitution for Cause immedately upon discovery of need for substitution,
but not later than 14 days prior to time required for review and approval by Architect, in order to
stay on approved project schedule.

C. Submit request for Substitution for Convenience immediately upon discovery of its potential
advantage to the project, but not later than 14 days prior to time required for review and
approval by Architect, in order to stay on approved project schedule.

1. In addition to meeting general documentation requirements, document how the requested
substitution benefits the Owner through cost savings, time savings, greater energy
conservation, or in other specific ways.

2. Document means of coordinating of substitution item with other portions of the work,
including work by affected subcontractors.

3. Bear the costs engendered by proposed substitution of:

a. Owner's compensation to the Architect for any required redesign, time spent
processing and evaluating the request.

b. Other construction by Owner.

c. Other unanticipated project considerations.

D. Substitutions will not be considered under one or more of the following circumstances:
1. When they are indicated or implied on shop drawing or product data submittals, without
having received prior approval.
2. Without a separate written request.
3.  When acceptance will require revisions to Contract Documents.

3.04 RESOLUTION

A. Architect may request additional information and documentation prior to rendering a decision.
Provide this data in an expeditious manner.

B. Architect will notify Contractor in writing of decision to accept or reject request.
3.05 ACCEPTANCE

A. Accepted substitutions change the work of the Project. They will be documented and
incorporated into work of the project by Change Order, Construction Change Directive,
Architectural Supplementary Instructions, or similar instruments provided for in the Conditions
of the Contract.

3.06 CLOSEOUT ACTIVITIES
A. See Section 01 78 00 - Closeout Submittals, for closeout submittals.
B. Include completed Substitution Request Forms as part of the Project record.
END OF SECTION
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ADMINISTRATIVE REQUIREMENTS

SECTION 01 30 00
ADMINISTRATIVE REQUIREMENTS

PART 1 GENERAL
1.01 SECTION INCLUDES
A. General administrative requirements.
Preconstruction meeting.
Progress meetings.
Construction progress schedule.
Submittals for review, information, and project closeout.

mmo o w

Number of copies of submittals.
G. Requests for Information (RFI) procedures.
1.02 GENERAL ADMINISTRATIVE REQUIREMENTS

A. Comply with requirements of Section 01 70 00 - Execution and Closeout Requirements for
coordination of execution of administrative tasks with timing of construction activities.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION

3.01 PRECONSTRUCTION MEETING
A. Architect will schedule a meeting after Notice of Award.
B. Attendance Required:

1.  Owner.

2. Architect.

3. Contractor.
C. Agenda:

1. Execution of Owner-Contractor Agreement.

2. Submission of executed bonds and insurance certificates.

3. Distribution of Contract Documents.

4. Submission of list of subcontractors, list of products, schedule of values, and progress
schedule.

Designation of personnel representing the parties to Contract and Architect.
Procedures and processing of field decisions, submittals, substitutions, applications for
payments, proposal request, Change Orders, and Contract closeout procedures.

7.  Scheduling.

D. Record minutes and distribute copies within two days after meeting to participants, with PDF
format copies to Architect, Owner, participants, and those affected by decisions made.

o o

E. Architect will record minutes and distribute copies electronically within two days after meeting to

Owner and Contractor.
3.02 PROGRESS MEETINGS

A. Architect will schedule and administer meetings throughout progress of the work at maximum of

bi-weekly intervals.

B. Architect will make arrangements for meetings, prepare agenda with copies for participants,
preside at meetings.

C. Attendance Required:
1.  Contractor.
2.  Owner.
3. Architect.
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Project No. 23034 10f5



LONGVIEW SCHOOL DISTRICT 01 30 00
REROOF PROJECTS AT MINT VALLEY ES, ADMINISTRATIVE REQUIREMENTS
MONTICELLO MS AND ANNEX

May 15, 2023

4. Contractor's superintendent.
5.  Major subcontractors.

D. Agenda:

Review minutes of previous meetings.

Review of work progress.

Field observations, problems, and decisions.

Identification of problems that impede, or will impede, planned progress.
Review of submittals schedule and status of submittals.

Review of RFls log and status of responses.

Maintenance of progress schedule.

Corrective measures to regain projected schedules.

. Planned progress during succeeding work period.

10. Maintenance of quality and work standards.

11. Effect of proposed changes on progress schedule and coordination.
12. Other business relating to work.

©C®NDOHWN 2

E. Architect will record minutes and distribute copies electronically within two days after meeting to
Owner and Contractor.

3.03 CONSTRUCTION PROGRESS SCHEDULE
A. Within 10 days after date of the Agreement, submit schedule for the work.
B. If preliminary schedule requires revision after review, submit revised schedule within 10 days.
C. Within 5 days after joint review, submit complete schedule.

3.04 REQUESTS FOR INFORMATION (RFI)

A. Definition: A request seeking one of the following:

1. Aninterpretation, amplification, or clarification of some requirement of Contract
Documents arising from inability to determine from them the exact material, process, or
system to be installed; or when the elements of construction are required to occupy the
same space (interference); or when an item of work is described differently at more than
one place in Contract Documents.

2. Aresolution to an issue which has arisen due to field conditions and affects design intent.

B. Whenever possible, request clarifications at the next appropriate project progress meeting, with
response entered into meeting minutes, rendering unnecessary the issuance of a formal RFI.

C. Preparation: Prepare an RFI immediately upon discovery of a need for interpretation of
Contract Documents. Failure to submit a RFI in a timely manner is not a legitimate cause for
claiming additional costs or delays in execution of the work.

1. Prepare a separate RFI for each specific item.
a. Review, coordinate, and comment on requests originating with subcontractors and/or
materials suppliers.
b. Do not forward requests which solely require internal coordination between
subcontractors.
2. Prepare in a format and with content acceptable to the Architect.
3. Combine RFI and its attachments into a single electronic file. PDF format is preferred.

D. Reason for the RFI: Prior to initiation of an RFI, carefully study all Contract Documents to
confirm that information sufficient for their interpretation is definitely not included.
1. Include in each request Contractor's signature attesting to good faith effort to determine
from Contract Documents information requiring interpretation.
2. Unacceptable Uses for RFIs: Do not use RFls to request the following::
a. Approval of submittals (use procedures specified elsewhere in this section).
b. Approval of substitutions (see Section - 01 60 00 - Product Requirements)
c. Changes that entail change in Contract Time and Contract Sum (comply with
provisions of the Conditions of the Contract).
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d. Different methods of performing work than those indicated in the Contract Drawings
and Specifications (comply with provisions of the Conditions of the Contract).

3. Improper RFls: Requests not prepared in compliance with requirements of this section,
and/or missing key information required to render an actionable response. They will be
returned without a response, with an explanatory notation.

4. Frivolous RFls: Requests regarding information that is clearly indicated on, or reasonably
inferable from, Contract Documents, with no additional input required to clarify the
question. They will be returned without a response, with an explanatory notation.

a. The Owner reserves the right to assess the Contractor for the costs (on time-and-
materials basis) incurred by the Architect, and any of its consultants, due to
processing of such RFls.

E. Content: Include identifiers necessary for tracking the status of each RFI, and information
necessary to provide an actionable response.

1.  Official Project name and number, and any additional required identifiers established in

Contract Documents.

Owner's, Architect's, and Contractor's names.

Discrete and consecutive RFI number, and descriptive subject/title.

Issue date, and requested reply date.

Reference to particular Contract Document(s) requiring additional

information/interpretation. Identify pertinent drawing and detail number and/or

specification section number, title, and paragraph(s).

6. Annotations: Field dimensions and/or description of conditions which have engendered
the request.

7. Contractor's suggested resolution: A written and/or a graphic solution, to scale, is
required in cases where clarification of coordination issues is involved, for example;
routing, clearances, and/or specific locations of work shown diagrammatically in Contract
Documents. If applicable, state the likely impact of the suggested resolution on Contract
Time or the Contract Sum.

F. Attachments: Include sketches, coordination drawings, descriptions, photos, submittals, and
other information necessary to substantiate the reason for the request.

G. RFILog: Prepare and maintain a tabular log of RFls for the duration of the project.
1. Indicate current status of every RFI. Update log promptly and on a regular basis.
2.  Note dates of when each request is made, and when a response is received.
3. Highlight items requiring priority or expedited response.
4. Highlight items for which a timely response has not been received to date.

H. Review Time: Architect will respond and return RFls to Contractor within 14 calendar days of
receipt. For the purpose of establishing the start of the mandated response period, RFls
received after 3:00 PM will be considered as having been received on the following regular
working day.

1. Response period may be shortened or lengthened for specific items, subject to mutual
agreement, and recorded in a timely manner in progress meeting minutes.

I.  Submit RFI's in a manner to not unreasonably encumber the Architects ability to review and
comment int he allowed time frame. Excessive and/or frivolous RFI's will result in extended
review periods.

aoRrON

J.  Responses: Content of answered RFls will not constitute in any manner a directive or
authorization to perform extra work or delay the project. If in Contractor's belief it is likely to
lead to a change to Contract Sum or Contract Time, promptly issue a notice to this effect, and
follow up with an appropriate Change Order request to Owner.

3.05 SUBMITTALS FOR REVIEW

A. When the following are specified in individual sections, submit them for review:
1. Product data.
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2. Shop drawings.
3.  Samples for verification.

B. Submit to Architect for review for the limited purpose of checking for compliance with
information given and the design concept expressed in Contract Documents.

C. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES
article below and for record documents purposes described in Section 01 78 00 - Closeout
Submittals.

3.06 SUBMITTALS FOR INFORMATION

A. When the following are specified in individual sections, submit them for information:
Design data.

Certificates.

Test reports.

Inspection reports.

Manufacturer's instructions.

Manufacturer's field reports.

Other types indicated.

B. Submit for Architect's knowledge as contract administrator or for Owner.
3.07 SUBMITTALS FOR PROJECT CLOSEOUT

A. Submit Correction Punch List for Substantial Completion.

B. Submit Final Correction Punch List for Substantial Completion.

C. When the following are specified in individual sections, submit them at project closeout in
compliance with requirements of Section 01 78 00 - Closeout Submittals:
1.  Project record documents.

Operation and maintenance data.

Warranties.

Bonds.

Other types as indicated.

D. Submit for Owner's benefit during and after project completion.
3.08 NUMBER OF COPIES OF SUBMITTALS

A. Electronic Documents: Submit one electronic copy in PDF format; an electronically-marked up
file will be returned. Create PDFs at native size and right-side up; illegible files will be rejected.

3.09 SUBMITTAL PROCEDURES

A. General Requirements:

1. Use a separate transmittal for each item.

2. Submit separate packages of submittals for review and submittals for information, when
included in the same specification section.

3.  Transmit using approved form.

a. Use Contractor's form, subject to prior approval by Architect.

4. Sequentially identify each item. For revised submittals use original number and a
sequential revision number suffix.

5. Identify: Project; Contractor; subcontractor or supplier; pertinent drawing and detail
number; and specification section number and article/paragraph, as appropriate on each
copy.

6. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of
products required, field dimensions, adjacent construction work, and coordination of
information is in accordance with the requirements of the work and Contract Documents.
a. Submittals from sources other than the Contractor, or without Contractor's stamp will

not be acknowledged, reviewed, or returned.

Nooakwh =~
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7. Deliver each submittal on date noted in submittal schedule, unless an earlier date has
been agreed to by all affected parties, and is of the benefit to the project.
a. Send submittals in electronic format via email to Architect.

8.  Schedule submittals to expedite the Project, and coordinate submission of related items.
a. For each submittal for review, allow 10 days excluding delivery time to and from the

Contractor.

9. Identify variations from Contract Documents and product or system limitations that may be
detrimental to successful performance of the completed work.

10. Provide space for Contractor and Architect review stamps.

11. When revised for resubmission, identify all changes made since previous submission.

12. Distribute reviewed submittals. Instruct parties to promptly report inability to comply with
requirements.

13. Submittals not requested will not be recognized or processed.

B. Product Data Procedures:
1. Submit only information required by individual specification sections.
2. Collect required information into a single submittal.
3. Do not submit (Material) Safety Data Sheets for materials or products.

C. Shop Drawing Procedures:
1.  Prepare accurate, drawn-to-scale, original shop drawing documentation by interpreting
Contract Documents and coordinating related work.
2. Do not reproduce Contract Documents to create shop drawings.
3.  Generic, non-project-specific information submitted as shop drawings do not meet the
requirements for shop drawings.

D. Samples Procedures:
1. Transmit related items together as single package.
2. Identify each item to allow review for applicability in relation to shop drawings showing
installation locations.
3.10 SUBMITTAL REVIEW

A. Submittals for Review: Architect will review each submittal, and approve, or take other
appropriate action.

B. Submittals for Information: Architect will acknowledge receipt, but will take no other action.

C. Architect's actions will be reflected by marking each returned submittal using virtual stamp on
electronic submittals.
1. Notations may be made directly on submitted items and/or listed on appended Submittal
Review cover sheet.

END OF SECTION

Johansson Wing Architects, PC
Project No. 23034 50f5



LONGVIEW SCHOOL DISTRICT

REROOF PROJECTS AT MINT VALLEY ES,

014000
QUALITY REQUIREMENTS

MONTICELLO MS AND ANNEX
May 15, 2023

SECTION 01 40 00
QUALITY REQUIREMENTS

PART 1 GENERAL
1.01 SECTION INCLUDES

A
B.
C.
D.
E.

References and standards.
Control of installation.
Tolerances.

Manufacturers' field services.
Defect Assessment.

1.02 REFERENCES AND STANDARDS

A.

B.

For products and workmanship specified by reference to a document or documents not
included in the Project Manual, also referred to as reference standards, comply with
requirements of the standard, except when more rigid requirements are specified or are
required by applicable codes.

Comply with reference standard of date of issue current on date of Contract Documents, except
where a specific date is established by applicable code.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
3.01 CONTROL OF INSTALLATION

A.

B.
C.

G.

Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce work of specified quality.

Comply with manufacturers' instructions, including each step in sequence.

Should manufacturers' instructions conflict with Contract Documents, request clarification from
Architect before proceeding.

Comply with specified standards as minimum quality for the work except where more stringent
tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

Have work performed by persons qualified to produce required and specified quality.

Verify that field measurements are as indicated on shop drawings or as instructed by the
manufacturer.

Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion, and disfigurement.

3.02 TOLERANCES

A.

B.

C.

Monitor fabrication and installation tolerance control of products to produce acceptable Work.
Do not permit tolerances to accumulate.

Comply with manufacturers' tolerances. Should manufacturers' tolerances conflict with
Contract Documents, request clarification from Architect before proceeding.

Adjust products to appropriate dimensions; position before securing products in place.

3.03 MANUFACTURERS' FIELD SERVICES

A.

When specified in individual specification sections, require material or product suppliers or
manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship as applicable, and to initiate instructions when
necessary.

Report observations and site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturers' written instructions.
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3.04 DEFECT ASSESSMENT
A. Replace Work or portions of the Work not complying with specified requirements.
END OF SECTION
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SECTION 01 50 00
TEMPORARY FACILITIES AND CONTROLS

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Temporary utilities.
Temporary sanitary facilities.
Temporary Controls: Barriers.
Security requirements.

moow

Vehicular access and parking.
F. Waste removal facilities and services.
1.02 TEMPORARY UTILITIES

A. For Remodel/Addition projects, Owner will provide the following:
1.  Electrical power, consisting of connection to existing facilities.
2. Water supply, consisting of connection to existing facilities.

1.03 TEMPORARY SANITARY FACILITIES
A. Provide and maintain required facilities and enclosures. Provide at time of project mobilization.
B. Maintain daily in clean and sanitary condition.

1.04 BARRIERS

A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas
that could be hazardous to workers or the public, to allow for owner's use of site and to protect
existing facilities and adjacent properties from damage from construction operations.

B. Provide protection for plants designated to remain. Replace damaged plants.
C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.
1.05 SECURITY

A. Provide security and facilities to protect Work, existing facilities, and Owner's operations from
unauthorized entry, vandalism, or theft.

1.06 VEHICULAR ACCESS AND PARKING
A. Coordinate access and haul routes with governing authorities and Owner.
B. Provide and maintain access to fire hydrants, free of obstructions.
C. Existing parking areas may be used for construction parking.

1.07 WASTE REMOVAL

A. Provide waste removal facilities and services as required to maintain the site in clean and
orderly condition.

B. Provide containers with lids. Remove trash from site periodically.

C. If materials to be recycled or re-used on the project must be stored on-site, provide suitable
non-combustible containers; locate containers holding flammable material outside the structure
unless otherwise approved by the authorities having jurisdiction.

D. Open free-fall chutes are not permitted. Terminate closed chutes into appropriate containers
with lids.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED
END OF SECTION
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0160 00
PRODUCT REQUIREMENTS

SECTION 01 60 00
PRODUCT REQUIREMENTS

PART 1 GENERAL
1.01 SECTION INCLUDES
A. General product requirements.
Re-use of existing products.
Transportation, handling, storage and protection.
Product option requirements.
Substitution limitations.
F. Maintenance materials, including extra materials, spare parts, tools, and software.
1.02 SUBMITTALS

A. Product Data Submittals: Submit manufacturer's standard published data. Mark each copy to
identify applicable products, models, options, and other data. Supplement manufacturers'
standard data to provide information specific to this Project.

moow

B. Shop Drawing Submittals: Prepared specifically for this Project; indicate utility and electrical
characteristics, utility connection requirements, and location of utility outlets for service for
functional equipment and appliances.

C. Sample Submittals: lllustrate functional and aesthetic characteristics of the product, with
integral parts and attachment devices. Coordinate sample submittals for interfacing work.
1.  For selection from standard finishes, submit samples of the full range of the
manufacturer's standard colors, textures, and patterns.

PART 2 PRODUCTS
2.01 EXISTING PRODUCTS

A. Do not use materials and equipment removed from existing premises unless specifically
required or permitted by Contract Documents.

B. Existing materials and equipment indicated to be removed, but not to be re-used, relocated,
reinstalled, delivered to the Owner, or otherwise indicated as to remain the property of the
Owner, become the property of the Contractor; remove from site.

C. Specific Products to be Reused: The reuse of certain materials and equipment already existing
on the project site is required.

2.02 NEW PRODUCTS
A. Provide new products unless specifically required or permitted by Contract Documents.

B. See Section 01 40 00 - Quality Requirements, for additional source quality control
requirements.

2.03 PRODUCT OPTIONS

A. Products Specified by Reference Standards or by Description Only: Use any product meeting
those standards or description.

B. Products Specified by Naming One or More Manufacturers: Use a product of one of the
manufacturers named and meeting specifications, no options or substitutions allowed.

C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:
Submit a request for substitution for any manufacturer not named.

2.04 MAINTENANCE MATERIALS

A. Furnish extra materials, spare parts, tools, and software of types and in quantities specified in
individual specification sections.

B. Deliver to Project site; obtain receipt prior to final payment.
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PART 3 EXECUTION
3.01 SUBSTITUTION LIMITATIONS

A.

See Section 01 25 00 - Substitution Procedures.

3.02 TRANSPORTATION AND HANDLING

A.

B.

G.

H.
3.03 ST

A

B.

Package products for shipment in manner to prevent damage; for equipment, package to avoid
loss of factory calibration.

If special precautions are required, attach instructions prominently and legibly on outside of
packaging.

Coordinate schedule of product delivery to designated prepared areas in order to minimize site
storage time and potential damage to stored materials.

Transport and handle products in accordance with manufacturer's instructions.

Transport materials in covered trucks to prevent contamination of product and littering of
surrounding areas.

Promptly inspect shipments to ensure that products comply with requirements, quantities are
correct, and products are undamaged.

Provide equipment and personnel to handle products by methods to prevent soiling,
disfigurement, or damage, and to minimize handling.

Arrange for the return of packing materials, such as wood pallets, where economically feasible.

ORAGE AND PROTECTION

Provide protection of stored materials and products against theft, casualty, or deterioration.

Designate receiving/storage areas for incoming products so that they are delivered according to

installation schedule and placed convenient to work area in order to minimize waste due to

excessive materials handling and misapplication. See Section 01 74 19.

1. Structural Loading Limitations: Handle and store products and materials so as not to
exceed static and dynamic load-bearing capacities of project floor and roof areas.

Store and protect products in accordance with manufacturers' instructions.
Store with seals and labels intact and legible.

Store sensitive products in weathertight, climate-controlled enclosures in an environment
favorable to product.

For exterior storage of fabricated products, place on sloped supports above ground.

Protect products from damage or deterioration due to construction operations, weather,
precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other
contaminants.

Comply with manufacturer's warranty conditions, if any.

Cover products subject to deterioration with impervious sheet covering. Provide ventilation to
prevent condensation and degradation of products.

Prevent contact with material that may cause corrosion, discoloration, or staining.

Provide equipment and personnel to store products by methods to prevent soiling,
disfigurement, or damage.

Arrange storage of products to permit access for inspection. Periodically inspect to verify
products are undamaged and are maintained in acceptable condition.

3.04 DAMAGED PRODUCTS

A.

Damaged or deteriorated materials shall be removed from the premises and replaced with
new.

END OF SECTION
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SECTION 01 70 00
EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Examination, preparation, and general installation procedures.
Requirements for alterations work, including selective demolition.
Cutting and patching.
Cleaning and protection.

moow

Closeout procedures, including Contractor's Correction Punch List, except payment
procedures.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
3.01 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.
Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

C. Examine and verify specific conditions described in individual specification sections.

D. Take field measurements before confirming product orders or beginning fabrication, to minimize
waste due to over-ordering or misfabrication.

E. Prior to Cutting: Examine existing conditions prior to commencing work, including elements
subject to damage or movement during cutting and patching. After uncovering existing work,
assess conditions affecting performance of work. Beginning of cutting or patching means
acceptance of existing conditions.

3.02 PREPARATION
A. Clean substrate surfaces prior to applying next material or substance.
B. Seal cracks or openings of substrate prior to applying next material or substance.

C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to
applying any new material or substance in contact or bond.

3.03 GENERAL INSTALLATION REQUIREMENTS

A. Install products as specified in individual sections, in accordance with manufacturer's
instructions and recommendations, and so as to avoid waste due to necessity for replacement.

B. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
C. Make neat transitions between different surfaces, maintaining texture and appearance.
3.04 ALTERATIONS

A. Drawings showing existing construction and utilities are based on casual field observation and
existing record documents only.
1. Verify that construction is as indicated.
2. Report discrepancies to Architect before disturbing existing installation.
3. Beginning of alterations work constitutes acceptance of existing conditions.

B. Remove existing work as indicated and as required to accomplish new work.
1. Remove items indicated on drawings.

C. Protect existing work to remain.
1. Perform cutting to accomplish removals neatly and as specified for cutting new work.
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2.  Repair adjacent construction and finishes damaged during removal work.
D. Adapt existing work to fit new work: Make as neat and smooth transition as possible.

E. Remove demolition debris and abandoned items from alterations areas and dispose of off-site;
do not burn or bury.

3.05 CUTTING AND PATCHING
A. Whenever possible, execute the work by methods that avoid cutting or patching.

B. Perform whatever cutting and patching is necessary to:

Complete the work.

Fit products together to integrate with other work.

Provide openings for penetration of mechanical, electrical, and other services.
Match work that has been cut to adjacent work.

Repair areas adjacent to cuts to required condition.

Repair new work damaged by subsequent work.

Remove samples of installed work for testing when requested.

Remove and replace defective and non-complying work.

NGOk LN =

C. Execute work by methods that avoid damage to other work and that will provide appropriate
surfaces to receive patching and finishing. In existing work, minimize damage and restore to
original condition.

D. Restore work with new products in accordance with requirements of Contract Documents.
3.06 PROGRESS CLEANING

A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in a clean and orderly
condition.

B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed
or remote spaces, prior to enclosing the space.

C. Collect and remove waste materials, debris, and trash/rubbish from site periodically and
dispose off-site; do not burn or bury.

3.07 PROTECTION OF INSTALLED WORK
A. Protect installed work from damage by construction operations.

B. Provide temporary and removable protection for installed products. Control activity in immediate
work area to prevent damage.

3.08 ADJUSTING

A. Adjust operating products and equipment to ensure smooth and unhindered operation.
3.09 FINAL CLEANING

A. Execute final cleaning prior to final project assessment.

B. Clean debris from roofs, gutters, downspouts, scuppers, overflow drains, area drains, and
drainage systems.

C. Clean site; sweep paved areas, rake clean landscaped surfaces.

D. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;
dispose of in legal manner; do not burn or bury.

3.10 CLOSEOUT PROCEDURES

A. Make submittals that are required by governing or other authorities.
1. Provide copies to Architect and Owner.

B. Notify Architect when work is considered ready for Architect's Substantial Completion
inspection.
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C. Submit written certification containing Contractor's Correction Punch List, that Contract

Documents have been reviewed, work has been inspected, and that work is complete in
accordance with Contract Documents and ready for Architect's Substantial Completion
inspection.

Conduct Substantial Completion inspection and create Final Correction Punch List containing
Architect's and Contractor's comprehensive list of items identified to be completed or corrected
and submit to Architect.

Correct items of work listed in Final Correction Punch List and comply with requirements for
access to Owner-occupied areas.

Notify Architect when work is considered finally complete and ready for Architect's Substantial
Completion final inspection.

Complete items of work determined by Architect listed in executed Certificate of Substantial
Completion.

END OF SECTION
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017800
CLOSEOUT SUBMITTALS

SECTION 01 78 00
CLOSEOUT SUBMITTALS

PART 1 GENERAL

1.01 SECTION INCLUDES
A. Project record documents.
B. Operation and maintenance data.
C. Warranties and bonds.

1.02 SUBMITTALS

A. Project Record Documents: Submit documents to Architect with claim for final Application for
Payment.

B. Operation and Maintenance Data:
1. Submit two copies of preliminary draft or proposed formats and outlines of contents before
start of Work. Architect will review draft and return one copy with comments.
2. Submit two sets of revised final documents in final form within 10 days after final
inspection.
C. Warranties and Bonds:
1. Make other submittals within 10 days after Date of Substantial Completion, prior to final
Application for Payment.
2.  Foritems of Work for which acceptance is delayed beyond Date of Substantial

Completion, submit within 10 days after acceptance, listing the date of acceptance as the
beginning of the warranty period.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
3.01 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the Work:
Drawings.

Specifications.

Addenda.

Change Orders and other modifications to the Contract.

Reviewed shop drawings, product data, and samples.

Manufacturer's instruction for assembly, installation, and adjusting.

SOk wN =

Ensure entries are complete and accurate, enabling future reference by Owner.
Store record documents separate from documents used for construction.
Record information concurrent with construction progress.

moow

Specifications: Legibly mark and record at each product section description of actual products
installed, including the following:
1. Product substitutions or alternates utilized.
2. Changes made by Addenda and modifications.
F. Record Drawings and Shop Drawings: Legibly mark each item to record actual construction
including:
1. Field changes of dimension and detail.
2. Details not on original Contract drawings.
3.02 OPERATION AND MAINTENANCE DATA FOR MATERIALS AND FINISHES

A. For Each Product, Applied Material, and Finish:
1. Product data, with catalog number, size, composition, and color and texture designations.
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B.

Instructions for Care and Maintenance: Manufacturer's recommendations for cleaning agents
and methods, precautions against detrimental cleaning agents and methods, and
recommended schedule for cleaning and maintenance.

Moisture protection and weather-exposed products: Include product data listing applicable
reference standards, chemical composition, and details of installation. Provide
recommendations for inspections, maintenance, and repair.

Additional information as specified in individual product specification sections.

Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

3.03 ASSEMBLY OF OPERATION AND MAINTENANCE MANUALS

A.

B.

Assemble operation and maintenance data into durable manuals for Owner's personnel use,
with data arranged in the same sequence as, and identified by, the specification sections.

Where systems involve more than one specification section, provide separate tabbed divider for
each system.

Binders: Commercial quality, 8-1/2 by 11 inch three D side ring binders with durable plastic
covers; 2 inch maximum ring size. When multiple binders are used, correlate data into related
consistent groupings.

Cover: ldentify each binder with typed or printed titte OPERATION AND MAINTENANCE
INSTRUCTIONS; identify title of Project; identify subject matter of contents.

Project Directory: Title and address of Project; names, addresses, and telephone numbers of
Architect, Consultants, Contractor and subcontractors, with names of responsible parties.

Tables of Contents: List every item separated by a divider, using the same identification as on
the divider tab; where multiple volumes are required, include all volumes Tables of Contents in
each volume, with the current volume clearly identified.

Dividers: Provide tabbed dividers for each separate product and system; identify the contents
on the divider tab; immediately following the divider tab include a description of product and
major component parts of equipment.

Text: Manufacturer's printed data, or typewritten data on 20 pound paper.

Drawings: Provide with reinforced punched binder tab. Bind in with text; fold larger drawings to
size of text pages.

3.04 WARRANTIES AND BONDS

A.

moow
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Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers,
and manufacturers, within 10 days after completion of the applicable item of work. Except for
items put into use with Owner's permission, leave date of beginning of time of warranty until
Date of Substantial completion is determined.

Verify that documents are in proper form, contain full information, and are notarized.
Co-execute submittals when required.
Retain warranties and bonds until time specified for submittal.

Manual: Bind in commercial quality 8-1/2 by 11 inch three D side ring binders with durable
plastic covers.

Cover: ldentify each binder with typed or printed titte WARRANTIES AND BONDS, with title of
Project; name, address and telephone number of Contractor and equipment supplier; and
name of responsible company principal.

Table of Contents: Neatly typed, in the sequence of the Table of Contents of the Project
Manual, with each item identified with the number and title of the specification section in which
specified, and the name of product or work item.
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017800
CLOSEOUT SUBMITTALS

H. Separate each warranty or bond with index tab sheets keyed to the Table of Contents listing.
Provide full information, using separate typed sheets as necessary. List Subcontractor,
supplier, and manufacturer, with name, address, and telephone number of responsible
principal.

END OF SECTION
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07 01 50.19
PREPARATION FOR RE-ROOFING

SECTION 07 01 50.19
PREPARATION FOR RE-ROOFING

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Partial replacement of existing roofing system in preparation for replacement roofing system in
designated areas as indicated on drawings.

B. Re-cover of existing roofing system in preparation for new roofing system in designated areas
as indicated on drawings.

C. Removal of existing flashing and counterflashings.
D. Temporary roofing protection.
1.02 DELIVERY, STORAGE, AND HANDLING

A. Ensure storage and staging of materials does not exceed static and dynamic load-bearing
capacities of roof decking.

1.03 FIELD CONDITIONS

A. Do not remove existing roofing membrane when weather conditions threaten the integrity of
building contents or intended continued occupancy.

B. Maintain continuous temporary protection prior to and during installation of new roofing system.

C. Provide notice at least three days before starting activities that will affect normal building
operations.

D. Verify that occupants have been evacuated from building areas when work on structurally
impaired roof decking is scheduled to begin.

E. Owner will occupy building areas directly below re-roofing area.
PART 2 PRODUCTS
2.01 MATERIALS

A. Temporary Roofing Protection Materials:
1. Contractor's responsibility to select appropriate materials for temporary protection of
roofing areas as determined necessary for this work.

PART 3 EXECUTION
3.01 EXAMINATION

A. Verify that existing roof surface has been cleared of materials being removed from existing
roofing system and ready for next phase of work as required.

3.02 PREPARATION

A. Sweep roof surface clean of loose matter.

B. Remove loose refuse and dispose of properly off-site.
3.03 MATERIAL REMOVAL

A. Remove metal counter flashings.
3.04 INSTALLATION

A. Coordinate scope of this work with requirements for installation of new roofing system, see
Section 07 54 29 for additional requirements.

3.05 PROTECTION
A. Provide protection of existing roofing system that is not having work performed on it.
B. Provide temporary protective sheeting over uncovered deck surfaces.
C. Turn sheeting up and over parapets and curbing. Retain sheeting in position with weights.
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07 01 50.19
PREPARATION FOR RE-ROOFING

D. Provide for surface drainage from sheeting to existing drainage facilities.
END OF SECTION
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May 15, 2023 MEMBRANE ROOFING
SECTION 07 5429

KETONE ETHYLENE ESTER (KEE) MEMBRANE ROOFING
PART 1 GENERAL

1.01 SECTION INCLUDES

A. Tear off of existing materials at selected areas.
Vapor Barrier at selected areas
Polyisocyanurate Insulation as indicated.
Glass Mat faced Gypsum Board as indicated.
Fire Retardant Slip sheet as indicated.

Ketone Ethylene Ester roofing membrane mechanically fastened and fully adhered
applications.

Membrane and Liquid Flashings.
H. Roofing pipe boots.
I.  Perimeter edge metal system

nmmoow
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1.02 DEFINITIONS

A. Roofing Terminology: Refer to ASTM D 1079 “Terminology Relating to Roofing and
Waterproofing”; glossary of NRCA's "The NRCA Roofing and Waterproofing Manual"; and the
Roof Consultants Institute “Glossary of Roofing Terms” for definition of terms related to roofing
work in this Section.

B. Sheet Metal Terminology and Techniques: SMACNA Architectural Sheet Metal Manual.
C. Design Uplift Pressure: ASCE-7-16
D. Wind load Design, IBC, 2018

1.03 REFERENCE STANDARDS

A. ASTM C1289 - Standard Specification for Faced Rigid Cellular Polyisocyanurate
Thermal Insulation Board; 2014.

B. ASTM D412 - Standard Test Methods for Vulcanized Rubber and Thermoplastic Elastomers-
Tension; 2006a (Reapproved 2013).

C. ASTM D2240 - Standard Test Method for Rubber Property--Durometer Hardness;
2005 (Reapproved 2010).

D. ASTM D 6754 Standard Specification for Ketone Ethylene Ester Sheet Roofing.

E. NRCA ML104 - The NRCA Roofing and Waterproofing Manual; National Roofing Contractors
Association; Fifth Edition, with interim updates.

1.04 PERFORMANCE REQUIREMENTS

A. General: Provide installed roofing membrane and related base flashings that remain
watertight, do not permit the passage of water, and resist specified uplift pressures,
thermally induced movement, and exposure to weather without failure, providing the
maintenance has been performed on an annual basis.

B. Material Compatibility: Provide roofing materials that are compatible with one another
under conditions of service and application required, as demonstrated by roofing
manufacturer based on laboratory testing and documented field experience. The roofing
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manufacturer shall provide a letter confirming compatibility of all roofing components
supplied and coming in contact with the roof assembly.

C. Service Life: The specified roof assembly must demonstrate through historical
performance a proven service life track record of not less than 25 years within a similar
environment. The roofing manufacturer shall provide documentation of performance of
the roof assembly in service for a period of not less than twenty five years within the
same or a similar geographic climate.

D. The Installer: The Installer shall provide sufficient evident to document a familiarity with
the specified system and evidence of prior successful installations. The installer shall
provide a list of project names, contact individuals and telephone numbers along with
any written references that may be available.

E. Roofing System Design: Provide a membrane roofing system that is identical to systems
that have been successfully tested by a qualified testing and inspecting agency to resist
the following uplift resistance pressures with a 2:1 margin of safety (safety margin is
applied.) Uplift pressures for this roof section have been calculated utilizing a wind speed
of 100 mph.

a. Corner Uplift Resistance Pressure: 110 Ibs/sq-ft (FMG 1-120)
b. Perimeter Uplift Resistance Pressure: 110 Ibs/sqg-ft (FMG 1-120)
c. Field-of-Roof Uplift Resistance Pressure 84 Ibs/sq-ft (FMG 1-90)

F. Jobsite Safety: Execute all operations and provide a safe work environment in
accordance to OSHA State of Washington standards and regulations. This requirement
applies to all contractor personnel, associated subcontractors, workers in other trades,
and jobsite visitors.

1. Follow all industry fire prevention guidelines for storage of materials, staging areas,
roof access, and application means and methods.

2. Any applicable local fire codes supersede industry guidelines.

1.05 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements - Administrative Requirements, for
submittal procedures.

B. Product Data: Provide data indicating membrane materials, flashing materials, insulation,
vapor retarder, surfacing, and fasteners,

C. Shop Drawings: Indicate joint or termination detail conditions and conditions of interface with
other materials including:
1. Base flashings
2. Crickets, Saddles and Tapered edge strips, including slopes and methods of attachment.
3. A roof assembly build-up indicating all components within the system.

D. Manufacturer's Installation instructions: Indicate membrane seaming precautions and
perimeter conditions requiring special attention.

E. Manufacturer's Field Reports: Indicate procedures followed, ambient temperatures, humidity,
wind velocity during application, and supplementary instructions given.

F. Warranty: Submit manufacturer warranty and ensure forms have been completed in Owner's
name and registered with manufacturer.

G. Installer certificates: Signed by roofing system manufacturer certifying that installer is
approved by manufacturer to install the specified roofing system and has installed not less
than three similar systems within the same geographic location within the past three years.

H. Certificate shall include addresses, contact individuals and telephones numbers to confirm
references.
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I.  Copy of specification and manufacturer’s specification. These submittals shall serve as
evidence that the contractor has read and understands the project requirements.

J. Manufacturer Certificates: Signed by a Corporate or Technical Manager of the roofing
manufacturer certifying that roofing system complies with requirements specified in
“Performance Requirements” article of this section. The letter shall be submitted with all
relevant support documents detailed in the “Performance Requirements” article.

K. Submit evidence of meeting performance requirements.
Qualification Data: For Installer and manufacturer.

M. Product Test Reports: Provide Test Reports to confirm performance under Section 1.05 (E)
when installed over the specified roof deck material. Test data shall be not more than ten
years old and shall be from a laboratory certified by ICC for wind uplift testing of an adhered
and mechanically attached roofing assemblies.

N. Research/Evaluation Reports: Submit any relevant ICC ES Evaluation reports for
components of roofing system.

O. Maintenance Data: The roofing system manufacturer shall provide a comprehensive
maintenance manual for inclusion in the project O&M Manual. The maintenance documents
shall be delivered as a part of the initial submittal as a part of the system consideration.
Warranties: Special warranties specified in this Section.

P. Inspection Report: Copy of roofing system manufacturer's inspection report of interim and
completed roofing installation. A written inspection report shall be provided within seven days
of the site visit.

r

1.06 QUALITY ASSURANCE

A. Installer Qualifications: A qualified firm that is approved by roofing system manufacturer to
install specified manufacturer's product and that is eligible to receive the specified special
warranty.

B. Manufacturer Qualifications: A qualified manufacturer that has UL listing for membrane roofing
system identical to that used for this Project. Documented evidence of the specified service life
expectation.

C. Testing agency qualifications: an independent testing agency with the experience and
capability to conduct the testing indicated, as documented. In the laboratory certification
documents issued by NIST, ICC, the South Florida Building Code or other code regulated
laboratory code certification body.

D. Source limitations: obtain components for membrane roofing system approved by roofing
membrane manufacturer.

E. Fire-test-response characteristics: provide roofing materials with the fire-test-response
characteristics indicated as determined by testing identical products per test method below by
UL, FMG, or another testing and inspecting agency acceptable to authorities having jurisdiction.
Materials shall be identified with appropriate markings of applicable testing and inspecting
agency.

1. Exterior fire-test exposure: Class A; ASTM E 108, for application and roof slopes indicated.

F. Preliminary Roofing Conference: Before starting roofing, conduct conference at Project site.
Comply with requirements for pre-installation conferences in Division 1 Section "Project
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Meetings”. The Conference shall be organized by the Roofing Contractor who shall provide not
less than seven days written notice prior to the conference. Review methods and procedures
related to roof deck construction and roofing system including, but not limited to, the following:

1.

Meet Architect, Owner's Representative, roofing Installer, roofing system manufacturer's
technical representative, sheet metal contractor and installers whose work interfaces with or
affects roofing including installers of roof accessories and roof-mounted equipment.

Review methods and procedures related to roofing installation, including manufacturer's
written instructions.

Review and finalize construction schedule and verify availability of materials, Installer's
personnel, equipment, and facilities needed to make progress and avoid delays.

. Examine deck substrate conditions and finishes for compliance with requirements, including

flatness and fastening.

. Review structural loading limitations of roof deck during and after roofing.
. Review base flashings, special roofing details, roof drainage, roof penetrations, equipment

curbs, and condition of other construction that will affect roofing system.

. Review governing regulations and requirements for insurance and certificates if applicable.
. Review temporary protection requirements for roofing system during and after installation.
. Review roof observation and repair procedures after roofing installation.

1.07 DELIVERY, STORAGE AND HANDLING

Deliver products in manufacturer's original containers, dry, undamaged, with seals and
labels intact.
Store products in weather protected environment, clear of ground and moisture.

Store all materials raised off the ground on pallets or dunnage
Store all adhesives and sealants between 50 degrees and 80 degrees Fahrenheit prior to use.

Protect roof insulation materials from physical damage and from deterioration by sunlight,
moisture, soiling, and other sources. Store in a dry location. Comply with insulation
manufacturer's written instructions for handling, storing, and protecting during installation.

1.08 FIELD CONDITIONS
A. Do not apply roofing membrane during unsuitable weather,
Do not expose materials vulnerable to water or sun damage in quantities greater than can
be weatherproofed the same day.
1.09 WARRANTY

A. See Section 01 7800 - Closeout Submittals, for additional warranty requirements.

B. Special Warranty: Manufacturer's warranty without monetary limitation, in which manufacturer
agrees to repair or replace components of roofing system that fail in materials or workmanship
within specified warranty period.

A

B.
C.
D
E

B.

1.

2.

3.

Special warranty shall include vapor barrier, roofing membrane, base flashings, cover board,
insulation, liquid flashing, metal edge and walkway products.

Warranty Period: Twenty (20) years from date of Substantial Completion from the
manufacturer and Two (2) years from the installer.

A copy of the sample warranty shall be executed by the manufacturer as confirmation of
commitment to deliver a warranty for the specified period at substantial completion of the roof
installation.

C. Special Project Warranty: Submit roofing Installer's warranty, similar to warranty form at end of
this Section, signed by Manufacturer and Installer, covering Work of this Section, including all
components of membrane roofing system such as roofing membrane, base flashing, roof
insulation, fasteners, cover boards, substrate boards, vapor retarders, liquid flashing, roof
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pavers, and walkway products, for the following warranty period-specified above: The signed

sample warranty shall confirm acceptance of the terms and the commitment to issue the

warranty at the point of substantial completion

1. Warranty period: Two years (Installer)from date of substantial completion for Twenty year
warranty. (Manufacturer)

2. A copy of the sample warranty shall be executed by the installer as confirmation of
commitment to deliver a warranty for the specified period at substantial completion of the roof
installation.

1.10 SUMMARY OF ROOF ASSEMBLIES

SCHOOL ROOF APPLICATION | ROOF ASSEMBLY
AREA(S) METHOD
MINT VALLEY | ADMIN MECHANICALLY | MECHANICALLY FASTENED MEMBRANE
E.S. BUILDING FASTENED OVER FIRE RETARDENT SLIP SHEET
MINT VALLEY | ALTERNATE: | MECHANICALLY | MECHANICALLY FASTENED MEMBRANE
E.S. FASTENED OVER FIRE RETARDENT SLIP SHEET
PODS
1,2,3,4,
FULLY ADHERED MEMBRANE OVER
MONTICELLO | ROOFS 01, | FULLY GLASS FACED GYPSUM BOARD AND
MIDDLE 02, AND | ADHERED POLYISOCYANURATE OVER  VAPOR
SCHOOL ALTERNATE: BARRIER.
ROOFS 04,
06
FULLY ADHERED MEMBRANE OVER
MONTICELLO | ALTERNATE | FULLY GLASS FACED GYPSUM
MIDDLE ROOF 07 ADHERED
SCHOOL
MECHANICALLY FASTENED MEMBRANE
MONTICELLO | ROOFS 03 | MECHANICALLY | OVER FIRE RETARDENT SLIP SHEET
MIDDLE AND FASTENED
SCHOOL ALTERNATE
ROOF 05
ANNEX AND | ALL ROOFS | MECHANICALLY g"\'fggﬁ'l\'F'{EAF'{"E‘}( ARFSELE%EL?P g/'ﬁé"EBTRANE
MAINTENANCE FASTENED '

PART 2 PRODUCTS

2.01 MANUFACTURERS

A. Ketone Ethylene Ester (KEE) Membrane Materials:
1. FiberTite Roofing manufactured by Seaman Corporation, 1000 Ventura Blvd. Wooster,
Ohio, (800) 927 8578
2. Substitutions: or approved

Johansson Wing Architects, PC
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2.02 ROOFING MECHANICALLY ATTACHED

A. KEE Membrane Roofing: Single ply membrane, fully adhered, over polyisocyanurate and/or
glass mat faced gypsum board as indicated or mechanically fastened over fire retardant slip
sheet as indicated.

2.03 ROOFING MEMBRANE AND ASSOCIATED MATERIALS

A. Membrane: Ketone ethylene Ester; reinforced with 5.0 0z/sq yd knitted polyester fabric.;
exceeding the requirements of ASTM D 6754 Standard Specification for Ketone Ethylene Ester
Sheet Roofing.

1. Thickness:.036 inch.

Sheet Width: 74 inch or 100 inch, minimum; factory-fabricate into largest sheets possible.

Mechanically Attached: Bare sided; Fully Adhered: Fleece backed

Solar Reflectance: 78%, minimum, 3-year, per ASTM C1549.

Color: Off White.

Tensile Strength: 8500 psi, measured in accordance with ASTM D882,

Breaking Strength:450 Ibs measured in accordance with ASTM D751

Puncture Resistance: 350 Ibs measured in accordance with ASTM D751

Hardness: 87, measured in accordance with ASTM D2240, using Type A durometer.

B. Seaming Materials: As recommended by membrane manufacturer.

C. Membrane Fasteners: As recommended by and approved by membrane manufacturer.
D

E

©CoOoNoOOrWN

. Fire Retardant Slip Sheet: Atlas FR-10
. Flexible Flashing Material: Same material as membrane

2.04 VAPOR BARRIER

A. Adhesively applied OR Heat welded SBS vapor barrier at scheduled areas.
1. Elastophene Sanded 2.2
2. Elastophene SP 3.0

2.05 GLASS MAT FACED GYPSUM BOARD

A. Glass-Mat faced Gypsum Board: ASTM C1177 with primed glass-fiber facers
1. Product : Georgia Pacific Dens Deck or National Gypsum Dexcell
a .Thickness: %2 inch

2.06 ROOF INSULATION

A. General: Provide flat stock for infill and preformed tapered roof insulation boards as shown, that
comply with requirements and referenced standards, selected from manufacturer's standard
sizes and of thicknesses indicated. All crickets, saddles and tapers shall be installed above the
base insulation layer.

B. Polyisocyanurate Board Insulation: ASTM C 1289, Type Il, Class 2, Grade 2 coated glass-fiber
mat facer on both major surfaces. Thickness: As required for R-value, 4-foot x 4-foot boards.
1. Manufacturers

1.FiberTite FTR Value- A or H
2.Hunter Panels H Shield
3.R-value: 38 minimum

C. Tapered Crickets, Saddles and Sloped Insulation: Provide factory-tapered insulation boards
fabricated to slope as noted on plans, unless otherwise indicated. ASTM C 728, High density
wood fiberboard tapered edge shall be installed at edges to create an even transition to zero.
1. Provide preformed saddles, crickets, tapered edge strips, and other insulation shapes

where indicated for sloping to water collection boxes. Fabricate to slopes indicated.

2.07 ACCESSORIES

Johansson Wing Architects, PC
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A. Boots: Prefabricated flexible boot and collar for pipes through membrane; same material as
membrane.

B. Flexible Flashing Material: Same material as bare sided membrane

C. PMMA Flashing material: as approved by membrane manufacturer.
1. Forti-Lock

D. Insulation Adhesive: CR-20 Foamable Adhesive

E. Membrane Adhesive: CR-20 Foamable Adhesive.

F. Membrane Fasteners: A #15-13 buttress threaded, #3 Philips head fastener constructed of case
hardened carbon steel with a reduced diameter drill point and corrosion resistant coating.
G. Stress plates to anchor membrane: FiberTite anchors of type recommended by manufacturer.

2.08 RETROFIT DRAINS

A. Provide twelve inch square retrofit drains with integral stem, mechanical seal and low profile
clamping ring at all locations, unless previously provided.
1. Manufacturer: OMG Retro Gutter Drain

2.09 PREMANUFACTURED EDGE METAL
A. Premanufactured Edge Metal for outside edge of parapets with bolt on aluminum rail and 24
gauge Kynar finished steel cover with standard color selected by Owner’s Representative. Face
Height as shown on drawings.

2.10 WALKWAYS
A. Flexible Walkways: Factory-formed, nonporous, heavy-duty, solid-rubber, slip-resisting,
surface-textured CrossGrip walkway pads or rolls, approximately 9/16-inch-thick and 2 feet
wide, and acceptable to membrane roofing system manufacturer, Color: gray.
2.11 PRE-MANUFACTURED PIPE AND CONDUIT STANDS
A. Provide pre-manufactured pipe and conduit stands in existing locations or as shown on
drawings:
Furnish UV-Resistant PVC, EPDM rubber or polypropylene pipe supports (no closed cell type
(crumb rubber) will be allowed) specifically manufactured to support small conduit and piping in
place on single-ply roofing without penetrations into roofing. Furnish corrosion-resistant
accessories and hardware.
1. Erico
2. Miro
3. Or Accepted Substitute

PART 3 EXECUTION

3.01 EXAMINATION

A. Clean existing roofing substrate of dust, debris, moisture, and other substances detrimental to
roofing installation according to roofing system manufacturer's written instructions and
established industry practices. Remove sharp projections. Examine attachment of deck
components to insure full and complete attachment.

B. Dispose of roofing materials in a proper manner. Dispose of asbestos containing materials
according to current regulations.

C. Prevent materials from entering and clogging roof drains and conductors and from spilling or
migrating onto surfaces of other construction. Remove roof-drain/scupper plugs when no work
is taking place or when rain is forecast.

D. Complete terminations and base flashings and provide temporary seals to prevent water from
entering completed sections of roofing system at the end of the workday or when rain is
forecast. Remove and discard temporary seals before beginning work on adjoining roofing

Johansson Wing Architects, PC
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3.02 PREPARATION

A. Clean existing roofing substrate of dust, debris, moisture, and other substances detrimental to
roofing installation according to roofing system manufacturer's written instructions and
established industry practices. Remove sharp projections. Examine attachment of deck
components to insure full and complete attachment.

B. Remove existing base flashings, curb flashings and existing edge metal.

C. Dispose of roofing materials in a proper manner. Dispose of asbestos containing materials
according to current regulations.

D. Prevent materials from entering and clogging roof drains and conductors and from spilling or
migrating onto surfaces of other construction. Remove roof-drain/scupper plugs when no work
is taking place or when rain is forecast.

E. Complete terminations and base flashings and provide temporary seals to prevent water from
entering completed sections of roofing system at the end of the workday or when rain is
forecast. Remove and discard temporary seals before beginning work on adjoining roofing.

G. Roof Preparation Schedule

ROOF AREA PREPARATION

REMOVE ALL EXISTING FLASHINGS. PRESERVE
PREFABRICATED EDGE METAL FOR REINSTALLATION

MINT VALLEY ES

MONTICELLO
MS ROOFS
01, 02, 04, 06,
07

COMPLETE TEAROFF OF EXISTING ROOFING

TEAR OFF OF ALL EXISTING FLASHINGS
MONTICELLO MS

ROOFS 03 AND 05
REMOVE ALL EXISTING FLASHINGS. PRESERVE
ANNEX AND PREFABRICATED EDGE METAL FOR REINSTALLATION
MAINTENANCE
3.03 VAPOR BARRIER

A. Apply vapor barrier, where scheduled, over prepared roof deck in accordance with
manufacturer's instructions.

B. Vapor Barrier is to lap up on all projections to the height of the new insulation.
3.04 INSULATION INSTALLATION

A. Comply with membrane roofing system and insulation manufacturer's written
instructions for installing roof insulation.

B. Install insulation, where scheduled, with long joints of insulation in a continuous
straight line with end joints staggered between rows, abutting edges and ends
between boards. Fill gaps exceeding Ys-inch with insulation.

1. Cut and fit insulation within “a-inch of nailers, projections, and penetrations.
2. Fasten Insulation to resist uplift pressure at corners, perimeter, and field of roof

3.05 GLASS FACED MAT GYPSUM BOARD

Johansson Wing Architects, PC
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A. Comply with membrane roofing system and gypsum board manufacturer's written

B.

instructions for installing gypsum board.

Install gypsum board, where scheduled, with long joints of insulation in a continuous
straight line with end joints staggered between rows, abutting edges and ends
between boards. Joints to be staggered over insulation.

3.06 MEMBRANE APPLICATION

A

G.

Install roofing membrane system according to roofing system manufacturer's current, published
installation recommendations and applicable recommendations of ARMA/NRCA "Quality
Control Guidelines for the Application of Thermoplastic Single Ply Roof Systems. The roofing
contractor shall maintain on site a copy of the written installation instructions published by the
manufacturer at the time of installation. This document shall be a part of the roofing submittal
and shall form a part of the specification by reference. Where the installation recommendations
provide options, the method of installation shall be modified within the submittal package and
shall be reviewed and accepted prior to installation of any components of the roof membrane
assembly."

Install roofing system consisting of flexible sheet KEE membrane in compliance with the current
published installation recommendations published by the roofing manufacturer. Any conflicts in
the two referenced documents shall be resolved in the pre-roofing conference. Installation of
accessory components shall be in compliance with published manufacturer’s installation
recommendations and shall be in general compliance with” The NRCA Roofing and
Waterproofing Manual", current edition.

. Coordinate installing roofing system so gypsum board and insulation and other components of

the roofing membrane system not permanently exposed are not subjected to precipitation or left
uncovered at the end of the workday or when rain is forecast.

. Provide tie-offs at end of each day's work to cover exposed roofing membrane sheets and

insulation.

. Mechanically Attached membrane shall be attached within the field, perimeter and corner of

particular roof sections utilizing fastener spacing to meet specific design pressures as detailed in
the project documents and shall have a through cross attachment at the corner areas. Fasten
roofing membrane securely at terminations, penetrations, and perimeter of roofing.

. Fully Adhered Membrane shall be secured with manufacturer approved adhesive for the type of

membrane being installed.

. Excessive patching of field seams because of inexperienced or poor workmanship will not be

accepted at time of FINAL INSPECTION FOR WARRANTY ACCEPTANCE. Excessive patching
shall be defined in the pre-roofing conference.

Any deviation from pre-approved specifications and/or details requires written approval and shall
be submitted through the submittal or supplemental submittal process.

3.07 LIQUID FLASHING

m o O w>

Iom

. Install PMMA flashing at irregular shaped penetrations per manufacturer’s instructions.

Remove existing paint and finishes etc. by mechanical means.

. Ensure that the prepared surface is clean, dry and free from dust, grease, oil and

any other contaminants.

. Clean and abrade metal with a wire wheel or similar tool by mechanical means
. Clean heavily soiled membrane detergent and rinse clean and dry. Wipe clean with membrane

Seam Cleaner
Extend prep a minimum of 12” beyond intended application areas for the material

. Remove all existing coatings and surface contamination
. Prime all metal surfaces with PMMA primer at specified application rate
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3.08 WALK PADS

A. Install walkpads where indicated on drawings.

3.09 ROOD DRAINS

A. Provide and install retrofit roof drains at locations where retrofit drains have not previously
been provided and per manufacturer’s instructions.

3.10 FIELD QUALITY CONTROL

A See Section 01 40 00 - Quality Requirements, for general requirements for field quality
control and inspection.

3.11 SAMPLE ROOFING INSTALLER”S WARRANTY

A. WHEREAS herein the "Roofing Installer," has performed roofing and associated work ("work™) on
the following project:

B. AND WHEREAS Roofing Installer has contracted (either directly with Owner or indirectly as a
subcontractor) to warrant said work against leaks and faulty or defective materials and
workmanship for designated Warranty Period,

C. NOW THEREFORE Roofing Installer hereby warrants, subject to terms and conditions herein set
forth, that during Warranty Period he will, at his own cost and expense, make or cause to be
made such repairs to or replacements of said work as are necessary to correct faulty and
defective work and as are necessary to maintain said work in a watertight condition.

D. This Warranty is made subject to the following terms and conditions:

1.Specifically excluded from this Warranty are damages to work and other parts of the

building, and to building contents, caused by:

a. Lightning.

b. Sustained wind speed exceeding 70 mph as measured by the nearest weather station.

c. Fire.

d. Failure of roofing system substrate, including cracking, settlement, excessive deflection,
deterioration, and decomposition.

e. Faulty construction of parapet walls, copings, chimneys, skylights, vents, equipment
supports, and other edge conditions and penetrations of the work.

f. Vapor condensation on bottom of roofing.

g. Activity on roofing by others, including construction contractors, maintenance personnel,
other persons, and animals, whether authorized or unauthorized by Owner.

E. When work has been damaged by any of foregoing causes, Warranty shall be null and void until
such damage has been repaired by Roofing Installer and until cost and expense thereof have
been paid by Owner or by another responsible party so designated.

F. Roofing Installer is responsible for damage to work covered by this Warranty but is not liable
for consequential damages to building or building contents resulting from leaks or faults or
defects of work.
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1. During Warranty Period, if Owner allows alteration of work by anyone other than Roofing
Installer, including cutting, patching, and maintenance in connection with penetrations,
attachment of other work, and positioning of anything on roof, this Warranty shall become null
and void on date of said alterations, but only to the extent said alterations affect work covered
by this Warranty. If Owner engages Roofing Installer to perform said alterations, Warranty shall
not become null and void unless Roofing Installer, before starting said work, shall have notified
Owner in writing, showing reasonable cause for claim, that said alterations would likely damage
or deteriorate work, thereby reasonably justifying a limitation or termination of this Warranty.

2. During Warranty Period, if original use of roof is changed and it becomes used for, but was not
originally specified for, a promenade, work deck, spray-cooled surface, flooded basin, or other
use or service more severe than originally specified, this Warranty shall become null and void
on date of said change, but only to the extent said change affects work covered by this Warranty.

3. Owner shall promptly notify Roofing Installer of observed, known, or suspected leaks, defects,
or deterioration and shall afford reasonable opportunity for Roofing Installer to inspect work and
to examine evidence of such leaks, defects, or deterioration.

4. This Warranty is recognized to be the only warranty of Roofing Installer on said work and shall
not operate to restrict or cut off Owner from other remedies and resources lawfully available to
Owner in cases of roofing failure. Specifically, this Warranty shall not operate to relieve Roofing
Installer of responsibility for performance of original work according to requirements of the
Contract Documents, regardless of whether Contract was a contract directly with Owner or a
subcontract with Owner's Representative.

END OF SECTION
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SHEET METAL FLASHING AND TRIM

SECTION 07 62 00
SHEET METAL FLASHING AND TRIM

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Fabricated sheet metal items, including flashings, counterflashings, and other sheet metal work
required for a complete and watertight project.

B. Sealants for joints within sheet metal fabrications.
1.02 REFERENCE STANDARDS

A. AAMA 2605 - Voluntary Specification, Performance Requirements and Test Procedures for
Superior Performing Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating
Appendix) 2022.

B. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or Zinc-
Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process 2022.

C. ASTM C920 - Standard Specification for Elastomeric Joint Sealants 2018.

D. ASTM D226/D226M - Standard Specification for Asphalt-Saturated Organic Felt Used in
Roofing and Waterproofing 2017 (Reapproved 2023).

E. ASTM D4586/D4586M - Standard Specification for Asphalt Roof Cement, Asbestos-Free 2007
(Reapproved 2018).

1.03 DELIVERY, STORAGE, AND HANDLING

A. Stack material to prevent twisting, bending, and abrasion, and to provide ventilation. Slope
metal sheets to ensure drainage.

B. Prevent contact with materials that could cause discoloration or staining.
PART 2 PRODUCTS
2.01 SHEET MATERIALS

A. Pre-Finished Galvanized Steel: ASTM A653/A653M, with G90/Z275 zinc coating; minimum 24-
gauge, 0.0239-inch thick base metal, shop pre-coated with PVDF coating.
1. Polyvinylidene Fluoride (PVDF) Coating: Superior performing organic powder coating,
AAMA 2605; multiple coat, thermally cured fluoropolymer finish system.
2. Color: To match existing sheet metal color and finish..

B. Prefabricated Fascia Edge System with anchor bar and cover where indicated.
1. MOTF Main Building: New Snap-On cover to match existing size, color and finish.
Rehabilitate and reuse existing anchor bar.

2.02 FABRICATION
A. Form sections true to shape, accurate in size, square, and free from distortion or defects.
B. Form pieces in longest possible lengths.
C. Hem exposed edges on underside 1/2 inch; miter and seam corners.
D

Form material with standing seams, except where otherwise indicated; at moving joints, use
sealed lapped, bayonet-type or interlocking hooked seams.

E. Fabricate corners from one piece with minimum 18-inch long legs; seam for rigidity, seal with
sealant.

F. Fabricate flashings to allow toe to extend 2 inches over roofing gravel. Return and brake
edges.

2.03 ACCESSORIES
A. Fasteners: Stainless steel.
B. Underlayment: ASTM D226/D226M, organic roofing felt, Type I, No. 15.
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C. Primer Type: Zinc chromate.
D. Concealed Sealants: Non-curing butyl sealant.

E. Exposed Sealants: ASTM C920; elastomeric sealant, with minimum movement capability as
recommended by manufacturer for substrates to be sealed; color to match adjacent material.

F. Asphalt Roof Cement: ASTM D4586/D4586M, Type |, asbestos-free.
G. Plastic Cement: ASTM D4586, Type I.

PART 3 EXECUTION

3.01 EXAMINATION

A. Verify roof openings, curbs, pipes, sleeves, ducts, and vents through roof are solidly set, reglets
in place, and nailing strips located.

B. Verify roofing termination and base flashings are in place, sealed, and secure.
3.02 INSTALLATION

A. Secure flashings in place using concealed fasteners, and use exposed fasteners only where
permitted..

B. Apply plastic cement compound between metal flashings and felt flashings.

C. Fitflashings tight in place; make corners square, surfaces true and straight in planes, and lines
accurate to profiles.

D. Seal metal joints watertight.
END OF SECTION
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SECTION 07 92 00
JOINT SEALANTS

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Nonsag gunnable joint sealants.
B. Joint backings and accessories.
1.02 REFERENCE STANDARDS
A. ASTM C920 - Standard Specification for Elastomeric Joint Sealants 2018.
B. ASTM C1193 - Standard Guide for Use of Joint Sealants 2016.
C. ASTM C1248 - Standard Test Method for Staining of Porous Substrate by Joint Sealants 2022.
D. ASTM C1311 - Standard Specification for Solvent Release Sealants 2022.
PART 2 PRODUCTS
2.01 JOINT SEALANT APPLICATIONS

A. Scope:

1.  Exterior Joints: Seal open joints, whether or not the joint is indicated on drawings, unless
specifically indicated not to be sealed. Exterior joints to be sealed include, but are not
limited to:

a. Joints between different exposed materials.

B. Exterior Joints: Use non-sag polyurethane sealant, unless otherwise indicated.
1. Lap Joints in Sheet Metal Fabrications: Butyl rubber, non-curing.

2.02 JOINT SEALANTS - GENERAL

A. Compatibility: Furnish and install joint sealers, joint fillers and other related materials that are
compatible with one another and with joint substrates under conditions of service and
application, as demonstrated by manufacturer based on testing and field experience.

2.03 ACCESSORIES

A. Backer Rod: Cylindrical cellular foam rod with surface that sealant will not adhere to,
compatible with specific sealant used, and recommended by backing and sealant
manufacturers for specific application.

B. Backing Tape: Self-adhesive polyethylene tape with surface that sealant will not adhere to and
recommended by tape and sealant manufacturers for specific application.

C. Masking Tape: Self-adhesive, nonabsorbent, nonstaining, removable without adhesive
residue, and compatible with surfaces adjacent to joints and sealants.

D. Joint Cleaner: Noncorrosive and nonstaining type, type recommended by sealant
manufacturer; compatible with joint forming materials.

E. Primers: Type recommended by sealant manufacturer to suit application; nonstaining.
PART 3 EXECUTION
3.01 EXAMINATION

A. Verify that joints are ready to receive work.

B. Verify that backing materials are compatible with sealants.

C. Verify that backer rods are of the correct size.
3.02 PREPARATION

A. Remove loose materials and foreign matter that could impair adhesion of sealant.

B. Clean joints, and prime as necessary, in accordance with manufacturer's instructions.
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C.
D.

Perform preparation in accordance with manufacturer's instructions and ASTM C1193.

Mask elements and surfaces adjacent to joints from damage and disfigurement due to sealant
work; be aware that sealant drips and smears may not be completely removable.

3.03 INSTALLATION

A.

O w

Install this work in accordance with sealant manufacturer's requirements for preparation of
surfaces and material installation instructions.

Provide joint sealant installations complying with ASTM C1193.
Install bond breaker backing tape where backer rod cannot be used.

Install sealant free of air pockets, foreign embedded matter, ridges, and sags, and without
getting sealant on adjacent surfaces.

Clean adjacent surfaces free from sealant as the installation progresses. Use solvent or
cleaning agent as recommended by the sealant manufacturer.

Do not install sealant when ambient temperature is outside manufacturer's recommended
temperature range, or will be outside that range during the entire curing period, unless
manufacturer's approval is obtained and instructions are followed.

Nonsag Sealants: Tool surface concave, unless otherwise indicated; remove masking tape
immediately after tooling sealant surface.

Protect all sealant joints until fully cured
END OF SECTION
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	07 54 29 Ketone Ethylene Ester (KEE) Membrane Roofing
	1.04 PERFORMANCE REQUIREMENTS
	a. Corner Uplift Resistance Pressure:  110 lbs/sq-ft  (FMG 1-120)
	b. Perimeter Uplift Resistance Pressure: 110 lbs/sq-ft  (FMG 1-120)
	c. Field-of-Roof Uplift Resistance Pressure 84 lbs/sq-ft (FMG 1-90)
	1. Base flashings
	2. Crickets, Saddles and Tapered edge strips, including slopes and methods of attachment.
	3. A roof assembly build-up indicating all components within the system.
	A. Installer Qualifications: A qualified firm that is approved by roofing system manufacturer to install specified manufacturer's product and that is eligible to receive the specified special warranty.
	B. Manufacturer Qualifications: A qualified manufacturer that has UL listing for membrane roofing system identical to that used for this Project. Documented evidence of the specified service life expectation.
	C. Testing agency qualifications:  an independent testing agency with the experience and capability to conduct the testing indicated, as documented. In the laboratory certification documents issued by NIST, ICC, the South Florida Building Code or other code regulated laboratory code certification body.
	D. Source limitations:  obtain components for membrane roofing system approved by roofing membrane manufacturer.
	E. Fire-test-response characteristics:  provide roofing materials with the fire-test-response characteristics indicated as determined by testing identical products per test method below by UL, FMG, or another testing and inspecting agency acceptable to authorities having jurisdiction.  Materials shall be identified with appropriate markings of applicable testing and inspecting agency.
	F. Preliminary Roofing Conference: Before starting roofing, conduct conference at Project site.  Comply with requirements for pre-installation conferences in Division 1 Section "Project Meetings”. The Conference shall be organized by the Roofing Contractor who shall provide not less than seven days written notice prior to the conference.   Review methods and procedures related to roof deck construction and roofing system including, but not limited to, the following:
	B. Special Warranty: Manufacturer's warranty without monetary limitation, in which manufacturer agrees to repair or replace components of roofing system that fail in materials or workmanship within specified warranty period.
	C. Special Project Warranty: Submit roofing Installer's warranty, similar to warranty form at end of this Section, signed by Manufacturer and Installer, covering Work of this Section, including all components of membrane roofing system such as roofing membrane, base flashing, roof insulation, fasteners, cover boards, substrate boards, vapor retarders, liquid flashing, roof pavers, and walkway products, for the following warranty period-specified above:  The signed sample warranty shall confirm acceptance of the terms and the commitment to issue the warranty at the point of substantial completion
	A. Adhesively applied OR Heat welded SBS vapor barrier at scheduled areas.
	A. Glass-Mat faced Gypsum Board: ASTM C1177 with primed glass-fiber facers
	A. General: Provide flat stock for infill and preformed tapered roof insulation boards as shown, that comply with requirements and referenced standards, selected from manufacturer's standard sizes and of thicknesses indicated. All crickets, saddles and tapers shall be installed above the base insulation layer.
	B. Polyisocyanurate Board Insulation: ASTM C 1289, Type II, Class 2, Grade 2 coated glass-fiber mat facer on both major surfaces. Thickness: As required for R-value, 4-foot x 4-foot boards.
	C. Tapered Crickets, Saddles and Sloped Insulation: Provide factory-tapered insulation boards fabricated to slope as noted on plans, unless otherwise indicated. ASTM C 728, High density wood fiberboard tapered edge shall be installed at edges to create an even transition to zero.
	F. Membrane Fasteners: A #15-13 buttress threaded, #3 Philips head fastener constructed of case hardened carbon steel with a reduced diameter drill point and corrosion resistant coating.
	2.08 RETROFIT DRAINS
	A. Provide twelve inch square retrofit drains with integral stem, mechanical seal and low profile clamping ring at all locations, unless previously provided.

	2.09 PREMANUFACTURED EDGE METAL
	A. Premanufactured Edge Metal for outside edge of parapets with bolt on aluminum rail and 24 gauge Kynar finished steel cover with standard color selected by Owner’s Representative. Face Height as shown on drawings.

	2.10 WALKWAYS
	A. Provide pre-manufactured pipe and conduit stands in existing locations or as shown on drawings:
	1. Erico
	2. Miro
	3. Or Accepted Substitute
	A.  Clean existing roofing substrate of dust, debris, moisture, and other substances detrimental to roofing installation according to roofing system manufacturer's written instructions and established industry practices.  Remove sharp projections. Examine attachment of deck components to insure full and complete attachment.
	B. Dispose of roofing materials in a proper manner. Dispose of asbestos containing materials according to current regulations.
	C. Prevent materials from entering and clogging roof drains and conductors and from spilling or migrating onto surfaces of other construction. Remove roof-drain/scupper plugs when no work is taking place or when rain is forecast.
	D. Complete terminations and base flashings and provide temporary seals to prevent water from entering completed sections of roofing system at the end of the workday or when rain is forecast. Remove and discard temporary seals before beginning work on adjoining roofing
	A. Clean existing roofing substrate of dust, debris, moisture, and other substances detrimental to roofing installation according to roofing system manufacturer's written instructions and established industry practices.  Remove sharp projections. Examine attachment of deck components to insure full and complete attachment.
	B. Remove existing base flashings, curb flashings and existing edge metal.
	C. Dispose of roofing materials in a proper manner. Dispose of asbestos containing materials according to current regulations.
	D. Prevent materials from entering and clogging roof drains and conductors and from spilling or migrating onto surfaces of other construction. Remove roof-drain/scupper plugs when no work is taking place or when rain is forecast.
	E. Complete terminations and base flashings and provide temporary seals to prevent water from entering completed sections of roofing system at the end of the workday or when rain is forecast. Remove and discard temporary seals before beginning work on adjoining roofing.
	G. Roof Preparation Schedule
	1. Cut and fit insulation within ¼-inch of nailers, projections, and penetrations.
	2. Fasten Insulation to resist uplift pressure at corners, perimeter, and field of roof
	A. Install roofing membrane system according to roofing system manufacturer's current, published installation recommendations and applicable recommendations of ARMA/NRCA "Quality Control Guidelines for the Application of Thermoplastic Single Ply Roof Systems. The roofing contractor shall maintain on site a copy of the written installation instructions published by the manufacturer at the time of installation.  This document shall be a part of the roofing submittal and shall form a part of the specification by reference.  Where the installation recommendations provide options, the method of installation shall be modified within the submittal package and shall be reviewed and accepted prior to installation of any components of the roof membrane assembly."
	C. Coordinate installing roofing system so gypsum board and insulation and other components of the roofing membrane system not permanently exposed are not subjected to precipitation or left uncovered at the end of the workday or when rain is forecast.
	D. Provide tie-offs at end of each day's work to cover exposed roofing membrane sheets and insulation.
	E. Mechanically Attached membrane shall be attached within the field, perimeter and corner of particular roof sections utilizing fastener spacing to meet specific design pressures as detailed in the project documents and shall have a through cross attachment at the corner areas. Fasten roofing membrane securely at terminations, penetrations, and perimeter of roofing.
	F. Fully Adhered Membrane shall be secured with manufacturer approved adhesive for the type of membrane being installed.
	G. Any deviation from pre-approved specifications and/or details requires written approval and shall be submitted through the submittal or supplemental submittal process.
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