
6 September 2019 30 August 2021
1/1/2020 1/1/2021

8/30/2021
FIRST DAY OF SCHOOL!

6/8/2020 ‐ 8/20/2021
CONSTRUCTION PHASE

8/24/2020
LAUNCH CENTRAL MEDFORD HS

3/2/2021 ‐ 8/20/2021
RECRUIT, HIRE & TRAIN STAFF

9/6/2019 ‐ 6/7/2020
PLANNING PHASE*

1/5/2020
OBTAIN SITE FOR ALTERNATIVE HS

1/6/2020 ‐ 8/23/2020
IMPROVEMENTS TO ALTERNATIVE SCHOOL

10/4/2019
UPDATE DEMOGRAPHICS

11/1/2019
HIRE ARCHITECT

Communication Phase**

Planning Phase includes finalizing plans & drawings, obtaining financing and considering construction alternatives (such as 
seismic, hazardous material abatement, parking lots, windows, etc.). 

Communication Phase includes early communication with parents of elementary students, and external and internal MSDEC 
tenants. This would be followed by ongoing communication with parents, staff, stakeholders and community.

5/15/2020
FINAL ED DEPT

REVIEW OF DRAWINGS

3/23/2020
HIRE CONTRACTOR

1/4/2021
HIRE MS PRINCIPAL

Middle School Education Design Workgroup

Medford School District
Timeline to Open a Third Middle School at 815 South Oakdale

1/1/2020 ‐ 6/30/2021
ATTENDANCE ZONE COMMITTEE


