





Brockington Elementary School

Darlington County School District

Building Recommendations

Additions and Renovations will convert the School as follows:

4K - 5th Grade

750 Student Core

Students added
Pre-Kindergarten
Kindergarten

New Grade Configuration (currently a 3rd — 5th Grade School)
New Student Population (currently 450 students)

Pate students
One (1) Room
Six (6) Rooms

First Grade Six (6) Rooms
Second Grade Six (6) Rooms
Third Grade Six (6) Rooms
Fourth Grade Five (5) Rooms
Fifth Grade Five (5) Rooms
Building Area Description of Work Figt’;; Unit Price Factor Estimated Cost
Building 1:
|No work required | | | | $ -
Building 2:
|No work required | | | | $ -
Building 3:
|No work required | | | | $ -
Building 4:
|No work required | | | | $ -
Building 5:
Add new door to Stage area from new
Music Room LS $ 7,000.00
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Building 6: (New PK - Second Grade Wing)

Add One (1) new Pre-Kindergarten

Classroom 1100| $ 150.00 14| $ 231,000.00
Add Six (6) new Kindergarten
Classrooms 6600| $ 150.00 14($ 1,386,000.00
Add Six (6) new 1st Grade
Classrooms (900 sf) 5400( $ 150.00 14 $ 1,134,000.00
Add Six (6) new 2nd Grade
Classrooms (900 sf) 5400 $ 150.00 1.41$ 1,134,000.00
Add a new Music Room 1100 $ 150.00 14| $ 231,000.00
Contingency 5% $ 206,150.00
Total Estimated
Costs 19600 $ 4,329,150
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Brunson-Dargan Elementary School
Darlington County School District
Building Recommendations

It is the recommendation of this report that this school be abandoned and combined with
Cain Elementary.

Building Area Description of Work Figt’;(;: Unit Price Factor Estimated Cost
All Buildings:

|Remove from site | LS| | | $ 500,000.00
Contingency |5% | | | | $ 25,000.00
Total Estimated
Costs $ 525,000
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Cain Elementary School
Darlington County School District
Building Recommendations

Additions and Renovations will convert the School as follows:
New Grade Configuration (currently a 4K — 2nd Grade School)

4K — 5th Grade

750 Student Core

Students added

Pre-Kindergarten

Kindergarten

Brunson-Dargan students
One (1) Room
Six (6) Rooms

New Student Population (currently 380 students)

First Grade Six (6) Rooms

Second Grade Six (6) Rooms

Third Grade Six (6) Rooms

Fourth Grade Five (5) Rooms

Fifth Grade Five (5) Rooms

Building Area Description of Work Figt’;; Unit Price Factor Estimated Cost
Building 1:

Renovate Cafeteria and Kitchen area
into new administration front office
area, with new security airlock entry
leading into front reception area. 2500 75.00 10| $ 187,500.00
Renovate existing office into the
Guidance Suite 800 50.00 10| $ 40,000.00
Renovate Five (5) Classrooms into 1st
Grade Classrooms 5000 50.00 10| $ 250,000.00
Renovate the Media Center into one
(1) 1st Grade Classroom 1000 50.00 1.0| $ 50,000.00
Renovate Toilets and include nurse
area 600 175.00 10| $ 105,000.00
Add Six (6) new space appropriate
Kindergarten Classrooms 6600 150.00 14($ 1,386,000.00
Add One (1) new space appropriate
Pre-Kindergarten Classroom 1100 150.00 14| $ 231,000.00
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Building 2: (Portables will be relocated before expansion occurs)

Renovate six (6) Classrooms into 3rd

Grade Classrooms 6000| $ 50.00 10| $ 300,000.00

Renovate transition class to Teacher

Work Room with toilets 800| $ 50.00 10 $ 40,000.00

Renovate Toilets and include Itinerate

area as needed 600l $ 175.00 10| $ 105,000.00

Add Six (6) new space appropriate

2nd Grade Classrooms (850 sf each) 5100 $ 150.00 1.4($ 1,071,000.00

Add One (1) new Computer Lab 1100| $ 150.00 14| $ 231,000.00

Add Two (2) new 400sf Resource

Rooms 800| $ 150.00 14| $ 168,000.00
Building 3:

Renovate Five (5) Classrooms into

4th Grade Classrooms 5000( $ 50.00 10| $ 250,000.00

Renovate Five (5) Classrooms into

5th Grade Classrooms 5000( $ 50.00 10( $ 250,000.00

Renovate Toilets 600l $ 175.00 10| $ 105,000.00

Renovate Speech/Bookroom into

Teacher Workroom and Teacher

Toilets 600( $ 75.00 141 $ 63,000.00

Add One (1) EMD Classroom 1100| $ 150.00 14| $ 231,000.00

Add One (1) LD Classroom 1100 $ 150.00 14| $ 231,000.00

Add Two (2) new 400sf Resource

Rooms 800| $ 150.00 14| $ 168,000.00

Add Two (2) new 400sf

Psychologist/LD Resource 800| $ 150.00 14($ 168,000.00
Building 4: (Located at the demolished Building 5 area)

Connecting Corridor to Buildings 1, 2,

3and5 4000| $ 150.00 10| $ 600,000.00

Media Center 3500| $ 150.00 10( $ 525,000.00

Group Toilets 800| $ 150.00 10| $ 120,000.00

Dining Area with Stage and Storage 7000 $ 150.00 1.0/ $ 1,050,000.00

Kitchen Area and Central

Receiving/Custodial 45001 $ 150.00 10| $ 675,000.00

Kitchen Equipment LS $ 350,000.00
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Building 5: (Located at the demolished Building 4 area)

PE/Multipurpose Area 35001 $ 150.00 14| $ 735,000.00
Art Room with Toilet and Storage 1200( $ 150.00 14| % 252,000.00
Music Room with Toilet and Storage 1200 $ 150.00 14| $ 252,000.00
Science Room with Toilet and Storage 1100{ $ 150.00 14| % 231,000.00
Computer Lab with Storage and Toilet 1100 $ 150.00 14| $ 231,000.00
Contingency 5% | $ 532,575.00
Total Estimated
Costs 74900 $ 11,184,075
New Elementary School Option
. I Square
Building Area Description of Work Footage| Unit Price Factor |cciimated Cost
Building 1:
New Building 90000( $ 150.00 $ 15,500,000.00
Sitework/Development $ 2,000,000.00
Land 25 Acres $ 250,000.00

Contingency

5%

|$  887,500.00

Total Estimated
Costs

$ 18,637,500
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Carolina Elementary School
Darlington County School District
Building Recommendations

Additions and
4K — 5th Grade

Students added

Kindergarten

Renovations will convert the School as follows:
New Grade Configuration (currently a 1st — 5th Grade School)

500 Student Core New Student Population (currently 264 students)

Pre-K and 2 Kindergarten Classrooms from Southside

Pre-Kindergarten One (1) Room

Two (2) Rooms

First Grade Two (2) Rooms
Second Grade Two (2) Rooms
Third Grade Two (2) Rooms
Fourth Grade Two (2) Rooms
Fifth Grade Two (2) Rooms
- o Square
IBundlng Area  [Description of Work Footage| Unit Price Factor |cqtimated Cost
I
|Bui|ding 1: (1953 Classroom Wing will receive a Complete Renovation)
Complete renovation and prepare for
tie to existing and new Classroom
Wing. An existing classroom will be
converted to: Office; Guidance;
Nurse; etc. 9000( $ 90.00 10| $ 810,000.00
JBuilding 2: (1949 Classroom Wing will receive a Complete Renovation)
Complete renovation and prepare for
the new enclosed connectors to
Buildings 1 and 3. 12000 $ 90.00 1.0/ $ 1,080,000.00
JBuilding 3: (1949 Classroom Wing will receive a Complete Renovation)
Complete renovation including the
addition of Group Toilets and prepare
for the new enclosed connector to
Building 3. 7800 $ 90.00 1.0[ $ 702,000.00
New Group Toilets 800( $ 175.00 14 % 196,000.00
JBuilding 4: (New Classroom Wing)
Pre-K Classroom 1200| $ 150.00 14| $ 252,000.00
Two new Kindergarten Classrooms 2400 $ 150.00 14 $ 504,000.00
Two new First Grade Classrooms 900| $ 150.00 14 $ 189,000.00
PE Classroom with Toilet and Storage 1200{ $ 150.00 14]$ 252,000.00
Music Classroom with Toilet and
Storage 1200 $ 150.00 14| $ 252,000.00
Art Classroom with Toilet and Storage 1200{ $ 150.00 14 $ 252,000.00
Two (2) 400 SF Resource Rooms 800| $ 150.00 14| $ 168,000.00
IBuilding 5: (New Classroom Enclosed Connectors)
Enclosed Connector Buildings 1 to 2 1500| $ 150.00 14| $ 315,000.00
Enclosed Connector Buildings 2 to 3 1900| $ 150.00 14| $ 399,000.00
Contingency 5% | B 268,550.00
Total Estimated
Costs 41900 $ 5,639,550
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Darlington High School

Darlington County School District

Building Recommendations

Darlington High School continues to serve as a 9th - 12th Grade School:
1,700 Student Core Current Student Population 1,500 Students

- N Square
Building Area Description of Work Footage| Unit Price Factor Estimated Cost
Buildings Current Campus:
With current renovations, the buildings
should require maintenance only for
the next 6 to 8 years with cosmetic
renovations being required at years 6
to 10. 133000 $ - 10| $ -
Phase | Additions: (Bring 9th Grade Academy into the Main Campus)
18 General Classrooms 14400| $ 150.00 1.4($ 3,024,000.00
2 Special Needs Classrooms 2000| $ 150.00 14| $ 420,000.00
2 Computer Classrooms 2000( $ 150.00 14| $ 420,000.00
4 Science Labs 4000| $ 150.00 14| $ 840,000.00
Two sets Group Toilets 1600 $ 175.00 14| $ 392,000.00
Teacher Work Areas 1600( $ 150.00 14| $ 336,000.00
Connecting Corridor: Connects Main
Office Building with the Cafeteria and
Gymnasium Buildings 4500| $ 150.00 14($ 945,000.00

Phase Il Additions: (New Gym; Gym Lobby/Locker Room expansion; Connecting Corridor to the Band/Choral

Building)
Competition Gym 10000({ $ 175.00 1.2($ 2,100,000.00
Lobby/Locker Expansion 5500 $ 175.00 1.2|$ 1,155,000.00
Fine Arts Wing: Band, Choral, Strings,
2D Art, 3D Art 14000| $ 150.00 14| $ 2,940,000.00
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Phase Il Additions: (Auditorium Addition)

1000 Seat Auditorium with: Working

Stage; Scene Shop; Green Room;

Toilets; Lobby; etc. 30000( $ 175.00 1.2|'$ 6,300,000.00

Theatrical Equipment Allowance LS $ 2,500,000.00
Contingency 5% $ 1,068,600.00
Total Estimated
Costs 222600 $ 22,440,600
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Hartsville High School
Darlington County School District
Building Recommendations

Hartsville High School continues to serve as a 9th - 12th Grade School:
1500 Student Core Current Student Population about 1225 Students

The scope of work at Hartsville High School is a multiphased plan which will rebuild and reorient the campus on its
current site. The new entrance onto the campus will be from Washington Street. This maxumizes visibility to the
school and assits with ease of access for parents, students, the community and visitors.

Building Area Description of Work Figt’;; Unit Pricel F2Ct0T  |Estimated Cost
Phase I: Construction of a New Fine Arts Wing
Band Room 3000( $ 150.00 14| $ 630,000.00
Chorus Room 2200| $ 150.00 14| $ 462,000.00
Orchestra 2200 $ 150.00 14| $ 462,000.00
Art Room (2-D) 1200| $ 150.00 14| $ 252,000.00
Art Room (3-D) 1400( $ 150.00 14| $ 294,000.00
Group Toilets 800| $ 175.00 14 $ 196,000.00
After Occupancy Demo current
Building 6000( $ 10.00 10 $ 60,000.00
Phase Il: New Cafeteria, Kitchen, Central Receiving Addition
Cafeteria 8000( $ 150.00 1.41$ 1,680,000.00
Kitchen 45001 $ 175.00 14($ 1,102,500.00
Kitchen Equipment LS $ 425,000.00
Custodial Area 1500| $ 150.00 14| $ 315,000.00
Phase Ill: New Administrative Addition
Office, Guidance 45001 $ 150.00 14| $ 945,000.00
Renovate Old Cafeteria to Temporary
Media 5000( $ 50.00 10( $ 250,000.00
Phase IV: New classroom and Media Addition
Classrooms (22) 19800| $ 150.00 1.41$ 4,158,000.00
Auxiliary Areas 9000( $ 150.00 14| $ 1,890,000.00
Media Center 5000 $ 150.00 1.41$ 1,050,000.00
Enclosed Connectors to Classroom
Buildings 6000| $ 150.00 1.4($ 1,260,000.00
Group Toilets 800| $ 175.00 14| $ 196,000.00
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Phase V: New Locker Room, Weight Room, Gym Lobby, Gym Renovations

Locker Room 5000( $ 200.00 1.4($ 1,400,000.00
Weight Room 2500 $ 150.00 14| % 525,000.00
Lobby Addition 2500 $ 150.00 14| $ 525,000.00
Gym Renovations 12000| $ 50.00 14| $ 840,000.00
Phase VI: New Auditorium
1000 Seat Auditorium with: Working
Stage; Scene Shop; Green Room;
Toilets; Lobby; etc. 30000 $ 175.00 1.2 $ 6,300,000.00
Theatrical Equipment Allowance LS $ 2,500,000.00
Contingency 5% |$ 1,385,875.00
Total Estimated
Costs 122100 $ 29,103,375
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Lamar High School
Darlington County School District
Building Recommendations

Lamar High School continues to serve as a 9th - 12th Grade School:
700 Student Core Current Student Population about 325 Students

All areas of Lamar High School require some renovations. While these are predominately cosmetic, some will require
a greater degree of work. In addition to the Middle School Students occupying the site, an enclosed connector is
recommended to connect the cafeteria to the main school building. The Middle School will also add a PE/Practice
Gym which will assist in scheduling of the current gymnasium.

- N Square
Building Area Description of Work Footage| Unit Price Factor Estimated Cost
Buildings Current Campus:
All areas of the Main Building are in
need of some renovations. While
these are predominately cosmetic,
some areas will require a greater
degree of work 120000| $ 25.00 1.0/ $ 3,000,000.00
Renovations to Main Office to create a
Secure Entrance 3000( $ 90.00 10( $ 270,000.00
New Enclosed Connector to Cafeteria and Art Room
Enclosed Connector 3500| $ 200.00 14| $ 980,000.00
General Construction at Existing
Buildings associated with connector LS $ 250,000.00
Art Room 1500( $ 150.00 14($ 315,000.00
Contingency 5% $ 90,750.00
Total Estimated
Costs 8000 $ 4,905,750
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New Lamar Middle School
Darlington County School District

Building Recommendations

Lamar Middle School will be located on the Lamar High School Site and will share

amenities:

Once the Primary Students occupy their new facility at Spaulding Middle School (which will
become Spaulding Elementary School) the existing Lamar Elementary Buildings will be

demolished in preparation for new facilities associated with Lamar Middle School.

6th - 8th Grades

500 Student Core

New Grade Configuration (currently grades 6 - 8 Middle School)
New Student Population 350 to 500 (currently 300 students)

Building Area Description of Work Fig?;g;z Unit Pricel 20T |Estimated Cost
Administrative Areas
Offices; Secure Entry; Guidance;
Work Rooms; Nurse Room; etc. 52001 $ 150.00 1.4($ 1,092,000.00
Classrooms
Math (3) 2400( $ 150.00 14| $ 504,000.00
Social Studies (3) 2400( $ 150.00 14| % 504,000.00
Language Arts (3) 24001 $ 150.00 14| $ 504,000.00
Foreign Language (3) 2400 $ 150.00 14| % 504,000.00
PE/Health (1) 900( $ 150.00 141 $ 189,000.00
Science Classroom (3) 2400( $ 150.00 14| % 504,000.00
Science Labs (2 at 1100 each) 2200 $ 150.00 14| $ 462,000.00
Miscellaneous Classrooms
GEAR-Up 900( $ 150.00 141 % 189,000.00
Computer Lab 900| $ 150.00 14| $ 189,000.00
ISS 900( $ 150.00 141 % 189,000.00
Exceptional Education 900| $ 150.00 14| $ 189,000.00
Group Toilets 800| $ 175.00 14 $ 196,000.00
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Special Needs/Resource

Special Needs Classrooms - Two 2000( $ 150.00 1.0 $ 300,000.00
Itinerant Spaces - Two at 400 800| $ 150.00 14| $ 168,000.00
Resource Rooms - Three at 400 1200 $ 150.00 14| $ 252,000.00
General Purpose - Two at 800 1600( $ 150.00 14| % 336,000.00
Group Toilets 800l $ 175.00 14| $ 196,000.00
Fine Arts
Band/Chorus 1500( $ 150.00 10| $ 225,000.00
Art 1200| $ 150.00 14| $ 252,000.00
Gymnasium/Physical Education
PE/Practice Gym and Locker Rooms 14000( $ 150.00 14{$ 2,940,000.00
Group Toilets 800l $ 175.00 14| $ 196,000.00
Contingency 5% | $ 504,000.00
Total Estimated
Costs 43400 $ 10,584,000
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Mayo Hig

h School

Darlington County School District
Building Recommendations

Mayo High School will continue to serve as a Magnet School for Math, Science and
Technology and will continue serving grades 9 - 12:
700 Student Core Current Student Population about 400 Students

- N Square

Building Area Description of Work Footage| Unit Price Factor Estimated Cost
Building 1: Two Story Building

Major renovations including roof,

interiors, plumbing, mechanical, and

electrical 24000| $ 90.00 1.0{$ 2,160,000.00
Mayo Annex: Corner Building

Remove building 3700| $ 15.00 1.0| $ 55,500.00
Building 3: Media Center, Classroom Building

Major renovations including roof,

interiors, plumbing, mechanical, and

electrical 19000( $ 90.00 1.0{$ 1,710,000.00
Building 6: Old Shop Building

[Remove building 7500[ $  15.00 | 1.0[ $ 112,500.00
Gymnasium Building

Major renovations including interiors,

plumbing, mechanical, and electrical.

(Roof Replaced 2010) 12400 $ 85.00 1.0{$ 1,054,000.00
Cafeteria Building

|Major renovations 9800/ $  90.00 | 10[$  882,000.00
Enclosed Connector 1: Building 1 to Cafeteria

[Building 1 to Cafeteria connector 2200[ $ 175.00 | 1.4 $ 539,000.00
Enclosed Connector 2: Building 1 Building 3

Building 1 to Media Center connector 26001 $ 175.00 14| $ 637,000.00
Contingency 5% | $ 357,500.00
Total Estimated
Costs 57200 $ 7,507,500
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North Hartsville Elementary School
Darlington County School District
Building Recommendations

North Hartsville Elementary will be converted into a PK - 5th grade School as follows:

4K — 5th Grade New Grade Configuration (currently 1st - 5th)
800 Student Core New Student Population about 750 (currently 700 students)
Students added Pre-K - K Students from Southside Early Childhood Center

Portable Elimination PE, Guidance Suite, fine Arts Rooms
4-Kindergarten One (1) Room
5-Kindergarten Four (4) Rooms

_— I Square
Building Area Description of Work Footage| Unit Price Factor |cctimated Cost
New Connector Wing
4-K One Room 1100( $ 150.00 14| $ 231,000.00
5-K Four Rooms 4400| $ 150.00 14 $ 924,000.00
Fine Arts 1200( $ 150.00 14| $ 252,000.00
Guidance Suite 2000( $ 150.00 14 $ 420,000.00
PE/Multipurpose Room 3600 $ 150.00 14($ 756,000.00
General Renovations
|[Existing 1951 Buildings | 44500] $  30.00 | 1.0/ $  1,335,000.00
Contingency 5% | | | |'$ 195,900.00
Total Estimated
Costs 56800 $ 4,113,900
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Pate Elementary School
Darlington County School District
Building Recommendations

It is the recommendation of this report that this school be closed and combined with
Brockington Elementary.

Building Area Description of Work Figt’;(;: Unit Price Factor Estimated Cost
All Buildings:

|Remove from site | LS| | | $ 500,000.00
Contingency |5% | | | | $ 25,000.00
Total Estimated
Costs $ 525,000
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Rosenwald School
Darlington County School District
Building Recommendations

Rosenwald School will continue to serve Grades K - 8:
300 Student Core Current Student Population about 120 Students

- N Square
Building Area Description of Work Footage| Unit Price Factor Estimated Cost
Buildings Current Campus:
All areas of the Main Building are in
need of some renovations. While
these are predominately cosmetic,
some areas will require a greater
degree of work 44000( $ 10.00 1.0 $ 440,000.00
Contingency 5% | |'$ 22,000.00
Total Estimated
Costs 0 $ 462,000
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Southside Elementary School
Darlington County School District
Building Recommendations

Additions and Renovations will convert the School as follows, combinging West Hartsville
and Washington Street with Southside:

4K — 5th Grade New Grade Configuration (currently a 4K — 2nd Grade School)
700 Student Core New Student Population 600 (currently 420 students)
Students added Regional Age Appropriate Students

Pre-Kindergarten
Kindergarten

One (1) Room
Four (4) Rooms

First Grade Four (4) Rooms
Second Grade Four (4) Rooms
Third Grade Three (3) Rooms
Fourth Grade Three (3) Rooms
Fifth Grade Three (3) Rooms
- N Square
Building Area Description of Work Footage| Unit Price Factor Estimated Cost
Phase I: New Classroom Wing
Administration 3500| $ 150.00 14| $ 735,000.00
Add Five Kindergarten Classrooms 5500{ $ 150.00 1.4($ 1,155,000.00
Add Cafeteria/Kitchen 7000| $ 150.00 14($ 1,470,000.00
Kitchen Equipment LS $ 375,000.00
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Phase | Summer Renovations - Renovations to Two Classroom Wings:

Old Administrative Wing 16000| $ 50.00 10| $ 800,000.00
Classroom Building 10000| $ 50.00 10| $ 500,000.00
Demolition of the Rear Building 4000( $ 10.00 10| $ 40,000.00
Phase II: New Fine Arts Wing Addition and Enclosed Connector
Multipurpose/PE with Toilet 3500 $ 150.00 14| $ 735,000.00
Music Room with Toilet 1200| $ 150.00 14| $ 252,000.00
Art Room with Toilet 1200( $ 150.00 14| $ 252,000.00
Science Room 1100| $ 150.00 14| $ 231,000.00
Enclosed Connector 3600 $ 200.00 1.4($ 1,008,000.00
Contingency 5% $ 377,650.00
Total Estimated
Costs 56600 $ 7,930,650
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Spaulding Elementary School (viddle School Conversion)
Darlington County School District
Building Recommendations

Spaulding Middle School will be converted into the New Spaulding Elementary School as
follows:

This project will occur in three Phases. Phase | will see an addition to the Middle School to
house the Primary Students. This addition will include a: New Cafeteria, Kitchen, and
Classrooms of PK - 2nd Grades. Upon the completion of this addition, Primary Students will
enter this school and the existing facilities at Lamar Elementary will be demolished. Phase Il will
occur off site at the Lamar Elementary Site where a New Lamar Middle School Wing will be
added to the High School. Once completed, the Middle School Students will occupy this new
facility. Phase 11l will begin with the oldest portions of Spaulding Middle School being demolished
and an Elementary School Wing with Administrative areas will be added. The existing Gym is
currently planned to remain and be used on this site. Upon completion of this addition the
existing Spaulding Elementary students will occupy the New Facility at the New Spaulding
Elementary School.

4K — 5th Grade
600 Student Core
Students added

New Grade Configuration (currently grades 6 - 8 Middle School)
New Student Population 450 to 500 (currently 300 students)
Pre-K - 2 Grades from Lamar Elementary 3rd - 5th Grades from Spaulding Elementary

3-Kindergarten
4-Kindergarten
5-Kindergarten

One (1) Room
One (1) Room
Four (4) Rooms

First Grade Four (4) Rooms
Second Grade Four (4) Rooms
Third Grade Four (4) Rooms
Fourth Grade Three (3) Rooms
o o Square
Building Area Description of Work Footage| Unit Price Factor Estimated Cost
Cafeteria Kitchen Addition
New Cafeteria and Kitchen Addition 11000| $ 175.00 14($ 2,695,000.00
Primary School Addition (3-K - 2nd Grades)
3-K One Room 1100 $ 150.00 14 $ 231,000.00
4-K One Room 1100( $ 150.00 14| $ 231,000.00
5-K Four Rooms 4400( $ 150.00 14 $ 924,000.00
1st Grade Four Rooms 36001 $ 150.00 14| $ 756,000.00
2nd Grade Four Rooms 36001 $ 150.00 14 $ 756,000.00
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Elementary School Addition

Demolish Existing Wing 50000| $ 5.00 10| $ 250,000.00
3rd Grade - Four Rooms 3600| $ 150.00 14| $ 756,000.00
4th Grade - Three Rooms 2700 $ 150.00 14| $ 567,000.00
5th Grade - Three Rooms 27001 $ 150.00 14| $ 567,000.00
Group Toilets 800l $ 175.00 14| $ 196,000.00
Special Needs/Resource
Special Needs Classrooms - Three 3000 $ 150.00 1.0 $ 450,000.00
Itinerant Spaces - Three at 400 1200| $ 150.00 14| $ 252,000.00
Resource Rooms - Four at 400 1600 $ 150.00 14| $ 336,000.00
General Purpose - Two at 800 1600( $ 150.00 14| % 336,000.00
Group Toilets 800l $ 175.00 14| $ 196,000.00
Administrative Addition
Offices; Secure Entry; Guidance;
Work Rooms; Nurse Room; etc. 4800 $ 150.00 1.4/$ 1,008,000.00
Contingency 5% | $ 525,350.00
Total Estimated
Costs 97600 $ 11,032,350
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St. Johns Elementary School

Darlington County School District

Building Recommendations

St. Johns will remain a PK - 5th Grade Elementary School:

- I Square
Building Area Description of Work Footage| Unit Price Factor |cciimated Cost
Building A: (1st Building on the Right)
Secure Entry LS $ 150,000.00
Address Moisture Issues LS $ 100,000.00
Minor Renovations LS $ 100,000.00
Building B: (Main Office Building)
Address Moisture Issues LS $ 100,000.00
Media Center Floor Repairs &
Renovations LS $ 200,000.00
Miscellaneous minor renovations
including: Painting; Hardware/Doors;
Electrical; etc. LS $ 100,000.00
Building C: (Cafeteria Building)
Cafeteria Renovation 6000| $ 50.00 10 $ 300,000.00
Renovate Toilets 600l $ 175.00 10| $ 105,000.00
Add Elevator LS $ 175,000.00
Renovate Second Floor 6000| $ 50.00 10| $ 300,000.00
Building D: (Gymnasium Building)
Mechanical Replacement 8000| $ 30.00 10| $ 240,000.00
Renovations including: Painting;
Bleacher repair; Floor repair; Doors
and Hardware; etc. 8000( $ 20.00 10 $ 160,000.00
Contingency 5% | | $ 101,500.00
Total Estimated
Costs 28600 $ 2,131,500
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Thornwell Elementary School
Darlington County School District

Building Recommendations

Additions and Renovations will convert the School as follows:

4K — 5th Grade

500 Student Core

Students added

Pre-Kindergarten

Kindergarten
First Grade
Second Grade
Third Grade
Fourth Grade
Fifth Grade

New Grade Configuration (currently a 1st — 5th Grade School)
New Student Population (currently 400 students)

Pre-K and 2 Kindergarten Classrooms from Southside

One (1) Room
Four (4) Rooms
Four (4) Rooms
Three (3) Rooms
Three (3) Rooms
Three (3) Rooms
Three (3) Rooms

Building Area

Description of Work

Square
Footage

Unit Price

Factor

Estimated Cost

Two Story Building: (1956 - 22,600 sf Classroom Wing will receive minor renovations)

Minor renovations will include: Sealing
of firewalls; minor cosmetic work;
Work in preparation for the Enclosed
Connector Connecting to the one
Story Building, New Classrooms and
the Cafeteria Building

22600

$

30.00

1.0

$

678,000.00

One Story Classr

oom Building: (1956 - 11,700 sf Class

room Wing wi

Il receive minor renovations)

Minor renovations will include: Sealing
of firewalls; minor cosmetic work;
Work in preparation for the Enclosed
Connector Connecting to the two
Story Building and new Classrooms

12000

$

90.00

1.0

$

1,080,000.00

Cafeteria Building: (1956 Cafeteria/Media Wing will rece

ive a Complete Renovation)

Mechanical Plumbing, Electrical, Life
Safety, Roof and Cosmetic
Renovation

14500

$

90.00

1.0

$

1,305,000.00

New Group Toilets

800

$

175.00

1.4

$

196,000.00
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Locker Room Area: (Locker Rooms will be removed and new toilets added)

Removal of Locker Rooms 1200 $ 150.00 14| $ 252,000.00
Toilet Addition 1000| $ 175.00 14| $ 245,000.00
Connecting Corridor to Gym Entry 2000 $ 175.00 14| $ 490,000.00
New masonry facade where Locker
Room was removed. 2500( $ 15.00 141 $ 52,500.00
Demolition of Locker Rooms 8000| $ 10.00 1.0 $ 80,000.00
Classroom Wing: (New PK, Kindergarten, First Grade Classroom and Enclosed Connectors)
Addition of One (1) Pre-K Classroom 1200( $ 150.00 1.4 $ 252,000.00
Addition of Four (4) Kindergarten
Classrooms 48001 $ 150.00 1.4($ 1,008,000.00
Addition of Two (2) 1st Grade
Classrooms 1800 $ 150.00 14| $ 378,000.00
Addition of a Music Room 1200| $ 150.00 141 $ 252,000.00
Addition of an Art Room 1200 $ 150.00 14($ 252,000.00
Enclosed Connector to Cafeteria 3600| $ 150.00 12| $ 648,000.00
Contingency 5% | | $ 358,425.00
Total Estimated
Costs 78400 $ 7,526,925
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Washington Street Elementary School
Darlington County School District
Building Recommendations

Option 1:

School is merged with West Hartsville and moves to Southside Elementary:

- N Square
Building Area Description of Work Footage| Unit Price Factor Estimated Cost
Total Estimated
Costs No Cost
Option 2:
School remains a 1st - 3rd Grade School:
1st - 3rd Grade No Change
400 Student Core No Change - About 320 Students
First Grade Four (4) Rooms
Second Grade Three (3) Rooms
Third Grade Three (3) Rooms
I I Square
Building Area Description of Work Footage| Unit Price Factor Estimated Cost
Building: (1962 - 45,500 sf School will receive minor renovations)
Minor renovations will include: Sealing
of firewalls; Cosmetic work; Address
site drainage 45500( $ 10.00 10| $ 455,000.00

Contingency 5% | $ 22,750.00
Total Estimated
Costs 45500 $ 477,750
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West Hartsville Elementary School

Darlington County School District

Building Recommendations

Construct a New 750 Core PK - 5th Grade Elementary School:

4K — 5th Grade
750 Student Core
Students added

New School

New Student Population (650 Students anticipate)

Brunson-Dargan students

Pre-Kindergarten One (1) Room

Kindergarten

Six (6) Rooms

First Grade Five (5) Rooms
Second Grade Five (5) Rooms
Third Grade Five (5) Rooms
Fourth Grade Five (5) Rooms
Fifth Grade Five (5) Rooms
- N Square
Building Area Description of Work Footage| Unit Price Factor Estimated Cost
New Construction:
New Elementary School meeting the
requirements of a 21st Century
Learning Environment 100000( $ 150.00 1.0 $ 15,000,000.00
Existing Building:
Remove existing building and replace
with a combination of paved parking
and landscaped parking for sporting
event overflow. 30000| $ 10.00 1.0 $ 300,000.00
Contingency 5% | $ 765,000.00
Total Estimated
Costs 130000 $ 16,065,000
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Darlington County Schools
Darlington County School District
Building Costs

SCHOOL NAME TOTAL ESTIMATED COSTS
ELEMENTARY [Brockington Elementary School $4,329,150
Brunson Dargan $525,000

Cain Elementary $11,184,075

Carolina Elementary $5,639,550

Lamar Elementary $250,000

North Hartsville Elementary $4,113,900

Pate Elementary $525,000

Rosenwald Elementary $462,000

Southside Elementary $7,930,650

Demo Spaulding Elementary $250,000

Spaulding Elementary (at Middle) $11,032,350

St. Johns Elementary $2,131,500

Thornwell Elementary $7,526,925

Washington Street Elementary $477,750

West Hartsville Elementary $403,700

New West Hartsville Elementary $16,065,000

TOTAL $72,846,550

MIDDLE New Lamar Middle School $10,584,000
Darlington Middle School $500,000

Hartsville Middle School $500,000

Spaulding Middle (See Spaulding Elem) $0

TOTAL $11,584,000

HIGH Darlington High School $22,440,600
Hartsville High School $29,103,375

Lamar High School $4,905,750

Mayo High School $7,507,500

TOTAL $63,957,225

TOTAL $148,387,775
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Energy Usage Chart

NUMBER 12 MONTH |ENERGY

OF SQUARE ENERGY COST/ ENERGY
SCHOOL STUDENTS |FOOTAGE COSTS STUDENT COST/SF
ELEMENTARY SCHOOLS
Brockington 410 65,880 $63,825 $155.67 $0.97
Brunson-Dargan 220 49,843 $50,502 $229.55 $1.01
Cain 400 34,026 $41,228 $103.07 $1.21
Carolina 275 29,523 $42,007 $152.75 $1.42
Lamar 300 28,820 $36,376 $121.25 $1.26
North Hartsville 680 68,584 $59,619 $87.68 $0.87
Pate 445 48,082 $64,112 $144.07 $1.33
Rosenwald 115 44,946 $53,935 $469.00 $1.20
Southside 410 30,225 $42,053 $102.57 $1.39
Spaulding 230 26,390 $22,259 $96.78 S0.84
St. Johns 700 130,930 $97,897 $139.85 $0.75
Thornwall 390 110,472 $65,054 $166.80 $0.59
Washington 325 45,509 $46,768 $143.90 $1.03
West Harstville 170 29,826 $69,937 $411.39 $2.34
Total 5070 743,056 $755,571 $149.03 $1.02
MIDDLE SCHOOLS
Darlington 1070 139,709 $227,395 $212.52 $1.63
Hartsville 1120 142,543 $216,993 $193.74 $1.52
Spaulding 280 79,049 $85,816 $306.49 $1.09
Total 2470 361,301 $530,204 $214.66 $1.47
HIGH SCHOOLS
Darlington 1015 183,257 $262,013 $258.14 $1.43
Hartsville 1225 226,292 $268,009 $218.78 $1.18
Lamar 280 108,593 $129,827 $463.67 $1.20
Mayo 365 76,204 $67,980 $186.25 $0.89
Total 2885 594,346 $727,828 $252.28 $1.22
OTHER
DCIS 110 83,396 $75,460 $686.00 $0.90
DCIT 0 76,478 $100,911 N/A $1.32
Total 110 159,874 $176,370 N/A $1.10
Grand Totals/Averages 10535 1,858,577| $2,189,974 $207.88 $1.18
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