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SITE PHASING
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PHASE I

PHASE II

PHASE I
MARCH 2013 – SEPT. 2014

PHASE II
SEPT. 2014 – DEC. 2014

CONTRACTOR ACCESS ROAD

CONSTRUCTION FENCE

CONSTRUCTION GATE
40’ BUFFER ZONE BETWEEN

NEW AND EXISTING SCHOOL
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THANK YOU
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