
ID Task Name Duration Start Finish Predecessors

1 3 Week Look Ahead Schedule (JULY 
UPDATE)

Tue 2/1/22

2 No Parking Signs (El Cerrito) 23 days Thu 7/27/23 Mon 8/28/23

3 Parking Allowed on Palm 5 days Mon 7/31/23 Fri 8/4/23 2SS

4 No Parking Signs (Palm) 20 days Mon 8/7/23 Fri 9/1/23 3

5 Encroachment Permit Received 0 days Fri 8/4/23 Fri 8/4/23 3

6 Field Storm Drainage 10 days Mon 8/7/23 Fri 8/18/23 5

7 Channel Drains 5 days Mon 8/21/23 Fri 8/25/23 6

8 Grading at Upper Bleachers 10 days Tue 7/25/23 Mon 8/7/23

9 Concrete at Upper Bleachers 9 days Tue 8/8/23 Fri 8/18/23 8

10 Upper Bleachers Opened for Campus 1 day Mon 8/21/23 Mon 8/21/23 9

7/27 No Parking Signs (El Cerrito)

7/31 Parking Allowed on Palm

8/7 No Parking Signs (Palm)

8/4 Encroachment Permit Received

8/7 Field Storm Drainage

8/21 Channel Drains

Grading at Upper Bleachers

8/8 Concrete at Upper Bleachers

8/21 Upper Bleachers Opened for Campus
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Witter Field
3-Week Look Ahead Schedule

JULY UPDATE

Witter Field 3 Week LAS - 07.27.23 

Thu 7/27/23 
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