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SCHOOL FACILITIES 
 
Construction Design 
 
After determining that a need for new or improved facilities exists, the board, with the guidance 
of its professional staff, will engage in the following processes: 
 
A. Select an architect; 
 
B. Review a site evaluation including an assessment of existing facilities, if any, on the site; 
 
C. Develop educational specifications recognizing instructional needs and available financial 

resources; 
 
D. Review and approve schematic design prepared by architect, assuring that the new or 

remodeled facility or part of a facility is readily accessible to and usably by individuals with 
disabilities; 

 
E. Review and approve construction design including construction estimates; 
 
F. Call for bids; and 
 
G. Review and approve final construction contract. 
 
The board shall comply with the terms and conditions as specified in the contract between the 
architect and the school district. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Legal References: RCW 39.35   Short-term obligations 
   42 U.S.C. SS 12101-12213 Americans with Disabilities Act 
 
   WAC 180-30-406  Energy conservation program – Life 
        cycle cost analysis 
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