
Little Elm ISD
Capital Projects @08-30-2023

Bond Capital Projects Project ID  Project Estimate  Cost to Date  Balance* 
Strike Middle School Fund 649-000 67,513,978.00$    65,851,703.45$    1,662,274.55$      
Land Fund 65X-XXX 15,904,910.00$    15,724,064.59$    180,845.41$         
Emergency HVAC (unallocated) Fund 650-011 19,382.00$            -$                        19,382.00$           
LEHS Security Fence Fund  650-303 13,000.00$            12,675.00$            325.00$                 
Roof Management Program Fund 652-036 70,000.00$            55,000.00$            15,000.00$           
Strike Entry Drive Fund 652-302 967,226.00$          860,454.04$          106,771.96$         
Security Upgrade (Chavez & Brent) Fund 650-310 7,120.36$              -$                        7,120.36$             
Zellars HVAC replacement Fund 650-320 120,375.00$          110,600.00$          9,775.00$             
Roof Management Program Fund 652-036 70,000.00$            55,000.00$            15,000.00$           
Strike Entry Drive Fund 652-302 967,226.00$          860,454.04$          106,771.96$         
Indoor Multi-Use Facility Fund 653-017 19,878,297.00$    18,528,369.75$    1,349,927.25$      
Lakeside Admin Conversion Fund 653-018 16,346,721.46$    15,798,811.85$    547,909.61$         
Zellars Conversion Fund 653-127 7,960,408.14$      7,204,084.05$      756,324.09$         
ESPC III Upgrades Fund 654-141 2,831,132.00$      2,759,906.00$      71,226.00$           
LEHS CTE Renovations/Additions Fund 654-202 609,922.00$          502,928.78$          106,993.22$         
LEHS CTE Welding Lab Fund 654-304 412,200.00$          327,063.50$          85,136.50$           
Buses Fund 655-305 850,908.00$          707,105.00$          143,803.00$         
LEHS Locker Room Fund 655-308 2,764,655.00$      1,297,654.31$      1,467,000.69$      
Tech Upgrades Fund 656-309 409,611.00$          50,769.11$            358,841.89$         
Security Film Fund 656-312 715,000.00$          441,945.88$          273,054.12$         
Weapons Detection Construction Fund 656-313 760,000.00$          751,463.00$          8,537.00$             
Hackberry Light Pole Construction Fund 656-314 59,812.00$            47,713.00$            12,099.00$           
Elementary 7 Fund 656-315 2,033,988.00$      60,724.38$            1,973,263.62$      
Playgrounds Fund 656-316 1,500,000.00$      -$                        1,500,000.00$      
Strike Orchestra Fund 656-317 115,000.00$          43,626.38$            71,373.62$           
Walker Orchestra Fund 656-318 115,000.00$          43,301.21$            71,698.79$           
LEHS Classrooms Fund 656-319 5,645,000.00$      423,603.00$          5,221,397.00$      
LEHS Bistro Upgrades Fund 656-401 186,500.00$          -$                        186,500.00$         
Construction Software Fund 656-755 26,600.00$            -$                        26,600.00$           
District Wide Monument Sign Fund 656-921 149,795.00$          -$                        149,795.00$         

149,023,766.96$ 129,549,977.90$ 16,504,746.64$   

*pending reconciliation



Little Elm ISD
Capital Projects @08-30-2023

Non-Bond Capital Projects  Project 
(Fund 696)  Estimate  Cost to Date  Balance 

CONCRETE REPAIR - DISTRICT 72,742.00$            32,000.00$            40,742.00$            
DOOR ANNUNCIATION 58,550.00$            -$                        58,550.00$            
INTERIOR PAINTING SUMMER 2023 114,000.00$         113,262.50$         737.50$                 
LEHS ELEVATOR 15,642.00$            -$                        15,642.00$            
LEHS ROOF REPAIR 225,000.00$         204,062.00$         20,938.00$            
RESTRIPE PARKING LOTS 72,000.00$            71,430.00$            570.00$                 
TECH SWITCHES ACCESS PTS 1,810,000.00$      1,778,399.03$      31,600.97$            
TECHNOLOGY IPADS/COMPUTERS 557,480.00$         554,280.00$         3,200.00$              
TRANSP FAC ESC TESTING 13,470.00$            11,000.00$            2,470.00$              
WINDOW TREATMENT 3,100.00$              -$                        3,100.00$              
ZELLARS FIBER 23,350.00$            -$                        23,350.00$            

2,965,334.00$      2,764,433.53$      200,900.47$         
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