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Warranty Information

(1) Platinum NDL Roofing Warranty Document

(a) It was discovered that the Soprema roof system Plantinum NDL Roofing Warranty 

was not signed by the owner. CORRECTED: This document was signed by the 

owner on 12/17/2021. It is our understanding that this signed document has been 

sent to Suprema, received by Suprema, and returned to the owner for activation of 

the 20 year warranty.

(2) Care and Maintenance

(a) The Care and Maintenance Instructions for the Sentrigard metal roof system was not 

provided in the documents we received. The hyperlink 

http://www.sentigard/Static/Installation provided in the warranty documents was 

invalid. We contacted Sentrigard and had them provide this document and the 

instructions for care and maintenance of the roof system. We are providing these 

documents to School District 5 of Lexington and Richland Counties. If there are any 

deviations from these instructions the roof warranty from Sentrigard will be void. See 

Appendix F. CORRECTED: No deviations noted.

(b) During a site visit on 12/20/2021 minor ponding of water was observed on the 

Suprema flat roof system. At the time of the site visit the water was iced over and we 

are uncertain of when the most recent precipitation event had occurred prior to the 

site visit. According to the nearest local weather station (approximately 0.5 miles 

away from the school), there had been approximately 0.75-inches of rainfall within 24 

hours of inspection. It is recommended to observe the flat roof system 48 hours after 

the end of a precipitation event and ensure the roof has adequate draining and does 

not ratin water longer then 48 hours. If excessive ponding of water after the end of a 

precipitation event for longer then 48 hours the roof warranty may be void. See 

Appendix A. CORRECTED: Roof demonstrated no further ponding after another rain 

event.

(c) Roof access shall be restricted from excessive foot traffic to all personnel with the 

exception of maintenance personnel, Sentrigard, Suprema, and Aqua. This apprears 

to be in place with the Roof Access Doors remaining locked with a key. A sign-in log 

for roof access is recommended to ensure excessive foot trafiic is being controlled, 

and to exhibit to the manufacturer at the time a warranty claim may be processed. In 

addition, Suprema rocommends signage to be installed stating “STOP. ACCESS 

RESTRICTED TO AUTHORIZED PERSONNEL ONLY”. This signage is not 

required; however, Suprema will provide signage if requested in accordance with 

Suprema’s Care and Maintenance Guide. CORRECTED: See Appendix G.

(d) At a minimum, biannual inspections are required by maintenance personnel to

maintain the warranty. Please reference the Suprema Care and Maintenance Guide 

which lists the required activities to be performed to maintain warranty.



(e) We recommend a maintenece manual or binder to enclose all of the care and 

maintenance documents, sign in log for access, and biannual inspection reports.

A. Warranty Information

(1) Warranty Requirements

(a) The generator must be registered with Generac including proof of purchase to 

validate the warranty. CORRECTED: Generator has been registered by school 

district.

(b) We were not provided with the emergency generator Owner’s Manual for Stationary 

Industrial Generators. CORRECTED: We contacted the supplier and we have been

provided the manual to deliver to School District 5 of Lexington and Richland 

Counties.

(c) We are of the understanding that the emergency generator maintenance, 

maintenance checks, and maintenance intervals has been subcontracted out. We

recommend the school maintenance staff review and become familiar with this 

manual to ensure all required items are being complied with by the subcontractor.

Any required maintenance, maintenance checks, and maintenance intervals not

being complied with will void the warranty. CORRECTED: Generator maintenance 

training was completed. See Appendix H.

A.

4

Concrete Sidewalk

(1) Expansion Joints

(a) The Project Plans on Sheet C-900 require expansion joints in concrete sidewalk to be 

scored to a depth of 1” below top surface of the concrete sidewalk. In addition to 

scoring the expansion joint area, the Project Specifications require sawed joints to be 

sealed in accordance with SCDOT Section 501.4.14. This can be observed as a 

visual representation in the detail on Sheet C-900 Concrete Sidewalk Joints detail for 

expansion joints. There ARE NOT any cut-backs, or scoring, of expansion joints at 

any location observed. We recommend the Architect and design engineer RB Todd 

Consulting Engineers be notified for acceptance of current condition of 

noncompliance with the Contract Documents or provide additional information for 

correction. It is noted, we were not provided with any Request for Information or 

document changes from the original Contract Documents. See Appendix E. 

CORRECTED: Engineer has approved current conditions. See Appendix I for email 

response from Engineer of Record.

(b) The areas with detectable warnings for handicap sidewalk ramps have expansion



joints extending directly adjacent to the detectable warnings and not 6’ off at the 

beginning of 12:1 slope as indicated in the Project Plans Sheet C-900. In addition, 

there is no consistency as one handicap sidewalk ramp has a contraction joint on 

one side of the detectable warning and the other side has an expansion joint. The 

Project Plans Sheet C-900 indicate contraction joints immediately adjacent to the 

detectable warnings. We recommend the Architect and design engineer RB Todd 

Consulting Engineers be notified for acceptance of current condition of 

noncompliance with the Contract Documents or provide additional information for 

correction. It is noted, we were not provided with any Request for Information or 

document changes from the original Contract Documents. CORRECTED: Engineer 

has approved current conditions. See Appendix I for email response from Engineer of 

Record.
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B. Concrete Curb and Gutter

(1) Expansion Joints

(c) During our site visits we observed the concrete curb and gutter DO NOT have any 

expansion joints placed in the in the concrete. The Project Specifications Section 

321313 require all concrete to have expansion joints installed at intervals of no more 

than 100 ft. We recommend the Architect and design engineer RB Todd Consulting 

Engineers be notified for acceptance of current condition of noncompliance with the 

Contract Documents or provide additional information for correction. It is noted, we 

were not provided with any Request for Information or document changes from the 

original Contract Documents. See Appendix E. CORRECTED: Engineer has 

approved current conditions. See Appendix I for email response from Engineer of 

Record.

(2) Workmanship

(a) It is noted that areas of concrete curb, where repaired, are chipping away at the top 

of curb. Sections of the concrete curb are breaking off. See Appendix D. 

CORRECTED: Please see Appendix J.

(b) It is also noted that sections of the concrete curb do not have a smooth float finish. It 

appears that the curb either during placement or immediately after placement was 

not protected from inclement weather. CORRECTED: Please see Appendix J.

(c) It is noted, that at a random location, there appears to be a core hole on the gutter in

the concrete curb and gutter area. We recommend the Architect and design 

engineer RB Todd Consulting Engineers be notified for acceptance of current 

condition or provide additional information for correction. It is noted, we were not 

provided with any Request for Information or document changes from the original 

Contract Documents. See Appendix E. CORRECTED: Core hole has been filled and 

sealed.



C. Handicap Accessible Parking Stalls

(1) Width of Parking Stall

(a) The handicap parking stalls are not a consistent width, and several DO NOT meet 

the minimum width of 8 feet. One parking stall measured approximately 8’2” 

exceeding the minimum width, the next stall measured was approximately 7’10”. 

One van accessible loading and unloading area measured approximately 7’9&1/2”. 

The parking stall with the shortest width measured approximately 7’9”. We 

recommend the Architect and design engineer RB Todd Consulting Engineers be 

notified for acceptance of current condition of noncompliance with the Contract 

Documents or provide additional information for correction. It is noted, we were not 

provided with any Request for Information or document changes from the original 

Contract Documents. See Appendix E. CORRECTED: All parking stalls are 8’1.5” on 

center. See Appendix K.
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Gaps at Exterior Doors

(1) Rooms A-160 and A-162

(a) The exterior doors to the Courtyard area have gaps around the doors. These gaps 

are allowing water to pond inside the building during inclement weather. See 

Appendix B. CORRECTED: Brush guards and seals have been installed. No leaks 

after significant rainfall event.

B. Aluminum Curtain Wall

(1) Café B-127

(a) The aluminum curtain wall at the exterior wall (South) has a snap on cover plate to 

hide the fasteners for curtain wall attachment at the exterior. We are noting that one 

piece of the snap on cover plate has blown off during inclement weather. The 

maintenance staff for Piney Woods Elementary is concerned and has requested to 

fasten the cover plate mechanically, if possible. It is noted that Mead & Hunt did not 

have access to any approved shop drawings or specs indicating if the item noted 

needs to be mechanically fastened. See Appendix C. CORRECTED: Curtain wall has 

been fastened correctly.



A. Pay App #1

(1) Line Item 1811

(b) It was discovered within Pay App #1, the contingency money went from $1,023,438

to $1,013,164 for Line Item 1811 (GMP2 Contingency) resulting in a difference of

$10,274. CORRECTED: Contract Construction sent email to Clayton Cannon with

the School District explaining reason for discrepancy. Issue has been cleared and

approved. See Appendix L for email record.

A. Roof Ponding

MINOR ROOF PONDING 1
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MINOR ROOF PONDING 2
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MINOR ROOF PONDING 3



B. Door Gap

DOOR GAP 1
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DOOR GAP 2



C. Café Curtain Wall

CAFE CURTAIN WALL 3CAFE CURTAIN WALL 1

CAFE CURTAIN WALL 2
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CAFE CURTAIN WALL 3

CAFE CURTAIN WALL 2
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D. Damaged Curbing

DAMAGED CURBING 1

DAMAGED CURBING 2
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General Civil Work

GENERAL CIVIL WORK 1

ADA Ramp Expansion and Contraction Joint

GENERAL CIVIL WORK 2

ADA Ramp Joints



GENERAL CIVIL WORK 3

Contraction Joint Example

Expansion Joint Example
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GENERAL CIVIL WORK 4



GENERAL CIVIL WORK 5

Handicap Stall Center to Center
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GENERAL CIVIL WORK 6

Handicap Stall Edge Line to Edge Line



GENERAL CIVIL WORK 7

Curb and gutter Core Hole 1
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GENERAL CIVIL WORK 8

Curb and Gutter Core Hole 2
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Damaged Metal Curbing (See on Next Page)



No 309A

Page 1 of 2

Date 6/30/98  

Rev 1 4/9/19Sentriclad by N.B. Handy Technical Bulletin

MAINTENANCE INSTRUCTIONS FOR SENTRICLAD METAL SYSTEMS

I. MAINTENANCE BY INSTALLER BEFORE LEAVING JOBSITE.

1. Remove metal filings from panels and flashings at the end of each day. Filings 

from drilling, grinding and cutting can start to rust overnight. At end of project, 

make a final check for any filings. If rust spots have already appeared they can be 

removed with a non-abrasive cleaner such as Soft Scrub. Do not use abrasive 

cleaners.

2. Touch-up paint should be used on scratches, but should be used sparingly and 

applied with a small artist's brush.

3. Clean or power wash panels as necessary after completion of project. This 

includes removing excess unsightly caulking.

4. Remove debris and crating materials from the sight.

ROUTINE MAINTENANCE FOR METAL WALL AND ROOFS BY OWNER, OR 

OWNERS AGENT, OVER LIFE OF BUILDING.

II.

1. File all job records, including project plans, specifications, shop drawings, 

warranties (if any), etc. for future reference.

2. Set up maintenance and inspection schedule. Metal wall panels normally

require little maintenance, but to ensure optimal serviceability, a routine

inspection should be conducted at intervals no greater than once a year.

Note: Steep metal roofs can be slippery. A qualified metal roofing contractor 

may be required for roof inspections.

3. Keep gutters and downspouts clear of debris that can impede water drainage.

4. Remove immediately any vegetation or debris that may contact metal panels. This 

should include tree branches, leaves, weeds, grass, etc.

5. Clean metal panels as necessary with a 5% solution, in water, of commonly used

commercial and industrial detergent. Use a cloth, soft bristle brush, or high pressure

washer. Rinse completely with water. Tar, grease or oil may be removed by using

denatured alcohol, isopropyl alcohol or mineral spirits followed by a water rinse.

Proceed with caution as aggressive cleaning with the above-described procedures

may damage the coating and thus void the warranty.

C:\Documents and Settings\cpayne\My Documents\Fabral\Sentriclad Care and Maintenance\TB309A Care 

Maintenance.doc
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6.

C:\Documents and Settings\cpayne\My Documents\Fabral\Sentriclad Care and Maintenance\TB309A Care 

Maintenance.doc

Repair any damage that may have occurred to panels with caulking, touch-up 

paint, etc.

7. Correct any signs of corrosion or deterioration as necessary.

ADDITIONAL ROUTINE MAINTENANCE FOR METAL ROOFS.III.

1. Eliminate any conditions that are causing water to pond and accumulate on roof 

panels.

2. Re-seal curbs, gutters, flashings, closures, penetrations, etc. as necessary to 

maintain the weather tightness of the system. Typically, a non-acid cured silicone 

caulk is best for such repairs. Owner may wish to hire a qualified, experienced metal 

roofing contractor for these repairs.



G. Roof Access Sign-In
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I. Engineer of Record Civil Comments

From: Clayton Cannon <cwcannon@lexrich5.org> 

Date: Fri, Mar 25, 2022 at 10:12 AM

Subject: Fwd: Construction Closeout of Piney Woods Final Report 

To: Todd Bedenbaugh <tbedenba@lexrich5.org>

Clay,

Concrete Sidewalk

3.A.1.a: The installation of the sidewalks as constructed is acceptable. Sealing of score joints as 

referenced in the SCDOT Manual (501.4.14) is really intended for structural concrete (roadway pavement, 

loading dock areas, etc.) not necessarily sidewalks

1.b: Although construction joints and contraction joints were not installed exactly per the details 

referenced on drawing C900, the jointing installed is acceptable as the intent is to minimize cracking of 

the concrete and allow areas for expansion.

2.a: The installation of the sidewalks as constructed is acceptable. Although construction joints and 

contraction joints were not installed exactly per the details referenced on drawing C900, the jointing 

installed is acceptable as the intent is to minimize cracking of the concrete and allow areas for 

expansion.

Concrete Curb and Gutter:

• Although the specifications called for expansion joints every 100’ in curb and gutter sections, I do 
not believe it is imperative that they are installed. Concrete shrinks as it cures from the initial pour 
so it will only expand back to the worst-case original pour dimension. The minimal mass of 
longitudinal concrete should not be enough to cause issues if the concrete expands. Score joints 
to control cracking are more critical and have been installed.

• It appears you have addressed the chips and coring.

Handicap Parking Stalls

• It appears this has been addressed.

Bruce Todd, PE, LEED AP

Partner

Civil Engineering
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J. Concrete Curb Corrections
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K. Handicap Parking Corrections
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L. Pay App Resolution

From: Leericka <lmiller@contractconstruction.net>

Date: March 24, 2022 at 7:52:41 AM EDT

To: Clayton Cannon <cwcannon@lexrich5.org>

Cc: Greg Hughes <ghughes@contractconstruction.net>

Subject: ES 13 - Contingency

Clay,

If you look back to the GMP for the building (not the early site), the last page shows the construction 
contingency at $1,013,164. When Jim did the original SOV and CL log, he did not add any taxes to the 
PO’s for the project and put the “additional” money to the contingency. When Jim left, this was 
discovered by Carl and the contingency was put back to the original GMP amount of $1,013,164 and the 
money was added to the POs to cover the taxes that were left out.

Leericka Miller, LEED AP BD+C

Project Manager 

803.577.9176 c

P.O. Box 269, Ballentine, SC 29002

www.contractconstruction.net
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