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2022 Projects

New Buildings & Additions
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Alameda HS - Demolition
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N7

AREA 'J-1'

JEFFCO

PUBLIC SCHOOLS




Marshdale ES - Replacement ~_ Construction
HCM - GC GH Phipps D o - e
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Evergreen MS Efficiency & Future Ready Construction
AMD - Haselden
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Evergreen MS Efficiency & Future Ready Construction
AMD - Haselden
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Evergreen HS Construction
Efficiency Future Ready
DLR - CMGC JHL




Jeffco Open gAddii ' Construction
HCM - Bagseti




Powderhorn ES - Addition Construction
Hollis & Miller - Himmelman
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Powderhorn ES - Addition Construction
Hollis & Miller - Himmelman
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Prospect Valley ES - Replacement Construction
MOA - GH Phipps




Prospect Valley ES - Replacement Construction
MOA - GH Phipps S o
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Ralston Valley HS - Addition Construction
EUA - Himmelman
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Ralston Valley HS - Addition
EUA - Himmelman
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Sta ndley Lake HS - Addltlon Construction
Cannon - FCI| Constructors
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Standley Lake HS - Addition Construction
Cannon - FCI| Constructors
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Efficiency Future Ready Construction
Mount Evans OEL

HCM - GH Phipps

Dumpster location

ars : F
Rebar stockpile 8'x20' Connex storage ;

Classroom to be used
as field office 3 - )

Temp fences during
water and propane tie

. ins. Road and
Sediment control logs driveway will be
closed during this

’ operation as water
line runs under road.

Tee posts and orange
snow/construction = 4 ‘

fencing. ; | & | Mt. Evans Outdoo
d Laboratory.

(3%

Construction fence to
cut off access to path
however, access to
Lodge and Flag Circle
still there at stairs to
East

[TTTOTH Gl P
e V= JEFFCO

= | PUBLIC SCHOOLS



——

s % R\ P s o R
s SRR L -

Construction

Efficiency Future Ready §°
Windy Peak OEL

HCM — Bryan

£ Construction Trailer
= Portable Toilets
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[ JeffCoMet Fiber Stick Map

Coy P 'T'
Project Information =
=3
Project Start : == . T
April 29, 2020 I e
= " pov—— .
Total Miles of conduit T _; S-HU (g
to be bored 114 i |- = “?E

Miles installed
79 (66%) (Blue)

Fiber placed at
104 of 111 schools
(MDF to Street)

12 boring crews
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Efficiency Future Ready onstruction
Golden HS

H&M . SI ng Ietrack Pendant fixtures are late 1 arrive early to mid July
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H&M — Singletrack




Efficiency Future Ready Construction
Elk Creek ES

BVH - SCS
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Efficiency Future Ready
West Jefferson ES

BVH - Bryan
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Efficiency Future Ready . Construction
Emory ES ~

Treanor HL- Crossland
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Efficiency Future Ready 1 Construction &
Red Rocks ES | ;

Treanor HL- Crossland
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Efficiency Future Ready
Lakewood HS

HCM — AD Miller

Construction
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Efficiency Future Ready Construction
Westgate ES

Treanor HL — AD Miller
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Efficiency Future Ready
Longview HS

Mellin & Associates — Singletrack
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Efficiency Future Ready Construction
Shelton ES

Mellin & Associates - Himmelman
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Efficiency Future Ready Construction
Stevens ES

AMD - PG Arnold
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Efficiency Future Ready Construction
Green Mountain ES

AMD - PG Arnold
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Efficiency Future Ready Construction

AMD - Bryan
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