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Project Information

Project Start ςApril 29, 2020 

Total Miles of conduit to be bored ï119 

Miles installed ï68 (57%) 

Fiber placed at 98 schools (MDF to Street)

Complete remainder in April

9 crews working primarily on the  North Ring
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Mortensen $408,323 ReBid 

No Bid

NO HVAC Sub 

Numbers 

Sha er $326,105 ReBid 

No Bid

NO HVAC Sub 

Numbers 

Blue Heron $384,562 ReBid 
$   1,503,686.00

1 Bidder 

Ute Meadows $607,477 ReBid 
$   1,869,739.00

1 Bidder 

Mandalay $680,932 ReBid
$   1,308,400.00

High Electrical 
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Bids 3/9/22

FalconBluffsMS

PeifferES

SouthLakewoodES

Little ES

CampbellES

ThomsonES Construction

Bid $897,000

Over Budget

$8,686

BOE 4/7/22
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Bids 3/7/22

Construction

Bid $425,786

Under 

Budget

$77,214
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Bids 3/15

Construction

Bid 

$1,000,437

Over Budget

$123,671

BOE 4/7/22
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Bids 3/8/22

Construction

Bid $886,400

Over Budget

$587,486

Secure entry

$382,700

BOE 4/7/22

VOTE
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Bids 3/15/22

Construction

Bid $923,400

Over Budget

$604,450

Secure entry

$291,700

BOE 4/7/22

VOTE
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Bids 3/15/22

Construction

Bid 

$1,360,900

Over Budget

$562,083

Secure entry

$391,200

BOE 4/7/22

VOTE
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Bids 3/15

Construction

Bid 

$1,760,233

Over Budget

$476,233

BOE 4/7/22

VOTE ?
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Bids 3/17

GlennonHeightsES

�'�}�À���Œ�v�}�Œ�[�•RanchES

Mt. CarbonES

PeifferES


