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2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 3/15/2021

Revenue

$   567,000,000 Bond Issuance

$  50,165,349 Premium on First Bond Issuance

$  68,309,148 Premium on Second Bond Issuance

$  11,794,372 
Interest Through January 2021, net of 
bank fees

$  51,353,182
Fiscal Years 2019, 2020 and 2021 Capital Transfers (COP Principal & Interest Payments 
Removed)

$  (2,948,716) Issuance Costs (Both issuances)

$  745,673,335

Expenses

As of March 15, 2021 As of February 15, 2021

Total Expended - All projects $  272,190,328 Total Expended - All projects$   288,953,852

$   109,715,881 Total Encumbered - All projects $     97,937,557 Total Encumbered - All projects

Charter Projects 

$    43,909,691 Total Expended - Charter $     42,442,388 Total Expended - Charter

$      3,345,891 Total Encumbered - Charter $       4,085,001 Total Encumbered - Charter

15 Contracts on April 8 BOE Agenda for Approval



Funding Breakdown 2018 Capital Improvement Program

$  567,000,000 First & Second Bond Issuances

$    50,165,349 Premium on First Bond Issuance

$    68,309,148 Premium on Second Bond Issuance

$    11,794,372 Bond Interest Through January 2021, Net of Bank 
Fees

$    51,353,182 FY 2019, 2020 & 2021 Capital Transfers (COP 
Principal & Interest Removed)

$     (2,948,716) Issuance Costs (Both Issuances)

$  745,673,335 Funds to Date

TBD* Future Bond Interest Earnings

$    83,601,924 4 Years Capital Transfer

TBD* Interest on Capital Transfer

$  829,275,259 Preliminary Total

TBD* To Be Determined
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March 4 BOE Items

Consultant Contracts:  Evergreen High, 

Construction Contracts Bid:  Ryan ES, Dennison ES, Sheridan Green ES, Miller Special, 
Kullerstrand ES, D’Evelyn Jr./Sr. HS, Marshdale ES Replacement, DW Paving, DW 
Playgrounds I, 
Construction Contracts to be Bid:  Allendale ES, Devinny ES, Carmody MS, Stott ES, 
Vanderhoof ES

April 8 BOE Items

Construction Contracts to be Bid:  Chatfield HS. Dakota Ridge HS, Everett MS, 
Westridge ES, 5th Floor Ed Center
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Work in Progress

Alameda Addition / Renovation

Columbine HS Aux Gym, Exterior Entry

Conifer HS Aux Gym

Golden HS Artificial Turf & Track

Green Mountain HS Aux Gym

Jefferson Jr./Sr. HS Addition / Renovation

Kendrick Lakes ES Replacement

Bell MS Addition

Manning School Addition

Parmalee ES Addition / Renovation

Foster ES Addition / Renovation

Warren Tech South

Wayne Carle MS Addition

Lumberg ES Addition / Renovation

Pomona HS Addition/Renovation

Artificial Turf & All-Weather Tracks @ 4 HS

LED Replacement Phase I Districtwide

Security Cameras Districtwide
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In Design

Evergreen HS Renovation

Evergreen MS Addition/Renovation

Powderhorn Addition/Renovation

Prospect Valley ES Replacement

Ralston Valley HS Addition/Renovation

Standley Lake HS Addition/Renovation

Jeffco Open School Addition/Renovation

LED Replacements

Furniture, Fixtures & Equipment (FF&E) 14 Sites
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Cash Flow
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