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Preface

On behalf of our partners, principals, and staff, we wish to express our sincere appreciation to the Tamalpais Union High School District for the 
opportunity to assist in the Long Range Facility Master Plan. 

We also extend our utmost gratitude to the Tamalpais Union High School District Board of Trustees, Superintendent, Senior Directors, 
Principals, and Staff that assisted with data collection and review, and provided District and facility-specific information, insight, expertise and 
vision. Their commitment and contributions were invaluable and significantly contributed to the successful development of the plan.  

PBK Architects, Inc. 
Foresight Planning and Development
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01 Executive Summary

Introduction 
The purpose of a long range facility master plan (LRFMP) is to provide 
a continuous basis for planning educational facilities that will meet 
the changing needs of a community. Tamalpais Union High School 
District has identified guiding principals which focus on students and 
staff health and safety; access to safe, clean, and green classrooms, 
labs, and other school facilities; ensuring access and equity for all 
students; communicating with stakeholders; and ensuring flexibility to 
meet the needs and advocate for all students.

In keeping with these aspirations, Tamalpais Union High School 
District engaged PBK Architects and Foresight Planning & 
Development to develop a LRFMP. The LRFMP is a compilation of 
information, policies, and statistical data about a school district which 
addresses facilities needs for changes in enrollment and educational 
pedagogy.

The LRFMP enables the district to:

 � Gather and organize quantitative and qualitative information about 
a community from which present and future educational program 
needs can be determined.

 � Estimate pupil population so that facilities may be planned and 
provided.

 � Make an objective appraisal of the quality and capacity of existing 
school facilities.

 � Make more effective decisions regarding the types, amounts, and 
quality of new and existing school facilities and the disposition of 
facilities during periods of declining enrollment.

 � Coordinate a program of total school and community planning.

 � Develop a system of educational program and facilities priorities as 
an integral part of the educational process.

 � Maintain a program of continuous comprehensive planning and 
financing of school facilities. 
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TAMALPAIS UNION  
HIGH SCHOOL DISTRICT

Mission Draft:
Tamalpais Union High School District is 
committed to educating students to be caring, 
collaborative, critical thinking community 
members who will work to improve a diverse and 
dynamic society.

Vision:
Staff, students and families will report feeling 
a part of a trusting, inclusive community that 
values multiple perspectives. This learning 
community will eliminate the predictability of 
student access and outcomes based on race 
or socioeconomic status.

Marin 
County
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Master Plan Methodology
The LRFMP is a multi-phase initiative which includes a review 
of documentation and records related to existing campuses, 
as well as historical construction and modernization efforts to 
date. The assessment team evaluated options and related costs 
for modernization, as well as life-cycle analysis of mechanical, 
electrical, and plumbing systems and a thorough investigation of 
building envelopes (exterior walls, windows, doors, and roofing). The 
assessments include space utilization and impacts from enrollment 
changes and the affect on campus capacities.

The information obtained during the assessment process is utilized 
to maximize the long-term useful life of the facilities and results are 
leveraged to evaluate existing adequacy and long-term needs in order 
to support informed decision-making and project planning. 

Through the initial facilities assessment, the District identified 
important infrastructure improvements at all of the campuses, which 
was expected given the age of most of the District’s facilities. The 
District’s current vision is to optimize the existing facilities’ resources 
in support of the educational programs and student services and not 
expand given the District’s declining enrollment for the next 10 years.

The Assessment Process
The LRFMP serves as a tool in guiding the District in planning the 
facilities for the next 10 years. The goal of the LRFMP is to address 
the long range and the short-term goals and objectives of the Board 
of Trustees and reflect the needs of the school community. The 
LRFMP will facilitate the Board of Trustees’ ranking of priorities and 
considerations in future facility investments and improvements.

The process, in general, is to assist the District administration in 
establishing educational standards against which to assess existing 
school facility needs, collect information and data identifying the 
existing school and administrative/operation facility needs. 

The development of the LRFMP takes into consideration the 
completion of educational standards, enrollment trends, existing 
facility needs, and state, federal, and local funding opportunities.

District Background
The Tamalpais Union High School District is located in southern 
Marin County and has a 2021-22 enrollment of approximately 
5,166 students. The District is comprised of three comprehensive 
high schools (Redwood, Archie Williams, and Tamalpais) and three 
alternative high schools (San Andreas, Tamiscal, and Tamalpais Adult 
School).

At approximately 25 square miles in size, the District is generally 
located along the Highway 101 corridor from the Golden Gate Bridge 
to south of the City of San Rafael. The District serves the communities 
of Sausalito, Marin City, Mill Valley, Corte Madera, Larkspur, Tiburon, 
Belvedere, Bolinas, Stinson Beach, Kentfield, Greenbrae, Ross, Ross 
Valley, San Anselmo, Fairfax, San Geronimo, Nicasio, Lagunitas, 
Woodacre, and various unincorporated county areas.

Given the proximity to San Francisco, the District is in an 
economically affluent region characterized by primarily residential 
and retail development. In terms of family income, approximately 
11 percent of 2020-21 District students are eligible for free and 
reduced price lunches.
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Enrollment, Capacity & Utilization
This LRFMP utilizes information compiled in the 10-year enrollment 
forecast study, developed internal district projections. Both a 
conservative and moderate projection were developed for the District. 
The report enrollment projection indicates decreasing enrollment in 
each ensuing year of the projection.   

Education Specifications
Educational specifications are interrelated statements that 
communicate (or specify) to the architect, the public, and other 
interested parties what educators believe is required of a proposed 
educational facility to support a specific educational program. They 
serve as the link between the educational program and school 
facilities. They translate the physical requirements of the educational 
program into words and enable the architect to visualize the 
educational activity to be conducted so that the architectural concepts 
and solutions support the educational program. 

The educational specifications contain recommendations for the 
net square feet per space and total net square feet per component, 
number of primary occupants, and description of the space function. 
Adjacency diagrams, descriptions and specific features are included 
to provide an understanding of spatial relationships. Detailed criteria 
descriptions are provided for building systems, doors and windows, 
furniture, equipment and casework, 21st century learning, and 
miscellaneous items. 

Needs Assessments and Master Plans
The site assessments and master plans reflect the needs and priorities 
identified through stakeholder input and a detailed assessment 
of existing conditions. This was then compared to enrollment and 
capacity projections, space utilization, and educational program 
specifications. The assessment serves to guide facility planning and 
future capital investments.

Assessments were conducted by the PBK team of architects and staff. 
The physical site walks encompassed a building-by-building, room-
by-room, system-by-system examination of existing conditions on the 
school site; an evaluation of building exteriors and interiors, and the 
major systems and components of each. 

Areas of focus that were rated included:

 � Hazardous materials in the building

 � Structural building integrity

 � Fire and life safety concerns

 � Access compliance issues

 � Condition of roofing material and drainage

 � Condition of exterior walls

 � Condition of exterior windows

 � Condition and accessibility of restrooms

 � Condition of interior finishes (floor, walls, ceiling)

 � Paving, hardcourts, athletic facilities, landscaping, and flow issues

 � Security of site including fencing and secured entry

 � Overall look and feel of school
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Based on assessments and district/site input, proposed site plans 
were developed to show the following improvements:

 � New construction

 � Major modernization

 � Moderate modernization

 � Light modernization

 � Reconfigure/repurpose of spaces

 � Fencing

 � Site upgrades

 � Paving upgrades

 � Field and landscape upgrades

Financial Summary
The financial assessment, which serves as the master budget, 
provides a summary of projected costs for the recommended facility 
needs and scopes of work at each site. The report includes repair and/ 
or replacement line items as well as proposed modernization and new 
construction projects.

The master budget establishes project costs in four (4) priorities over 
the next 10+ years to account for immediate and future needs as part 
of the road map for long-range facilities improvements. The program 
level master budget has been drafted based on 2022 industry costs. 
Each phase of implementation will require adjustment for escalation, 
inflation, and overall market conditions per year.

Project costs are determined using PBK’s database cost which is 
based on a combination of cost estimation resources including RS 
Means and Sierra West cost estimating manuals; third-party cost 
estimators; recent, comparable bid estimates; as well as estimates 
provided by local contractors and material suppliers as a benchmark 
to validate or adjust.

This method of estimation is intended to provide a guide for project 
budgeting parameters. It is not a detailed estimation of project costs, 
as projects have only been identified in broad scope. 

Project costs include hard construction costs, soft costs (fees and 
inspections), contingency, and escalation. The overall cost summaries 
are included in Tables 1-1 through 1-3.
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Table 1-1 — District-Wide Summary of Estimated Costs (Priority 1-3)

School Site Priority 1 Priority 2 Priority 3 Grand Total

Archie Williams High School $25,275,775 $8,388,032 $4,162,500 $37,826,307
Redwood High School $28,228,148 $113,446,939 $6,425,579 $148,100,666
Tamalpais High School $104,630,398 $5,093,857 -- $109,724,255
San Andreas High School $2,162,110 $3,627,938 -- $5,790,048
Tamiscal High School $26,669,125 -- -- $26,669,125
Corporation/Maintenance Yard $1,155,624 -- -- $1,155,624
District Office $1,642,004 -- -- $1,642,004
Tamalpais Adult/Community Education $491,969 -- -- $491,969
District-Wide $18,299,385 $2,310,000 -- $20,609,385
Master Plan Project Contingency $41,625,000 -- -- $41,625,000

Grand Total $250,179,537 $132,866,765 $10,588,079 $393,634,381

District-Wide Summary of Estimated Costs (Priority 1-3)
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Table 1-2 — Totals By Priority (Priority 1-3)

Priorities Estimated Project Cost

Priority 1 $250,179,537

Priority 2 $132,866,765

Priority 3 $10,588,079
Grand Total $393,634,381

Table 1-3 — District Projects Cost (Priority 1-3)

Priorities Estimated Project Cost

Corporation Yard $1,155,624

Priority 1 $1,155,624

Mechanical, Electrical, Plumbing Infrastructure $339,926

Operational Improvements and Infrastructure $725,000

Roofing $90,698

District Office $1,642,004

Priority 1 $1,642,004

Mechanical, Electrical, Plumbing Infrastructure $765,878

Roofing $876,126

District-Wide $20,609,385

Priority 1 $18,299,385

Drinking Fountains $319,385

IT Infrastructure $17,400,000

Operational Improvements and Infrastructure $580,000

Priority 2 $2,310,000

All Gender Restrooms $2,310,000
Grand Total $23,407,013
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02 District Background

Community of the District
Tamalpais Union High School District (Tamalpais UHSD) is located in 
Marin County in California’s northwestern part of the San Francisco 
Bay Area. The District is a high performing district in a very active, 
supportive, and educated community. Currently 5,116 students are 
served in three comprehensive high schools and two alternative 
programs. In addition, the Tamalpais Adult School courses attract 
hundreds of community members each year. The District employs 
approximately 540 staff members.

The Tamalpais UHSD is home to students from 19 different 
communities, including Bolinas-Stinson, Mill Valley, Sausalito-Marin 
City, Forrest Knolls, Lagunitas, Woodacre, San Anselmo, Fairfax, 
San Geronimo, Nicasio, Muir Beach, Belvedere, Tiburon, Ross, 
Larkspur, Corte Madera, Greenbrea, and Kentfield. Students speak 
more than 30 languages and participate in more than 100 student run 
clubs and activities. 

Tamalpais UHSD’s success as a district is reflected by numerous 
California Distinguished School Awards, National Blue Ribbon 
Awards, and Gold Ribbon Awards. 

Population

116,466

Total  
Households

53,894

Median Household 
Income

$200,724
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Age and Sex

48.7 +/- 0.4%

Median age in Tamalpais 
Union High School District 

Boundary

38.1 +/- 0.1%

Median age in the  
United States

Population by Age Range in Tamalpais Union 
High School District Boundary

People and Population

Under 5 years  4.3%

Under 18 Years  20.9%

18 Years and Over 79.1%

65 Years and Over 23.2%
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District Profile

Tamalpais UHSD operates three high schools and two 
alternative high schools. 

Socially Economically 
Disadvantaged

Students with 
Disabilities

English as a Second 
Language

9.9% 1.1% 12.5%

District Diversity

Enrollment

5,166
Graduation Rate

97.7%

Native Hawaiian or Pacific Islander 0.3%

Black or African American 8.6%

Hispanic or Latino 10.8%

White 73.1%

Asian 4.3%

Two or More Races 8.6%

3.00%

73.10%

10.80%

4.30%

8.60%

2.30%

Chart Title

Native Hawaiian or Pacific Islander White Hispanic or Latino Asian Two or More Races Black or African American



TAMALPAIS UNION HIGH SCHOOL DISTRICT

2-4 FORESIGHT PLANNING & DEVELOPMENT  |  PBK

Figure 2-1 
Tamalpais Union High School District Boundary
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Local Control Accountability Plan

The Tamalpais UHSD has a robust course catalog with nearly all 
classes meeting the CSU/UC a-g requirements. Students are offered 
a full range of elective courses in all disciplines, but most specifically 
in the fine and performing arts, applied technologies, world 
languages, as well as in the core content areas. The District also offers 
academic support classes, an English learner support program, after 
school tutoring, and a partnership with Bridge the Gap College Prep 
at Tamalpais High School. Students are also provided access to social 
emotional support services through our counseling and wellness 
programs.

Reflections: Successes
Tamalpais UHSD identified the goals of narrowing the opportunity 
and subsequent achievement gaps among student groups to improve 
learning of all students and to identify and remove institutional 
barriers. The District is taking specific action steps to build the 
capacity of staff to achieve these outcomes. 

To improve student learning, the District ensured all students have 
access to a rigorous, relevant and inclusive curriculum as outline in 
the first goal. To support the teachers and administrators, the District 
has offered professional development in culturally and linguistically 
responsive instructional practices, inclusive classroom practices and 
engaging in necessary conversations about race.

Areas of success include:

 � Graduation rates for the District slightly increased by 0.3% to 
95.3%, which earned the District a blue rating on the dashboard.

 � Suspension rates for African American students dropped by 10%, 
from 13.3% in 2018-19 to 3.3% in 2019-20 low socioeconomic and 
Latino/a students decreased over the previous year, placing both 
groups into the green category on the California dashboard.

 � As a District, we scored in the blue category for college and career 
ready with 70.4% of students classified as college and career 
ready, as compared to 42.2% of all students in the state
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Action Plan Goals

1. Guarantee all students have access to rigorous, relevant 
and engaging curriculum in all content areas in clean, well 
functioning facilities.

A. Basic
B. State Standards
C. Pupil Achievement
D. Course Access 

Goal one addresses the basic educational needs of all students to 
ensure they have the opportunities to pursue whatever college or 
career they choose. Having well-functioning facilities is vital to the 
educational experiences.

2. Improve the learning outcomes of all students while 
narrowing the opportunity gaps among our student groups.

Goal two is our primary learning goal. The District strives to provide 
high level learning opportunities for all students and to disrupt the 
current pattern of enrollment in advanced classes and academic 
outcomes. The primary goal is for all students to have access and 
opportunity to excel in all course, especially advanced classes.

3. Improve communication and relationship with the 
community and stakeholder groups.

Goal three addresses the following state priority areas Priority 3: 
Parental Involvement (Engagement). Further, the District held several 
listening sessions this year as well as convened a parent advisory and 
consistent feedback was to improve communication and relationship 
building among the families of the District.

4. Cultivate resilience, independence and social-emotional 
growth in all students through a comprehensive system of 
intervention focused on building a community where trauma 
is met with compassion and each individual feels safe, 
valued, and known

Social emotional wellbeing is foundational to student learning. There 
is much recent research that indicates students who feel unsafe in 
their learning environment or who are struggling with mental health 
issues are less capable of learning due to brain function interruption. 
Learning environment must attend to the whole student and provide 
proper supports for students to be able to learn.

5. Eliminate the predictability of current outcomes of our 
students of color, ELL, and socioeconomically disadvantaged 
students by removing the opportunity gaps in our system.

The Tam District has had persistent opportunity and resultant 
achievement gaps. These gaps fall along racial, socioeconomic and 
language lines. The District is committed to taking action to correct 
the gaps among our student groups by identifying barriers and taking 
them down.
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Prior Bond Measures

June 2006 GO BOND
$79,900,000
Complete districtwide facilities modernization: technology; renovate 
and reconstruct facilities.

March 2001 GO BOND
$121,000,000
Modernization, safety, construction, repairs.

Bond Measure and Parcel Tax History*

Prior Parcel Tax Measures

November 2020 Parcel Tax
$469 per parcel for 9 years
Maintain excellent hands-on science, technology, engineering, 
math, reading and writing instruction; attract/retain highly qualified 
teachers; and support music/art.

November 2018 Parcel Tax
$149 per parcel for 4 years
To attract and retain highly qualified teachers, counselors and staff; 
provide excellent science, technology, engineering, math, reading /
writing instruction; protect art /music programs; and maintain small 
class sizes.

November 2011 Parcel Tax
$245.94 per parcel for 10 years, includes annual 3% increase. 
Extension and increase of current tax.
Maintain quality public high school education including small class 
sizes and instructional programs.

November 2004 Parcel Tax
$199 per parcel for 4 years
Maintain quality program, small classes.

*Bonds and Parcel Tax History for 2000 through 2022
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03 Enrollment and Capacity

Table 3-2 — District Enrollment Projections By School Site (Moderate Projections)

Facility 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027 2027-2028 2028-2029 2029-2030

Archie Williams High School 1,289 1,203 1,104 1,001 952 882 850 825 812

Redwood High School 2,029 2,005 1,945 1,889 1,872 1,760 1,724 1,644 1,559

San Andreas High School 50 50 50 50 50 50 50 50 50

Tamalpais High School 1,659 1,547 1,525 1,486 1,428 1,449 1,405 1,397 1,388

Tamiscal Adult School 65 65 65 90 90 90 90 90 90

NPS 21 21 21 21 21 21 21 21 21

Total 5,070 4,900 4,719 4,521 4,397 4,252 4,140 4,027 3,920

Increase in Students -14 -170 -181 -199 -124 -145 -111 -113 -107

Percent Increase -0.27% -3.35% -3.70% -4.21% -2.74% -3.29% -2.62% -2.74% -2.65%
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04 Facility Assessments

Process Overview
A primary component of the Tamalpais Union High School District (TUHSD) 
is the assessment of existing conditions at seven facilities (five school sites, 
district offices, and corporation/maintenance yard), identification of proposed 
projects, and estimation of associated costs. This assessment serves to guide 
facility planning and future capital investments. 

Facility assessments are essential to the long-term stewardship of facility 
assets — the information obtained during the assessment process is 
utilized to maximize the functionality, value, and useful life of the District’s 
educational facilities. In addition, facility assessments are also a core 
component of the facility master planning process because assessment 
results are leveraged to evaluate both the adequacy and equity of existing 
facilities; determine future program feasibility; identify imminent facility 
needs; inform decisions regarding facility reinvestment and/or replacement; 
and to develop and refine budgets and capital improvement plans.

The Assessment Process 
During the planning and collection phases, the team reviewed 
documentation provided by TUHSD pertaining to its sites, including 
existing site plans, floor plans, construction history, modernization 
efforts to date, and capacity and enrollment data.

Site walk schedules, and assessment code index, aerial images, and 
maps were also prepared by the team.

Existing 
Facilities
Data Collection

Objectives, 
Expectations, Drivers, 
and Outcomes

District Interviews, On-
Site Investigations, 
Cost Estimates

Finalize Costs, 
Funding, Prioritize, 
Implementation

Analyze Data, Identify 
Adequacy & Deficiencies, 
Facility Master Planning 
Updates

1.
Data  
Collection

2.
Visioning + 
Educational 
Framework

3.
Facility/Needs 
Assessments

5.
Implementation
Plan

4.
Master Plan 
Development

Figure 4-1 — Long Range Facility Master Plan Process Flow Diagram
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Areas of Focus
The facility assessment was conducted by a multi-disciplinary team of 
architects, engineers, and consultants. The physical site walks encompassed 
a building-by-building, room-by-room, system-by-system examination of 
existing conditions on the school site, as well as all building exteriors and 
interiors; and the major systems and components of each. Areas of focus are 
identified on the following pages.

Learning Spaces
Classrooms (indoor and/or outdoor), Laboratories, Computer Labs, etc.

Ancillary, Support & Common Areas
Kitchens, Cafeteria, Auditorium, Gymnasiums, Locker Rooms, Restrooms, 
Libraries, Collaboration Spaces, Hallways, Corridors, etc.

Administrative/Support Spaces
Offices, Conference Rooms, Workrooms, Storage Rooms, etc.

Items that were reviewed and rated in the Facility Condition Assessment 
included:

 � Hazardous materials in the building

 � Structural building integrity

 � Fire and life safety concerns

 � Access compliance issues

 � Condition of roofing material and drainage

 � Condition of exterior walls

 � Condition of exterior windows

 � Condition and accessibility of restrooms

 � Condition of interior finishes (floor, walls, ceiling)

 � Paving, hardcourts, athletic facilities, landscaping, and flow issues

 � Security of site including fencing and secured entry

 � Overall look and feel of school
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The civil assessment included a walk-through of each 
site to observe conditions with regard to drainage and 
detention, grading, site utilities, and paved surfaces. 

The team looked for observable deficiencies that 
included but were not limited to the following:

 � Drainage and retention

 � Driveways

 � Concrete parking areas

 � Asphalt paving

 � Sidewalks

 � Site grading

 � Site utilities (sanitary sewer, storm drain, domestic 
water, and fire supply)

C
Civil

The basic function of the exterior enclosure of a building 
is to protect the covered and/or conditioned spaces 
within from the surrounding external environment.

As such, the building envelope assessment involved a 
visual inspection of the protective systems, structures 
and materials that make up the exterior envelope of each 
building to include exterior doors and door openings, 
windows, skylights, canopies and roofs. 

The team walked the facility inside and out to observe 
and document existing conditions and provide prioritized 
recommendations based on any needs identified. 
Observable deficiencies may have included but were not 
limited to the following:

 � Visible damage, deterioration, and/or exposure with 
regard to roofs and/or exterior windows, doors, 
masonry, painted surfaces, etc.

 � Missing or damaged system components

 � Gutters and/or downspouts improperly anchored to 
the building; damaged, missing and/or filled with 
debris and inadequate size or amount

 � Active roof leaks and/or visible water damage on 
ceilings and/or walls

 � Sloping or sagging ceilings, floors, and/or roofs

 � Damaged doors and frames, including rust

 � Window frames and glazing for damage, operation, 
and thermal value

B
Building 
Envelope
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 � Sloping or sagging ceilings, floors, and/or roofs

 � Leaning and/or bulging walls

 � Poor anchorage of non-structural elements (equipment, casework, book 
cases, etc.)

 � Safe and welcoming entries; signage (including marquee)

 � Fencing and gates

 � Drop-off/pick-up and circulation

 � Site signage/wayfinding/access

 � Over-all condition of landscaping and grounds

 � Irrigation system condition and functionality

 � Hardcourts and play fields

A
Architecture

The architectural assessment included a walk-through 
of the entire campus to observe interior and exterior 
building conditions and to identify potential deficiencies. 
Components evaluated included interior finishes and 
fixtures such as ceilings, flooring, painted surfaces, 
casework and millwork; doors and door hardware, walls, 
windows and window coverings; and over-all structural 
integrity. A welcoming school campus with well-
maintained landscaping and great curb appeal can be 
a source of pride for both a school and the community. 
The team evaluated curb appeal, signage, way-finding, 
accessibility (in and around buildings, to, from and 
throughout the site), as well as over-all aesthetics, 
design, and functionality. The architectural team looked 
for observable deficiencies related to, but certainly not 
limited to the following:

 � General condition of ceilings, walls, and floors 
(including any areas damaged by water or with 
visible tears, holes, or cracks)

 � Missing, damaged, stained, and/or loose ceiling, wall 
and/or floor tile

 � Damaged, worn, chipping, peeling, and/or cracking  
plaster or paint

 � Poorly functioning and/or poorly conditioned 
doors and/or door hardware; and inaccessible door 
openings 

 � Severe cracks in foundation slab, structural walls, 
columns, and/or beams

 � Missing and/or damaged posts, beams or supports 
(including portable building posts/beams/supports 
and/or ramps)

 � Damage caused by dry rot or mold in structural 
components
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Properly functioning heating, ventilation, and air 
conditioning (HVAC) systems are needed to maintain 
operational facilities with safe, healthy, and comfortable 
learning environments for both students and staff. 
HVAC systems are also large consumers of energy and 
contribute significantly to the total energy usage on 
school campuses every day.

The mechanical assessment focused on the integrity of 
building HVAC systems and component systems. The 
team looked for observable deficiencies that included but 
were not limited to the following:

 � Air conditioning and/or heating systems that are 
poorly functioning or non-functional

 � Outdated, inefficient, and/or non-functional HVAC 
system units and/or controls

 � Vibrating or excessively noisy HVAC units

 � Strong odors near HVAC systems and equipment 
such as chemical smells, mildew, or trash/debris

 � Non-functional specialty fans/hoods

 � Discomfort, stale air and/or stuffiness in a room or 
space

M
Mechanical

E
Electrical

To help ensure the safety of students and staff and the 
protection of facility assets, the electrical assessment 
involved a walk-through of the entire site to evaluate 
the integrity of electrical systems and components to 
include utility service and switchgear; wiring, conduit 
and distribution; receptacles and appliances; as well as 
interior and exterior lighting. 

The team looked for observable deficiencies that 
included but were not limited to the following:

 � Inadequate power supply and/or distribution

 � Switchboards that are in poor condition, lack space 
and/or capacity

 � Improperly mounted, covered or guarded electrical 
equipment and/or components

 � Blocked electrical panels

 � Exposed wiring or frayed cords

 � Damaged or missing electrical components

 � Outdated, inefficient and/or non-functional lighting 
fixtures, systems and/or controls

 � Poorly functioning and/or outdated low voltage 
systems and equipment

 � Damaged or missing light covers or bulbs

 � Corrosion of metal system elements exposed to 
groundwater
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T
Technology

The technology assessment included a walk-through of 
each site to observe conditions with regard to a variety of 
systems and infrastructure including network, Internet, 
classroom, security and audio visual. Any observed 
deficiencies were noted, compared to best-practice 
standards and District standards, discussed with the 
assessment team and with District representatives to 
review recommendations and priorities.

The team looked for observable deficiencies related to 
the following:

 � Classroom Systems - classroom multimedia, 
telephones, peripherals including document cameras 
and sound reinforcement

 � Wide Area Network - building-to-building 
connectivity

 � Physical Security Systems - video surveillance 
cameras, access control components, intrusion, 
campus entrance/exits

 � Audio Visual Systems - sound systems, bell, clock, 
public address and board room systems

Properly maintained restrooms and drinking fountains 
contribute to the health of students and staff and also 
assist in reducing excessive water consumption. 

The plumbing assessment included a walk-through 
of the entire site to observe piping, drainage and 
distribution systems and related components, with any 
issues noted and prioritized.

The team looked for observable deficiencies that 
included but were not limited to the following:

 � Outdated, inefficient and/or non-functional fixtures, 
systems and/or controls

 � Inaccessible sinks/fountains and other fixtures

 � Loose/improperly attached, clogged and/or damaged 
fixtures

 � Signs of leakage and/or contaminants

 � Dirty or moldy fixtures

 � Improper water pressure

 � Missing restroom partitions and/or stall doors

 � Inoperable or missing exhaust fans

P
Plumbing
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Accessibility to site, buildings, and components are 
required to adhere to the Americans with Disabilities Act 
(ADA) Our team extensively walked the sites to look for 
the following deficiencies:

 � Inadequate path of travel from public way

 � Inadequate Parking stalls

 � Non-Compliant Drop-offs

 � Non-Compliant Ramps and stairs

 � Non-Compliant Restroom facilities

 � Non-Compliant Entries and thresholds

 � Incorrect height for Sinks and casework

 � Proper type and height of drinking fountains

To assist in providing a safe and secure facility for 
students and staff, as well as the protection of facility 
assets, a safety review was conducted as a part of the 
condition assessment. The scope of the review included 
fencing, gates, security, cameras, and intercoms; building 
elements such as access control; and visibility.

The team looked for observable deficiencies with regard 
to a variety of elements and universally adopted best 
practice standards to include, but not limited to the 
following:

 � Secure vestibules with restrictive access

 � Adequate visibility of campus front, entrances, and 
internally

 � Cameras

 � Lock down ability

 � Secure pedestrian gates

 � Fencing

 � Site and building signage

S
Safety &  
Security

AD
ADA 

Accessibility
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How Costs Were Developed

After gathering data and information from the district, district meetings, and 
onsite inspections, the team determined individual components needed to be 
incorporated into the Long Range Facility Master Plan. In the cost estimating, 
each line item identifies components of work needed and is categorized by 
scope item (Civil, Building Envelope, Architecture, Mechanical, Electrical, 
Plumbing, Technology, Safety & Security, and ADA).

As presented in the cost documents, we have categorized and noted priorities 
of each line item for each school facility. Furthermore, we listed each areas 
and structure of each facility into the work that needed to be done to its 
corresponding priority. The priority was established at the initial phases of 
the project during district meetings. Each priority includes an accompanying 
percentage cost of escalation based on timeline into the future. 

Each line item cost included in the scope of work items for each site assessed 
is based on a larger, DSA approved, contractor design-bid-build project 
delivery where each item is part of a larger project. Each line item cost 
includes the following:

 � Construction Cost

 � Labor 

 � Materials

 � General Contractor’s Overhead and Profit

 � General Conditions

 � Contingency (7%)

 — Design
 — Construction

 � Insurance and Bonds

 � Soft Costs: architectural/engineering fees, DSA fees, testing, inspector 
fees, legal fees, reimbursables, furniture and equipment (25%)

 � Escalation

 — Priority 1 — 8% (1-3 years)

 — Priority 2 — 16% (4-7 years)

 — Priority 3 — 24% (8-15 years)

 — Priority 4 — 32% (16-20 years)

The resources used in order to determine the cost and prices of the project is 
mentioned in the listed below Resource Information. Disclaimer to the project 
costing are fluctuations of prices depending on current economic trend and 
economy.

Resources Information: 

1. PBK Database

2. Book: Current Construction Remodeling/Repair Costs 2019 
 55th Annual Edition, Sierra West Publishing 
 ISBN 979-1-937984-32-8
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Priority Codes

Priority 1 Priority 3

Priority 2 Priority 4

MUST DO
Based on legal, safety reason 
of critical replacements with a 
life expectancy of fewer than 
five years.

Timeframe: 1 - 4 Years 

WOULD LIKE TO DO
Includes curricular, 
instructional, and program 
enhancement with a life 
expectancy of 16 to 20 years.

Timeframe: 16 - 20 Years

SHOULD DO
Based on co-curricular, 
instructional, and program need 
with a life expectancy of 6 to 
15 years.

Timeframe: 6 - 15 Years 

FUTURE CONSIDERATIONS
With 21 to 25 years of life 
expectancy.

Timeframe: 16- 20 Years

Priority 1 items include critical replacements, 
upgrades and/or modernization of systems 
and  infrastructure; deferred maintenance 
items such as, roofing, heating, ventilating and 
air conditioning (HVAC), electrical, fire alarm, 
clock/bell/intercom/communication, or removal 
of hazardous materials, that have reached 
(or will soon reach) the point where failure to 
address the issue will cause additional damage 
and/or interruption in school operations  or 
possible endangerment to students/staff and/or 
facilities.  

Priority 1 also includes health, safety and welfare 
items required to meet code, to address fire/life-
safety issues, and to achieve full accessibility 
compliance as required by law (items that must 
be completed if upgrades are initiated at the 
campus).

Priority 3 includes the modernization of existing 
facilities or the replacement of existing facilities 
that do not fall within Priority 2. Priority 3 also 
encompasses identified needs/issues that 
are not of an immediate nature. These items, 
while important, do not need to be addressed 
immediately, but should be addressed if 
sufficient resources are available.

Priority 2 addresses the need to provide 
facility upgrades noted under Priority 1 in 
addition to appropriate educational facilities, 
including instructional, administrative, food 
services, extracurricular, and support facilities 
to meet the needs of existing programs and 
activities. This may include modernization of 
existing facilities, the replacement of outdated 
facilities (or facilities in disrepair), as well as 
the construction of new facilities to meet the 
immediate programmatic  and/or capacity 
needs of the school and District.

Nice to have, wish list items and/or anticipated 
future life-cycle repair/replacement needs as 
buildings and components age out.
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05 Community Outreach

Stakeholder Involvement
At the outset of this facility master planning process, the District Leadership 
team set out to define roles and responsibilities of the stakeholder participant 
groups. Their goal was to ensure representation of users, district leadership, 
parent and community members, and neighboring cities and towns where 
potential projects might have an impact.

Stakeholders were grouped by role and included the Tamalpais Union High 
School District Board of Trustees, Steering Committee, District Facility 
Master Planning Committee, Site Staff, Students, and the Community. 
Engagement was facilitated using a layered process that moved from kick-off 
to visioning, to user input, to feedback, to presentation and finally adoption. 

Description of Stakeholder Groups
Board of Trustees provided direction and final decision making for the facility 
master plan. In addition, two (2) representative board members participated 
in other stakeholder meetings as observers to develop detailed insight of the 
process.

Steering Committee comprised of District and facilities leadership, this team 
provided guiding principles and overall direction of the project. They helped to 
synthesize input gathered from other stakeholder groups and develop a clear 
understanding of priorities and recommendations to be incorporated into the 
plan. 

District Facility Master Plan Committee (District FMP) comprised of a 
diverse group of district leadership, school site representatives, staff, and 
community stakeholders. This group led the overall visioning for the facility 
master plan. They developed facility priorities, identified desired space 
typologies and adjacencies and provided direction in aligning facilities with 
educational delivery. 

User Groups. The facility planning team met with a variety of user groups 
including focus groups, site staff, and students. Focus groups provided 
detailed insights into the needs of specific program activities, interactions, 
adjacencies and needed resources. Site staff gave the planning team an 
in-depth understanding of the perspective of teachers and administrators; 
students shared critical understanding of their experience as learners and 
their desires to create spaces which facilitate a variety of social-emotional, 
and engaging experiences. 

Community. The district made every effort to reach out to as many 
community groups as possible. This included a focus group specifically 
for parents and community members actively involved at school sites; 
a community survey which sought to develop broad understanding of 
community priorities; community forums where the public was invited to 
partake in providing direct input to the facility planning team; and outreach 
to surrounding town councils and city planning managers to ensure the team 
collected feedback and built consensus with municipalities which also have a 
vested interest in the district’s facility planning. 
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Contributing Voices

Participants engaged in a variety of structured activities, aimed at soliciting input to develop 
a vision for aligning facilities with educational outcomes, identifying specific user needs and 
developing project priorities. 

Engagement is a critical component to developing 
strong, long-term plans that reflect the values of 
users, stakeholders, and the broader community. 

775+
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Structured Engagement
Participants engaged in a variety of 
structured activities, aimed at soliciting 
input to develop a vision for aligning 
facilities with educational outcomes, 
identifying specific user needs, and 
developing project priorities.

1 2 3

1

2

3

SURVEYS

LIVE POLLING

FOCUS GROUPS

Structured Engagement
Participants engaged in a variety of 
structured activities, aimed at soliciting 
input to develop a vision for aligning 
facilities with educational outcomes, 
identifying specific user needs, and 
developing project priorities.

1 2 3

1

2

3

SURVEYS

LIVE POLLING

FOCUS GROUPS

Structured Engagement
Participants engaged in a variety of structured activities, aimed at soliciting input to 
develop a vision for aligning facilities with educational outcomes, identifying specific 
user needs and developing project priorities. 
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Participants were asked to develop a long-term vision to help align 
outcomes, instructional frameworks, and space.

What Does 
Education Look 
Like in 18 Years?
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What Kinds of 
Activities are 
Most Engaging?
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Rank Item Votes

1 Space Options / Open Spaces 13

2 Outdoor Sheltered Space 11

3 Teacher Prep Space 10

4 Climate Control 9

5 Extra Curricular Activity Options 7

5 Collaborative Teaching 7

5 Need More Restrooms 7

6 Aging Buildings & Infrastructure 6

6 Flexible / Re-arrangeable Space 6

6 Smoke / PSPS (Public Safety Power Shutoff) & Covid 6

6 More Student-Centered Space 6

7 Old Buildings 5

7 Open Space on Each Campus 5

7 "Achieve Tamiscal 
Indoor & Outdoor Spaces" 5

7 Functioning Equipment in Kitchen 5

7 More Collaborative Spaces 5

Common Feedback
 � Bathroom Monitoring 

 � Expand outdoor covered spaces where students can socialize.

 � Address traffic and parking issues

 � Focus on vocational education

 � Specialized facilities to support the same specialized program.

 � Beatification of buildings / classrooms as well as landscaping.

 � Bathrooms improvements / Bathroom safety for staff as well as students

 � School grounds maintenance

 � More lighting especially at athletic fields

 � Attention to sports facilities

 � HVAC improvements.

 � Lack of space, more classrooms

Community Survey
A digital survey was used to collect a wide variety of input from community 
members. Survey respondents were asked to provide their perceptions of the 
Tamalpais Union High School District’s existing facilities and their priorities 
for projects they would like to see prioritized. This input was layered into the 
master plan along with input gathered from other stakeholder groups.
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Infrastructure First
 � Electrical infrastructure to 
support  IT backbone

 � IT infrastructure to support  
demand

 � Plumbing infrastructure to  
improve operational efficiency

Functional Environments
 � Roofs & Building Envelopes

 � HVAC and environmental 
comfort

 � Restrooms

Nutrition Services
 � Kitchen improvements to 
support  increased demand

 � Improvements to food service  
speed and efficiency

Student Hubs
 � Nutrition Services

 � Multipurpose Room

 � Resource Center

 � Student Services / Wellness

Flexible/Collaborative 
Spaces

 � Adaptable spaces to  
accommodate varying sizes

 � Flexible furniture to 
accommodate  a variety of 
activities

Indoor/Outdoor Connection
 � Indoor space, covered 
outdoor,  open outdoor

Community Facilities
 � Athletics facilities that  
accommodate year-round use  
and welcome the community

 � Performing Arts facilities with  
updated equipment to support  
robust program

Instructional Technology
 � Right sized for specific  
educational programs

 � Technology to support 
flexibility  and connectivity 
within space and  between 
users

Educational Vision

Big Ideas

Big ideas encapsulate the vision for facilities  
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06 School Site Assessments

This section includes the individual school and district sites of 
Tamalpais Union High School District and provides site information 
and photographs, site walk, assessment findings, existing site plans, 
proposed master site plans, and projected costs by categories with 
priorities.

Archie Williams High School

Redwood High School 

San Andreas High School

Tamalpais High School

Tamiscal High School

Tamalpais Adult/Community Education

District Office

District-Wide Work Items

Corporation/Maintenance Yard
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Archie Williams High School
1327 Sir Francis Drake Boulevard  |  San Anselmo, CA 94960  |  (415) 458-3400
LaSandra White, Principal

Grade Level

9-12

Year Built

1951

Current Enrollment

1,342

Square Feet

175,607 square feet

Property Size

22.5 acres

CDS Code

21-65482-2131340
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Archie Williams High School
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Archie Williams High School
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Archie Williams High School

Proposed Improvements of Existing Facilities
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LIGHT IMPROVEMENTS

MODERATE MODERNIZATION
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Archie Williams High School

Proposed New Improvements
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Archie Williams High School

Priority Summaries

Archie Williams High School Estimated Project Cost

Priority 1 $25,275,775
ADA Improvements $1,450,000
Athletics Improvements $3,018,558
Irrigation Infrastructure Improvements $2,406,420
Mechanical, Electrical, Plumbing Infrastructure $8,186,909
Minor Modernization $1,268,750
Outdoor Learning Environments $2,900,000
Roofing $5,360,014
Utilities Infrastructure $630,750
Portable Demolition $54,375
Priority 2 $8,388,032
Asphalt Repair $350,625
Athletics Improvements $1,908,672
Energy Efficiency Improvements - Cogeneration $702,740
Energy Efficiency Improvements - Solar $1,890,405
Energy Efficiency Improvements - Solar Water Heating $96,896
Minor Modernization $145,406
Outdoor Learning Environments $81,675
Shade Structure $2,578,125
Signage and Way-Finding $10,828
Theater Lighting Improvements $622,659
Priority 3 $4,162,500
Student Services and Wellness $4,162,500
Grand Total $37,826,307
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Redwood High School
395 Doherty Drive  |  Larkspur, CA 94939  |  (415) 945-3600
David Sondheim, Principal

Grade Level

9-12

Year Built

1958

Current Enrollment

1,947

Square Feet

459,570 square feet

Property Size

63 acres

CDS Code

21-65482-2134419
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Redwood High School
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Redwood High School

Proposed Improvements of Existing Facilities
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Redwood High School

Proposed New Improvements
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Redwood High School

Proposed Improvements of Existing Fields
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Redwood High School

Priority Summaries

Redwood High School Estimated Project Cost

Priority 1 $28,228,148
ADA Improvements $1,450,000
Irrigation Infrastructure Improvements $5,597,435

Mechanical, Electrical, Plumbing Infrastructure $16,070,524

Roofing $4,530,189
Utilities Infrastructure $580,000
Priority 2 $113,446,939
Access Control $97,473
Asphalt Repair $350,625
Athletics Improvements $4,248,899
Building Replacement $107,668,844
Energy Efficiency Improvements - Cogeneration $657,403
Energy Efficiency Improvements - Solar $290,194
Energy Efficiency Improvements - Solar Water Heating $133,502
Priority 3 $6,425,579
Athletics Improvements $1,396,829
Portable Replacement $3,780,000
Student Services and Wellness $1,248,750
Grand Total $148,100,666
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San Andreas High School
599 William Avenue  |  Larkspur, CA 94939  |  (415) 945-3770
David Luongo, Principal

Grade Level

10-12

Year Built

1993

Current Enrollment

69

Square Feet

14,918 square feet

Property Size

6 acres

CDS Code

21-65482-2134419
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San Andreas High School
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San Andreas High School
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San Andreas High School

Proposed Site Improvements of Existing Facilities
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San Andreas High School

Proposed New Improvements
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San Andreas High School

Priority Summaries

San Andreas High School Estimated Project Cost

Priority 1 $2,162,110
ADA Improvements $1,450,000
Mechanical, Electrical, Plumbing Infrastructure $483,952
Roofing $228,158
Priority 2 $3,627,938
Asphalt Repair $175,313
Nutrition Services Improvements $1,782,000
Shade Structure $515,625
Student Services and Wellness $1,155,000
Grand Total $5,790,048
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Tamalpais High School
700 Miller Avenue  |  Mill Valley, CA 94941  |  (415) 380-3500
J.C. Farr, Principal

Grade Level

9-12

Year Built

1908

Current Enrollment

1,590

Square Feet

226,735 square feet

Property Size

32 acres

CDS Code

21-65482-2133692
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Tamalpais High School
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Tamalpais High School
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Tamalpais High School
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Tamalpais High School

Proposed Improvements of Existing Facilities
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Tamalpais High School

Proposed Improvements
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Tamalpais High School

Proposed Improvements of Existing Fields
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Tamalpais High School

Priority Summaries

Tamalpais High School Estimated Project Cost

Priority 1 $104,630,398
ADA Improvements $4,074,500
Athletics Improvements $8,254,198
Fire Life Safety $978,750
Building Replacement $67,062,500
Irrigation Infrastructure Improvements $4,230,810
Mechanical, Electrical, Plumbing Infrastructure $14,510,746
Roofing $2,492,019
Student Services and Wellness $2,446,875
Utilities Infrastructure $580,000
Priority 2 $5,093,857
Asphalt Repair $350,625
Athletics Improvements $742,500
Energy Efficiency Improvements - Cogeneration $657,403
Energy Efficiency Improvements - Solar $1,324,389
Energy Efficiency Improvements - Solar Water Heating $43,065
New Construction $16,500
Nutrition Services Improvements $928,125
Shade Structure $1,031,250
Grand Total $109,724,255
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Tamiscal High School
305 Doherty Drive  |  Larkspur, CA 94939  |  (415) 945-3750
Kim Stiffler, Ed.D., Principal

Grade Level

9-12

Year Built

1990

Current Enrollment

147

Square Feet

9,600 square feet

Property Size

10 acres

CDS Code

21-65482-2130078
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Tamiscal High School

Existing Site
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Tamiscal High School

Proposed Improvements of Existing Facilities
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Tamiscal High School

Proposed New Improvements
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Tamiscal High School

Priority Summaries

Tamiscal High School Estimated Project Cost

Priority 1 $26,669,125
Portable Replacement and Expansion $26,216,000
Shade Structure $453,125
Grand Total $26,669,125
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Tamalpais Adult School
395 Doherty Drive  |  Larkspur, CA 94939  |  (415) 945-1000
Jaemi Naish, Director

Grade Level

10-12 and Adult

Current Enrollment

Varies

Property Size

1 acre
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Tamalpais Adult School

Existing Site Utilization
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Tamalpais Adult School

Proposed New Improvements
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Tamalpais Adult School

Priority Summaries

Tamiscal High School Estimated Project Cost

Priority 1 $491,969
Mechanical, Electrical, Plumbing Infrastructure $224,669
Roofing $267,300
Grand Total $491,969



Corporation/Maintenance Yard
333 Doherty Drive  |  Larkspur, CA 94939  |  (415) 945-1065
David O’Connor, Director of Maintenance & Operations
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Corporation/Maintenance Yard
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Corporation/Maintenance Yard

Proposed New Improvements
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Corporation/Maintenance Yard

Priority Summaries

Corporation/Maintenance Yard Estimated Project Cost

Priority 1
Butler Building with roll up doors $725,000
MEP Assessment Items $339,926
Roof Assessment Items $90,698
Grand Total $1,155,624
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District Projects
333 Doherty Drive  |  Larkspur, CA 94939  |  (415) 945-1065

District-Wide Projects Estimated Project Cost

Priority 1 $18,299,385
Drinking Fountains $319,385
IT Infrastructure $17,400,000
Operational Improvements and Infrastructure $580,000
Priority 2 $2,310,000
All Gender Restrooms $2,310,000
Grand Total $20,609,385
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District Office Projects

Priority Summaries

District Projects Estimated Project Cost

Priority 1 $1,642,004
MEP Assessment Items $224,669
Roofing $267,300
Grand Total $1,642,004
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07 Implementation Plan

Table 7-1 - Implementation Plan: Site/Year (Priority 1-3)

Site 2022 2024 2025 2026 2027 2028 Grand Total

Archie Williams High School $888,508 $20,689,824 $1,166,172 $10,919,303 $4,162,500 $37,826,307

Redwood High School $26,478,117 $1,162,500 $8,147,627 $1,396,829 $110,915,594 $148,100,666

San Andreas High School $2,149,364 $3,640,684 $5,790,048

Tamalpais Adult/Community Education $224,669 $267,300 $491,969

Tamalpais High School $103,640,035 $6,084,220 $109,724,255

Tamiscal High School $26,669,125 $26,669,125

Corporation/Maintenance Yard $1,091,026 $64,598 $1,155,624

District Office $1,609,829 $32,175 $1,642,004

District-Wide $18,299,385 $2,310,000 $20,609,385

Master Plan Project Contingency $41,625,000 $41,625,000

Grand Total $888,508 $200,851,373 $2,328,672 $31,465,906 $1,396,829 $156,703,094 $393,634,381



TAMALPAIS UNION HIGH SCHOOL DISTRICT

7-2 PBK

Table 7-2 - Implementation Plan: Project Category/Year (Priority 1-3)

Projects 2022 2024 2025 2026 2027 2028 Grand Total

Building Replacement $67,062,500 $107,668,844 $174,731,344

Planning & Construction Contingency $41,625,000 $41,625,000

Mechanical, Electrical, Plumbing 
Infrastructure $40,582,604 $40,582,604

Portable Replacement and Expansion $26,216,000 $26,216,000

Athletics Improvements $888,508 $10,384,248 $2,328,672 $4,571,399 $1,396,829 $19,569,655

IT Infrastructure $17,400,000 $17,400,000

Roofing $7,029,847 $6,814,657 $13,844,503

Irrigation Infrastructure Improvements $12,234,665 $12,234,665

Student Services and Wellness $2,446,875 $1,155,000 $5,411,250 $9,013,125

ADA Improvements $8,424,500 $8,424,500

Shade Structure $453,125 $4,125,000 $4,578,125

Portable Replacement $1,782,000 $1,998,000 $3,780,000

Energy Efficiency Improvements - Solar $3,504,988 $3,504,988

Outdoor Learning Environments $2,900,000 $81,675 $2,981,675

Nutrition Services Improvements $2,710,125 $2,710,125

All Gender Restrooms $2,310,000 $2,310,000

Energy Efficiency Improvements - 
Cogeneration $2,017,546 $2,017,546

Utilities Infrastructure $1,790,750 $1,790,750

Minor Modernization $1,268,750 $145,406 $1,414,156
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Projects 2022 2024 2025 2026 2027 2028 Grand Total

Operational Improvements and 
Infrastructure $1,305,000 $1,305,000

Asphalt Repair $1,227,188 $1,227,188

Fire Life Safety $978,750 $978,750

Theater Lighting Improvements $622,659 $622,659

Drinking Fountains $319,385 $319,385

Energy Efficiency Improvements - Solar 
Water Heating $273,463 $273,463

Access Control $97,473 $97,473

Portable Demolition $54,375 $54,375

New Construction $16,500 $16,500

Signage and Way-Finding $10,828 $10,828

Grand Total $888,508 $200,851,373 $2,328,672 $156,703,094 $393,634,381

Table 7-2 - Implementation Plan: Project Category/Year (Priority 1-3) (continued)
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Appendix A Priority 4 Cost Summaries

Table 1-4 — District-Wide Summary of Estimated Costs (Priority 4)

School Site Priority 4

Archie Williams High School $82,185,279
Redwood High School $115,549,589
Tamalpais High School $121,088,952
San Andreas High School $7,239,550
Corporation/Maintenance Yard $642,468
Tamalpais Adult/Community Education $6,475
District-Wide $1,295,000
Grand Total $328,007,313

Archie Williams High School

Redwood High School

Tamalpais High School

San Andreas High School

Corporation/Maintenance Yard

Tamalpais Adult/Community Education

District-Wide

$82,185,279

$115,549,589

$121,088,952

$7,239,550
$642,468 $6,475

$1,295,000

District-Wide Summary of Estimated Costs (Priority 4 Only)
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