BOND UPDATE #239
2.2.24

Here are this week’s bond-related updates.

Enjoy!
Kristi

1.

Old Main and the old CTE Building were fully demolished this week. Now that this
work is finished, the ground will be leveled off and crews will plant grass to stabilize
the soil in the area.

The final stretch of fencing can now be installed. This will complete the fence line
around the campus.

Starting in March, a new sound system will be installed in the Performing Arts
Center’s auditorium, along with several other stage upgrades including new curtains,
lighting equipment, and rigging. This work should be wrapped up in May.

Ballots have arrived in your mailboxes for the Feb. 13 election! In there, you’ll find
Proposition 2024-11: Educational Programs and Operations Replacement Levy.
Levies and bonds are separate — bonds pay for major construction projects like the
new FHS campus, while levies pay for academic and extracurricular programs,
school staff, technology, and more. If you'd like more detailed information on the
replacement levy, please visit https://bit.ly/fsdlevy.

At the end of this week’s update, you will find several photos of the Ferndale High
School site with captions. You can also find more photos on the district website —
including daytime pictures of construction taken every two hours, every day — at the
following link: Bond 2019 - Ferndale School District (ferndalesd.org)

Below is the FHS project timeline as of January. It shows how much of our bond
funding we have spent so far and how far along we are in building the new campus.



https://bit.ly/fsdlevy
https://www.ferndalesd.org/about/bond/bond-2019
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7. Below is a map showing the various components of the new FHS campus and when
they’ll be completed.
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If you have questions or comments about any of the content of this update,
please feel free to reach out to me or one of my colleagues.

Kristi



The old CTE Building is now gone






The last piece of Old Main that was demolished this week



