5:00 PM

VI.

VII.

Yoncalla School District
BOARD OF DIRECTORS
SPECIAL MEETING AND WORK SESSION
NOVEMBER 27, 2017
Yoncalla High School, Library
292 5th st.

CALLTO ORDER

LOCAL CONTRACT REVIEW BOARD HEARING
ADJUSTMENTS TO THE AGENDA

REPORTS/DISCUSSION
A. Food Service Management RFP results

ACTION ITEMS
ANNOUNCEMENTS
B. Future dates of importance
e Next board meeting, December 12, 2017

OTHER BUSINESS

ADJOURN

WORK SESSION

e Board discussion regarding next steps for Yoncalla High School.



CMGC Finding Report ZCS Engineering, Inc. WIR — November 2017

PROPOSED FINDINGS SUPPORTING AN EXEMPTION FROM COMPETITIVE
BIDDING REQUIREMENTS AND USE OF THE CONSTRUCTION
MANAGER/GENERAL CONTRACTOR METHOD OF PROCUREMENT FOR
Yoncalla High School Seismic Rehab, Phase-I

Before the Local Contract Review Board,

In the Matter of Exemption ) FINDINGS OF FACT
Request of )

Douglas County School District No. 32 - Yoncalla )
Yoncalla High School Seismic Rehab, Phase-I, Project )

ORS 279C.335(1) requires, with certain exceptions, that all Public Improvement
contracts be based on competitive bids and, under ORS 279C.375, awarded to the
lowest responsive and responsible bidder. ORS 279C.335(2) permits the Local
Contract Review Board, which in this case is the Yoncalla School Board, to grant,
under certain conditions, specific exemptions from the requirement for competitive
bidding upon the approval of specified findings.

OAR 137-049-0620(1), allows the Local Contract Review Board to exempt a Public
Improvement contract from the requirements to be competitively bid, provided written
findings supporting the use of non-competitive bid process show compliance with
OAR 137-049-0600 to 137-049-0690 and applicable statutes.

The hearing for review of these findings will be held at 6:00 PM on November 27,
2017 at the Yoncalla High School Library, as published in the public notice section in
the Douglas County Sentinel on November 13, 2017 and the Daily Journal of
Commerce on November 13, 2017.

I
BACKGROUND

The District received a grant through Oregon’s Seismic Rehabilitation Grant program
for a total value of $ 1,349,490.00. The purpose of the grant is to seismically retrofit
the Yoncalla High School buildings to meet or exceed the code requirements outlined
in ACSE41-13. It was determined during the initial grant application that the building
would be renovated during the rehabilitation work as permitted by budget. All
renovated areas will increase Life and Safety elements.

This Project is limited to the funding outlined in the grant package, additional funding
is not available. The current budget does not reflect a contingency typically allotted for
a project of this size and scope. It is the recommendation of the District to procure the
Project using the CM/GC contracting methodology. ORS 279C.332(3) identifies the
CM/GC methodology as an alternative contracting method under ORS 279C.335,
which allows a contracting agency to procure construction related services that
include, among other things listed in ORS 279C.332(3), a construction
manager/general contractor (a) functioning as a member of a project team that
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includes the District the Project Architect or Engineer and other consultants, (b)
reviewing and analyzing the project design in order to suggest changes to minimize
potential errors, delays, unexpected costs and other problems during construction, (c)
estimating construction, materials, labor and other costs for the Project, (d)
establishing a fixed price, a guaranteed price or other maximum price for the Project,
constructing portions of the Project and subcontracting portions to other contractors,
and (f) coordinating and overseeing the construction process. In this Project, the
CM/GC contract allows the District to bring the General Contractor on board during
the initial design phase providing value engineering services and a Guaranteed
Maximum Price during the design phase in lieu of during the bid phase after full
design documents have been established.

The District proposes utilizing the Construction Manager/General Contractor contract
delivery methodology to obtain proposals for the Yoncalla High School Seismic
Rehab, Phase-1, Project.

The exempted procurement process for this Project includes the following:
1) A Request for Proposals (RFP) process pursuant to OAR 137-049-0640 to
procure a CM/GC contract with a general contractor.

|
FINDINGS REGARDING PROCUREMENT OF CM/GC SERVICES

ORS 279C.335(2) requires that an agency make certain findings as part of
exempting public improvement contracts or classes of public improvement
contracts from competitive bidding, as is the case with the procurement of CM/GC
services. Pursuant to ORS 279C.330(2), the term “findings” as used in ORS
279C.335(2) means “the justification for a conclusion that a contracting agency, in
seeking an exemption from the competitive bidding requirement of ORS
279C.335(1), reaches based on the considerations set forth in ORS 279C.335(2).
Those required findings, generally defined as “findings regarding competition” and
“findings regarding significant cost savings”, are addressed below.

A. Findings Reqgarding Competition

ORS 279C.335(2) (a) requires an agency to find that: “/f is unlikely that the
exemption will encourage favoritism in the awarding of public improvement
contractors or substantially diminish competition for public improvement contracts.”
The District finds that selecting the contractor through an exempted competitive
proposal selection process in accordance with OAR 125-249-0620 and 125-249-
0630 will not inhibit competition or encourage favoritism. This finding is supported
by the following facts:

1) The proposed CM/GC alternative contract delivery methodology is a
competitive proposal process that allows the Yoncalla School District 32 to
select a firm to seismically rehabilitate Yoncalla High School at the best
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possible value. Simple price competition is not feasible due to technical
complexity associated with a seismic rehabilitation project of this nature.
The technical complexity of the installation of certain structural systems
within the rehabilitation plan lends it to specialized contractors with
knowledge of these systems.

2) The CM/GC contractor will be selected through an open and competitive
proposal process as prescribed by ORS 279C.400 to 410 and related
administrative rules, including but not limited to formal public advertising of
the solicitation, an award made based upon identified selection criteria
described in the RFP, and an opportunity to protest any such award.

B. Findings Reqgarding Significant Cost Savings

ORS 279C.335(2)(b) requires an agency to find that “Awarding a public
improvement contract under the exemption will result in substantial cost savings to
the public contracting agency.” This finding is supported by the following facts:

a. How many persons are available to bid;
1) There are limited qualified specialized contractors to perform the scope
of work associated with this Project.

b. The construction budget and the projected operating costs for the completed
public improvement;
1) Limited or no additional funding is available for the Yoncalla High School
Seismic Rehab, Phase-I Project above and beyond the awarded grant
funding source.

c. Public benefits that may result from granting the exemption;
1) Utilization of the CM/GC contract delivery process will allow the District
to deliver the most comprehensive project for the allotted funding.

d. Whether value engineering techniques may decrease the cost of the public
improvement;

1) This work integrates specialized equipment and personnel to properly
install certain items of the rehabilitation. A requirement to competitively
bid this type of work would create additional expenses and lead to
uncertainty regarding the installation of said items.

e. The cost and availability of specialized expertise that is necessary for the public
improvement;

1) An exemption from competitive bidding will allow the District to take
advantages of specialized general contractors knowledgeable in the
rehabilitation of existing structures and value engineering the Project
during the design phase. This will allow the District to be provided the
best value and potentially eliminate costly change orders resulting from
unknowns in the field.

f. Any likely increases in public safety;
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1) There are currently concerns with public safety during the scheduled
work as Yoncalla High School will remain functional during the proposed
work. The CM/GC will assist with the development of a safety plan.

Whether granting the exemption may reduce risks to the contracting agency,
the state agency or the public that are related to the public improvement;
1) Risks associated with contract overruns, schedule increases and
unqualified contracts are greatly reduced with the granting of the
exemption to completive bidding.

. Whether granting the exemption will affect the sources of funding for the public
improvement;
1) Granting the exemption will not affect funding sources for Yoncalla High
School Seismic Rehab, Phase-I, Project.

i. Whether granting the exemption will better enable the contracting agency to
control the impact that market conditions may have on the cost of and time
necessary to compete the public improvement;
1) The specialty products, services and supplies needed under this
contract are not particularly impacted by market conditions.

j. Whether granting the exemption will better enable the contracting agency to
address the size and technical complexity of the public improvement;

1) Implementation of this Project involves a number of issues of technical
complexity. Special skills and expertise are needed for optimizing the
related foundation strengthening and the seismic strengthening and
element installation.

. Whether the public improvement involves new construction or renovates or
remodels an existing structure;
1) The public improvements of the Yoncalla High School Seismic Rehab,
Phase-l, Project will renovate and seismically rehabilitate the building.

. Whether the public improvement will be occupied or unoccupied during
construction;
1) The project improvements will occur while the building is occupied by
summer staff. Parts of the Project may occur during normal school
hours while students are in classes.

m. Whether the public improvement will require a single phase of construction
work or multiple phases of construction work to address specific project
conditions;
1) Itis the intent of the District to construct the Project under a single
phase of the Project.

and
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n. Whether the contracting agency or state agency has, or has retained under
contract, and will use contracting agency or state agency personnel,
consultants and legal counsel that have necessary expertise and substantial
experience in alternative contracting methods to assist in developing the
alternative contracting method that the contracting agency or state agency will
use to award the public improvement contract and to help negotiate, administer
and enforce the terms of the public improvement contract.

1) The District will enlist the assistance of ZCS Engineering, Inc. as the
Project Manager to assist with the enforcement of the terms of the
scope of work associated with public improvement contract. The District
will enlist “Dole Coalwell, PC” to assist the District with legal counsel and
legal enforcement of the public improvement contract.

1}
SUMMARY

Use of the CM/GC method of contracting for the Yoncalla High School Seismic
Rehab, Phase-l, Project is an appropriate use of that alternative contracting
method under OAR 137-049-0620. Additionally, an exemption from competitive
bidding requirements is justified under the criteria outlined in ORS 279C.330,
findings have been developed in compliance with ORS 279C.335(2), and the
District will perform the post project evaluation required by ORS 279C.355.
Based upon previously listed findings, the District specifically concludes that:

1) Itis unlikely the exemption will encourage favoritism in the awarding of
public contracts or substantially diminish competition for public contracts;
and

2) The exemption will result in substantial cost savings to the affected District
for the services provided.

The District submits that this Request meets all of the criteria above and
requests approval of this Exemption. If you have any questions, please call
Brian Berry at (541) 849-2782.

Brian Berry Date
Douglas County School District No. 32 - Yoncalla
Superintendent

Reviewed by Yoncalla School District 32 Attorney:

Legal Counsel Date
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