
WBHS Building Renovation/Additions
Expenditures

Contract with AVIS/Hughes 27,556,161.00$     
Soft Cost for RCPS RFP Professional Services 38,790.00$            

Gym Floor 175,000.00$          
Hazardous Materials Testing/Plan 65,000.00$            
Geotechnical Investigation 20,000.00$            
Commissioning 100,000.00$          
Temporary Fencing/Signage 30,000.00$            
Value Engineering Consultant 50,000.00$            
Utility Connections 750,000.00$          
Technology 75,000.00$            
Legal Fees 15,000.00$            
Furniture 1,000,000.00$       
Special Inspections 75,000.00$            
Reserve Contingency 800,000.00$          

Project Total Budget 30,749,951.00$    
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