Request for Proposals - Design Services

State College Area School District
December 21, 2009

Provide the information to the school district by responding to the
following points, in the order stated below. Provide three (3) hard copies
of the submitted materials, along with an electronic copy (as a single PDF
file and limit the size of that file to 15 MB maximum). The deadline for
submission is 4:00 PM on January 15, 2010.

A Program/Scope Statement is attached.
Request for Proposal:

1) Fee: All fees will be stated as “fixed fees” rather than percentages.
The district plans on utilizing AIA document B141/Cma as a basis for the
final, negotiated contract. Included with the fixed fees should be all costs
associated with the necessary local, regional and state approval
processes. All fees should include reimbursable expenses as needed for
the base services specified.

Phase 1- Schematic Design

Develop a single, best, solution to the attached program/scope for
Memorial Field. Included, as part of this phase, will be the following:

-Meetings with the Borough of State College (staff and elected
officials as needed) to determine the feasibility of encroaching on,
or shared use of, adjacent lands as part of the project

-Meetings with the State College Area School District Board of
School Directors and CAC for Facilities to clarify project goals and
provide interim guidance on early decision points

-At least one “at-large” community meeting to seek feedback on
the project

-Evaluation of storm water issues and preliminary design solutions

Page 1 of 3



RFP-State College Area School District, 12/21/09

-Completion of a traffic impact study and inclusion of any findings
in the final design (as required by State College Borough)

Deliverables for this phase shall include at a minimum:
-Schematic Design site plan

-Identify location of restrooms, locker rooms and concession
facilities and develop plans to a schematic design level

-Both elevations and renderings of the completed plan

-3-year phasing plan if project were to be completed in multiple
phases

-Estimate of probable cost for each phase, as well as probable cost
if the project were to be completed as a whole

Fee for Phase 1:

Phase 2- Design Development through Project Execution

After completion of Phase 1, the Board may choose one of several
options (reserving the right to not proceed, or proceed with an option not
outlined below). If authorized to proceed with one of the suggested
options below, please offer your additional fixed fee for each option.
(Fees for 2A and 2B will be independent and exclusive of each other).

Phase 2A - Memorial Field Project

Provide a complete design and bid documents for the final Memorial
Field project. This project will likely be a phased project. For the
purpose of projecting a fee, assume 3 roughly equal phases; each 1
year apart. This price will also include project management and
close out services (with the architect not acting as the
construction manager).

Fee for Phase 2A:
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Phase 2B - West bleacher repair project

Within the scope of the final, approved schematic design, provide
bid documents to complete the West Bleacher portion of the
Memorial Field project. This price will also include project
management and close out services (with the architect not acting
as the construction manager).

Fee for Phase 2B:

2) Please list the number of meetings included in the above price and the
cost for any additional meetings.

3) List any additional services or costs that could be incurred, including
reimbursable expenses and include a fee schedule. (all indirect costs will
be billed 1X, that is, no mark-up).

4) Please demonstrate your understanding of the projects by restating
the objectives, offering your proposed strategies for development,
detailing your insights into the nature of any issues and potential
solutions, including the integration of sustainability.

5) Please offer a projected timeline and development calendar. Include
your preliminary thoughts on the stakeholders in the process and
integrate appropriate meetings with those groups into the proposed
calendar.

6) Identify the approximate percentage of responsibility each team
member (or consultant) will have towards the final product (these
percentages will total 100%). Additionally, the percentage of time each
team member will devote to this project through the course of
development (this number will range from O to 100% for each team
member).
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