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 Completed Work:
 Backfill 
  Stockpile stumps and brush as needed to access buildings 
 Slope and backfill voids from previous construction 
 Demolish site electrical fixtures
 Remove dock and gazebo

 Upcoming Work / Look Ahead:
 Backfill / grade to drain voids from main house

 Backfill / grade to drain voids from garage 

 All backfill and grade work will extend past 
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Demolition is in progress.
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