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ANNETTA ELEMENTARY SCHOOL  
COST SUMMARY TO DATE

Project: Annetta Elementary (Elementary School No. 6)

Grades: K-5

Capacity: 889

Bond 2019 Estimate: $35,858,000.00

Budget: $35,507,362.15  (Does not include costs for Learners Lane ςNCTCOG partnership)

Amount Obligated To Date: $36,350,378.59

Phase Completion: planning, design, procurement, construction, warranty

Square Footage:  107,391

Date Open: August 2021



ANNETTA ELEMENTARY SCHOOL  
SCHEDULE UPDATE

Å Schedule Update:
Å Temporary Certificate of Occupancy (TCO) Issued ς8-17-21
Å TCO inspection items wrapping up
Å Water Well - Letter of Conveyance items wrapping up 
Å WWTP Building Completion - 10-12-21 
Å WWTP aeration field - 10-12-21



ANNETTA ELEMENTARY SCHOOL  
SCHEDULE UPDATE ς/hbΩ¢Φ

Å Schedule ¦ǇŘŀǘŜΣ /ƻƴΩǘΥ
Å Playground Equipment ςInstallation started 9-14-21, 

Completed by 9-25-21
Å Landscape Work Complete by 9-20-21 
Å Outside Building Punch ς9-16-21
Å Inside Building Punch ς9-18-21
Å Civil Punch ςTBD



ANNETTA ELEMENTARY SCHOOL  
AERIAL, FRONT OF SCHOOL ς9-1-21



ANNETTA ELEMENTARY SCHOOL  
AERIAL, SITE PLAN NORTH ς9-1-21



ANNETTA ELEMENTARY SCHOOL  
WATER FACILITIES STATUS ς9-15-21



ANNETTA ELEMENTARY SCHOOL
WATER FACILITIES STATUS ς9-15-21



ANNETTA ELEMENTARY SCHOOL  
INTERIOR COURTYARD (UPPER LEVEL) STATUS ς9-15-21



ANNETTA ELEMENTARY SCHOOL 
OUTDOOR LEARNING STEPS ς9-15-21



ANNETTA ELEMENTARY SCHOOL 
INTERIOR COURTYARD (LOWER LEVEL) ς9-15-21



ANNETTA ELEMENTARY SCHOOL 
INTERIOR COURTYARD (LOWER LEVEL) ς9-15-21



ANNETTA ELEMENTARY SCHOOL
OUTDOOR DINING AREA ς9-15-21



ANNETTA ELEMENTARY SCHOOL
LOWER DRAINAGE AREA RIP RAP WORK ς9-15-21



ANNETTA ELEMENTARY SCHOOL 
BACK AREA LANDSCAPE PROGRESS ς9-15-21



ANNETTA ELEMENTARY SCHOOL 
WASTE WATER TREATMENT BUILDINIG PROGRESS ς9-15-21



ANNETTA ELEMENTARY SCHOOL 
WASTE WATER TREATMENT BUILDING PROGRESS ς9-15-21


