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WESTERN MIDDLE SCHOOL FIELDS ENVIRONMENTAL TESTING AND
REMEDIATION UPDATE

Highlights:

 Cleanup activities commenced in November 2023.
Restoration activities began in April 2024 and will
continue into the 2024-2025 school year.

 Delivery of field turf materials is expected by mid-
August and installation of synthetic turf is expected to
begin by late August 2024.

 Restoration activities including field and fencing
installation and planting is expected to be complete
by the end of 2024.

 Access to the work zone will remain restricted with
construction fencing. Access to the pedestrian
pathway along the southeastern side of the fields will
remain restricted during restoration activities.

 Modified school bus routes were put in place to
provide transportation to students who normally use
the path through the fields to get to and from school.
The modified bus routes will remain in place during
2024-2025 school year until the project is complete
and access is restored.

Current Status
The environmental investigation and remediation
activities that began at the Western Middle School Fields
(the “Site”) in 2016 are progressing with remediation
under the Connecticut (CT) Voluntary Remediation
Program (VRP) (Remediation ID: 14385). At the request
of the regulators, Greenwich Public Schools (GPS) entered
the Site into the VRP in 2020.

GPS submitted a RAP for the cleanup of the Site under the
VRP on August 1, 2022. An addendum to the RAP was
submitted on June 2, 2023, with modifications based on
discussion with CT DEEP and EPA. The RAP was
approved by US EPA on September 14, 2023 and by CT
DEEP on October 26, 2023. The RAP and Addendum
describe the planned cleanup activities being conducted.
The RAP focused on protecting human health and the
environment while accommodating school activities and
other uses of the Site.

Remediation Activities
Excavation has removed the more heavily contaminated
soil at the Site. The synthetic turf athletic fields, asphalt
and concrete areas, and landscaped areas will be used as a
series of Engineered Controls to cap and prevent human
contact with deeper, less contaminated soils.

Cleanup work began November 2023 and excavation of
soil was largely completed by June 2024. Cleanup and
restoration activities completed to date have included the
following:

 Excavating and transporting more than 35,000 tons of
contaminated soil to permitted disposal facilities
through July 2024;

 Importing approximately 46,000 tons of backfill,
planting soil and crushed stone material;

 Beginning construction of the synthetic turf athletic
fields stone base and landscaped areas, which will
serve as a cap for remaining underlying soil;

 Installation of concrete, electrical and storm drainage
infrastructure.

Restoration Plans for Summer and Fall 2024
and Beyond
Restoration work began in April 2024 and will continue
into Fall 2024 during the 2024-2025 school year. The
restoration phase includes utility installation, paving,
concrete and fence installation, seeding, and planting of
trees and shrubs. Import of soil and stone drainage base for
the fields is in progress, as is concrete and fence
installation.

Installation of synthetic turf is expected to begin by late
August 2024. Field installation and restoration activities
will continue into the Fall. Much of the work is weather
dependent, and therefore, unfavorable weather could
impact the project timeline.

Site work will generally be performed Monday through
Friday between the hours of 7:00 AM and ending at 6:00
PM and Saturday between 7:00 AM and 5:00 PM. A map
showing the remediation work area is presented below.
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Safety of Community
The health and safety of students, staff, neighbors, and
the public is paramount during the performance of this
work. To ensure public safety:
 Work areas are demarcated with fencing and signage.

These work areas are shown as depicted by the
“PROJECT LIMIT” line in the figure below. Access
beyond the fencing is prohibited for safety purposes.

 A dust monitoring and control plan is being
implemented while earthwork is occurring.

 The majority of truck traffic and construction access is
directed from the back of the construction area through
Muskrat Pond Drive to minimize construction traffic
through the school driveway.

 Sediment and erosion controls are installed and
routinely inspected and maintained to protect the
wetland area to the northwest and other natural
resources.

For all information requests, please contact:
Jonathan Supranowitz, Greenwich Public Schools Director of Communications

203-625-7415 or Jonathan_supranowitz@greenwich.k12.ct.us

OR, please visit our website for further information:
https://www.greenwichschools.org/departments/facilities-rentals/building-grounds-

projects/western-middle-school-fields

PROJECT LIMIT
PROPOSED ARTIFICIAL TURF ENGINEERED CONTROL APPROXIMATE LOCATIONS
PROPOSED ASPHALT AND CONCRETE ENGINEERED CONTROL APPROXIMATE LOCATIONS
PROPOSED CLEAN SOIL CAP ENGINEERED CONTROL APPROXIMATE LOCATIONS

PATHWAY ENTRANCE TO BE
BLOCKED DURING CONSTRUCTION
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