


CONSTRUCTION PROJECT UPDATE
ÅBUILDINGS ðCOMPLETED LAST 30 DAYS

Å/¢9Χ{¢!Lw²9[[ ¢th whhC Lb{¢![[95Φ  /9L[LbD DwL5 I!{ .9D¦b hb CLwST FLOOR.  BLOCK FILL STILL IN 
PROGRESS.   DRYWALL IS NOW BEING PRIMED.   ROLL UP DOORS INSTALLED.   COURTYARD CONCRETE HAS 
BEEN POURED.  COURTYARD CANOPY WORK HAS BEGUN.  MECHANICAL, ELECTRICAL, PLUMBING (MEP) STILL 
IN PROGRESS, GOAL IS TO ACHIEVE PERMANENT POWER AND HVAC STARTUPTO ALLOW FINISHES TO BE 
INSTALLED.  DATA CABLE IS IN PROGRESS.  FIRE ALARM IN PROGRESS.

ÅI{Χ¢th whhC hb hCCL/9 !w9! / L{ !¢ фл҈Φ  9·¢9wLhw {I9!¢ILbD Chw AREA E IS IN PROGRESS, BRICK IN 
PROGRESS. CMU WALLS AT FRONT ENTRANCE AND CAFÉ IN PROGRESS.  CMUWALLS SECOND FLOOR AREA E 
ARE COMPLETE.  CMU WALLS FIRST FLOOR AREA F ARE AT 90%.   CMU WALLS SECOND FLOOR AREA F ARE IN 
PROGRESS.  SLAB ON DECK IS COMPLETE IN INSTRUCTIONAL WING, INCLUDING CONNECTOR.    



CONSTRUCTION PROJECT UPDATE

ÅNEXT 30 DAYS

ÅCTE ςMAIN GOAL WILL BE TO ACHIEVE PERMANENT POWER AND START HVAC UNITS TO ACHIEVE 
CONDITIONED SPACE.   GAS TANK TO BE PLACE TO START BOILERS FOR DE-HUMIDIFICATION TO ALLOW 
FINISHES TO BE INSTALLED.   ELEVATOR INSTALLATION WILL BE IN PROGRESS.

ÅHS ςCOMPLETE REPAIRS TO AREA B PIPE, PREPARE FOR SLAB POUR.   INSTALL ROCK BASE IN MAIN CORRIDOR 
AREA.  CONTINUE TO INSTALL METAL STUD WALLS IN INSTRUCTIONAL WING.  SET HVACEQUIPMENT ON 
MECHANICAL MEZZANINES.  COMPLETE ROOF DECKING AREA D ONCE UNITS ARE SET.   CONTINUE MEP 
INSTALLATION ALL AREAS.  CONTINUE EXTERIOR SHEATHING, WEATHERPROOFING, AND BRICK VENEER.

ÅSITE ςCONTINUE TO GRADING ROADWAYS AND PARKING LOTS.   CONTINUE TO INSTALL ATHLETIC BUILDINGS.  

ÅNEXT PROGRESS MEETING IS SCHEDULED FOR JULY 11, 2019 (ANOTHER ACADEMIC YEAR DOWN!).



CTE SUBSTANTIAL COMPLETION DATE ð11/05/2019

MCHS SUBSTANTIAL COMPLETION DATE ð3/11/2020

Scheduling meeting 6/26/2019 ðUpdate following 

week.



Montgomery Central HS from Student Parking ςNote Stone



Main Entrance into Montgomery Central High School



Main Entrance from Main Corridor ςDisplay Cases Right



Gym Entrance Left ςCafé Sky Fold Door Right



Main Corridor Looking South



Main Lobby from Top of Steps



Second Floor Connector from F



Second Floor Area F from Connector



North Face of Instruction Wing Area F


