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FRANK REWOLD & SONS INC.
248,651.7242 | frankrewold.com

303 E. Third Street | Suite 300 | Rochester, MI 48307

ADVERTISEMENT FOR BIDS

Rochester Community Schools — 2020 Sinking Fund

Project:
Description:
Architect:

Construction Manager:

Estimators:

Bid Documents:

Non-Mandatory Prebid Walk-Through:

Bid Due Date:

2:00 p.m. Public Bid Opening:
Tuesday, December 17, 2024

Labor and Material and Performance Bond:

Prevailing Wage Rates:

Bid Bond:

Nonexempt:

Disclosure Statements:

Rochester Community Schools
Bid Package 45 — RCS Admin Data Room Cooling

Ghafari
17101 Michigan Ave., Dearborn, Ml 48126

Frank Rewold and Sons Inc.
303 E. Third St., Suite 300, Rochester, M| 48307

Mike Gagnon

(248) 618-0220)
mgagnon@frankrewold.com

Questions addressed ONLY to Mike Gagnon

Bid documents including bid forms may be obtained from Frank Rewold and Sons Portal at:
https://www.dropbox.com/scl/fo/cs71yjd9t8ekibeoybcga/AKzZAECKgrk5KSy1R4uoFKUc?rlkey=izp03c
ifr4n2jv58yvhifaims&st=t6xoebwo&dl=0

Bid documents will be available on or after December 3, 2024

10:00 a.m., Tuesday, December 10, 2024 - Meet at 52585 Dequindre Rd., Rochester, Michigan 48307.
Meet at the front entrance.

2:00 p.m., Tuesday, December 17, 2024
Bids will only be accepted on forms provided. Proposal forms must be in a sealed envelope, mailed or
delivered in person prior by 2:00 p.m. EST on the due date to:

Attn: Jennifer Fickel, Rochester Community Schools
C/O Frank Rewold and Sons Inc.
303 E. Third St., Suite 300, Rochester, MI 48307

Frank Rewold and Sons Inc.
303 E. Third St., Suite 300, Rochester, MI 48307
4th Floor Mezzanine

In accordance with Michigan Compiled Laws Section 129.201, successful contractor(s) must obtain
Performance and Payment Bonds for any Bid Category exceeding $50,000. The Performance and Payment
Bonds shall be in an amount equal to the contract amount. The Performance and Payment Bonds shall
be for the protection of Rochester Community Schools and Frank Rewold and Son Inc. and shall be
executed by a surety company authorized to do business in the state of Michigan and be listed in Federal
Register or have an AM Best Rating of B+ or better. All bonds to be dual obligee bonds to Rochester
Community Schools and Frank Rewold and Son Inc.

Not required

5% bid security required. Bid bonds are required, however, certified or cashier checks are acceptable for
bids under $50,000.

This project is not tax exempt for state sales tax and/or use tax. All materials and supplies incorporated
and used in construction and becoming a permanent part of this project will not be exempt from state
sales tax and/or tax

Each bid proposal must be accompanied by a sworn and notarized statement disclosing any familial
relationship that exists between owner or any employee of bidder and any member of board of education
or superintendent of Rochester Community Schools. Each bid proposal must also include a signed Iran
Economic Sanctions Affidavit. The board of education will not accept a bid proposal that does not include
this sworn and notarized disclosure statement or the Iran Economic Sanctions.
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https://www.dropbox.com/scl/fo/cs71yjd9t8eki6eoybcgg/AKzAECKqrk5KSy1R4uoFKUc?rlkey=izp03cifr4n2jv58yvh1faims&st=t6xoebwo&dl=0
https://www.dropbox.com/scl/fo/cs71yjd9t8eki6eoybcgg/AKzAECKqrk5KSy1R4uoFKUc?rlkey=izp03cifr4n2jv58yvh1faims&st=t6xoebwo&dl=0

FRANK REWOLD & SONS INC.
248.651.7242 | frankrewold.com
303 E. Third Street | Suite 300 | Rochester, MI 48307

BID CATEGORIES

A Mechanical

B Electrical

- ]
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INSTRUCTIONS TO BIDDERS

Rochester Community Schools — 2020 Sinking Fund
BP 45 — RCS Admin Data Room Cooling

Bid Documents Availability
FRS will make the bid documents available for reviewing on or after December 3, 2024, at these
locations:

FRS Office: 303 E. Third Street, Suite 300
Rochester, Ml 48307
FRS Portal: https://www.dropbox.com/scl/fo/cs71yjd9t8eki6e

oybcga/AKzAECKagrk5KSy1R4uoFKUc?rlkey=iz
p03cifr4n2jv58yvhilfaims&st=t6xoebwo&d|=0

Prospective bidders will notify FRS by email at mgagnon@frankrewold.com of their intent to bid
and intended bid categories. Bid documents will be available only in the following manner: FRS
Portal.

BIDDERS SHALL NOT CONTACT THE OWNER OR ARCHITECT FOR DOCUMENTS.

Drawings and specifications remain the property of the Architect.

Prebid Meeting

A non-mandatory walk-through is scheduled for 10:00 a.m., Tuesday, December 10, 2024 - Meet
at RCS Administration Building, 52585 Dequindre Rd, Rochester Hills, Michigan 48307. Meet at
the main front entrance.

Bond Requirements

Provide pricing for a Payment and Performance Bond; do not include in base bid. In accordance
with Michigan Compiled Laws Section 129.201, successful contractor(s) must obtain
Performance and Payment Bonds for any bid category exceeding $50,000. The Performance and
Payment Bonds shall be in an amount equal to the contract amount. The Performance and
Payment Bonds shall be solely for the protection of ROCHESTER COMMUNITY SCHOOLS and
Frank Rewold and Son Inc. and shall be executed by a surety company authorized to do business
in the state of Michigan and be listed in Federal Register or have an AM Best Rating of B+ or
better. All bonds are to be dual obligee bonds to Rochester Community Schools and Frank
Rewold and Son Inc.

Equal Opportunity — Employment Policies

The Bidder agrees that it will not discriminate against any employee or applicant for employment
because of race, religion, color, sex, national origin, or age. The Contractor shall take affirmative
action to ensure that applicants are employed, and that employees are treated during employment
without regard to race, religion, color, sex, or national origin.

Bidder Qualifications

Bidders under consideration for award of the work shall provide evidence demonstrating a
minimum of five (5) years’ experience of successfully completing work of similar category and
scope. Bidder shall provide evidence of financial ability to perform the work. Bidder shall provide
evidence of bonding capability, as described by the project manual, whether or not bonding is
required.
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The Owner and Construction Manager shall be the sole determiner of the acceptability of the
evidence presented.

Provision for Bidder Qualification does not supersede or negate Owner's rights.

Method of Bidding

Bids will be accepted only on forms provided. Proposal forms must be in a sealed envelope mailed
or delivered in person to: Jennifer Fickel, C/O Frank Rewold and Sons Inc., 303 E. Third Street,
Suite 300, Rochester, M1 48307 prior to the due date of 2:00 p.m., Tuesday, December 17, 2024.
The outside of the envelope must be clearly marked with the bid category.

Bids must be for complete work within a single bid category. Partial bids are sufficient reason for
rejection of the bid. If a bidder is bidding multiple bid categories, proposals must be submitted for
each individual bid category and in individual envelopes. At the bidder’s option, the bid form allows
for a multiple bid category award discount.

Proposals shall be based upon all the bid documents, including the Advertisement for Bids, the
Instructions to Bidders, Subcontractor Agreement, Construction Drawings, Project Manual, and
the Technical Specifications.

Bid Form
In order to receive consideration, make bids in strict accordance with the following:

Submit bids upon the forms provided, properly signed and with all items filled out. Do not change
the wording of the bid form, and do not add words to the bid form. Unauthorized conditions,
limitations, or provisions attached to the bid may be cause for rejection of the bid. If alterations by
erasure or interlineation are made for any reason, explain over such erasure or interlineation with
a signed statement from the Bidder.

Facsimiles (FAX) or email proposals will not be accepted.
Submit only (1) one copy of all bid documents.

The Owner reserves the right to keep all information concerning such bids confidential as
permitted by law.

A sworn and notarized statement disclosing any familial relationship that exists between owner
or any employee of bidder and any member of board of education or superintendent of Rochester
Community Schools must accompany each bid proposal. The board of education will not accept
a bid proposal that does not include this sworn and notarized disclosure statement.

A signed Iran Economic Sanctions Affidavit must also accompany each bid proposal. The board
of education will not accept a bid proposal that does not include this affidavit.

A 5% bid security must also accompany each bid proposal. Bid bonds are preferred, however,
certified or cashier checks will be acceptable for bids under $50,000. The board of education will
not accept a bid proposal that does not include the bid security.

Examination of Documents and Site of Work

Before submitting a bid, each Bidder shall examine the drawings carefully, shall read the
specifications and all other proposed contract documents, and shall visit the site of the work. Each
Bidder shall fully inform himself prior to bidding as to existing conditions and limitations under
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which the work is to be performed, and shall include in his bid a sum to cover the cost of items
necessary to perform the work as set forth in the proposed contract documents. No allowance will
be made to a Bidder because of lack of such examination or knowledge. The submission of a bid
will be considered as conclusive evidence that the Bidder has made such examination.

Withdrawal of Bids
A Bidder may withdraw his bid by requesting the withdrawal in writing at any time prior to the
scheduled time for opening bids.

No Bidder may withdraw his bid for a period of sixty (60) calendar days after the date set for
opening thereof, and bids shall be subject to acceptance by the Owner during this period.

Execution of Agreement
The Form of Agreement, which the successful Bidder will be required to execute, is the
Construction Managers' Contractor-Subcontractor Agreement.

The Bidder to whom the contract is awarded shall, within five (5) calendar days after notice of
award and receipt of Agreement Forms from FRS, sign and deliver required copies to FRS.

At or prior to delivery of the signed Agreement, the Bidder to whom the contract is awarded shall
deliver to FRS those Certificates of Insurance and bonds required by the Owner. FRS shall
approve certificates of insurance and bonds before the successful Bidder may proceed with the
work. Failure or refusal to provide bonds or certificates of insurance in a form satisfactory to the
Owner shall subject the successful Bidder to loss of time from the allowable construction period
equal to the time of delay in furnishing the required material.

Interpretation of Contract Documents Prior to Bidding

If any company contemplating submitting a bid is in doubt as to the true meaning of any part of
the contract documents, or finds any discrepancies or omissions in any part of the contract
documents, they shall submit to FRS a written request for interpretation a minimum of 3 days prior
to the bid due date. The person submitting the request shall be responsible for its prompt delivery.

Interpretation or correction of proposed contract documents will be made only by addendum or
written correspondence and will be mailed or delivered to all who are known by FRS to have
received a complete set of bidding documents. Neither the Owner, Architect, Engineer, nor FRS
will be responsible for any oral explanations or interpretations of the proposed contract
documents.

Each Bidder shall ascertain prior to submitting his bid that he has received all addenda issued
and shall acknowledge their receipt on the Bid Form.

Taxes

All bids in original contract work, and for all other work thereunder, shall include all applicable
taxes, including social security, unemployment, and any local, township, state, or federal
government taxes, except real property taxes on the site.

Proposal shall also include all premiums, assessments, and other like payments, charges, and
costs incidental to the work covered by the contract documents.

This entire project is not exempt from state sales tax.

- ]
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Post Bid Information
Bidders to whom award of a contract is under consideration shall submit to FRS, upon request, a
properly executed AIA Document A305, Contractor's Qualification Statement.

Bidders to whom award of a contract is under consideration shall submit to FRS a schedule of
values that separately defines basic groups of material as well as their labor and generally limits
line items to no greater than $50,000.

Bidders to whom award of a contract is under consideration shall submit to FRS a list of proposed
subcontractors and suppliers.

Bid results will be posted by FRS on the FRS Portal approximately 48 hours after the bid opening.
Bidders shall not contact the CM, Owner, or Architect for bid results.

Schedule of Work

The project will begin with the ordering of equipment/materials ASAP and construction in the field
beginning as soon as equipment is available, and conclude no later than 4 weeks after start of
construction.

See Section G Project Milestone Schedule.

Permits

The Owner will pay for the building permit, tap-in or usage fees, right-of-way, and soil erosion
permits levied by the township, county or state agencies. All other trade permits, including
plumbing, HVAC, fire suppression, fire alarm, electrical, etc. will be obtained and paid by the
installing contractors.

Bid Opening
The bid opening will be public with the owner and will take place at 2:00 p.m., Tuesday, December

17, 2024 at FRS corporate offices, 303 E. Third Street, Suite 300, Rochester, Ml 48307, in the 4"
floor mezzanine. Bids received after the due date or time as posted by the Advertisement for Bids
or subsequent Addendum will be rejected.

Post Bid Conference
Low bidders will be required to attend post-bid interviews. Other bidders may also be requested
to attend post-bid interviews.

Bid Documents

The Bid Documents consist of Instructions to Bidders, FRS Project Manual and bid category
descriptions, drawings and specifications prepared by the architect. Drawings and specifications
dated December 3, 2024.

Voluntary Alternates

All bids shall be in compliance with the bid documents. If a Bidder wishes to propose an alternative
product or method, the alternate is to be identified on the proposal form as a Voluntary Alternate
and the deduct value provided on the form with the description of the alternate. Voluntary
Alternates shall not be included in the base bid amount. Voluntary Alternates are encouraged
and may be the basis for award of contract.
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Trade Alternates

Required alternates from individual trades will be defined within the bid category descriptions. All
bidders must provide a response to any and all alternates listed in their bid category in the space
provided on the Bid Form.

Mandatory Alternates

At times, portions of the work will be bid as mandatory alternates. These alternates will be defined
within the architect's technical Specification Sections 01-2300 Alternates. All bidders should
review this section and are required to provide a response to the mandatory alternates in the
space provided on the Bid Form.

Extra Work
Should extra work or charges occur during the project, each contractor will provide the following.

= An "estimate" of the cost if an exact total is not available

= Time sheets signed by Rewold's superintendent at the end of each day. Note
names, specific location and description of work

= Backup from material/equipment suppliers showing copies of invoices, etc.
= Final pricing must be received within one (1) week of request.
= Contractor markup is limited to 10% of all costs
Note: No additional costs will be accepted if this information is not provided.
Required Meetings

All contractors will be required to attend our MOP meeting and Safety Orientation Presentation
prior to beginning work on site.

All contractors will be required to attend weekly job meetings when requested by FRS. Attendees
shall be the contractors project superintendent or foreman.

Owner's Rights
The Owner reserves the right to reject any or all bids in whole or in part and waive any informalities
herein, when in the opinion of the Owner, such action will serve the best interest of the Owner.

The Owner reserves the right to award the contracts to whomever it elects.

The Owner reserves the right to accept alternates in any order or combination and to determine
the low Bidder on the basis of the sum of the base bid and the alternates accepted.

The Owner reserves the right to negotiate with any Bidder without re-bidding the project in whole
or in part.

The Owner reserves the right to accept combination bids for more than one bid category.
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Document Information Discrepancy

If discrepancies occur between the bid category scope of work, individual specifications,
drawings, or details, the Bidders will notify FRS prior to submitting a proposal. If a
clarification is not issued, all Bidders will assume the most costly options and will
include those costs within their proposal. No additional compensation will be granted
should these conflicts be encountered through the duration of the project.

Insurance Reguirements

Submission of this proposal signifies this contractor has read, understands, and will
comply without exception to insurance requirements of Frank Rewold and Son Inc. as
outlined on Pages 5 and 6, Item 13, labeled “Insurance and Indemnification” of the
Subcontractor Agreement. A current Certificate of Insurance must be on file at our office
before purchase orders will be issued.

- - General instruction notes to bidders follow - -

- ]
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GENERAL NOTES TO BIDDERS
Applies to all bid categories and Bidders

A. FRS has been selected by the Owner as Construction Manager and shall have such
authority with regard to each contractor as its agreement with the Owner allows.

B. Contractor shall coordinate its work all the contractors and Owner's Consultants and shall
cooperate for the expedient completion of the project.

C. Contractor shall include, within their bid proposal, sufficient compensation as part of their
scope of work for the following items.

1. All taxes appropriate and payable except property taxes assigned to completed work.
2. All permits, licenses, and fees unless noted otherwise by the specifications. The
Owner will obtain the building permit. Contractor to schedule and attend all

inspections.

3. Restoration of damaged area outside of the project limits, or within the project limits
when deemed by the Owner to be due to negligence.

4. Unloading, movement, hoisting, and placement of material or equipment.
5. Surveying and layout beyond building corner and elevation benchmarks.

6. All layout work, engineering, and field measuring required for the work of the individual
trade.

7. Off-site or on-site storage and security of equipment and material.
8. Barricades, traffic controls, and all other safety measures relating to its work.
9. Coring, cutting, and patching as required by the work.

10. Cleanup on a daily basis, including placing of all debris in project dumpsters in an
efficient manner. Failure to do so will result in FRS performing cleanup work and back
charging the appropriate contractor. There will be no exceptions.

11. Full-time on-site supervision during the performance of this work. The Supervisor will
be responsible for coordination, scheduling of labor and equipment, safety, and other
activities necessary to achieve the project safety, quality and scheduling requirements.
The Supervisor shall not be removed or changed without prior consent and approval
of FRS.

12. Protection of all new and existing work as required to prevent damage from contractors
or any other work. The installing contractor will make any required repairs to materials
or work in place, which is not properly protected, at no cost to the Owner.

D. Location of material and equipment storage, vehicle parking, and staging areas shall be
established only after approval of the FRS field superintendent.

E. Existing driveways, sidewalks, building entrances are not to be obstructed except with
prior written authorization of FRS.
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F. Contractor shall take all necessary safety precautions with respect to its own work and
shall comply with all government regulations, Owner rules, and the FRS safety program.
The contractor shall immediately report to FRS any injury to any of the contractor's
employees.

G. Marked-up or reproduced Architect's drawings are not to be submitted as shop drawings.

H. Contractor shall maintain worker compensation insurance during the life of the contract,
as required by the state of Michigan. Contractor shall also maintain comprehensive
general liability insurance, as described in the Contract Agreement.

I. Contractor to provide product warranties in a form acceptable to the Owner for a term not
less than one year, or as required by the specifications, commencing with substantial
completion. Warranties shall be provided prior to final payment.

J. Contractor shall attend regular and special meetings as deemed necessary by the Owner
or FRS.

K. All billings are to be submitted via email to accounting@frankrewold.com.

L. In the event contractor encounters on-the-site material reasonably believed to be
asbestos, polychlorinated biphenyl (PCB), or other hazardous materials that have not
been rendered harmless, contractor shall immediately stop work in the area affected and
report the condition to FRS in writing.

M. Contractor shall be responsible to provide Safety Data Sheets (SDS) to FRS for any
proposed materials or supplies to be used on site per OSHA Hazard Communications
Standard and/or Michigan Right-To-Know Law.

N. Contractor shall be responsible for compliance with the current requirements, laws and
ordinances regulating or prohibiting disposal of any contaminants and contaminated
substances.

O. Prior to mobilizing on site, contractor shall meet with the project team to discuss and
resolve any issues relating to material ordering, scheduling, safety, site conditions, site
logistics, quality control, and sequencing of work. Prior to this meeting, contractor shall
have provided a schedule of values, site specific safety manual, SDS data, insurance
certificate, bond (if required), permits (if required), emergency contact information data,
and a detailed working schedule to FRS.

P. Provide a copy of contractor's site-specific safety program.

Q. Contractor employees must attend FRS project specific safety orientation program, which
includes review of our safety video, review of project specific written safety program, sign-
in and employee identification requirements.

R. Contractor shall designate a safety representative(s) who will be working on site. Provide
the safety representative’s telephone and emergency telephone numbers. Safety rep must
be CPR, first aid certified.

S. No smoking or chewing tobacco allowed anywhere in the building or site.

T. No radios/i-pod-like devices allowed within areas of construction.
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U. Hard hats, safety glasses, proper footwear, and reflective high visibility top are to be worn
100% all the time.

V. Hoisting over occupied areas is not be permitted unless areas are vacated or a controlled
access program is approved and initiated. A pre-lift plan is required.

W. Hot work permits shall be obtained from FRS for all cutting, torching, and grinding
activities.

X. Shutdown natifications shall be obtained from FRS for interruptions to existing Owner
operations, including utility shutdowns or modifications.

Y. 100% fall protection for all exposures 6' or greater will be enforced in all areas of work, for
all workers.

Z. Toolbox safety talks will be completed on a weekly basis by each contractor. Sign-in
sheets will be submitted to FRS as a condition of payment.

AA.Contractor within one (1) week after receiving a notice to proceed, shall start submitting
required shop drawings, apply for local permits, submit product data and other required
submittals to support project scheduling. Each submittal shall follow submittal procedures
as identified.

BB.Furnish and deliver all materials required by this work, FOB jobsite. All deliveries shall be
closely coordinated (minimum 48-hour notification) and approved by FRS prior to shipping.
Materials can be delivered and staged on carts within certain areas as long as they are
installed within 30 days of being delivered. Excessive, out-of-sequence and early delivery
of materials will be prohibited and subject to re-handling and removal off site as directed
by FRS.

CC. Working hours will be defined by FRS and local ordinance. Any deviation from these may
result in a back charge for FRS Superintendent overtime.

DD. Any work that the contractor feels is a change to the contract must be brought to the
attention of FRS within 10 calendar days with signed field tickets. Failure to do so will
result in forfeiture of any monies owed.

EE.AIll punch list items must have completion approved by FRS within 10 business days of
issuance of punch list. Failure to do so will result in FRS completing the work and back
charging the contractor.

FF. Contractor proposal IS NOT part of the contract document unless specifically noted with
the Contractor Agreement. Any exclusion not specifically written into the Contractor
Agreement will not be acknowledged.

GG. Contractor acknowledges and agrees the work within their contract may not be completed
in a single mobilization and that their bid includes as many mobilizations as required to
complete the project as scheduled by FRS.

HH. All contractors should note that there will not be any extras allowed except for requested
added scope. Any work that can be inferred from the drawings and/or specifications must
be included in the base bid.

Il. If any contractor cannot maintain the schedule, they will be required to work overtime at
the contractor’s expense, including any additional expense for FRS personnel.
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JJ. If any contractor fails to properly staff the project or cannot maintain the schedule, FRS
may hire additional companies or labor, at the contractor's expense, to complete the
contractor’s work any time after 48 hours written notice.

KK.Contractors are to have trained and qualified personnel completing all work. Any
personnel FRS deems to be unqualified can be removed from the site at any time.

- ]
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PROJECT SPECIFIC NOTES TO BIDDERS
Applies to all bid categories and Bidders

1. Daily Cleanup — All on-site personnel will spend a minimum 15 minutes at the end of each
day cleaning up the site including picking up trash and debris, sweeping floors, and hauling
trash to the appropriate dumpsters.

2. Site Security:
a. All persons entering the site will be required to sign in at the job-site trailer or school
office.

b. All persons entering the site shall have proper identification consisting of a visible
company badge, company logo clothing, or hard hat with FRS sticker.

c. All deliveries entering the site will be required to check in at the job-site trailer or school
office.

3. The project site is located on a highly visible and public property and requires the utmost
care and consideration for the property and its visitors. Therefore:

a. There will not be any smoking or tobacco use allowed on the property.

b. All personnel will be required to stay within the construction limits at all times. Pre-
approval by the owner will be required for any work outside the boundaries.

c. Any inappropriate interactions with the property staff, students, or visitors will be
reason for immediate removal from the site.

d. The public will be adjacent to the construction activities so all site personnel are
expected to act appropriately at all times including no vulgar language, no radios, no
inappropriate activities, and no unwanted interactions with the public. Warnings will be
provided, but removal from the site will be an option.

4. Standard work hours for this project 7:00 to 3:30 Monday through Friday. FRS personnel
are to be on site during all work hours so any contractor working outside those hours may
be required to reimburse FRS for their additional hours.

5. Contractor shall provide one hard copy and one electronic copy of all operation and
maintenance manuals, as-built drawings and other closeout documents specified by the
project documents or as deemed appropriate by the Owner.

6. Any damage to existing facilities, existing landscaping, or new installed work is to be
reported immediately by anyone and everyone that notices it. If it is not reported, all
contractors on site will split the cost of repairs.

7. ProCore: The project will be managed via ProCore and all contractors must participate. If
needed, FRS will provide training.

8. All project submittals, samples, closeout documents, etc. are to be delivered to FRS
corporate office at 303 E. Third St., Suite 300, Rochester, Ml 48307, attention Anthony
Gonzales.
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9. Contractors are not to include any costs for third party inspections in their base bid.
However, contractors are to cooperate and coordinate their work with FRS and the
inspecting agency as required.

10. Contractors are to include all costs for surveying and layout in their base bid from control
points and building corners provided by FRS.

11. Contractors are not to include any allowances in their base bid, even if specifically listed
in the project documents, unless specifically noted in the bid scope.

12. Contractors are not to include any service and/or maintenance services in their base bid
even if specifically listed in the project documents. Provide any additional cost for specified
services under the trade alternate section on the bid form.

13. Contractors are not to include any costs in their base bid for temporary utility usage costs,
unless specifically noted in the bid scope.

14. Contractors are not to include any costs in their base bid for winter conditions, temporary
roads, temporary walls or enclosures, temporary facilities, private utility markings, general
floor protection, or final cleaning, unless specifically noted in the bid scope.

15. Contractors are not to include any utility company fees or costs within their base bid unless
specifically noted in the bid scope. However, contractors are to cooperate and coordinate
their work with the respective utilities as required.

16. Contractors are to include all and any costs for drawing and/or CAD fees as specified in
the architect’s technical specifications. Contractors are to fill out the proper forms and
work directly with the architect for any required CAD drawings.

17. Contractors are not to include any costs for fire watches in their base bid. However, any
work that will limit, hinder, or shut down any existing fire alarm, fire protection or other
facility safety system, including safe access routes, must provide FRS 48 hours written
notice prior to that work beginning. After notification, FRS must give approval prior to this
work beginning.

18. All bids are to be based on the specifications including materials, equipment, etc. being
provided by any of the listed suppliers or manufacturers. However, if a bid is based on a
supplier or manufacturer other than the one listed for the basis of design, the contractor
must note this under the voluntary alternate section on the bid form.

19. Contractor to provide standard one-year labor and workmanship warranty in base bid.

- ]
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PROJECT BID SCOPES

The notations on the following pages are specific to the bid category mentioned. These notes are
presented to clarify certain portions of the work to be performed under the bid category. The notes
are not to be construed as a complete itemization of work included in the bid category or do they
relieve the contractor of their responsibility to deliver a complete job in accordance with plans and
specifications.

Nothing contained in the bidding documents, including the bid category descriptions, shall be
construed as an assignment of work to any construction trade. Each contractor is responsible for
its own work assignments when making this proposal. Information regarding scheduling of work
is provided within the specific notes. A final complete schedule will be prepared after award of
work.
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Bid Category A — Mechanical

Work for this bid category includes, but is not limited to:
1. The requirements of the General Notes To Bidders Section.

2. All required permits and inspection fees for work of this bid category. Contractors are to
schedule and attend all inspections.

3. Provide all common work results as specified for work of this trade.
4. Furnish and install all hangers, supports, fasteners, etc. as required for work of this trade.

5. Furnish and install all sleeves and penetrations as required for work of this trade in the work
of other trades.

6. Furnish and deliver all required access doors to provide access to work of this bid category.
Access doors will be installed by others.

7. Furnish and install all firestopping and caulking for work of this trade.

8. Furnish and install all scheduled mechanical equipment, associated systems, and all
accessories/specialties for complete and functioning systems.

9. Furnish and install all required roof supports for work of this trade including all required wood
blocking. Cutting and removal of roof materials and roof deck will be by this bid category. Roof
patching will be by others. Protect, cover, and make watertight all mechanical roof openings
until equipment is in place.

10. Furnish and install all mechanical insulation system for work of this trade.

11. Furnish and install all mechanical systems identification for work of this trade.

12. Furnish and install all filters for work of this trade.

13. All equipment warranties to start at time of substantial completion, not delivery or equipment

start-up.

Project specific work for this bid category includes, but is not limited to:
A. The requirements of the Project Specific Notes To Bidders.

B. This contractor is to hire and coordinate all work with the Owner’s temperature controls
contractor (Control Solutions) and TAB contractor (Enviro-Aire).

C. Provide all work associated with coordinating and completing the commissioning process
with the owner’s commissioning agent — JMK.

D. This contractor is to provide removal and replacement of existing lay-in ceilings where
required to place work above ceilings.

E. Provide all plumbing work including condensate drains and domestic cold water piping.
F. Provide all refrigerant lines.
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Exclude
1. The exclusions noted in the Project Specific Notes To Bidders

2. Patching of architectural work unless unnecessarily damaged by this contractor.

Alternates
Mandatory alternates pricing is not required for this bid category.

Trade Alternates
Trade alternate pricing is not required for this bid category.

Unit Costs
Mandatory unit cost pricing is not required for this bid category.

- End --

- ]
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Bid Category B — Electrical

Work for this bid category includes, but is not limited to:
1. The requirements of the General Notes To Bidders Section.

2. All required permits and inspection fees for work of this bid category. Contractors are to
schedule and attend all inspections.

3. Provide all common work results as specified for work of this trade.
4. Furnish and install all hangers, supports, fasteners, etc. as required for work of this trade.

5. Furnish and deliver all required access doors to provide access to work of this bid category.
Access doors will be installed by others.

6. Furnish and install all sleeves and penetrations as required for work of this trade.

7. All required core drilling, cutting, patching, and fire stopping as required to complete work of
this bid category.

8. Furnish and install power system work and related accessories/specialties for a complete
system as required.

9. Furnish and install power to all items furnished and installed by others.
10. Provide all identification of electrical work and equipment.

Project specific work for this bid category includes, but is not limited to:
A. The requirements of the Project Specific Notes To Bidders.

B. This contractor is to provide removal and replacement of existing lay-in ceilings where
required to place work above ceilings.

C. Provide commissioning coordination with owner’'s commissioning agent as required for work
of this trade and as it relates to HYAC commissioning.

Exclude

1. The exclusions noted in the Project Specific Notes To Bidders

2. Patching of architectural work unless unnecessarily damaged by this contractor.

Alternates
Mandatory alternates pricing is not required for this bid category.

Trade Alternates
Trade alternate pricing is not required for this bid category.

Unit Costs
Mandatory unit cost pricing is not required for this bid category.
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- End --

SECTION G
Rochester Community Schools
Admin Data Room Cooling
PROJECT MILESTONE SCHEDULE

Activity Date
Bids Due 12/17/24
Board Approval 01/13/25
Letters of Intent Issued 01/15/25
All Submittals Received By 02/07/25
Order Materials, Etc. ASAP
Work Begins on Site As soon as equipment

is available

Work Completed Within 4 weeks of work

beginning on site

Schedule Notes:

1. This project can be done as soon as the equipment is available, we do not need
to wait for summer. Please provide equipment delivery dates with the bid.

2. All work will be completed while the existing room and adjoining spaces are being
utilized. Therefore, all activities need to be discussed ahead of time with FRS and
the owner.

3. Because these are occupied spaces, cleanliness, noise levels, language use, etc.
are all very critical. Nothing is to be done that will disrupt the existing users unless
previously discussed and approved by FRS and the owners.

- ]
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