Project Manager's Weekly Report

April 22,2022
Page 1

(BEpIc

South Orange and Maplewood School District
South Mountain- South Mountain Annex/Elementary School Projects
South Orange, N.J.

APRIL CONSTRUCTION ACTIVITIES

South Mountain Elementary School

Contractor continued working on submittals for review / approval
Removal of existing asphalt parking area

Removal of existing concrete sidewalks within proposed limits
Dig test pits to locate existing sanitary sewer pipe

Removal of concrete under asphalt, unforeseen condition

Strip topsoil

South Mountain Annex School

Contractor continued working on submittals for review/approval
Install pipe hangers in crawlspace and tunnels

Epic Management, Inc.

136 Eleventh Street * Piscataway, NJ 08854
732:752-6100 * Fax 7327529106
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Sidewalk demo rear of elementary
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Encountered concrete slab under asphalt
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Removal of existing asphalt pavement
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Strip topsoil
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