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GREENWICH PUBLIC SCHOOLS 
Purchasing Department 
290 Greenwich Avenue 

Greenwich, Connecticut 06830 
(203) 625-7411 

eugene_watts@greenwich.k12.ct.us 
 
EUGENE H. WATTS 
Manager of School Procurement 
 
January 30, 2025 
 
Dear Sir/Madam:  
 
You are invited to submit a bid for Select Exterior Stair Replacement at Greenwich High School 
and Glenville Elementary School for the Greenwich Public School District. The attached bid 
specifications detail the requirements we are looking for.   
 
Bidders are urged to read all documents carefully and fill out all information requested. Bids which 
are incomplete, obscure, or conditional, and which contain irregularities of any kind, will be subject 
to rejection for failure to comply strictly with these conditions. 
 
Bids must be submitted on the schedule forms attached.  All unit prices must be filled in and the cost 
sheet must be the first page of the submitted bid. Each bid must be submitted and clearly marked with 
(1) original and six (6) copies of your bid. Faxed emailed or late bids will not be accepted. The 
original bid and copies must be in a sealed envelope plainly marked with the Vendors name and 
address and the following information:    
 
Select Exterior Stair Replacement at Glenville Elementary School & Greenwich High School 
Bid Number:   2501-25 
Opening Date:   2/27/25  
Opening Time:    11:00 a.m.      
 
Mandatory Walk-through (Contractors must be present at both buildings)  
Greenwich High School, 10 Hillside Rd, Greenwich, CT/Glenville Elementary School, 
33 Rivesville Rd, Greenwich, CT  
February 6, 2025 starting @ 11:30 a.m. 
   
The Bid opening will be held in person at 290 Greenwich Avenue, Greenwich, CT on February 6, 2025 
at 11:00 a.m.  All Bidders and other interested people are invited to attend. 
 
 
 
Very truly yours, 

 
_____________________ 
Eugene H. Watts 



 

 

 

 
Information to Bidders Part 1 

 

 

The Architect for the project is Fuller D’Angelo P.C. Architects and Planners, 45 Knollwood Road, 

Elmsford, NY 10523 

 

The contact for the Owner is: Eugene Watts, Manager of School Procurement, Greenwich Public 

Schools, Havemeyer Building, 290 Greenwich Avenue, Greenwich, CT. 

 

Contractor(s) whose bid exceeds $500,000.00 shall hold a current” DAS” Contractor 

Prequalification Certificate” (not a predetermination letter) from the Department of Administrative 

Services of the State of Connecticut according to Connecticut General Statutes Section 4a-100, 

4b-101 and 4b-91 previously stated as Public Act 03-215 and as amended by Public Act 04-141.  

Bidders shall submit with their bids, unless noted otherwise, a “DAS Contractor Prequalification 

Certificate” along with a current “Update (bid) Statement”.  Failure to submit those items with the 

bid will result in disqualification of the bidder.  If you have any questions regarding these 

requirements contact the State of CT.DAS, at telephone number 860-713-5280 or visit their web 

site at www.das.state.ct.us . 

 

1. BACKGROUND:  

 

The Town of Greenwich, CT is about 40 miles northeast of New York City and has a 

population of about 60,000 people. The Greenwich Public Schools enjoy a national 

reputation for excellence and have strong support from the community. Our fifteen public 

schools have a current enrollment of 9000 students and consist of eleven elementary 

schools (K-5), three middle schools (6-8), and one comprehensive high school (9-12). Our 

district also offers some pre-K and alternative high schools’ programs.  

 

2. CONTRACT LENGTH: 

  

This Bid is for awarding a contract to cover the period beginning on or about February 27, 

2025. Once this Bid is awarded, the bidder must make arrangements to meet with 

Greenwich Public Schools if required.  

 

3. OPTION TO EXTEND:  

 

The Board of Education may, at their option and with the approval of the vendor, extend the 

period of this agreement for the schools. If the Board of Education intends to extend the 

contract period, the vendor shall be notified in writing by the Purchasing Department at least 

fourteen (14) calendar days prior to the expiration of the original contract.  

 

4.  BID EVALUATION CRITERIA:  

 

A committee composed of various administrators will evaluate bids. The following criteria 

guidelines will be used in analyzing and evaluating this bid: 

  

Conformance to the requirements of this Bid, i.e. conformance to Terms, Conditions and 

Scope of Work.   

 Proven skills and technical competence.  

 Background on the firm  

For Vendor firm, identification of personnel who will have principal responsibility. 

Qualifications Form 

  

5. A NARRATIVE DESCRIBING THE FIRMS APPROACH TO UNDERTAKING THE SCOPE 

OF THE WORK INCLUDING:  
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Cost/service fee (overall cost to the Board of Education with all factors considered).  

 Presentation to the selection committee, if requested.  

 

6.  OVERVIEW:  

 

Greenwich Public Schools wishes to solicit Request for Bids for Select Stair 

Replacement and Related Work, including alternates.  Companies must be located within a 

150-mile radius of the district in order to submit a bid. It is understood that any contract is 

subject to available funding.  

 

7.  THE DETAILED BIDDER SHALL INCLUDE:  

 

An outline of the procedures to be used to provide Glenville School – Select Stair 

Replacement and Related Work indicated above, and how cost estimates will be calculated.  

 

8. INTENT OF WORK 

 

Fixed price scope of work per plans and specifications for provision of the Glenville 

School – Select Stair Replacement and Related Work  

 

9. SCOPE OF SERVICE: 

  

 The scope of the work will include concrete stair removals and reconstruction in place. 

Handrails shall be reused, alternates shall be included for variations on work scope above.   

 

10. CONTRACTOR AGREEMENT 

 

1. The contractor shall simultaneously with the signing of the Contract, furnish the 

Town the executed Performance, Maintenance, and Payment Bond of a surety 

company authorized to do business in the State of Connecticut, and acceptable 

to the Town, in the sum of the full amount of the Contract Obligation in the form 

provided by the Town.  A PERFORMANCE BOND will not be required where 

the total estimated cost of labor and materials under the contract with respect 

to which such general bid is submitted is less than one-hundred thousand 

dollars ($100,000.00).  Once a contract exceeds $100,000.00 the bidder will be 

responsible for obtaining and paying for all bonds required by Greenwich 

Public Schools. 

 

 

2. Each bid shall be accompanied by a completed copy of the Bidders Qualification 

Questionnaire included in the bid documents.  The Greenwich Public Schools 

reserve the right to request further information and/or supplemental information 

with respect to the Qualification Questionnaire at their sole discretion 

 

3. Each bidder shall utilize the specified manufacturers.  Should the Contractor 

desire to substitute other articles, materials, apparatus, products or process, 

then those specified or approved as equal, the Contractor shall apply to the 

Architect, in writing, for approval of such substitution, per Section 01600 

Product Requirements.  It should be noted that the Bid shall not be based on a 

substituted article, material, apparatus, product or process.  No substitution 

reviews shall take place prior to bid.  

.   

4. Each form of bid contains a section for alternates and/or unit prices. All alternate 

prices must be completed with a dollar value. Blanks, not applicable (n/a), no 

effect, etc. in these portions of the form of bid shall be construed to indicate 



 

 

that the particular alternate shall be performed without increase to the contract 

price as they relate to the scope of the trade package.  

 

5. Unit prices which do not affect the work of your trade may be filled in “not 

applicable (n/a)”. “Not applicable or blanks in these portions of the form of bid 

shall be construed to indicate that the unit price is not applicable as they relate 

to the scope of the trade package. 

 

6.  The successful bidder will produce for the Greenwich Public Schools review a 

current financial statement, which will remain strictly confidential.  

 

EXCEPTIONS. 

 

7. Each bid shall be accompanied by a completely filled in and properly executed 

Non-Collusion Affidavit. 

 

8. All work shall be done in accordance with applicable State statutes; conditions 

of Prevailing Wages shall apply. 

 

9.  Qualifications to the bid are not allowed.  If bids are qualified, they may   

            be deemed non-responsive and subsequently rejected. 

 

10. If there is a conflict between the Contract Agreement and the General 

Conditions, the Contract Agreement shall prevail. 

 

11. Bid awards must be approved by the Greenwich Public Schools. All    

contractors shall be required to execute the Greenwich Public Schools 

standard form of contract and accompanying payment and performance bonds 

without exception.  

 

i. The contract shall be awarded to the lowest responsible and qualified bidder, 

meaning the bidder whose bid is the lowest of those bidders possessing the 

skill, ability and integrity necessary to faithful performance of the work based 

on objective criteria considering past performance and financial responsibility. 

 In considering past performance, the Greenwich Public Schools shall evaluate 

the skill, ability and integrity of bidders in terms of the bidders' fulfillment of 

contract obligations and of the bidders' experience or lack of experience with 

projects of similar size and scope.  The Greenwich Public Schools reserves 

the right to consider as unqualified to do the work required by the bid 

documents any bidder that does not habitually perform with its own forces the 

major portion of the work involved in the bid documents.  No contract will be 

awarded to any bidder who is at time of award not qualified under applicable 

regulations issued by the Secretary of Labor, United States Department of 

Labor or any applicable State and local laws and regulations.  

 

11.  QUESTIONS:  

Questions concerning this Bid will be received by e-mail only directed to the Bid Department 

at: (bid_department@greenwich.k12.ct.us). In the subject line you must put Bid #2501-25 

Project Description. All questions must be received no later than noon on February 18, 2025 

at noon. All answers will be posted as an addendum to our website, 

www.greenwicschools.org no later than noon on February 21, 2025. Failure to comply with 

these conditions will result in the proposer waving his/her right to dispute the Bid 

specifications and conditions. It is the proposer’s responsibility to check our website for all 

addenda up to the day before the opening date. Failure to comply with these conditions will 

result in the bidder waiving his right to dispute the bid specifications and conditions. 
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  12.  ACCEPTANCE:  

 

The department will make determination of the acceptability of work. Work shall be 

completed in a responsive and professional manner and in accordance with the 

specifications.  

 

  13.  GENERAL TERMS AND CONDITIONS:  

 

Sealed bids for furnishing new Glenville School 33 Rivesville Road Greenwich, CT. 

06831– Select Stair Replacement and Related Work for Greenwich Public Schools, as 

specified on the attached bid specification sheets, will be received at the time and date 

previously mentioned.  All bidders and other interested persons are invited to be present at 

the opening of these bids that will take place at the Board of Education.  

 

The Board of Education reserves the right to waive any informality in the bid or reject any or 

all bids or to accept any bid, which appears to be in the best interest of the Board. Any bid 

may be withdrawn prior to the opening time and date. Any bid received after the time and 

date as specified will not be considered.  

 

The Board of Education shall have the right to take such steps as it deems necessary to 

determine the ability of the bidder to perform the work and the bidder shall furnish the Board 

of Education with information and data for this purpose as the Board of Education may  

request. The right is reserved to reject any bid where, on investigation, the evidence or 

information submitted by such bidders does not satisfy the Board of Education that the 

bidder is qualified to carry out properly the terms of the contract.  

 

Consumption or use of alcohol and/or drugs is prohibited on school property. Any individual 

with alcohol or drugs will be removed from said property. Smoking is prohibited in all school 

buildings and on school grounds.  

 

14.  TAX:  

No amount shall be added for the Connecticut Sales Tax or Federal Tax. The Greenwich 

Public School system is exempt from the payment of taxes imposed by the Federal 

Government and/or State of Connecticut. Taxes must not be included in the bid price.  

 

15. The intention of this BID/RFP is to establish a contract with one or more contractors who 

will, upon request, provide the time with the services, labor, and supplies described in this 

solicitation.   

 

This is no guarantee as to the amount of services, labor or supplies that the Board of 

Education may purchase during the term of this contract.  

16.  Per Connecticut General Statutes CGS § 10-221d, which went into effect July 1, 2016, and 

10-222c, all people who are entering into a paid agreement with a school district must 

submit to a mandatory background check. If you are an individual, you must send me your 

employment history so that I can do the background check. If you are a company having 

multiple employees in the schools, you will be responsible for obtaining the background 

checks on each of your employees. 

 17. The appropriation of funds for this project is contingent upon budget approval. 

 

 

 



 

 

 

 

 
 

 

REQUEST FOR INFORMATION NO. _____ 

   

Project: 

Greenwich Public Schools  - Glenville School and High School  - Select Stair Replacement and Related Work  

    

Date: _____________________ 

 

A/E Project Number:  ____________ 

Bid # ______________ 

 

To:  Greenwich Public Schools 

 

 Email: bid_department@greenwich.k12.ct.us  

 

 

From: __________________________________________Tele. No.: _________________________ Fax. _____________________________ 

 

 

Subject Discipline/Trade Dwg./Spec. Reference 

   

 

QUESTION: 

      Field Condition 

  Drawing/Spec 

  Discrepancy 

  Owner Change 

  Clarification 

  Other 

 

 

 

 

 

 

 

SIGNATURE________________________________ DATE_____________ 

 

FULLER AND D’ANGELO, P.C.  RESPONSE 

 

 

 

 

 

 

 

 

SIGNATURE______________________________________________________________   DATE_____________ 

 

  

CC: Company Name Contact Name Copies Fax Number Notes 

     

     

 

Review and any responses to this request for information by the architect/engineer is strictly for design intent only and does not constitute 

acknowledgement or acceptance of any cost or schedule implications unless specifically presented by the contractor. By submission of this 

request for information the contractor assumes all responsibility in the absence of an approved change order or work directive 
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Information to Bidders Part 2 

 

1. Form and Submission of Bid 

 

 a. One copy of this document will be furnished to the bidders.  The Bid Sheet shall be 

completed and returned as part of the bid.  The copy submitted by the successful bidder 

shall be completed in its entirety, executed and retained by the Town of Greenwich, 

sometimes referred to as the Town.  From this executed copy, three other conformed 

copies will be made, one of which will be sent to the Contractor. 

 

 b. Bid Documents must be enclosed in a sealed opaque envelope plainly marked on the 

outside with the name and address of the Contractor; addressed to the Purchasing Agent, 

Greenwich Public Schools, Havemeyer Building, 290 Greenwich Avenue, Greenwich, 

Connecticut, and shall be labeled as indicated in Invitation to Bidders. 

 

 c. It shall be the responsibility of each Bidder to have his Bid Proposal at the Business Office 

at the time of Bid Opening; neither the Town of Greenwich nor the Board of Education 

shall be held in any way for failure of bidder to have his Bid Proposal submitted at such 

time and Bids arriving after the indicated Bid Opening time will not be accepted.  Late bids 

arriving by mail shall be returned to the sender unopened. 

 

2. Bid Security 

 

 Each Bid must be accompanied by Bid Bond prepared on the Form of Bid Bond attached 

hereto duly executed and acknowledged by the Bidder, as Principal, and by a surety 

satisfactory to Town as Surety.  Bid Bond shall be in the sum of 10% of bid amount and shall 

be enclosed in the sealed envelope containing the Bid.  Each such Bid Bond may be held by 

the Town as security for the fulfillment of the Bidder's agreements as hereinabove set forth and 

as set forth in the Bid.  Should the Bidder fail to fulfill such agreements, the Bid Bond shall 

become payable to the Town as liquidated damages; otherwise, the Bid Bond shall become 

null and void.  A BID BOND will not be required where the total estimated cost of labor and 

materials under the contract with respect to which such general bid is submitted is less than 

fifty thousand dollars ($50,000). 

 

3. Withdrawal of Bids 

 

 Except as hereinafter in this subsection expressly provided, once his Bid is submitted and 

received by the Town for consideration and comparison with the other bids similarly submitted, 

the Bidder agrees that he may not and will not withdraw it within thirty (30) consecutive 

calendar days after the actual date of the opening of Bids unless extended by addendum. 

  

 Upon proper written request and identification, Bids may be withdrawn only as follows: 

 

 a. At any time prior to the designated time for the opening of bids. 

 

b. Unless a Bid is withdrawn as provided above, the Bidder agrees that it shall be deemed 

open for acceptance until the Agreement has been executed by both parties thereto or until 

the Town notifies a Bidder in writing that his Bid is rejected or that the Town does not intend 

to accept it.  Notice of acceptance of a Bid shall not constitute rejection of any other Bid. 

 

4. Bidders to Investigate 

 

 Where applicable, Bidders are required to submit their Bids upon the following express 

conditions which shall apply to and be deemed a part of every Bid received, "viz". 

 



 

 

 Bidders must satisfy themselves by personal examination of the site of the work and by such 

means as they may wish, as to the actual conditions there existing, the character and 

requirements of the work, and the difficulties attendant upon its execution, and the accuracy of 

all estimated quantities, if any, stated in the Bid. 

 

5. Ability and Experience of Bidder 

 

 No award will be made to any Bidder who cannot satisfy the Town that he has sufficient ability 

and experience in this class of work and sufficient capital and plant to enable him to prosecute 

and complete the work successfully within the time named or where such time is not named, 

within a reasonable period of time as is determined by the contracting officer or agency.  The 

Town's decision or judgment on these matters shall be final, conclusive and binding. 

 

 The Town may make such investigations as it deems necessary, and the Bidder shall furnish to 

the Town, under oath if so required, all such information and data for this purpose as the Town 

may request. 

 

6. Interpretations 

 

 The Contractor agrees to use the products and methods designated or described in the 

specifications or as amended by the addenda. 

 

 a. Bids.  The Board of Education reserves the right to reject Bids which in its judgment are 

either incomplete, conditional, obscure, or not responsible or which contain additions not 

called for, erasures not properly initialed, alterations or similar irregularities if deemed in 

the Town's best interest to do so. 

 

 b. Right to Reject or Accept Bids.  The Board of Education reserves the right to reject any 

and all bids not deemed to be in the best interest of the Town of Greenwich.  The Board of 

Education reserves the right to waive any informalities in or reject any or all bids, or any 

part of any bid. 

 

 c. Execution of Agreement.  The Bidder whose Bid is accepted will be required and agrees 

to duly execute the Agreement and furnish the required Bond within such time as deemed 

reasonable by the Town or Contracting Officer. 

 

d. Non-Connecticut Contractors 5 % Tax. 

Pursuant to Connecticut General Statutes § 12-430(7), as amended by Public Act 

No11,61, Section 66, a non-resident contractor shall comply with the State of 

Connecticut’s bonding requirements. 

 

7. Bid Bond 

 

 a. The Bid Bond form given on the following pages shall be used. 

 

 b. The surety on the bond may be any corporation authorized to act as surety in the State of 

Connecticut. 

 

c. The full name and business or residence address of each individual party to the bond shall 

be inserted in the space provided therefore, and each party shall sign the bond with his 

usual signature on the line opposite the scroll seal. 

 

d. If the principals are partners, their individual names shall appear in the space provided here 

fore, with the recital that they are partners composing a firm, naming it, and the bond shall 

be executed by a general partner who has been authorized to act on behalf of the 



 

 

partnership. 

 

 e. If the principal or surety is a corporation, the name of the state in which incorporate shall 

be inserted in the space provided therefore, and said instrument shall be executed and 

attested under the corporate seal, the fact shall be stated, in which case a scroll or 

adhesive seal shall appear following the corporate name. 

 

 f. The official character and authority of the person or persons executing the bond for a 

corporation shall be certified by a proper officer.  In lieu of such certificate, there may be 

attached to the bond copies of so much of the records of the corporation as will show the 

official character and authority of the officers signing duly certified by a proper officer, 

under the corporate seal, to be true copies. 

 

 g. The date of this bond must not be prior to the date of the instrument in connection with 

which it is given. 

 

8. Minimum Wages and Payment to Subcontractors 

 a. The work specified in this contract is subject to prevailing wage rates as fixed by the Labor 

Commissioner of the State of Connecticut and a schedule of such rates is deemed to be 

incorporated herein. 

b. A general or prime contractor is required by Connecticut law to pay his subcontractors for 

labor performed or materials furnished within forty-five (45) days after payment to such 

general or prime contractor. 

c. The contractor's attention is directed to Section 9 of the Agreement for additional 

requirements for Employment Preference and Minimum Wage. 

 

9. Insurance:  Before starting and until final completion and acceptance of the work called for in 

the Contract and expiration of the guarantee period provided for in the Contract, the Contractor 

shall procure and maintain insurance of the types and amounts indicated in paragraphs A 

through F inclusive, below, and such other insurance as is specified under any special 

conditions to the Contract.  The Town shall be named as an additional insured on each such 

policy of insurance. 

 

 The Contractor shall require each of its subcontractors to procure and maintain, until the final 

completion of each sub-contractor's work, insurance of the types and amounts specified in 

paragraphs A through F inclusive, below, which shall be in addition to the obligation of the 

Contractor to secure and maintain at its expense, during the life of this Contract, public liability 

and property damage insurance to protect it, its sub-contractors, if any, and the Town from 

claims for bodily injury, accidental death or property damage arising from the operations under 

this Contract (including blasting and the handling and storage of explosives) whether such 

operations be by the Contractor or by anyone directly or indirectly employed by it. 

 

10. Employment Preference and Minimum Wage Rates:  In the employment of labor to perform the 

construction, remodeling or repairing of any public building specified herein, by the State or any 

of its agents, or by persons contracting therewith, preference shall be given to citizens of the 

United States, who are, and continuously for at least three months prior to the date hereof have 

been, residents of the labor market area, as established by the labor commissioner of the State 

of Connecticut, in which such work is to be done, and if no such qualified person is available, 

then to citizens who have continuously resided in the county in which the work is to be 

performed for at least three months prior to the date hereof, and then to citizens of the state 

who have continuously resided in the state at least three months prior to the date hereof.  In no 

event shall said provisions be deemed to abrogate or supersede, in any manner, any provision 

regarding residence requirements contained in a collective bargaining agreement to which the 

Contractor is a party. 

 



 

 

In the employment of mechanics or workmen to perform the work specified herein, in 

connection with any public works project, including, but not limited to construction, remodeling 

or repairing of any public facility, structure, except public buildings covered by the preceding 

paragraph, site preparation or site improvement, appurtenances or highways or in preparation 

or improvement of any land or waterway on or in which a structure is situated or to be 

constructed by the state or any of its agents or by persons contracting therewith, preference 

shall be given to residents of the state who are, and continuously for at least six months prior to 

the date hereof have been, residents of this state, and if no such person is available then to 

residents of other states. 

 

 The provisions of the two immediately preceding paragraphs of this section shall not apply 

where the state or any subdivision thereof may suffer the loss of revenue granted or to be 

granted from any agency or department of the federal government as a result of the two 

immediately preceding paragraphs of this section or regulative procedures pursuant thereto. 

 

The wages paid on an hourly basis to any mechanic, laborer, or workman employed upon the 

work herein contracted to be done and the amount of payment or contribution paid or payable 

on behalf of such employee to any employee welfare fund, as defined in Section 31-53(h) 

Connecticut General Statutes, shall be at a rate equal to the rate customary or prevailing for 

the same work in the same trade or occupation in the Town of Greenwich.  Any Contractor who 

is not obligated by agreement to make payment or contribution on behalf of such employees to 

any such employee welfare fund shall pay to each employee as part of his wages the amount 

of payment or contribution for his classification on each pay day. 

 

 The provisions of the immediately preceding paragraph shall not apply where the total cost of 

all work to be performed by all contractors and subcontractors in connection with new 

construction of any public works project is less than four hundred thousand dollars ($400,000) 

or where the total cost of all work to be performed by all contractors and subcontractors in 

connection with any remodeling, refinishing, refurbishing, rehabilitation, alteration or repair of 

any public works projects is less than one hundred thousand dollars ($100,000). 

 

11. Final Payment:  When the Contractor has completed the work under this Contract he shall 

submit his bill for final payment to the Assistant Facilities Director for approval.  The bill shall be 

submitted on the Contractor's billhead indicating date, contract number, work performed, and 

amount of bill along with an executed Affidavit for Final Payment which is part of the 

Contractor's conformed copy of the Contract. 

 

 Receipt of this bill shall in no way obligate the Board of Education to accept the work under this 

Contract as complete and satisfactory. 

 

 Within one week from date of receipt of the bill, the Assistant Facilities Director or his 

representative will inspect the work and if deficiencies are found the Contractor shall be notified 

in writing of each deficiency.  The final payment shall not be made until the Assistant Facilities 

Director approves the work as complete, satisfactory and in compliance with the Contract 

Document. 

 

12. Right to Alter Form, Quantity, etc., of Work:  The Board of Education further reserves the right 

to make alterations in the lines, grade, plan, the commencement of work because of the priority 

restrictions, insufficient funds in appropriations, or other cause.  If such alterations diminish the 

quantity of the work to be done, they shall not constitute a claim for damage, or for anticipated 

profits on the work dispensed with, or affect the prices bid for the various classes of work 

remaining.  If they increase the amount of work, such increase shall be paid for according to 

the quantity actually done and at the price or prices bid for various classes of work, or if not 

susceptible of classification, to so agree, the Contractor shall do the work as aforesaid as extra 

work. 



 

 

13. Safety Specifications 

 

 Site Conduct:  Contractor acknowledges that the Work will be conducted at an operating public 

school, which may inhibit the operations of Contractor and its Subcontractors and Vendors.  

Parking for workers, vendors, and visitors will be allowed only at an area designated by Owner.  

 

 If necessary, Contractor shall provide transportation for all workers between the Site and such 

remote parking as will be provided to the Contractor.  Contractor shall prohibit, and shall use all 

reasonable efforts to prevent its, and its Subcontractors' and Vendors', personnel from loitering 

or wandering in the School.  Contractor shall also prohibit, and shall use all reasonable efforts 

to prevent, on or near the Site, the use or consumption of alcoholic beverages, drugs, or other 

mind-altering substances, the carrying of firearms or other weapons, fighting, and conduct that 

is disorderly, or disruptive, in a business setting.  Contractor shall promptly terminate, or have 

terminated, the employment of any person employed by Contractor, or a Subcontractor or 

Vendor, whose employment Owner designates to be terminated due to violation of any laws or 

rules applicable to the site or the school. 

 

 Safety:  The safety of Contractor, Subcontractors, Vendors and their employees, agents, 

representative and invitees, and any other person who enters the Site for any purpose relating 

to Contractor's carrying out its obligations under this Agreement (including Owner and its 

employees, agents, representatives and invitees) shall be Contractor's responsibility.  

Contractor shall promptly notify Owner, in writing, of any hazardous conditions, property or 

Equipment at the Site.  If Owner requests that Contractor provide certain safeguards required 

in Owner's reasonable judgment for the protection of persons, or property, on or near the Site 

and Contractor fails to comply with such request within a reasonable time, Owner may provide 

such safeguards, and Contractor shall promptly reimburse Owner for the costs thereof.  Such 

provision by Owner shall not relieve Contractor of its obligations or liabilities hereunder, nor 

shall it make Owner responsible for Site safety or Contractor's means and methods to ensure 

Site safety.  Contractor shall initiate and maintain safety precautions and programs to conform 

with applicable laws and otherwise to protect against and prevent injury to persons or damage 

to property on, about, or adjacent to the Site and shall incorporate all such safety precautions 

and programs (the "Site Safety Program") in a written safety program manual (the "Site Safety 

Manual").  Contractor shall erect and maintain safeguards for the protection of workers and the 

public consistent with its obligations under the Agreement.  Contractor shall exercise efforts to 

eliminate, or abate, all reasonably foreseeable safety hazards created by or otherwise resulting 

from performance of the Work.  Contractor shall ensure that it, its employees, agents and 

invitees and its Subcontractors, Vendors and their employees, agents and invitees, during 

performance of any of the Work, comply with (i) all applicable laws relating to health and safety, 

including the Occupational Safety and Health Act of 1970 (OSHA) and the rules and 

regulations promulgated thereunder, and (ii) all directions by Owner regarding protective 

clothing, head covering, eye protection, and the like.  Prior to commencing Work, Contractor or 

designate to Owner (i) one of its employees to act as the Site's safety officer (the "Site Safety 

Officer") and (ii) certain of its employees to act as the Site's first aid staff, which employees 

shall be properly trained and qualified.  Contractor's Site Safety Officer shall attend and pass 

Owner's fire watch training session, or a similar session, with advance approval by Owner.  

Contractor shall not terminate the employment of the Site Safety Officer without Owner's prior 

written consent.  Contractor's Site Safety Officer and first aid staff shall have such 

responsibilities as Owner and Contractor may from time to time agree.  Owner may from time 

to time designate its own Site safety officer or first aid staff to whom Contractor's Site Safety 

Officer and staff shall report. 

 

 Safety Records:  Contractor shall furnish the safety records of Contractor and its 

Subcontractors, including their experience modification rate, OSHA Injury Index, OSHA Days 

Away From Work Index. 

 



 

 

Hot Work Permits:  At least twenty-four (24) hours in advance of performing Work in 

Hazardous Areas, Contractor's Representative shall notify General Contractor that such  

  work is necessary, obtain General Contractor's prior written approval to perform such work, 

and, if approved, provide General Contractor with Hot Work Maps and obtain Hot Work 

Permits from General Contractor's Representative. 

 

 Daily Safe Work Permits:  On a daily basis, prior to performing any Work, Contractor shall 

obtain Daily Safe Work Permits from the Owner. 

 

 Differing Site Conditions:  Contractor shall, promptly after actual discovery, and before such 

conditions are disturbed (to the extent reasonably practicable), notify Owner in writing of (i) any 

subsurface or latent physical conditions at the Site, differing materially from those indicated in, 

or reasonably inferable from, the Supplied Project Documents that could not have been 

observed through a reasonable inspection of the Site, prior to commencing Work, or (ii) 

unknown physical conditions at the Site of an unusual nature differing materially from those 

ordinarily encountered and generally recognized as inherent in work of the character provided 

for in this Agreement.  After receipt of such notice, Owner shall promptly investigate the 

conditions.  In the event that such conditions do materially differ and actually result in a material 

increase or decrease in Contractor's cost of, or the time required for performance of, the Work, 

Contractor may be entitled to additional or a reduction in compensation under Agreement as 

applicable.  No adjustment in compensation shall be allowed under this Paragraph unless 

Contractor has promptly given the notice required in this Paragraph. 

 

 Site Housekeeping:  Contractor shall keep the Site free from trash, contamination, refuse, 

rubbish, scrap materials, and debris caused, or created by, Contractor or its Subcontractors 

and shall keep the Site in a reasonably presentable condition given the nature of the Work and 

in a neat, orderly, and workmanlike apace.  Owner may from time to time instruct Contractor to 

place the Site in such condition.  If Contractor fails to do so within a reasonable period of time, 

Owner may do so and charge Contractor for the actual cost thereof.  Contractor shall dispose 

of trash, refuse, rubbish, scrap material, and debris in an authorized landfill.  Contractor shall 

not burn, or bury, any such items.  Contractor shall cause all Contractor generated Hazardous 

Substances that are transported by Contractor to the Site to be disposed of by licensed 

transporters in accordance with the requirements of all applicable laws. 

 

 Maintenance of Roadways:  Contractor shall protect all maintained roads, driveways, and 

bridges which may be damaged in connection with the work, and shall repair, or replace, them 

if damaged, at its own expense, to the satisfaction of the governmental authorities or Owner.  It 

is the responsibility of the Contractor to identify the potential for damage and take proper 

preventative measures to prevent damage to maintained or unmaintained roads, drives, or 

bridges.  Cost of preventative measures shall be submitted to Owner, prior to commencement 

of work and will be on a reimbursable basis.  Contractor shall not block any main thoroughfares 

in School property without prior approval from Owner.  No lug type rigs, bulldozers, or other 

tract type equipment may be used without prior approval from the Owner.  If these rigs are 

used, appropriate protection must be used to prevent damage to roadways. 

 

 Clean-Up:  As part of the work included in this Contract, the Contractor shall completely 

remove and satisfactorily dispose of all temporary buildings placed by the Contractor; shall 

remove or grade, to the extent directed, all embankments or cofferdams made for construction 

purposes; shall satisfactorily dispose of all rubbish resulting from the operations under this 

Agreement; and  

 shall do all work necessary to restore the territory embraced within the site of its operations to 

at least as good order and conditions at the beginning of the work under this contract.  

Notwithstanding the foregoing, any work concerning Hazardous Substances shall be 

performed only in accordance with the contract and all applicable laws. 

 



 

 

   Training and Operations Manuals:  Contractor shall provide, either itself or through its 

subcontractors or vendors, specific operations and maintenance training to Owner's personnel 

for the Equipment and systems that Contractor provides.  As to such Equipment and systems, 

Contractor shall provide to Owner final operations manuals, record drawings, specifications, 

priced spare parts lists and design sheets. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

REFERENCES: 

 

Please list at least five (5) school districts in Connecticut or New York of similar size to Greenwich 

Public Schools where you or your company has performed these services. 

 

1.________________________________________________________________ 

NAME AND ADDRESS 

  

TELEPHONE # FAX # EMAIL 

  

CONTACT PERSON AND TELEPHONE NUMBER 

 

 

 

2.________________________________________________________________ 

NAME AND ADDRESS 

  

TELEPHONE # FAX # EMAIL 

  

CONTACT PERSON AND TELEPHONE NUMBER 

 

 

 

3.________________________________________________________________ 

NAME AND ADDRESS 

  

TELEPHONE # FAX # EMAIL 

  

CONTACT PERSON AND TELEPHONE NUMBER 

 

 

 

4.________________________________________________________________ 

NAME AND ADDRESS 

  

TELEPHONE # FAX # EMAIL 

  

CONTACT PERSON AND TELEPHONE NUMBER 

 

 

 

5.________________________________________________________________ 

NAME AND ADDRESS 

  

TELEPHONE # FAX # EMAIL 

  

CONTACT PERSON AND TELEPHONE NUMBER 

 

 

 

 

 

 

 



 

 

GREENWICH PUBLIC SCHOOLS 

REQUEST FOR PROPOSAL #2501-25     DEADLINE: 2/27/25 AT 11:00 AM 

Glenville Elementary School & Greenwich HS - Select Exterior Stair Replacement 

REPLY SHEET (Page 1of 2) 

 

STATEMENT OF NON-COLLUSION 

In submitting this bid/proposal, the undersigned declares that this is made without any 

connection with any persons making another bid/proposal on the same contract; that the 

bid/proposal is in all respects fair and without collusion, fraud, or mental reservation; and 

that no elected or appointed official of the Town, or any person or entity in the employ of 

the Town, is directly or indirectly interested in said bid/proposal or in the supplies or work 

to which it relates, or in any portion of the profits thereof, except as permitted under the 

Town of Greenwich Code of Ethics. 

CODE OF ETHICS 

In submitting this bid, the undersigned further declares and certifies that a) it has not, 

and will not induce or attempt to induce any Town of Greenwich employee or officer to 

violate the Town of Greenwich Code of Ethics in connection with its offer to provide 

goods or services under, or otherwise in the performance of, such contract, and b) if an 

elected or appointed official or any person in the employ of the Town has a direct or 

indirect interest in Vendor or any supplier or Subcontractor expected to be involved with 

the contract, such person or entity is in compliance with the safe harbor procedures 

established by the Town of Greenwich Board of Ethics or has received an advisory from 

the Town’s Board of Ethics with respect to such involvement.  

The undersigned further understands that the above declarations are material 

representations to the Town of Greenwich made as a condition to the acceptance of the 

bid/proposal.  If found to be false, the Town of Greenwich retains the right to reject said 

bid/proposal and rescind any resulting contract and/or purchase order and notify the 

undersigned accordingly, thereby declaring as void said bid/proposal and contract or 

purchase order. 

The Town of Greenwich Code of Ethics can be found at www.greenwichct.gov.  

Relevant provisions of the Town’s Code of Ethics state: 

Section 2. DEFINITIONS.  (1) Indirect interest, without limiting its generality, shall mean 

and include the interest of any subcontractor in any prime contract with the Town and 

the interest of any person or his immediate family in any corporation, firm, or partnership 

which has a direct or indirect interest in any transaction with the Town. (2) Substantial 

financial interest shall mean any financial interest, direct or indirect, which is more than 

nominal, and which is not common to the interest of other citizens of the Town.  (3) 

Town officer shall mean and include any official, employee, agent, consultant, or 

member, elected or appointed, of any board, department, commission, committee, 

legislative body, or other agency of the Town. (4) Transaction shall mean and include 

the offer, sale, or furnishing of any real or personal property, material, supplies, or 

services by any person, directly or indirectly, as Vendor, prime contractor, subcontractor, 

or otherwise, for the use and benefit of the Town for a valuable consideration, excepting 

the services of any person as a Town officer. 

Section 3. GIFTS AND FAVORS.  No Town officer or his immediate family shall accept 

any valuable gift, thing, favor, loan, or promise that might influence the performance or 

nonperformance of his official duties. 

Section 4. IMPROPER INFLUENCE.  No Town officer having a substantial financial 

interest in any transaction with the Town or in any action to be taken by the Town shall 

use his office to exert his influence or to vote on such transaction or action. 

 

http://www.greenwichct.gov/


 

 

 

By signing below, the undersigned acknowledges reviewing and understanding the Non-

Collusion and Code of Ethics statements contained herein and confirms compliance with 

the contents: 

 

AUTHORIZED SIGNATURE: ___________________________________________________ 

PRINT NAME: ________________________________________________________________  

BIDDER’S COMPANY NAME: __________________________________________________ 



 

 

GREENWICH PUBLIC SCHOOLS 

REQUEST FOR PROPOSAL #2501-25     DEADLINE: 2/27/25 AT 11:00 AM 

Glenville Elementary School & Greenwich HS - Select Exterior Stair Replacement  

REPLY SHEET (Page 2 of 2) 

BIDDER INFORMATION: 

BIDDER’S COMPANY NAME __________________________________________________ 

ADDRESS ____________________________________________________________________  

_____________________________________________________________________________  

TELEPHONE #        

E-MAIL ADDRESS ____________________________________________________________  

WEB SITE ___________________________________________________________________   

AUTHORIZED SIGNATURE ___________________________________________________  

PRINT NAME ________________________________________________________________   

TITLE _______________________________________________________________________  

STATE OF CT TAXPAYER ID # _________________________________________________ 

FEDERAL TAXPAYER ID # ____________________________________________________  

INCORPORATED IN THE STATE OF                                    Corporate Seal  Yes  No 

 

AWARD/CONTRACT SIGNATURE 
 
The Bidder shall indicate below, the full name, title, and the complete mailing address of the authorized 

person (i.e., officer of the company) who will sign the contract (if applicable) for this procurement: 

_______________________________________________________________________________________

_______________________________________________________________________________________

_______________________________________________________________________________________

_______________________________________________________________________________________

_______________________________________________________________________________________

_______________________________________________________________________________________

_____________________________________________ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 CONSENT OF SURETY 

 

The undersigned surety, being the surety company, which issued Bond No. __________ for the 

Town of Greenwich Contract No. ____________ hereby consents to release of final payment 

and all retainages to the contractor – principal. 

 

     (Name of Surety) 

 

     By________________________________ 

 Its 

 

ACKNOWLEDGMENT 

 

STATE OF 

       ss: 

COUNTY OF 

 

This is to certify that the above-named signatory who executed this instrument was either 

known to me or satisfactorily proven to me to be the person whom he purports to be. 

 

 

             

        Notary Public 

 

 

 

 

 

 



 

 

 AFFIDAVIT FOR FINAL PAYMENT 

 

The undersigned, being duly sworn, deposes and says: 

 

1. That he is the ___________________________________________ (Title) of the contractor in 

the project hereinafter referred to and is authorized to execute this affidavit on behalf of the 

contractor; 

 

2. In connection with Contract #______________ for 

___________________________________________ (Project Title) it is represented that all 

payrolls, bills for services, materials, supplies, equipment and other indebtedness have been 

paid or otherwise satisfied and that there are no outstanding claims against the undersigned by 

any sub-contractor or material supplier, or no outstanding claims or intent to file a claim against 

the Town of Greenwich; 

 

3. This Affidavit is made at the request of the Town of Greenwich for the purpose of inducing final 

payment and knowing that it will rely upon the truth of the representation herein made. 

 

Subscribed and sworn to 

before me this      day 

of                            2025 

 

 

 

 

________________________________  _____________________________________ 

         Notary Public                             (Type or print name of person 

                       authorized to sign) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

FORM OF BID BOND 

TOWN OF GREENWICH, CONNECTICUT 

 

___________________________________________________________________________ 

        Date Bond Executed 

 

_________________________BID  BOND_______________________________________ 

Principal 

 

___________________________________________________________________________ 

Surety 

 

___________________________________________________________________________ 

Penal Sum of Bond (express in words and figures)              Date of Bid 

 

___________________________________________________________________________ 

 

KNOW ALL MEN BY THESE PRESENTS, that we, the principal and surety above named, are held 

and firmly bound unto the Town of Greenwich, Connecticut, in the penal sum of the amount stated 

above, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, 

executors, administrators, and successors, jointly and severally, firmly by these presents.  THE 

CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal has submitted the 

accompanying bid, dated as shown above for __________________________. 

                                         (name of bid) 

___________________________________________________________________________ 

 

NOW THEREFORE, if the principal shall not withdraw said bid within the period specified therein after 

the opening of the same, or if no period be specified, within sixty (60) days after said opening, and 

shall within the period specified therefor, or if no period specified, within ten (10) days after the 

prescribed forms are presented to him for signature, execute such further contractual documents, if 

any, as may be required by the terms of the Bid as accepted, and give bonds with good and sufficient 

surety or sureties as may be required, for the faithful performance and proper fulfillment of the resulting 

contract, and for the protection of all persons supplying labor and materials in the prosecution of the 

work provided for in such contract or in the event of the withdrawal of said bid within the period 

specified, or the failure to enter into such contract and give such bonds within the time specified, if the 

principal shall pay the Town of Greenwich, Connecticut, the difference between the amount specified 

in said bid and the amount for which said Town may procure the required work, supplies, and services, 

if the latter amount be in excess of the former, then the above obligation shall be void and of no effect, 

otherwise to remain in full force and virtue. 

 

IN WITNESS WHEREOF the above-bounden parties have executed this instrument under their 

several seals on the date indicated above.  The name and corporate seal (if applicable) of each 

corporate party being hereto affixed: 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

_________________________________________________________________________________                   

                                       Name of Partnership 

 

____________________________________________________________________________(SEAL) 

 

                                                                 Business Address 

                                                 Partner – (Hereunto Duly Authorized) 

 

IN THE PRESENCE OF: 

 

WITNESS                                          INDIVIDUAL PRINCIPAL 

 

1.____________________________AS  TO________________________(SEAL) 

 

2.____________________________AS  TO________________________(SEAL) 

 

3.____________________________AS  TO________________________(SEAL) 

 

4.____________________________AS  TO________________________(SEAL) 

 

********************************************************************************* 

          _________________________________  

          CORPORATE / LLC PRINCIPAL 

 

  WITNESS          

          BUSINESS ADDRESS   AFFIX 

                 CORPORATE 

                  SEAL 

________________________________   

          

          

          

         ___ 

          BY– (HEREUNTO DULY AUTHORIZED)         

                      

         ____________________________________ 

         TITLE 

********************************************************************************** 

 

              ___ 

         CORPORATE SURETY 

 

        ___  

WITNESS         BUSINESS ADDRESS    AFFIX 

                   CORPORATE 

                   SEAL 

 

_________________________________  ___  

          BY – (HEREUNTO DULY AUTHORIZED) 

   

                 
        TITLE 

  



 

 

CERTIFICATE AS TO CORPORATE PRINCIPAL 

 

 

I, ____________________________________________, certify that I am the 

____________________________________ of the corporation named as principal in the within bond; 

that ___________________________________, who signed said bond on behalf of the principal, was 

then ___________________________ of the corporation; that I know his signature, and his signature 

thereto is genuine; and that said bond was duly signed, sealed and attested for and in behalf of said 

corporation by authority of its governing body. 

 

 

          ____________________________________ 

            (Corporate Seal) 

 

 

 

 

 

 

 

 



 

 

PERFORMANCE, MAINTENANCE AND PAYMENT BOND 
  
  

 BOND NO.       CONTRACT NO.    

  

 KNOW ALL MEN BY THESE PRESENTS.  That we_____________________________________________ 

___________________________________________________________________________, as Principal, and 

__________________________________________________________________________________________ 

a corporation organized under the laws of the State of ________________________________________ and authorized to 

do business in the State of Connecticut as Surety, are holden and firmly bound jointly and severally unto the TOWN OF 

GREENWICH, CONNECTICUT, hereafter referred to as the Town, a territorial corporation located in the County of 

Fairfield, in the penal sum of  

______________________________________________________________Dollars ($___________________),  

to be paid to it or its certain attorney, successors or assigns, to which payment well and truly to be made, we the said 

Obligors do 

bind ourselves, and each of us, our heirs, executors, administrators, and successors firmly by these presents. 

  

  IN WITNESS WHEREOF we have hereunto set or caused to be set our respective hands, names and seals this 

_________________________________________  day  of  ________________________________   20__. 

  

  THE CONDITION OF THIS OBLIGATION IS SUCH, That whereas the above named Principal has entered into a 

certain written contract with the TOWN OF GREENWICH, CONNECTICUT, dated the __________________ day 

of__________________ 20     ,    for construction of        CONTRACT NO. __________ 

______________________________________________________________________(Description of work here – 

Usually the name of the bid) according to the plans and specifications prepared by the TOWN OF GREENWICH, 

which contract is hereby referred to and made a part hereof as fully and to the same extent as if copied at length herein. 

 

  NOW, THEREFORE, if the said Principal shall well and faithfully perform said contract according to its provisions, and 

fully indemnify and save harmless the Town from all cost and damages which the Town may suffer by reason of failure so 

to do, and shall pay for all equipment, appurtenances, materials and labor furnished, used or employed in the execution of 

said contract, and shall indemnify and save harmless the Town from all suits or claims of any nature or description against 

the Town by reason of any injuries or damages sustained by any person or persons on account of any act or omission of 

said Principal, his servants or agents, or his subcontractors in the construction of the work or in guarding the work, or on 

account of the use of faulty or improper materials, or by reason of claims under the Workmen's Compensation Laws or 

other laws by any employee of the Principal or his subcontractors, or by reason of the use of any patented material, 

machinery, device, equipment, process, method of construction or design in any way involved in the work, and shall 

indemnify the Town against such defective workmanship, material and equipment as may be discovered within one (1) 

year after completion and final acceptance of the work, and shall make good in such defective workmanship and material 

as may be discovered within said period of one year, then this obligation shall be void, otherwise to remain in full force 

and effect. 

  

  The Surety hereby stipulates and agrees that any modifications, omissions or additions in or to the terms of the aforesaid 

contract, or in or to the plans or specifications therefor, or any extension of time, shall in no wise affect the obligation of 

the Surety under this bond, the Surety hereby waiving any and all right to any notice of any such modifications, 

omissions, changes, additions or extensions. 

  

                                                                       

CONTRACTOR_____________________________________________ 

  

                                                                               BY_____________________________________________ 

 

  

                                                                      SURETY_____________________________________________ 

 

                                                                               BY_____________________________________________ 

 



 

 

 

 

 

 

 

INSURANCE PROCEDURE 

 

 

PLEASE NOTE: 

 

THIS PAGE MUST BE RETURNED WITH YOUR BID/PROPOSAL.  FAILURE TO DO SO 

MAY RESULT IN YOUR BID/PROPOSAL BEING REJECTED. 

 

Please take the insurance requirements of the Contract, on the following pages, to your agent/broker 

immediately upon receipt of the bid documents to determine your existing coverage and any costs for 

new or additional coverage required for the work noted in this Request for Bid/Proposal.  Any 

bids/proposals with deficient insurance requirements will be rejected. 

 

STATEMENT OF VENDOR: 

 

I have read the insurance requirements for this work and have taken the documentation to my insurance 

agent/broker.  The bid/proposal cost reflects any additional costs relating to insurance requirements for 

this work. 

 

 

 

_____________________________________   _______________________ 

                             Signature                           Date 

 

         

                            Contractor 

 

 

 

 

 

 



 

 
 

 

 

 

Insurance Requirement Sheet 

 

Insurance Requirements:  Before starting and until final completion and acceptance of the work called for in the Contract and 

expiration of the guarantee period provided for in the Contract, the Contractor and its subcontractors, if any, shall procure and 

maintain insurance of the types and amounts checked in paragraphs A through F below for all Contract operations. 

 

 A. General Liability, with minimum coverages for combined bodily injury and property damage liability of 

$2,000,000 general aggregate, $1,000,000 per occurrence including: 

 

  1. Commercial General Liability. 

  2. Town as additional insured. 

  3. Owners and Contractors Protective Liability 

   (separate policy in the name of the Town). 

 

 B. Comprehensive Automobile Liability, with minimum coverages of $1,000,000 combined single limit for 

bodily injury and property damage, including, where applicable, coverage for any vehicle, all owned 

vehicles, scheduled vehicles, hired vehicles, non-owned vehicles and garage liability. 

 

 C. Excess Liability, with minimum coverage of $5,000,000 in umbrella form, or such other form as approved by 

Town Department Head and Risk Management Director. 

 

 D. Workers' Compensation and Employer's Liability, with minimum coverages as provided by Connecticut 

State Statutes. 

 

 E. Professional Liability (for design and other professionals for Errors and Omissions), with minimum 

coverage of $1,000,000.  If the policy is on a claims-made basis, coverage shall be continually renewed or 

extended for three (3) years after work is completed under the Contract. 

 

 F. Other (Builder's Risk, etc.):                          .   

 

 G. CERTIFICATE HOLDER:  TOWN OF GREENWICH 

  AND THE GREENWICH BOARD OF EDUCATION. (Also fill in on ACORD Certificate of Insurance) 

  101 Field Point Road, Greenwich, CT  06830. 

 
The Acord certificate of insurance form must be executed by your insurance agent/broker and returned to this office.  The most 
current Acord form should be used for insurance documentation purposes.  Company name and address must conform on all 
documents including insurance documentation.  It is required that the agent/broker note the individual insurance companies providing 
coverage, rather than the insurance group, on the Acord form.  The Contract number (provided to the awarded Contractor), project 
name and a brief description must be inserted in the “Description of Operations” field.   It must be confirmed on the Acord 
Form that the Town of Greenwich and Greenwich Public School are endorsed as an additional insured by 
having the appropriate box checked off and stating such in the “Description of Operations” field.  A letter 
from the awarded vendor’s agent/broker certifying that the Town of Greenwich, Greenwich Public 
School and Fuller and D’Angelo P.C. are endorsed onto the general liability policy as an additional 
insured is also mandatory This letter must follow exactly the format provided by the Purchasing Department and must 
be signed and dated the same or after the date on the Acord Certificate of Insurance. If the insurance coverage required is 
provided on more than one Acord certificate of insurance, then additional agent/broker letters are also required.  Contract 
development will begin upon receipt of complete, correct insurance documentation. 

 
The Contractor shall be responsible for maintaining the above insurance coverages in force to secure all of the Contractor's 
obligations under the Contract with an insurance company or companies with an AM Best Rating of A:VII or better, licensed to write 
such insurance in Connecticut and acceptable to the Risk Manager, Town of Greenwich.  For excess liability only, non-admitted 
insurers are acceptable, provided they are permitted to do business through Connecticut excess line brokers per listing on the current 
list of Licensed Insurance Companies, Approved Reinsurers, Surplus Lines Insurers and Risk Retention Groups issued by the State 
of Connecticut Insurance Department. 



 

 

 

 

(SAMPLE ENDORSEMENT LETTER) 

 

AGENT/BROKER 

(LETTERHEAD) 

 
(Date) 

 

Eugene H. Watts, Senior Buyer 

Purchasing Department 

Town of Greenwich/Board of Education 

290 Greenwich Avenue – Havemeyer Building 

Greenwich, CT 06830 

 

Re: Town of Greenwich and The Greenwich Board of Education Contract #_______ 

 

 

Dear Mr. Watts: 

 

The undersigned hereby certifies as follows: 

 

(1) I am a duly licensed insurance agent under the laws of the State of Connecticut] and an 

authorized representative of all companies affording coverage under the Acord form submitted 

herewith; 

 

(2) The Town of Greenwich ,The Greenwich Board of Education and Fuller and D’Angelo P.C. has 

been endorsed as additional insured under the general liability policy no. [insert policy 

number], issued by [insert company affording coverage] to [name of insured]; 

 

(3) The general liability policy referenced in paragraph (2) above meets or exceeds the coverage in 

Commercial General Liability ISO form CG 00 01 10 01, including contractual liability; 

 

(4) The policies listed in the Acord form submitted to the Town of Greenwich in connection with the 

above-referenced contract have been issued to the insured in the amounts stated and for the 

periods indicated in the Acord form; and 

 

(5) The Town of Greenwich shall be given thirty (30) days prior written notice of cancellation, lapse 

or restrictive amendment (except ten days’ notice of nonpayment) of the policies listed in the 

Acord form. 

 

Sincerely, 

 

Authorized Representative for all companies listed in the Acord form 

(Acord & Endorsement Letter must be signed by the same individual)  



 

 

Town of Greenwich and Greenwich 

Board of Education  

101 Field Point Road 

Greenwich, CT  06830  

 

 

ACORD                               CERTIFICATE OF LIABILITY INSURANCE 

PRODUCER 
 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND 

CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER, THIS CERTIFICATE 

DOES NOT AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE 

POLICIES BELOW. 

INSUREERS AFFORDING COVERAGE 

 

INSURER A:  

INSURER B:  

INSURER C:  

INSURER D: 
INSURER E: 

COVERAGES 

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED, NOTWITHSTANDING ANY 

REQUIREMENT, TERM OF CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE 

INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES.  LIMITS SHOWN MAY HAVE 

BEEN REDUCED BY PAID CLAIMS. 
INS
R 

LTR 

TYPE OF INSURANCE POLICY NUMBER 
POLICY EFFECTIVE 

DATE(MM/DD/YY) 

POLICY EXPIRATION 

DATE(MM/DD/YY) 
LIMITS 

 

GENERAL LIABILITY 
   

EACH OCCURRENCE  
$1,000,00

0 

       COMMERCIAL GENERAL LIABILITY FIRE DAMAGE (Any one fire) 

 CLAIMS MADE  OCCUR MED EXP (Any one person) 

_____________________________________

__________________ 

PERSONAL & ADV INJURY 

_____________________________________

__________________ 

GENERAL AGGRREGATE $2,000,00

0 
GENERAL AGGREGATE LIMIT APPLIES PER: PRODUCTS-COMP/OP AGG 

 POLICY  PROJECT   LOC  

 

AUTOMOBILE LIABILITY    COMBINED SINGLE LIMIT $1,000,00

0 
 ANY AUTO (Ea accident) 

      ALL OWNED AUTOS BODILY INJURY 

ANY PROPRIETOR/PARTNER/EXECUTIVE SCHEDULED 

AUTOS 

(Per person) 

      HIRED AUTOS BODILY INJURY 

      NON-OWNED AUTOS (Per accident) 

____________________________ PROPERTY DAMAGE 

 (Per accident) 

 GARAGE LIABILITY    AUTO ONLY-EA ACCIDENT 

 ANY AUTO OTHER THAN  EA ACC 

 AUTO ONLY: AGG 

 EXCESS LIABILITY    EACH OCCURRENCE $5,000,00

0 
 OCCUR          CLAIMS MADE AGGREGATE $5,000,00

0   

 DEDUCTIBLE  

 RETENTION     $  

 WORKERS COMPENSATION AND 

EMPLOYERS’ LIABILITY 

ANY PROPRIETOR/PARTNER/EXECUTIVE  Y/N 

OFFICER/MEMBER EXCLUDED?   

(Mandatory in NH) 

If yes, describe under DESCRIPTION OF OPERATION 

below) 

    PER  
STATUTE 

 
 

OTHE
R 
 

E.L. EACH ACCIDENT 

E.L. DISEASE-EA EMPLOYEE 

E.L. DISEASE – POLICY LIMIT 

      

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS The Town of Greenwich, The Greenwich 

Board of Education and Fuller and D’Angelo P.C. are named as additional insured for Contract # ______.  It is agreed by both parties to 

Contract #_____ that the Contractors insurance will be primary and non-contributory 

CERTIFICATE HOLDER  X ADDITIONAL INSURED; INSURER LETTER: __    CANCELLATION 

/ SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 

THE EXPIRATION DATE THEREOF, THE ISSUING COMPANY WILL ENDEAVOR TO 

MAIL  30  DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO 

THE LEFT, BUT FAILURE TO DO SO SHALL IMPOSE NO OBLIGATION OR LIABILITY 

OF ANY KIND UPON THE INSURER, ITS AGENTS OF REPRESENTATIONS 

AUTHORIZED REPRESETNATIVE 



 

 

 
 
 
 
 
 
 
 
 
 

A. M. BEST KEY RATING GUIDE FORM 

 

 

 

 

The ________________________________________ is licensed in  

 

The State of Connecticut as per listing in the 2023 edition of the 

 

A.M. Best Key Rating Guide for Property and Casualty, page 

 

Number _____________. 

 

 

Their rating is ______________. 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 
COMMISSION ON HUMAN RIGHTS AND OPPORTUNITIES 

CONTRACT COMPLIANCE REGULATIONS 

NOTIFICATION TO BIDDERS 

 

AFFIRMATIVE ACTION COMPLIANCE AFFIDAVIT 

 

The contract to be awarded is subject to contract compliance requirements mandated by Sections 4a-60 and 4a-

60a of the Connecticut General Statutes; and, when the awarding agency is the State, Sections 46a-71(d) and 46a-

81i(d) of the Connecticut General Statutes.  There are Contract Compliance Regulations codified at Section 46a-

68j-21 through 43 of the Regulations of Connecticut State Agencies, which establish a procedure for awarding all 

contracts covered by Sections 4a-60 and 46a-71(d) of the Connecticut General Statutes. 

 

According to Section 46a-68j-30(9) of the Contract Compliance Regulations, every agency awarding a contract 

subject to the contract compliance requirements has an obligation to "aggressively solicit the participation of 

legitimate minority business enterprises as bidders, contractors, subcontractors and suppliers of materials."  

"Minority business enterprise" is defined in Section 4a-60 of the Connecticut General Statutes as a business 

wherein fifty-one percent or more of the capital stock, or assets belong to a person or persons:  "(1) Who are 

active in the daily affairs of the enterprise; (2) who have the power to direct the management and policies of the 

enterprise; and (3) who are members of a minority, as such term is defined in subsection (a) of Section 32-9n."  

"Minority" groups are defined in Section 32-9n of the Connecticut General Statutes as "(1) Black Americans . . . 

(2) Hispanic Americans . . . (3) persons who have origins in the Iberian Peninsula . . . (4) Women . . . (5) Asian 

Pacific Americans and Pacific Islanders; (6) American Indians . . ."  An individual with a disability is also a 

minority business enterprise as provided by Section 4a-60g of the Connecticut General Statutes.  The above 

definitions apply to the contract compliance requirements by virtue of Section 46a-68j-21(11) of the Contract 

Compliance Regulations. 

 

The awarding agency will consider the following factors when reviewing the bidder's qualifications under the 

contract compliance requirements: 

 

(a) the bidder's success in implementing an affirmative action plan; 

(b) the bidder's success in developing an apprenticeship program complying with Sections 46a-68-1 to 46a-

68-17 of the Administrative Regulations of Connecticut State Agencies, inclusive; 

(c) the bidder's promise to develop and implement a successful affirmative action plan; 

(d) the bidder's submission of employment statistics contained in the “Employment Information Form”, 

indicating that the composition of its workforce is at or near parity when compared to the racial and 

sexual composition of the workforce in the relevant labor market area; and 

(e) the bidder's promise to set aside a portion of the contract for legitimate minority business enterprises.  

See Section 46a-68j-30(10)(E) of the Contract Compliance Regulations. 

 

*INSTRUCTIONS: Bidder must sign acknowledgement below and return acknowledgement to Awarding 

                                   Agency along with bid proposal. 

 

The undersigned acknowledges receiving and reading a copy of the "Notification to Bidders” form. 

 

____________________________________  _________________________________ 

Signature                                      Date 

 

On behalf of: 

____________________________________ 

____________________________________ 

____________________________________         



 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

THE FOLLOWING PAGES ARE A SAMPLE COPY OF THE TOWN OF 

GREENWICH CONTRACT FOR YOUR REVIEW.  YOU MUST BE ABLE TO SIGN 

THIS CONTRACT AND MEET THE NECESSARY INSURANCE AS REQUIRED BY 

THE TOWN OF GREENWICH IN ORDER FOR YOUR PROPOSAL TO BE 

CONSIDERED. 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

State of Connecticut                  

 Town of Greenwich                       

Contract 
Town Department: Greenwich Public Schools                              Contract No.  ________ 
Division:                               

Account Name:   

Name and           

Address                                 Account Code:        

 Of                       Total Amount  

Contractor              of Contract:               

 

          

This Agreement made this ______ day of ___________ 2024 between Town of Greenwich hereafter called the Town and ___________________________ 
hereafter called the Contractor. 

 

Witnessed as follows: 

1. The contractor agrees to furnish materials and perform services as shown in specifications and contract documents hereto attached and made a part hereof, 

and consisting of numbered pages from 1 to                . 

2. The Town agrees to pay the price designated for such materials and services upon certification by the proper agent of the Town. 

3. This contract shall not be valid until approved by the Town Counsel and countersigned by the Town Comptroller. 

 

TOWN OF GREENWICH 

 

By     

        Its Chief Operating Officer                                                 

 

 

CONTRACTOR 

 

By                                      

      Its  

 
  

Approved as to legal sufficiency 

 

 

Date________________________________________________             ____________________________________________ 

                                                                                                                                                                                Assistant Town Counsel 

 

 

I hereby certify that the estimated amount of this contract does not exceed the unencumbered balances of amounts duly appropriated and against which this contract is 

chargeable as indicated hereon. 

 

 

Date________________________________________________ ______________________________________________ 

                                   Comptroller 

 

                                          

 

 

 

 

 



 

 

 

                                         AGREEMENT 

CONTRACT NO._ ___ 

 
THIS AGREEMENT, executed this ______day of ______ in the year Two Thousand 

Twenty Four (herein referred to as the "AGREEMENT"), by and between the Town of 

Greenwich, Connecticut, acting through Greenwich Public Schools hereunto duly 

authorized, "OWNER" and ________, whose principal office is located at 

________,__________acting herein by its, ____________, duly authorized, 

"CONTRACTOR". 

 
WITNESSETH, that the parties to these presents, each in consideration of the under-
taking, promises and agreements on the part of the other herein contained, have 
undertaken, promised and agreed to do hereby undertake, promise and agree, the 
Owner for itself, its successors and assigns, and the Contractor for himself and his heirs, 
executors, administrators, successors and assigns, as follows: 
 

1. DEFINITIONS: 
 

 Wherever the words hereinafter defined or pronouns used in their stead occur in 
the Contract Documents, they shall have the following meaning: 
 

The word "Owner" shall mean the Town of Greenwich and shall include its authorized 
representative. 
 

The word "Contractor" shall mean the person or organization identified as such in this 
Agreement and shall include his authorized representative. 
 

The words "Contracting Officer or Agency" shall mean that official of the Town which 
awards the contract, executes the Agreement and is the Owner's authorized representa-
tive. 
 

The Information for Bidders, the Contractor's Bid as accepted by the Owner, the Contract 
Conditions and Specifications and the General, Technical and Materials Specifications, 
the Drawings, and all addenda and amendments to any of the foregoing, collectively 
constitute the Contract Documents, and are sometimes herein referred to as the 

"Contract". 
 
2. DESCRIPTION OF WORK: 
 
 This project consists of ______________________________________________ 
per Bid No. ________ and exhibits B and C.  All work must be completed by__________. 
This date may be extended by contract supplement form if a potential change order 
is required due to unforeseen circumstances, related errors and omissions in bid 
specifications. Such extensions may be limited to one year. 



 

 

 

 

3. PAYMENT: 
 

The Contractor shall be paid on a monthly basis after presentation of vouchers, 
and subject to acceptance and approval by the Town of Greenwich and by Dan Watson, 
Director of Facilities.   
 

Such payments will be made by the Town of Greenwich monthly for all services 
actually rendered, and the acceptance by the Contractor of any such monthly payment 
shall be a release to the Town of all claims and all liability to the Contractor in connection 
with the contract, arising during the period for which payment is made. No payment, 
however, shall operate to release the Contractor or its sureties or insurers from any 
obligation under the Contract to be entered into or the Performance Bond or any 
insurance policies issued in connection with said contract. 
 

4. PERFORMANCE MAINTENANCE AND PAYMENT BOND: 
 

The Contractor shall, simultaneously with the signing of the Contract, furnish the 
Town the executed Performance, Maintenance and Payment Bond of a surety company 
authorized to do business in the State of Connecticut, and acceptable to the Town, in the 
sum of the full amount of the Contract obligation in the form provided by the Town. See 
Exhibit B.  
 

 THE ABOVE IS ONLY REQUIRED FOR CONTRACTS EXCEEDING $100,000.00. 
 

 

5. GUARANTEE: 
 

The Contractor guarantees that the Work and services to be performed, furnished, 
used or installed in the construction of the same, shall be free from defects and flaws, 
and shall be performed and furnished in strict accordance with the Drawings, if any, 
Specifications, and other Contract Documents, that the strength of all parts of all 
manufactured equipment shall be adequate and as specified and that the performance 
test requirements of the Contract shall be fulfilled. This guarantee shall be for a period of 
one year from and after the date of completion and acceptance of the Work as stated in 
the final estimate.  The Contractor shall repair, correct or replace as required, promptly 
and without charge, all work, equipment and material, or parts thereof, which fail to meet 
the above guarantee or which in any way fail to comply with or fail to be in strict 
accordance with the terms and provisions and requirements of the Contract during such 

one-year period, and also shall repair, correct, or replace all damage to the Work 
resulting from such failure. 
 

6. DEFECTIVE WORK: 
 

The inspection of the Work shall not relieve the Contractor of any of his obligations 
to perform and complete the Work as required by the Contract. Defective work shall be 
corrected and unsuitable materials, equipment apparatus and other items shall be 
replaced by the Contractor, notwithstanding that such work, materials, equipment, 
apparatus and other items may have been previously overlooked or accepted or 



 

 

 

estimated for payment. If the work or any part thereof shall be found defective at any time 
before the final acceptance of the work, the Contractor shall forthwith make good such 
defect in a manner satisfactory to the Town; if any material, equipment, apparatus or 
other items brought upon the site for use or incorporation in the work, or selected for the 
same, is condemned by the Town as unsuitable or not in conformity with the 
Specifications or any of the other Contract Documents, the Contractor shall forthwith 
remove such materials, equipment, apparatus and other items from the site of the Work 
and shall at his own cost and expense make good and replace the same and any 
material furnished by the Town which shall be damaged or rendered defective by the 
handling or improper installation by the Contractor, his agents, servants, employees or 
subcontractors. 
 

7. COMPLIANCE WITH LAWS: 
 

The Contractor shall keep himself fully informed of all existing and future federal, 
state and local laws, ordinances, rules and regulations affecting those engaged or 
employed on the work, the materials and equipment used in the work or the conduct of 
the work, and of all orders, decrees and other requirements of bodies or tribunals having 
any jurisdiction or authority over the same. If any discrepancy or inconsistency is 
discovered in the Drawings, if any, Specifications or other Contract Documents in relation 
to any such law, ordinance, rule, regulation, order, decree or other requirement, the 
Contractor shall forthwith report the same to the Town in writing. The Contractor shall at 
all times observe and comply with, and cause all his agents, servants, employees and 
subcontractors to observe and comply with all such existing and future laws, ordinances, 
rules, regulations, orders, decrees and other requirements, and he shall protect, 
indemnify and save harmless the Town, its officers, agents, servants and employees 
from and against any and all claims, demands, suits proceedings, liabilities, judgments, 
penalties, losses, damages costs and expenses, including attorneys' fees, arising from or 
based upon any violation or claimed violation of any such law, ordinance, rule, regulation, 
order, decree or other requirement, whether committed by the Contractor or any of his 
agents, servants, employees or subcontractors. 
 

8. INDEMNITY: 
 

The Contractor shall indemnify and save harmless the Town and its officers, 
agents, servants and employees, from and against any and all claims, demands, suits, 
proceedings, liabilities, judgments, awards, losses, damages, costs and expenses, 
including attorneys' fees, on account of bodily injury, sickness, disease or death 
sustained by any person or persons or injury or damage to or destruction of any property, 

directly or indirectly arising out of, relating to or in connection with the Work, whether or 
not due or claimed to be due in whole or in part to the active, passive or concurrent 
negligence or fault of the Contractor, his officers, agents, servants or employees, any of 
his subcontractors, the Town any of his respective officers, agents, servants or 
employees and/or any other person or persons, and whether or not such claims, 
demands, suits or proceedings are just, unjust, groundless, false or fraudulent; and the 
Contractor shall and does hereby assume and agrees to pay for the defense of all such 
claims, demands, suits and proceedings; and provided that the Contractor shall not be 
required to indemnify the Town, its officers, agents, servants or employees against any 



 

 

 

such damages occasioned solely by acts or omissions of the Town other than 
supervisory acts or omissions of the Town in connection with the Work. 
 
INDEMNITY AGAINST SUBCONTRACTORS' CLAIMS: 
 

If any other contractor or any subcontractor of any such other contractor shall 
suffer or claim to have suffered loss, damage or delay by reason of the acts or omissions 
of the Contractor or of any of his subcontractors, the Contractor agrees to assume the 
defense against any such claim and to reimburse such other contractor or subcontractor 
for such loss or damage. The Contractor agrees to and does hereby indemnify and save 
harmless the Town from and against any and all claims by such other contractors or 
subcontractors, alleging such loss, damage or delay and from and against any and all 
claims, demands, suits, proceedings, liabilities, judgments, awards, losses, damages, 
costs and expenses including attorneys' fees, arising out of, relating to or resulting from 
such claims. 

 
9. PATENTS: 
 

The Contractor shall indemnify and save harmless the Town and all persons 
acting for or on behalf of the Town from all claims and liability of any nature or kind, and 
all damages, costs and expenses, including attorneys' fees, arising from or occasioned 
by an infringement or alleged infringement of any patents or patent rights on any 
invention, process, materials, equipment, article, or apparatus, or any part hereof, 

furnished and installed by the Contractor, or arising from or occasioned by the use or 
manufacture thereof, including their use by the Town. 
 

10. CHANGES: 
 

The Town, through its designated Agent, may make changes in the Work and in 
the Drawings, if any, and Specifications therefore by making alterations therein, 
additions, thereto or omissions there from.  All work resulting from such changes shall be 
performed and furnished under and pursuant to the terms and conditions of the Contract. 
If such changes result in an increase or decrease in the Work to be done hereunder, or 
increase or decrease the quantities thereof, adjustment in compensation shall be made 
therefore.  For eliminated or decreased work the Contractor shall allow the Town a 
reasonable credit as determined by the Parties. Except in an emergency endangering life 
or property, no change shall be made unless in pursuance of a written order from the 
Town authorizing the change, and no claim for additional compensation shall be valid 
unless the change is so ordered. 
 

The Contractor agrees that he shall neither have nor assert any claim for or be 
entitled to any additional compensation for damages or for loss of anticipated profits on 
work that is eliminated. 

 
 
 
 

 



 

 

 

11. CLAIMS FOR DAMAGES: 

 
If the Contractor makes claim for any damages alleged to have been sustained by 

breach of contract or otherwise, he shall, within ten (10) days after occurrence of the 
alleged breach or within ten (10) days after such damages are alleged to have been 
sustained whichever date is the earlier, file with the Contracting Officer a written, itemized 
statement of the details of the alleged breach and the details and amount of the alleged 
damages. The Contractor agrees that unless such  
 
statement is made and filed as so required, his claim for damages shall be deemed 
waived, invalid and unenforceable, and that he shall not be entitled to any compensation 
for any such alleged damages. Within ten (10) days after the timely filing of such 
statement, the Contracting Officer shall file with the appropriate department of the Town, 

one copy of the statement, and shall file with the Town and the Contractor his 
determination thereon.  The Contractor shall not be entitled to claim any additional 
compensation for damages by reason of any direction, instruction, determination or 
decision of the Town or its agents, nor shall any such claims be considered, unless the 
Contractor shall have complied in all respects with the provisions of this paragraph. 
 

12. ABANDONMENT OF THE WORK OR OTHER DEFAULT: 
 

If the Work shall be abandoned, or any part thereof shall be sublet without 
previous written consent of the Town, or the Contract or any moneys payable hereunder 
shall be assigned otherwise than as herein specified, or if at any time the Contracting 
Officer shall be of the opinion, and shall so certify in writing, that the conditions herein 
specified as to rate of progress are not being complied with, or that the Work or any part 
thereof is being unnecessarily or unreasonably delayed, or that the Contractor has 
violated or is in default under any of the provisions of the Contract, or if the Contractor 
becomes bankrupt or insolvent or goes or is put into liquidation or dissolution, either 
voluntarily or involuntarily, or petitions for an arrangement or reorganization under the 
Bankruptcy Act, or makes a general assignment for the benefit of creditors or otherwise 
acknowledges insolvency, the happening of any of which shall be and constitute a default 
under the Contract, the Town may notify the Contractor in writing, with a copy of such 
notice mailed to the surety, to discontinue all Work or any part thereof; thereupon the 
Contractor shall discontinue such Work or such part thereof as the Town may designate; 
and the Town may, upon giving such notice, by Contract or otherwise as it may 
determine, complete the Work or such part thereof and charge the entire cost and 
expense of so completing the work.  The Town shall be entitled to reimbursement from 
the Contractor and the Contractor agrees to pay to the Town any losses, damages, costs 
and expenses, including attorneys' fees, sustained or incurred by the Town by reason of 
any of the foregoing causes. For the purpose of such completion the Town may for itself 
or for any Contractors employed by the Town take possession of and use or cause to be 
used any and all materials, equipment, plant, machinery, appliances, tools, supplies and 
such other items of every description that may be found or located at the site of the Work. 

 

All costs, expenses, losses, damages, attorneys' fees, and any and all other 
charges incurred by the Town under this subsection shall be charged against the 



 

 

 

Contractor and deducted and/or paid by the Town out of any moneys due and payable or 
to become due or payable under the Contract to the Contractor; in computing the 
amounts chargeable to the Contractor, the Town shall not be held to a basis of the lowest 
prices for which the completion of the Work or any part thereof might have been 
accomplished, but all sums actually paid or obligated therefore to effect its prompt 
completion shall be charged to and against the account of the Contractor. In case the 
costs, expenses, losses, damages, attorneys' fees and other charges together with all 
payments theretofore made to or for the account of the Contractor are less than the sum 
which would have been payable under the Contract if the Work had been properly 
performed and completed by the Contractor, the Contractor shall be entitled to receive 
the difference, and, and in case such costs, expenses, losses, damages, attorneys' fees 
and other charges, together with all payments theretofore made to or for the account of 
the Contractor, shall exceed the said sum, the Contractor shall pay the amount of the 
excess to the Town. 

 
13. LIENS: 
 

If at any time any notices of lien or other legal process are filed for labor performed 
or materials or equipment manufactured, furnished, or delivered to or for the Work, the 
Contractor shall, at its own cost and expense, promptly discharge, remove or otherwise 
dispose of the same, and until such discharge, removal or disposition, the Town shall 
have the right to retain from any moneys payable hereunder an amount which, in its sole 
judgment, it deems necessary to satisfy such liens and pay the costs and expenses, 
including attorneys' fees, of defending any actions brought to enforce the same, or 
incurred in connection therewith or by reason thereof. 
 

14. CLAIMS: 
 

If at any time there be any evidence of any claims for which the Contractor is or 
may be liable or responsible hereunder, the Contractor shall promptly settle or otherwise 
dispose of the same, and until such claims are settled or disposed of, the Town may 
retain from any moneys which would otherwise be payable hereunder so much thereof 
as, in its sole judgment, it may deem necessary to settle or otherwise dispose of such 
claims and to pay the costs and expenses, including attorneys' fees, of defending any 
actions brought to enforce such claims or incurred in connection therewith or by reason 
thereof. 
 

15. LIABILITY OF TOWN: 
 

No person, firm or corporation, other than the Contractor, who signed this Contract 
as such, shall have any interest herein or rights hereunder.  No claim shall be made or be 
valid either against the Town or any agent of the Town and neither the Town nor any 
agent of the Town shall be liable for or be held to pay any money, except as herein 
provided. The acceptance by the Contractor of the payment as fixed in the final estimate 
shall operate as and shall be a full and complete release of the Town and of every agent 
of the Town of and from any and all claims, demands, damages and liabilities of, by or to 
the Contractor for anything done or furnished for or arising out of or relating to or by 
reason of the Work or for or on account of any act or neglect of the Town or of any agent 



 

 

 

of the Town or of any other person, arising out of, relating to or by reason of the Work, 
except the claim against the Town for the unpaid balance, if any there be, of the amounts 
retained as herein provided. 
 
16. PROVISIONS REQUIRED BY LAW DEEMED INSERTED: 
 

Each and every provision of law and clause required by law to be inserted in the 
Contract shall be deemed to be inserted herein, and the Contract shall be read and 
enforced as though they were included herein. If through mistake or otherwise any such 
provision is not inserted, or is not correctly inserted, then upon the application of either 
party, the Contract shall forthwith be physically amended to make such insertion. 
 
 
17. PERMITS: 
 
 The Contractor shall, at his own expense, take out and maintain all necessary 
permits from the State, Town, or other public authorities; shall give all notices required by 
law; and shall post all bonds and pay all fees and charges incident to the due and lawful 
prosecution of the Work. 
 
18. NOT TO SUBLET OR ASSIGN: 
 

The Contractor shall constantly give his personal attention to the faithful 
prosecution of the Work, shall keep the same under his personal control, shall not assign 
the Contract or sublet the Work or any part thereof without the previous written consent of 
the Town, and shall not assign any of the moneys payable under the Contract, or his 
claim thereto, unless by and with the like written consent of the Town and the surety on 
the Contract Bonds.  Any assignment or subletting in violation hereof shall be void and 
unenforceable. 
 
19. EMPLOY COMPETENT PEOPLE: 
 

  The Contractor shall employ only competent people on the Work and shall not 
employ people or means which may cause strikes, work stoppages and/or disturbances 
by workmen employed by the Contractor, any subcontractor, the Town, the Contracting 
Officer or any other contractor.  Whenever the Contracting Officer notifies the Contractor 
in writing that in his opinion any person on the Work is incompetent, unfaithful, disorderly, 
or otherwise unsatisfactory or not employed in accordance with the provisions of the 
Contract, such person shall be discharged from the Work and shall not again be 
employed on it, except with the written consent of the Contracting Officer. 
 
20. EMPLOY SUFFICIENT LABOR AND EQUIPMENT: 
 

If in the sole judgment of the Contracting Officer the Contractor is not employing 
sufficient labor, plant, equipment or other means to complete the Work within the time 
specified, the Contracting Officer may, after giving written notice, require the Contractor 
to employ such additional labor, plant, equipment and other means as the Contracting 



 

 

 

Officer deems necessary to enable the Work to progress properly. 
 
21. INTOXICATING LIQUORS: 
 

The Contractor shall not sell and shall neither permit nor suffer the introduction or 
use of intoxicating liquors upon or about the Work. 
 
22. ACCESS TO WORK: 

 
The Town, the Contracting Officer, and their officers, agents, servants and 

employees may at any and all times and for any and all purposes, enter upon the Work 
and the site thereof and the premises used by the Contractor, and the Contractor shall at 
all times provide safe and proper facilities therefore. 
 

 
23. EXAMINATION OF WORK: 
 

The Contracting Officer shall be furnished by the Contractor with every reason 
able facility for examining and inspecting the Work and for ascertaining that the Work is 
being performed in accordance with the requirements and intent of the Contract, even to 
the extent of requiring the uncovering or taking down portions of finished work by the 
Contractor. 
 
24. EXTRA WORK: 
 

The Contractor shall perform any extra work (work in connection with the Contract 
but not provided for herein) when and as ordered in writing by the Contracting Officer, at 
the unit prices stipulated in the Contract for such work or, if none are so stipulated, either 
(a) at the price agreed upon before such work is commenced and named in the written 
order for such work, or (b) if the Contracting Officer so elects, for the reasonable cost of 
such work, as determined by the Contractor and approved by the Contracting Officer, 
plus a percentage of such cost, as may be agreed upon by Contract and Contracting 
Officer. 

 
25. CHANGES NOT TO AFFECT BONDS: 
 

It is distinctly agreed and understood that any changes made in the work or the 
Drawings or Specifications therefore (whether such changes increase or decrease the 

amount thereof or the time required for its performance) or any changes in the manner or 
time of payments made by the Town to the Contractor, or any other modifications of the 
Contract, shall in no way annul, release, diminish or affect the liability of the surety on the 
Contract Bonds given by the Contractor, it being the intent hereof that notwithstanding 
such changes the liability of the surety on said bonds continue and remain in full force 
and effect. 

 
26. PRICES FOR WORK: 
 



 

 

 

The Town shall pay and the Contractor shall receive the prices stipulated in the 
Bid made a part hereof as full compensation for everything performed and furnished and 
for all risks and obligations undertaken by the Contractor under and as required by the 
Contract. 

 
27. MONEYS MAY BE RETAINED: 
 

The Town may at any time retain from any moneys which would otherwise be 
payable hereunder so much thereof as the Town may deem necessary to complete 
the Work hereunder and to reimburse it for all costs, expenses, losses, damage and 
damages chargeable to the Contractor hereunder. 

 
28. USE OR PARTIAL PAYMENT NOT ACCEPTANCE: 
 

It is agreed that this is an entire contract for one whole and complete Work or 
result and that neither the Town’s entrance upon or use of the Work or any part thereof 
nor any partial payments by the Town shall constitute an acceptance of the Work or 
any part thereof before its entire completion and final acceptance. 

 
 
29. NON-CONNECTICUT CONTRACTORS: 
 

Pursuant to Connecticut General Statutes §12-430(7), as amended by Connecticut 
Public Act #11-61, Section 66, a nonresident contractor shall comply with the State of 
Connecticut’s bonding requirements.  
 
30. PAYMENT TO SUBCONTRACTORS: 
 

As required by Section 49-41a of the Connecticut General Statutes, within thirty 
days after payment to the Contractor by the Town for work under this Contract, he shall 
pay any amounts due any subcontractor, whether for labor performed or materials 
furnished when such labor or materials has been included in a requisition submitted by 
such Contractor and paid by the Town. 
 
31. INSURANCE: 
 

Insurance coverage required as noted in "Exhibit A" attached. 
 

32. PREVAILING WAGE RATES; CONSTRUCTION SAFETY AND HEALTH 
      COURSE: 

  
 Except as noted below, the Contractor shall comply with the current provisions of 

Section 31-53 of the General Statutes of the State of Connecticut, a part of which is 
quoted as follows: 
  

   "The wages paid on an hourly basis to any person performing the work of any 
mechanic, laborer or worker on the work herein contracted to be done and the amount of 



 

 

 

payment or contribution paid or payable on behalf of each such person to any employee 
or welfare fund, as defined in subsection (h) of section 31-53 of the General Statutes, 
shall be at a rate equal to the rate customary or prevailing for the same work in the same 
trade or occupation in the town in which such public works project is being constructed.  
Any contractor who is not obligated by agreement to make payment or contribution on 
behalf of such persons to any such employee welfare fund shall pay to each mechanic, 
laborer or worker as part of such person’s wages the amount of payment or contribution 
for such person’s classification on each pay day." 

   
   All Contractors and subcontractors shall submit certified weekly payrolls, on forms 

furnished by the Town, for all contracts meeting the aforementioned monetary limits.  The 
certified payrolls shall be submitted with the Contractor's monthly certificate for payment. 
 Section 31-55a of the General Statutes of the State of Connecticut provides that 
the prevailing wage rates applicable to any awarded contract or subcontract are subject 

to annual adjustments each July 1st for the duration of the project. 
 
 Each Contractor that is awarded a contract shall pay the annual adjusted 
prevailing wage rate that is in effect each July 1st, as posted by the Department of Labor. 
It is the Contractor’s responsibility to obtain the annual adjusted prevailing wage rate 
increases directly from the Department of Labor’s web site. The annual adjustments will 
be posted on the Departments of Labor web page: www.ctdol.state.ct.us. For those 
without Internet access, contact the division listed below. 
 
 The Contractor shall also furnish proof with the weekly certified payroll for the first 
week each employee begins work that any person performing the work of a mechanic, 
laborer or worker has completed a course of at least ten (10) hours in duration in 
construction safety and health approved by the federal Occupational Safety and Health 
Administration in accordance with Connecticut General Statutes Section 31-53b and 
regulations adopted by the State of Connecticut Labor Commissioner. 
  
  The provisions of this section (32) shall not apply where the total cost of all work to 
be performed by all Contractors and subcontractors in connection with new construction 
of any public works project is less than four hundred thousand dollars ($400,000) or 
where the total cost of all work to be performed by all contractors and subcontractors in 
connection with any remodeling, refinishing, refurbishing, rehabilitation, alteration or 
repair of any public works project is less than one hundred thousand dollars ($100,000). 
 
 Questions can be directed to the Contract Compliance Unit, Wage and Workplace 

Standards Division, Connecticut Department of Labor, 200 Folly Brook Blvd., 
Wethersfield, CT  06109 at 860-263-6790. 
 
 
 
 
 
 
 



 

 

 

33. GOVERNING LAW: 
 
 The laws of the State of Connecticut shall govern this Contract and any and all 
litigation related to this Contract.  In the event of litigation related to this Contract, the 
exclusive forum shall be the State of Connecticut and the exclusive venue for such 
litigation shall be the Judicial District for Stamford/Norwalk at Stamford. 
 
34.    The Contractor is required to perform and submit to Greenwich Public 
Schools, Employee Background Checks as imposed by Section 2 of Public Act 
16-67, which amended Conn. Gen. Stat. 10-222c. 
 
 
IN WITNESS, WHEREOF, the parties of the AGREEMENT have hereunto set their hand 
and seals the day first above written. 

 

 

 

TOWN OF GREENWICH, CONNECTICUT 

 

BY_________________________________ 

                          Blaize Levitan 

          

  Chief Operating Officer 

                                                            

                             

Date:____________________________ 

 

      

    THE CONTRACTOR 

 

 

BY________________________________ 

 

 

                                                          Date:____________________________ 

 



 

 

 Insurance Requirement Sheet 

 

Insurance Requirements:  Before starting and until final completion and acceptance of the work called for in the Contract 

and expiration of the guarantee period provided for in the Contract, the Contractor and its subcontractors, if any, shall 

procure and maintain insurance of the types and amounts checked in paragraphs A through F below for all Contract 

operations. 

 

 A. General Liability, with minimum coverages for combined bodily injury and property damage liability of 

$2,000,000 general aggregate, $1,000,000 per occurrence including: 

 

  1. Commercial General Liability. 

  2. Town as additional insured. 

  3. Owners and Contractors Protective Liability 

   (separate policy in the name of the Town). 

 

 B. Comprehensive Automobile Liability, with minimum coverages of $1,000,000 combined single limit for 

bodily injury and property damage, including, where applicable, coverage for any vehicle, all owned 

vehicles, scheduled vehicles, hired vehicles, non-owned vehicles and garage liability. 

 

 C. Excess Liability, with minimum coverage of $5,000,000 in umbrella form, or such other form as approved 

by Town Department Head and Risk Management Director. 

 

 D. Workers' Compensation and Employer's Liability, with minimum coverages as provided by Connecticut 

State Statutes. 

 

 E. Professional Liability (for design and other professionals for Errors and Omissions), with minimum 

coverage of $1,000,000.  If the policy is on a claims-made basis, coverage shall be continually renewed or 

extended for three (3) years after work is completed under the Contract. 

 

 F. Other (Builder's Risk, etc.):                          .   

 

 G. CERTIFICATE HOLDER:  TOWN OF GREENWICH 

  And GREENWICH  BOARD OF EDUCATION. (Also fill in on ACORD Certificate of Insurance) 

  290 Greenwich Avenue, Greenwich, CT  06830. 

 
The Acord certificate of insurance form must be executed by your insurance agent/broker and returned to this office.  Company 
name and address must conform on all documents including insurance documentation.  It is required that the agent/broker note the 
individual insurance companies providing coverage, rather than the insurance group, on the Acord form.  The Contract number 
(provided to the awarded Contractor), project name and a brief description must be inserted in the “Description of Operations” field. 
 It must be confirmed on the Acord Form that the Town of Greenwich and The Greenwich Board of Education are endorsed as  
additional insured by having the appropriate box checked off and stating such in the “Description of Operations” field.  A letter 
from the awarded vendor’s agent/broker certifying that the Town of Greenwich and The Greenwich Board of Education as 
been endorsed onto the general liability policy as an additional insured is also mandatory. This letter must follow exactly 
the format provided by the Purchasing Department and must be signed by the same individual authorized representative 
who signed the Acord form.  If the insurance coverage required is provided on more than one Acord certificate of insurance, then 
additional endorsement letters are also required.  Contract development will begin upon receipt of complete, correct insurance 
documentation.  The Contractor shall be responsible for maintaining the above insurance coverages in force to secure all of the 
Contractor's obligations under the Contract with an insurance company or companies with an AM Best Rating of A or better, 
licensed to write such insurance in Connecticut and acceptable to the Risk Manager, Town of Greenwich.  For excess liability only, 
non-admitted insurers are acceptable, provided they are permitted to do business through Connecticut excess line brokers per 
listing on the current list of Licensed Insurance Companies, Approved Reinsurers, Surplus Lines Insurers and Risk Retention 
Groups issued by the State of Connecticut Insurance Department. 



  
 

 

(SAMPLE ENDORSEMENT LETTER) 

 
AGENT/BROKER 

(LETTERHEAD) 
 

(Date) 
 

Eugene H. Watts, Senior Buyer 
Purchasing Department 

Town of Greenwich/Board of Education 
290 Greenwich Avenue – Havemeyer Building 

Greenwich, CT 06830 
 

Re:   Town of Greenwich/Greenwich Board of Education / Contract # ________ 
         Project Name:  

 
 

 
 

 
 

Dear Mr. Watts: 
 

The undersigned hereby certifies as follows: 
 

(6) I am a duly licensed insurance agent under the laws of the State of [insert State] and an 
authorized representative of all companies affording coverage under the Acord form submitted 

herewith; 
 

(7) The Town of Greenwich, Greenwich Board of Education, and ________________ have been 
endorsed as an additional insured under the general liability policy no. [insert policy number], 

issued by [insert company affording coverage] to [name of insured]; 
 

(8) The general liability policy referenced in paragraph (2) above meets or exceeds the coverage in 
Commercial General Liability ISO form CG 00 01 10 01, including contractual liability; 

 
(9) The policies listed in the Acord form submitted to the Town of Greenwich in connection with the 

above-referenced contract have been issued to the insured in the amounts stated and for the 
periods indicated in the Acord form; and 

 
(10) The Town of Greenwich shall be given thirty (30) days prior written notice of cancellation, lapse 

or restrictive amendment (except ten days’ notice of nonpayment) of the policies listed in the 
Acord form. 

 
Sincerely, 

Authorized Representative for all companies listed in the Acord form 

 



  
 

 

Town of Greenwich and Greenwich 

Board of Education  

101 Field Point Road 

Greenwich, CT  06830  

 

ACORD                               CERTIFICATE OF LIABILITY INSURANCE 

PRODUCER 
 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND 

CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER, THIS CERTIFICATE 

DOES NOT AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE 

POLICIES BELOW. 

INSUREERS AFFORDING COVERAGE 

 

INSURER A:  

INSURER B:  

INSURER C:  

INSURER D: 
INSURER E: 

COVERAGES 

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED, NOTWITHSTANDING ANY 

REQUIREMENT, TERM OF CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE 

INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES.  LIMITS SHOWN MAY HAVE 

BEEN REDUCED BY PAID CLAIMS. 
INS
R 

LTR 

TYPE OF INSURANCE POLICY NUMBER 
POLICY EFFECTIVE 

DATE(MM/DD/YY) 

POLICY EXPIRATION 

DATE(MM/DD/YY) 
LIMITS 

 

GENERAL LIABILITY 
   

EACH OCCURRENCE  
$1,000,00

0 

       COMMERCIAL GENERAL LIABILITY FIRE DAMAGE (Any one fire) 

 CLAIMS MADE  OCCUR MED EXP (Any one person) 

_____________________________________

__________________ 

PERSONAL & ADV INJURY 

_____________________________________

__________________ 

GENERAL AGGRREGATE $2,000,00

0 
GENERAL AGGREGATE LIMIT APPLIES PER: PRODUCTS-COMP/OP AGG 

 POLICY  PROJECT   LOC  

 

AUTOMOBILE LIABILITY    COMBINED SINGLE LIMIT $1,000,00

0 
 ANY AUTO (Ea accident) 

      ALL OWNED AUTOS BODILY INJURY 

ANY PROPRIETOR/PARTNER/EXECUTIVE SCHEDULED 

AUTOS 

(Per person) 

      HIRED AUTOS BODILY INJURY 

      NON-OWNED AUTOS (Per accident) 

____________________________ PROPERTY DAMAGE 

 (Per accident) 

 GARAGE LIABILITY    AUTO ONLY-EA ACCIDENT 

 ANY AUTO OTHER THAN  EA ACC 

 AUTO ONLY: AGG 

 EXCESS LIABILITY    EACH OCCURRENCE $5,000,00

0 
 OCCUR          CLAIMS MADE AGGREGATE $5,000,00

0   

 DEDUCTIBLE  

 RETENTION     $  

 WORKERS COMPENSATION AND 

EMPLOYERS’ LIABILITY 

ANY PROPRIETOR/PARTNER/EXECUTIVE  Y/N 

OFFICER/MEMBER EXCLUDED?   

(Mandatory in NH) 

If yes, describe under DESCRIPTION OF OPERATION 

below) 

    PER  
STATUTE 

 
 

OTHE
R 
 

E.L. EACH ACCIDENT 

E.L. DISEASE-EA EMPLOYEE 

E.L. DISEASE – POLICY LIMIT 

      

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS The Town of Greenwich, The Greenwich 

Board of Education and ________________are named as additional insured for Contract # ______.  It is agreed by both parties to Contract 

#_____ that the Contractors insurance will be primary and non-contributory 

CERTIFICATE HOLDER  X ADDITIONAL INSURED; INSURER LETTER: __    CANCELLATION 

 SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 

THE EXPIRATION DATE THEREOF, THE ISSUING COMPANY WILL ENDEAVOR TO 

MAIL  30  DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO 

THE LEFT, BUT FAILURE TO DO SO SHALL IMPOSE NO OBLIGATION OR LIABILITY 

OF ANY KIND UPON THE INSURER, ITS AGENTS OF REPRESENTATIONS 

AUTHORIZED REPRESETNATIVE 





































CLASSIFICATION Hourly Rate Benefits

Greenwich Public Schools: Glenville School and Greenwich High School:  Select Exterior Stair ReplacementProject:

Minimum Rates and Classifications
for Building Construction

ID#:

By virtue of the authority vested in the Labor Commissioner under provisions of Section 31-53 of the General Statutes of
Connecticut, as amended, the following are declared to be the prevailing rates and welfare payments and will apply only
where the contract is advertised for bid within 20 days of the date on which the rates are established. Any contractor or
subcontractor not obligated by agreement to pay to the welfare and pension fund shall pay this amount to each employee
as part of his/her hourly wages.

Project Number:
State#:

Project:

FAP#:
Project Town:

Greenwich Public Schools: Glenville School and Greenwich High School:  Select Exterior
Stair Replacement

Greenwich

Connecticut Department of Labor
 Wage and Workplace Standards Division

25-0855

1b) Asbestos/Toxic Waste Removal Laborers:  Asbestos removal and
encapsulation (except its removal from mechanical systems which are not to
be scrapped), toxic waste removers, blasters.**See Laborers Group 7**

1c) Asbestos Worker/Heat and Frost Insulator 47.06 33.30

2) Boilermaker 48.21 30.01

3a) Bricklayer, Cement Mason, Concrete Finisher (including caulking), Stone
Masons

42.61 35.92 + a

3b) Tile Setter 38.81 32.20

3c) Tile and Stone Finishers 32.0 26.69

3d) Marble & Terrazzo Finishers 33.0 25.69

3e)  Plasterer 44.52 29.63

------LABORERS------

As of: January 25, 2025



4)  Group 1:  General laborers, carpenter tenders, concrete specialists,
wrecking laborers and fire watchers.

34.5 27.26

4)  Group 1a:  Acetylene Burners (Hours worked with a torch) 35.5 27.26

4a) Group 2:  Mortar mixers, plaster tender, power buggy operators,
powdermen, fireproofer/mixer/nozzleman (Person running mixer and spraying
fireproof only).

34.75 27.26

4b) Group 3:  Jackhammer operators/pavement breaker, mason tender
(brick), mason tender (cement/concrete), forklift operators and forklift
operators (masonry).

35.0 27.26

4c) **Group 4: Pipelayers (Installation of water, storm drainage or sewage
lines outside of the building line with P6, P7 license) (the pipelayer rate shall
apply only to one or two employees of the total crew who primary task is to
actually perform the mating of pipe sections) P6 and P7 rate is $26.80.

35.5 27.26

4d) Group 5:  Air track operator, sand blaster and hydraulic drills. 35.25 27.26

4e) Group 6:  Blasters, nuclear and toxic waste removal. 37.5 27.26

4f)  Group 7:  Asbestos/lead removal and encapsulation (except it's removal
from mechanical systems which are not to be scrapped).

37.5 27.26

4g) Group 8:  Bottom men on open air caisson, cylindrical work and boring
crew.

35.0 27.26

4h)  Group 9:  Top men on open air caisson, cylindrical work and boring crew. 34.5 27.26

4i)  Group 10:  Traffic Control Signalman 20.7 27.26

4j)  Group 11:  Toxic Waste Removers A or B With PPE 37.5 27.26

As of: January 25, 2025



5) Carpenter, Acoustical Ceiling Installation, Soft Floor/Carpet Laying, Metal
Stud Installation, Form Work and Scaffold Building, Drywall Hanging,
Modular-Furniture Systems Installers, Lathers, Piledrivers, Resilient Floor
Layers.

39.54 28.68

5a)  Millwrights 43.25 29.13

6) Electrical Worker (including low voltage wiring) (Trade License required:
E1,2  L-5,6  C-5,6  T-1,2  L-1,2  V-1,2,7,8,9)

44.0 42.745

7a) Elevator Mechanic (Trade License required:  R-1,2,5,6) 66.72 40.035+a+b

-----LINE CONSTRUCTION----

Groundman 26.5 6.5% + 9.00

Linemen/Cable Splicer 48.19 6.5% + 22.00

8) Glazier (Trade License required:  FG-1,2) 41.63 25.80+ a

9) Ironworker, Ornamental, Reinforcing, Structural, and Precast Concrete
Erection

45.25 41.27 + a

----OPERATORS----

Group 1:   Crane Handling or Erecting Structural Steel or Stone; Hoisting
Engineer (2 drums or over). (Trade License Required)

55.42 28.80 + a

Group 1a: Front End Loader (7 cubic yards or over); Work Boat 26 ft. and
Over

50.79 28.80 + a

Group 2:   Cranes (100 ton rate capacity and over); Bauer Drill/Caisson.
(Trade License Required)

55.03 28.80 + a

As of: January 25, 2025



Group 2a: Cranes (under 100 ton rated capacity). 54.09 28.80 + a

Group 2b: Excavator over 2 cubic yards; Pile Driver ($3.00 premium when
operator controls hammer)

50.4 28.80 + a

Group 3:   Excavator; Gradall; Master Mechanic; Hoisting Engineer (all types
of equipment where a drum and cable are used to hoist or drag material
regardless of motive power of operation), Rubber Tire Excavator (Drott-1085
or similar);Grader Operator; Bulldozer Finegrade. (slopes, shaping, laser or
GPS, etc.). (Trade License Required)

49.45 28.80 + a

Group 4:  Trenching Machines; Lighter Derrick; CMI Machine or Similar;
Koehring Loader (Skooper); Goldhofer.

48.97 28.80 + a

Group 5:   Specialty Railroad Equipment; Asphalt Spreader, Asphalt
Reclaiming Machine; Line Grinder; Concrete Pumps; Drills with Self
Contained Power Units; Boring Machine; Post Hole Digger; Auger; Pounder;
Well Digger; Milling Machine (over 24 mandrel).

48.22 28.80 + a

Group 5 continued:  Side Boom; Combination Hoe and Loader; Directional
Driller.

48.22 28.80 + a

Group 6:   Front End Loader (3 up to 7 cubic yards); Bulldozer (rough grade
dozer).

47.83 28.80 + a

Group 7:   Asphalt Roller; Concrete Saws and Cutters (ride on types);
Vermeer Concrete Cutter; Stump Grinder; Scraper; Snooper; Skidder; Milling
Machine (24" and under mandrel).

47.4 28.80 + a

Group 8:   Mechanic; Grease Truck Operator; Hydroblaster; Barrier Mover;
Power Stone Spreader; Welding; Work Boat  Under 26 ft.; Transfer Machine;
Rigger Foreman.

46.9 28.80 + a

Group 9:   Front End Loader (under 3 cubic yards); Skid Steer Loader
regardless of attachments; (Bobcat or Similar); Forklift, Power Chipper;
Landscape Equipment (including Hydroseeder); Vacuum Excavation Truck
and Hydrovac Excavation Truck (27 HG pressure or greater).

46.35 28.80 + a

As of: January 25, 2025



Group 10:  Vibratory hammer; ice machine; diesel and air, hammer, etc. 43.77 28.80 + a

Group 11:  Conveyor, earth roller, power pavement breaker (whiphammer),
robot demolition equipment.

43.77 28.80 + a

Group 12:  Wellpoint Operator. 43.69 28.80 + a

Group 13: Compressor Battery Operator. 42.97 28.80 + a

Group 14: Elevator Operator; Tow Motor Operator (solid tire no rough terrain). 41.52 28.80 + a

Group 15:  Generator Operator; Compressor Operator; Pump Operator;
Welding Machine Operator; Heater Operator.

41.01 28.80 + a

Group 16:  Maintenance Engineer. 40.19 28.80 + a

Group 17:  Portable Asphalt Plant Operator; Portable Crusher Plant Operator;
Portable Concrete Plant Operator; Portable Grout Plant Operator; Portable
Water Filtration Plant Operator.

45.63 28.80 + a

Group 18:  Power Safety Boat; Vacuum Truck; Zim Mixer; Sweeper;
(Minimum for any job requiring a CDL license); Rigger; Signalman.

42.57 28.80 + a

Surveyor:  Chief of Party 45.87 28.80 + a

Surveyor:  Assistant Chief of Party 42.3 28.80 + a

Surveyor:  Instrument Man 40.7 28.80 + a

Surveyor:  Rodman or Chainman 35.03 28.80 + a

------PAINTERS (Including Drywall Finishing)------

As of: January 25, 2025



10a) Brush and Roller 38.07 25.80

10b) Taping Only/Drywall Finishing 38.82 25.80

10c) Paperhanger and Red Label 38.57 25.80

10e) Blast and Spray 41.07 25.80

11)  Plumber (excluding HVAC pipe installation) (Trade License required: P-
1,2,6,7,8,9  J-1,2,3,4  SP-1,2)

49.58 36.15

12)  Well Digger, Pile Testing Machine 37.26 24.05 + a

Roofer:  Cole Tar Pitch 45.0 24.85 + a

Roofer:  Slate, Tile, Composition, Shingles, Singly Ply and
Damp/Waterproofing

43.5 24.85 + a

15) Sheetmetal Worker  (Trade License required for HVAC and Ductwork:
SM-1,SM-2,SM-3,SM-4,SM-5,SM-6)

53.22 46.19

16) Pipefitter (Including HVAC work)                                               (Trade
License required:  S-1,2,3,4,5,6,7,8  B-1,2,3,4  D-1,2,3,4, G-1, G-2, G-8 & G-
9)

49.58 36.15

------TRUCK DRIVERS------

17a)  2 Axle, Helpers 33.16 32.36 + a

17b)  3 Axle, 2 Axle Ready Mix 33.27 32.36 + a

As of: January 25, 2025



17c)  3 Axle Ready Mix 33.33 32.36 + a

17d)  4 Axle 33.39 32.36 + a

17e)  4 Axle Ready Mix 33.44 32.36 + a

17f)  Heavy Duty Trailer (40 Tons and Over) 35.66 32.36 + a

17g) Specialized Earth Moving Equipment (Other Than Conventional Type
on-the-Road Trucks and Semi-Trailers, Including Euclids)

33.44 32.36 + a

17h) Heavy Duty Trailer up to 40 tons 34.39 32.36 + a

17i) Snorkle Truck 33.54 32.36 + a

18) Sprinkler Fitter  (Trade License required:  F-1,2,3,4) 49.98 32.85 + a

19) Theatrical Stage Journeyman 25.76 7.34

Welders: Rate for craft to which welding is incidental.

Surveyors: Hazardous material removal: $3.00 per hour premium.

*Note: Hazardous waste removal work receives additional $1.25 per hour for truck drivers.

**Note: Hazardous waste premium $3.00 per hour over classified rate

Crane with 150 ft. boom (including jib) - $1.50 extra

Crane with 200 ft. boom (including jib) - $2.50 extra

Crane with 250 ft. boom (including jib) - $5.00 extra

Crane with 300 ft. boom (including jib) - $7.00 extra

Crane with 400 ft. boom (including jib) - $10.00 extra

All classifications that indicate a percentage of the fringe benefits must be calculated at the percentage rate times
the "base hourly rate".

Apprentices duly registered under the Commissioner of Labor's regulations on "Work Training Standards for
Apprenticeship and Training Programs" Section 31-51-d-1 to 12, are allowed to be paid the appropriate percentage
of the prevailing journeymen hourly base and the full fringe benefit rate, providing the work site ratio shall not be less
than one full-time journeyperson instructing and supervising the work of each apprentice in a specific trade.

As of: January 25, 2025



  The Prevailing wage rates applicable to this project are subject to annual adjustments each July 1st for the duration
of the project.
  Each contractor shall pay the annual adjusted prevailing wage rate that is in effect each July 1st, as posted by the
Department of Labor.
  It is the contractor's responsibility to obtain the annual adjusted prevailing wage rate increases directly from the
Department of Labor's website.
  The annual adjustments will be posted on the Department of Labor's Web page:
www.ct.gov/dol. For those without internet access, please contact the division listed below.
  The Department of Labor will continue to issue the initial prevailing wage rate schedule to the Contracting Agency
for the project.
  All subsequent annual adjustments will be posted on our Web Site for contractor access.
  Contracting Agencies are under no obligation pursuant to State labor law to pay any increase due to the annual
adjustment provision.

Effective October 1, 2005 - Public Act 05-50: any person performing the work of any mechanic, laborer, or worker
shall be paid prevailing wage

All Person who perform work ON SITE must be paid prevailing wage for the appropriate mechanic, laborer, or
worker classification.

All certified payrolls must list the hours worked and wages paid to All Persons who perform work ON SITE
regardless of their ownership i.e.: (Owners, Corporate Officers, LLC Members, Independent Contractors, et.
al)

Reporting and payment of wages is required regardless of any contractual relationship alleged to exist
between the contractor and such person.

~~Unlisted classifications needed for work not included within the scope of the classifications listed may be added
after award only as provided in the labor standards contract clause (29 CFR 5.5 (a) (1) (ii)).

Please direct any questions which you may have pertaining to classification of work and payment of prevailing wages
to the Wage and Workplace Standards Division, telephone (860)263-6790.

As of: January 25, 2025

As of: January 25, 2025























































GREENWICH PUBLIC SCHOOLS
GLENVILLE SCHOOL AND GREENWICH HS
SELECT EXTERIOR STAIR REPLACEMENT

LIST OF DRAWING SHEETS

                                                                                                                                                 FULLER AND D'ANGELO, PC
                                                                                                                             ARCHITECTS AND PLANNERS

00 0115 - 1

SECTION 00 0115
LIST OF DRAWING SHEETS

PART 1 - GENERAL
1.1 DRAWING INDEX

A. Drawings are listed on Drawing G-1 for all contracts.
PART 2 - PRODUCTS (NOR USED)
PART 3 - EXECUTION (NOT USED)

END OF SECTION



GREENWICH PUBLIC SCHOOLS
GLENVILLE SCHOOL AND GREENWICH HS
SELECT EXTERIOR STAIR REPLACEMENT

INSTRUCTIONS TO BIDDERS

                                                                                                                                                 FULLER AND D'ANGELO, PC
                                                                                                                             ARCHITECTS AND PLANNERS

00 2113 - 1

SECTION 00 2113
INSTRUCTIONS TO BIDDERS

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and
Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY
A. Refer to the Invitation to Bids, Information to Bidders and the Agreement for additional information. Any

conflicts the  Invitation to Bids, Information to Bidders and the Agreement shall supercede this Section.
1.3 DOCUMENT INCLUDES

A. Invitation
1. Bid Submission
2. Intent

B. Bid Documents and Contract Documents
1. Definitions
2. Contract Documents Identification
3. Availability
4. Examination
5. Inquiries/Addenda
6. Product/Assembly/System Substitutions

C. Site Assessment
1. Prebid Conference

D. Qualifications
1. Qualifications

E. Bid Submission
1. Bid Depository
2. Submission Procedure
3. Bid Ineligibility

F. Bid Enclosures/Requirements
1. Security Deposit
2. Consent of Surety
3. Performance Assurance
4. Bid Form Requirements
5. Bid Form Signature
6. Additional Bid Information
7. Selection and Award of Alternates

G. Offer Acceptance/Rejection
1. Duration of Offer
2. Acceptance of Offer

1.4 RELATED DOCUMENTS
A. Division 00 Procurment Requirements and Greenwich Public Schools Front End documents as listed in

the Table of Contents.
B. Division 01  General Requirements including:

1. Document 01 1000 - Summary of Contract.
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2. Document 00 4100 - Bid Form.
3. Section 00 4400 - Contractor's Qualification Statement.
4. Document 00 7300 - Supplementary Conditions.
5. Section 01 2100 - Allowances.
6. Section  01 2300 - Alternates.
7. Section 01 6116 - Volatile Organic Compound (VOC) Content Restrictions:  Requirements for

VOC-restricted product categories.
1.5 BID SUBMISSION

A. Refer to Invitation to Bids for date and time.
B. Offers submitted after the stated time shall be returned to the bidder unopened.
C. Offers will be opened publicly immediately after the time for receipt of bids.

1.6 INTENT
A. The intent of this General Contracting Bid is to request and  obtain an offer to perform work to complete 

the Glenville Elementary School and Greenwich High School - Select Exterior Stair Replacement and
Related Work at Glenville School  located within the Greenwich Public Schools for a Stipulated Sum in
accordance with the Contract Document.

1.7 LUMP SUM BIDS
A. Bids will be received for one (1)  prime contracts as follows:

1. General Construction .
1.8 WORK IDENTIFIED IN THE CONTRACT DOCUMENTS

A. Work of this proposed Contract comprises the Glenville Elementary School and Greenwich High School -
Select Exterior Stair Replacement and Related Work as indicated on drawings and specifications.

1.9 CONTRACT TIME
A. The  Contractor shall complete its portion of the Project work within such Contract Time as will assure

the substantial completion of the Project by all contracts, in accordance with the sequence of work
described in Section 01 1000 - Summary of Contract. The attention of the bidders is specifically directed
to the provisions of the Agreement and that on no account will the contactor be permitted to assert a claim
for damages for delay.

1.10 BID DOCUMENTS AND CONTRACT DOCUMENTS
A. Definitions: All definitions set forth in the Agreement and Section 01 1000 - Summary of Contract are

applicable to these Instructions to Bidders.
B. Contract Documents:  Defined in the Agreement including issued Addenda .
C. Bid, Offer, or Bidding:  Act of submitting an offer under seal.
D. Bid Amount:  Monetary sum identified by the Bidder in the Bid Form.

1.11 CONTRACT DOCUMENTS IDENTIFICATION
A. The Contract Documents are identified as Project Number 24542.00, as prepared by Fuller and D'Angelo,

P.C. who is located at 45 Knollwood Road, Elmsford, New York 10523, and with contents as identified in
the Table of Contents.

1.12 AVAILABILITY
A. Bid Documents may be viewed at the Facilities office of Greenwich Public Schools which is located at

Havemeyer Building 290 Greenwich Avenue, Greenwich CT . Obtainement of  Drawings and
Specifications is only from online download.

B. Bid Documents are made available only for the purpose of obtaining offers for this project.  Their use
does not grant a license for other purposes.
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1.13 EXAMINATION
A. Bid Documents are on display at the offices of the following:

1. Bid Documents can be viewed and downloaded from  at the Greenwich Public Schools website:
www.greenwichschools.org.

B. Upon receipt of Bid Documents verify that documents are complete. Notify Eugene Watts Greenwich
Public Schools Purchasing Dept. should the documents be incomplete, see e.mail address below.

C. Immediately notify Eugene Watts Greenwich Public Schools Purchasing Dept. upon finding discrepancies
or omissions in the Bid Documents.

1.14 INQUIRIES/ADDENDA
A. Addenda are written or graphic instruments issued prior to the Bid Date which modify or interpret the

bidding documents, including Drawings and Specifications, by additions, deletions, clarifications or
corrections. Addenda will become part of the Contract Documents when the Construction Contract is
executed

B. Verbal answers are not binding on any party.
C. Clarifications requested by bidders must be in writing not later than February 18, 2025 at NOON. The

reply will be in the form of an Addendum, if required, a copy of which will be forwarded to known
recipients  and Bidders on February 21, 2025 at NOON

D. Questions:  Any and all questions about the interpretation or clarification of the Bid Documents, or about
any other matter affecting the Work or pertaining to the bid must be directed in writing to:

Bid_Department@greenwich.k12.ct.us - In the subject line put Bid Number 2501-25
Attn: Mr. Eugene Watts

E. Answers:  The Owner will issue addenda, if necessary, to answer such questions.  Bidders shall rely on
answers contained in such addenda and shall not rely upon any oral answers given by any employee or
agent of the Owner, Architect, and Construction Manager

1.15 PRODUCT/ASSEMBLY/SYSTEM SUBSTITUTIONS
A. Where the Bid Documents stipulate a particular product bidders shall comply with the specifications,

performance and quality of the specification item. The Architect will not review any substitutions during
the bidding period. The bidder assumes all responsibility to meet the requirements and the Architect shall
be final authority as to a product is equal to the specification.

B. See Section 01 6000 - Product Requirements for additional requirements.
C. Where the Bid documents stipulate a particular product bidders shall comply with the specifications, and

performance and quality of the specification item. The architect will not review any substitutions during
the bidding period. The bidder assumes the responsibility to meet the requirements and the architect shall
be the final authority as to a product is an equal to the specification.

1.16 PREBID CONFERENCE
A. A mandatory bidders conference has been scheduled for 11:30 a.m. on the 6th day of February 2025 at

the location of High School Outside the Main Lobby FIRST, afterward a Mandatory review of 
Glenville School will be perfomed meeting Outside the Main Lobby SECOND.

B. Attendance is mandatory.
C. Representatives of Fuller and D'Angelo, P.C. will be in attendance.
D. If applicable, information relevant to the Bid Documents will be recorded in an Addendum, issued to Bid

Document recipients.
1.17 EVIDENCE OF QUALIFICATIONS

A. Contractors whose bid exceeds $500,000.00 shall hold a current "DAS Contractor Prequalification
Certificate" (not a predetermination letter) from the Department of Administrative Services of the State of



GREENWICH PUBLIC SCHOOLS
GLENVILLE SCHOOL AND GREENWICH HS
SELECT EXTERIOR STAIR REPLACEMENT

INSTRUCTIONS TO BIDDERS

                                                                                                                                                 FULLER AND D'ANGELO, PC
                                                                                                                             ARCHITECTS AND PLANNERS

00 2113 - 4

Connecticut according to Public Act 03-215 and as amended by Public Act 04-141. These Bidders shall
submit with their bids a "DAS Contractor Prequalification Certificate" along with a current "Update (bid)
Statement." Failure to submit these items with the bid will result in disqualification of the bidder per the
Public Act. If you have any questions regarding these requirements, contact the State of CT DAS at
telephone number (860) 713-5280 or visit their web site at www.das.state.ct.us

B. Bidder shall submit with their bid proposal a properly executed  Contractor's Qualification Statement
in Section 00 4400.

C. To be considered qualified, in addition to the qualifications listed in the Contractor's Qualification
Statement Section 00 4400, bidder must demonstrate to the Owner's satisfaction:
1. The Corporation, partnership, sole proprietorship or principals of the entity in whose name the bid

is submitted has no less than the previous five (5) years performing or coordinating the Work
which they are bidding on.

2. The Bidder has to have performed five (3)  similar projects.
3. The principal(s) of the bidder have satisfactorily completed no less than five (5) projects of

comparable size and type to this project, and not less than a cost of $400,000.
4. The bidder is not currently involved in bankruptcy proceedings.
5. The bidder is capable of and intends and intends to perform the work with aminimum of 40% of its

own forces.
6. The bidder will perform the work with sufficient personnel as required to comply with the

schedule.
7. The bidder or principals of the bidder and each subcontractor must have a minimum of five (5)

years experience in the work and/or applicable trade.
8. The Field Superintendent must have at least five (5) years as a working field superintendent and

must speak English.
9. All bidders will be required to submit a listing of projects, including addresses, Owner's name,

Architect, date work was performed and any other information which would serve to document its
ability to perform the work of the character desired and in time required.

1.18 SUBCONTRACTORS/SUPPLIERS/OTHERS
A. Greenwich Public Schools reserves the right to reject a proposed subcontractor for reasonable cause.
B. Refer to Agreement
C. All proposed sub-contractors must be submitted to Owner's Representative, Architect, and Construction

Manager for approval.
1.19 BID SUBMISSION PROCEDURE

A. Bidders shall be solely responsible for the delivery of their bids in the manner and time prescribed. Refer
to Invitation to Bid and Information to Bidder.

B. Submit one (1) original and six (6) copies  of the executed offer on the Bid Forms provided in the project
manual, signed and sealed with the required security in a closed opaque envelope, clearly identified with
bidder's name and:

Greenwich Public Schools  Bid No.  2501-25.
Glenville School
Glenville Elementary School and Greenwich High School - Select Exterior Stair

Replacement and Related Work
C. Improperly completed information, irregularities in security deposit, may be cause not to open the Bid

Form envelope and declare the bid invalid or informal.
D. To submit a bid for a bid package, the bidder should photo copy or remove the proposal form for that bid

package from the Project Manual.  Then the bidder should complete, sign and submit the form as required
herein.  If a bidder is bidding on more than one bid package, there must be on fully completed and signed
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form for each package being bid.  The bidder should not submit the entire Project Manual with the bid
proposal.

E. All bid prices shall be filled in, both in words and figures. Signatures shall be in ink and in longhand.
Proposals which are incomplete, conditional or obscure may be rejected as informal.
1. In case of a discrepancy between the words and figures, the written ward, not the figures, will

govern.
F. Bidder's shall not rely on oral statements made by any employee or agent of the Owner, Architect,

Architect's consultants or Owner's Representative.  Before submitting a proposal, bidders shall fully
inform themselves as to all existing conditions and limitations and shall include in the Proposal a sum to
cover the cost of all items included in the Contract

G. No oral or telephonic proposals or modifications of proposals will be considered.
1.20 BID INELIGIBILITY

A. Bids that are unsigned, improperly signed or sealed, conditional, illegible, obscure, contain arithmetical
errors, erasures, alterations, or irregularities of any kind, may at the discretion of the Greenwich Public
Schools, be declared unacceptable.

B. Bid Forms, Appendices, and enclosures that are improperly prepared may, at the discretion of Greenwich
Public Schools, be declared unacceptable.

C. Failure to provide security deposit, bonding or insurance requirements may, at the discretion of
Greenwich Public Schools, invalidate the bid.

1.21 SECURITY DEPOSIT
A. Bids shall be accompanied by a security deposit as follows:

1. Bid Bond or Certifed Check of a sum no less than 10 percent of the Bid Amount , including
allowances, unit costs, and alternates. 

B. Endorse the Bid Bond  or Certified Check in the name of the Greenwich Public Schools as obligee, signed
and sealed by the principal (Contractor) and surety.

C. The security deposit(s) will be returned after delivery to the Greenwich Public Schools of the required
Performance and Payment Bond(s) by the accepted bidder.

D. Include the cost of bid security in the Bid Amount.
E. If no contract is awarded, all security deposits will be returned.

1.22 CONSENT OF SURETY
A. Submit with the Bid: The attorney in fact who executes the required bonds on behalf of the surety to affix

thereto a certified and current copy of his power of attorney indicating the monetary limit of such power.
1.23 PERFORMANCE ASSURANCE

A. Accepted Bidder:  Shall provide a Performance and Payment bond, as described in Intro Letter and
Information to Bidders Part 1, Article 12 prior to the execution of the Contract, the bidder to furnish
bonds covering the faithful performance of the Contract and the payment of all obligations arising
thereunder in such form and amount as the Owner may prescribe and with such sureties secured through
the bidder's usual sources as may be agreeable to the parties.

B. Include the cost of performance assurance bonds in the Bid Amount.
C. The bidder shall require the attorney in fact who executes the required bonds on behalf of the surety to

affix thereto a certified and current copy of his power of attorney indicating the monetary limit of such
power

1.24 INSURANCE
A. There are special insurance requirements on this project. Refer to Greenwich Front End Documents for a

summary description of the required coverages.  The Owner reserves the right to refuse the award of a
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Contract to any apparent low bidder who fails to provide the specified insurance certificates at the
required time.
1. The Owner, Architect and Construction Manager shall be listed as "Additionally Insured" on all

applicable Insurance policies.
1.25 BID FORM REQUIREMENTS

A. Complete all requested information in the Bid Form, Supplements to Bid and Appendices.
1.26 SALES AND USE TAXES

A. The Owner is a tax exempt entity, so there shall be no charge for sales or use taxes. The Owner will
document this status as requested.

1.27 FEES FOR CHANGES IN THE WORK
A. Refer to the Agreement.

1.28 BID FORM SIGNATURE
A. The Bid Form shall be signed by the bidder, as follows:

1. Sole Proprietorship:  Signature of sole proprietor in the presence of a witness who will also sign. 
Insert the words "Sole Proprietor" under the signature.  Affix seal.

2. Partnership:  Signature of all partners in the presence of a witness who will also sign.  Insert the
word "Partner" under each signature.  Affix seal to each signature.

3. Corporation:  Signature of a duly authorized signing officer(s) in their normal signatures.  Insert
the officer's capacity in which the signing officer acts, under each signature.  Affix the corporate
seal.  If the bid is signed by officials other than the president and secretary of the company, or the
president/secretary/treasurer of the company, a copy of the by-law resolution of their board of
directors authorizing them to do so, must also be submitted with the Bid Form in the bid envelope.

4. Joint Venture:  Each party of the joint venture shall execute the Bid Form under their respective
seals in a manner appropriate to such party as described above, similar to the requirements of a
Partnership.

1.29 NONDISCRIMINATION
A. All Contractors and Subcontractors of all tiers and all vendors shall comply with all pertinent provisions

of the State, Local and Federal law against discrimination in employment practices.  Refer to Agreement.
1.30 PREVAILING WAGES

A. Connecticut State law requires the payment of prevailing wages on the project, as listed in the Project
Manual.

1.31 ADDITIONAL BID INFORMATION
A. Submit the following Supplements concurrent with bid submission:

1. Refer to Greenwich Front End Documents for additional requirements.
2. Section  00 4400 Contractor's Qualification Statement
3. Section 01 2100 - Allowances

B. The bidder by making his bid represents that he has read and understands the bidding documents.
C. The bidder by making his bid represents that he has visited the site and familiarized himself with the local

conditions under which the work is to be performed. Visits to the site shall be arranged through the
Architect

1.32 DURATION OF OFFER
A. Bids shall remain open to acceptance and shall be irrevocable for a period of 90 days after the bid closing

date.
1.33 ACCEPTANCE OF OFFER

A. Greenwich Public Schools reserves the right to accept or reject any or all offers.
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B. The bidder acknowledges the right of the Owner to reject any or all bids and to waive any informality or
irregularity in any bid received. In addition, the bidder recognizes the right of the Owner, at its discretion
to reject a bid if the bidder fails to furnish any required bid security, or to submit the information required
by the bidding documents, including Section 00 4400 - Contractor's Qualification Statement or if the bid
is incomplete or irregular.

1.34 POST-BID PROCEDURE
A. The bid proposal, alternates,  unit costs, with the proposed subcontractor(s), the Contractor's Qualification

Statement, Information received from owners of other projects all will be considered to determine whether
 the contractor is the “lowest responsible bidder” in making the award by Greenwich.  The Owner and
Architect may make such investigation as the Owner deems necessary to determine the responsibility of
any bidder or to determine the ability of any bidder to perform the Work.  Such investigation shall begin
with a review of the Contractor's Qualification Statement (Section 00 4400) and shall include such
additional information as shall be required herein, or requested afterward.

B. The successful bidder will produce for the Greenwich Public Schools review a current financial statement,
which will remain strictly confidential, NO EXCEPTIONS. Refer to Information to Bidders.

END OF SECTION
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SECTION 00 4100
BID FORM

THE PROJECT AND THE PARTIES

TO:
Greenwich Public Schools
Purchasing Department, Havermeyer Building
290 Greewnich Avenue
Greenwich CT 06830
Attention Eugene H. Watts, Sr. Buyer
Voice: 203.625.7411

FOR:
Glenville Elementary School and Greenwich High School - Select Exterior Stair Replacement and Related
Work
Greenwich Public Schools Bid #2501-25

BID OPENING DATE: February 27, 2025  AT 11:00 AM.
SUBMITTED BY:  _____________________________________________________________________

Bidder's Full Name ___________________________________________________________________
Address     __________________________________________________________________________
City, State, Zip_______________________________________________________________________
Phone # : ______________________ Contact Name:_________________________________________

1.1 OFFER
A. Having examined the Place of The Work and all matters referred to in the Bidding Requirements and the

Contract Documents prepared by Fuller and D'Angelo, P.C. for the above mentioned project, we, the
undersigned, hereby offer to enter into a Contract to perform Glenville Elementary School and Greenwich
High School - Select Exterior Stair Replacement and Related Workfor the Sums of:
1.  BASE BID

a. The  Base Bid of this Proposal for all work required by the Contract Documents for the
Glenville Elementary School and Greenwich High School - Select Exterior Stair
Replacement and Related Work is as follows:

______________________________________________________________________________
_________________________________________________ ($_________________) DOLLARS

2. CASH ALLOWANCES
a. Refer to Section 01 2100 Allowances: Add this amount to be within (include) in the Base

Bid  figure amount above.
b. The total Cash Allowance as indicated in Section 01 2100 - Allowances is as follows:

Fifeteen Thousand ______________________________________($15,000.00)
DOLLARS

B. TOTAL BASE BID
1. The Total Base Bid of this Proposal for all  work required by the Contract Documents for

Glenville Elementary School and Greenwich High School - Select Exterior Stair Replacement and
Related Work and Related Work is as follows including the Allowance amount above:
______________________________________________________________________________
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__________________________________________($________________________ ) DOLLARS
(The Total Base  Bid is sum of (1.1.A.1.a and 1.1.A.2.b)

C. The undersigned further understands and agrees that he is to furnish and provide all the necessary
material, machinery, plant, implements, tools, labor, services, skill and other items of whatever nature
required, and to do and perform all the work necessary under the Contract, to complete the work in
accordance with the drawings and specifications and any addenda thereto, and to accept in full
compensation therefore the amount of the Total Bid stated, modified by such additive- or deductive
alternatives, if any as are accepted by the Owner.

D. We have included the required security Bid Bond as required.
E. We have included the cost for the required performance assurance bonds in the Bid Amount as required

by the Instructions to Bidders.
F. All applicable federal taxes are included and State of Connecticut taxes are included in the Bid Sum.
G. All Cash Allowances described in Section 01 2100 - Allowances are included in the Bid Sum.

ALTERNATES
A. The Alternates for this Proposal required by the Contract Documents are listed in Section 01 2300.
B. Alternate No. 1 - MAIN STAIR - Additional Staircase Foundations:

1. The Contractor for General Construction  shall state the amount to be ADDED TO the Base Bid to
provide, furnish and install all labor, equipment and material required to remove and replace
existing staircase footings/foundation walls in accordance to the construction douments:
______________________________________________________________________________
______________________________________________ ($____________________) DOLLARS

C. Alternate No. 2 - MAIN STAIR  - Replacement in full of Stairway Railings and Handrails:
1. The Contractor for General Construction  shall state the amount to be ADDED TO the Base Bid to

provide, furnish and install all labor, equipment and material required to Replace the existing
stairways railing systems with new stainless steel top rail, handrails and posts, per the construction
documents:
______________________________________________________________________________
______________________________________________ ($____________________) DOLLARS

D. Alternate No. 3 - GYM STAIR - Additional Staircase Foundations:
1. The Contractor for General Construction  shall state the amount to be ADDED TO the Base Bid to

provide, furnish and install all labor, equipment and material required to remove and replace
existing staircase footings/ foundation  walls n accordance to contract documents:
______________________________________________________________________________
______________________________________________ ($_-_________________) DOLLARS

E. Alternate No. 4 - GYM STAIR - Replacement in full of Stairway Railings and Handrails:
1. The Contractor for General Construction  shall state the amount to be ADDED TO the Base Bid to

provide, furnish and install all labor, equipment and material required to Replace the existing
stairway railing systems with new stainless steel top rail, handrails and posts, per the construction
documents:
______________________________________________________________________________
______________________________________________ ($____________________) DOLLARS

1.2 ACCEPTANCE
A. This offer shall be open to acceptance and is irrevocable for ninety (90) days from the bid closing date.
B. If this bid is accepted by Greenwich Public Schools within the time period stated above, we will:

1. Execute the Agreement within seven days of receipt of Notice of Award.
2. Furnish the required bonds within seven days of receipt of Notice of Award.
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3. Failure to do so will constitute a breach of contract and Greenwich will have the right to terminate
the contract agreement, and bid as this is a time sensitive and of  time is of the essence project.

C. If this bid is accepted within the time stated, and we fail to commence the Work or we fail to provide the
required Bond(s), the security deposit shall be forfeited as damages to Greenwich Public Schools by
reason of our failure, limited in amount to the lesser of the face value of the security deposit or the
difference between this bid and the bid upon which a Contract is signed.

1.3 REJECTION OF BIDS
A. The undersigned agrees that the Owner shall have the right to accept or reject any or all bids

1.4 CONTRACT TIME
A. If this Bid is accepted, we will:

Complete all the work covered by this Proposal with a commencement date of  NO EARLIER
THAN Letter of Award by Owner. Work shall be as indicated in Section 01100 Summary of
Contracts Failure to complete each phase of work by dates indicated will result in liquidated
damages as stated in the Agreement.

1.5 ADDENDA
A. The following Addenda have been received.  The modifications to the Bid Documents noted below have

been considered and all costs are included in the Bid Sum.
1. Addendum # _______ Dated ________________.
2. Addendum # _______ Dated ________________.
3. Addendum # _______ Dated ________________.
4. Addendum # _______ Dated ________________.

1.6 BID FORM SUPPLEMENTS
A. The following Supplements are attached to this Bid Form and are considered an integral part of this Bid

Form:
1. Refer to Greenwich Front End Documents for additional requirements.
2. Section  00 4400 - Contractor's Qualification Statement.
3. Section  01 2100 - Allowances.

1.7 BIDDER'S FURTHER AFFIRMATION AND DECLARATION
A. The above name bidder and should this bid be a joint bid each party thereto, further affirm and declares:

1. That said bidder is of lawful age and the only one interested in this bid; and that no other person,
firm or corporation, except those herein above named, has any interest in this bid or in the contract
proposed to be entered into.

2. That this bid is made without any understanding, agreement or connection with any other person,
firm, or corporation making a bid for the same work, and is in all respects fair and without
collusion or fraud.

3. That said bidder is not in arrears to the Greenwich Public Schools upon debt or contract, and is not
a defaulter, as surety or otherwise upon any obligation to the said Greenwich Public Schools

4. That no member of the  Greenwich Public Schools or any officer or employee of the Greenwich
Public Schools or person whose salary is payable in whole or in part from the said school district
treasury, or the spouse of any foregoing is or shall be or become interested, directly or indirectly,
as a contracting party, partner, stockholder, surety or otherwise, in this bid, or in the performance
of the Contract, or in the supplies, materials or equipment and work or labor to which it relates, or
in any portion of the profits thereof.

5. That he/she has carefully examined the site of the work and that, from his/her own investigations,
he/she has satisfied him/herself as to the nature and location of the work, and character, quality and
quantity of materials, and all difficulties likely to be encountered, the kind and extent of equipment
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and other facilities needed for the performance of the work, the general and local conditions, and
all other items which may, in any way, affect the work or its performance.

6. That if a corporation, this bid or proposal containing the Non-Collusive Binding Certification and
the foregoing Affirmation and Declaration has been authorized by the Board of Directors of such
Corporation, which authorization includes the signing and submission of this bid or proposal and
the inclusion therein of the said Certificate of Non-Collusion and Affirmation and Declaration as
the Act and Deed of the Corporation.

1.8 BID FORM SIGNATURE(S)
____________________________________________________________________________
Signature Corporate Seal
The Corporate Seal of
Company Name: ______________________________________________________________________
was hereunto affixed in the presence of:
____________________________________________
(Authorized signing officer, Title)
(Seal) 
____________________________________________
(Authorized signing officer, Title)
If the Bid is a joint venture or partnership, add additional forms of execution for each member of the joint
venture in the appropriate form or forms as above.
Subscribed and sworn before me this day of____ 2025
Notary Public: __________________________________
My Commission Expire: ___________________________

END OF BID FORM
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SECTION 00 4400
CONTRACTOR'S QUALIFICATION STATEMENT

SUBMITTED TO: Greenwich Public Schools
ADDRESS: 290 Greewnich Avenue
CITY: Greenwich CT 06830
Name of Bidder
________________________________________________________________________________
Type of Business Entity
________________________________________________________________________________
________________________________________________________________________________

A. If the bidder is a corporation, state the date and place of incorporation of the corporation.
________________________________________________________________________________

B. For how many years has the bidder done business under its present name?
________________________________________________________________________________

C. List the persons who are directors, officers, owners, managerial employees or partners in the bidder's
business.
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________

D. Have any of the persons listed in C owned/ operated/been shareholders in any other companies? If so,
please state name of owned/ operated/been shareholders and names of other companies:
________________________________________________________________________________
________________________________________________________________________________

E. If the answer to number D is in the affirmative, list said persons and the names of their previous
affiliations.
________________________________________________________________________________
________________________________________________________________________________

F. Has any director, officer, owner or managerial employee had any professional license suspended or
revoked? If the answer to this question is yes, list the name of the individual, the professional license he/
she formerly held, whether said license was revoked or suspended and the date of the r evocation or
suspension.
________________________________________________________________________________
________________________________________________________________________________

G. During the three years preceding the submission of this bid, has the bidder been found guilty of any
OSHA violations? If yes describe the nature of the OSHA violation, an explanation of remediation or
other steps taken regarding such violation(s).
________________________________________________________________________________
________________________________________________________________________________

H. During the five year period preceding the submission of this bid, has the bidder been charged with any
claims pertaining to unlawful intimidation or discrimination against any employee by reason of race,
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creed, color, disability, sex or natural origin and/ or violations of an employees civil rights or equal
employment opportunities? If the answer to this question is yes, list the persons making such claim against
the bidder, a description of the claim, the status of the claim, and what disposition (if any) has been made
regarding such claim.
________________________________________________________________________________
________________________________________________________________________________

I. During the five year period preceding the submissions of this bid, has the bidder been named as a party in
any lawsuit in an action involving a claim for personal injury or wrongful death arising from performance
of work related to any project in which it has been engaged? If the answer to this question is yes, list all
such lawsuits, the index number associated with said suit and the status of the lawsuit at the time of the of
the submission of this bid.
________________________________________________________________________________
________________________________________________________________________________

J. During the five year period preceding the submission of this bid, has the bidder been the subject of an
investigation and/ or proceedings before the Department of Labor for alleged violations of the Labor Law
as it relates to the payment of prevailing wages and/ or supplemental payment requirements? If the answer
to this question is yes, please list each such instance of the commencement of a Department of Labor
proceeding, for which project such proceeding was commenced, and the status of the proceeding at the
time of the submission of this bid.
________________________________________________________________________________
________________________________________________________________________________

K. During the five year period preceding the bidder's submission of this bid, has the bidder been the subject
of proceedings involving allegations that it violated the Workers' Compensation Law including but not
limited to the failure to provide proof of worker's compensation or disability coverage and/ or any lapses
thereof. If the answer to this question is yes, list each such instance of violation and the status of the
claimed violation at the time of the submissions of this bid.
________________________________________________________________________________
________________________________________________________________________________

L. Has the bidder, its officers, directors, owner and/ or managerial employees been convicted of a crime or
been the subject of a criminal indictment during the five years preceding the submission of this bid? If the
answer to this question is yes, list the name of the individual convicted or indicted the charge against the
individual and the date of disposition of the charge.
________________________________________________________________________________
________________________________________________________________________________

M. During the five year period preceding the bidder's submission of this bid, has the bidder been charged
with and/ or found guilty of any violations of federal, state, or municipal environmental and/ or health
laws, codes, rules and/ or regulations? If the answer to this question is yes, list the nature of the charge
against the bidder, the date of the charge, and the status of the charge at the time of the submission of this
bid.
________________________________________________________________________________
________________________________________________________________________________

N. Has the bidder bid on any projects within the last five years? If the answer to this question is yes, list the
last three projects bid on, whether said bid(s) was awarded to the bidder and the expected date of
commencement of the work for said project. For those projects listed, if the bidder was not awarded the
contract, state whether the bidder was the lowest monetary bidder.
________________________________________________________________________________
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________________________________________________________________________________
________________________________________________________________________________

O. Does the bidder have any projects ongoing at the time of the submission of this bid? If the answer to this
question is yes, list the projects on which the bidder is currently working, the percentage complete, and
the expected date of completion of said project.
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________

P. Has the bidder ever been terminated from a project by the owner? If the answer to this question is yes, list
the projects on which the bidder was terminated, the nature of the termination (convenience, suspension,
for cause), and the date of said termination.
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________

Q. Has the contractor completed similar   contracts, at least 5 similar projects contract(s) in which the scope
included school building work of which at least (2) have been of the size of more than 1,500 sf and two
have been over $400,000 in construction cost value within the last five years. If answers is "yes", on an
attached sheet, list projects, quantity of material, time frame to complete project, project name, location,
owner and architect, with current phone numbers of references
By: ________________________________________________________________________________
(Signature)
(Print Name and Title) _________________________________________
Dated: ____________
Sworn to before me this  __________ day of ._____________________.
Notary Public

END OF SECTION
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SECTION 00 7300
SUPPLEMENTARY CONDITIONS

PART 1  GENERAL
1.1 SUMMARY

A. These Supplementary Conditions amend and supplement the Agreement  and other provisions of the
Contract Documents as indicated below.  All provisions that are not so amended or supplemented remain
in full force and effect.

B. The terms used in these Supplementary Conditions that are defined in the Agreement Information for
Bidders, have the meanings assigned to them in the Agreement.

1.2 RELATED SECTIONS
A. Section 01 1000 - Summary of Contract for additional definitions.

1.3 MODIFICATIONS  TO THE AGREEMENT
A. Article 1 Definitions

1. Add "Supplements to Bid Form" to list of documents which constitute the "Contract"
B. Article 20 Permits

1. Delete and substitute the following:
"Permits: The Owner will obtain and pay for all permits required for this project. Contractor shall
provide all insurance certificates to local officials, as required, to activate the permits."

C. Article 27 Moneys May Be Retained
1. Add the following: 01 2000 - Price and Payment Procedures for retainage and other additional

requirements."
D. Insurance Requirement Sheet

1. Paragraph G  Acord Certificate Add the Following "Fuller and D'Angelo, P.C. Architects and
Planners and their Consultants" "Additional Insured" on all applicable insurance policies.

E. Agreement P 28
1. Agreement  Item 27 Extra Work, Add at the end of the Paragraph, "that no Extra Work, in the

form of Change Order Work to the project is to take place without formal written consent from the
Owner. The Contractor at the Owners request is to expeditiously obtain pricing both labor and
materials and OH+P  for the full total amount of additional work and present same to the Owner
and Construction Manager for review and approvals of the work prior to executing the work except
in the case of emergency as decided by the Contractor, Owner and Construction Management
Team. All standard Extra Work performed shall started only after written approval of the formal
Change Order by the Owner. Extra Work performed by the Contractor prior to written consent is
subject to not being fully and or partially reimbursed to the Contractor if approvals are not
acquired prior to performing the work."

F. Agreement P 33
1. Agreement add at end of page 33: Sub-contractor/Vendor Town Review and Approval: The

Contractor Prior to awarding a subcontractor or making purchases from a vendor who will be
performing the work requires to have their credentials produced for the Towns review.

G. Agreement P 33
Agreement add at end of page 33: Abandonment of Work or other Default: If the work shall be
abandoned, or any part thereof shall be sublet without previous written consent of the Town/Board
of Education, or the contract or any monies payable hereunder shall be assigned otherwise than as
herein specified, or if at any time the Superintendent or designee shall be of the opinion and shall
so certify in writing, that the conditions herein specified as to rate of progress are not being
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complied with, or that the work or any part thereof is being unnecessarily or unreasonably delayed,
or that the Contractor has violated or is in default under any of the provisions of the contract, or if
the Contractor becomes bankrupt or insolvent or goes or is put into liquidation or dissolution,
either voluntarily or involuntarily, or petitions for an arrangement or reorganization under the
bankruptcy act, or makes a general assignment for the benefit of creditors or otherwise
acknowledges insolvency, the happening of any of which shall be and constitute a default under the
contract, the Town/Board of Education may designate, and the Town/Board of Education may,
upon giving such notice, by contract or otherwise as it may determine, complete the work of such
part thereof and charge the entire cost and expense of so completing the work, the Town/Board of
Education shall be entitled to reimbursement from the Contractor and the Contractor agrees to pay
to the Town/Board of Education any losses, damages, costs and expenses, including attorney's
fees, sustained or incurred by the Town/Board of Education by reason of any of the foregoing
causes.  For the purpose of such completion, the Town/Board of Education may for itself or for
any Contractors employed by the Town/Board of Education, take possession of and use or cause to
be used, any and all materials, equipment, plant, machinery, appliances, tools, supplies and such
other items of every description that may be found or located at the site of the work.

All costs, expenses, losses, damages, attorney's fees, and any and all other charges incurred by the
Town/Board of Education under this deducted and/or paid by the Town/Board of Education out of
any monies due or article shall be charged against the Contractor and deducted and/or paid by the
Town/Board of Education out of any monies due to payable or to become due or payable under the
Contract to the Contractor.  In computing the amounts chargeable to the Contractor, the
Town/Board of Education shall not be held to a basis of the lowest prices for which the completion
of the work or any part thereof might have been accomplished, but all sums actually paid or
obligated therefore to effect is prompt completion shall be charged to and against the account of
the Contractor.  In case the costs, expenses, losses, damages, attorneys' fees and other charges
together with all payments therefore made to and for the account of the Contractor are less than the
sum which would have been payable under the contract if the work had been properly performed
and completed by the Contractor, the Contractor shall be entitled to receive the difference, and in
case such costs, expenses, losses, damages, attorneys' fees and other charges, together with all
payments, theretofore made to or for the account of the Contractor shall exceed the said sum, the
Contractor shall pay the amount of the excess to the Town/Board of Education.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 1000
SUMMARY OF CONTRACT

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General  Conditions and other Division 1
Specification Sections, apply to this Section.

1.2 PROJECT
A. Project Name: Glenville Elementary School and Greenwich High School - Select Exterior Stair

Replacement and Related Work
B. Owner's Name:  Greenwich Public Schools

290 Greewnich Avenue
Greenwich CT 06830

C. Architect's Name:  Fuller and D'Angelo, P.C.
45 Knollwood Road
Elmsford, NY 10523

1.3 PROJECT DESCRIPTION
A. The Project consists of the alteration of Glenville Elementary School and Greenwich High School - Select

Exterior Stair Replacement and Related Work, Glenville School, 33 Riversville Road, Greenwich, CT
06831.

B. Glenville ES: Remove and reconstruct the (2) flights of main entry stairs, at the south side of the building,
and either fixing and upgrading the existing rails or replacing them. re-establish grade around area of
work. Remove and reconstruct (1) flight of stairs at the Gymnasium exit, at the west side of the building,
and either fixing and upgrading the existing handrails or replacing them. re-establish grade around area of
work.

C. Greenwich HS: remove and reconstruct (1) flight of stairs, at the north side of building, repair upper and
lower landings, replace center handrail and refinish existing hand/guard rails located on cheek walls.
re-establish grade around area of work.

D. Work on stairs is per the Constrcution Documents.
1.4 DEFINITIONS

A. General:  Refer to Agreement for additional Basic Contract definitions.
B. Owner:  The term “Owner shall mean Greenwich Public Schools and their duly authorized representative.
C. The word “Owner” and the words “School Board”,  “City School District”, “Board of Education”, “Union

Free School District”, “Central School District”, "Town/School Board" etc., shall have the same meaning.
D. Architect: The term "Architect" or “Engineer” or the words “Architect/Engineer” shall mean the

Professional Engineer/Architect responsible for the contract documents Fuller & D'Angelo, P.C.
Architects & Planners 45 Knollwood Road, Elmsford, N.Y. 10523.

E. Owner's Representative: The term Owner's Representative shall mean Daniel Watson, Director of
Facilities

F. Contractor for Construction: The term “Contractor for Construction”, “General Contractor”, "Mechanical
Contractor", “Contractor for General Work”, “Construction Contractor” , "Plumbing Contractor",
"Electrical Contractor", and "Roofing Contractor' shall have the same meaning.

G. "Approved":  The term "approved," when used in conjunction with Architect's action on Contractor's
submittals, applications, and requests, is limited to Architect's duties and responsibilities as stated in the 
Section 01 3000 - Administrative Requirements.
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H. "Directed":  Terms such as "directed," "requested," "authorized," "selected," "approved," "required," and
"permitted" mean directed or requested  by Contracting Officer or Agency, and similar phrases.

I. "Indicated":  The term "indicated" refers to graphic representations, notes, or schedules on Drawings; or
to other paragraphs or schedules in Specifications and similar requirements in the Contract Documents. 
Terms such as "shown," "noted," "scheduled," and "specified" are used to help the user locate the
reference.

J. "Regulations":  The term "regulations" includes laws, ordinances, statutes, and lawful orders issued by
authorities having jurisdiction, as well as rules, conventions, and agreements within the construction
industry that control performance of the Work.

K. "Furnish":  The term "furnish" means to supply and deliver to Project site, ready for unloading,
unpacking, assembly, installation, and similar operations.

L. "Install":  The term "install" describes operations at Project site including unloading, temporary storage,
unpacking, assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing,
protecting, cleaning, and similar operations.

M. "Provide":  The term "provide" means to furnish and install, complete and ready for the intended use.
N. "Installer":  An installer is Contractor or another entity engaged by Contractor, as an employee,

subcontractor, or contractor of lower tier, to perform a particular construction operation, including
installation, erection, application, and similar operations.

O. The term "experienced," when used with the term "installer," means having successfully completed a
minimum of five previous projects similar in size and scope to this Project; being familiar with the special
requirements indicated; and having complied with requirements of authorities having jurisdiction.
1. Using a term such as "carpentry" does not imply that certain construction activities must be

performed by accredited or unionized individuals of a corresponding generic name, such as
"carpenter."  It also does not imply that requirements specified apply exclusively to trades people
of the corresponding generic name.

P. "Project site" is the space available for performing construction activities, either exclusively or in
conjunction with others performing other work as part of Project.  The extent of Project site is shown on
the Drawings and may or may not be identical with the description of the land on which Project is to be
built.

Q. The term “Building Code” shall mean the Building Code of the State of Connecticut including all
amendments and reference standards to date.

R. "Work" - Labor, materials, equipment, apparatus, controls, accessories, and all other items customarily
furnished and/or required for proper and complete disconnection and reconnection, installation of new
work.

S. "Wiring" - Conduit, fittings, wire, junction and outlet boxes, switches, cutouts, and receptacles and all
items necessary or required in connection with or relating to such wiring.

T. "Concealed" - Embedded in masonry or other construction, installed behind wall furring, within double
partitions, or hung ceilings, in trenches, or in crawl spaces.

U. "Exposed" - Not installed underground or "Concealed" as defined above.
1.5 CONTRACT DESCRIPTION

A. Contract Type:  A single prime contract based on a Stipulated Price as described in the Form of
Agreement .

B. Local custom and trade-union jurisdictional settlements do not control the scope of Work included in each
prime contract.  When a potential jurisdictional dispute or similar interruption of work is first identified or
threatened, the affected prime contracts shall promptly negotiate a reasonable settlement to avoid or
minimize the pending interruption and delays.

C. Liquidated Damages - See 01 1000 Article 1.12.
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1.6 SUBCONTRACTORS/SUPPLIERS
A. Submittal of Primary Sub Contractors and Suppliers include but not limited to the following:
B. General Contractor:

1. Removals
2. Excavation
3. Concrete
4. Concrete Supplier
5. Metal railings
6. Painting

C. At least 40% of the project Work scope is to be performed by Bidders forces. 
1.7 WORK BY OWNER

A. Greenwich Public Schools will be performing other work at the site, coordinate with CM.
1.8 OWNER OCCUPANCY

A. Greenwich Public Schools intends to occupy the Project upon Substantial Completion. The construction
completion date is August 22th, 2025. Close-out documents due by September15th , 2025  in full.

B. Cooperate with Greenwich Public Schools to minimize conflict and to facilitate Greenwich Public
Schools's operations. Coordinate any shut downs with the District Five (5) days in advance, no shut downs
will be permitted without prior authorization.

C. Schedule the Work to accommodate  Owner's occupancy.
1.9 CONTRACTOR USE OF SITE AND PREMISES

A. Construction Operations:  Limited to areas noted on Drawings. 
B. Arrange use of site and premises to allow:

1. Greenwich Public Schools occupancy.
2. Use of site and premises by the public.

C. Provide access to and from site as required by law and by Greenwich Public Schools:
1. Emergency Building Exits During Construction:  Keep all exits required by code open during

construction period; provide temporary exit signs if exit routes are temporarily altered.
2. Do not obstruct roadways, sidewalks, or other public ways without Owner permission and

coordination.
D. Time Restrictions:

1. Limit conduct of especially noisy exterior work to when the building is unoccupied..
2. Contractors shall comply with Local Noise Ordinance. Work disrupting the community must be

performed with the following hours:
a. Monday thru Friday: 7 AM to 10 PM.
b. Weekends/ Holidays: 9 AM to 6 PM - No Sundays, Saturday work permits to be obtained

by contractor from Town.
3. Building availability and work times listed in Section 01 1000, Article 1.10

E. Only materials and equipment, which are to be used directly in the work, shall be brought to and stored on
the project site by the Contractor.  After equipment is no longer required for the work, it shall be promptly
removed from the project site. Protection of construction materials and equipment stored at the project
site from weather, theft, damage and all other adversity is solely the responsibility of the Contractors.

F. Contractor shall ensure that the work, at all times, is performed in a manner that affords reasonable access,
both vehicular and pedestrian, to the site of the work and all adjacent areas. The work shall be performed,
to the fullest extent reasonably possible, in such a manner that public areas adjacent to the site of the work
shall be free from all debris, building materials and equipment likely to cause hazardous conditions. 
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Without limitation of any other provision of the Contract Documents, each contractor shall use its best
efforts to minimize any interference with the occupancy or beneficial use of:
1. Any areas and buildings adjacent to the site of the work or;
2. The Building in the event of partial occupancy as more..

G. Without prior approval of the Owner, the Contractor shall not permit any workers to use any existing
facilities at the Project site, including, without limitations, lavatories, toilets, entrances and parking areas
other than those designated by the Owner.  Without limitation of any other provision of the Contract
Documents, the Contractor shall use its best efforts to comply with the rules and regulations promulgated
by the Owner in connection with the use and occupancy of the Project Site, and the Building, as amended
from time to time.  The Contractor shall immediately notify the Owner in writing if during the
performance of the Work, the Contractor finds compliance with any portion of such rules and regulations
to be impracticable, setting forth the problems of such compliance and suggesting alternatives through
which the same results intended by such portions of the rules and regulations can be achieved.  The Owner
may, in the Owner's sole discretion, adopt such suggestions, develop new alternatives or require
compliance with the existing requirements of the rules and regulations.  The Contractor shall also comply
with all insurance requirements, applicable to use, and occupancy of the Project Site and the Building.

H. Schedule deliveries to minimize space and time requirements for storage of materials and equipment
on-site.

I. Lock automotive type vehicles such as passenger cars and trucks and other types of mechanized and
motorized construction equipment, when parked and unattended, to prevent unauthorized use. Do not
leave such vehicles or equipment unattended with the motor running or the ignition key in place.

J. Keep public areas such as hallways, stairs, elevator lobbies and toilet rooms free from accumulation of
waste material, rubbish or construction debris.

K. Smoking, drinking of alcoholic beverages or open fires will not be permitted on the project site.
1.10 AVAILABILITY OF EXISTING SITE

A. The existing building and site work areas for Base Bid and Alternate Work will be available to the
Contractors as follows:
1. June 26  2025 to August 22, 2025: Dawn to Dusk subject to Local Noise ordinance.
2. While school is not in session school holidays, summer school recess and weekends work hours 

Monday through Friday are:
a. 7:00 AM thru 10:00 PM

3. Saturday 9am to 5pm with Town permission
4. Sunday No work
5. Follow Town Noise ordinance at all times- Section 6B-5 RTM Regulations
6. Should work be required to be completed after September 1, 2025, work must be performed from

3:00 pm to 10pm, costs of custodial services to keep building open, will be posed and costed to
contractor.

B. Upon request by the Contractor, the building may be made available, at the discretion of the Owner in
addition to the above listed hours, before the formal contract date.  A request for use during these
off-regular hours must be made at least two (2) days before the use.  Such off-hours may include
Saturdays, and Holidays.

C. If the Contractor requests the use of the facility for off-hours to maintain the scheduled completion date,
the Contractor shall pay all additional costs in connection with opening, providing security and project
management expenses incurred with no costs to the Owner.  All expenses shall be deducted from the
Contractors contract price.  Comply with other portions of this Section.
1. Weekend, Holiday and Night Work:
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a. The contractor shall make no claim for delay for the inability of the Owner to make the site
available for off-hours work.  Should the Owner make the site available during these hours
at the contractor's request, the cost will be borne by the Contractor.

D. THE CONTRACTOR SHALL BE REQUIRED TO PERFORM SCHEDULED WORK FOR THE
PROJECT  ONLY DURING THE TIME PERIODS INDICATED AND SHALL INCLUDE IN THE
BID ALL COSTS FOR LABOR, MATERIAL, ETC. INCLUDING PREMIUM TIME AND REQUIRED
MANPOWER TO PERFORM THE WORK, WITHIN THEOVERALL THE TIME PERIOD.

1.11 WORK SEQUENCE
A. Letter of  Award of Contract.
B. Start of Construction:

1. PHASE 1 ADMINSITRATIVE 
a. Start Date: Letter of Award

a) Tasks: Schedule of Values, Progress Schedule, Contracts, Bonds and Insurance,
Field verification of existing conditions, and submittals, ordering of materials and
equipment.

b. Completion Date: March 11, 2025
2. PHASE 2 CONSTRUCTION:

a. Start Date: June 26th , 2025 .
a) Tasks: Removals and Installations of all work and selected alternates, if any.
b) Anticiapted Schedule:  Glenville School  July 26th to July 24th, 2025
c) Greenwich High School - July 25th to August 15th 2025.

b. Completion Date: August 15th, 2025
3. PHASE 3  PUNCH LIST  

a. START DATE: August 18th, 2025
b. PUNCHLIST TO BE COMPLETE: August 22, 2025

C. Project Close Out paperwork Completion Date: October 15th, 2025
D. Coordinate construction schedule and operations with Owner and Construction Manager.

1.12 CONTRACT NO. 1 - GENERAL CONSTRUCTION
A. The work of the Contract includes but not limited to the following: Base Bid, Alternates, and Allowances

1. All front end documentation, schedules, submittals, field measurements and preparation of shop
drawings, followed by ordering of materials and equipment.

2. Removals.
3. Excavation/fill.
4. Concrete Stairs
5. Sealants.
6. Metal railings
7. Painting
8. Cutting and Patching.
9. Provision of close out documents, including but not limited to as-builts, operations manuals and

warranty /guarantees.
1.13 LIQUIDATED DAMAGES

A. Failure to meet the schedule shall have a $250 per day penalty applied by the Owner.  Should school start
and work not be completed per the schedule, this amount increases to $500 per day.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 2000
PRICE AND PAYMENT PROCEDURES

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General  Conditions and other Division 1
Specification Sections, apply to this Section.

1.2 SECTION INCLUDES
A. Procedures for preparation and submittal of applications for progress payments.
B. Change procedures.
C. Procedures for preparation and submittal of application for final payment.

1.3 RELATED REQUIREMENTS
A. Owner's Agreement and Front End documents.

1.4 SCHEDULE OF VALUES
A. Form to be used: AIA G702/ AIA G703.
B. Forms filled out by hand will not be accepted.
C. Submit Schedule of Values in duplicate within 10 days after date Notice of Award.
D. Format:  Utilize the Table of Contents of this Project Manual. Identify each line item with number and

title of the specification Section.  
E. Revise schedule to list approved Change Orders, with each Application For Payment.
F. Provide a separate line item  for the following: (where applicable)

1. Labor and materials, when payment is anticipated for material not yet installed
2. Each Allowance.
3. Bonds, if required.
4. Each alternates
5. As-built Drawings.
6. Testing.
7. Punch List
8. Final Cleaning
9. Closeout Documents
10. Identify line items being performed by subcontractors.

1.5 APPLICATIONS FOR PROGRESS PAYMENTS
A. Payment Period:  Submit no morethan one (1) payment per month until scheduled completion date.  
B. Forms filled out by hand will not be accepted.
C. For each item, provide a column for listing each of the following:

1. Item Number.
2. Description of work.
3. Scheduled Value.
4. Previous Applications.
5. Work in Place and Stored Materials under this Application.
6. Total Completed and Stored to Date of Application.
7. Percentage of Completion.
8. Balance to Finish.
9. Retainage.
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D. Execute certification by signature of authorized officer.
E. Use data from approved Schedule of Values.  Provide dollar value in each column for each line item for

portion of work performed and for stored Products.
F. List each authorized Change Order as a separate line item, listing Change Order number and dollar

amount as for an original item of Work.
G. Submit three copies of each Application for Payment.
H. Include the following with the application:

1. Transmittal letter as specified for Submittals in Section 01 3000.
2. Construction progress schedule, revised and current as specified in Section 01 3000.
3. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's

liens from contractor, subcontractors, sub-subcontractors, and suppliers for construction period
covered by the previous application.

4. Owner reserves the right to designate which entities involved in the Work must submit waivers.
5. Submit Final Application for Payment with or preceded by final waivers from every entity

involved with performance of the Work covered by the application who is lawfully entitled to a
lien.

6. Waiver Forms:  Submit waivers of lien on forms, acceptable to Owner.
7. Certified Payrolls; All Applications for Payment must be accompanied with certified payrolls for

all Contract Work performed.  In addition each contractor and sub-contractor shall submit to the
Owner each application, a transcript of the original payroll record subscribed and affirmed as true
under penalties of perjury.  The Owners shall be required to receive and maintain such payroll
records.  The original payrolls or transcripts shall be preserved for three years from the completion
of the work on the awarded project.
a. Submit certification that all personnel listed on certified payrolls  have successfully

completed an OSHA construction safety and health course of at least 10 hours prior to
performing any work on the project.

I. Project record documents as specified in Section 01 7800, shall be available for review by Greenwich
Public Schools as a prerequisite for approval of payment.

J. Affidavits attesting to off-site stored products.
K. The Owner shall retain Five (5)  percent of the amount of each payment.

1.6 INITIAL APPLICATION FOR PAYMENT:
A. Administrative actions and submittals that must precede or coincide with submittal of first Application for

Payment include the following:
1. Names of full time project manager, on site superintendent, and foreman. Refer to  the Agreement

for addition requirements.
2. List of subcontractors, suppliers and fabricators: Refer to Section 01100 Summary of Contract(s) .
3. Schedule of Values.
4. Contractor's Construction Schedule (preliminary if not final).
5. Products list.

1.7 APPLICATION FOR PAYMENT AT SUBSTANTIAL COMPLETION
A. Refer to the Agreement and with Requirements of Section 01 7800 - Closeout Submittals.

1.8 MODIFICATION PROCEDURES
A. Refer to the Agreement for requirements.
B. The Contractor shall be responsible for informing  others in it's employ, subcontractor's   whose work is

affected by any modifications.
C. Computation of Change in Contract Amount:
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1. Refer to the Agreement.
D. Execution of Change Orders:  The Owner will issue Change Orders for signatures of parties as provided

in the Conditions of the Contract.
E. After execution of Change Order, promptly revise Schedule of Values and Application for Payment forms

to record each authorized Change Order as a separate line item and adjust the Contract Sum.
F. Promptly revise progress schedules to reflect any change in Contract Time, revise sub-schedules to adjust

times for other items of work affected by the change, and resubmit.
G. Promptly enter changes in Project Record Documents.

1.9 APPLICATION FOR PAYMENT AFTER SCHEDULED COMPLETION DATE
A. In the event the work is not completed by the schedule date, listed in Section 01 1000 - Summary of

Contract, and in addition to the other remedies described, the Architect will not review progress payment
requisitions submitted after the construction completion date, and the District will not issue any progress
payments after that date, until all work is completed.
1. Only one requisition for work performed after the construction completion date may be submitted,

and it may be submitted only when all work is complete and a Punch List inspection is conducted;
said requisition may be submitted when the work at 100% complete, less 5% retainage.

1.10 APPLICATION FOR FINAL PAYMENT
A. Submit Affidavit for Final Payment included in the Project Manual.
B. Comply with Section 01 7800 - Closeout Submittals
C. It is understood by the Contractor that the maximum payment due the contractor prior to final payment

shall be Ninety (95%) of the Contract amount and the final Five (5%) will be due only after the
completion and submittal of all requirements of Section 01 7800 - Closeout Submittals are met, including
completion of all “punch list” items.

END OF SECTION
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SECTION 01 2100
ALLOWANCES

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General  Conditions and other Division 1
Specification Sections, apply to this Section.

1.2 SECTION INCLUDES
A. Cash allowances.

1.3 RELATED REQUIREMENTS
A. Section 01 2000 - Price and Payment Procedures:  Additional payment and modification procedures.

1.4 CASH ALLOWANCES
A. Contractor's costs for products, delivery, installation, labor, insurance, payroll, taxes, bonding, equipment

rental, overhead and profit will be included in Change Orders authorizing expenditure of funds from this
Cash Allowance.

B. Fuller and D'Angelo, P.C. Responsibilities:
1. Consult with Architect, for consideration and selection of products, suppliers, and installers.
2. Select products in consultation with Greenwich Public Schools and transmit decision to

Contractor.
3. Prepare Change Order.

C. Contractor Responsibilities:
1. Assist Fuller and D'Angelo, P.C. in selection of products, suppliers, and installers.
2. Obtain proposals from suppliers and installers and offer recommendations.
3. On notification of which products have been selected, execute purchase agreement with designated

supplier and installer.
4. Arrange for and process shop drawings, product data, and samples.  Arrange for delivery.
5. Promptly inspect products upon delivery for completeness, damage, and defects.  Submit claims

for transportation damage.
D. Differences in costs will be adjusted by Change Order.

1.5 ALLOWANCES SCHEDULE
A. CONTRACT 1 - GENERAL CONTRACTOR

1. CASH ALLOWANCE
a. Cash Allowance GC-1: Include a allowance of Fifteen Thousand 00/100 ($15,000.00)

DOLLARS for use according to the Owner's instructions. The allowance is to be divided  
between the Two Schools in the Schedule of Values $5,000 for the High School and
$10,000 for the Glenville School.

(Sum of 1.6.A..1 to be inserted on bid form). Section 01 2100 - Allowances to be submitted with
bid.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 2300
ALTERNATES

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including  General  and Supplementary Conditions and
other Division 1 Specification Sections, apply to this Section.

1.2 SECTION INCLUDES
A. Description of alternates for selection by the Owner, not included in the Base Bid.

1.3 RELATED REQUIREMENTS
A. Document 00 2113 - INSTRUCTIONS TO BIDDERS:  Instructions for preparation of pricing for

Alternates.
B. Section  00 4100 Bid Form for listing amount of each alternate.
C. Document 00 5200 - Form of Agreement:  Incorporating monetary value of accepted Alternates.

1.4 ACCEPTANCE OF ALTERNATS
A. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at Greenwich Public Schools's

option.  Accepted Alternates will be identified in the Owner-Contractor Agreement.
B. Coordinate related work and modify surrounding work to integrate the Work of each Alternate.

1.5 SCHEDULE OF ALTERNATES GENERAL CONSTRUCTION
A. Alternate No. 1 - MAIN ENTRANCE  - Additional Staircase Foundations:

1. The Contractor for GC work shall state the amount to be ADDED TO the Base Bid to provide,
furnish and install all labor, equipment and material required to Remove and replace existing
staricase footings/ foundation walls. Cutback existing sidewalk to nearest joint and remove.
Remove grade beams and provide new. Restore sidewalk in accordance with  the contract
documents.

B. Alternate No. 2 - MAIN ENTRANCE - Replacement in full of Stair Railings and Handrails:
1. The Contractor for GC work shall state the amount to be ADDED TO the Base Bid to provide,

furnish and install all labor, equipment and material required to Replace all of the existing
handrails with new stainless steel sytems, top rails. handrails and posts in accordance with
construction documents.

C. Alternate No. 3 - GYM STAIR  -Additional Staircase Foundations:
1. The Contractor for GC work shall state the amount to be ADDED TO the Base Bid to provide,

furnish and install all labor, equipment and material required to Remove and replace existing
staircase footings/FOundation walls. Cutback existing sidewalk to nearest joint and remove.
Remove grade beam and provide new. Restore Sidewalk in accordance with the construction
documents.

D. Alternate No. 4 - GYM STAIR - Replacement in full of Stair Railings and Handrails:
1. The Contractor for GC work shall state the amount to be ADDED TO the Base Bid to provide,

furnish and install all labor, equipment and material required to Replace all of the existing
handrails with new stainless steel systems, top rail, handrails and posts in accordance to the
contract documents.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 3000
ADMINISTRATIVE REQUIREMENTS

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General  Conditions and other Division 1
Specification Sections, apply to this Section.

1.2 SECTION INCLUDES
A. Preconstruction meeting.
B. Progress meetings.
C. Construction progress schedule.
D. Submittals for review, information, and project closeout.
E. Number of copies of submittals.
F. Requests for Interpretation (RFI) procedures.
G. Submittal procedures.

1.3 RELATED REQUIREMENTS
A. Section 01 1000 - Summary of Contract: Work covered by .
B. Section 01 3553 - Site Safety and Security Procedures
C. Section 01 7000 - Execution:  Additional coordination requirements.
D. Section 01 7419 - Construction Waste Management and Disposal.
E. Section 01 7800 - Closeout Submittals:  Project record documents.

1.4 REFERENCE STANDARDS
A. AIA G716 - Request for Information; 2004.

1.5 PROJECT COORDINATION
A. Project Coordinator:  Daniel Watson, Director of Facilities .
B. During construction, coordinate use of site and facilities through the Project Coordinator.
C. Comply with Project Coordinator's procedures for intra-project communications; submittals, reports and

records, schedules, coordination drawings, and recommendations; and resolution of ambiguities and
conflicts.

D. Comply with instructions of the Project Coordinator for use of temporary utilities and construction
facilities.

E. Make the following types of submittals to Owner's Representative.
1. Requests for interpretation.
2. Requests for substitution.
3. Shop drawings, product data, and samples.
4. Test and inspection reports.
5. Design data.
6. Manufacturer's instructions and field reports.
7. Applications for payment and change order requests.
8. Progress schedules.
9. Correction Punch List and Final Correction Punch List for Substantial Completion.
10. Closeout submittals.
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PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.1 PRECONSTRUCTION MEETING

A. Project Coordinator will schedule a meeting after Notice of Award.
B. Attendance Required:

1. Greenwich Public Schools.
2. Fuller and D'Angelo, P.C..
3. Construction Manager
4. Contractor and Major Sub- Conttractors.

C. Agenda:
1. Letter of Award
2. Execution of Greenwich Public Schools-Contractor Agreement.
3. Submission of executed bonds and insurance certificates within 7 days after LOI.
4. Distribution of Contract Documents.
5. Submission of list of Subcontractors,  schedule of values, and progress schedule within 7 days.
6. Designation of personnel representing parties to Contract and Architect.
7. Procedures and processing of field decisions, submittals, substitutions, applications for payments,

proposal request, Change Orders, and Contract closeout procedures.
8. Scheduling of the project.
9. Use of premises by Greenwich Public Schools and Contractor(s) .
10. Greenwich Public Schools's requirements and occupancy prior to completion.
11. Construction facilities and controls provided by Greenwich Public Schools.
12. Temporary utilities provided by Greenwich Public Schools.
13. Survey existing facilities prior to staring construction.
14. Security and housekeeping procedures.
15. Procedures for testing.

D. Owner's Representative or Architect will record minutes and distribute copies within five days after
meeting to all participants. Objections to the Minutes should be submitted in writing within three business
days otherwise they will be considered substantially correct.  Contactor shall distribute to all  entities of
the Contractor affected by decisions made.

3.2 PROGRESS MEETINGS
A. Schedule and administer meetings throughout progress of the Work at maximum  two week intervals.
B. Attendance Required:

1. Contractor.
2. Greenwich Public Schools.
3. Fuller and D'Angelo, P.C..
4. Construction Manager
5. Contractor's Superintendent.
6. Major Subcontractors.

C. Agenda:
1. Review minutes of previous meetings.
2. Review of Work progress.
3. Field observations, problems, and decisions.
4. Identification of problems that impede, or will impede, planned progress.
5. Review of submittals schedule and status of submittals.
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6. Review construction safety programs.
7. Review exiting and and separation of construction
8. Maintenance of progress schedule.
9. Corrective measures to regain projected schedules.
10. Planned progress during succeeding work period.
11. Coordination of projected progress.
12. Maintenance of quality and work standards.
13. Effect of proposed changes on progress schedule and coordination.
14. Review change Orders, RFI's and Clarification Sketches.
15. Other business relating to Work.

D. Owner's Representative or Architect will record minutes and distribute copies within five days after
meeting to all participants. Objections to the Minutes should be submitted in writing within three business
days otherwise they will be considered substantially correct.  Contactor shall distribute to all  entities of
the Contractor affected by decisions made.

3.3 WEEKLY COORDIATION MEETINGS
A. The  Contractor shall schedule and hold weekly general project coordination meetings with the Owner's

Representative, to review the work schedule for the week in order to insure the planned work does not
conflict with facility operations.
1.

3.4 CONSTRUCTION PROGRESS SCHEDULE
A. Responsibility

1. The Contractor shall be responsible for preparing and updating the contract progress schedule.
2. Within 10 days after date of the Notice of Award, the  Contractor shall submit preliminary

schedule .
3. If preliminary schedule requires revision after review, submit revised schedule within 2 days.
4. Within 1 days after joint review, submit complete schedule.
5. Submit updated schedule with each Application for Payment.

3.5 REQUESTS FOR INTERPRETATION(RFI)
A. Definition:  A request seeking one of the following:

1. An interpretation, amplification, or clarification of some requirement of Contract Documents
arising from inability to determine from them the exact material, process, or system to be installed;
or when the elements of construction are required to occupy the same space (interference); or when
an item of work is described differently at more than one place in the Contract Documents.

2. A resolution to an issue which has arisen due to field conditions and affects design intent.
B. Whenever possible, request clarifications at the next appropriate project progress meeting, with response

entered into meeting minutes, rendering unnecessary the issuance of a formal RFI.
C. Preparation:  Prepare an RFI immediately upon discovery of a need for interpretation of the Contract

Documents.  Failure to submit a RFI in a timely manner is not a legitimate cause for claiming additional
costs or delays in execution of the work.
1. Prepare a separate RFI for each specific item.

a. Review, coordinate, and comment on requests originating with subcontractors and/or
materials suppliers.

b. Do not forward requests which solely require internal coordination between subcontractors.
2. Prepare in a format and with content acceptable to Greenwich Public Schools.

a. Use AIA G716 - Request for Information .
3. Combine RFI and its attachments into a single electronic file.  PDF format is preferred.



GREENWICH PUBLIC SCHOOLS
GLENVILLE SCHOOL AND GREENWICH HS
SELECT EXTERIOR STAIR REPLACEMENT

ADMINISTRATIVE REQUIREMENTS

                                                                                                                                                 FULLER AND D'ANGELO, PC
                                                                                                                             ARCHITECTS AND PLANNERS

01 3000 - 4

D. Review Time:  Fuller and D'Angelo, P.C. will respond and return RFIs to Contractor within two calendar
days of receipt.  For the purpose of establishing the start of the mandated response period, RFIs received
after 12:00 noon will be considered as having been received on the following regular working day.

3.6 SUBMITTAL SCHEDULE
A. Submit to Fuller and D'Angelo, P.C. for review a schedule for submittals in tabular format.

3.7 SUBMITTALS FOR REVIEW
A. All submittals are the product and the property of the Contractor. The Owner, Owner's Representative , or

Architect shall not be responsible for the contractor's construction means, methods or techniques: safety
precautions or programs; Acts or admissions; or failure to carry out the work in accordance to the contract
documents

B. Shop Drawing Submittal Log  no later than five (5) days after award of contract.
C. Shop Drawing Submittals shall be submitted no later than fifteen (15) days after Letter of Award of

Contract. No further payments will be made to the contractor after forty (40) until all of the following
submittals are made:

D. When the following are specified in individual sections, including but not limited to the following, submit
them for review:
1. Product data.
2. Shop drawings.
3. Samples for verification.
4. Design mix formulas.

E. Submit to Fuller and D'Angelo, P.C. for review for the limited purpose of checking for conformance with
information given and the design concept expressed in the contract documents.

F. Samples will be reviewed only for aesthetic, color, or finish selection.
G. The Architect shall review and approve or take other appropriate action on the Contractor submittals, such

as shop drawings, product data, samples and other data, which the Contractor is required to submit, but
only for the limited purpose of checking for conformance with the design concept and the information
shown in the Construction Documents. This review shall not include review of the accuracy or
completeness of details, such as quantities, dimensions, weights or gauges, fabrication processes,
construction means or methods, coordination of the work with other trades or construction safety
precautions, all of which are the sole responsibility of the Contractor. The Architect's review shall be
conducted with reasonable promptness while allowing sufficient time in the Architect's judgment to permit
adequate review. Review of a specific item shall not indicate that the Architect has reviewed the entire
assembly of which the item is a component. The Architect shall not be responsible for any deviations from
the Construction Documents not brought to the attention of the Architect, in writing, by the Contractor.
The Architect shall not be required to review partial submissions or those for which submissions of
correlated items have not been received.

H. Marking or comments on shop drawings shall not be construed as relieving the Contractor from
compliance with the contract project plans and specifications, nor departure therefrom. The contractor
remains responsible for details and accuracy for conforming and correlating all quantities, verifying all
dimensions, for selecting fabrication processes, for techniques of assembly and for performing their work
satisfactorily and in a safe manner.

I. Initial Review:  Allow 5 working days for initial review of each submittal.  Allow additional time if
processing must be delayed to permit coordination with subsequent submittals.  Architect will advise
Contractor when a submittal being processed must be delayed for coordination.

J. Architect will review the original submittal and one (1) re submittal. Additional reviews will be
additional services provided to the Owner and charged accordingly. The Owner will back charge
the contractor accordingly.
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K. No extension of the Contract Time will be authorized because of failure to transmit submittals enough in
advance of the Work to permit processing.

L. Deviations:  Highlight, encircle, or otherwise identify deviations from the Contract Documents on
submittals.

3.8 SUBMITTALS FOR INFORMATION
A. When the following are specified in individual sections, submit them for information:

1. Design data.
2. Certificates.
3. Test reports.
4. Inspection reports.
5. Manufacturer's instructions.
6. Manufacturer's field reports.
7. Other types indicated.

B. Submit for Fuller and D'Angelo, P.C.'s knowledge as contract administrator or for Greenwich Public
Schools.  No action will be taken.

3.9 SUBMITTALS FOR PROJECT CLOSEOUT
A. Refer to Section 01 7800 for requirements.

3.10 NUMBER OF COPIES OF SUBMITTALS
A. All submittals shall be in electronic PDF formate and conforming to the following:

1. Each item shall be in a separate file.
2. Each file name shall start with the specification section number and contain an abbreviated

explanation of what it contains; for example:
a. 09 9000 Painting.

3. Add Revision number (Rev2 Rev3, etc) to the file name when resubmitting items, for example:
a. 09 9000 Painting Rev 1.

4. Use capital letters and spaces to make the names "readable" do not use special characters,
underscores, hyphens, etc.

5. Keep the file names short, no more than 25 characters.
6. Provide a transmittal with each electronic submittal and list each item that's included.
7. Provide a Cover Sheet with each item - in the same file as the technical submittal.
8. Do not add dates to the file names, the files are automatically dated when created..
9. Do not zip the files, and do not put the files in Folders.
10. Do not email electronic submittal attachments larger than 5 MB.
11. Do not email multiple electronic submittals- rather bum the submittals on a CD and send the CD

via FedEx or other overnight mail.
12. Make all technical submittals at one time per trade- refer to the specification for additional

submittal requirements for example:
a. Concrete; Masonry; Miscellaneous Fabrications; Roofing; etc.

13. Do not send MSDS with the technical submittals; collate all of the MSDS needed for the entire
project in three ring binders, organized by specification section, and submit the binders to the
Owner's Representative and maintain one copy at the project site.

B. Documents for Information:  Submit two copies.
C. Samples:  Submit the number specified in individual specification sections; one of which will be retained

by Fuller and D'Angelo, P.C..
1. After review, produce duplicates.
2. Approved sample will be retained at the project site.
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3. Retained samples will not be returned to Contractor unless specifically so stated.
4. Submit with each sample, in electronic PDF, data, cuts, photos, color, charts, etc.

3.11 SUBMITTAL PROCEDURES
A. Shop Drawing Procedures:

1. Prepare accurate, drawn-to-scale, original shop drawing documentation by  interpreting the
Contract Documents and coordinating related Work.

2. Generic, non-project specific information submitted as shop drawings do not meet the
requirements for shop drawings.

B. Transmit each submittal with a copy of approved submittal form.
C. Transmit each submittal with transmittal.
D. Sequentially number the transmittal form.  Revise submittals with original number and a sequential

alphabetic suffix.
E. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number, and

specification section number, as appropriate on each copy.
F. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of Products

required, field dimensions, adjacent construction Work, and coordination of information is in accordance
with the requirements of the Work and Contract Documents.
1. Contractor's submittal of shop drawings certifies that the contractor has  reviewed and coordinated

this shop drawing and they are in conformance to the plans, specifications, applicable codes and
other provisions of the Contract Documents.

G. Deliver submittals to Architect at business address.
H. Schedule submittals to expedite the Project, and coordinate submission of related items.
I. Identify variations from Contract Documents and Product or system limitations that may be detrimental to

successful performance of the completed Work.
J. Provide space for  and Fuller and D'Angelo, P.C. and consultants review stamps.
K. When revised for resubmission, identify all changes made since previous submission.
L. Distribute copies of reviewed submittals as appropriate.  Instruct parties to promptly report any inability

to comply with requirements.
M. Submittals not requested will not be recognized or processed.

3.12 CHANGE ORDER PROPOSALS FROM CONTRACTORS
A. Potential Change Order PCO for Review:  Fuller and D'Angelo, P.C. and the District will review each

submittal, and approve, or take other appropriate action.
B. Fuller and D'Angelo, P.C.'s actions will be reflected by marking each returned PCO using virtual stamp on

electronic submittals.
1. All submitted potential change orders must conform to the required layout per the example below

Item 7..
2. Construction Change Directives
3. A Construction Change Directive is a written order prepared by the Architect and signed by the

Owner and Architect, directing a change in the Work prior to agreement on adjustment, if any, in
the Contract Sum or Contract Time, or both. The Owner may by Construction Change Directive,
without invalidating the Contract, order changes in the Work within the general scope of the
Contract consisting of additions, deletions, or other revisions, the Contract Sum and Contract Time
being adjusted accordingly.

4. If the Construction Change Directive involves an adjustment to the contract price, the adjustment
will be computed by the Architect
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5. A Construction Change Directive shall be used in the absence of total agreement on the terms of a
Change Order.

6. If the Construction Change Directive provides for an adjustment to the Contract Sum, the
adjustment shall be based on one of the following methods:
a. .1            Mutual acceptance of a lump sum properly itemized and supported by sufficient

substantiating data to permit evaluation.
b. .2            Unit prices and Allowances stated in the Contract Documents Section 01 2100 or

subsequently agreed upon;
c. .3            Cost to be determined in a manner agreed upon by the parties and a mutually

acceptable fixed or percentage fee: or
d. .4            All additions and deductions to the Contract Price not covered by unit prices

resulting from changes in the Work shall be determined by the following outline:

7. WORK PERFORMED BY CONTRACTOR
a. Materials (Itemized Breakdown)                          _________
b. Rent of Equipment (Listed separately)                _________
c. Sales Taxes (where applicable on a &b)             _________
d. Labor (Itemized Breakdown)                  _________
e. Insurance (Workmen's Compensation  _________
Social security or as otherwise  required and/or specified)                 _________
f. Allowance #1 a. (If required) Total _________ Less Bid Allowance:-    

__________
g. Allowance #2 a. (If required)Total _________ Less Bid Allowance:- 

 __________
Sub-Total #1 (items a thru g)                                                              __________
h. Contractors Overhead & Profit (10% x Sub-Total #1)                    _________
As per Article 7.3.
TOTAL CONTRACRACTOR’S WORK(Sub-Total #1 and h)          _________

WORK PERFORMED BY SUBCONTRACTOR
i. (As applicable, identical breakdown as
shown above (Sub-Total #1 items a thru g)          ___________
j. Sub-contractor’s Profit                                             ___________
k. Total Sub-Contractor’s Cost (items i thru j         __________
l. Contractor's overhead & profit on sub-contractor work (5%)     
Sub-Total #2 (items  i & l)                                                               ___________
TOTAL SUBCONTRACTORS WORK                                          ___________
TOTAL QUOTATION (Sub totals 1, &2)        
                                                                                                        $___________

8.
C. Fuller and D'Angelo, P.C.'s and consultants' actions on items submitted for information:

1. Items for which no action was taken:
a. "Received" -  to notify the Contractor that the submittal has been received for record only.

2. Items for which action was taken:
a. "Reviewed" - no further action is required from Contractor.
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3.13 ARCHITECT'S  ACTION
A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and will return

them without action.
B. General: Except for submittals for the record and similar purposes, where action and return on submittals

is required or requested, the Architect/Engineer will review each submittal, mark with appropriate
"Action".

C. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or
modifications required, and return it.  Architect  will stamp each submittal with an action stamp and will
mark stamp appropriately to indicate action taken, as follows:

D. Final Unrestricted Release: Where the submittals are marked as follows, the work covered by the
submittal may proceed provided it complies with the requirements of the contract documents; acceptance
of the work will depend upon that compliance.
1. Marking: "No Exceptions Taken"

E. Final-But-Restricted Release: When the submittals are marked as follows, the work covered by the
submittal may proceed provided it complies with both the Architect's/Engineer's notations or corrections
on the submittal and with the requirements of the contract documents; acceptance of the work will depend
on that compliance.
1. Markings: "Make Correction Noted"

F. Returned for Re-submittal: When the submittal is marked as follows, do not proceed with the work
covered by the submittal, including purchasing fabrication, delivery or other activity. Revise the submittal
or prepare a new submittal in accordance with the Architect's/Engineer's notations stating the reasons for
returning the submittal; resubmit the submittal without delay. Repeat if necessary to obtain a different
action marking. Do not permit submittals with the following marking to be used at the project site, or
elsewhere where work is in progress.
1. Marking: "Revise and Resubmit"

G. Marking: "Rejected".
H. Other Action: Where the submittal is returned, marked with the Architect/Engineer's explanation, for

special processing or other Contractor activity, or is primarily for information or record purposes, the
submittal will not be marked.
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SUBMITTAL COVERSHEET
Greenwich Public Schools- Glenville Elementary School and Greenwich High School - Select
Exterior Stair Replacement and Related Work
Architect: Owner:

Fuller and D'Angelo, P.C. Greenwich Public Schools
45 Knollwood Rd. 290 Greewnich Avenue
Elmsford, NY 10523 Greenwich, CT 06830

Contractor: ________________________________________________     Contract:  _______________
Address: _______________________________________________      Telephone: _______________
____________________________________________________    Fax: _________________________
Facility: Glenville School.
Type of Submittal:Re-submittal:  [  ] No    [  ] Yes
[  ] Shop Drawings [  ] Product Data [  ] Schedule [  ] Sample
[  ] Test Report  [  ] Certificate [  ] Color Sample [  ] Warranty
Submittal Description: ________________________________________________________________
Product Name: ______________________________________________________________________
Manufacturer: _______________________________________________________________________
Subcontractor: ______________________________________________________________________
Supplier: ___________________________________________________________________________
Spec. Section No.: _____________________Drawing No(s): ____________________
Paragraph: __________________________Rm. or Detail No(s): ________________
Architect's Review Stamp

Contractor Review Statement:  These documents have been checked for accuracy and coordinated
with job conditions and Contract requirements by this office and have been found to comply with
the provisions of the Contract Documents.     Name: _________________________
Date:_______________

Remarks:_________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
____________

END OF SECTION
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SECTION 01 3553
SITE SAFETY AND SECURITY PROCEDURES

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General  Conditions and other Division 1
Specification Sections, apply to this Section.

1.2 SECTION INCLUDES
A. The safety requirements, which must be followed by the Contractor during the execution of this contract.
B. The Contractor agrees that the work will be completed with the greatest degree of safety and:

1. To conform to the requirements of the Occupational Safety and Health Act (OSHA) and the
Construction Safety Act including all standards and regulations that have been or shall be
promulgated by the governmental authorities which administer such acts, and shall hold the Owner,
Owner’s Representative, the Architect, and all their employees, consultants and representatives
harmless from and against and shall indemnify each and everyone of them for any and all claims,
actions, liabilities, costs and expenses, including attorneys fees, which any of them may incur as a
result of non-compliance.

C. Security measures including entry control, personnel identification, and miscellaneous restrictions.
1.3 REFERENCES:

A. Code of Federal Regulations OSHA Safety and Health.
1.4 RELATED REQUIREMENTS

A. Section 01 1000 - Summary of Contract:  Use of premises and occupancy.
B. Section 01 5000 - Temporary Facilities and Controls:   Temporary lighting.
C. Section 10 00250 - 10 00250
D. Seaction 01 7000 - Execution.

1.5 DEFINITIONS
A. Public shall mean anyone not involved with or employed by the contractor to perform the duties of this

contract.
B. Site shall mean the limits of the work area.
C. Contractor shall mean the contractor, his/her subcontractors and any other person related to the contract

execution.
1.6 ENTRY CONTROL

A. The existing building contains a security alarm system maintained and operated by the Owner. Access into
the existing building shall not be permitted unless the owner is notified and arrangements made to
deactivate the system

B. Restrict entrance of persons and vehicles into Project site and existing facilities.
C. Allow entrance only to authorized persons with proper identification.
D. Greenwich Public Schools will control entrance of persons and vehicles related to Greenwich Public

Schools's operations.
E. Coordinate access of Greenwich Public Schools's personnel to site in coordination with Greenwich Public

Schools's security forces.
F. Traffic Control

1. Contractor shall maintain access for emergency vehicles, fireman and pedestrians and protect from
damage all persons and property within the limits of and for the duration of the contract; all in
accordance with the plans and specifications.
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2. Conduct construction operations so that the traveling public and pedestrian safety is subjected to a
minimum of hazard and delay.

3. Contractor shall perform the following minimum requirements as directed by Owner's
Represetative, Owner, or Construction Manager.
a. Keep the surface of the traveled way free from mounds, depressions, and obstructions of

any type which could present hazards or annoyance to traffic.
b. Keep the surface of all pavements used by the public free and clean of all dirt, debris, stone,

timber or other obstructions to provide safe traveled ways.
c. Control dust and keep the traveled way free from materials spilled from hauling and

construction equipment.
d. Provide all cones, barricades, signs and warning devices as may be required and/or as

ordered by Daniel Watson, Director of Facilities to safely carry out the foregoing.  All such
signs and devices shall be fabricated and placed in accordance with the latest “Federal
Manual on Uniform Control Devices”. Use of Open Flares Is Prohibited.

e. Contractor shall cover with steel plates all open trenches at the close of each work
day.  Such plates to abut each other and be wedged at each end of trench to prevent
plates from sliding open

4. Ingress and Egress
a. Contractor shall provide and maintain at all times safe and adequate ingress and egress to

and from site at existing or at new access points consistent with work, unless otherwise
authorized by the Owner's Representative or Construction Manager

5. If, upon notification by Owner's Representative or Construction Manager, and the contractor fails
to correct any unsatisfactory condition within 24 hours of being so directed, Owner's
Representative and Construction Manager will immediately proceed with adequate forces to
properly maintain the project and the entire cost of such maintenance shall be deducted (back
charged) from any moneys due the contractor

6. All traffic control costs shall include the base bid of furnishing all labor, material and equipment
including the cost of any and all incidental required by job conditions as ordered by Greenwich
Public Schools

1.7 FIRE PREVENTION AND CONTROL
A. The Contractor shall provide Fire Extinguishers as follows: Provide type "A" fire extinguishers for

temporary offices and similar spaces where there is minimal danger of electrical fires or
grease-oil-flammable liquid fires. In other locations provide either type "ABC" dry chemical
extinguishers, or a combination of several extinguishers of NFPA recommended types for the exposures in
each case.
1. All required exits, fire alarm, security, automatic temperature control, PA, sprinkler and similar

systems shall be maintained and operable throughout the entire construction contract.
a. Contractor(s) will be back-charged for all fines imposed for false alarms or service calls.

B. Free access to fire hydrants and standpipe connections shall be maintained at all times during construction
operations. Portable fire extinguishers shall be provided by the Construction Contractor and made
conveniently available throughout the construction site. Contractor(s) shall notify their employees of the
location of the nearest fire alarm box at all locations where work is in progress.

C. The Contractor shall take all possible precautions for the prevention of fires.Where flame cutting torches,
blow torches, or welding tools are required to be used within the building, their use shall be as approved
by the Construction Manager at the site. When welding tools or torches of any type are in use, have
available in the immediate vicinity of the work a fire extinguisher of the dry chemical 20 lbs. Type. The
fire extinguisher(s) shall be provided and maintained by the Contractor doing such work.

D. Fuel for cutting and heating torches shall be gas only and shall be contained in Underwriters laboratory
approved containers.
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E. Storage of gas shall be in locations as approved by the Owner and subject to Fire Department regulations
and requirements.

F. No volatile liquids shall be used for cleaning agents or as fuels for motorized equipment or tools within a
building except with the express approval of the Owner and/or Architect and in accordance with local
codes. On-site bulk storage of volatile liquids shall be outside the buildings at locations directed by the
Owner, who shall determine the extent of volatile liquid allowed within the building at any given time.

1.8 PERSONNEL IDENTIFICATION
A. Provide identification badge or other approved identification to each person authorized to enter premises.
B. Maintain a list of accredited persons, submit copy to Greenwich Public Schools on request.

1.9 RESTRICTIONS
A. Do not allow cameras on site or photographs taken except by written approval of Greenwich Public

Schools.
PART 2  PRODUCTS -
2.1 MATERIALS

A. Refer to Section 01 5000 - Temporary Facilities and Controls for additional barrier requirements.
B. Signs shall be made of sturdy plywood of 1/2" minimum thickness and shall be made to legible at a

distance of 50 feet.
PART 3  EXECUTION
3.1 GENERAL

A. In the performance of its contract, the Contractor shall exercise every precaution to prevent injury to
workers and the public or damage to property.
1. The Contractor shall, at their own expense, provide temporary structures, place watchmen, design

and erect barricades, fences and railings, give warnings, display such lights, signals and signs,
exercise such precautions against fire, adopt and enforce such rules and regulations, and take such
other precautions as may be necessary, desirable or proper or as may be directed.

2. The Contractor shall be responsible for initiating, maintaining and supervising all safety
precautions and programs in connection with the work to be done under this contract. The
Contractor shall take all necessary precautions for the safety of, and shall provide the necessary
protection to prevent damage, injury or loss including but not limited to:
a. All employees working in connection with this contract, and other persons who may be

affected thereby.
b. All the work materials and equipment to be incorporated therein whether in storage on or

off site; and including trees, shrubs, lawns, walks, pavements, facilities not designated for
removal, relocation or replacement in the course of construction.

B. The Contractor's duties and responsibilities for the safety and protection of the work: shall continue until
such time as all the work is completed and contractor has removed all workers, material and equipment
from the site, or the issuance of the certificate of final completion, whichever shall occur last.

C. The Contractor shall use only machinery and equipment adapted to operate with the least possible noise,
and shall so conduct his operations that annoyance to occupants of the site and nearby homes and facilities
shall be reduced to a minimum

D. It shall be the responsibility of the Contractor to insure that all employees of the contractor and all
subcontractors, and any other persons associated with the performance of their contract shall comply with
the provisions of this specification.

E. The Contractor shall clean up the site daily and keep the site free of debris, refuse, rubbish, and scrap
materials. The site shall be kept in a neat and orderly fashion. Before the termination of the contract.  The
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Contractor shall remove all surplus materials, falsework, temporary fences, temporary structures,
including foundations thereof.

F. The Contractor shall follow all rules and regulations put forth in the Code of Federal Regulations (OSHA
Safety and Health Standards).

END OF SECTION
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SECTION 01 4000
QUALITY REQUIREMENTS

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General  Conditions and Division 1
Specification Sections, apply to this Section.

1.2 SECTION INCLUDES
A. Submittals.
B. Testing and inspection agencies and services.
C. Control of installation.
D. Mock-ups.
E. Manufacturers' plant services.
F. Defect Assessment.

1.3 RELATED REQUIREMENTS
A. Section 01 2100 - Allowances:  Allowance for payment of testing services.
B. Section 01 3000 - Administrative Requirements:  Submittal procedures.
C. Section 01 4219 - Reference Standards.
D. Section 01 6000 - Product Requirements:  Requirements for material and product quality.

1.4 REFERENCE STANDARDS
A. ASTM C1021 - Standard Practice for Laboratories Engaged in Testing of Building Sealants; 2008

(Reapproved 2019).
B. ASTM C1077 - Standard Practice for Agencies Testing Concrete and Concrete Aggregates for Use in

Construction and Criteria for Testing Agency Evaluation; 2017.
C. ASTM C1093 - Standard Practice for Accreditation of Testing Agencies for Masonry; 2022.
D. ASTM E543 - Standard Specification for Agencies Performing Nondestructive Testing; 2021.

1.5 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Testing Agency Qualifications:

1. Prior to start of Work, submit agency name, address, and telephone number, and names of full time
specialist and responsible officer.

2. Submit copy of report of laboratory facilities inspection made by NIST Construction Materials
Reference Laboratory during most recent inspection, with memorandum of remedies of any
deficiencies reported by the inspection.

C. Certificates:  When specified in individual specification sections, submit certification by the manufacturer
and  or installation/application subcontractor to Owner and Fuller and D'Angelo, P.C., in quantities
specified for Product Data.
1. Certificates may be recent or previous test results on material or product, but must be acceptable to

Owner and Fuller and D'Angelo, P.C..
D. Manufacturer's Instructions:  When specified in individual specification sections, submit printed

instructions for delivery, storage, assembly, installation,  adjusting, and finishing, for the Greenwich
Public Schools's information.  Indicate special procedures, perimeter conditions requiring special
attention, and special environmental criteria required for application or installation.

E. Manufacturer's Field Reports:  Submit reports for Fuller and D'Angelo, P.C.'s benefit as contract
administrator or for Greenwich Public Schools.
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1. Submit report in duplicate within 5 days of observation to Fuller and D'Angelo, P.C. for
information.

1.6 REFERENCES AND STANDARDS - See Section 01 4219
A. Should specified reference standards conflict with Contract Documents, request clarification from Fuller

and D'Angelo, P.C. before proceeding.
1.7 TESTING AND INSPECTION AGENCIES AND SERVICES

A. Greenwich Public Schools will employ services of an independent testing agency to perform certain
specified testing; in addition to what is required by the contractor if required.

B. Employment of agency in no way relieves Contractor of obligation to perform Work in accordance with
requirements of Contract Documents.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.1 CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce Work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.
C. Should manufacturers' instructions conflict with Contract Documents, request clarification from Fuller and

D'Angelo, P.C. before proceeding.
D. Comply with specified standards as minimum quality for the Work except where more stringent

tolerances, codes, or specified requirements indicate higher standards or more precise workmanship.
E. Have Work performed by persons qualified to produce required and specified quality.
F. Perform at least 50% of the work with own forces.
G. Verify that field measurements are as indicated on shop drawings or as instructed by the manufacturer.
H. Secure products in place with positive anchorage devices designed and sized to withstand stresses,

vibration, physical distortion, and disfigurement.
3.2 TESTING AND INSPECTION

A. See individual specification sections for testing and inspection required.
B. Limits on Testing/Inspection Agency Authority:

1. Agency may not release, revoke, alter, or enlarge on requirements of Contract Documents.
2. Agency may not approve or accept any portion of the Work.
3. Agency may not assume any duties of Contractor.
4. Agency has no authority to stop the Work.

C. Contractor Responsibilities:
1. Deliver to agency at designated location, adequate samples of materials proposed to be used that

require testing, along with proposed mix designs.
2. Balancing reports for air and water.
3. Cooperate with laboratory personnel, and provide access to the Work and to manufacturers'

facilities.
4. Provide incidental labor and facilities:

a. To provide access to Work to be tested/inspected.
b. To obtain and handle samples at the site or at source of Products to be tested/inspected.
c. To facilitate tests/inspections.
d. To provide storage and curing of test samples.
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5. Notify Owner and Fuller and D'Angelo, P.C. and laboratory 24 hours prior to expected time for
operations requiring testing/inspection services.

6. Employ services of an independent qualified testing laboratory and pay for additional samples,
tests, and inspections required by Contractor beyond specified requirements.

7. Arrange with Greenwich Public Schools's agency and pay for additional samples, tests, and
inspections required by Contractor beyond specified requirements.

D. Re-testing required because of non-conformance to specified requirements shall be performed by the same
agency on instructions by Fuller and D'Angelo, P.C..  Payment for re testing will be charged to the
Contractor by deducting testing charges from the Contract Price.

3.3 OWNER'S TESTING AND INSPECTIONS
A. Owner will engage a qualified testing agency or special inspector (CM)  to conduct tests and inspections

as the responsibility of and paid for by Contractor  from Allowance as follows:
1. Soil bearing capacity and bottom of footings.
2. Slab on grade thickness and reinforcing placement.
3. Concrete samples and compression tests.
4. Placement of anchors.
5. Placement of concealed flashing.
6. Placement of weep holes.

B. Contractor shall perform the work in an efficient manner consistent with industry standards. Excessive
testing resulting from the contractor's inability to perform efficiently will result in back charges to the
contractor.

C. All re-inspections required for work not properly installed shall be paid for by the contractor.
D. The Owner will not be liable for any costs or delay claims due to the testing agency or special inspector

failure to provide inspection without proper and sufficient notification.
E. All requests by the contractor for inspection that are cancelled and result in charges to the Owner will be

back charged to the contractor.
3.4 CONTRACTOR'S TESTING AND INSPECTION

A. Testing and Inspections  shall  be conducted by a qualified testing agency or special inspector as required
by authorities having jurisdiction and as indicated in individual Specification Sections as the contractor's
responsibility including:
1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures and

reviewing the completeness and adequacy of those procedures to perform the Work.
2. Notifying Owner's Representative, Contractor , or Architect promptly of irregularities and

deficiencies observed in the work during performance of its services.
3. Submitting a certified written report of each test, inspection, and similar quality-control service to

Architect, through Owner's Representative, with copy to Contractor and to authorities having
jurisdiction.

4. Submitting again a  final wiring termination report book of special tests and inspections at
Substantial Completion, which includes a list of unresolved deficiencies.

5. Interpreting tests and inspections and stating in each report whether tested and inspected work
complies with or deviates from the Contract Documents.

6. Retesting and re-inspecting corrected work.
3.5 MANUFACTURERS' FIELD SERVICES

A. When specified in individual specification sections, require material or product suppliers or manufacturers
to provide qualified staff personnel to observe site conditions, conditions of surfaces and installation,
quality of workmanship,  as applicable, and to initiate instructions when necessary.
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B. Submit qualifications of observer to Fuller and D'Angelo, P.C. 10 days in advance of required
observations.
1. Observer subject to approval of Greenwich Public Schools.

C. Report observations and site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturers' written instructions.

3.6 DEFECT ASSESSMENT
A. Replace Work or portions of the Work not conforming to specified requirements.

END OF SECTION
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SECTION 01 5000
TEMPORARY FACILITIES AND CONTROLS

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of each prime contract, including General  Conditions and other
Division 1 Specification Sections, apply to this Section.

1.2 SECTION INCLUDES
A. Dewatering
B. Temporary electric power and light.
C. Temporary sanitary facilities.
D. Temporary Controls:  Barriers, enclosures, and fencing.
E. Waste removal facilities and services enclosed by fencing.
F. Construction aids and miscellaneous services and facilities.
G. Temporary fire protection.

1.3 RELATED REQUIREMENTS
A. Section 01 3553 - Site Safety and Security Procedures
B. Section 01 3000 - Administrative Requirements for Submittals.
C. Section 01 7000 - Execution for Progress cleaning requirements.

1.4 Dewatering
A. Provide temporary means and methods for dewatering all temporary excavations and work areas.

1.5 SITE PLAN
A. Provide site plan indicating exiting, fencing, and  staging areas. Coordinate Parking areas for workers on

site with CM.
1.6 REPORTS:

A. During the progress of the work, contractor shall submit copies of reports required by governing
authorities, or necessary for the installation and efficient operation of temporary services and facilities.

1.7 QUALITY ASSURANCE
A. Regulations:  The contractor shall comply with industry standards and with applicable laws and

regulations of authorities having jurisdiction including, but not limited to, the following:
1. Building code requirements.
2. Health and safety regulations.
3. Police, fire department and rescue squad rules.
4. Environmental protection regulations

B. Standards:  The contractor shall comply with NFPA 241 "Standard for Safeguarding Construction,
Alterations, and Demolition Operations," ANSI-A10 Series standards for "Safety Requirements for
Construction and Demolition," and NECA Electrical Design Library "Temporary Electrical Facilities."

1.8 PROJECT CONDITIONS
A. General: The Contractor shall provide each temporary service and facility ready for use at each location,

when first needed to avoid delays in performance of work. Maintain, expand as required, and modify as
needed throughout the progress of the work. Do not remove until services or facilities are no longer
needed, or are replaced by the authorized use of completed permanent facilities.

B. Temporary Use of Permanent Facilities: Regardless of previously assigned responsibilities for temporary
services and facilities, the Installer of each temporary service or facility shall assume responsibility for its



GREENWICH PUBLIC SCHOOLS
GLENVILLE SCHOOL AND GREENWICH HS
SELECT EXTERIOR STAIR REPLACEMENT
TEMPORARY FACILITIES AND CONTROLS

                                                                                                                                                 FULLER AND D'ANGELO, PC
                                                                                                                             ARCHITECTS AND PLANNERS

01 5000 - 2

operation, maintenance and protection during use as a construction service or facility prior to the Owner's
acceptance and operation of the facility.

C. Conditions of Use: Operate temporary services and facilities in a safe and efficient manner. Do not
overload, and do not permit temporary services and facilities to interfere with the progress of work, or
occupancy of existing facility by owner. Do not allow unsanitary conditions, public nuisances or
hazardous conditions to develop or persist on the site.

D. Temporary Utilities: Do not permit freezing of pipes, flooding or intrusion of any water from the
elements.

E. Temporary Construction and Support Facilities: Maintain temporary facilities in a manner to prevent
discomfort to users. Take necessary fire prevention measures. Maintain temporary facilities in a sanitary
manner so as to avoid health problems.

F. Security and Protection: Maintain site security and protection facilities in a safe, lawful, publicly
acceptable manner. Take measures necessary to prevent site erosion.

1.9 TEMPORARY UTILITIES 
A. Owner wil Provide and pay for all electrical power, lighting, and water required for construction purposes.
B. Existing facilities may not be used.
C. Use trigger-operated nozzles for water hoses, to avoid waste of water.
D. Provide Porta John for workers.

1.10 DIVISION OF RESPONSIBILITIES
A. The Contractor  is responsible for the following:

1. Installation, operation, maintenance, and removal of each temporary facility usually considered as
its own normal construction activity, as well as the costs and use charges associated with each
facility.

2. Plug-in electric power cords and extension cords.
3. Supplementary plug-in task lighting, and special lighting necessary exclusively for its own

activities.
4. Special power requirements for installation of its own work.
5. Its own tool storage boxes.
6. All hoisting  for its own work.
7. Collection of general waste and debris and disposing into containers provided by the Contractor. 
8. Secure lockup of its own tools, materials and equipment.
9. Construction aids and miscellaneous services and facilities necessary exclusively for its own

construction activities.
B. The  Contractor is responsible and shall pay costs for  the following:

1. Temporary toilets, including disposable supplies.
2. Containers for non-hazardous waste and debris.
3. Project  temporary signs.
4. Disposal of wastes containers.
5. Barricades, warning signs, and lights.
6. Site/construction enclosure fence.
7. Environmental protection.
8. Temporary Fire Protection
9. Temporary dustproof protection when making dust.
10. Dewatering work areas and drains.
11. Temporary Electrical if owners supply of power is not sufficient.Contractor responsible for all

hook-ups to Owner systems. Owner based utility charges shall be paid by Owner.
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1.11 USE CHARGES
A. General:  Cost or use charges for temporary facilities  are not chargeable to the Owner  or Architect the

Owner’s Representative. The Architect and Owner will not accept a prime contractor's cost or use charges
for temporary services or facilities as a basis of claim for an adjustment in the Contract Sum or the
Contract Time.
1. Water Service Use Charges:  Water from the Owner’s existing water system may be used without

metering, and without payment for use charges.
2. Electric Power Service Use Charges: Electric power from the Owner's existing system may be used

without payment of use charges.
3. Temporary Utility Services: Where Owner's existing services is inadequate or would disrupt

owners use of the existing facility, contractor shall provide utility services for the temporary use at
the project site from the utility company, and pay all costs, including use charges.

1.12 TELECOMMUNICATIONS SERVICES
A. Provide, maintain, and pay for telecommunications services to field office at time of project mobilization.
B. Telecommunications services shall include:

1. Cellular phone connection for on site superintendent at minimum.
2. Email:  Account/address reserved for project use.
3. Facsimile Service:  Fax-to-email software on personal computer.

1.13 TEMPORARY SANITARY FACILITIES
A. Contractor shall provide and maintain required facilities and enclosures.  Provide at time of project

mobilization.
B. The Contractor shall maintain daily in clean and sanitary condition.
C. Sanitary Facilities: Sanitary facilities include temporary toilets, wash facilities and drinking water fixtures.

Comply with governing regulations including safety and health codes for the type, number, location,
operation and maintenance of fixtures and facilities; provide not less than specified requirements. Install
in locations which will best serve the project's needs.
1. Supply and maintain toilet tissue, paper towels, paper cups and other disposable materials as

appropriate for each facility, including Owner's Representative's temporary offices. Provide
covered waste containers for used material.

2. Install self-contained toilets to the extent permitted by governing regulations.
1.14 BARRIERS

A. The Contractor shall, provide Barricades, Warning Signs and Lights: Comply with recognized standards
and code requirements for erection of substantial, structurally adequate barricades where needed to
prevent accidents and losses. Paint with appropriate colors, graphics and warning signs to inform
personnel at the site and the public, of the hazard being protected against. Provide lighting where
appropriate and needed for recognition of the facility, including flashing red lights where appropriate
1. Sign Materials: For signs and directory boards, provide exterior type, Grade B-B High Density

Concrete Form Overlay Plywood conforming to PS-1, of sizes and thickness indicated. Provide
exterior grade acrylic-latex-base enamel for painting sign panels and applying graphics.

B. The Contractor shall, Provide barriers to prevent unauthorized entry to construction areas, to prevent
access to areas that could be hazardous to workers or the public, to allow for owner's use of site and to
protect existing facilities and adjacent properties from damage from construction operations .

1.15 FENCING
A. The Contractor shall be responsible for its own fencing as required to secure stored material and waste

containers.
B. Construction:  Commercial grade chain link fence.
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C. Provide 6 foot high fence around construction waste containers and the work areas on site.  .
D. Locate where indicated, or if not indicated, enclosed portions of the site determined to be sufficient to

accommodate construction operations. Install in a manner that will prevent people, dogs and other animals
from easily entering the site, except through entrance gates.
1. Material:

a. Steel fencing:  Galvanized Chain Link and galvanized gates (non-climbable size).
b. Fabric:  No. 9 GA  galvanized, steel wire mesh, furnish one-piece fabric widths for fencing

up to 6' in height indicated in the Contract Documents.
c. Framing and Accessories:  End, Corner and Pull posts: 2.375" OD steel pipe.
d. Line Posts:  Space 10'-0" O.C. maximum. 1.90" steel pipe or 1.875" x 1.625 C-sections.
e. Fence Rails:  Locate at top and bottom of fabric. Post brace assembly - manufacturer's

standard.
f. Wire ties:  For tying fabric to line posts use wire ties spaced 12" O.C.
g. Height: 6'

1.16 SECURITY 
A. The contractor shall secure and protect facilities and services and shall be the responsible for    and pay

for all costs in their bid.
B. Provide security and facilities to protect Work, existing facilities, and Greenwich Public Schools's

operations from unauthorized entry, vandalism, or theft.
C. Temporary Fire Protection: The Contractor shall provide Fire Extinguishers as follows:: Provide type "A"

fire extinguishers for temporary offices and similar spaces where there is minimal danger of electrical fires
or grease-oil-flammable liquid fires. In other locations provide either type "ABC" dry chemical
extinguishers, or a combination of several extinguishers of NFPA recommended types for the exposures in
each case

D. The existing building contains a security alarm system maintained and operated by the Owner. Access into
the existing building shall not be permitted unless the owner is notified and arrangements made to
deactivate the system.

1.17 VEHICULAR ACCESS AND PARKING
A. The contractor shall Coordinate access and haul routes with governing authorities and Greenwich Public

Schools.
B. The contractor shall Provide and maintain access to fire hydrants free of obstructions.
C. Provide means of removing mud from vehicle wheels before entering streets.
D. Provide temporary parking areas to accommodate construction personnel.  When site space is not

adequate, provide additional off-site parking.
1.18 WASTE REMOVAL

A. The Contractor shall provide containers, at grade,  sufficient for the depositing  of non-
hazardous/non-toxic waste materials, and shall remove such waste materials from project site as required
or directed by the Owner's representative.
1. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris.
2. Contractors shall not utilize the Owner's bins or dumpsters.

B. The Contractor shall broom clean the site work area at the end of each work day.
1. If the contractor fails to clean areas at the end of each work day the Owner shall perform the

cleaning and back charge the contractor accordingly.
C. The contractor shall be responsible for daily cleaning up of spillage and debris resulting from its

operations and from those of its subcontractors; and shall be responsible for complete removal and
disposition of hazardous and toxic waste materials.
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1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work

area, as appropriate.
D. Burying or burning of waste materials on the site will not be permitted. Washing waste materials down

sewers or into waterways will not be permitted.
E. Site: The Contractor shall maintain Project site free of waste materials and debris.
F. Installed Work:  Keep installed work clean. The Contractor shall clean installed surfaces according to

written instructions of manufacturer or fabricator of product installed, using only cleaning materials
specifically recommended.  If specific cleaning materials are not recommended, use cleaning materials
that are not hazardous to health or property and that will not damage exposed surfaces.

1.19 MISCELLANEOUS PROVISIONS
A. Dewatering Facilities and Drains: General: For temporary drainage and dewatering facilities and

operations not directly associated with performance of work included under individual work sections,
comply with dewatering requirements of applicable sections. Where feasible, utilize the same facilities.
Maintain site excavations and construction free of water.

1.20 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS
A. Remove temporary utilities, equipment, facilities, materials, prior to Date of Substantial Completion

inspection.
B. Clean and repair damage caused by installation or use of temporary work.
C. Restore existing facilities used during construction to original condition.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 5510
TRAFFIC AND PEDESTRIAN ACCESS & CONTROL

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of each prime contract, including General  Conditions and other
Division 1 Specification Sections, apply to this Section.

1.2 SECTION INCLUDES
A. Contractor shall maintain traffic for the duration of the contract and protect the traveling public and

pedestrians from all damage to persons and property within the limits of and for the duration of the
contract; all in accordance with the plans and specifications.

B. It is specifically noted that while school is in session, there are children playing at recess, walking to
outdoor gym classes, etc. Contractor’s trucks must be walked from the project site to the main traffic loop
and vice versa, with a separate monitoring individual to insure children’s safety. See 01 1000 - Summary
for delivery black out times.

1.3 METHOD OF MAINTAINING AND PROTECTING TRAFFIC
A. Contractor shall maintain and protect traffic by so conducting his construction operations that the

traveling public and pedestrian safety is subjected to a minimum of hazard and delay.  In order to
adequately maintain and protect traffic, contractor shall perform the following additional minimum
requirements as directed by Owner’s Representative:
1. Keep the surface of the traveled way free from mounds, depressions, and obstructions of any type

which could present hazards or annoyance to traffic.
2. Keep the surface of all pavements used by the public free and clean of all dirt, debris, stone, timber

or other obstructions to provide safe traveled ways.
3. Control dust and keep the traveled way free from materials spilled from hauling and construction

equipment.
4. Provide all cones, barricades, signs and warning devices as may be required and/or as ordered by

the Owner’s Representative to safely carry out the foregoing.  All such signs and devices shall be
fabricated and placed in accordance with the latest “Federal Manual on Uniform Control Devices”.
 Use of Open Flares Is Prohibited.

5. Prepare and submit for approval sketch/drawing showing proposed location and type of signs,
barricades and devices as required in above.

6. Contractor shall cover with steel plates all open trenches at the close of each work day.  Such
plates to abut each other and be wedged at each end of trench to prevent plates from sliding open.

7. Contractor to post temporary construction signs, including construction traffic signs, safety signs,
security signs, and no trespassing signs as required.

1.4 INGRESS AND EGRESS
A. Contractor shall provide and maintain at all times safe and adequate ingress and egress to and from site at

existing or at new access points consistent with work, unless otherwise authorized by the Owner’s
Representative. Closing off of areas of work, will be coordinated with the Owner and be properly
cordoned off and signs posted to the affect of the closed areas.

1.5 CONTRACTOR’S ATTENTION IS DIRECTED TO
A. If, upon notification by Architect or Owner's Representative, contractor fails to correct any unsatisfactory

condition within 24 hours of being so directed, Owner’s Representative will immediately proceed with
adequate forces to properly maintain the project and the entire cost of such maintenance shall be deducted
(back charged) from any moneys due the contractor.
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1.6 PAYMENT
A. The lump sum bid price for this item shall include the cost of furnishing all labor, material and equipment

including the cost of any and all incidental required by job conditions as ordered by Owner’s
Representative.

B. Withholding of Payment
1. No payment will be made under Maintenance and Protection of Traffic for each calendar day

during which there are substantial deficiencies in compliance with the specification requirements
of any subsection of this section, as determined by the Owner’s Representative.

2. If Contractor fails to maintain and protect traffic adequately and safely for a period of 24 hours, the
Owner’s Representative shall correct the adverse conditions by any means he deems appropriate,
and shall deduct the cost of the corrective work from any Monies due the Contractor.  The cost of
this work shall be in addition to the liquidated damages and nonpayment for Maintenance and
Protection of Traffic listed above.

3. However, where major nonconformance with the requirements of this specification is noted by the
Owner’s Representative and prompt contractor compliance is deemed not to be obtainable, all
contract work may be stopped by direct order of the Owner’s Representative regardless of whether
corrections are made by the Owner’s Representative as stated in the paragraph above.

END OF SECTION
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SECTION 01 5713
TEMPORARY EROSION AND SEDIMENT CONTROL

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of each prime contract, including General  Conditions and other
Division 1 Specification Sections, apply to this Section.

1.2 SECTION INCLUDES
A. Prevention of erosion due to construction activities.
B. Prevention of sedimentation of waterways, open drainage ways, and storm and sanitary sewers due to

construction activities.
C. Restoration of areas eroded due to insufficient preventive measures.
D. Compensation to Greenwich Public Schools for fines levied by authorities having jurisdiction due to

non-compliance by Contractor.
1.3 RELATED REQUIREMENTS
1.4 REFERENCE STANDARDS

A. ASTM D4355/D4355M - Standard Test Method for Deterioration of Geotextiles by Exposure to Light,
Moisture, and Heat in a Xenon Arc-Type Apparatus; 2021.

B. ASTM D4491 - Standard Test Methods for Water Permeability of Geotextiles by Permittivity; 1999a
(Reapproved 2014).

C. ASTM D4533/D4533M - Standard Test Method for Trapezoid Tearing Strength of Geotextiles; 2015.
D. ASTM D4632/D4632M - Standard Test Method for Grab Breaking Load and Elongation of Geotextiles;

2015a.
E. ASTM D4751 - Standard Test Methods for Determining Apparent Opening Size of a Geotextile; 2021a.
F. ASTM D4873/D4873M - Standard Guide for Identification, Storage, and Handling of Geosynthetic Rolls

and Samples; 2017 (Reapproved 2021).
G. EPA (NPDES) - National Pollutant Discharge Elimination System (NPDES), Construction General

Permit; Current Edition.
1.5 PERFORMANCE REQUIREMENTS

A. Comply with all requirements of U.S. Environmental Protection Agency for erosion and sedimentation
control, as specified for the National Pollutant Discharge Elimination System (NPDES), Phases I and II,
under requirements for the 2003 Construction General Permit (CGP), whether the project is required by
law to comply or not.

B. Also comply with all more stringent requirements of State of Connecticut Erosion and Sedimentation
Control Manual.

C. Timing:  Put preventive measures in place as soon as possible after disturbance of surface cover and
before precipitation occurs.

D. Storm Water Runoff:  Control increased storm water runoff due to disturbance of surface cover due to
construction activities for this project.
1. Prevent runoff into storm and sanitary sewer systems, including open drainage channels, in excess

of actual capacity or amount allowed by authorities having jurisdiction, whichever is less.
2. Anticipate runoff volume due to the most extreme short term and 24-hour rainfall events that might

occur in 25 years.
E. Erosion On Site:  Minimize wind, water, and vehicular erosion of soil on project site due to construction

activities for this project.
1. Control movement of sediment and soil from temporary stockpiles of soil.
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2. Prevent development of ruts due to equipment and vehicular traffic.
3. If erosion occurs due to non-compliance with these requirements, restore eroded areas at no cost to

Greenwich Public Schools.
F. Erosion Off Site:  Prevent erosion of soil and deposition of sediment on other properties caused by water

leaving the project site due to construction activities for this project.
1. Prevent tracking of mud onto public roads outside site.
2. Prevent mud and sediment from flowing onto sidewalks and pavements.
3. If erosion occurs due to non-compliance with these requirements, restore eroded areas at no cost to

Greenwich Public Schools.
G. Sedimentation of Waterways On Site:  Prevent sedimentation of waterways on the project site, including

rivers, streams, lakes, ponds, open drainage ways, storm sewers, and sanitary sewers.
1. If sedimentation occurs, install or correct preventive measures immediately at no cost to

Greenwich Public Schools; remove deposited sediments; comply with requirements of authorities
having jurisdiction.

2. If sediment basins are used as temporary preventive measures, pump dry and remove deposited
sediment after each storm.

H. Open Water:  Prevent standing water that could become stagnant.
I. Maintenance:  Maintain temporary preventive measures until permanent measures have been established.

1.6 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Erosion and Sedimentation Control Plan:

1. Submit within 2 weeks after Notice to Proceed.
2. Include:

a. Site plan identifying soils and vegetation, existing erosion problems, and areas vulnerable
to erosion due to topography, soils, vegetation, or drainage.

b. Site plan showing grading; new improvements; temporary roads, traffic accesses, and other
temporary construction; and proposed preventive measures.

c. Where extensive areas of soil will be disturbed, include storm water flow and volume
calculations, soil loss predictions, and proposed preventive measures.

d. Schedule of temporary preventive measures, in relation to ground disturbing activities.
e. Other information required by law.
f. Format required by law is acceptable, provided any additional information specified is also

included.
3. Obtain the approval of the Plan by Greenwich Public Schools.

C. Certificate:  Mill certificate for silt fence fabric attesting that fabric and factory seams comply with
specified requirements, signed by legally authorized official of manufacturer; indicate actual minimum
average roll values; identify fabric by roll identification numbers.

PART 2  PRODUCTS
2.1 MATERIALS

A. All Materials used on this project are to be of low VOC content.
B. Bales:  Air dry, rectangular straw bales.

1. Cross Section:  14 by 18 inches, minimum.
2. Bindings:  Wire or string, around long dimension.

C. Bale Stakes:  One of the following, minimum 3 feet long:
1. Steel U- or T-section, with minimum mass of 1.33 lb per linear foot.
2. Wood, 2 by 2 inches in cross section.
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D. Silt Fence Fabric:  Polypropylene geotextile resistant to common soil chemicals, mildew, and insects;
non-biodegradable; in longest lengths possible; fabric including seams with the following minimum
average roll lengths:
1. Average Opening Size:  30 U.S. Std. Sieve, maximum, when tested in accordance with ASTM

D4751.
2. Permittivity:  0.05 sec^-1, minimum, when tested in accordance with ASTM D4491.
3. Ultraviolet Resistance:  Retaining at least 70 percent of tensile strength, when tested in accordance

with ASTM D4355/D4355M after 500 hours exposure.
4. Tensile Strength:  100 lb-f, minimum, in cross-machine direction; 124 lb-f, minimum, in machine

direction; when tested in accordance with ASTM D4632/D4632M.
5. Elongation:  15 to 30 percent, when tested in accordance with ASTM D4632/D4632M.
6. Tear Strength:  55 lb-f, minimum, when tested in accordance with ASTM D4533/D4533M.
7. Color:  Manufacturer's standard, with embedment and fastener lines preprinted.

E. Silt Fence Posts:  One of the following, minimum 5 feet long:
PART 3  EXECUTION
3.1 EXAMINATION

A. Examine site and identify existing features that contribute to erosion resistance; maintain such existing
features to greatest extent possible.

3.2 PREPARATION
A. Schedule work so that soil surfaces are left exposed for the minimum amount of time.

3.3 SCOPE OF PREVENTIVE MEASURES
A. In all cases, if permanent erosion resistant measures have been installed temporary preventive measures

are not required.
B. Linear Sediment Barriers:  Made of silt fences.

1. Provide linear sediment barriers:
a. Along downhill perimeter edge of disturbed areas, including soil stockpiles.

2. Space sediment barriers with the following maximum slope length upslope from barrier:
a. Slope of Less Than 2 Percent:  100 feet..
b. Slope Between 2 and 5 Percent:  75 feet.

C. Storm Drain Curb Inlet Sediment Trap:  Protect each curb inlet using one of the following measures:
1. Filter fabric wrapped around hollow concrete blocks blocking entire inlet face area; use one piece

of fabric wrapped at least 1-1/2 times around concrete blocks and secured to prevent dislodging;
orient cores of blocks so runoff passes into inlet.

2. Straw bale row blocking entire inlet face area; anchor into pavement.
D. Storm Drain Drop Inlet Sediment Traps:  As detailed on drawings.
E. Soil Stockpiles:  Protect using one of the following measures:

1. Cover with polyethylene film, secured by placing soil on outer edges.
2. Cover with mulch at least 4 inches thickness of pine needles, sawdust, bark, wood chips, or

shredded leaves, or 6 inches of straw or hay.
3.4 INSTALLATION

A. Silt Fences:
1. Store and handle fabric in accordance with ASTM D4873/D4873M.
2. Where slope gradient is less than 3:1 or barriers will be in place less than 6 months, use nominal

16 inch high barriers with minimum 36 inch long posts spaced at 6 feet maximum, with fabric
embedded at least 4 inches in ground.
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3. Where slope gradient is steeper than 3:1 or barriers will be in place over 6 months, use nominal 28
inch high barriers, minimum 48 inch long posts spaced at 6 feet maximum, with fabric embedded
at least 6 inches in ground.

4. Where slope gradient is steeper than 3:1 and vertical height of slope between barriers is more than
20 feet, use nominal 32 inch high barriers with woven wire reinforcement and steel posts spaced at
4 feet maximum, with fabric embedded at least 6 inches in ground.

5. Install with top of fabric at nominal height and embedment as specified.
6. Do not splice fabric width; minimize splices in fabric length; splice at post only, overlapping at

least 18 inches, with extra post.
7. Wherever runoff will flow around end of barrier or over the top, provide temporary splash pad or

other outlet protection; at such outlets in the run of the barrier, make barrier not more than 12
inches high with post spacing not more than 4 feet.

B. Straw Bale Rows:
1. Install bales in continuous rows with ends butting tightly, with one bale at each end of row turned

uphill.
2. Install bales so that bindings are not in contact with the ground.
3. Embed bales at least 4 inches in the ground.
4. Anchor bales with at least two stakes per bale, driven at least 18 inches into the ground; drive first

stake in each bale toward the previously placed bale to force bales together.
5. Fill gaps between ends of bales with loose straw wedged tightly.
6. Place soil excavated for trench against bales on the upslope side of the row, compacted.

3.5 MAINTENANCE
A. Inspect preventive measures weekly, within 24 hours after the end of any storm that produces 0.5 inches

or more rainfall at the project site, and daily during prolonged rainfall.
B. Repair deficiencies immediately.
C. Silt Fences:

1. Promptly replace fabric that deteriorates unless need for fence has passed.
2. Remove silt deposits that exceed one-third of the height of the fence.
3. Repair fences that are undercut by runoff or otherwise damaged, whether by runoff or other causes.

D. Straw Bale Rows:
1. Promptly replace bales that fall apart or otherwise deteriorate unless need has passed.
2. Remove silt deposits that exceed one-half of the height of the bales.
3. Repair bale rows that are undercut by runoff or otherwise damaged, whether by runoff or other

causes.
E. Clean out temporary sediment control structures weekly and relocate soil on site.
F. Place sediment in appropriate locations on site; do not remove from site.

3.6 CLEAN UP
A. Remove temporary measures after permanent measures have been installed, unless permitted to remain by

Fuller and D'Angelo, P.C..
B. Clean out temporary sediment control structures that are to remain as permanent measures.
C. Where removal of temporary measures would leave exposed soil, shape surface to an acceptable grade

and finish to match adjacent ground surfaces.
END OF SECTION
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SECTION 01 6000
PRODUCT REQUIREMENTS

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General  Conditions and other Division 1
Specification Sections, apply to this Section.

1.2 SECTION INCLUDES
A. General product requirements.
B. Re-use of existing products.
C. Transportation, handling, storage and protection.
D. Product option requirements.
E. Substitution limitations and procedures.
F. Maintenance materials, including extra materials, spare parts, tools, and software.

1.3 RELATED REQUIREMENTS
A. Section 01 4000 - Quality Requirements:  Product quality monitoring.
B. Section 01 6116 - Volatile Organic Compound (VOC) Content Restrictions:  Requirements for

VOC-restricted product categories.
C. Section 01 7419 - Construction Waste Management and Disposal:  Waste disposal requirements

potentially affecting packaging and substitutions.
1.4 DEFINITIONS

A. Products:  Items purchased for incorporating into the Work, whether purchased for Project or taken from
previously purchased stock.  The term "product" includes the terms "material," "equipment," "system,"
and terms of similar intent.

B. Named Products:  Items identified by manufacturer's product name, including make or model number or
other designation, shown or listed in manufacturer's published product literature, that is current as of date
of the Contract Documents.

C. Comparable Product:  Product that is demonstrated and approved through submittal process, or where
indicated as a product substitution, to have the indicated qualities related to type, function, dimension,
in-service performance, physical properties, appearance, and other characteristics that equal or exceed
those of specified product.

D. Manufacturer's Warranty:  Preprinted written warranty published by individual manufacturer for a
particular product and specifically endorsed by manufacturer to Owner.

1.5 SUBMITTALS Refer to Section 01 3000
A. Proposed Products List:  Submit list of major products proposed for use, with name of manufacturer, trade

name, and model number of each product.
1. Submit within 7 days after date of Letter of Award.

B. Product Data Submittals:  Submit manufacturer's standard published data.  Mark each copy to identify
applicable products, models, options, and other data.  Supplement manufacturers' standard data to provide
information specific to this Project.

C. Shop Drawing Submittals:  Prepared specifically for this Project; indicate utility, HVAC and electrical
characteristics, utility connection requirements, and location of utility outlets for service for functional
equipment and appliances.

D. Sample Submittals:  Illustrate functional and aesthetic characteristics of the product, with integral parts
and attachment devices. Coordinate sample submittals for interfacing work.
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1. For selection from standard finishes, submit samples of the full range of the manufacturer's
standard colors, textures, and patterns.

1.6 ASBESTOS
A. All products, materials, etc. used in conjunction with this Project shall be Asbestos Free.

1. Contractor shall provide a letter to the Owner stating that no asbestos containing material
has been used in this project.

PART 2  PRODUCTS
2.1 EXISTING PRODUCTS

A. Do not use materials and equipment removed from existing premises .
B. Existing materials and equipment indicated to be removed, but not to be re-used, relocated, reinstalled,

delivered to the Greenwich Public Schools, or otherwise indicated as to remain the property of the
Greenwich Public Schools, become the property of the Contractor; remove from site.

2.2 NEW PRODUCTS
A. Provide all new products.
B. DO NOT USE products having any of the following characteristics:

1. Made outside the United States, its territories, Canada, or Mexico.
2. Made using or containing CFC's or HCFC's.
3. Containing lead, cadmium, asbestos.

2.3 PRODUCT OPTIONS
A. Products Specified by Reference Standards or by Description Only:  Use any product meeting those

standards or description.
B. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:  Submit a

request for substitution for any manufacturer not named. Submit on form attached and in accordance with
Information to Bidders.

PART 3  EXECUTION
3.1 SUBSTITUTION PROCEDURES

A. Refer to Instruction to Bidders.
B. Document each request with complete data substantiating compliance of proposed substitution with

Contract Documents.
C. A request for substitution constitutes a representation that the submitter:

1. Has investigated proposed product and determined that it meets or exceeds the quality level of the
specified product.

2. Agrees to provide the same warranty for the substitution as for the specified product.
3. Agrees to coordinate installation and make changes to other Work that may be required for the

Work to be complete with no additional cost to Greenwich Public Schools.
4. Waives claims for additional costs or time extension that may subsequently become apparent.

D. Substitutions will not be considered when they are indicated or implied on shop drawing or product data
submittals, without separate written request, or when acceptance will require revision to the Contract
Documents.

3.2 TRANSPORTATION AND HANDLING
A. Package products for shipment in manner to prevent damage; for equipment, package to avoid loss of

factory calibration.
B. If special precautions are required, attach instructions prominently and legibly on outside of packaging.
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C. Coordinate schedule of product delivery to designated prepared areas in order to minimize site storage
time and potential damage to stored materials.

D. Transport and handle products in accordance with manufacturer's instructions.
E. Transport materials in covered trucks to prevent contamination of product and littering of surrounding

areas.
F. Promptly inspect shipments to ensure that products comply with requirements, quantities are correct, and

products are undamaged.
G. Provide equipment and personnel to handle products by methods to prevent soiling, disfigurement, or

damage, and to minimize handling.
H. Arrange for the return of packing materials, such as wood pallets, where economically feasible.

3.3 STORAGE AND PROTECTION
A. Designate receiving/storage areas for incoming products so that they are delivered according to

installation schedule and placed convenient to work area in order to minimize waste due to excessive
materials handling and misapplication.

B. Store and protect products in accordance with manufacturers' instructions.
C. Store with seals and labels intact and legible.
D. Store sensitive products in weather tight, climate controlled, enclosures in an environment favorable to

product.
E. Provide  off-site storage and protection when site does not permit on-site storage or protection.
F. Protect products from damage or deterioration due to construction operations, weather, precipitation,

humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other contaminants.
G. Comply with manufacturer's warranty conditions, if any.
H. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to prevent

condensation and degradation of products.
I. Prevent contact with material that may cause corrosion, discoloration, or staining.
J. Provide equipment and personnel to store products by methods to prevent soiling, disfigurement, or

damage.
K. Arrange storage of products to permit access for inspection. Periodically inspect to verify products are

undamaged and are maintained in acceptable condition.
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SUBSTITUTION REQUEST FORM
SUBSTITUTION REQUEST No. ______

(After the Bidding Phase)
Project: Glenville Elementary School and Greenwich High School - Select Exterior Stair Replacement
and Related Work
Substitution Request Number:  ______
From:
_______________________________________________________________________________
Date: ___________________
A/E Project Number: **********
Contract For: __________
Specification Title: __________________Description: _______________________________
Section:______________ Page:_________  Article/Paragraph:  _______________________________
Proposed Substitution:

Manufacturer:  ____________________ Address: _________________   Phone:____________
model no.: ___________________________
Installer:________________________ Address:  _____________________ Phone: _________
History: ______New product  _____2-5 years old ______  5-10 yrs old ______ More than 10
years old
Differences between proposed substitution and specified product:
___________________________________________________________________________
Point-by-point comparative data attached - REQUIRED
Reason for not providing specified item: ____________________________________________

Similar Installation:
Project: __________________________________ Architect: __________________________
Address:__________________________________ Owner: ____________________________
Date Installed: _________________

Proposed substitution affects other parts of Work: ____ No ____Yes; explain
________________________________________________________________________________
Savings to Owner for accepting substitution: ________________________________ ($                   )
Proposed substitution changes Contract Time: ____  No  ____ Yes  Add _______Deduct _____days.
Supporting Data Attached: ____   Drawings ____  Product Data ____ Samples _____ Tests  Reports
The Undersigned certifies:

Proposed substitution has been fully investigated and determined to be equal or superior in all
respects to specified product.

Same warranty will be furnished for proposed substitution as for specified product.
Same maintenance service and source of replacement parts, as applicable, is available.
Proposed substitution will have no adverse effect on other trades and will not affect or
delay progress schedule.
Cost data as stated above is complete.  Claims for additional costs related to accepted
substitution which may subsequently become apparent are to be waived.
Proposed substitution does not affect dimensions and functional clearances.
Payment will be made for changes to building design, including A/E design, detailing, and
construction costs caused by the substitution.
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Coordination, installation, and changes in the Work as necessary for accepted substitution
will be complete in all respects.

Submitted by: _____________________________________________________________________
Signed by: ________________________________________________________________________
Firm: ___________________________________________________________________________
Address: _________________________________________________________________________
Telephone: _____________
Attachments:
OWNER/ARCHITECT/CM  REVIEW AND ACTION
____ Substitution approved - Make submittals in accordance with Specification Section 01330
____ Substitution approved as noted - Make submittals in accordance with Specification Section 01330.
____ Substitution rejected - Use specified materials.
____ Substitution Request received too late - Use specified materials.
:_____________________________________________________________Date:________
Additional Comments: __  Contractor __  Subcontractor __  Supplier __  Manufacturer __  A/E
________________________________________________________________________________

________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________

END OF SECTION
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SECTION 01 7000
EXECUTION

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General  Conditions and other Division 1
Specification Sections, apply to this Section.

1.2 SECTION INCLUDES
A. Inspections prior to start of work.
B. Examination, preparation, and general installation procedures.
C. Requirements for replacement work, including selective removals.
D. Pre-installation meetings.
E. Field engineering and surveying.
F. General installation of products.
G. Progress cleaning.
H. Protection of installed construction.
I. Correction of the Work.
J. Surveying for laying out the work.
K. Cleaning and protection.
L. Final Cleaning.
M. Closeout procedures, including Contractor's Correction Punch List, except payment procedures.
N. General requirements for maintenance service.

1.3 RELATED REQUIREMENTS
A. Section 01 1000 - Summary of Contract:  Limitations on working in existing building, continued

occupancy, work sequence, identification of salvaged materials., and relocated materials.
B. Section 01 3000 - Administrative Requirements:  Submittals procedures, Electronic document submittal

service.
C. Section 01 4000 - Quality Requirements:  Testing and inspection procedures.
D. Section 01 5000 - Temporary Facilities and Controls:   Temporary exterior enclosures.
E. Section 017132 - Selective Removals for removals and cutting and patching.
F. Section 01 7800 - Closeout Submittals:  Project record documents, operation and maintenance data,

warranties .
G. Individual Product Specification Sections:

1. Advance notification to other sections of openings required in work of those sections.
1.4 SUBMITTALS

A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
1.5 PROJECT CONDITIONS

A. Dust Control:  Execute work by methods to minimize raising dust from construction operations.  Provide
positive means to prevent air-borne dust from dispersing into atmosphere and over adjacent property.

B. Noise Control:  Provide methods, means, and facilities to minimize noise produced by construction
operations.
1. Outdoors:  Limit conduct of especially noisy exterior work to hours permitted under the local

Noise Ordinance.
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C. Pest and Rodent Control:  Provide methods, means, and facilities to prevent pests and insects from
damaging the work.

1.6 COORDINATION
A. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to ensure

efficient and orderly sequence of installation of interdependent construction elements.
B. Verify that utility requirements and characteristics of new operating equipment are compatible with

building utilities.  Coordinate work of various sections having interdependent responsibilities for
installing, connecting to, and placing in service, such equipment.

C. Coordinate space requirements, supports, and installation of mechanical and electrical work that are
indicated diagrammatically on Drawings.  Follow routing shown for pipes, ducts, and conduit, as closely
as practicable; place runs parallel with lines of building. Utilize spaces efficiently to maximize
accessibility for other installations, for maintenance, and for repairs.

D. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the construction. 
Coordinate locations of fixtures and outlets with finish elements.

E. Coordinate completion and clean-up of work of separate sections.
F. After Greenwich Public Schools occupancy of premises, coordinate access to site for correction of

defective work and work not in accordance with Contract Documents, to minimize disruption of
Greenwich Public Schools's activities.

G. Alterations: Where applicable, requirements of the contract documents apply to alteration work in the
same manner as to new construction. Refer to drawings for specific requirements of alteration work.
Primarily, alterations can be described as normal architectural, mechanical and electrical alterations.
Contractors shall review phasing and scheduling of the work to understand that certain areas of work must
be completed and occupied prior to start of other work. This is essential to the Owner in their ability to
maintain the educational programs during construction.

1.7 CODES, PERMITS, FEES, ETC.
A. Refer to Owner Contractor Agreement for additional requirements.
B. The Owner shall file and obtain and pay for the Building Permit.
C. The contractor(s) and sub- Contractors shall pick-up the Building Permits at Town Hall, Building

Department and submitt all required insurances etc. to same to "pull" permits for each trade required.
D. The Contractor shall furnish and pay for all permits, fees and other installation costs required for the

various installations by governing authorities and utility companies; prepare and file drawings and
diagrams required; arrange for inspections of any and all parts of the work required by the authorities and
furnish all certificates necessary to the Owner and Construction Manager as evidence that the work
installed under this Section of the Specifications conforms with all applicable requirements of the
Municipal and State Codes, National Board of Fire Underwriters, National Electric Code, as applicable.

E. Any items of work specified herein and shown on the drawings which conflict with aforementioned rules,
regulations and requirements, shall be referred to the Owner and Construction Manager for decision,
which decision shall be final and binding.

F. The building is to be constructed under the following Rules and Regulations of the Building Codes of the
State of Connecticut and consist of the following
1. Current Building Code of  State of Connecticut

1.8 MANDATORY OSHA CONSTRUCTION SAFETY AND HEALTH TRAINING
A. All laborers, workers and mechanics working on the site are required to be certified as having successfully

completed an OSHA construction safety and health course of at least 10 hours prior to performing any
work on the project.
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PART 2  PRODUCTS
2.1 PATCHING MATERIALS

A. New Materials:  As specified in product sections; match existing products and work for patching and
extending work.

PART 3  EXECUTION
3.1 EXAMINATION

A. Prior to start of construction take photographs, videos or similar documentation as evidence of existing
project conditions as follows:
1. Exterior views:  Spaces adjacent to all work areas.

B. Verify that existing substrate surfaces are acceptable for subsequent work.  Start of work means
acceptance of existing conditions.

C. Examine and verify specific conditions described in individual specification sections.
3.2 PREPARATION

A. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to applying
any new material or substance in contact or bond, for new walls or opening in-fills and for all painting
tasks.

3.3 PREINSTALLATION MEETINGS
A. When required in individual specification sections, convene a preinstallation meeting at the site prior to

commencing work of the section.
B. Require attendance of parties directly affecting, or affected by, work of the specific section.
C. Notify Owner and Construction Manager four days in advance of meeting date.
D. Prepare agenda and preside at meeting:

1. Review conditions of examination, preparation and installation procedures.
2. Review coordination with related work.

E. Record minutes and distribute copies within two days after meeting to participants, with two copies to
Fuller and D'Angelo, P.C., Greenwich Public Schools, participants, and those affected by decisions made.

3.4 LAYING OUT THE WORK
A. Verify locations of survey control points prior to starting work.
B. Promptly notify Fuller and D'Angelo, P.C. of any discrepancies discovered.
C. Protect survey control points prior to starting site work; preserve permanent reference points during

construction.
D. Promptly report to Fuller and D'Angelo, P.C. the loss or destruction of any reference point or relocation

required because of changes in grades or other reasons.
E. Replace dislocated survey control points based on original survey control.  Make no changes without prior

written notice to  Fuller and D'Angelo, P.C..
F. Utilize recognized engineering survey practices.
G. Establish elevations, lines and levels.  Locate and lay out by instrumentation and similar appropriate

means:
H. Periodically verify layouts by same means.
I. Maintain a complete and accurate log of control and survey work as it progresses.

3.5 GENERAL INSTALLATION REQUIREMENTS
A. Install products as specified in individual sections, in accordance with manufacturer's instructions and

recommendations, and so as to avoid waste due to necessity for replacement.
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B. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.
C. Make neat transitions between different surfaces, maintaining texture and appearance.  

3.6 ALTERATIONS
A. Drawings showing existing construction and utilities are based on casual field observation only.

1. Verify that construction and utility arrangements are as shown.
2. Report discrepancies to Owner's Representative, Construction Manager, and Architect  before

disturbing existing installation.
3. Beginning of alterations work constitutes acceptance of existing conditions.

B. Remove existing work as indicated and as required to accomplish new work.
1. Remove items indicated on drawings.
2. Where new surface finishes are to be applied to existing work, perform removals, patch, and

prepare existing surfaces as required to receive new finish; remove existing finish if necessary for
successful application of new finish.

C. Protect existing work to remain.
1. Perform cutting to accomplish removals neatly and as specified for cutting new work.
2. Repair adjacent construction and finishes damaged during removal work.
3. Patch as specified for patching new work.

D. Adapt existing work to fit new work:  Make as neat and smooth transition as possible.
1. When existing finished surfaces are cut so that a smooth transition with new work is not possible,

terminate existing surface along a straight line at a natural line of division and make
recommendation to Fuller and D'Angelo, P.C..

E. Patching:  Where the existing surface is not indicated to be refinished, patch to match the surface finish
that existed prior to cutting.  Where the surface is indicated to be refinished, patch so that the substrate is
ready for the new finish.

F. Remove debris and abandoned items from alterations areas and dispose of off-site; do not burn or bury.
G. Do not begin new construction in alterations areas before removals are complete.
H. Comply with all other applicable requirements of this section.

3.7 CUTTING AND PATCHING
A. See Alterations article above for additional requirements.
B. Perform whatever cutting and patching is necessary to:

1. Complete the work.
2. Fit products together to integrate with other work.
3. Provide openings for penetration of, electrical, and other services.
4. Match work that has been cut to adjacent work.
5. Repair areas adjacent to cuts to required condition.
6. Repair new work damaged by subsequent work.
7. Remove samples of installed work for testing when requested.
8. Remove and replace defective and non-conforming work.

C. Execute work by methods that avoid damage to other work and that will provide appropriate surfaces to
receive patching and finishing.  In existing work, minimize damage and restore to original condition.

D. Restore work with new products in accordance with requirements of Contract Documents.
E. Patching:

1. Finish patched surfaces to match finish that existed prior to patching.  On continuous surfaces,
refinish to nearest intersection or natural break.  For an assembly, refinish entire unit.

2. Match color, texture, and appearance.
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3. Repair patched surfaces that are damaged, lifted, discolored, or showing other imperfections due to
patching work. If defects are due to condition of substrate, repair substrate prior to repairing finish.

F. Make neat transitions.  Patch work to match adjacent work in texture and appearance.  Where new work
abuts or aligns with existing, perform a smooth and even transition.

3.8 SECURITY SYSTEM
A. The existing building contains a security alarm system maintained and operated by the Owner. Access into

the existing building shall not be permitted unless the owner is notified and arrangements made to
deactivate the system.

3.9 PROGRESS CLEANING
A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and orderly condition.
B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed or remote

spaces, prior to enclosing the space.
C. Broom and vacuum clean interior areas prior to start of surface finishing, and continue cleaning to

eliminate dust.
D. Collect and remove waste materials, debris, and trash/rubbish from site periodically and dispose off-site;

do not burn or bury.
E. The Contractor is responsible for their own daily debris removal into containers provided by the

Contractor. Working areas are to be broom swept on a daily basis by the Contractor.
F. The Contractor is responsible to provide dust protection for their construction-related activities.

3.10 PROTECTION OF INSTALLED WORK
A. Protect installed work from damage by construction operations.
B. Provide special protection where specified in individual specification sections.
C. Provide temporary and removable protection for installed products. Control activity in immediate work

area to prevent damage.
3.11 ADJUSTING

A. Adjust operating products and equipment to ensure smooth and unhindered operation.
B. Balance all systems
C. Test and adjust BMS systems

3.12 FINAL CLEANING
A. Final cleaning shall be the responsibility of the Contractor and all costs for final cleaning shall be included

in the Base Bid. Final cleaning responsibility shall be limited to all new additions and areas where
renovations occur.

B. Execute final cleaning prior to final project assessment.
C. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site; dispose of in

legal manner; do not burn or bury.
D. Remove labels that are not permanent.
E. Leave Project clean and ready for occupancy.
F. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or excess

materials on Owner's property.  Do not discharge volatile, harmful, or dangerous materials into drainage
systems.  Remove waste materials from Project site and dispose of lawfully.
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3.13 CLOSEOUT PROCEDURES Refer to Section 01 7800
3.14 MAINTENANCE

A. Provide service and maintenance of components indicated in specification sections.
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SECTION 01 7419
CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General  Conditions and other Division 1
Specification Sections, apply to this Section.

1.2 WASTE MANAGEMENT REQUIREMENTS
A. Greenwich Public Schools requires that this project generate the least amount of trash and waste possible.
B. Employ processes that ensure the generation of as little waste as possible due to error, poor planning,

breakage, mishandling, contamination, or other factors.
C. Minimize trash/waste disposal in landfills; reuse, salvage, or recycle as much waste as economically

feasible.
D. Required Recycling, Salvage, and Reuse:  The following may not be disposed of in landfills or by

incineration:
1. Aluminum and plastic beverage containers.
2. Corrugated cardboard.
3. Wood pallets.
4. Concrete:  May be crushed and used as riprap, aggregate, sub-base material, or fill.
5. Metals, including packaging banding, metal studs, sheet metal, structural steel, piping, reinforcing

bars, door frames, and other items made of steel, iron, galvanized steel, stainless steel, aluminum,
copper, zinc, lead, brass, and bronze.

E. Contractor shall submit periodic Waste Disposal Reports; all landfill disposal,  recycling, salvage, and
reuse must be reported regardless of to whom the cost or savings accrues; use the same units of measure
on all reports.

F. The following sources may be useful in developing the Waste Management Plan:
1. State Recycling Department.  .

G. Methods of trash/waste disposal that are not acceptable are:
1. Burying on the project site.
2. Dumping or burying on other property, public or private.
3. Other illegal dumping or burying.

H. Regulatory Requirements:  Contractor  is responsible for knowing and complying with regulatory
requirements, including but not limited to Federal, state and local requirements, pertaining to legal
disposal of all construction and demolition waste materials.

1.3 RELATED REQUIREMENTS
A. Section 01 3000 - Administrative Requirements:  Additional requirements for project meetings, reports,

submittal procedures, and project documentation.
B. Section 01 5000 - Temporary Facilities and Controls:  Additional requirements related to trash/waste

collection and removal facilities and services.
C. Section 01 6000 - Product Requirements:  Waste prevention requirements related to delivery, storage, and

handling.
D. Section 01 7000 - Execution:  Trash/waste prevention procedures related to demolition, cutting and

patching, installation, protection, and cleaning.
1.4 DEFINITIONS

A. Clean:  Untreated and unpainted;  not contaminated with oils, solvents, caulk, or the like.
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B. Construction and Demolition Waste:  Solid wastes typically including building materials, packaging,
trash, debris, and rubble resulting from construction, remodeling, repair and demolition operations.

C. Hazardous:  Exhibiting the characteristics of hazardous substances, i.e., ignitibility, corrosivity, toxicity or
reactivity.

D. Nonhazardous:  Exhibiting none of the characteristics of hazardous substances, i.e., ignitibility,
corrosivity, toxicity, or reactivity.

E. Nontoxic:  Neither immediately poisonous to humans nor poisonous after a long period of exposure.
F. Recyclable:  The ability of a product or material to be recovered at the end of its life cycle and

remanufactured into a new product for reuse by others.
G. Recycle:  To remove a waste material from the project site to another site for remanufacture into a new

product for reuse by others.
H. Recycling:  The process of sorting, cleansing, treating and reconstituting solid waste and other discarded

materials for the purpose of using the altered form.  Recycling does not include burning, incinerating, or
thermally destroying waste.

I. Return:  To give back reusable items or unused products to vendors for credit.
J. Reuse:  To reuse a construction waste material in some manner on the project site.
K. Salvage:  To remove a waste material from the project site to another site for resale or reuse by others.
L. Sediment:  Soil and other debris that has been eroded and transported by storm or well production run-off

water.
M. Source Separation:  The act of keeping different types of waste materials separate beginning from the first

time they become waste.
N. Toxic:  Poisonous to humans either immediately or after a long period of exposure.
O. Trash:  Any product or material unable to be reused, returned, recycled, or salvaged.
P. Waste:  Extra material or material that has reached the end of its useful life in its intended use.  Waste

includes salvageable, returnable, recyclable, and reusable material.
1.5 SUBMITTALS

A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Waste Disposal Reports:  Submit at specified intervals, with details of quantities of trash and waste,

means of disposal or reuse, and costs; show both totals to date and since last report.
1. Submit updated Report with each Application for Progress Payment; failure to submit Report will

delay payment.
2. Submit Report on a form acceptable to Greenwich Public Schools.
3. Landfill Disposal:  Include the following information:

a. Identification of material.
b. Amount, in tons or cubic yards, of trash/waste material from the project disposed of in

landfills.
c. State the identity of landfills, total amount of tipping fees paid to landfill, and total disposal

cost.
d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and cost.

4. Incinerator Disposal:  Include the following information:
a. Identification of material.
b. Amount, in tons or cubic yards, of trash/waste material from the project delivered to

incinerators.
c. State the identity of incinerators, total amount of fees paid to incinerator, and total disposal

cost.
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d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and cost.
5. Recycled and Salvaged Materials:  Include the following information for each:

a. Identification of material, including those retrieved by installer for use on other projects.
b. Amount, in tons or cubic yards, date removed from the project site, and receiving party.
c. Transportation cost, amount paid or received for the material, and the net total cost or

savings of salvage or recycling each material.
d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and cost.
e. Certification by receiving party that materials will not be disposed of in landfills or by

incineration.
6. Other Disposal Methods:  Include information similar to that described above, as appropriate to

disposal method.
PART 2  PRODUCTS NOT USED
PART 3  EXECUTION
3.1 WASTE MANAGEMENT PROCEDURES

A. See Section 01 3000 for additional requirements for project meetings, reports, submittal procedures, and
project documentation.

B. See Section 01 5000 for additional requirements related to trash/waste collection and removal facilities
and services.

C. See Section 01 6000 for waste prevention requirements related to delivery, storage, and handling.
D. See Section 01 7000 for trash/waste prevention procedures related to removals  cutting and patching,

installation, protection, and cleaning.
3.2 WASTE MANAGEMENT PLAN IMPLEMENTATION

A. Manager:  Designate an on-site person or persons responsible for instructing workers and overseeing and
documenting results of the Waste Management Plan.

B. Communication:  Distribute copies of the Waste Management Plan to job site foreman, each
subcontractor, Greenwich Public Schools, and Fuller and D'Angelo, P.C..

C. Instruction:  Provide on-site instruction of appropriate separation, handling, and recycling, salvage, reuse,
and return methods to be used by all parties at the appropriate stages of the project.

D. Meetings:  Discuss trash/waste management goals and issues at:
1. Pre-construction meeting.
2. Regular job-site meetings.

E. Facilities:  Provide specific facilities for separation and storage of materials for recycling, salvage, reuse,
return, and trash disposal, for use by all contractors and installers.
1. Provide containers as required.
2. Provide adequate space for pick-up and delivery and convenience to subcontractors.
3. Keep recycling and trash/waste bin areas neat and clean and clearly marked in order to avoid

contamination of materials.
F. Recycling:  Separate, store, protect, and handle at the site identified recyclable waste products in order to

prevent contamination of materials and to maximize recyclability of identified materials.  Arrange for
timely pickups from the site or deliveries to recycling facility in order to prevent contamination of
recyclable materials.

END OF SECTION
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SECTION 01 7800
CLOSEOUT SUBMITTALS

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of each prime Contract, including General  Conditions and other
Division-1 Specification sections, apply to work of this section.

1.2 SECTION INCLUDES
A. Project Record Documents.
B. Maintenance Data.
C. Warranties and Bonds.

1.3 RELATED REQUIREMENTS
A. Agreement.
B. Section 01 3000 - Administrative Requirements:  Submittals procedures, shop drawings, product data, and

samples.
C. Individual Product Sections: Specific requirements for operation and/or maintenance data.
D. Individual Product Sections: Warranties required for specific products or Work.

1.4 SUBSTANTIAL COMPLETION
A. Refer to the Agreement for additional requirements.
B. Preliminary Procedures:  Before requesting inspection for determining date of Substantial Completion:

1. Prepare a list of items to be completed and corrected, the value of items on the list, and reasons
why the Work is not complete.

2. Advise Owner, Architect, and Construction Manager of pending insurance changeover
requirements.

3. Obtain and submit releases permitting Owner's Representaive, Architect, and Construction
Manager unrestricted use of the Work and access to services and utilities.  Include occupancy
permits, operating certificates, and similar releases.

C. Prior to  issuance of the Certificate of Substantial Completion, submit, in writing, a request to the Owner,
Owner's Representaive, and Architect  a request to perform site inspection for the purpose of preparing a
"punch list".

D. On receipt of request Owner's Representative, Architect, and Construction Manager  will prepare a punch
list. Certificate of Substantial Completion after completion of all punch list items or will notify Contractor
of items, either punch list list or additional items identified by Architect, that must be completed or
corrected before certificate will be issued

E. Certificate of Substantial Completion will be issued after completion of all punch list items. Owner's
Representative, Architect, and Construction Manager will notify Contractor of items, either punch list or
additional items identified by Architect, that must be completed or corrected before certificate will be
issued. After completion of "punch list" items submit the following:
1. Application for Payment showing 100 percent completion for portion of the Work claimed as

substantially completed  the following:
2. Warranties (guarantees).
3. Maintenance Manuals and instructions.
4. Final cleaning.
5. List of incomplete Work, recognized as exceptions to Architect's "punch list". .
6. Architect's punch list certifying all punch list items have been completed and signed off by the

Construction Manager and Contractor.
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7. Removal of temporary facilities and services.
8. Removal of surplus materials, rubbish and similar elements.

F. Request re inspection when the Work identified in previous inspections as incomplete is completed or
corrected, after one reinspection further architectural charges will be back-charged to the contractor on a
T+M basis.
1. If necessary, re inspection will be repeated and the contractor shall pay for all additional

inspections.
1.5 FINAL COMPLETION

A. Refer to the Agreement for additional requirements.
B. Preliminary Procedures:  Before requesting final inspection for determining date of Final Completion,

complete the following:
1. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request,

Owner's Representative, Architect, and Construction Manager will either proceed with inspection
or notify Contractor of unfulfilled requirements.  Architect will not process a final Certificate for
Payment until after the inspection or will notify Contractor of construction that must be completed
or corrected before certificate will be issued.

C. Following Final Inspection acceptance of work submit the following:
1. Submit Owners Affidavit of Final Payment.
2. Submit a final Application for Payment.
3. Submit certified copy of Architect's Substantial Completion punch list items  endorsed and dated

Contractor and Owner's Representative certifying  each item has been completed or otherwise
resolved for acceptance.

4. Release of liens from contractor and all entitles of contractor.
5. Consent of Surety to Final Payment.
6. Final Liquidated Damages settlement statement, if applicable.
7. Contractor's Affidavit of Release of Liens (AIA G706A).
8. Contractors Affidavit of Payment of Debts and Claims (AIA G706)
9. Certification of Payment of Prevailing Wage Rates.
10. Contractor's certified statement that no asbestos containing material was incorporated into the

project.
11. All items per checklist at end of this section (no retainage reductions will be allowed until all

closeout paperwork is received).
1.6 SUBMITTALS

A. Contractor shall submit all documentation identified in this section within thirty (30) days from the time
the Contractor submits the list of items to be corrected, as referred to in   the Agreement in addition to
other rights of the Owner set forth elsewhere in the Contract Documents, to include but not limited to
withholding of final payment. If the documentation has not been submitted within thirty (30) day period,
the Owner will obtain such through whatever means necessary. The Contractor shall solely be responsible
for all expenses incurred by the Owner, provided the Owner has advised the Contractor of this action
thirty 30 days prior to the culmination date and again, seven 7 days prior to the culmination date by
written notice

B. Project Record Documents:  Submit documents to Fuller and D'Angelo, P.C. with claim for final
Application for Payment.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.1 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the Work:
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1. Drawings.
2. Specifications.
3. Addenda.
4. Change Orders and other modifications to the Contract.
5. Reviewed shop drawings, product data, and samples.
6. Manufacturer's instruction for assembly, installation, and adjusting.

B. Ensure entries are complete and accurate, enabling future reference by Greenwich Public Schools.
C. Store record documents separate from documents used for construction.
D. Record information concurrent with construction progress.
E. Specifications:  Legibly mark and record at each product section description of actual products installed,

including the following:
1. Changes made by Addenda and modifications.

F. Record Drawings and Shop Drawings:  Legibly mark each item to record actual construction including:
1. Field changes of dimension and detail.
2. Details not on original Contract drawings.

3.2 RECORD DRAWINGS
A. Record Prints:  Maintain one set of blue- or black-line white prints of the Contract Drawings and

approved Shop Drawings at the project site.
B. Preparation:  Mark Record Prints to show the actual installation where installation varies from that shown

originally.  Require individual or entity who obtained record data, whether individual or entity is Installer,
subcontractor, or similar entity, to prepare the marked-up Record Prints.
1. Accurately, neatly and clearly record information in an understandable drawing technique.

C. Content:  Types of items requiring marking include, but are not limited to, the following:
1. Dimensional changes to Drawings.
2. Locations and depths of underground utilities.
3. Changes made by Change Order or Construction Change Directive.
4. Electrical runs made by contractor
5. Details not on the original Contract Drawings.

D. Mark the Contract Drawings or Shop Drawings, whichever is most capable of showing actual physical
conditions, completely and accurately.  If Shop Drawings are marked, show cross-reference on the
Contract Drawings.

E. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and similar
identification, where applicable.

F. Provide final record drawings on CD in PDF format.
3.3 FORMAT

A. Identify and date each Record Drawing; include the designation "PROJECT RECORD DRAWING" in a
prominent location. Contractor shall certify and sign. Provide one B+W set on full size set.

B. Identify  Record Drawing as follows:
1. Project name.

a. Date.
b. Designation "PROJECT RECORD DRAWINGS."
c. Name of Architect and Owner's Representative.
d. Name of Contractor.
e. Contractor shall certify and sign each drawing
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3.4 MAINTENANCE DATA FOR MATERIALS AND FINISHES
A. For Each Product, Applied Material, and Finish:
B. Instructions for Care and Maintenance:  Manufacturer's recommendations for cleaning agents and

methods, precautions against detrimental cleaning agents and methods, and recommended schedule for
cleaning and maintenance.

3.5 ASSEMBLY OF  OPERATION AND MAINTENANCE MANUALS
A. Assemble operation and maintenance data into durable manuals for Greenwich Public Schools's personnel

use, with data arranged in the same sequence as, and identified by, the specification sections.
B. Where systems involve more than one specification section, provide separate tabbed divider for each

system.
C. Prepare instructions and data by personnel experienced in maintenance and operation of described

products.
D. Prepare data in the form of an instructional manual.
E. Binders:  Commercial quality, 8-1/2 by 11 inch three D side ring binders with durable plastic covers; 2

inch maximum ring size.  When multiple binders are used, correlate data into related consistent groupings.
F. Cover:  Identify each binder with typed or printed title OPERATION AND MAINTENANCE

INSTRUCTIONS; identify title of Project; identify subject matter of contents.
G. Project Directory:  Title and address of Project; names, addresses, and telephone numbers of Fuller and

D'Angelo, P.C., Consultants,Contractorand subcontractors, with names of responsible parties.
H. Tables of Contents:  List every item separated by a divider, using the same identification as on the divider

tab; where multiple volumes are required, include all volumes Tables of Contents in each volume, with the
current volume clearly identified.

I. Dividers:  Provide tabbed dividers for each separate product and system; identify the contents on the
divider tab; immediately following the divider tab include a description of product and major component
parts of equipment.

J. Text:  Manufacturer's printed data, or typewritten data on 24 pound paper.
K. Drawings:  Provide with reinforced punched binder tab.  Bind in with text; fold larger drawings to size of

text pages.
L. Arrange content by systems under section numbers and sequence of Table of Contents of this Project

Manual.
3.6 WARRANTIES

A. Obtain warranties executed in duplicate by responsible Subcontractors, suppliers, and manufacturers,
within 10 days after completion of the applicable item of work.  Except for items put into use with
Greenwich Public Schools's permission, leave date of beginning of time of warranty until the Date of
Substantial completion is determined.

B. Verify that documents are in proper form, contain full information, and are notarized.
C. Co-execute submittals when required.
D. Retain warranties  until time specified for submittal.
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CHECKLIST FOR PROJECT CLOSEOUT
AND PROCESSING OF FINAL PAYMENT

JOB TITLE:  - Greenwich Public Schools Glenville Elementary School and Greenwich High School
- Select Exterior Stair Replacement and Related Work Glenville School
BOARD OF EDUCATION BID  NUMBER; 2054-16

CLOSE-OUT SUBMITTALS: (As Applicable)
[   ]   WAGE & SUPPLEMENTS VERIFICATION FORM (COPY ATTACHED).

THREE (3) 3-RING BINDER BROCHURES OF OPERATION AND MAINTENANCE 
MANUALS FOR ALL EQUIPMENT  INSTALLED ON THE PROJECT INCLUDING 
THE FOLLOWING:

[   ]    ALL APPROVED SHOP DRAWINGS.
[   ]    SPARE PARTS AND MAINTENANCE MATERIALS.  (RECEIPT SIGNED BY 

CM)
[   ]    EVIDENCE OF COMPLIANCE WITH REQUIREMENTS OF GOVERNING 

AUTHORITIES (CERTIFICATES OF INSPECTION ELECTRICAL).
[   ]    CERTIFICATES OF INSURANCE FOR PRODUCTS AND COMPLETED 

OPERATIONS.
[   ]    FULLY EXECUTED CERTIFICATE OF SUBSTANTIAL COMPLETION: AIA 

G704.
[   ]    CONTRACTOR'S WRITTEN TWO-YEAR WARRANTY
[   ]   PROJECT RECORD DOCUMENTS: SECTION 01 7800.
[   ]    AS-BUILT DRAWINGS.

EVIDENCE OF PAYMENT AND RELAEASE OF LIEN

[   ]      CONTRACTOR'S AFFIDAVIT OF PAYMENT OF DEBTS AND CLAIMS: AIA G706.
[   ]      CONTRACTOR'S AFFIDAVIT OF RELEASE OF LIENS - AIA G706A PRIME 

 CONTRACTORS AND SUBCONTRACTORS.
[   ]      CONSENT OF SURETY TO FINAL PAYMENT AIA G707.
REFER TO SECTION 017800 PAR 1.4 AND 1.5 FOR ADDITIONAL REQUIREMENTS. FINAL

PAYMENT WILL NOT BE PROCESSED UNTIL ALL ITEMS INDICATED ARE RECEIVED
IN ACCORDANCE WITH SECTION 01 7800 - CLOSEOUT SUBMITTALS.
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Greenwich Public Schools
Contractor Wage and Supplement Certification

I _______________________________________________________ am an officer
of____________________________________________________ (Prime Contractor
and am duly authorized to make this affidavit for the Public Contract for the Greenwich Public Schools
That I fully comprehend the terms and provisions of of the Labor Law.
That I have been issued a copy of the schedule of Wages and Supplements, as specified in the project
manual.
That I agree to pay the applicable Prevailing Wage and will pay or provide the supplements specified.

___________________________________________________________________________________
Contractor  Signature President
___________________________________________________________________________________
Print Name
ACKNOWLEDGMENT:
STATE OF CONNECTICUT
COUNTY OF _____________:SS.:
On this ___________ day of _________________, 20___before me personally came
_______________________________ to me known and known to me to be the person described in and
who executed the foregoing instrument and acknowledged that he executed the same.
_____________________________

Notary Public
_____________________________
County
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Greenwich Public Schools
Subcontractor Wage and Supplement Certification

That I am an officer of ________________________________ and am duly authorized to make
this affidavit on behalf of the Subcontract to ________________________________________
(Prime Contractor) on Public Contract for the Greenwich Public Schools.
That I fully comprehend the terms and provisions of  the Labor Law.
That I have been issued a copy of the schedule of Wages and Supplements, as specified in the project
manual.
That I agree to pay the applicable Prevailing Wage and will pay or provide the supplements specified.
________________________________________________________________________________
Subcontractor Signature
________________________________
Print Name

_________________________________
President

ACKNOWLEDGMENT:
STATE OF CONNECTICUT
COUNTY OF _____________:SS.:

On this ___________ day of _________________, 20___before me personally came
_______________________________ to me known and known to me to be the person described in and
who executed the foregoing instrument and acknowledged that he executed the same.
_____________________________

Notary Public
_____________________________
County

END OF SECTION
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SECTION 03 3000
CAST-IN-PLACE CONCRETE

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of each prime Contract, including General  Conditions and other
Division-1 Specification sections, apply to work of this section.

1.2 SECTION INCLUDES
A. Cutting out existing concrete stairs
B. Concrete formwork.
C. Exterior slabs on grade.
D. Concrete reinforcement.
E. Joint devices associated with concrete work.
F. Concrete curing.
G. Sidewalks and curbing.
H. Finishes.
I. Mix design.
J. Concrete materials.
K. Placement procedure.

1.3 RELATED REQUIREMENTS
A. Section 07 9200 - Joint Sealants:  Products and installation for sealants for saw cut joints and isolation

joints in slabs.
B. Section 07 9005 - Joint Sealers.
C. REFERENCE STANDARDS

1. ACI PRC-211.1 - Selecting Proportions for Normal-Density and High Density-Concrete - Guide;
2022.

2. ACI 301 - Specifications for Concrete Construction; 2020.
3. ACI 304R - Guide for Measuring, Mixing, Transporting, and Placing Concrete; 2000 (Reapproved

2009).
4. ACI 308R - Guide to External Curing of Concrete; 2016.
5. ACI PRC-305 - Guide to Hot Weather Concreting; 2020.
6. ASTM A185/A185M - Standard Specification for Steel Welded Wire Reinforcement, Plain, for

Concrete; 2007.
7. ASTM A615/A615M - Standard Specification for Deformed and Plain Carbon-Steel Bars for

Concrete Reinforcement; 2020.
8. ASTM A775/A775M - Standard Specification for Epoxy-Coated Steel Reinforcing Bars; 2019.
9. ASTM C33/C33M - Standard Specification for Concrete Aggregates; 2018.
10. ASTM C39/C39M - Standard Test Method for Compressive Strength of Cylindrical Concrete

Specimens; 2021.
11. ASTM C94/C94M - Standard Specification for Ready-Mixed Concrete; 2021b.

D. SUBMITTALS
1. See Section 01 3000 - Administrative Requirements, for submittal procedures.
2. Product Data:  Submit manufacturers' data on manufactured products showing compliance with

specified requirements and installation instructions.
3. Mix Design:  Submit proposed concrete mix design.
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E. Product Data:  For each type of product indicated.
F. Design Mixtures:  For each concrete mixture.  Submit alternate design mixtures when characteristics of

materials, Project conditions, weather, test results, or other circumstances warrant adjustments.
1. Indicate amounts of mixing water to be withheld for later addition at Project site.
2. Steel Reinforcement Shop Drawings:  Placing drawings that detail fabrication, bending, and

placement.  Include bar sizes, lengths, material, grade, bar schedules, stirrup spacing, bent bar
diagrams, bar arrangement, splices and laps, mechanical connections, tie spacing, hoop spacing,
and supports for concrete reinforcement.
a. Include foundation plans and elevations.
b. Indicate all penetrations and railing sleeve location.
c. Identify areas of exposed surfaces. edge finish and field finish.

G. Qualification Data:  For concrete supplier
1. Material Certificates:  For each of the following, signed by manufacturers:

a. Cementitious materials.
b. Form materials and form-release agents.
c. Steel reinforcement and accessories.
d. Bonding agents.
e. Joint-filler strips.
f. Repair materials.

1.4 QUALITY ASSURANCE
A. Perform work of this section in accordance with ACI 301 and ACI 318.
B. Follow recommendations of ACI 305R when concreting during hot weather.
C. Source Limitations:  Obtain each type or class of cementitious material of the same brand from the same

manufacturer's plant, obtain aggregate from one source, and obtain admixtures through one source from a
single manufacturer.

D. Welding:  Qualify procedures and personnel according to AWS D1.4, "Structural Welding
Code--Reinforcing Steel."

E. MOCK-UP
1. Provide Mock-up for Owner/CM review for concrete and parging installation, with gravel setting

bed and rebar for stairs.  Mock-up may remain as part of the Work.
F. WARRANTY

1. See Section 01 7800 - Closeout Submittals, for additional warranty requirements.
1.5 DELIVERY, STORAGE, AND HANDLING

A. Steel Reinforcement:  Deliver, store, and handle steel reinforcement to prevent bending and damage.
B. Waterstops:  Store waterstops under cover to protect from moisture, sunlight, dirt, oil, and other

contaminants.
C. All packed materials shall be delivered to the site in original unopened containers, clearly indicating

manufacturer's name, brand name, and other identifying information.
1.6 PROJECT CONDITIONS

A. Coordinate with the work of all other sections and separate contracts.
PART 2  PRODUCTS
2.1 FORMWORK

A. Formwork Design and Construction: Comply with guidelines of ACI 347R to provide formwork that will
produce concrete complying with tolerances of ACI 117.
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B. Form Materials:  Contractor's choice of standard products with sufficient strength to withstand hydrostatic
head without distortion in excess of permitted tolerances.
1. Earth Cuts:  Do not use earth cuts as forms for vertical surfaces.  Natural rock formations that

maintain a stable vertical edge may be used as side forms.
2. Ensure all tree stumps and roots have been cleared of excavation and forms areas. Do not bear on

wood.
2.2 EXISTING SLAB PATCHING/ REPAIR MATERIAL

A. Provide patching material for existing slab to level
B. Pitch Slabs to meet all existing and new elevations.

2.3 REINFORCEMENT
A. Reinforcing Steel:  ASTM A615/A615M, Grade 60 (60,000 psi).

1. Type: Deformed billet-steel bars.
2. Finish: Epoxy coated in accordance with ASTM A775/A775M for exterior applications.

B. Steel Welded Wire Reinforcement:  ASTM A 185/A 185M, plain type.
1. Form: Coiled Rolls.
2. Mesh Size:  4 X 4.
3. Wire Gage:  W 4 x W 4.
4. Mesh Size and Wire Gage:  Also indicated on drawings.

C. Reinforcement Accessories:
1. Tie Wire:  Annealed, minimum 16 gage, 0.0508 inch.
2. Chairs, Bolsters, Bar Supports, Spacers:  Sized and shaped for adequate support of reinforcement

during concrete placement.
2.4 CONCRETE MATERIALS

A. Cement:  ASTM C150/C150M, Type I - Normal Portland type.  
1. Acquire all cement for entire project from same source.

B. Fine and Coarse Aggregates:  ASTM C 33.
C. Water:  Clean and not detrimental to concrete.

2.5 ACCESSORY MATERIALS
A. Bonding Agent for Existing to New Concrete

1. Sika Armatec 110 EpoCem
B. Staircase Nosings: Diamond Pattern:

1. Composition:  Aluminum 4" deep with wing inserts. inserts no more than 3" from end of nosing
end. Width per construction drawings.

2. Type: Aumingrit 101SP 5/16" thick
3. Turndown = 11/16" exterior dimension
4. Turndown interior diemnsion 3/8"
5. Abrasive = #20 virgin grade Aluminum Oxide intregally cast into the walking surface
6. Safety nosing 4" deep with with crosshatched pattern, installed in wet concrete shall ahve Feature

Strip alomng back edge.
7. Wing Anchor nuts and bolts - Non Rusting Type
8. All holes or countersinks shall be machine made. Screwheads shall not protrude above tread

surface.
9. All cast products shall have shot blasted finish.
10. Cross hatching and fluting shall be 1/16 inch deep minimum and shall be clean and well defined.
11. Nosings shall terminate not more than 4" from ends of steps for poured
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12. Inserts no more than 3" from end of nosing end. Width per construction drawings.
2.6 CURING MATERIALS

A. Moisture-Retaining Sheet:  ASTM C171.
1. Polyethylene film, clear, minimum nominal thickness of 0.0040 inch.

2.7 CONCRETE MIX DESIGN
A. Concrete Strength:  Establish required average strength for each type of concrete on the basis of field

experience or trial mixtures, as specified in ACI 301.
1. Aggregate:  Well-graded, washed gravel, 1/8 to 1/4 inch (3 to 6 mm) or coarse sand as

recommended by underlayment manufacturer.
2. For trial mixtures method, employ independent testing agency acceptable to Fuller and D'Angelo,

P.C. for preparing and reporting proposed mix designs.
3. Compressive Strength:  Not less than 4000 psi (29 MPa) at 28 days when tested according to

ASTM C 109/C 109M.
B. Admixtures:  Add acceptable admixtures as recommended in ACI PRC-211.1 and at rates recommended

or required by manufacturer.
C. Normal Weight Concrete:

1. Compressive Strength, when tested in accordance with ASTM C39/C39M at 28 days:  4,000 psi.
2. Water-Cement Ratio:  Maximum 0.45 .
3. Total Air Content:  6 percent, determined in accordance with ASTM C173/C173M.
4. Maximum Slump:  4 inches.

2.8 MIXING
A. Transit Mixers:  Comply with ASTM C94/C94M.
B. Onsite mixing not permited.
C. Adding Water:  If concrete arrives on-site with slump less than suitable for placement, do not add water

that exceeds the maximum water-cement ratio or exceeds the maximum permissible slump.
PART 3  EXECUTION
3.1 EXAMINATION

A. Verify lines, levels, and dimensions before proceeding with work of this section.
3.2 PREPARATION

A. Formwork:  Comply with requirements of ACI 301.  Design and fabricate forms to support all applied
loads until concrete is cured, and for easy removal without damage to concrete.

B. Verify that forms are clean and free of rust before applying release agent.
C. Coordinate placement of embedded items with erection of concrete formwork and placement of form

accessories.
D. Where new concrete is to be bonded to previously placed concrete, prepare existing surface by cleaning

with steel brush and applying bonding agent in accordance with manufacturer's instructions.
E. In locations where new concrete is doweled to existing work, drill holes in existing concrete, insert

stainless steel dowels and pack solid with non-shrink grout.
3.3 INSTALLING REINFORCEMENT AND OTHER EMBEDDED ITEMS

A. Fabricate and handle  reinforcing in accordance with ASTM D3963/D3963M.
B. Comply with requirements of ACI 301.  Clean reinforcement of loose rust and mill scale, and accurately

position, support, and secure in place to achieve not less than minimum concrete coverage required for
protection.
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C. Install welded wire reinforcement in maximum possible lengths, and offset end laps in both directions. 
Splice laps with tie wire.

3.4 PATCHING MORTAR
A. Install as per manufacturer's instructions.

1. Apply at all areas of existing slab to attain required surface for Waterproofing.
2. Apply waterproofing liquid memrbane per Mfg. requirements, above exsiting patched slab and

below new sand bed.
3.5 PLACING CONCRETE

A. Place concrete in accordance with ACI 304R.
B. Place concrete for slabs in accordance with ACI 302.1R.
C. Notify Construction Manager and Fuller and D'Angelo, P.C. not less than 24 hours prior to

commencement of placement operations.
D. Ensure reinforcement will not be disturbed during concrete placement.

3.6 SLAB JOINTING
A. Locate joints as indicated on drawings, match existing adjoining slabs and heights for staiuirs to existing

surfaces, take care in not spilling onto existing work.
B. Anchor joint fillers and devices to prevent movement during concrete placement.
C. Isolation Joints:  Use preformed joint filler with removable top section for joint sealant, total height equal

to thickness of slab, set flush with top of slab.
D. Separate slabs on grade from vertical surfaces with joint filler.
E. Place joint filler in floor slab pattern placement sequence.  Set top to required elevations.  Secure to resist

movement by wet concrete.
F. Install joint devices in accordance with manufacturer's instructions.
G. Apply sealants in joint devices in accordance with Section 07 9005.
H. Maintain records of concrete placement.  Record date, location, quantity, air temperature, and test samples

taken.
I. Place concrete continuously between predetermined expansion, control, and construction joints.
J. Do not interrupt successive placement; do not permit cold joints to occur.
K. Screed floors level, maintaining the following minimum F(F) Floor Flatness and F(L) Floor Levelness

values when measured in accordance with ASTM E1155/ASTM E1155M.
1. F(F):  Specified Overall Value (SOV) of 35; Minimum Localized Value (MLV) of 24.

3.7 MISCELLANEOUS CONCRETE ITEMS
A. Patching and Repair: Remove all deteriorated concrete, dirt, oil, grease, and all bond-inhibiting materials

from surface. Be sure repair area is not less than 1⁄4 inch in depth. Preparation work should be done by
scabbler or other appropriate mechanical means to obtain an exposed aggregate surface with a minimum
surface profile of ±1⁄8 inch (CSP-6). Saturate surface with clean water. Substrate should be saturated
surface dry (SSD) with no standing water during application.

B. Concrete Substrate: Prime the prepared substrate with a brush or sprayed applied coat of Sika Armatec
110 EpoCem aas recommended by the manufacturer. Alternately, a scrub coat of Sika Repair 223 can be
applied prior to placement of the mortar. The repair mortar has to be applied into the wet scrub coat
before it dries.

C. Mix as recommended by the manufacturer.
D. Apply and cure as recommended by the manufacturer.
E. If patches are not acceptable to Architect or Owner repour the slabs.
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3.8 ALUMINUM NOSINGS IN CONCRETE WORK:
A. ABRASIVE CAST SAFETY NOSINGS - WOOSTER PRODUCTS - TYPE 101 SP - Follow all

manufactures installation instructions.
B. It shall be the Contractor's responsibility to installl aluminum Nosings in Wet Concrete, this task must be

taken with care to ensure proper insert adhesion and levelness. If proper installation is not accopmplished
replace concrete treads in their entirety.

C. The use of very large aggregate in the concrete mix may make placement of the safety nosing difficult.
D. Safety nosing placement may be difficult in concrete with very low slump.
E. Place concrete into the stair forms or steel pans as quickly as possible; schedule pour so as to install the

metal safety nosings quickly before the initial set of concrete occurs.
F. Puddle the concrete, tamp the safety nosings to insure proper concrete formation around the anchors.
G. Remove protective tape (if used) as soon as practical.
H. Order nosings or treads well in advance of the pour or installation date.
I. Close stairway after pour; permit no use for 24 hours.
J. It shall be the Contractor's responsibility and choice as to how the proper elevations or grades are to be

accomplished at the top of the staircase treads. The contractor shall provide shoring or additional
concrete, or both to bring the slab up to the proper grade at no additional cost to the Owner.  Monitor top
of stair  elevation continuously during pour from a fixed position to assure flatness criteria are met.

3.9 CONCRETE FINISHING
A. Repair surface defects, including tie holes, immediately after removing formwork.
B. Concrete Slabs:  Finish to requirements of ACI 302.1R, and as follows:
C. Light Broom finish for exterior walks with smooth finish edges, per drawings.
D. Insert stair nosings to meet manufacturers specifications.

3.10 CURING AND PROTECTION
A. Comply with requirements of ACI 308R.  Immediately after placement, protect concrete from premature

drying, excessively hot or cold temperatures, and mechanical injury.
B. Maintain concrete with minimal moisture loss at relatively constant temperature for period necessary for

hydration of cement and hardening of concrete.
1. Normal concrete:  Not less than 7 days.

C. Surfaces Not in Contact with Forms:
1. Final Curing:  Begin after initial curing but before surface is dry.

a. Moisture-Retaining Sheet:  Lap strips not less than 3 inches and seal with waterproof tape
or adhesive; secure at edges.

3.11 FIELD QUALITY CONTROL
A. Submit proposed mix design of each class of concrete to inspection and testing firm for review prior to

commencement of concrete operations.
B. Compressive Strength Tests:  ASTM C39/C39M.  For each test, mold and cure three concrete test

cylinders.  Obtain test samples for every 100 cubic yards or less of each class of concrete placed.
3.12 DEFECTIVE CONCRETE

A. Repair or replacement of defective concrete will be determined by the Fuller and D'Angelo, P.C..  The
cost of additional testing shall be borne by Contractor when defective concrete is identified.

B. Do not patch, fill, touch-up, repair, or replace exposed concrete except upon express direction of Fuller
and D'Angelo, P.C. for each individual area.
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C. If patching is not acceptable replacement shall be required.
END OF SECTION
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SECTION 05 5213
PIPE AND TUBE RAILINGS

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and
Division 1 Specification Sections, apply to this Section.

1.2 SECTION INCLUDES
A. Salvaging exisitng railings with new hardware
B. New Free-standing railings at steps - (ALT)

1.3 RELATED REQUIREMENTS
A. Section 03 3000 - Cast-in-Place Concrete:  Placement of anchors in concrete.
B. Section 09 9113 - Exterior Painting:  Paint finish.

1.4 REFERENCE STANDARDS
A. ADA Standards - Americans with Disabilities Act (ADA) Standards for Accessible Design; 2010.
B. ASTM E935 - Standard Test Methods for Performance of Permanent Metal Railing Systems and Rails for

Buildings; 2021.
C. ASTM E985 - Standard Specification for Permanent Metal Railing Systems and Rails for Buildings; 2000

(Reapproved 2006).
D. AWS B2.1/B2.1M - Specification for Welding Procedure and Performance Qualification; 2021.

1.5 QUALITY ASSURANCE
A. Installer Qualifications:  Arrange for all railings and handrails specified in this Section to be fabricated

and installed by the same firm.
B. Professional Engineer Qualifications:  A professional engineer who is legally qualified to practice in

jurisdiction where Project is located and who is experienced in providing engineering services of the kind
indicated.  Engineering services are defined as those performed for installations of metal stairs (including
handrails and railing systems) that are similar to those indicated for this Project in material, design, and
extent.

C. Fabricator Qualifications:  A firm, with a minimum of five (5) years experience in producing metal stairs
& railings similar to those indicated for this Project and with a record of successful in-service
performance, as well as sufficient production capacity to produce required units.

D. Source Limitations:  Obtain each type of railing through one source from a single manufacturer.
E. Welding:  Qualify procedures and personnel according to the following:

1. AWS D1.1, "Structural Welding Code--Steel."
1.6 DESIGN CRITERIA

A. General:  In engineering railings to withstand structural loads indicated, determine allowable design
working stresses of railing materials based on the following:
1. Stainless Steel:  60 percent of minimum yield strength.

B. Structural Performance of Handrails and Railings:  Provide handrails and railings capable of withstanding
structural loads required by ASCE 7 without exceeding the allowable design working stress of materials
for handrails, railings, anchors, and connections.

C. Structural Performance of Handrails and Railings:  Provide handrails and railings capable of withstanding
the following structural loads without exceeding the allowable design working stress of materials for
handrails, railings, anchors, and connections:
1. Handrails Not serving as Top Rails:
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a. Uniform load of 50 lbf/ ft. applied in any direction.
b. Concentrated load of 200 lbf applied at any point and in any direction.
c. Uniform and concentrated loads need not be assumed to act concurrently.

2. Top Rails of Guards and Railings:
a. Uniform load of 50 lbf/ ft. applied horizontally and concurrently with 100 lbf/ ft. applied

vertically downward.
b. Concentrated load of 200 lbf applied in any direction.

3. Load above need not be assumed to act concurrently with loads on top rails in determining stress
on guards.

D. Thermal Movements:  Provide exterior railings that allow for thermal movements resulting from the
following maximum change (range) in ambient and surface temperatures by preventing buckling, opening
of joints, overstressing of components, failure of connections, and other detrimental effects.  Base
engineering calculation on surface temperatures of materials due to both solar heat gain and nighttime-sky
heat loss.
1. Temperature Change (Range):  120 deg F, ambient; 180 deg F, material surfaces.

E. Control of Corrosion:  Prevent galvanic action and other forms of corrosion by insulating metals and other
materials from direct contact with incompatible materials.

1.7 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Shop Drawings:  Indicate profiles, sizes, connection attachments, anchorage, size and type of fasteners,

and accessories.
C. Samples:  Submit two, 12 inch long samples of handrail.  Submit two samples of elbow, wall bracket, and

end stop.
D. Welders' Qualification Statement:  Welders' certificates in accordance with AWS B2.1/B2.1M and dated

within the previous 12 months.
E. Weld sample to be included in submittal of samples, ( approved peice will become control sample for the

field work)
PART 2  PRODUCTS
2.1 MANUFACTURERS

A. Welded Pipe Rails, Hangars and end Caps -Steves Custom Ironworks, 176 Main Street Norwalk, CT      
203 226 0612

2.2 RAILINGS - GENERAL REQUIREMENTS
A. Design, fabricate, and test railing assemblies in accordance with the most stringent requirements of ASTM

E985 and applicable local code.
B. Design railing assembly, wall rails, and attachments to resist lateral force of 200 lbs at any point without

damage or permanent set and concentrated load of 200 lbf applied in any direction.  Test in accordance
with ASTM E 935.

C. Allow for expansion and contraction of members and building movement without damage to connections
or members.

D. Dimensions:  See drawings for configurations and heights.
1. Top Rails: 1-1/2 x 1-1/2 inch round.
2. Posts:  1-1/2 inches round.

E. Provide anchors and other components as required to attach to structure, made of same materials as railing
components unless otherwise indicated; where exposed fasteners are unavoidable provide flush
countersunk fasteners.
1. For anchorage to concrete, provide inserts to be cast into concrete, for bolting anchors.
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F. Provide welding fittings to join lengths, seal open ends, and conceal exposed mounting bolts and nuts,
including but not limited to elbows, T-shapes, splice connectors, flanges, escutcheons, and wall brackets.

2.3 EXISTING TO BE SALVAGED - STEEL RAILING SYSTEM
A. EXISTING RAILINGS - To be removed and stored, carefully remove all railings mark for replacemant to

same location. Sand and prepare for refinishing, with Kynarr 500 paint system,. see exterior painting.
B. Exposed Fasteners: consistent with design of railing.
C. New Hardware see below LAVI Industries hardware, when replacing the handrails, set new posts in

concrete, and attach salvaged / painted handrails to refinished posts with new stainless steeel hardware.
2.4 STAINLESS STEEL- PIPE AND POSTS - ALT

A. Tubing:  DIMENSIONS PER DRAWINGS ASTM A 554, Grade MT 316L.
B. Pipe:  ASTM A 312/A 312M, Grade TP 316L.
C. Castings:  ASTM A 743/A 743M, Grade CF 8M or CF 3M.
D. Fasteners : Stinless Steel Grade 316L
E. Plate and Sheet:  ASTM A 666, Type 316L.
F. Expanded Metal:  ASTM F 1267, Type II (expanded and flattened), made from stainless-steel sheet

complying with ASTM A 666, Type 316.
2.5 BRACKETS, CONNECTORS AND MISCELLANEOUS ITEMS

A. Railing to post  brackets: Provide brackets as follows: BASE BID AND ALT
1. Universal Handrail bracket by LAVI Industries, 27819 Avenue Hopkins, Valencia, CA 91355

https://www.lavi.com/en/product-detail/adjustable-handrail-bracket-309P-424
a. Model Adjustable Series 309  per detial on drawings  for steel railings.

a) Stainless Steel for exterior locations
b) Coordinate washer ring type for material attachment, adjust as required to meet

installation dimensional requirements.
c) Coordinate Railing diameter

b. Model JS  #8 316 grade Stainless Steel finish.
c. Adjustable Handrail Brackets provide flexibility and forgiveness in railing installations.
d. This mounting bracket is coped to blend seamlessly with stainless steel tubing, adjustmnent

to flat stock posts may be required. Designed to receive 1.5” diameter handrail tubing. Meet
building code clearance requirements.

B. Expansion Connector: Model 3393 as manufactured by Wagner Company.
C. Wedge-Lock Welding Connector: Wagner steel connector to align railings. Weld all joints.
D. Base Flanges: All nuts and bolts are Stainless Steeel - Allen Head type

2.6 MISCELLANEOUS MATERIALS
A. Shop Primers:  Provide primers that comply with Division 9 painting Sections.

1. Use primer with a VOC content of 420 g/L (3.5 lb/gal.) or less when calculated according to 40
CFR 59, Subpart D (EPA Method 24).

B. Nonshrink, Nonmetallic Grout:  Factory-packaged, nonstaining, noncorrosive, nongaseous grout
complying with ASTM C 1107.  Provide grout specifically recommended by manufacturer for interior and
exterior applications.

C. Anchoring Cement:  Factory-packaged, nonshrink, nonstaining, hydraulic-controlled expansion cement
formulation for mixing with water at Project site to create pourable anchoring, patching, and grouting
compound.

D. Shop Primers:  Provide primers that comply with Division 9 painting Sections.
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1. Use primer with a VOC content of 420 g/L (3.5 lb/gal.) or less when calculated according to 40
CFR 59, Subpart D (EPA Method 24).

E. Nonshrink, Nonmetallic Grout:  Factory-packaged, nonstaining, noncorrosive, nongaseous grout
complying with ASTM C 1107.  Provide grout specifically recommended by manufacturer for interior and
exterior applications.

F. Anchoring Cement:  Factory-packaged, nonshrink, nonstaining, hydraulic-controlled expansion cement
formulation for mixing with water at Project site to create pourable anchoring, patching, and grouting
compound.

2.7 FABRICATION
A. Provide complete assemblies including handrails, railings, clips, brackets other components necessary to

support and anchor stairs and platforms on supporting structure.
1. Join components by welding, unless otherwise indicated.
2. Use connections that maintain structural value of joined pieces

B. Shop Assembly:  Pre-assemble railings in the shop to greatest extent possible to minimize field splicing
and assembly.  Disassemble units only as necessary for shipping and handling limitations.

C. Accurately form components to suit specific project conditions and for proper connection to building
structure.

D. Fit and shop assemble components in largest practical sizes for delivery to site.
E. Fabricate components with joints tightly fitted and secured.  Provide spigots and sleeves to accommodate

site assembly and installation.
F. Ease exposed edges to a radius of approximately 1/32 inch, unless otherwise indicated.  Form bent-metal

corners to smallest radius possible without causing grain separation or otherwise impairing work
G. Welded Joints:

1. Exterior Components:  Continuously seal joined pieces by continuous welds.  Drill condensate
drainage holes at bottom of members at locations that will not encourage water intrusion.

2. Interior Components:  Continuously seal joined pieces by continuous welds.
3. Grind exposed joints flush and smooth with adjacent finish surface.  Make exposed joints butt

tight, flush, and hairline.  Ease exposed edges to small uniform radius.
H. Close exposed ends of railing members with prefabricated end fittings.
I. Provide wall returns at ends of wall-mounted handrails, unless otherwise indicated.  Close ends of returns

unless clearance between end of rail and wall is 1/4 inch or less.
J. Brackets, Flanges, Fittings, and Anchors:  Provide wall brackets, flanges, miscellaneous fittings, and

anchors to interconnect railing members to other work
1. At brackets and fittings fastened to plaster or gypsum board partitions, provide fillers made from

crush-resistant material, or other means to transfer wall loads through wall finishes to structural
supports and prevent bracket or fitting rotation and crushing of substrate.

2. Connect railing posts to stair framing by direct welding.
3. For nongalvanized handrails and railings, provide nongalvanized ferrous metal fittings, brackets,

fasteners and sleeves..
K. For railing posts set in concrete, provide steel sleeves not less than 6 inches long with inside dimensions

not less than 1/2 inch greater than outside dimensions of post, with steel plate forming bottom closure.
2.8 STAINLESS-STEEL FINISHES

A. Remove tool and die marks and stretch lines or blend into finish.
B. Grind and polish surfaces to produce uniform, directionally textured, polished finish indicated, free of

cross scratches.  Run grain with long dimension of each piece.
C. Polished and Buffed Finish:  Oil-ground, 180-grit finish followed by buffing.
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D. When polishing is completed, passivate and rinse surfaces.  Remove embedded foreign matter and leave
surfaces chemically clean.

PART 3  EXECUTION
3.1 EXAMINATION

A. Verify that field conditions are acceptable and are ready to receive work.
3.2 PREPARATION

A. Clean and strip primed steel items to bare metal where site welding is required.
B. Supply items required to be cast into concrete or embedded in masonry with setting templates, for

installation as work of other sections.
3.3 INSTALLATION

A. Install in accordance with manufacturer's instructions.
B. Install components plumb and level, accurately fitted, free from distortion or defects, with tight joints.
C. Install railings in compliance with ADA Standards for accessible design at applicable locations.
D. Anchor railings securely to structure.
E. Field weld anchors as indicated on shop drawings.  Touch-up welds with primer.  Grind welds smooth.
F. Conceal anchor bolts and screws whenever possible.  Where not concealed, use flush countersunk

fastenings.
3.4 TOLERANCES

A. Maximum Variation From Plumb:  1/4 inch per floor level, non-cumulative.
B. Maximum Offset From True Alignment:  1/4 inch.
C. Maximum Out-of-Position:  1/4 inch.

END OF SECTION
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SECTION 07 9005
JOINT SEALERS

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General  Conditions and other Division 1
Specification Sections, apply to this Section.

1.2 SECTION INCLUDES
A. Sealants and joint backing.
B. This Section includes joint sealants for the applications indicated in the following applications:

1. Exterior joints in the following horizontal traffic surfaces:
a. Isolation and contraction joints in cast-in-place concrete slabs.
b. Joints between different materials listed above.
c. Other joints as indicated.

1.3 RELATED REQUIREMENTS
A. Section 03 3000 - Cast in Place Concrete

1.4 REFERENCE STANDARDS
A. ASTM C920 - Standard Specification for Elastomeric Joint Sealants; 2018.
B. ASTM D1667 - Standard Specification for Flexible Cellular Materials--Poly(Vinyl Chloride) Foam

(Closed-Cell); 2017.
C. ASTM D2628 - Standard Specification for Preformed Polychloroprene Elastomeric Joint Seals for

Concrete Pavements; 1991 (Reapproved 2016).
D. SCAQMD 1168 - Adhesive and Sealant Applications; 1989, with Amendment (2017).

1.5 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data indicating sealant chemical characteristics, performance criteria, substrate

preparation, and color availability.
C. Samples:  Submit two samples,  2" in size illustrating sealant colors for selection.
D. Manufacturer's Installation Instructions:  Indicate special procedures.

1.6 QUALITY ASSURANCE
A. Installer Qualifications:  An experienced installer, with a minimum of 5 years experience, who has

specialized in installing joint sealants similar in material, design, and extent to those indicated for this
Project and whose work has resulted in joint-sealant installations with a record of successful in-service
performance.

B. Source Limitations:  Obtain each type of joint sealant through one source from a single manufacturer.
1.7 MOCK-UP

A. Construct mock-up with specified sealant types and with other components noted.
B. Mock-up may remain as part of the Work.

1.8 FIELD CONDITIONS
A. Maintain temperature and humidity recommended by the sealant manufacturer during and after

installation.



GREENWICH PUBLIC SCHOOLS
GLENVILLE SCHOOL AND GREENWICH HS
SELECT EXTERIOR STAIR REPLACEMENT

JOINT SEALERS

                                                                                                                                                 FULLER AND D'ANGELO, PC
                                                                                                                             ARCHITECTS AND PLANNERS

07 9005 - 2

PART 2  PRODUCTS
2.1 MANUFACTURERS

A. Gunnable and Pourable Sealants:
1. Sika Corporation:  www.usa-sika.com.
2. MONO.
3. Unicrylic.

B. Polyurethane Sealants:
1. SikaFlex -1a Sika Corporation; Product 1a:  www.sika.com.
2. Sonneborn; Product NP-1:  www.sonneborn.com.
3. Grade ASTM C920 Grade NS Class 25 Uses M+G

2.2 SEALANTS
A. Sealants and Primers - General:  Provide only products having lower volatile organic compound (VOC)

content than required by South Coast Air Quality Management District Rule No.1168.
B. Types Listed above

2.3 ACCESSORIES
A. Primer:  Non-staining type, recommended by sealant manufacturer to suit application.
B. Joint Backing:  Round foam rod compatible with sealant; ASTM D 1667, closed cell PVC; oversized 30

to 50 percent larger than joint width.
C. Bond Breaker:  Pressure sensitive tape recommended by sealant manufacturer to suit application.

PART 3  EXECUTION
3.1 EXAMINATION

A. Verify that substrate surfaces are ready to receive work.
B. Verify that joint backing and release tapes are compatible with sealant.

3.2 PREPARATION
A. Remove loose materials and foreign matter that could impair adhesion of sealant.
B. Clean and prime joints in accordance with manufacturer's instructions.
C. Perform preparation in accordance with manufacturer's instructions and 1.
D. Protect elements surrounding the work of this section from damage or disfigurement.

3.3 INSTALLATION
A. Perform work in accordance with sealant manufacturer's requirements for preparation of surfaces and

material installation instructions.
B. Perform installation in accordance with 1.
C. Install bond breaker where joint backing is not used.
D. Install sealant free of air pockets, foreign embedded matter, ridges, and sags.
E. Apply sealant within recommended application temperature ranges.  Consult manufacturer when sealant

cannot be applied within these temperature ranges.
F. Tool joints concave for exterior applications.

3.4 CLEANING
A. Clean adjacent soiled surfaces.
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3.5 PROTECTION
A. Protect sealants until cured.

END OF SECTION
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SECTION 09 9113
EXTERIOR PAINTING

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including  General  and                                  Conditions
and other Division 1 Specification Sections, apply to this Section.

1.2 SECTION INCLUDES
A. Surface preparation.
B. Field application of paints. Handrails - shop primed
C. Scope:  Finish exterior surfaces exposed to view, unless fully factory-finished and unless otherwise

indicated, including the following:
1.3 DEFINITIONS

A. Conform to ASTM D16 for interpretation of terms used in this section.
1.4 REFERENCE STANDARDS

A. 40 CFR 59, Subpart D - National Volatile Organic Compound Emission Standards for Architectural
Coatings; U.S. Environmental Protection Agency; current edition.

B. ASTM D16 - Standard Terminology for Paint, Related Coatings, Materials, and Applications; 2019.
C. ASTM D4442 - Standard Test Methods for Direct Moisture Content Measurement of Wood and

Wood-Based Materials; 2020.
D. MPI (APL) - Master Painters Institute Approved Products List; Master Painters and Decorators

Association; Current Edition.
E. MPI (APSM) - Master Painters Institute Architectural Painting Specification Manual; Current Edition.
F. SSPC-SP 1 - Solvent Cleaning; 2015, with Editorial Revision (2016).
G. SSPC-SP 2 - Hand Tool Cleaning; 2018.
H. SSPC-SP 3 - Power Tool Cleaning; 2018.
I. SSPC-SP 6 - Commercial Blast Cleaning; 2007.

1.5 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide complete list of products to be used, with the following information for each:

1. Manufacturer's name, product name and/or catalog number, and general product category (e.g.
"alkyd enamel").

2. MPI product number (e.g. MPI #47).
3. Cross-reference to specified paint system(s) product is to be used in; include description of each

system.
4. Manufacturer's installation instructions.

C. Samples:  Submit three paper "draw down" samples, 8-1/2 by 11 inches in size, illustrating range of colors
available for each finishing product specified.
1. Where sheen is specified, submit samples in only that sheen.
2. Where sheen is not specified, discuss sheen options with Fuller and D'Angelo, P.C. before

preparing samples, to eliminate sheens definitely not required.
D. Manufacturer's Instructions:  Indicate special surface preparation procedures.
E. Maintenance Materials:  Furnish the following for Greenwich Public Schools's use in maintenance of

project.
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1. See Section 01 6000 - Product Requirements, for additional provisions.
2. Extra Paint and Finish Materials:  1 gallon of each color; from the same product run, store where

directed.
3. Label each container with color in addition to the manufacturer's label.

1.6 QUALITY ASSURANCE
A. Manufacturer Qualifications:  Company specializing in manufacturing the products specified, with

minimum five (5) years documented experience.
B. Applicator Qualifications:  Company specializing in performing the type of work specified with minimum

five (5) years experience.
1.7 DELIVERY, STORAGE, AND HANDLING

A. Deliver products to site in sealed and labeled containers; inspect to verify acceptability.
B. Container Label:  Include manufacturer's name, type of paint, brand name, lot number, brand code,

coverage, surface preparation, drying time, cleanup requirements, color designation, and instructions for
mixing and reducing.

C. Paint Materials:  Store at minimum ambient temperature of 45 degrees F and a maximum of 90 degrees F,
in ventilated area, and as required by manufacturer's instructions.

1.8 FIELD CONDITIONS
A. Do not apply materials when surface and ambient temperatures are outside the temperature ranges

required by the paint product manufacturer.
B. Follow manufacturer's recommended procedures for producing best results, including testing of substrates,

moisture in substrates, and humidity and temperature limitations.
C. Do not apply exterior paint and finishes during rain or snow, or when relative humidity is outside the

humidity ranges required by the paint product manufacturer.
PART 2  PRODUCTS
2.1 MANUFACTURERS

A. Provide paints and finishes from the same manufacturer.
B. Paints:

1. Base Manufacturer:  Sherwin Williams.
2. Sherwin-Williams Company; _____:  www.sherwin-williams.com/#sle.

C. Primer Sealers:  Same manufacturer as top coats.
D. Substitutions: See Section  01 2500 - Substitution Procedures

2.2 PAINTS AND FINISHES - GENERAL
A. Prepare exterior paint areas with straight belt sanding machiones or stripper. PEEL AWAY or EQUAL
B. Paints and Finishes:  Ready mixed, unless required to be a field-catalyzed paint.

1. Where MPI paint numbers are specified, provide products listed in Master Painters Institute
Approved Product List, current edition available at www.paintinfo.com, for specified MPI
categories, except as otherwise indicated.

2. Provide paints and finishes of a soft paste consistency, capable of being readily and uniformly
dispersed to a homogeneous coating, with good flow and brushing properties, and capable of
drying or curing free of streaks or sags.

3. Supply each paint material in quantity required to complete entire project's work from a single
production run.

4. Do not reduce, thin, or dilute paint or finishes or add materials unless such procedure is
specifically described in manufacturer's product instructions.

C. Volatile Organic Compound (VOC) Content:  Comply with Section 01 6116.
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D. Flammability:  Comply with applicable code for surface burning characteristics.
E. Colors:  To be selected from manufacturer's full range of available colors.

1. Selection to be made by Architect after award of contract.
2.3 PAINT SYSTEMS - EXTERIOR

A. Ferrous Metals, Primed, Water based Alkyd Urethane-  2 Coat:
1. Gloss:  Two coats of alkyd Urethane; ____.

2.4 PRIMERS
A. Primers:  Provide the following unless other primer is required or recommended by manufacturer of top

coats.
1. Interior/Exterior Quick Dry Alkyd Primer for Metal; MPI #76.

a. Products:
a) Sherwin Williams compatable with finish coat system.

2.5 ACCESSORY MATERIALS
A. Accessory Materials:  Provide primers, sealers, cleaning agents, cleaning cloths, sanding materials, and

clean-up materials as required for final completion of painted surfaces.
B. Patching Material:  Latex filler.
C. Fastener Head Cover Material:  Latex filler.

PART 3  EXECUTION
3.1 EXAMINATION

A. Do not begin application of paints and finishes until substrates have been properly prepared.
B. Strip all wood to accept new primer, use straight belt sanding machines, or stripper.
C. Verify that surfaces are ready to receive work as instructed by the product manufacturer.
D. Examine surfaces scheduled to be finished prior to commencement of work.  Report any condition that

may potentially effect proper application.
E. Test shop-applied primer for compatibility with subsequent cover materials.
F. Measure moisture content of surfaces using an electronic moisture meter.  Do not apply finishes unless

moisture content of surfaces are below the following maximums:
1. Exterior Wood:  15 percent, measured in accordance with ASTM D4442.

3.2 PREPARATION
A. Clean surfaces thoroughly and correct defects prior to application.
B. Prepare surfaces using the methods recommended by the manufacturer for achieving the best result for the

substrate under the project conditions.
C. Sand all existing door trims to smooth finish
D. Use safe lead practices
E. Remove or repair existing paints or finishes that exhibit surface defects.
F. Remove or mask surface appurtenances, including electrical plates, hardware, light fixture trim,

escutcheons, and fittings, prior to preparing surfaces for finishing.
G. Seal surfaces that might cause bleed through or staining of topcoat.
H. Remove mildew from impervious surfaces by scrubbing with solution of tetra-sodium phosphate and

bleach.  Rinse with clean water and allow surface to dry.
I. Ferrous Metal:

1. Solvent clean according to SSPC-SP 1.
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2. Shop-Primed Surfaces:  Sand and scrape to remove loose primer and rust.  Feather edges to make
touch-up patches inconspicuous.  Clean surfaces with solvent.  Prime bare steel surfaces.  Re-prime
entire shop-primed item.

3. Remove rust, loose mill scale, and other foreign substances using using methods recommended in
writing by paint manufacturer and 1.  Protect from corrosion until coated.

J. Exterior Wood Surfaces to Receive Opaque Finish:  Remove dust, grit, and foreign matter.  Seal knots,
pitch streaks, and sappy sections.  Fill nail holes with tinted exterior calking compound after prime coat
has been applied.  Back prime concealed surfaces before installation.

K. Wood Doors to be Field-Finished:  Seal wood door top and bottom edge surfaces with tinted primer.
ALTERNATE

3.3 APPLICATION
A. Apply products in accordance with manufacturer's written instructions and recommendations in "MPI

Architectural Painting Specification Manual".
B. Where adjacent sealant is to be painted, do not apply finish coats until sealant is applied.
C. Do not apply finishes to surfaces that are not dry.  Allow applied coats to dry before next coat is applied.
D. Apply each coat to uniform appearance.
E. Sand metal surfaces lightly between coats to achieve required finish.
F. Vacuum clean surfaces of loose particles.  Use tack cloth to remove dust and particles just prior to

applying next coat.
G. Reinstall electrical cover plates, hardware, light fixture trim, escutcheons, and fittings removed prior to

finishing.
3.4 FIELD QUALITY CONTROL

A. See Section 01 4000 - Quality Requirements, for general requirements for field inspection.
3.5 CLEANING

A. Collect waste material that could constitute a fire hazard, place in closed metal containers, and remove
daily from site.

3.6 PROTECTION
A. Protect finishes until completion of project.
B. Touch-up damaged finishes after Substantial Completion.

END OF SECTION
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SECTION 09 9723
CONCRETE AND MASONRY COATINGS

PART 1  GENERAL
1.1 RELATED  DOCUMENTS

A. Drawings and general provisions of the Contract, including  General   and other Division 1 Specification
Sections, apply to this Section.

1.2 SECTION INCLUDES
A. Moisture resistant smooth concrete and masonry coatings.

1.3 REFERENCE STANDARDS
A. ASTM B117 - Standard Practice for Operating Salt Spray (Fog) Apparatus; 2019.
B. ASTM D2247 - Standard Practice for Testing Water Resistance of Coatings in 100% Relative Humidity;

2015 (Reapproved 2020).
C. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials; 2021a.
D. ASTM E96/E96M - Standard Test Methods for Gravimetric Determination of Water Vapor Transmission

Rate of Materials; 2022.
E. ASTM G153 - Standard Practice for Operating Enclosed Carbon Arc Light Apparatus for Exposure of

Nonmetallic Materials; 2013 (Reapproved 2021).
1.4 SUBMITTALS

A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data indicating coating materials.
C. Samples:  Submit two samples 12 by 12 inch in size illustrating colors available for selection.
D. Manufacturer's Certificate:  Certify that products meet or exceed specified requirements.
E. Manufacturer's Installation Instructions:  Indicate special procedures and perimeter conditions requiring

special attention.
F. Maintenance Data:  Include cleaning procedures and repair and patching techniques.

1.5 QUALITY ASSURANCE
A. Manufacturer Qualifications:  Company specializing in manufacturing the Products specified in this

section with minimum ten (10) years documented experience.
1. Manufacturer shall be ISO 9001:2000 Certified.

B. Applicator Qualifications:  Company specializing in performing the work of this section with minimum
five (5) years documented experience.
1. Shall be acceptable to product manufacturer.
2. Successful completion of a minimum of 5 projects of similar size and complexity to specified

Work.
1.6 MOCK-UP

A. Provide mock-up, three (3) feet long by three (3) feet wide, illustrating coating, color, and surface sheen.
B. Locate where directed.
C. Apply material in accordance with manufacturer’s written application instructions
D. Manufacturer’s representative or designated representative will review technical aspects; surface

preparation, repair, and workmanship
E. Maintain field sample during construction for workmanship comparison.
F. Do not alter, move, or destroy field sample until Work is completed and approved by Architect
G. Maintain field sample during construction for workmanship comparison.
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H. Do not alter, move, or destroy field sample until Work is completed and approved by Owner’s
representative .

I. Maintain field sample during construction for workmanship comparison.
J. Do not alter, move, or destroy field sample until Work is completed and approved by Owner’s

representative 
K. Mock-up may remain as part of the Work.

1.7 FIELD CONDITIONS
A. Do not install materials when temperature is below forty (40) degrees F or above 90 degrees F.
B. Maintain this temperature range, 24 hours before, during, and 72 hours after installation of coating.
C. Do not apply material if rain is expected within 24 hours of application.
D. Perform adhesion test in accordance with ASTM D3359, Method A.  Minimum adhesion rating of 4A

required on 0 to 5 scale.
E. Do not apply to horizontal traffic-bearing surfaces
F. Restrict traffic from area where coating is being applied or is curing.

1.8 WARRANTY
A. See Section 01 7800 - Closeout Submittals, for additional warranty requirements.
B. Correct defective Work within a five year period after Date of Substantial Completion.

PART 2  PRODUCTS
2.1 MANUFACTURERS

A. Concrete and Masonry Coatings:
1. Sika. Sika Gard 550 Water based coating
2. Provide Liquid Membrane Concrete Waterproofing atop entire exisiting cheek wall system to 6"

below grade.
a. Apply to 60 mil thickness

3. Substitutions:  Section 01 6000 - Product Requirements.
2.2 CONCRETE AND MASONRY COATINGS

A. Provide high-build, weather resistant coating systems that meet the following minimum performance
criteria, unless more stringent criteria are specified:
1. Salt Spray Resistance:  Passes when tested according to ASTM B117 for 2000 hours.
2. Surface Burning Characteristics:  Flame spread/Smoke developed index of 0/0, maximum, when

tested in accordance with ASTM E84.
3. Accelerated Outdoor Exposure:  Passes when tested according to ASTM G153 for 5,000 hours.

2.3 MATERIALS
A. Cementitious Coating System.

1. Acceptable Product:  Sika Sikagard 550 Water based system
B. Coatings - General:  Provide complete systems formulated and recommended by manufacturer for the

applications indicated, in the thicknesses indicated.
PART 3  EXECUTION
3.1 EXAMINATION

A. Verify existing conditions before starting work.
B. Verify that substrate surfaces are ready to receive work as instructed by the coating manufacturer.  Obtain

and follow manufacturer's instructions for examination and testing of substrates.
C. Masonry:  Verify masonry joints are struck flush.
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3.2 PREPARATION
A. Remove substances that would bleed through finished coatings.
B. Protection:  Protect adjacent Work areas and finish surfaces from damage during coating application.
C. Prepare surfaces in accordance with manufacturer’s instructions.
D. Ensure that substrate is sound, clean, dry, and free of dust, dirt, oils, grease, laitance, efflorescence,

mildew, fungus, biological residues, and other contaminants that could prevent proper adhesion.
E. Repair holes and spalled and damaged concrete with repair materials approved by coating manufacturer.
F. Remove protruding concrete accessories and smooth out irregularities.
G. When chemical cleaners are used, neutralize compounds and fully rinse surface with clean water.  Allow

surface to dry before proceeding.
H. Remove blisters or delaminated areas and sand edges to smooth rough areas and provide transition to

existing paint areas.
I. Check adhesion of existing paint in accordance with ASTM D3359, measuring adhesion by Tape Method

A.
J. Treat cracks greater than 1/32 inch (0.8 mm) with knife-grade or brush-grade patching compound.
K. Treat cracks greater then 1/4 inch (6 mm) as expansion joints and fill with sealant approved by coating

manufacturer.
L. Protect adjacent surfaces and materials not receiving coating from spatter and overspray; mask if

necessary to provide adequate protection.  Repair damage.
3.3 PRIMING

A. Use primer approved by coating manufacturer.
B. Apply primer to all surfaces, unless specifically not required by coating manufacturer.  Apply in

accordance with coating manufacturer's instructions.
C. Concrete and Masonry:  Prior to priming, patch holes and indentations and fill cracks with manufacturer's

recommended crack repair material.
3.4 MIXING

A. Mix coating in accordance with manufacturer’s instructions to ensure uniform color and aggregate
disbursement and to minimize air entrapment.

B. In multi-pail applications, mix contents of each new pail into partially used pail to ensure color
consistency and smooth transitions from pail to pail.

3.5 COATING APPLICATION
A. Apply coatings in accordance with manufacturer's instructions, to thicknesses specified.
B. Apply Sika product per mfg. instructions.
C. Maintain proper uniform wet-film thickness during application to ensure performance characteristics

desired
D. Apply in uniform thickness coats, without runs, drips, pinholes, brush marks, or variations in color,

texture, or finish.  Finish edges, crevices, corners, and other changes in dimension with full coating
thickness.

3.6 CLEANING
A. Collect waste material that could constitute a fire hazard, place in closed metal containers, and remove

daily from site.
B. Clean surfaces immediately of overspray, splatter, and excess material.
C. After coating has cured, clean and replace finish hardware, fixtures, and fittings previously removed.
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3.7 PROTECTION
A. Protect finished work from damage.

END OF SECTION
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SECTION 31 2323
FILL

PART 1  GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General Conditions and other Division 1
Specification Sections, apply to this Section.

1.2
1.3 SECTION INCLUDES

A. Filling, backfilling, and compacting for stairs and slabs-on-grade.
B. Drainage course for slabs-on-grade.
C. Subbase course for concrete walks / pavements.
D. Subsurface drainage for backfill for walls and trenches.

1.4 DEFINITIONS
A. Finish Grade Elevations:  Indicated on drawings - Match Exisitng
B. Subgrade Elevations:  Various thicknesses of subgrades shown on drawings.

1.5 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Fill Composition Test Reports:  Results of laboratory tests on proposed and actual materials used,

including manufactured fill.
C. Compaction Density Test Reports.
D. Product Data:  For the following:
E. Material Test Reports:  From a qualified testing agency indicating and interpreting test results for

compliance of the following with requirements indicated:
F. Classification according to ASTM D 2487 of each on-site or borrow soil material proposed for fill and

backfill.
1. Laboratory compaction curves according to ASTM D 1557 for each on-site or borrow soil material

proposed for fill and backfill.
2. Test Reports: Submit the following reports from the Soil Laboratory, in accordance with paragraph

“Quality Control” and paragraph 3.23.
3. Test reports on borrow materials as follows:

a. Mechanical Analysis.
a) Moisture-density curve determination.

1.6 DELIVERY, STORAGE, AND HANDLING
A. When necessary, store materials on site in advance of need.
B. When fill materials need to be stored on site, locate stockpiles where indicated.

1. Prevent contamination.
2. Protect stockpiles from erosion and deterioration of materials.

PART 2  PRODUCTS
2.1 FILL MATERIALS

A. General:  Provide borrow soil materials when sufficient satisfactory soil materials are not available from
excavations
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B. Satisfactory Soils:  ASTM D 2487 soil classification groups GW, GP, GM, SW, SP, and SM, or a
combination of these group symbols; free of rock or gravel larger than 2 inches  in any dimension, debris,
waste, frozen materials, vegetation, and other deleterious matter.

C. Unsatisfactory Soils:  ASTM D 2487 soil classification groups GC, SC, ML, MH, CL, CH, OL, OH, and
PT, or a combination of these group symbols.
1. Unsatisfactory soils also include satisfactory soils not maintained within 2 percent of optimum

moisture content at time of compaction.
D. Select Fill:  Naturally or artificially graded mixture of natural or crushed gravel, crushed stone, and

natural or crushed sand free of debris and organic matter; with maximum particle size of two (2") inches
and between ten (10%) and seventy (70%) percent, by weight, passing the standard No. 40 sieve size and
less than ten (10%) percent passing a No. 200 sieve

E. Bedding Course:
1. Select mixture of graded crushed stone free from organic, frozen or other deleterious materials,

conforming to the requirements of CT DOT M.08.01 paragraph 21 Gradation Size 6 and meeting
the following gradation requirements (except material from trenching operations may be used if
meeting the following:
a. SievePercent Passing
b. 100

a) 90-100
b) 20-25
c) 0-15
d) 0-5

F. Drainage Fill:  Washed crushed stone; with 100 percent passing a 1-1/2-inch (37.5-mm) sieve and 0 to 5
percent passing a No. 8 (2.36-mm) sieve.

G. Filter Material:  Narrowly graded mixture of natural or crushed gravel, or crushed stone and natural sand;
CT DOT M.01.01; meeting the following:
1. SievePercent Passing

a. 100
a) 90-100
b) 20-25
c) 0-10
d) 0-5

PART 3  EXECUTION
3.1 EXAMINATION

A. Identify required lines, levels, contours, and datum locations.
B. Verify areas to be filled are not compromised with surface or ground water.

3.2 PREPARATION
A. Scarify and proof roll subgrade surface to a depth of 6 inches to identify soft spots.
B. Cut out soft areas of subgrade not capable of compaction in place.  Backfill with general fill.
C. Compact subgrade to density equal to or greater than requirements for subsequent fill material.
D. Until ready to fill, maintain excavations and prevent loose soil from falling into excavation.

3.3 FILLING
A. Fill to contours and elevations indicated using unfrozen materials.
B. Employ a placement method that does not disturb or damage other work.
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C. Systematically fill to allow maximum time for natural settlement.  Do not fill over porous, wet, frozen or
spongy subgrade surfaces.

D. Maintain optimum moisture content of fill materials to attain required compaction density.
E. Granular Fill:  Place and compact materials in equal continuous layers not exceeding 6 inches compacted

depth.
F. Slope grade away from building minimum 2 inches in 10 ft, unless noted otherwise.  Make gradual grade

changes.  Blend slope into level areas.
G. Correct areas that are over-excavated.

1. Other areas:  Use general fill, flush to required elevation, compacted to minimum 97 percent of
maximum dry density.

H. Compaction Density Unless Otherwise Specified or Indicated:
I. Reshape and re-compact fills subjected to vehicular traffic.
J. Maintain temporary means and methods, as required, to remove all water while fill is being placed as

required, or until directed by the Fuller and D'Angelo, P.C..  Remove and replace soils deemed unsuitable
by classification and which are excessively moist due to lack of dewatering or surface water control.

3.4 FIELD QUALITY CONTROL
A. See Section 01 4000 - Quality Requirements, for general requirements for field inspection and testing.
B. Evaluate results in relation to compaction curve determined by testing uncompacted material in

accordance with ASTM D 698 ("standard Proctor"), ASTM D 1557 ("modified Proctor"), or AASHTO T
180.

C. If tests indicate work does not meet specified requirements, remove work, replace and retest.
D. Frequency of Tests:  By Owners direction.
E. Proof roll/ Compact compacted fill at surfaces that will be under slabs-on-grade.  Obtain 95%

compaction.
3.5 CLEANING

A. See Section 01 7419 - Construction Waste Management and Disposal, for additional requirements.
B. Remove unused stockpiled materials, leave area in a clean and neat condition.  Grade stockpile area to

prevent standing surface water.
C. Leave borrow areas in a clean and neat condition.  Grade to prevent standing surface water. Seed and hay.

END OF SECTION
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WEST SIDE STAIR @
GYMNASIUM TO BE
REPLACED.
REFER TO DWG A101

MAIN ENTRANCE STAIRS TO
BE REPLACED.
REFER TO DRAWING A100

GENERAL NOTES - SITE:
1. ALLOW FOR PERIMETER FIRE VEHICLE ACCESS AT ALL TIMES.

2. SECURE PROJECT RELATED AREAS OF WORK WHENEVER SITE WILL BE
UNSUPERVISED AND AT THE END OF EVERY WORK DAY. COORDINATE
REQUIREMENTS WITH DISTRICT.

3. REPAIR & RESTORE ALL DISTURBED GRASS AREAS TO NEW.

4. REPAIR & RESTORE ALL DISTURBED WALKS & ROADWAYS TO NEW.

5. MAINTAIN ALL PATHS OF EGRESS OR ARRANGE OTHER LEGAL PATHS OF EGRESS,
CLEARLY MARKED AND IDENTIFIED.

NOTE:
MAINTAIN ALL REQUIRED MEANS OF EGRESS FOR OCCUPIED AREAS OF
BUILDING, COORDINATE REQUIREMENTS WITH DISTRICT.

NOTE:
MAINTAIN SECURITY OF BUILDING AT ALL TIMES. SEE SPECIFICATIONS.

NOTE:
PROVIDE ALL REQUIRED MATERIALS TO MAINTAIN BUILDING ENVELOPE
IN A WEATHERTIGHT CONDITION AT ALL TIMES..

SITE WORK SCOPE NOTES
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