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- AIA Document A701" - 2018

Instructions to Bidders

for the following Project:
(Name, location, and detailed description)

Livonia Public Schools — Stevenson High School — Pool Filtration Project AITIONS AN,D DELETIONS:
Y onia. ML The author of this document has
E added information needed for its
completion. The author may also

THE OWNER: p y

have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the

(Name, legal status, address, and other information)

Livonia Public Schools

15125 Farmington Rd standard form text is available from
Livonia, MI 48154 the author and should be reviewed. A
vertical line in the left margin of this
document indicates where the author
THE ARCHITECT: has added necessary information
(Name, legal status, address, and other information) and where the author has added to or

deleted from the original AlA text.
French Associates

¥ : This document has important legal
28.51 Iii(l)%h Meadow Circle consequences. Consultation with an

uite . attorney is encouraged with respect
Aubumn Hills, MI 48326

to its completion or modification.
Telephone Number: 248-656-1377

FEDERAL, STATE, AND LOCAL
LAWS MAY IMPOSE

TABLE OF ARTICLES REQUIREMENTS ON PUBLIC
PROCUREMENT CONTRACTS.

1 DEFINITIONS CONSULT LOCAL AUTHORITIES
OR AN ATTORNEY TO VERIFY

q REQUIREMENTS APPLICABLE TO

2 BIDDER’S REPRESENTATIONS i b i i

3 BIDDING DOCUMENTS COMPLETING THIS FORM.

4 BIDDING PROCEDURES It is intended that AIA Document

G612™-2017, Owner's Instructions
to the Architect, Parts A and B will be
completed prior to using this
document.

5 CONSIDERATION OF BIDS

6 POST-BID INFORMATION

7 PERFORMANCE BOND AND PAYMENT BOND

8 ENUMERATION OF THE PROPOSED CONTRACT DOCUMENTS
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ARTICLE 1  DEFINITIONS

§ 1.1 Bidding Documents include the Bidding Requirements and the Proposed Contract Documents. The Bidding
Requirements consist of the advertisement or invitation to bid, Instructions to Bidders, supplementary instructions to
bidders, the bid form, and any other bidding forms. The Proposed Contract Documents consist of the unexecuted form of
Agreement between the Owner and Contractor and that Agreement’s Exhibits, Conditions of the Contract (General,

Supplementary and other Conditions), Drawings, Specifications, all Addenda, and all other documents enumerated in
Article 8 of these Instructions.

§ 1.2 Definitions set forth in the General Conditions of the Contract for Construction, or in other Proposed Contract
Documents apply to the Bidding Documents.

§ 1.3 Addenda are written or graphic instruments issued by the Architect, which, by additions, deletions, clarifications, or
corrections, modify or interpret the Bidding Documents.

§ 1.4 A Bid is a complete and properly executed proposal to do the Work for the sums stipulated therein, submitted in
accordance with the Bidding Documents.

§ 1.5 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in the Bidding
Documents, to which Work may be added or deleted by sums stated in Alternate Bids.

§ 1.6 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted from, or that does not
change, the Base Bid if the corresponding change in the Work, as described in the Bidding Documents, is accepted.

§ 1.7 A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials, equipment, or services,
or a portion of the Work, as described in the Bidding Documents.

§ 1.8 A Bidder is a person or entity who submits a Bid and who meets the requirements set forth in the Bidding
Documents.

§ 1.9 A Sub-bidder is a person or entity who submits a bid to a Bidder for materials, equipment, or labor for a portion of
the Work.

ARTICLE 2 BIDDER'S REPRESENTATIONS
§ 2.1 By submitting a Bid, the Bidder represents that:
.1 the Bidder has read and understands the Bidding Documents;
.2 the Bidder understands how the Bidding Documents relate to other portions of the Project, if any, being bid
concurrently or presently under construction;
3  the Bid complies with the Bidding Documents;
4 the Bidder has visited the site, become familiar with local conditions under which the Work is to be
performed, and has correlated the Bidder’s observations with the requirements of the Proposed Contract
Documents;
.5  the Bid is based upon the materials, equipment, and systems required by the Bidding Documents without
exception; and
6  the Bidder has read and understands the provisions for liquidated damages, if any, set forth in the form of
Agreement between the Owner and Contractor.

ARTICLE 3 BIDDING DOCUMENTS

§ 3.1 Distribution

§ 3.1.1 Bidders shall obtain complete Bidding Documents, as indicated below, from the issuing office designated in the
advertisement or invitation to bid, for the deposit sum, if any, stated therein.

(Indicate how, such as by email, website, host site/platform, paper copy, or other method Bidders shall obtain Bidding
Documents.)

by email
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§ 3.1.2 Any required deposit shall be refunded to Bidders who submit a bona fide Bid and return the paper Bidding
Documents in good condition within ten days after receipt of Bids. The cost to replace missing or damaged paper
documents will be deducted from the deposit. A Bidder receiving a Contract award may retain the paper Bidding
Documents, and the Bidder’s deposit will be refunded.

§ 3.1.3 Bidding Documents will not be issued directly to Sub-bidders unless specifically offered in the advertisement or
invitation to bid, or in supplementary instructions to bidders.

§ 3.1.4 Bidders shall use complete Bidding Documents in preparing Bids. Neither the Owner nor Architect assumes
responsibility for errors or misinterpretations resulting from the use of incomplete Bidding Documents.

§ 3.1.5 The Bidding Documents will be available for the sole purpose of obtaining Bids on the Work. No license or grant of
use is conferred by distribution of the Bidding Documents.

§ 3.2 Modification or Interpretation of Bidding Documents
§ 3.2.1 The Bidder shall carefully study the Bidding Documents, shall examine the site and local conditions, and shall

notify the Architect of errors, inconsistencies, or ambiguities discovered and request clarification or interpretation
pursuant to Section 3.2.2.

§ 3.2.2 Requests for clarification or interpretation of the Bidding Documents shall be submitted by the Bidder in writing
and shall be received by the Architect at least seven days prior to the date for receipt of Bids.

(Indicate how, such as by email, website, host site/platform, paper copy, or other method Bidders shall submit requests for
clarification and interpretation.)

§ 3.2.3 Modifications and interpretations of the Bidding Documents shall be made by Addendum. Modifications and

interpretations of the Bidding Documents made in any other manner shall not be binding, and Bidders shall not rely upon
them.

§ 3.3 Substitutions

§ 3.3.1 The materials, products, and equipment described in the Bidding Documents establish a standard of required
function, dimension, appearance, and quality to be met by any proposed substitution.

§ 3.3.2 Substitution Process
§ 3.3.2.1 Written requests for substitutions shall be received by the Architect at least ten days prior to the date for receipt

of Bids. Requests shall be submitted in the same manner as that established for submitting clarifications and
interpretations in Section 3.2.2.

§ 3.3.2.2 Bidders shall submit substitution requests on a Substitution Request Form if one is provided in the Bidding
Documents.

§ 3.3.2.3 If a Substitution Request Form is not provided, requests shall include (1) the name of the material or equipment
specified in the Bidding Documents; (2) the reason for the requested substitution; (3) a complete description of the
proposed substitution including the name of the material or equipment proposed as the substitute, performance and test
data, and relevant drawings; and (4) any other information necessary for an evaluation. The request shall include a
statement setting forth changes in other materials, equipment, or other portions of the Work, including changes in the
work of other contracts or the impact on any Project Certifications (such as LEED), that will result from incorporation of
the proposed substitution.

§ 3.3.3 The burden of proof of the merit of the proposed substitution is upon the proposer. The Architect’s decision of
approval or disapproval of a proposed substitution shall be final.

§ 3.3.4 If the Architect approves a proposed substitution prior to receipt of Bids, such approval shall be set forth in an
Addendum. Approvals made in any other manner shall not be binding, and Bidders shall not rely upon them.
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§ 3.3.5 No substitutions will be considered after the Contract award unless specifically provided for in the Contract
Documents.

§ 3.4 Addenda

§ 3.41 Addenda will be transmitted to Bidders known by the issuing office to have received complete Bidding
Documents.

(Indicate how, such as by email, website, host site/platform, paper copy, or other method Addenda will be transmitted.)

email
§ 3.4.2 Addenda will be available where Bidding Documents are on file.

§ 3.4.3 Addenda will be issued no later than four days prior to the date for receipt of Bids, except an Addendum
withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids.

§ 3.4.4 Prior to submitting a Bid, each Bidder shall ascertain that the Bidder has received all Addenda issued, and the
Bidder shall acknowledge their receipt in the Bid.

ARTICLE 4 BIDDING PROCEDURES
§ 4.1 Preparation of Bids
§ 4.1.1 Bids shall be submitted on the forms included with or identified in the Bidding Documents.

§ 4.1.2 All blanks on the bid form shall be legibly executed. Paper bid forms shall be executed in a non-erasable medium.

§ 4.1.3 Sums shall be expressed in both words and numbers, unless noted otherwise on the bid form. In case of discrepancy, the
amount entered in words shall govern.

§ 4.1.4 Edits to entries made on paper bid forms must be initialed by the signer of the Bid.

§ 4.1.5 All requested Alternates shall be bid. If no change in the Base Bid is required, enter "No Change" or as required by
the bid form.

§ 4.1.6 Where two or more Bids for designated portions of the Work have been requested, the Bidder may, without
forfeiture of the bid security, state the Bidder’s refusal to accept award of less than the combination of Bids stipulated by
the Bidder. The Bidder shall neither make additional stipulations on the bid form nor qualify the Bid in any other manner.

§ 4.1.7 Each copy of the Bid shall state the legal name and legal status of the Bidder. As part of the documentation
submitted with the Bid, the Bidder shall provide evidence of its legal authority to perform the Work in the jurisdiction
where the Project is located. Each copy of the Bid shall be signed by the person or persons legally authorized to bind the
Bidder to a contract. A Bid by a corporation shall further name the state of incorporation and have the corporate seal
affixed. A Bid submitted by an agent shall have a current power of attorney attached, certifying the agent’s authority to
bind the Bidder.

§ 4.1.8 A Bidder shall incur all costs associated with the preparation of its Bid.

§ 4.2Bid Security
§ 4.2.1 Each Bid shall be accompanied by the following bid security:
(Insert the form and amount of bid security.)

Bid Bond or Certified Check equal to 5% of bid for all bids exceeding $50,000

§ 4.2.2 The Bidder pledges to enter into a Contract with the Owner on the terms stated in the Bid and shall, if required,
furnish bonds covering the faithful performance of the Contract and payment of all obligations arising thereunder. Should
the Bidder refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall
be forfeited to the Owner as liquidated damages, not as a penalty. In the event the Owner fails to comply with Section 6.2,
the amount of the bid security shall not be forfeited to the Owner.
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§ 4.2.3 If a surety bond is required as bid security, it shall be written on AIA Document A310™, Bid Bond, unless

otherwise provided in the Bidding Documents. The attorney-in-fact who executes the bond on behalf of the surety shall
affix to the bond a certified and current copy of an acceptable power of attorney. The Bidder shall provide surety bonds
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located.

§ 4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until (a)
the Contract has been executed and bonds, if required, have been furnished; (b) the specified time has elapsed so that Bids
may be withdrawn; or (c) all Bids have been rejected. However, if no Contract has been awarded or a Bidder has not been
notified of the acceptance of its Bid, a Bidder may, beginning days after the opening of Bids, withdraw its Bid and request
the return of its bid security.

§ 4.3 Submission of Bids
§ 4.3.1 A Bidder shall submit its Bid as indicated below:
(Indicate how, such as by website, host site/platform, paper copy, or other method Bidders shall submit their Bid.)

as indicated in the Advertisement for Bids

§ 4.3.2 Paper copies of the Bid, the bid security, and any other documents required to be submitted with the Bid shall be
enclosed in a sealed opaque envelope. The envelope shall be addressed to the party receiving the Bids and shall be
identified with the Project name, the Bidder’s name and address, and, if applicable, the designated portion of the Work for
which the Bid is submitted. If the Bid is sent by mail, the sealed envelope shall be enclosed in a separate mailing envelope
with the notation "SEALED BID ENCLOSED" on the face thereof.

§ 4.3.3 Bids shall be submitted by the date and time and at the place indicated in the invitation to bid. Bids submitted after
the date and time for receipt of Bids, or at an incorrect place, will not be accepted.

§ 4.3.4 The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids.
§ 4.3.5 A Bid submitted by any method other than as provided in this Section 4.3 will not be accepted.

§ 4.4 Modification or Withdrawa! of Bid

§ 4.4.1 Prior to the date and time designated for receipt of Bids, a Bidder may submit a new Bid to replace a Bid
previously submitted, or withdraw its Bid entirely, by notice to the party designated to receive the Bids. Such notice shall
be received and duly recorded by the receiving party on or before the date and time set for receipt of Bids. The receiving
party shall verify that replaced or withdrawn Bids are removed from the other submitted Bids and not considered. Notice

of submission of a replacement Bid or withdrawal of a Bid shall be worded so as not to reveal the amount of the original
Bid.

§ 4.4.2 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids in the same format
as that established in Section 4.3, provided they fully conform with these Instructions to Bidders. Bid security shall be in
an amount sufficient for the Bid as resubmitted.

§ 4.4.3 After the date and time designated for receipt of Bids, a Bidder who discovers that it made a clerical error in its Bid
shall notify the Architect of such error within two days, or pursuant to a timeframe specified by the law of the jurisdiction
where the Project is located, requesting withdrawal of its Bid. Upon providing evidence of such error to the reasonable
satisfaction of the Architect, the Bid shall be withdrawn and not resubmitted. If a Bid is withdrawn pursuant to this Section
4.4 3, the bid security will be attended to as follows:

(State the terms and conditions, such as Bid rank, for returning or retaining the bid security.)

ARTICLE 5 CONSIDERATION OF BIDS
§ 5.1 Opening of Bids
If stipulated in an advertisement or invitation to bid, or when otherwise required by law, Bids properly identified and received

within the specified time limits will be publicly opened and read aloud. A summary of the Bids may be made available to
Bidders.
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§ 5.2 Rejection of Bids .
Unless otherwise prohibited by law, the Owner shall have the right to reject any or all Bids.

§ 5.3 Acceptance of Bid (Award)

§ 5.3.1 It is the intent of the Owner to award a Contract to the lowest responsive and responsible Bidder, provided the Bid
has been submitted in accordance with the requirements of the Bidding Documents. Unless otherwise prohibited by law,
the Owner shall have the right to waive informalities and irregularities in a Bid received and to accept the Bid which, in
the Owner’s judgment, is in the Owner’s best interests.

§ 5.3.2 Unless otherwise prohibited by law, the Owner shall have the right to accept Alternates in any order or
combination, unless otherwise specifically provided in the Bidding Documents, and to determine the lowest responsive
and responsible Bidder on the basis of the sum of the Base Bid and Alternates accepted.

ARTICLE 6 POST-BID INFORMATION

§ 6.1 Contractor's Qualification Statement

Bidders to whom award of a Contract is under consideration shall submit to the Architect, upon request and within the
timeframe specified by the Architect, a properly executed AIA Document A305™, Contractor’s Qualification Statement,
unless such a Statement has been previously required and submitted for this Bid.

§ 6.2 Owner’s Financial Capability

A Bidder to whom award of a Contract is under consideration may request in writing, fourteen days prior to the expiration
of the time for withdrawal of Bids, that the Owner furnish to the Bidder reasonable evidence that financial arrangements
have been made to fulfill the Owner’s obligations under the Contract. The Owner shall then furnish such reasonable
evidence to the Bidder no later than seven days prior to the expiration of the time for withdrawal of Bids. Unless such
reasonable evidence is furnished within the allotted time, the Bidder will not be required to execute the Agreement
between the Owner and Contractor.

§ 6.3 Submittals
§ 6.3.1 After notification of selection for the award of the Contract, the Bidder shall, as soon as practicable or as stipulated
in the Bidding Documents, submit in writing to the Owner through the Architect:
.1 adesignation of the Work to be performed with the Bidder’s own forces;
.2 names of the principal products and systems proposed for the Work and the manufacturers and suppliers of
each; and
.3 names of persons or entities (including those who are to furnish materials or equipment fabricated to a
special design) proposed for the principal portions of the Work.

§ 6.3.2 The Bidder will be required to establish to the satisfaction of the Architect and Owner the reliability and
responsibility of the persons or entities proposed to furnish and perform the Work described in the Bidding Documents.

§ 6.3.3 Prior to the execution of the Contract, the Architect will notify the Bidder if either the Owner or Architect, after
due investigation, has reasonable objection to a person or entity proposed by the Bidder. If the Owner or Architect has
reasonable objection to a proposed person or entity, the Bidder may, at the Bidder’s option, withdraw the Bid or submit an
acceptable substitute person or entity. The Bidder may also submit any required adjustment in the Base Bid or Alternate
Bid to account for the difference in cost occasioned by such substitution. The Owner may accept the adjusted bid price or
disqualify the Bidder. In the event of either withdrawal or disqualification, bid security will not be forfeited.

§ 6.3.4 Persons and entities proposed by the Bidder and to whom the Owner and Architect have made no reasonable
objection must be used on the Work for which they were proposed and shall not be changed except with the written
consent of the Owner and Architect.

ARTICLE 7 PERFORMANCE BOND AND PAYMENT BOND
§ 7.1 Bond Requirements

§ 7.1.1 If stipulated in the Bidding Documents, the Bidder shall furnish bonds covering the faithful performance of the
Contract and payment of all obligations arising thereunder.
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§ 7.1.2 If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be included in the Bid. If the
furnishing of such bonds is required after receipt of bids and before execution of the Contract, the cost of such bonds shall
be added to the Bid in determining the Contract Sum.

§ 7.1.3 The Bidder shall provide surety bonds from a company or companies lawfully authorized to issue surety bonds in
the jurisdiction where the Project is located.

§ 7.1.4 Unless otherwise indicated below, the Penal Sum of the Payment and Performance Bonds shall be the amount of
the Contract Sum.

(If Payment or Performance Bonds are to be in an amount other than 100% of the Contract Sum, indicate the dollar
amount or percentage of the Contract Sum.)

§ 7.2 Time of Delivery and Form of Bonds

§ 7.2.1 The Bidder shall deliver the required bonds to the Owner not later than three days following the date of execution
of the Contract. If the Work is to commence sooner in response to a letter of intent, the Bidder shall, prior to
commencement of the Work, submit evidence satisfactory to the Owner that such bonds will be furnished and delivered in
accordance with this Section 7.2.1.

§ 7.2.2 Unless otherwise provided, the bonds shall be written on AIA Document A312, Performance Bond and Payment
Bond.

§ 7.2.3 The bonds shall be dated on or after the date of the Contract.

§ 7.2.4 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix to the
bond a certified and current copy of the power of attorney.

ARTICLE 8 ENUMERATION OF THE PROPOSED CONTRACT DOCUMENTS

§ 8.1 Copies of the proposed Contract Documents have been made available to the Bidder and consist of the following
documents:

A AIA Document A101™-2017, Standard Form of Agreement Between Owner and Contractor, unless
otherwise stated below.

(Insert the complete AIA Document number, including year, and Document title.)

.2  AIA Document A101™-2017, Exhibit A, Insurance and Bonds, unless otherwise stated below.
(Insert the complete AIA Document number, including year, and Document title.)

.3 AIA Document A201™-2017, General Conditions of the Contract for Construction, unless otherwise
stated below.

(Insert the complete AIA Document number, including year, and Document title.)

4 Building Information Modeling Exhibit, if completed:

.5  Drawings

Number Title Date
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Specifications

Section Title Date Pages
Addenda:

Number Date Pages

Other Exhibits:

(Check all boxes that apply and include appropriate information identifying the exhibit where required.)

[ 1 AIADocument E204™-2017, Sustainable Projects Exhibit, dated as indicated below:
(Insert the date of the E204-2017.)

[ 1 The Sustainability Plan:

Title Date Pages

[ 1 Supplementary and other Conditions of the Contract:

Document Title Date Pages

Other documents listed below:
(List here any additional documents that are intended to form part of the Proposed Contract Documents.)
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LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

SECTION 00 2500 - SUPPLEMENTARY INSTRUCTIONS TO BIDDERS

SUMMARY

A

The requirements of AIA DOCUMENT A701 — 2017 Edition — INSTRUCTIONS TO BIDDERS, apply
to this BID except as modified by the CONTRACT DOCUMENTS. References to the “Instructions to
Bidders” hereinafter shall mean the above-titled document.

Read and become familiar with, and cause each subcontractor to become familiar with all of these
requirements which apply to and are binding on, all who are parties to, or are performing work under
the BID.

Any provisions of the Instructions to Bidders that are modified by the SUPPLEMENTARY
INSTRUCTIONS TO BIDDERS are superseded to the extent of the modification only and the
unmodified provisions shall remain in effect.

ARTICLE 2 - BIDDER’'S REPRESENTATOINS

2.1, add the following to

Bids shall be based on products indicated in the documents. Bidder's proposed substitutions shall
be detailed and separated from the Base Bid Price Proposal as the Bidder’'s Voluntary Alternates.

Bidder’s Voluntary Alternates WILL NOT form the Bidder’s Base Bid Proposal

Price. Provide information on a separate sheet stating cost differences, design differences and

technical criteria interfacing with adjacent work.

Fair Employment Practice: The bidder, its sub-bidder and agents shall not discriminate against
any employee or applicant for employment with respect to hire, tenure, terms, conditions or
privileges of employment, because of race, sex, color, religion, national origin, age, height, weight
or marital status.

ARTICLE 3 — BIDDING DOCUMENTS

3.3.5

3.1 COPIES, add the following:

The drawings and specifications are the property of the architect and must be returned in good
order to the architect within ten days of the receiving of proposals.

3.2 INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS, add the following:

Bidders and sub-bidders shall promptly notify the Architect of any ambiguity, inconsistency, or error
discovered in examining the documents or site and location conditions so that the Architect may
issue written clarifications to all bidders. Deadline for addendum response to inquiries is five days
prior to the established bid due date. The Architect may issue Addenda before receipt of bids to
modify the documents. In the space provided in the bid form, bidders shall acknowledge receipt of
such addenda.

3.3 SUBSTITUTIONS, add the following:

Substitutions: The bidder shall furnish materials as specified and equipment by specified
manufacturers, according to provisions of Specification Section 016000. The Bidder’'s submission of
voluntary alternatives and substitutions shall NOT FORM the Base Bid Price of the proposal, but
are listed therein for consideration by the Owner and Architect as proposed substitutions.

If accepted, base bid price will be adjusted by the amount listed. (Attach additional sheets using
bidder letterhead in the event that more space is required.)

FRENCH ASSOCIATES, INC. 002500 -1
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LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

ARTICLE 4 — ADMINISTRATION OF THE CONTRACT

A. 4.1 PREPARATION OF BIDS, add the following:

4.1.8 Bids shall be submitted in duplicate on forms furnished. The copies shall be enclosed in a sealed
opaque envelope marked "Sealed Bid for Livonia Public Schools — Stevenson High School — Pool
Filtration Project". Bid security is required.

B. 4.2 BID SECURITY, add the following:
424 Bid security shall be for 5% of the bid amount in the form of a certified check or satisfactory bid

bond with a surety licensed to do business in the State of Michigan. Surety bond shall be an AIA
Document A310 Bid Bond.

C. 4.3 SUBMISSION OF BIDS, add the following:

4.3.5 Sealed bids will be received as noted in the Advertisement for Bids and Bid Form. Bids will be
opened publicly and read aloud by the District or the Designee.

4.3.6 Taxes: The bid affirms that payment of applicable federal, state and local taxes are included
therein.

4.3.7 Unit Prices: Unit prices shall govern authorized changes in the work and shall include all charges
for supervision, overhead and profit and shall be applied to new quantities. The percentages
stipulated under the "Overhead and Profit" paragraph below shall not be added to the unit prices
stipulated under this article. Unit prices shall be used as a basis for determining cost or credit to the
Owner, resulting from a change in work, per Article 7 of the Conditions of the Contract.

D. 4.4 MODIFICATOIN OR WITHDRAWAL OF BID, add the following:

445 After receipt of bids, they shall remain firm for (ninety) 90 calendar days.

ARTICLE 6 — POST-BID INFORMATION

A. Paragraph 6.3.1, add the following:

4 Cost Itemizations: The bidder shall submit reasonably accurate cost itemizations within
seventy-two (72) hours after the time for receipt of bids, as required by the Owner. It is
understood that cost itemizations will be required for the Owner's information and accounting
purposes.

5 Proposed Subcontractors: Within forty-eight (48) hours of the due date and the time of
receiving of proposals, the apparent low bidder(s) (General Contractor[s]), shall submit to the
Architect, his complete list of sub contractors for the combined work of all trades. The
Contractors being considered for the contract award will be notified as soon as possible after
the initial review of the proposals. Indicate proposed mechanical and electrical
subcontractors on the Form of Proposal.

ARTICLE 7 — PERFORMANCE BOND AND PAYMENT BOND

A. 7.1 BOND REQUIREMENTS, add the following to 7.1.1:
A Bonds must be secured with a surety licensed to do business in the State of Michigan.
FRENCH ASSOCIATES, INC. 002500-2
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LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

B. 7.1 BOND REQUIREMENTS, also add the following:

7.1.3 Bonds: Prior to the signing of the contract of which these conditions shall be a part, the general
contractor shall furnish performance bonds and labor and material payment bonds in such form as
the Owner may require. Such bonds must be with a recognized corporate surety company licensed

to do business in the State of Michigan. The general contractor's bond shall be for the full amount of the

contract, including mechanical and electrical trades.

7.1.4 The accepted bidder shall be required to provide and pay for a satisfactory Performance Bond and
Labor and Materials Payment Bond with a surety licensed to do business in the State of Michigan
in the amount of 100% of the contract sum if over $50,000.

A The Owner may request Performance Bond and Labor and Material Payment Bond for
contracts less than $50,000.00 and in this case, the cost would be reimbursed by the
Owner.

END OF SECTION 00 2500
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LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

SECTION 00 4000 - FORM OF PROPOSAL

NAME OF BIDDER:

We, the undersigned, agree to enter into a contract with Livonia Public Schools (here after called the Owner)
to provide all labor, material and equipment necessary for the combined work for the project as proposed
in accordance with the drawings and specifications prepared by French Associates, Inc.

PROJECT NAME:

Proposal No 1: Livonia Public Schools Stevenson High School — Pool Filtration Project for the
sum of:

Dollars

VOLUNTARY ALTERNATES: The following voluntary alternates are offered by the respective Bidder. The
undersigned understands and agrees that the following amounts WILL NOT be included as part of the Base
Bid Proposal Price. Voluntary Alternates which may be accepted by the Owner will be added or deducted
from the Base Bid Proposal Price upon agreement with the successful Bidder.

1.

ADD / DEDUCT: Dollars. $
2.

ADD / DEDUCT: Dollars. $
SITE VISITATION:

Each contractor has an opportunity to visit each site to familiarize themselves and confirm the scope of
work outlined in the Summary.

Sites visited: Yes 0 No O Date

Acceptance of Proposal: In accepting this bid, it is understood that the right is reserved by the Owner to
reject any or all bids, to waive irregularities in the bidding process or accept any bid, when in the opinion of
the Owner, such action will serve the best interests of Livonia Public Schools.

FIRM NAME:

ADDRESS:

FRENCH ASSOCIATES, INC. 00 4000 - 1
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LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

TELEPHONE:

FAX NO.:

SIGNATURE: (signature is required)

TITLE:

DATE:

WITNESS BY:

(Sealed, if bid is by corporation)

FRENCH ASSOCIATES, INC. 00 4000 - 2
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LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

All Bidders must complete the following familial disclosure form in compliance with MCL 380.1267 (Public Act
232 of 2004) and attach this information to the bid.

By the attached sworn and notarized statement we are disclosing the following familial relationship(s) that
exists between the owner or any employee of the bidder and any member of the Board, intermediate school
board, or board of directors or the superintendent of the school district, intermediate superintendent of the
intermediate school district, or chief executive officer of the public school academy.

(School District / Name) will not accept a Bid that
does not include this sworn and notarized disclosure statement.

Disclose any familial relationship and complete the form below in its entirety:

The following are familial relationships as described above (provide employee name, family contact name,
family contact position, and familial relationship or NONE.)

PRINT:

Company Name Phone
Street Address

City / State / Zip

Company Officer Title
Officer’s Signature Date

STATE OF MICHIGAN )

) SS
COUNTY OF )
On this day of , 20_, before me a Notary Public in and for said county, personally
appeared agent of the said firm and who

acknowledged the same to be his free act and deed as such agent.

Notary Public Expiration Date

Seal Imprint:

END OF SECTION 00 4000
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SECTION 00 6000 - OWNER/CONTRACTOR AGREEMENT AS MODIFIED

FRENCH ASSOCIATES, INC. 00 6000- 1
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AT AIA" Document A101° — 2017

Standard Form of Agreement Between Owner and Contractor where

the basis of payment is a Stipulated Sum

AGREEMENT made as of the - day of - in the year -
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

and the Contractor:
(Name, legal status, address and other information)

for the following Project:
(Name, location and detailed description)

The Architect:
(Name, legal status, address and other information)

The Owner and Contractor agree as follows.

ADDITIONS AND DELETIONS: The

author of this document has
added information needed for
ts completion. The author
may also have revised the
text of the original AIA

2 va ] m
hould be reviewed.

This document has important
legal consequences.
Consultation with a

Agreement. AIA Doc
A201®-2017, General

ELECTRONIC COPYING of any
portion of this AIA® Document to
another electronic file is
prohibited and constitutes a
violation of copyright laws as
set forth in the footer of this
document .
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EXHIBIT A INSURANCE AND BONDS

ARTICLE 1 THE CONTRACT DOCUMENTS

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary;-and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed
in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and are
as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents-the entire
and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or-agreements,
either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9.

ARTICLE 2 THE WORK OF THIS CONTRACT
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in
the Contract Documents to be the responsibility of others.

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
§ 3.1 The date of commencement of the Work shall be:
(Check one of the following boxes.)

[ « X » ] The date of this Agreement.

[« »] A date set forth in a notice to proceed issued by the Owner.

[« »] Established as follows:
(Insert a date or a means to determine the date of commencement of the Work.)

«»

If a date of commencement of the Work is not selected, then the date of commencement shall-be the-date-of this
Agreement.

§ 3.2 The Contract Time shall be measured from the date of commencement of the Work.

§ 3.3 Substantial Completion

§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall
achieve Substantial Completion of the entire Work:

(Check one of the following boxes and complete the necessary information.)
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[« »] Not later than « » (« » ) calendar days from the date of commencement of the Work.

- [ Formatted: Highlight

§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are
to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial
Completion of such portions by the following dates:

Portion of Work Substantial Completion Date

XX/XX/XXXX e - /[ Formatted: Highlight

§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if
any, shall be assessed as set forth in Section 4.5.

ARTICLE 4 CONTRACT SUM
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the
Contract. The Contract Sum shall be « » ($ « » ), subject to additions and deductions as provided in the Contract

Documents.

§ 4.2 Alternates
§ 4.2.1 Alternates, if any, included in the Contract Sum:

Item Price
§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement.

(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

Item Price Conditions for Acceptance

§ 4.3 Allowances, if any, included in the Contract Sum:
(Identify each allowance.)

Item Price
§ 4.4 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item Units and Limitations Price per Unit ($0.00)

§ 4.5 Liquidated damages, if any:
(Insert terms and conditions for liquidated damages, if any.)

«»

§ 4.6 Other:

(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.)

«»
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ARTICLE 5 PAYMENTS

§ 5.1 Progress Payments

§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for
Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the
Contractor as provided below and elsewhere in the Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
month, or as follows:

«»

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the « 1st » day of a month,
the Owner shall make payment of the amount certified to the Contractor not later than the «15th » day of the « »
month. If an Application for Payment is received by the Architect after the application date fixed above, payment of
the amount certified shall be made by the Owner not later than «60 » ( « sixty» ) days after the Architect receives the
Application for Payment.

(Federal, state or local laws may require payment within a certain period of time.)

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor
in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the
various portions of the Work. The schedule of values shall be prepared in such form, and supported by such data to
substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a basis for reviewing
the Contractor’s Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment.

§ 5.1.6 In accordance with ATA Document A201™-2017, General Conditions of the Contract for Construction, and
subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as
follows:

§ 5.1.6.1 The amount of each progress payment shall first include:

1 That portion of the Contract Sum properly allocable to completed Work;

.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably
stored at the site for subsequent incorporation in the completed construction, or, if approved in adyance
by the Owner, suitably stored off the site at a location agreed upon in writing; and

.3 That portion of Construction Change Directives that the Architect determines, in the Architect’s
professional judgment, to be reasonably justified.

§ 5.1.6.2 The amount of each progress payment shall then be reduced by:

A The aggregate of any amounts previously paid by the Owner;

.2 The amount, if any, for Work that remains uncorrected and for which the Architect has-previously
withheld a Certificate for Payment as provided in Article 9 of AIA Document A201-2017;

.3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier,
unless the Work has been performed by others the Contractor intends to pay;

4 For Work performed or defects discovered since the last payment application, any amount for which
the Architect may withhold payment, or nullify a Certificate of Payment in whole orin-part; as provided
in Article 9 of AIA Document A201-2017; and

.5 Retainage withheld pursuant to Section 5.1.7.

§ 5.1.7 Retainage

§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the
following amount, as retainage, from the payment otherwise due:

(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of
retainage may be limited by governing law.)

«10%-»
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§ 5.1.7.1.1 The following items are not subject to retainage:
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.)

« »

§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows:

(If the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion of the entire Work,
including modifications for Substantial Completion of portions of the Work as provided in Section-3.3.2,-insert
provisions for such modifications.)

« »

§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may
submit an Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant
to this Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include retainage as
follows:

(Insert any other conditions for release of retainage upon Substantial Completion.)

« »

§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay
the Contractor any additional amounts in accordance with Article 9 of AIA Document A201-2017.

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments-to suppliers for
materials or equipment which have not been delivered and stored at the site.

§ 5.2 Final Payment
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to-the
Contractor when
A the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct
Work as provided in Article 12 of ATA Document A201-2017, and to satisfy otherrequirements, if any,
which extend beyond final payment; and
.2 afinal Certificate for Payment has been issued by the Architect.

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the
Architect’s final Certificate for Payment, or as follows:

« »

§ 5.3 Interest

Payments due and unpaid under the Contract shall bear interest from the date payment is due atthe rate-stated below,
or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.
(Insert rate of interest agreed upon, if any.)

«»%un

ARTICLE 6 DISPUTE RESOLUTION

§ 6.1 Initial Decision Maker

The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201-2017, unless the
parties appoint below another individual, not a party to this Agreement, to serve as the Initial Decision Maker.

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if
other than the Architect.)

« »
« »
«»
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§ 6.2 Binding Dispute Resolution
For any Claim subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document A201-2017, the
method of binding dispute resolution shall be as follows:

(Check the appropriate box.) 7

[ - ] Arbitration pursuant to Section 15.4 of AIA Document A201-2017

[ - ] Litigation in a court of competent jurisdiction

[«»] Other (Specify)
- e

If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in
writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of
competent jurisdiction.

ARTICLE 7 TERMINATION OR SUSPENSION I
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document
A201-2017.

§ 7.1.1 If the Contract is terminated for the Owner’s convenience in accordance with Article 14 of
A201-2017, then the Owner shall pay the Contractor a termination fee as follows:
(Insert the amount of, or method for determining, the fee, if any, payable to the Contractor follow
the Owner’s convenience.)

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A20

ARTICLE 8 MISCELLANEOUS PROVISIONS

§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201-20
Document, the reference refers to that provision as amended or supplemented by other provis
Documents.

ions of the Contra

§ 8.2 The Owner’s representative:
(Name, address, email address, and other information)

§ 8.3 The Contractor’s representative:
(Name, address, email address, and other information)
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§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days” prior notice to the
other party.

§ 8.5Insurance and Bonds

§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document A101™-—
2017, Standard Form of Agreement Between Owner and Contractor where the basis of paymentis a Stipulated Sum,
Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents.

Contractor to obtain Insurance and Bonds as required by the Specifications.

§ 8.5.2 The Contractor shall provide bonds as set forth in AIA Document A101™-2017 Exhibit A, and elsewhere in
the Contract Documents.

§ 8.6 Notice in electronic format, pursuant to Article 1 of AIA Document A201-2017, may be given in accordance
with a building information modeling exhibit, if completed, or as otherwise set forth below:

(If other than in accordance with a building information modeling exhibit, insert requirements for delivering notice in
electronic format such as name, title, and email address of the recipient and whether and how the system will be
required to generate a read receipt for the transmission.)

«»

§ 8.7 Other provisions:

« »

ARTICLE 9 ENUMERATION OF CONTRACT DOCUMENTS
§ 9.1 This Agreement is comprised of the following documents:
1 AIA Document A101™-2017, Standard Form of Agreement Between Owner and Contractor
.2 AIA Document A101™-2017, Exhibit A, Insurance and Bonds
.3 AIA Document A201™-2017, General Conditions of the Contract for Construction
4  Building information modeling exhibit, dated as indicated below:
(Insert the date of the building information modeling exhibit incorporated into this Agreement.)
«»

.5  Drawings

Number Title Date

.6 Specifications

Section Title Date Pages

.7 Addenda, if any:

Number Date Pages

Portions of Addenda relating to bidding or proposal requirements are not part of the Contract
Documents unless the bidding or proposal requirements are also enumerated in this Article 9.

.8 Other Exhibits:
(Check all boxes that apply and include appropriate information identifying the exhibit where
required.)
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[« »] AIA Document E204™-2017, Sustainable Projects Exhibit, dated as indicated below:
(Insert the date of the E204-2017 incorporated into this Agreement.)

«»
[« »] The Sustainability Plan:

Title Date Pages

[« »] Supplementary and other Conditions of the Contract:

Document Title Date Pages

.9  Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA
Document A201™-2017 provides that the advertisement or invitation to bid, Instructions to Bidders,
sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal
requirements, and other information furnished by the Owner in anticipation of receiving bids-or
proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such
documents should be listed here only if intended to be part of the Contract Documents.)

« »

This Agreement entered into as of the day and year first written above.

OWNER (Signature) CONTRACTOR (Signature)
« Andrea Oquist »« Superintendent » «PE»
(Printed name and title) (Printed name and title)
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@AIA Document A201" - 2007

General Conditions of the Contract for Construction

for the following PROJECT:
(Name and location or address)
Livonia Public Schools — Stevenson High School — Pool Filtration Project

s . ADDITIONS AND DELETIONS:
pyonia, ML The author of this document has
THE OWNER: added information needed for its

A A s completion. The author may also
Livonia Public Schools have revised the text of the original

1.5125- Farmington Rd AlA standard form. An Additions and
Livonia, MI 48154 Deletions Report that notes added
information as well as revisions to the
standard form text is available from
THE ARCHITECT: the author and should be reviewed. A
(Name, legal status and address) vertical line in the left margin of this
French Associates document indicates where the author
2851 High Meadow Circle has added necessary information
Suite 100 and where the author has added to or
Auburn Hills, MI 48326 deleted from the original AIA text.

Tclephone Numbet:248:656:1377 This document has important legal

TABLE OF ARTICLES consequences. Consultation with an

attorney is encouraged with respect
to its completion or modification.

1 GENERAL PROVISIONS

2 OWNER

3 CONTRACTOR

4 ARCHITECT

5 SUBCONTRACTORS

6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
7 CHANGES IN THE WORK

8 TIME

9 PAYMENTS AND COMPLETION

10 PROTECTION OF PERSONS AND PROPERTY

1" INSURANCE AND BONDS

12 UNCOVERING AND CORRECTION OF WORK

13 MISCELLANEOUS PROVISIONS

14 TERMINATION OR SUSPENSION OF THE CONTRACT
15 CLAIMS AND DISPUTES
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Init.

INDEX
(Topics and numbers in bold are section headings.)

Acceptance of Nonconforming Work
9.6.6,9.9.3,12.3

Acceptance of Work
9.6.6,9.8.2,9.9.3,9.10.1,9.10.3,12.3

Access to Work

3.16,6.2.1,12.1

Accident Prevention

10

Acts and Omissions
32,3.3.2,3.12.8,3.18,4.2.3,8.3.1,9.5.1, 10.2.5,
10.2.8,13.4.2,13.7,14.1,15.2

Addenda

1.1.1,3.11

Additional Costs, Claims for
3.74,3.75,6.1.1,7.3.7.5,10.3,15.1.4

Additional Inspections and Testing
9.4.2,9.83,12.2.1,13.5

Additional Insured

11.1.4

Additional Time, Claims for
3.24,3.7.4,3.7.5,3.10.2,8.3.2,15.1.5
Administration of the Contract
3.13,4.2,94,9.5

Advertisement or Invitation to Bid

1181

Aesthetic Effect

42.13

Allowances

3.8,7.3.8

All-risk Insurance

11.3.1,11.3.1.1

Applications for Payment
425,739,9.2,93,94,9.5.1,9.6.3,9.7,9.10, 11.1.3
Approvals

2.1.1,22.2,24,3.1.3,3.10.2, 3.12.8, 3.12.9, 3.12.10,
42.7,9.3.2,135.1

Arbitration

8.3.1,11.3.10, 13.1, 15.3.2, 154

ARCHITECT

4

Architect, Definition of

411

Architect, Extent of Authority
24,3.12.7,4.1,42,52,63,7.1.2,73.7,74,9.2,
9.3.1,9.4,9.5,9.6.3,9.8,9.10.1,9.10.3, 12.1, 12.2.1,
13.5.1,13.5.2,14.2.2,14.2.4,15.1.3,15.2.1
Architect, Limitations of Authority and Responsibility
2.1.1,3.12.4,3.12.8,3.12.10,4.1.2,4.2.1,4.2.2,4.2.3,
426,427,42.10,42.12,42.13,52.1,7.4,94.2,
9.53,9.6.4,15.1.3,15.2

Architect’s Additional Services and Expenses
24,11.3.1.1,12.2.1,13.5.2,13.53,14.24

Architect’s Administration of the Contract
3.1.3,4.2,3.74,152,94.1,9.5

Architect’s Approvals

24,3.1.3,3.5,3.102,42.7

Architect’s Authority to Reject Work
3.5,42.6,12.1.2,12.2.1

Architect’s Copyright

1.1.7, 1.5

Architect’s Decisions
3.74,426,42.7,42.11,42.12,42.13,4.2.14,6.3,
73.7,7.3.9,8.1.3,8.3.1,9.2,94.1,9.5,9.8.4,9.9.1,
13.5.2,15.2,15.3

Architect’s Inspections
374,422,429,942,9.83,99.2,9.10.1, 13.5
Architect’s Instructions
3.24,33.1,4.2.6,4.2.7,13.5.2

Architect’s Interpretations

42.11,42.12

Architect’s Project Representative

4.2.10

Architect’s Relationship with Contractor
1.1.2,1.5,3.1.3,3.2.2,3.2.3,3.24,3.3.1,3.4.2, 3.5,
3.74,3.7.5,3.9.2,3.9.3, 3.10, 3.11, 3.12, 3.16, 3.18,
4.12,4.13,4.2,52,6.2.2,7,8.3.1,9.2,9.3,9.4,9.5,
9.7,9.8,9.9,10.2.6,10.3,11.3.7,12, 13.4.2,13.5,15.2
Architect’s Relationship with Subcontractors
1.1.2,423,4.24,4.2.6,9.6.3,9.6.4,11.3.7
Architect’s Representations

9.4.2,9.5.1,9.10.1

Architect’s Site Visits
3.74,422,429,9.4.2,9.51,99.2,9.10.1,13.5
Asbestos

10.3.1

Attorneys’ Fees

3.18.1,9.10.2,10.3.3

Award of Separate Contracts

6.1.1,6.1.2

Award of Subcontracts and Other Contracts for
Portions of the Work

5.2

Basic Definitions

1.1

Bidding Requirements

1.1.1,52.1,11.4.1

Binding Dispute Resolution

9.7,11.3.9,11.3.10, 13.1, 15.2.5, 15.2.6.1, 15.3.1,
15.3.2,15.4.1

Boiler and Machinery Insurance

11.3.2

Bonds, Lien

7.3.7.4,9.10.2,9.10.3

Bonds, Performance, and Payment
7.3.74,9.6.7,9.10.3,11.3.9, 114

Building Permit

3.7.1
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Init.

Capitalization

13

Certificate of Substantial Completion
9.8.3,9.84,98.5

Certificates for Payment
42.1,425,42.9,9.33,94,95,9.6.1,9.6.6,9.7,
9.10.1,9.10.3, 14.1.1.3, 14.2.4, 15.1.3

Certificates of Inspection, Testing or Approval
13.54

Certificates of Insurance

9.10.2,11.1.3

Change Orders
1.1.1,24,3.42,3.74,3.8.2.3,3.11,3.12.8, 4.2.8,
523,71.2,7.13,7.2,73.2,7.3.6,7.3.9,7.3.10,8.3.1,
9.3.1.1,9.103,10.3.2,11.3.1.2,11.34,11.3.9,12.1.2,
15.1.3

Change Orders, Definition of

7.2.1

CHANGES IN THE WORK
22.1,3.11,428,7,72.1,7.3.1,74,83.1,9.3.1.1,
11.3.9

Claims, Definition of

15.1.1

CLAIMS AND DISPUTES
3.24,6.1.1,6.3,7.3.9,9.3.3,9.10.4,10.3.3, 15, 15.4
Claims and Timely Assertion of Claims

154.1

Claims for Additional Cost
3.24,3.74,6.1.1,7.3.9,10.3.2,15.14

Claims for Additional Time
3.24,3.74,6.1.1,8.3.2,10.3.2,15.1.5

Concealed or Unknown Conditions, Claims for
3.7.4

Claims for Damages
3.24,3.18,6.1.1,8.3.3,9.5.1,9.6.7,10.3.3, 11.1.1,
11.3.5,11.3.7,14.1.3,14.2.4,15.1.6

Claims Subject to Arbitration

15.3.1,15.4.1

Cleaning Up

3.15,6.3

Commencement of the Work, Conditions Relating to
22.1,3.2.2,34.1,3.7.1,3.10.1,3.12.6, 5.2.1, 5.2.3,
6.2.2,8.1.2,8.2.2,83.1,11.1,11.3.1,11.3.6, 11.4.1,
15.14

Commencement of the Work, Definition of

8.1.2

Communications Facilitating Contract
Administration

39.1,4.24

Completion, Conditions Relating to
34.1,3.11,3.15,42.2,42.9,82,94.2,9.8,9.9.1,
9.10,12.2,13.7,14.1.2

COMPLETION, PAYMENTS AND

9

Completion, Substantial
429,8.1.1,8.1.3,82.3,9.4.2,9.8,9.9.1,9.10.3, 12.2,
13.7

Compliance with Laws

1.6,3.2.3,3.6,3.7,3.12.10, 3.13,4.1.1,9.6.4, 10.2.2,
11.1,11.3,13.1,13.4,13.5.1, 13.5.2, 13.6, 14.1.1,
14.2.1.3,15.2.8,154.2,154.3

Concealed or Unknown Conditions
3.74,4.2.8,8.3.1,10.3

Conditions of the Contract

1.1.1,6.1.1,6.1.4

Consent, Written
342,3.74,3.12.8,3.14.2,4.1.2,9.3.2,9.85,9.9.1,
9.10.2,9.10.3,11.3.1,13.2,134.2,154.4.2
Consolidation or Joinder

154.4

CONSTRUCTION BY OWNER OR BY
SEPARATE CONTRACTORS

1.14,6

Construction Change Directive, Definition of
7.3.1

Construction Change Directives
1.1.1,3.42,3.12.8,4.2.8,7.1.1,7.1.2, 7.1.3, 7.3,
9.3.1.1

Construction Schedules, Contractor’s
3.10,3.12.1,3.12.2, 6.1.3, 15.1.5.2

Contingent Assignment of Subcontracts
54,14222

Continuing Contract Performance

15.1.3

Contract, Definition of

1.1.2

CONTRACT, TERMINATION OR
SUSPENSION OF THE

54.1.1,11.3.9, 14

Contract Administration

3.1.3,4,94,9.5

Contract Award and Execution, Conditions Relating
to

3.7.1,3.10,5.2,6.1,11.1.3,11.3.6, 11.4.1

Contract Documents, Copies Furnished and Use of
1.5.2,2.25,53

Contract Documents, Definition of

1.1.1

Contract Sum
3.74,3.8,5.2.3,7.2,7.3,7.4,9.1,94.2,9.5.14,9.6.7,
9.7,10.3.2,11.3.1,14.2.4, 143.2,15.1.4,15.2.5
Contract Sum, Definition of

9.1

Contract Time
3.74,3.7.5,3.10.2,5.2.3,7.2.1.3,7.3.1,7.3.5, 74,
8.1.1,8.2.1,8.3.1,9.5.1,9.7,10.3.2, 12.1.1, 14.3.2,
15.1.5.1,15.2.5

Contract Time, Definition of

8.1.1

CONTRACTOR

3

Contractor, Definition of

3.1,6.1.2
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Contractor’s Construction Schedules
3.10,3.12.1,3.12.2,6.1.3,15.1.5.2

Contractor’s Employees
33.2,3.4.3,3.8.1,3.9,3.182,4.23,4.2.6,10.2, 10.3,
11.1.1,11.3.7, 14.1, 14.2.1.1

Contractor’s Liability Insurance

11.1

Contractor’s Relationship with Separate Contractors
and Owner’s Forces
3.12.5,3.14.2,4.2.4,6,11.3.7,12.1.2,12.24
Contractor’s Relationship with Subcontractors
1.22,33.2,3.18.1,3.18.2,5,9.6.2,9.6.7,9.10.2,
11.3.1.2,11.3.7,11.3.8

Contractor’s Relationship with the Architect
1.1.2,1.5,3.1.3,3.2.2,3.23,3.24,33.1,3.4.2, 3.5,
3.74,3.10,3.11,3.12,3.16,3.18,4.1.3,4.2,5.2,6.2.2,
7,83.1,9.2,9.3,9.4,9.5,9.7,9.8,9.9, 10.2.6, 10.3,
11.3.7,12,13.5,15.1.2,15.2.1

Contractor’s Representations
3.2.1,3.2.2,35,3.12.6,6.2.2,8.2.1,9.3.3,9.8.2
Contractor’s Responsibility for Those Performing the
Work

3.3.2,3.18,53,6.1.3,6.2,9.5.1,10.2.8

Contractor’s Review of Contract Documents

3.2

Contractor’s Right to Stop the Work

9.7

Contractor’s Right to Terminate the Contract

14.1, 15.1.6

Contractor’s Submittals
3.10,3.11,3.12.4,4.2.7,5.2.1,5.2.3,9.2,9.3,9.8.2,
9.8.3,9.9.1,9.10.2,9.103,11.1.3,11.4.2
Contractor’s Superintendent

3.9,10.2.6

Contractor’s Supervision and Construction
Procedures
122,33,34,3.12.10,4.2.2,4.2.7,6.1.3,6.2.4,7.1.3,
7.3.5,7.3.7,82,10,12, 14, 15.1.3

Contractual Liability Insurance

11.1.1.8,11.2

Coordination and Correlation

1.2,3.2.1,3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1

Copies Furnished of Drawings and Specifications
1.5,2.25,3.11

Copyrights

1.5,3.17

Correction of Work
23,2.4,3.73,9.4.2,9.8.2,9.8.3,99.1,12.1.2,12.2
Correlation and Intent of the Contract Documents
1.2

Cost, Definition of

7.3.7

Costs
24,324,3.73,3.82,3.152,54.2,6.1.1,6.2.3,
7.3.3.3,7.3.7,7.3.8,7.3.9,9.10.2, 10.3.2, 10.3.6, 11.3,
12.1.2,12.2.1,12.2.4,13.5, 14

Cutting and Patching

3.14,6.2.5

Damage to Construction of Owner or Separate
Contractors

3.14.2,6.24,10.2.1.2,10.2.5,104, 11.1.1, 11.3,
12.2.4

Damage to the Work
3.14.2,99.1,10.2.1.2,10.2.5,104,11.3.1,12.2.4
Damages, Claims for
3.24,3.18,6.1.1,8.3.3,9.5.1,9.6.7,10.3.3, 11.1.1,
11.3.5,11.3.7,14.1.3, 1424, 15.1.6

Damages for Delay
6.1.1,83.3,9.5.1.6,9.7,10.3.2

Date of Commencement of the Work, Definition of
8.1.2

Date of Substantial Completion, Definition of
8.1.3

Day, Definition of

8.14

Decisions of the Architect
3.74,42.6,42.7,42.11,42.12,4.2.13,15.2,6.3,
73.7,7.3.9,8.1.3,83.1,9.2,9.4,9.5.1,9.8.4,9.9.1,
13.5.2,14.2.2,14.2.4,15.1,15.2

Decisions to Withhold Certification
94.1,9.5,9.7,14.1.1.3

Defective or Nonconforming Work, Acceptance,
Rejection and Correction of
2.3,24,3.5,42.6,62.5,9.5.1,9.52,9.6.6,9.8.2,
9.9.3,9.104, 12.2.1

Definitions

1.1,2.1.1,3.1.1,3.5,3.12.1, 3.12.2, 3.12.3,4.1.1,
15.1.1,5.1,6.1.2,7.2.1,7.3.1, 8.1, 9.1, 9.8.1
Delays and Extensions of Time
32,3.74,523,7.2.1,7.3.1,7.4,83,9.5.1,9.7,
10.3.2,10.4, 14.3.2,15.1.5,15.2.5

Disputes

6.3,7.39,15.1,152

Documents and Samples at the Site

311

Drawings, Definition of

1.15

Drawings and Specifications, Use and Ownership of
3.11

Effective Date of Insurance

82.2,11.1.2

Emergencies

104,14.1.1.2,15.14

Employees, Contractor’s
3.3.2,3.43,38.1,39,3.18.2,42.3,42.6,10.2,
10.3.3,11.1.1,11.3.7, 14.1, 14.2.1.1

Equipment, Labor, Materials or
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12,3.13, 3.15.1,
426,4.2.7,52.1,6.2.1,7.3.7,93.2,9.3.3,9.5.1.3,
9.10.2,10.2.1,10.2.4,142.1.1,14.2.1.2

AIA Document A201 — 2007. Copyright © 1911, 1915, 1918, 1925, 1837, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007. All rights reserved. “The
American Institute of Architects,” “American Institute of Architects,” “AlA,” the AIA Logo, and “AlA Contract Documents” are trademarks of The American Institute of
Architects. This document was produced at 11:37:08 ET on 02/12/2025 under Order No.4104247908 which expires on 04/01/2025, is not for resale, is licensed for
one-time use only, and may only be used in accordance with the AlA Contract Documents® Terms of Service. To report copyright violations, e-mail

docinfo@aiacontracts.com.
User Notes:

(1800230201)



Init.

Execution and Progress of the Work
131.3381:2117102:2,2:213 %2215 43.15 3:3.1,:3.4:1,13:5,
3.7.1,3.10.1,3.12,3.14,4.2,6.2.2,7.1.3,7.3.5, 8.2,
9.5.1,9.9.1,10.2,10.3, 12.2, 14.2,14.3.1, 15.1.3
Extensions of Time
3.24,3.74,523,7.2.1,7.3,7.4,9.5.1,9.7,10.3.2,
104, 14.3,15.1.5,15.2.5

Failure of Payment

9.5.1.3,9.7,9.10.2, 13.6, 14.1.1.3, 14.2.1.2

Faulty Work

(See Defective or Nonconforming Work)

Final Completion and Final Payment
42.1,429,9.82,9.10,11.1.2,11.1.3,11.3.1, 11.3.5,
12.3,14.2.4, 1443

Financial Arrangements, Owner’s
22.1,132.2,14.1.14

Fire and Extended Coverage Insurance

1] 3401

GENERAL PROVISIONS

1

Governing Law

13.1

Guarantees (See Warranty)

Hazardous Materials

10.2.4,10.3

Identification of Subcontractors and Suppliers

5.2.1

Indemnification

3.17,3.18,9.10.2, 10.3.3, 10.3.5, 10.3.6, 11.3.1.2,
11.3.7

Information and Services Required of the Owner
2.1.2,2.2,3.2.2,3.12.4,3.12.10,6.1.3, 6.1.4, 6.2.5,
9.6.1,9.6.4,9.9.2,9.10.3,10.3.3,11.2, 11.4, 13.5.1,
135.2,14.1.1.4,14.14,15.1.3

Initial Decision
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Insurance, Boiler and Machinery

11.3.2

Insurance, Contractor’s Liability

11.1

Insurance, Effective Date of

822,11.1.2

Insurance, Loss of Use
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Insurance, Owner’s Liability

11.2

Insurance, Property

10.2.5,11.3

Insurance, Stored Materials

932

INSURANCE AND BONDS
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Insurance Companies, Consent to Partial Occupancy
9.9.1

Intent of the Contract Documents
1.2.1,42.7,42.12,42.13,7.4

Interest

13.6

Interpretation

123,14,4.1.1,5.1,6.1.2,15.1.1

Interpretations, Written

4.2.11,4.2.12,15.1.4
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15.4.2
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1.1.3,1.1.6,34,3.5,3.8.2,3.8.3,3.12,3.13, 3.15.1,
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10.2.2,11.1.1, 11.3,13.1, 13.4, 13.5.1, 13.5.2, 13.6,
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Limitations, Statutes of
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Limitations of Liability
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Mutual Responsibility
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10.2.2,10.3,11.1.3, 11.3.6, 12.2.2.1, 13.3, 14, 15.2.8,
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OWNER
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Owner, Definition of
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Owner, Information and Services Required of the
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Owner’s Authority
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Owner’s Right to Carry Out the Work
24,1422

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to
Award Separate Contracts

6.1

Owner’s Right to Stop the Work

2.3

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract
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Ownership and Use of Drawings, Specifications
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3.17
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Payment, Certificates for
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22.2,3.7,3.13,7.3.74,10.2.2

PERSONS AND PROPERTY, PROTECTION OF
10

Polychlorinated Biphenyl
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Product Data and Samples, Shop Drawings
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422,82,98,99.1,14.14,15.13
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42.10
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by Contractor
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10.2,104
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33.1,422,42.7,5.3,10.1,10.2, 104
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3.12.3
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3.11,3.12,42.7
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3.11
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9.2,93.1

Schedules, Construction
3.10,3.12.1,3.12.2,6.1.3,15.1.5.2

Separate Contracts and Contractors
1.14,3.12.5,3.142,424,42.7,6,83.1,12.1.2
Shop Drawings, Definition of

3.12.1

Shop Drawings, Product Data and Samples
3.11,3.12,4.2.7

Site, Use of

3.13,6.1.1,6.2.1

Site Inspections
322,333,3.7.1,3.74,42,9.4.2,9.10.1, 13.5
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374,422,429,94.2,9.5.1,9.9.2,9.10.1, 13.5
Special Inspections and Testing
426,12.2.1,13.5

Specifications, Definition of

1.1.6

Specifications

1.1.1,1.1.6, 1.2.2, 1.5,3.11, 3.12.10, 3.17, 4.2.14
Statute of Limitations

13.7,154.1.1

Stopping the Work

23,9.7,103, 14.1

Stored Materials

6.2.1,9.32,10.2.1.2,10.2.4

Subcontractor, Definition of

5.1.1

SUBCONTRACTORS
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523,524
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Subsurface Conditions
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13.2
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Work, Definition of
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Written Consent
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ARTICLE 1  GENERAL PROVISIONS

§ 1.1 BASIC DEFINITIONS

§ 1.1.1 THE CONTRACT DOCUMENTS

The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions),
Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement
and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract
signed by both parties, (2) a Change Order, (3) a Construction Change Directive or (4) a written order for a minor
change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract
Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, other
information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, or
portions of Addenda relating to bidding requirements.

§ 1.1.2 THE CONTRACT

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner
and the Architect or the Architect’s consultants or (4) between any persons or entities other than the Owner and the
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the
Contract intended to facilitate performance of the Architect’s duties.

§ 1.1.3 THE WORK

The term "Work" means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment and services provided or to be provided by the
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 THE PROJECT
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or
a part and which may include construction by the Owner and by separate contractors.

§ 1.1.5 THE DRAWINGS
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams.

§ 1.1.6 THE SPECIFICATIONS
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 INSTRUMENTS OF SERVICE

Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible
and intangible creative work performed by the Architect and the Architect’s consultants under their respective
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models,
sketches, drawings, specifications, and other similar materials.

§ 1.1.8 INITIAL DECISION MAKER
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in
accordance with Section 15.2 and certify termination of the Agreement under Section 14.2.2.

§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.

AlA Document A201 — 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1851, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007. All rights reserved. “The
American Institute of Architects,” “American Institute of Architects,” “AlA,” the AIA Logo, and “AlA Contract Documents” are trademarks of The American Institute of
Architects. This document was produced at 11:37:08 ET on 02/12/2025 under Order No.4104247908 which expires on 04/01/2025, is not for resale, is licensed for
one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail
docinfo@aiacontracts.com.

User Notes: (1800230201)



Init.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 CAPITALIZATION
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered
articles or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 INTERPRETATION

In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and articles
such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in another is
not intended to affect the interpretation of either statement.

§ 1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE

§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and will retain all common law, statutory and other
reserved rights, including copyrights. The Contractor, Subcontractors, Sub-subcontractors, and material or equipment
suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or distribution to meet official
regulatory requirements or for other purposes in connection with this Project is not to be construed as publication in
derogation of the Architect’s or Architect’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to use
and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All
copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. The
Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the Instruments of
Service on other projects or for additions to this Project outside the scope of the Work without the specific written
consent of the Owner, Architect and the Architect’s consultants.

§ 1.6 TRANSMISSION OF DATA IN DIGITAL FORM
If the parties intend to transmit Instruments of Service or any other information or documentation in digital form, they

shall endeavor to establish necessary protocols governing such transmissions, unless otherwise already provided in the
Agreement or the Contract Documents.

ARTICLE 2 OWNER

§ 2.1 GENERAL

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as
otherwise provided in Section 4.2.1, the Architect does not have such authority. The term "Owner" means the Owner
or the Owner’s authorized representative.

§ 2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information
necessary and relevant for the Contractor to evaluate, give notice of or enforce mechanic’s lien rights. Such
information shall include a correct statement of the record legal title to the property on which the Project is located,
usually referred to as the site, and the Owner’s interest therein.

§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER

§ 2.2.1 Prior to commencement of the Work, the Contractor may request in writing that the Owner provide reasonable
evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under the Contract.
Thereafter, the Contractor may only request such evidence if (1) the Owner fails to make payments to the Contractor
as the Contract Documents require; (2) a change in the Work materially changes the Contract Sum; or (3) the
Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due. The
Owner shall furnish such evidence as a condition precedent to commencement or continuation of the Work or the
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portion of the Work affected by a material change. After the Owner furnishes the evidence, the Owner shall not
materially vary such financial arrangements without prior notice to the Contractor.

§ 2.2.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities.

§ 2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of

information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the
Work.

§ 2.2.4 The Owner shall furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s
written request for such information or services.

§ 2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.

§ 2.3 OWNER’S RIGHT TO STOP THE WORK

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by
Section 6.1.3.

§ 2.4 OWNER'S RIGHT TO CARRY OUT THE WORK

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such
default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may
have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from payments
then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including Owner’s expenses
and compensation for the Architect’s additional services made necessary by such default, neglect or failure. Such
action by the Owner and amounts charged to the Contractor are both subject to prior approval of the Architect. If
payments then or thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay the
difference to the Owner.

ARTICLE 3 CONTRACTOR

§ 3.1 GENERAL

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction
where the Project is located. The Contractor shall designate in writing a representative who shall have express
authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor" means the
Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.
§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract

Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.
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§ 3.2REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become
generally familiar with local conditions under which the Work is to be performed and correlated personal observations
with requirements of the Contract Documents.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the
information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall
promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the
Contractor as a request for information in such form as the Architect may require. It is recognized that the Contractor’s
review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise
specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws,
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall
promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for
information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3,
the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obligations of
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner as would have been avoided if
the Contractor had performed such obligations. If the Contractor performs those obligations, the Contractor shall not
be liable to the Owner or Architect for damages resulting from errors, inconsistencies or omissions in the Contract
Documents, for differences between field measurements or conditions and the Contract Documents, or for
nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules and regulations, and
lawful orders of public authorities.

§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences
and procedures and for coordinating all portions of the Work under the Contract, unless the Contract Documents give
other specific instructions concerning these matters. If the Contract Documents give specific instructions concerning
construction means, methods, techniques, sequences or procedures, the Contractor shall evaluate the jobsite safety
thereof and, except as stated below, shall be fully and solely responsible for the jobsite safety of such means, methods,
techniques, sequences or procedures. If the Contractor determines that such means, methods, techniques, sequences or
procedures may not be safe, the Contractor shall give timely written notice to the Owner and Architect and shall not
proceed with that portion of the Work without further written instructions from the Architect. If the Contractor is then
instructed to proceed with the required means, methods, techniques, sequences or procedures without acceptance of
changes proposed by the Contractor, the Owner shall be solely responsible for any loss or damage arising solely from
those Owner-required means, methods, techniques, sequences or procedures.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or
on behalf of] the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work.

§ 3.4 LABOR AND MATERIALS

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.
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§ 3.4.2 Except in the case of minor changes in the Work authorized by the Architect in accordance with Sections
3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the
Architect and in accordance with a Change Order or Construction Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them.

§ 3.5 WARRANTY

The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will be
of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further warrants
that the Work will conform to the requirements of the Contract Documents and will be free from defects, except for
those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or equipment not
conforming to these requirements may be considered defective. The Contractor’s warranty excludes remedy for
damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient
maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect, the
Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

§ 3.6 TAXES
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are

legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to
go into effect.

§ 3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAWS

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper
execution and completion of the Work that are customarily secured after execution of the Contract and legally required
at the time bids are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such
Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) subsurface
or otherwise concealed physical conditions that differ materially from those indicated in the Contract Documents or
(2) unknown physical conditions of an unusual nature, that differ materially from those ordinarily found to exist and
generally recognized as inherent in construction activities of the character provided for in the Contract Documents, the
Contractor shall promptly provide notice to the Owner and the Architect before conditions are disturbed and in no
event later than 21 days after first observance of the conditions. The Architect will promptly investigate such
conditions and, if the Architect determines that they differ materially and cause an increase or decrease in the
Contractor’s cost of, or time required for, performance of any part of the Work, will recommend an equitable
adjustment in the Contract Sum or Contract Time, or both. If the Architect determines that the conditions at the site are
not materially different from those indicated in the Contract Documents and that no change in the terms of the
Contract is justified, the Architect shall promptly notify the Owner and Contractor in writing, stating the reasons. If
either party disputes the Architect’s determination or recommendation, that party may proceed as provided in Article
155

§ 3.7.5If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice,
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the
operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall
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continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract
Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15.

§ 3.8 ALLOWANCES

§ 3.8.1 The Contractor shall include in the Contract Sum ail allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but
the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

.1 Allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and
all required taxes, less applicable trade discounts;

.2  Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but
not in the allowances; and

.3 Whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs
and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 SUPERINTENDENT

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at
the Project site during performance of the Work. The superintendent shall represent the Contractor, and
communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner
through the Architect the name and qualifications of a proposed superintendent. The Architect may reply within 14
days to the Contractor in writing stating (1) whether the Owner or the Architect has reasonable objection to the
proposed superintendent or (2) that the Architect requires additional time to review. Failure of the Architect to reply
within the 14 day period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent,
which shall not unreasonably be withheld or delayed.

§ 3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES

§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner’s and
Architect’s information a Contractor’s construction schedule for the Work. The schedule shall not exceed time limits
current under the Contract Documents, shall be revised at appropriate intervals as required by the conditions of the
Work and Project, shall be related to the entire Project to the extent required by the Contract Documents, and shall
provide for expeditious and practicable execution of the Work.

§ 3.10.2 The Contractor shall prepare a submittal schedule, promptly afier being awarded the Contract and thereafter
as necessary to maintain a current submittal schedule, and shall submit the schedule(s) for the Architect’s approval.
The Architect’s approval shall not unreasonably be delayed or withheld. The submittal schedule shall (1) be
coordinated with the Contractor’s construction schedule, and (2) allow the Architect reasonable time to review
submittals. If the Contractor fails to submit a submittal schedule, the Contractor shall not be entitled to any increase in
Contract Sum or extension of Contract Time based on the time required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the
Owner and Architect.

§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE

The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change
Orders and other Modifications, in good order and marked currently to indicate field changes and selections made
during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required
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submittals. These shall be available to the Architect and shall be delivered to the Architect for submittal to the Owner
upon completion of the Work as a record of the Work as constructed.

§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the

Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is
to demonstrate the way by which the Contractor proposes to conform to the information given and the design concept
expressed in the Contract Documents for those portions of the Work for which the Contract Documents require
submittals. Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which
the Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that
are not required by the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the
Architect Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents in
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the
Owner or of separate contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to the
Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified materials,
field measurements and field construction criteria related thereto, or will do so and (3) checked and coordinated the
information contained within such submittals with the requirements of the Work and of the Contract Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and
review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been
approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from requirements of the Contract Documents by the Architect’s approval of Shop
Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the Architect
in writing of such deviation at the time of submittal and (1) the Architect has given written approval to the specific
deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued
authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop
Drawings, Product Data, Samples or similar submittals by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such written notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities
for construction means, methods, techniques, sequences and procedures. The Contractor shall not be required to
provide professional services in violation of applicable law. If professional design services or certifications by a
design professional related to systems, materials or equipment are specifically required of the Contractor by the
Contract Documents, the Owner and the Architect will specify all performance and design criteria that such services
must satisfy. The Contractor shall cause such services or certifications to be provided by a properly licensed design
professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop

Init AlA Document A201 —2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007. All rights reserved. “The
L American Institute of Architects,” “American Institute of Architects,” “AlA,” the AIA Logo, and “AlA Contract Documents” are trademarks of The American Institute of 1
Architects. This document was produced at 11:37:08 ET on 02/12/2025 under Order No.4104247908 which expires on 04/01/2025, is not for resale, is licensed for
1 one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail
docinfo@aiacontracts.com.

User Notes: (1800230201)



Drawings and other submittals prepared by such professional. Shop Drawings and other submittals related to the Work
designed or certified by such professional, if prepared by others, shall bear such professional’s written approval when
submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy, accuracy and
completeness of the services, certifications and approvals performed or provided by such design professionals,
provided the Owner and Architect have specified to the Contractor all performance and design criteria that such
services must satisfy. Pursuant to this Section 3.12.10, the Architect will review, approve or take other appropriate
action on submittals only for the limited purpose of checking for conformance with information given and the design
concept expressed in the Contract Documents. The Contractor shall not be responsible for the adequacy of the
performance and design criteria specified in the Contract Documents.

§ 3.13USE OF SITE

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities and the Contract Documents and shall not unreasonably
encumber the site with materials or equipment.

§ 3.14 CUTTING AND PATCHING

§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make
its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition existing
prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by
excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor
except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably
withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s
consent to cutting or otherwise altering the Work.

§ 3.15 CLEANING UP
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste

materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus materials from and about
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and Owner
shall be entitled to reimbursement from the Contractor.

§ 3.16 ACCESS TO WORK

The Contractor shall provide the Owner and Architect access to the Work in preparation and progress wherever
located.

§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall
not be responsible for such defense or loss when a particular design, process or product of a particular manufacturer or
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings,
Specifications or other documents prepared by the Owner or Architect. However, if the Contractor has reason to
believe that the required design, process or product is an infringement of a copyright or a patent, the Contractor shall
be responsible for such loss unless such information is promptly furnished to the Architect.

§ 3.18 INDEMNIFICATION

§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner, Architect,
Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses and
expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work,
provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, or to
injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent
acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for
whose acts they may be liable, regardless of whether or not such claim, damage, loss or expense is caused in part by a
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party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or
obligations of indemnity that would otherwise exist as to a party or person described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor,
a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages,
compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts,
disability benefit acts or other employee benefit acts.

ARTICLE 4 ARCHITECT

§ 4.1 GENERAL

§ 4.1.1 The Owner shall retain an architect lawfully licensed to practice architecture or an entity lawfully practicing
architecture in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the
Agreement and is referred to throughout the Contract Documents as if singular in number.

§ 4.1.2 Duties, responsibilities and limitations of authority of the Architect as set forth in the Contract Documents shall
not be restricted, modified or extended without written consent of the Owner, Contractor and Architect. Consent shall
not be unreasonably withheld.

§ 4.1.3 If the employment of the Architect is terminated, the Owner shall employ a successor architect as to whom the
Contractor has no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 4.2 ADMINISTRATION OF THE CONTRACT

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. The
Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with
the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to
determine in general if the Work observed is being performed in a manner indicating that the Work, when fully
completed, will be in accordance with the Contract Documents. However, the Architect will not be required to make
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will not have
control over, charge of, or responsibility for, the construction means, methods, techniques, sequences or procedures,
or for the safety precautions and programs in connection with the Work, since these are solely the Contractor’s rights
and responsibilities under the Contract Documents, except as provided in Section 3.3.1.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and
quality of the portion of the Work completed, and report to the Owner (1) known deviations from the Contract
Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects and
deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s failure to perform the
Work in accordance with the requirements of the Contract Documents. The Architect will not have control over or
charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents or
employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION

Except as otherwise provided in the Contract Documents or when direct communications have been specially
authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect about
matters arising out of or relating to the Contract. Communications by and with the Architect’s consultants shall be
through the Architect. Communications by and with Subcontractors and material suppliers shall be through the
Contractor. Communications by and with separate contractors shall be through the Owner.

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed or completed.
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Init.

However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, material and
equipment suppliers, their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such
as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken
in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to
permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and
completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or
performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the
Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the
obligations under Sections 3.3, 3.5 and 3.12. The Architect’s review shall not constitute approval of safety precautions
or, unless otherwise specifically stated by the Architect, of any construction means, methods, techniques, sequences or
procedures. The Architect’s approval of a specific item shall not indicate approval of an assembly of which the item is
a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may authorize minor
changes in the Work as provided in Section 7.4. The Architect will investigate and make determinations and
recommendations regarding concealed and unknown conditions as provided in Section 3.7.4. )

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of
final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section
9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more project representatives to assist in
carrying out the Architect’s responsibilities at the site. The duties, responsibilities and limitations of authority of such
project representatives shall be as set forth in an exhibit to be incorporated in the Contract Documents.

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show
partiality to either and will not be liable for results of interpretations or decisions rendered in good faith.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications
in response to the requests for information.

ARTICLE 5 SUBCONTRACTORS

§ 5.1 DEFINITIONS

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term "Subcontractor” is referred to throughout the Contract Documents as if singular in number
and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor" does not
include a separate contractor or subcontractors of a separate contractor.

AIA Document A201 — 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007. All rights reserved. “The
American Institute of Architects,” “American Institute of Architects,” “AlA,” the AlA Logo, and “AlA Contract Documents” are trademarks of The American Institute of
Architects. This document was produced at 11:37:08 ET on 02/12/2025 under Order No.4104247908 which expires on 04/01/2025, is not for resale, is licensed for

one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail
docinfo@aiacontracts.com.

User Notes: (1800230201)



§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform
a portion of the Work at the site. The term "Sub-subcontractor” is referred to throughout the Contract Documents as if
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK

§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as
practicable after award of the Contract, shall furnish in writing to the Owner through the Architect the names of
persons or entities (including those who are to furnish materials or equipment fabricated to a special design) proposed
for each principal portion of the Work. The Architect may reply within 14 days to the Contractor in writing stating (1)
whether the Owner or the Architect has reasonable objection to any such proposed person or entity or (2) that the
Architect requires additional time for review. Failure of the Owner or Architect to reply within the 14-day period shall
constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor
has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be
increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be
issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or
Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively in
submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner or
Architect makes reasonable objection to such substitution.

§ 5.3 SUBCONTRACTUAL RELATIONS

By appropriate agreement, written where legally required for validity, the Contractor shall require each Subcontractor,
to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract
Documents, and to assume toward the Contractor all the obligations and responsibilities, including the responsibility
for safety of the Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and
Architect. Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the
Contract Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will
not prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the
subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by the
Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to
enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed
Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which the
Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and
conditions of the proposed subcontract agreement that may be at variance with the Contract Documents.
Subcontractors will similarly make copies of applicable portions of such documents available to their respective
proposed Sub-subcontractors.

§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that
A assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the
Subcontractor and Contractor in writing; and
.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and
obligations under the subcontract.
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§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the
Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the
subcontract.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS

§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s own
forces, and to award separate contracts in connection with other portions of the Project or other construction or
operations on the site under Conditions of the Contract identical or substantially similar to these including those
portions related to insurance and waiver of subrogation. If the Contractor claims that delay or additional cost is
involved because of such action by the Owner, the Contractor shall make such Claim as provided in Article 15.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on
the site, the term "Contractor” in the Contract Documents in each case shall mean the Contractor who executes each
separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate

contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with other
separate contractors and the Owner in reviewing their construction schedules. The Contractor shall make any revisions
to the construction schedule deemed necessary after a joint review and mutual agreement. The construction schedules

shall then constitute the schedules to be used by the Contractor, separate contractors and the Owner until subsequently
revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations
related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations
and to have the same rights that apply to the Contractor under the Conditions of the Contract, including, without
excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 12.

§ 6.2 MUTUAL RESPONSIBILITY

§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the
Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly report
to the Architect apparent discrepancies or defects in such other construction that would render it unsuitable for such
proper execution and results. Failure of the Contractor so to report shall constitute an acknowledgment that the
Owner’s or separate contractor’s completed or partially completed construction is fit and proper to receive the
Contractor’s Work, except as to defects not then reasonably discoverable.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a separate contractor
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be
responsible to the Contractor for costs the Contractor incurs because of a separate contractor’s delays, improperly
timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially
completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5.

§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.
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§ 6.3 OWNER'S RIGHT TO CLEAN UP

If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7 CHANGES IN THE WORK

§ 7.1 GENERAL

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and Architect; a Construction
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor;
an order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive or
order for a minor change in the Work.

§ 7.2 CHANGE ORDERS
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor and
Architect stating their agreement upon all of the following:

.1 The change in the Work;

.2  The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.

§ 7.3 CONSTRUCTION CHANGE DIRECTIVES

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in
the Work within the general scope of the Contract consisting of additions, deletions or other revisions, the Contract
Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be
based on one of the following methods:
4 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;
.2 Unit prices stated in the Contract Documents or subsequently agreed upon;
3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or
percentage fee; or
4  Asprovided in Section 7.3.7.

§ 7.3.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed in a proposed Change Order or Construction Change Directive so that
application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or
Contractor, the applicable unit prices shall be equitably adjusted.

§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the
Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time.
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§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be recorded as a Change Order.

§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the Architect shall determine the method and the adjustment on the basis of reasonable expenditures and savings of
those performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount
for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable
amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the
Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided
in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following:

A1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits required

by agreement or custom, and workers’ compensation insurance;
.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or

consumed;

3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor
or others;

4  Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to the
Work; and

.5  Additional costs of supervision and field office personnel directly attributable to the change.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net
decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits
covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured
on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The
Architect will make an interim determination for purposes of monthly certification for payment for those costs and
certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis as
a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be
issued for all or any part of a Construction Change Directive.

§ 7.4 MINOR CHANGES IN THE WORK

The Architect has authority to order minor changes in the Work not involving adjustment in the Contract Sum or
extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes will be
effected by written order signed by the Architect and shall be binding on the Owner and Contractor.

ARTICLE 8 TIME
§ 8.1 DEFINITIONS

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.
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§ 8.2 PROGRESS AND COMPLETION
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, prematurely
commence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be
furnished by the Contractor and Owner. The date of commencement of the Work shall not be changed by the effective
date of such insurance.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.3 DELAYS AND EXTENSIONS OF TIME

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of
the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by changes
ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other causes
beyond the Contractor’s control; or by delay authorized by the Owner pending mediation and arbitration; or by other
causes that the Architect determines may justify delay, then the Contract Time shall be extended by Change Order for
such reasonable time as the Architect may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the
Contract Documents.

ARTICLE 8 PAYMENTS AND COMPLETION

§ 9.1 CONTRACT SUM

The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by the
Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.2 SCHEDULE OF VALUES

Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit to the
Architect, before the first Application for Payment, a schedule of values allocating the entire Contract Sum to the
various portions of the Work and prepared in such form and supported by such data to substantiate its accuracy as the
Architect may require. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing the
Contractor’s Applications for Payment.

§ 9.3 APPLICATIONS FOR PAYMENT

§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under
Section 9.2, for completed portions of the Work. Such application shall be notarized, if required, and supported by
such data substantiating the Contractor’s right to payment as the Owner or Architect may require, such as copies of
requisitions from Subcontractors and material suppliers, and shall reflect retainage if provided for in the Contract
Documents.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the
Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has been performed by others
whom the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon
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compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such materials
and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable insurance, storage
and transportation to the site for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to
the best of the Contractor’s knowledge, information and belief, be free and clear of liens, claims, security interests or
encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or entities making a
claim by reason of having provided labor, materials and equipment relating to the Work.

§ 9.4 CERTIFICATES FOR PAYMENT
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either issue to
the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect determines is

properly due, or notify the Contractor and Owner in writing of the Architect’s reasons for withholding certification in
whole or in part as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based
on the Architect’s evaluation of the Work and the data comprising the Application for Payment, that, to the best of the
Architect’s knowledge, information and belief, the Work has progressed to the point indicated and that the quality of
the Work is in accordance with the Contract Documents. The foregoing representations are subject to an evaluation of
the Work for conformance with the Contract Documents upon Substantial Completion, to results of subsequent tests
and inspections, to correction of minor deviations from the Contract Documents prior to completion and to specific
qualifications expressed by the Architect. The issuance of a Certificate for Payment will further constitute a
representation that the Contractor is entitled to payment in the amount certified. However, the issuance of a Certificate
for Payment will not be a representation that the Architect has (1) made exhaustive or continuous on-site inspections to
check the quality or quantity of the Work, (2) reviewed construction means, methods, techniques, sequences or
procedures, (3) reviewed copies of requisitions received from Subcontractors and material suppliers and other data
requested by the Owner to substantiate the Contractor’s right to payment, or (4) made examination to ascertain how or
for what purpose the Contractor has used money previously paid on account of the Contract Sum.

§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to
protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be
made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount,
the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to make such
representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of subsequently
discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to such extent as
may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor is responsible,
including loss resulting from acts and omissions described in Section 3.3.2, because of

A defective Work not remedied;

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless security

acceptable to the Owner is provided by the Contractor;
3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or
equipment;

4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;
damage to the Owner or a separate contractor;
.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid

balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or

.1 repeated failure to carry out the Work in accordance with the Contract Documents.

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts
previously withheld.

§ 9.5.3 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or material or equipment suppliers to whom the
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Contractor failed to make payment for Work properly performed or material or equipment suitably delivered. If the
Owner makes payments by joint check, the Owner shall notify the Architect and the Architect will reflect such
payment on the next Certificate for Payment.

§ 9.6 PROGRESS PAYMENTS
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and
within the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 The Contractor shall pay each Subcontractor no later than seven days after receipt of payment from the Owner
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement
with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account
of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid
Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for subcontracted
Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact
Subcontractors to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an
obligation to pay or to see to the payment of money to a Subcontractor, except as may otherwise be required by law.

§ 9.6.5 Contractor payments to material and equipment suppliers shall be treated in a manner similar to that provided
in Sections 9.6.2, 9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by
the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under
contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require
money to be placed in a separate account and not commingled with money of the Contractor, shall create any fiduciary
liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity to an award
of punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.7 FAILURE OF PAYMENT

If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days
after the date established in the Contract Documents the amount certified by the Architect or awarded by binding
dispute resolution, then the Contractor may, upon seven additional days’ written notice to the Owner and Architect,
stop the Work until payment of the amount owing has been received. The Contract Time shall be extended
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of
shut-down, delay and start-up, plus interest as provided for in the Contract Documents.

§ 9.8 SUBSTANTIAL COMPLETION

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for
its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of
items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the
responsibility of the Contractor to complete all Work in accordance with the Contract Documents.
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§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall,
before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the
Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to determine
Substantial Completion.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate
of Substantial Completion that shall establish the date of Substantial Completion, shall establish responsibilities of the
Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance, and shall fix the
time within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by
the Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion
thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if any,
the Owner shall make payment of retainage applying to such Work or designated portion thereof. Such payment shall
be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.

§ 9.9 PARTIAL OCCUPANCY OR USE

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to
by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the
Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided
the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments,
retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing
concemning the period for correction of the Work and commencement of warranties required by the Contract
Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and submit
a list to the Architect as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not
be unreasonably withheld. The stage of the progress of the Work shall be determined by written agreement between
the Owner and Contractor or, if no agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute
acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 FINAL COMPLETION AND FINAL PAYMENT

§ 9.10.1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance and
upon receipt of a final Application for Payment, the Architect will promptly make such inspection and, when the
Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect
will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information
and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in
accordance with terms and conditions of the Contract Documents and that the entire balance found to be due the
Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for Payment will
constitute a further representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being
entitled to final payment have been fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to
the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld
by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract
Documents to remain in force after final payment is currently in effect and will not be canceled or allowed to expire
until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement that the Contractor
knows of no substantial reason that the insurance will not be renewable to cover the period required by the Contract

Ini AlA Document A201 — 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007. All rights reserved. “The
nit. American Institute of Architects,” “American Institute of Architects,” “AlA,” the AIA Logo, and “AlA Contract Documents” are trademarks of The American Institute of
Architects. This document was produced at 11:37:08 ET on 02/12/2025 under Order No.4104247908 which expires on 04/01/2025, is not for resale, is licensed for
) one-time use only, and may only be used in accordance with the AlA Contract Documents® Terms of Service. To report copyright violations, e-mail
docinfo@aiacontracts.com.

User Notes: (1800230201)



Init.

Documents, (4) consent of surety, if any, to final payment and (5), if required by the Owner, other data establishing
payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security interests or
encumbrances arising out of the Contract, to the extent and in such form as may be designated by the Owner. If a
Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a bond
satisfactory to the Owner to indemnify the Owner against such lien. If such lien remains unsatisfied after payments are
made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging such
lien, including all costs and reasonable attorneys’ fees.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the
Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the
Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If the remaining
balance for Work not fully completed or corrected is less than retainage stipulated in the Contract Documents, and if
bonds have been furnished, the written consent of surety to payment of the balance due for that portion of the Work
fully completed and accepted shall be submitted by the Contractor to the Architect prior to certification of such
payment. Such payment shall be made under terms and conditions governing final payment, except that it shall not
constitute a waiver of claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
A liens, Claims, security interests or encumbrances arising out of the Contract and unsettled;
.2 failure of the Work to comply with the requirements of the Contract Documents; or
.3 terms of special warranties required by the Contract Documents.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver
of claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of
final Application for Payment.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS

The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in
connection with the performance of the Contract.

§ 10.2 SAFETY OF PERSONS AND PROPERTY
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury or loss to

.1 employees on the Work and other persons who may be affected thereby;

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site,
under care, custody or control of the Contractor or the Contractor’s Subcontractors or
Sub-subcontractors; and

3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways,
structures and utilities not designated for removal, relocation or replacement in the course of
construction.

§ 10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities bearing on safety of persons or property or their
protection from damage, injury or loss.

§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract,
reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards,
promulgating safety regulations and notifying owners and users of adjacent sites and utilities.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in
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whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under Sections
10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect or anyone
directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not
attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to
the Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated
by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or
create an unsafe condition.

§ 10.2.8 INJURY OR DAMAGE TO PERSON OR PROPERTY

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not insured,
shall be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall
provide sufficient detail to enable the other party to investigate the matter.

§ 10.3 HAZARDOUS MATERIALS

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents
regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the
Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to
persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl
(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately
stop Work in the affected area and report the condition to the Owner and Architect in writing.

§ 10.3.2 Upon receipt of the Contractor’s written notice, the Owner shall obtain the services of a licensed laboratory to
verify the presence or absence of the material or substance reported by the Contractor and, in the event such material
or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons
or entities who are to perform tests verifying the presence or absence of such material or substance or who are to
perform the task of removal or safe containment of such material or substance. The Contractor and the Architect will
promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or entities
proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the
Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable objection.
When the material or substance has been rendered harmless, Work in the affected area shall resume upon written
agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended appropriately and the
Contract Sum shall be increased in the amount of the Contractor’s reasonable additional costs of shut-down, delay and
start-up.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor,
Subcontractors, Architect, Architect’s consultants and agents and employees of any of them from and against claims,
damages, losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from
performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or
death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss or
expense is attributable to bodily injury, sickness, disease or death, or to injyry to or destruction of tangible property
(other than the Work itself), except to the extent that such damage, loss or expense is due to the fault or negligence of
the party seeking indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contractor brings
to the site unless such materials or substances are required by the Contract Documents. The Owner shall be responsible
for materials or substances required by the Contract Documents, except to the extent of the Contractor’s fault or
negligence in the use and handling of such materials or substances.
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§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation of a
material or substance the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to
perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s fault
or negligence.

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for
the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the
Contract Documents, the Owner shall indemnify the Contractor for all cost and expense thereby incurred.

§ 10.4 EMERGENCIES

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor on
account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11  INSURANCE AND BONDS
§ 11.1 CONTRACTOR'’S LIABILITY INSURANCE
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do
business in the jurisdiction in which the Project is located such insurance as will protect the Contractor from claims set
forth below which may arise out of or result from the Contractor’s operations and completed operations under the
Contract and for which the Contractor may be legally liable, whether such operations be by the Contractor or by a
Subcontractor or by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them
may be liable:
A Claims under workers’ compensation, disability benefit and other similar employee benefit acts that are
applicable to the Work to be performed,;
.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the
Contractor’s employees;
3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than the
Contractor’s employees;
.4  Claims for damages insured by usual personal injury liability coverage;
.5  Claims for damages, other than to the Work itself, because of injury to or destruction of tangible
property, including loss of use resulting therefrom;
6  Claims for damages because of bodily injury, death of a person or property damage arising out of
ownership, maintenance or use of a motor vehicle;
.7 Claims for bodily injury or property damage arising out of completed operations; and
.8 Claims involving contractual liability insurance applicable to the Contractor’s obligations under
Section 3.18.

§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the
Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an occurrence
or claims-made basis, shall be maintained without interruption from the date of commencement of the Work until the
date of final payment and termination of any coverage required to be maintained after final payment, and, with respect
to the Contractor’s completed operations coverage, until the expiration of the period for correction of Work or for such
other period for maintenance of completed operations coverage as specified in the Contract Documents.

§ 11.1.3 Certificates of insurance acceptable to the Owner shall be filed with the Owner prior to commencement of the
Work and thereafter upon renewal or replacement of each required policy of insurance. These certificates and the
insurance policies required by this Section 11.1 shall contain a provision that coverages afforded under the policies
will not be canceled or allowed to expire until at least 30 days’ prior written notice has been given to the Owner. An
additional certificate evidencing continuation of liability coverage, including coverage for completed operations, shall
be submitted with the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal or
replacement of such coverage until the expiration of the time required by Section 11.1.2. Information concerning
reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be
furnished by the Contractor with reasonable promptness.

§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to include
(1) the Owner, the Architect and the Architect’s consultants as additional insureds for claims caused in whole or in part
by the Contractor’s negligent acts or omissions during the Contractor’s operations; and (2) the Owner as an additional

AlIA Document A201 — 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007. All rights reserved. “The
American Institute of Architects,” “American Institute of Architects,” “AlA,” the AlA Logo, and “AlA Contract Documents” are trademarks of The American Institute of
Architects. This document was produced at 11:37:08 ET on 02/12/2025 under Order No.4104247908 which expires on 04/01/2025, is not for resale, is licensed for

one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail
docinfo@aiacontracts.com.

User Notes: (1800230201)



insured for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the Contractor’s
completed operations.

§ 11.2 OWNER'S LIABILITY INSURANCE

The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance.

§ 11.3 PROPERTY INSURANCE

§ 11.3.1 Unless otherwise provided, the Owner shall purchase and maintain, in a company or companies lawfully
authorized to do business in the jurisdiction in which the Project is located, property insurance written on a builder’s
risk "all-risk" or equivalent policy form in the amount of the initial Contract Sum, plus value of subsequent Contract
Modifications and cost of materials supplied or installed by others, comprising total value for the entire Project at the
site on a replacement cost basis without optional deductibles. Such property insurance shall be maintained, unless
otherwise provided in the Contract Documents or otherwise agreed in writing by all persons and entities who are
beneficiaries of such insurance, until final payment has been made as provided in Section 9.10 or until no person or
entity other than the Owner has an insurable interest in the property required by this Section 11.3 to be covered,
whichever is later. This insurance shall include interests of the Owner, the Contractor, Subcontractors and
Sub-subcontractors in the Project.

§ 11.3.1.1 Property insurance shall be on an "all-risk" or equivalent policy form and shall include, without limitation,
insurance against the perils of fire (with extended coverage) and physical loss or damage including, without
duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework,
testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any
applicable legal requirements, and shall cover reasonable compensation for Architect’s and Contractor’s services and
expenses required as a result of such insured loss.

§ 11.3.1.2 If the Owner does not intend to purchase such property insurance required by the Contract and with all of the
coverages in the amount described above, the Owner shall so inform the Contractor in writing prior to commencement
of the Work. The Contractor may then effect insurance that will protect the interests of the Contractor, Subcontractors
and Sub-subcontractors in the Work, and by appropriate Change Order the cost thereof shall be charged to the Owner.
If the Contractor is damaged by the failure or neglect of the Owner to purchase or maintain insurance as described
above, without so notifying the Contractor in writing, then the Owner shall bear all reasonable costs properly
attributable thereto.

§ 11.3.1.3 If the property insurance requires deductibles, the Owner shall pay costs not covered because of such
deductibles.

§ 11.3.1.4 This property insurance shall cover portions of the Work stored off the site, and also portions of the Work in
transit.

§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company or
companies providing property insurance have consented to such partial occupancy or use by endorsement or
otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company or
companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that
would cause cancellation, lapse or reduction of insurance.

§ 11.3.2 BOILER AND MACHINERY INSURANCE

The Owner shall purchase and maintain boiler and machinery insurance required by the Contract Documents or by
law, which shall specifically cover such insured objects during installation and until final acceptance by the Owner;
this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the Work,
and the Owner and Contractor shall be named insureds.

§ 11.3.3 LOSS OF USE INSURANCE

The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against loss of
use of the Owner’s property due to fire or other hazards, however caused. The Owner waives all rights of action
against the Contractor for loss of use of the Owner’s property, including consequential losses due to fire or other
hazards however caused.
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§ 11.3.4 If the Contractor requests in writing that insurance for risks other than those described herein or other special
causes of loss be included in the property insurance policy, the Owner shall, if possible, include such insurance, and
the cost thereof shall be charged to the Contractor by appropriate Change Order.

§ 11.3.5 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent
to the site by property insurance under policies separate from those insuring the Project, or if after final payment
property insurance is to be provided on the completed Project through a policy or policies other than those insuring the
Project during the construction period, the Owner shall waive all rights in accordance with the terms of Section 11.3.7
for damages caused by fire or other causes of loss covered by this separate property insurance. All separate policies
shall provide this waiver of subrogation by endorsement or otherwise.

§ 11.3.6 Before an exposure to loss may occur, the Owner shall file with the Contractor a copy of each policy that
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision that
the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days’ prior
written notice has been given to the Contractor.

§ 11.3.7 WAIVERS OF SUBROGATION

The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-subcontractors,
agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate contractors described
in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, for damages caused by
fire or other causes of loss to the extent covered by property insurance obtained pursuant to this Section 11.3 or other
property insurance applicable to the Work, except such rights as they have to proceeds of such insurance held by the
Owner as fiduciary. The Owner or Contractor, as appropriate, shall require of the Architect, Architect’s consultants,
separate contractors described in Article 6, if any, and the subcontractors, sub-subcontractors, agents and employees
of any of them, by appropriate agreements, written where legally required for validity, similar waivers each in favor of
other parties enumerated herein. The policies shall provide such waivers of subrogation by endorsement or otherwise.
A waiver of subrogation shall be effective as to a person or entity even though that person or entity would otherwise
have a duty of indemnification, contractual or otherwise, did not pay the insurance premium directly or indirectly, and
whether or not the person or entity had an insurable interest in the property damaged.

§ 11.3.8 A loss insured under the Owner’s property insurance shall be adjusted by the Owner as fiduciary and made
payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any
applicable mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of
insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for
validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner.

§ 11.3.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss,
give bond for proper performance of the Owner’s duties. The cost of required bonds shall be charged against proceeds
received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the Owner shall
distribute in accordance with such agreement as the parties in interest may reach, or as determined in accordance with
the method of binding dispute resolution selected in the Agreement between the Owner and Contractor. If after such
loss no other special agreement is made and unless the Owner terminates the Contract for convenience, replacement of
damaged property shall be performed by the Contractor after notification of a Change in the Work in accordance with
Article 7.

§ 11.3.10 The Owner as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties in
interest shall object in writing within five days after occurrence of loss to the Owner’s exercise of this power; if such
objection is made, the dispute shall be resolved in the manner selected by the Owner and Contractor as the method of
binding dispute resolution in the Agreement. If the Owner and Contractor have selected arbitration as the method of
binding dispute resolution, the Owner as fiduciary shall make settlement with insurers or, in the case of a dispute over
distribution of insurance proceeds, in accordance with the directions of the arbitrators.

§ 11.4 PERFORMANCE BOND AND PAYMENT BOND

§ 11.4.1 The Owner shall have the right to require the Contractor to furnish bonds covering faithful performance of the
Contract and payment of obligations arising thereunder as stipulated in bidding requirements or specifically required
in the Contract Documents on the date of execution of the Contract.
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§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a
copy to be furnished.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 UNCOVERING OF WORK

§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically
expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the Architect’s
examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to
its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such
Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate
Change Order, be at the Owner’s expense. If such Work is not in accordance with the Contract Documents, such costs
and the cost of correction shall be at the Contractor’s expense unless the condition was caused by the Owner or a
separate contractor in which event the Owner shall be responsible for payment of such costs.

§ 12.2 CORRECTION OF WORK

§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION

The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the
Contract Documents, whether discovered before or after Substantial Completion and whether or not fabricated,
installed or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of
uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby,
shall be at the Contractor’s expense.

§ 12.2.2 AFTER SUBSTANTIAL COMPLETION

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial
Completion of the Work or designated portion thereof or after the date for commencement of warranties established
under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, any of the
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it
promptly after receipt of written notice from the Owner to do so unless the Owner has previously given the Contractor
a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition.
During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor
an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor and to make
a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during
that period after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with Section
24,

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or
partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work
that is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the
Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be
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sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s
liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.3 ACCEPTANCE OF NONCONFORMING WORK

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13 MISCELLANEOUS PROVISIONS

§ 13.1 GOVERNING LAW

The Contract shall be governed by the law of the place where the Project is located except that, if the parties have
selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 15.4.

§ 13.2 SUCCESSORS AND ASSIGNS

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal
representatives to covenants, agreements and obligations contained in the Contract Documents. Except as provided in
Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other.
If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally
responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. The
Contractor shall execute all consents reasonably required to facilitate such assignment.

§ 13.3WRITTEN NOTICE
Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or

certified mail or by courier service providing proof of delivery to, the last business address known to the party giving
notice.

§ 13.4RIGHTS AND REMEDIES

§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder
shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available by
law.

§ 13.4.2 No action or failure to act by the Owner, Architect or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach there under, except as may be specifically agreed in writing.

§ 13.5 TESTS AND INSPECTIONS

§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract
Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall give the Architect
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such
procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become requirements until
after bids are received or negotiations concluded, and (2) tests, inspections or approvals where building codes or
applicable laws or regulations prohibit the Owner from delegating their cost to the Contractor.

§ 13.5.2 If the Architect, Owner or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection or approval not included under Section 13.5.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection or
approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when and
where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs, except
as provided in Section 13.5.3, shall be at the Owner’s expense.
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§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by
such failure including those of repeated procedures and compensation for the Architect’s services and expenses shall
be at the Contractor’s expense.

§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.5.5 If the Architect is to observe tests, inspections or approvals required by the Contract Documents, the Architect
will do so promptly and, where practicable, at the normal place of testing.

§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.6 INTEREST

Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at such rate
as the parties may agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the
place where the Project is located.

§ 13.7TIME LIMITS ON CLAIMS

The Owner and Contractor shall commence all claims and causes of action, whether in contract, tort, breach of
warranty or otherwise, against the other arising out of or related to the Contract in accordance with the requirements of
the final dispute resolution method selected in the Agreement within the time period specified by applicable law, but in
any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and Contractor
waive all claims and causes of action not commenced in accordance with this Section 13.7.

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 TERMINATION BY THE CONTRACTOR
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days through
no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any other
persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for any of the
following reasons:
.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be
stopped;
.2 Anactof government, such as a declaration of national emergency that requires all Work to be stopped;
3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made
payment on a Certificate for Payment within the time stated in the Contract Documents; or
4  The Owner has failed to furnish to the Contractor promptly, upon the Contractor’s request, reasonable
evidence as required by Section 2.2.1.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor,
Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work under
direct or indirect contract with the Contractor, repeated suspensions, delays or interruptions of the entire Work by the
Owner as described in Section 14.3 constitute in the aggregate more than 100 percent of the total number of days
scheduled for completion, or 120 days in any 365-day period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’
written notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work
executed, including reasonable overhead and profit, costs incurred by reason of such termination, and damages.

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor or a
Subcontractor or their agents or employees or any other persons performing portions of the Work under contract with
the Contractor because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional
days’ written notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in
Section 14.1.3.
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§ 14.2 TERMINATION BY THE OWNER FOR CAUSE
§ 14.2.1 The Owner may terminate the Contract if the Contractor
A repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
.2 fails to make payment to Subcontractors for materials or labor in accordance with the respective
agreements between the Contractor and the Subcontractors;
.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; or
4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the above reasons exist, the Owner, upon certification by the Initial Decision Maker that
sufficient cause exists to justify such action, may without prejudice to any other rights or remedies of the Owner and
after giving the Contractor and the Contractor’s surety, if any, seven days’ written notice, terminate employment of the
Contractor and may, subject to any prior rights of the surety:
1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and
construction equipment and machinery thereon owned by the Contractor;
2 Accept assignment of subcontracts pursuant to Section 5.4; and
.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred
by the Owner in finishing the Work.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall survive
termination of the Contract.

§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
suspension, delay or interruption as described in Section 14.3.1. Adjustment of the Contract Sum shall include profit.
No adjustment shall be made to the extent
.1 that performance is, was or would have been so suspended, delayed or interrupted by another cause for
which the Contractor is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE

§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the
Contractor shall
A cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;
and
3 except for Work directed to be performed prior to the effective date of termination stated in the notice,
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and
purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment
for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and profit on the
Work not executed.
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ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 CLAIMS

§ 15.1.1 DEFINITION

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, or other relief
with respect to the terms of the Contract. The term "Claim" also includes other disputes and matters in question
between the Owner and Contractor arising out of or relating to the Contract. The responsibility to substantiate Claims
shall rest with the party making the Claim.

§ 15.1.2 NOTICE OF CLAIMS

Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Initial
Decision Maker with a copy sent to the Architect, if the Architect is not serving as the Initial Decision Maker. Claims
by either party must be initiated within 21 days after occurrence of the event giving rise to such Claim or within 21
days after the claimant first recognizes the condition giving rise to the Claim, whichever is later.

§ 15.1.3 CONTINUING CONTRACT PERFORMANCE

Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 14,
the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make
payments in accordance with the Contract Documents. The Architect will prepare Change Orders and issue
Certificates for Payment in accordance with the decisions of the Initial Decision Maker.

§ 15.1.4 CLAIMS FOR ADDITIONAL COST

If the Contractor wishes to make a Claim for an increase in the Contract Sum, written notice as provided herein shall
be given before proceeding to execute the Work. Prior notice is not required for Claims relating to an emergency
endangering life or property arising under Section 10.4.

§ 15.1.5 CLAIMS FOR ADDITIONAL TIME

§ 15.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided
herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on
progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably
anticipated and had an adverse effect on the scheduled construction.

§ 15.1.6 CLAIMS FOR CONSEQUENTIAL DAMAGES
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to this
Contract. This mutual waiver includes
A damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing,
business and reputation, and for loss of management or employee productivity or of the services of such
persons; and
.2 damages incurred by the Contractor for principal office expenses including the compensation of
personnel stationed there, for losses of financing, business and reputation, and for loss of profit except
anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in
accordance with Article 14. Nothing contained in this Section 15.1.6 shall be deemed to preclude an award of
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.

§ 15.2 INITIAL DECISION

§ 15.2.1 Claims, excluding those arising under Sections 10.3, 10.4, 11.3.9, and 11.3.10, shall be referred to the Initial
Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless otherwise indicated
in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision shall be required as a
condition precedent to mediation of any Claim arising prior to the date final payment is due, unless 30 days have
passed after the Claim has been referred to the Initial Decision Maker with no decision having been rendered. Unless
the Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between
the Contractor and persons or entities other than the Owner.
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§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or more
of the following actions: (1) request additional supporting data from the claimant or a response with supporting data
from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5)
advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker lacks
sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the Initial
Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the Claim.

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek
information from either party or from persons with special knowledge or expertise who may assist the Initial Decision
Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of such
persons at the Owner’s expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional
supporting data, such party shall respond, within ten days after receipt of such request, and shall either (1) provide a
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting data
will be furnished or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon receipt of the
response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim in whole or in
part.

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the
reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on
the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute
resolution.

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1.

§ 15.2.6.1 Either party may, within 30 days from the date of an initial decision, demand in writing that the other party
file for mediation within 60 days of the initial decision. If such a demand is made and the party receiving the demand
fails to file for mediation within the time required, then both parties waive their rights to mediate or pursue binding
dispute resolution proceedings with respect to the initial decision.

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any,
of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may,
but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in
accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 MEDIATION
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract except those waived

as provided for in Sections 9.10.4, 9.10.5, and 15.1.6 shall be subject to mediation as a condition precedent to binding
dispute resolution.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry
Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing,
delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The
request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event,
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the parties
or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed to the
selection of the arbitrator(s) and agree upon a schedule for later proceedings.
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§ 15.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall
be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 15.4 ARBITRATION

§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry
Arbitration Rules in effect on the date of the Agreement. A demand for arbitration shall be made in writing, delivered
to the other party to the Contract, and filed with the person or entity administering the arbitration. The party filing a
notice of demand for arbitration must assert in the demand all Claims then known to that party on which arbitration is
permitted to be demanded.

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based on
the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a
written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of
legal or equitable proceedings based on the Claim.

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in
accordance with applicable law in any court having jurisdiction thereof.

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly
consented to by parties to the Agreement shall be specifically enforceable under applicable law in any court having
jurisdiction thereof.

§ 15.4.4 CONSOLIDATION OR JOINDER

§ 15.4.4.1 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with any
other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration
permits consolidation, (2) the arbitrations to be consolidated substantially involve common questions of law or fact,
and (3) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s).

§ 15.4.4.2 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a
common question of law or fact whose presence is required if complete relief is to be accorded in arbitration, provided
that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an additional
person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question not
described in the written consent.

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under this
Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as the Owner and
Contractor under this Agreement.
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LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

SECTION 00 7500 - SUPPLEMENTARY GENERAL CONDITIONS

SUMMARY

A

The requirements of AIA DOCUMENT A201 — 2007 Edition — GENERAL CONDITIONS OF THE
CONTRACT FOR CONSTRUCTION, apply to this CONTRACT except as modified by the
CONTRACT DOCUMENTS. References to the “General Conditions” hereinafter shall mean the
above-titled document.

Read and become familiar with, and cause each subcontractor to become familiar with all of these
requirements which apply to and are binding on, all who are parties to, or are performing work under
the CONTRACT.

Make certain that all subcontractors have access to and are made aware of the provisions of the
DIVISION 01 SECTIONS in addition to the trade SECTIONS of the SPECIFICATIONS and other
applicable CONTRACT DOCUMENTS.

Any provisions of the General Conditions that are modified by the SUPPLEMENTARY CONDITIONS
or the DIVISION 01 SECTIONS are superseded to the extent of the modification only and the
unmodified provisions shall remain in effect.

ARTICLE 1 - GENERAL PROVISIONS

A. 1.1 BASIC DEFINITIONS:
1. Paragraph .1.5 the DRAWINGS: AT THE END OF 1.1.5, add:
The Drawings that are partially diagrammatic shall not be scaled for rough-in
measurements nor serve as shop drawings.
2. After Paragraph 1.1.8, add:

1.1.8 FURNISH
Means the procurement or fabrication of materials, equipment, or components, or
the performance of services to the extent indicated or specified. Where used with
respect to materials, equipment, or components, the term shall include delivery to
the Project Site but is not intended to include the installation of the item, either
temporary or final.
1.1.9 INSTALL
Means the placement of materials, equipment, or components, including the
receiving, unloading, transporting, storage, and installing, and the performance of
such testing and finish work as is compatible with the degree of installation specified.
1.1.10 PROJECT SITE
The area where the actual construction takes place and the limited adjacent areas
as indicated in the Contract Documents.
1.1.11 PROVIDE
Means to furnish and install, complete and in place, including all accessories,
finishes, tests, and services as required to render the item so specified completely
ready for use.
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B. 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS:
1. To 1.2.3, add:
a. In the case of an inconsistency between the Drawings and the

ARTICLE 2 — OWNER

Specifications, the better quality or greater quantity of Work shall be
provided unless directed otherwise by the Architect.

Add:

1.2.4 No guarantee of the accuracy of location of existing work, including piping,
sewers, wiring, ducts, structural members and the like shown on the Drawings, or
shown on reference drawings of the existing building can be given. Nor shall the
Architect-Engineer assume any responsibility for the accurate location of such work.
The Contractor shall have complete responsibility for the reasonable protection of
existing construction whether underground, aboveground, exposed or concealed
and whether shown accurately or not shown on the Drawings. The Contractor shall
verify the location of all existing construction before proceeding with the Work.

1.2.5 The Documents contemplate a complete project wherein all items and
systems are complete within themselves and in proper quantities and all items and
systems are connected properly to other items and/or systems as required to make
the project complete and without discontinuities.

126 Where any item may through oversight be omitted from schedules,
Drawings or Specifications or for which no symbol or other instruction or other
designation is given for identification, such items in the absence of any definite
instructions from the Architect shall be furnished and installed to correspond with
adjacent items or similar items for which information is given.

A 2.1 GENERAL, add:

213

The term “Owner’'s Representative” shall mean the person designated by the
OWNER as having authority to act within the rights and responsibilities of the
OWNER according to the terms of the Contract Documents.

B. 2.2  INFORMATION AND SERVICES REQUIRED OF THE OWNER:
1. To 2.2.3, add:
A Property lines (when adjacent to the WORK), location ties, and elevations

FRENCH ASSOCIATES, INC.
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of all structures to be built under this Contract are shown on the Drawings.
Elevations shown for various parts of the Work are taken from an established or
assumed bench mark datum, as indicated. In case of conflict therein, notify the
Architect in writing prior to commencing Work.

2 The Contractor shall avoid damage to or removal of existing benchmarks
and monuments wherever possible. If such damage or removal is necessitated by
operations of this Contract, the Contractor shall repair damaged items, and where
feasible, replace or relocate such items, all at no cost to the owner.

The Contractor shall be held responsible to see that such replaced or repaired
topographical items are accurate and correct.

00 7500- 2
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3 The Contractor shall accurately lay out the Work in conformance with
indicated locations. He shall establish temporary benchmarks, stakes, and other
markers as may be required for the WORK.

ARTICLE 3 — CONTRACTOR

A. 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR:
1. To 3.2.2 add:
A Th_e_ Contractor’s report to the Architect regarding discrepancies shall be in
2 \;Sv%rﬁ.so the requirement from the Owner regarding Asbestos, under Article
2. To 3.2.4 add:
A Any work performed by the Contractor or a Subcontractor without a Written

B. 34 LABOR

1.

FRENCH ASSOCIATES, INC.
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Order or Agreement shall be deemed a part of the work required by the Contract.
The Contractor or a Subcontractor shall not be entitled to receive any additional
compensation for extra work unless the Owner, by its consent in writing, agrees to
pay therefore prior to the commencement of the extra work; the price of alterations
or extras to be done shall be fixed or agreed to in writing. The Contractor or a
Subcontractor cannot make alterations unless an agreement of the Owner and the
Architect to do such work is obtained in writing. If extra work is deemed necessary
by the Contractor, or a Subcontractor, immediate notice thereof shall be given to the
Owner and the Architect in writing.

AND MATERIALS:
To 3.4.1 add:

Make all necessary arrangements for, and provide and maintain temporary
construction services referred to in 3.4.1 and described in DIVISION 01 SECTIONS
as necessary for the work of all workmen employed on the project, until completion
and acceptance of the project by the Owner, or until no longer required. When no
longer required, discontinue the service and remove all paraphernalia. Bear all
costs, except as otherwise specified under each particular system described.

Add:

3.4.4 Al materials and workmanship shall be first-class in every respect and,
unless otherwise specified, all products shall be new and of the latest design. Should
any disputes arise as to the quality and fithess of workmanship, products or items,
the decisions shall rest strictly with the Architect, and shall be based upon the
requirements of the Contract Documents. The Contractor shall, if required by the
Architect, furnish evidence as to kind and quality of materials.

3.4.5 Ingeneral, it is the intent of the Specifications to permit the use of products
of approved manufacture so long as they are fully consistent, in the opinion of the
Architect, with the quality and performance requirements of the Project. The
conditions and procedures governing proposed substitutions are specified in Section
016000.

3.4.6 The provisions of standards and specifications of technical and trade
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organizations, underwriting agencies and similar groups that are referred to in these
SPECIFICATIONS, govern the quality of products and workmanship to the extent
referenced. Where products or work is specified to be in conformity with Standard
Specifications of well-know or recognized technical and trade organizations, but no
tests are specifically stipulated in connection therewith, the Contractor shall, on
request, furnish any test or certification required by the Architect to shown that the
proposed products meet with the applicable specifications, all at no cost to the
Owner.

3.4.7 Products containing asbestos shall neither be proposed nor used on this
Project. However, if the Contractor becomes aware of a product that contains
asbestos that was inadvertently specified, the Contractor shall alert the Architect, in
writing, and the Architect will direct the Contractor on an alternate product. The
Contractor will be required to sign a statement that he will only install asbestos free
products.

C. 3.7 PERMITS, FEES AND NOTICES, add:

3.7.5 Provide products and execute the work, including tests and inspections, in
accordance with Government laws and ordinances and referenced codes and standards
compliance with the applicable provisions of the Federal, State and Local current as of the
issue date of this Specification, except where requirements of the contract documents modify
portions of such governing laws, ordinances, codes and standards.

D. 3.12  SHOP DRAWINGS, PRODUCT DATA AND SAMPLES, TO 3.12.5 add:

Submit shop drawings, product data and samples per Division 01 3300 “Submittal
Procedures.”

E. 3.15  CLEANING UP, add:

3.15.3 Remove all hazardous substances related to construction work to a state-licensed
hazardous substance disposal site using closed and sealed containers. Remove all
combustible debris to a state-licensed solid waste disposal site. No burning of debris or
rubbish will be permitted at the site. OWNER is responsible for removal and disposal of
existing hazardous substances.

F. Add paragraph 3.19 EQUAL OPPURTUNITY as follows:

3.19.1 The Contractor and all Subcontractors shall maintain policies of employment as
follows:

| Do not discriminate against any employee or applicant for employment because of
race, religion, color, sex or national origin. Take affirmative action to insure that applicants
are employed, and that employees are treated during employment without regard to their
race, religion, color, sex, or national origin. Such action shall include, but not be limited to
the following: employment, upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of compensation; and selection
for training, including apprenticeship. Post in conspicuous places, available to employees
and applicants for employment, notices setting forth the policies of non-discrimination.

2 In all solicitations or advertisements for employees state that all qualified applicants
will receive consideration for employment without regard to race, religion, color, sex, or
national origin.

FRENCH ASSOCIATES, INC. 00 7500- 4
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ARTICLE 4 — ADMINISTRATION OF THE CONTRACT

A. 4.1 ARCHITECT, add:

414

The Architect for this Project is French Associates, Inc. The term Architect is
synonymous with the term ARCHITECT-ENGINEER (A/E).

ARTICLE 5 — SUBCONTRACTORS

A 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE

WORK;
A

2

to 5.2.1, Add:
The above list shall be submitted within ten days of notice of award of Contract.

The submission of such list shall be construed to mean that the Contractor has
solicited bids from, and has selected, subject to approval, qualified, responsible
persons, contractors, or entities fully capable of producing the particular end results
required to provide a complete facility for the Owner.

ARTICLE 6 — CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

A 6.1 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE
CONTRACTS, add:

6.1.5

FRENCH ASSOCIATES, INC.
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When Owner-furnished or Separate-Contractor-furnished equipment or material is
to be utilized by the Contractor at the construction site, jointly inventory such
equipment or material with the Party involved, mutually agreeing as to condition and
quantities. Upon completion of the inventory, accept the equipment or material and
give the Party involved a signed receipt. The Contractor shall then be responsible
for the equipment or material, its protection from damage and availability for
installation.

In the absence of such a joint inventory, the Contractor assumes full responsibility
for such equipment or material when it comes into his possession. If the Owner or
Separate Contractor fails to furnish the equipment or material within the time
specified or if none is specified within a reasonable time, an equitable adjustment
shall be made pursuant to provisions of the changes clause of the General
Conditions.

A Such equipment or material will be furnished to the Contractor by any one
or all of the following means. Demurrage charges resulting from delay on the part of
the Contractor in any of these procedures shall be paid by the Contractor.
a. Stored on site.
b. Supplied FOB site, commercial carrier, for unloading at the site by
the Contractor
C. Shipped to points designed by the Contractor upon prior agreement

with the Party involve.

2 Shop drawings and material lists for all Owner-furnished or separate-
Contractor-furnished equipment or material will be furnished to Contractor. The shop
drawings will indicate the specific characteristics of such equipment or material but
will not necessarily show the exact methods of installation in the work of this
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Contract. Prepare such additional drawings as are necessary to indicate the
installation and anchorage conditions of all such equipment or material.

3 Install Owner-furnished or Separate-Contractor-furnished equipment or
material in accordance with the provisions of the applicable Section of these
Specifications and the manufacturer’s instructions.

4 At all times protect and preserve all materials, supplies and equipment of
every description including property which may be Owner-furnished or Separate-
Contractor-furnished and all work performed. All reasonable requests of the
Architect-Engineer to enclose or special-protect such property shall be complied
with. If, as determined by the Architect-Engineer, material, equipment, supplies and
work performed are not adequately protected by the Contractor, such property may
be protected by the Owner and the cost thereof may be charged to the Contractor
or deducted from any payment due to him.

5 In the process of handling and installing this equipment, the Contractor shall
comply with the following requirements:

a. Do not drag equipment into place.

b. Use appropriate protection over floors when using metal skid plates
or wooden skids on completed floor surfaces.

C. Use load-spreading rubber-tired rollers or dollies on finished floors;
do not use steel rollers or wheels.

d. If helicopters are used, make all arrangements, obtain all approvals

and necessary insurance, schedule the work to preclude
interference with any other activity or structure, and observe all
safety precautions necessary.

e. Do not exceed load requirements on access flooring.

All damage to finished floors or floor finishing shall be repaired by

the Contractor at no cost to the Owner.

—h

ARTICLE 7 — CHANGES IN THE WORK

A 7.3 CONST

RUCTION CHANGE DIRECTIVES, Add PARAGRAPH 7.3.8.1:

“The allowable markups for overhead and profit for Changes in the Work shall not exceed
the following percentages. These markups shall be calculated on the net amount of a

change,

ARTICLE 8 — TIME

and shall include administration and all costs incidental to the changed work.”

ADD DEDUCT
Work by Own Forces 10% 0%
Work by Subcontractor 5% 0%
Materials and Equipment 5% 0%

A 8.3 DELAYS AND EXTENSIONS OF TIME

1.

At the end of the 8.3.1, add:

However, minor modifications in Contract Time resulting from adjustments in the
Project construction schedule shall not be deemed cause for action under this
Subparagraph 8.3.1.

ARTICLE 10 — PROTECTION OF PERSONS AND PROPERTY

FRENCH ASSOCIATES, INC.
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A 10.1  SAFETY PRECAUTIONS AND PROGRAMS, add:

10.1.2

10.1.3

The Contractor shall submit to the Owner a detailed, written report of each accident
that occurs at the site.

The Contractor represents that he is conversant with the occupational safety and
health regulations for construction promulgated and in force in the state where Work
is performed, and agrees to comply with all such regulations applicable to the
performance of the Work. The Contractor accepts the affirmative duty of enforcing
those regulations, and shall promptly advise the Owner of any investigation by
“Safety Officers” at the Contractor’s work place at the job site and of the outcome of
any such inspection. The Contractor assumes exclusive responsibility for, and
agrees to indemnify the Owner against all consequences of any violations of those
regulations by the Contractor, or any Subcontractor, including the payment of any
fine, penalty and interest assessed in connection therewith and any court costs and
attorneys’ fees incurred by the Owner.

B. 10.2  SAFETY OF PERSONS AND PROPERTY, add:

1.

TO 10.2.1 add:

4 When use or storage of explosives or other hazardous materials or
equipment or unusual methods are necessary, the Contractor shall give the Owner
reasonable advance notice.

ARTICLE 11 — INSURANCE AND BONDS

A. 111 CONTRACTOR’S LIABIITY INSURANCE:

1.

FRENCH ASSOCIATES, INC.
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To 11.1.1, add:

The Owner and Architect shall be added as additionally insured parties to the
Contractor’s insurance policy and shall be covered by the insurance to the same
extent as the Contractor. Contractor will furnish copies of said policy prior to starting
any work on site or upon signing of contract, whichever is earlier.

Replace 11.1.2 with:

11.1.2 Coverage, whether written on an occurrence or claims-made basis, shall be
maintained without interruption from date of commencement of the Work until date
of final payment, except for termination of coverage required to be maintained after
final payment. The insurance required by Subparagraph 11.1.1 shall be in
accordance with the following provisions:

A Workmen’s Compensation Insurance: The Contractor shall obtain and
maintain, during the life of the Contract, Workmen’s Compensation Insurance, as
required by the State in which the work is located, to insure against liability imposed
upon an employer under the State Compensation Law. In case any Work is sublet,
the Contractor shall require each Subcontractor similarly to provide Workmen'’s
Compensation Insurance unless covered by the Contractor’s insurance.

2 Employers Liability Insurance: The Contractor shall also take out and
maintain during the life of the Contract such insurance in amounts as to adequately
protect him from damage claims, in addition to those covered by this regular
Compensation insurance, resulting from injuries to any of his employees.

3 Section 11.1 of the General Conditions shall be amended to include the
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following provisions:

Contractor will maintain the following insurance: Broad Form Comprehensive
General Liability, (including Operations and Premises Liability, Independent
Contractors Protective Liability (maintained in effect for a period of three years after
the date of final payment), Personal Injury Liability, Broad Form Property Damage
Liability endorsement, Explosion, Collapse and Underground Liability endorsement,
Blanket Contractual Liability Insurance) Comprehensive Auto Liability, and Workers’
Compensation coverage, all of which shall be written on an occurrence basis for not
less than the following limits of liability, or any limits required by law whichever is
greater:

a. Workmen’s Compensation — Statutory/Employers — Liability $500,000.00
b. Comprehensive General Liability — Per Person (Occurrence)/Aggregate

Bodily & Personal Injury $1,000,000/$2,000,000
Property Damage $1,000,000/$2,000,000 Aggregate

C. Automobile Liability — Per Person (Occurrence)/Aggregate

Bodily Injury $1,000,000
Property Damage $1,000,000/$2,000,000

A4 All insurance shall be carried with insurance companies authorized to do
business in the State in which the Work is to be performed. The Contractor shall
furnish the owner with satisfactory evidence of insurance coverage provided before
entering upon the Owner’s Premises or upon signing of contract, whichever is earlier.
Evidence of insurance shall include the phone number, name, and address of the
insurance agent and includes original signature of Contractor’s agent.

In 11.1.3 replace the second sentence with:

These certificates and the insurance policies shall contain a provision for thirty days
prior written notice to the Owner of cancellation or material change in the insurance.

Add Article 11.1.4.1: “Contractor shall require such insurance company to add to
the policy the following clause: “The insurance afforded to the Additional Insured is
primary insurance. If the Additional Insured have other insurance which is applicable
to the loss on an excess or contingent basis, the amount of the company’s liability
under this policy shall not be reduced by the existence of such other insurance.”

ARTICLE 12 -CORRECTION OF WORK

A 12.2.2 AFTER SUBSTANTIAL COMPLETION; add:

4

The guarantee period for the heating, ventilating and air conditioning systems shall

be of such duration as to include a minimum of one complete heating season and one
complete cooling season, from Certificate of Occupancy.

5

Where special warranty is specified, the Contractor, as a condition precedent to final

payment, shall submit to the Architect, the warranty in triplicate on 8-1/2-inch by 11-inch
paper in the form specified in .5 below.

6

Special Warranties are designated by the heading “Guarantee” in the respective

technical sections of the Specifications.

FRENCH ASSOCIATES, INC.
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7 Responsibility for the securing, verifying, recording, transmitting to the Architect and
all other actions regarding the specified warranties rests with the Contractor. The Architect
will not accept transmittals of warranties from parties other than the Contractor.

8 Form of SPECIAL WARRANTY; See Exhibit 1 “FORM OF SPECIAL
GUARANTEE” bound at the end of SECTION 01740 as Appendix A.

ARTICLE 13 — MISCELLANEOUS PROVISIONS

A 134  RIGHTS AND REMEDIES, add:

13.4.3 Failure by the successful Contractor to execute the Contract and file acceptable
bonds as provided herein within ten calendar days after he has receive the Contract
for execution, shall be just cause for annulment of the award and the forfeiture of
any bidding security to the Owner. If the successful Contractor refuses or fails to
execute the Contract within the stipulated time, the Owner may award the Contract
to another responsible Contractor — Bidder.

13.4.4 The Owner also encourages alternate products, but all contractors must supply
pricing on as specified products. Equal products must be approved and shown as
an alternate, clearly showing the cost as an add or deduct for showing alternate.

B. 13.6  INTEREST, delete heading and contents in its entirety.

END OF SECTION 00 7500
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SECTION 00 8000.01 FAMILIAL DISCLOSURE STATEMENT

All Bidders must complete the following familial disclosure form in compliance with MCL 380.1267 (Public
Act 232 of 2004) and attach this information to the bid.

By the attached sworn and notarized statement we are disclosing the following familial relationship(s) that
exists between the owner or any employee of the bidder and any member of the Board, intermediate school
board, or board of directors or the superintendent of the school district, intermediate superintendent of the
intermediate school district, or chief executive officer of the public school academy.

(School District / Name) will not accept a Bid that
does not include this sworn and notarized disclosure statement.

Disclose any familial relationship and complete the form below in its entirety:

The following are familial relationships as described above (provide employee name, family contact name,
family contact position, and familial relationship or NONE.)

PRINT:

Company Name Phone
Street Address

City / State / Zip

Company Officer Title
Officer’s Signature Date

STATE OF MICHIGAN )

) SS
COUNTY OF )
On this day of , 20___, before me a Notary Public in and for said county,
personally appeared agent of the said firm and

who acknowledged the same to be his free act and deed as such agent.

Notary Public Expiration Date

Seal Imprint:

FRENCH ASSOCIATES, INC. 00 8000
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SECTION 00 8000.02 CERTIFICATION OF COMPLIANCE WITH IRAN ECONOMIC
SANCTIONS ACT (PA 517 of 2012)

All Bidders must complete this certification form to indicate compliance with Public Act 517 of 2012, an act
to prohibit persons who have certain economic relationships with Iran from submitting bids on requests for
proposals with this state, political subdivisions of this state, and other public entities; to require bidders for
certain public contracts to submit certification of eligibility with the bid; to require reports; and to provide
for sanctions for false certification. This statement must be submitted with the Form of Proposal.

By submitting this sworn and notarized statement with our Form of Proposal, we are certifying to:

(School District / Name)

that we are in compliance with Public Act 517 of 2012.

PRINT:

Company Name

Street Address

City / State / Zip

Company Officer

Title

Officer’s Signature Date

State of Michigan

(County)

(Signature)

Notary Public:

(Printed Name)

Subscribed and sworn to before me this (day) of (month) of year 20 .

My commission expires:

Seal Imprint;

FRENCH ASSOCIATES, INC. 00 8000
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SECTION 00 8000.03 EQUAL OPPORTUNITY STATEMENT
Livonia Public Schools:

Pool Filtration Projects at Stevenson High School

It is the publicly stated policy of not to discriminate against any employee, applicant
for employment, contractor, or material supplier, because of race, religion, national origin,
ancestry, or sex. With regards to employment, such non-discrimination includes, but not
limited to, our (my) policies of recruitment, recruitment advertising, selection for
apprenticeships or other training, rates of pay, promotion, transfer, lay-off or termination.

In all advertising for employment, subcontractors, or suppliers we (1) shall state all
applicants or respondents will receive consideration without regard to race, religion, color,
national origin, ancestry, or sex.

We (1) understand that any contract for the Livonia Public Schools shall be in consideration
of our maintaining the above mentioned non-discrimination policy.

We (| ) understand that we (| ) may be required to submit further information covering the
race, color and work classification for our employees and those of subcontractors to be
employed on this project.

NAME OF BIDDER (COMPANY):

SIGNATURE:

NAME:

TITLE:

FRENCH ASSOCIATES, INC. 00 8000
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SECTION 00 8000.04
CONTRACTOR’S CERTIFICATION OF ASBESTOS-FREE PRODUCT AND
INSTALLATION

It is hereby understood and agreed that no products/materials containing asbestos, including Chrysotile,
Amosite, Crocidolite, Tremolite Asbestos, Anthopyllite Asbestos, Actinolite Asbestos or any combination of
these materials that have been chemically treated and/or altered shall be installed or introduced into the
building by the Contractor or his employees, agents, subcontractors or other individuals or entities over
whom the Contractor has control. The Contractor shall be required to sign this certification statement
ensuring that all products or materials installed or introduced into a building will be asbestos-free.

The Contractor shall also be required to furnish certified statements from the manufacturers of supplied

materials used during construction verifying their products to be asbestos-free in accordance with the
previous paragraph.

Project’'s Name:

Project’'s Address:

Project’s City / State / Zip:

Architect’'s Name: Project Number

CONTRACTOR'’S CERTIFICATION

We () certify and will direct that all products and materials that will be and/or have been installed or
introduced into the above named Project shall be asbestos-free (or less than one-percent (1%) asbestos by
weight).

PRINT:
Company Name Phone

Street Address

City / State / Zip

Company Officer Title

Officer’s Signature Date

FRENCH ASSOCIATES, INC. 00 8000
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SECTION 00 8000.05
NON-COLLUSIVE AFFIDAVIT (Prime Bidder)

State of

County of

Name: being first duly sworn, deposes and says:

That he is (a partner or officer, etc.) of the firm of the party making the

foregoing proposal or bid, that such proposal or bid is genuine and not collusive or sham; that said bidder
has not colluded, conspired, connived or agreed, directly or indirectly, with any bidder or person, to put in
sham bid or to refrain from bidding, and has not in any manner, directly or indirectly, sought by agreement or
collusion, or communication or conference, with any person, to fix the bid price of affiant or of any other
bidder, or to fix any overhead, profit or cost element of said bid price, or of that of any other bidder, or to
secure any advantage against the Owner, (Owner) or
any person interested in the proposed contract; and that all statements in said proposal or bid are true.

PRINT:

Company Name Phone
Street Address

City / State / Zip

Company Officer Title
Officer’s Signature Date

BIDDER: if the Bidder is Individual;
PARTNER: if Bidder is Partnership;
OFFICER: if the Bidder is a Corporation.

Subscribed and sworn to before me this (day) of (month) of year20

My commission expires:

Seal Imprint:
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SECTION 00 8500 — FILE TRANSFER AGREEMENT

FRENCH ASSOCIATES, INC. 00 8500-1
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FiLE TRANSFER AGREEMENT Page 1

PROJECT: Livonia Public Schools
Stevenson High School
Pool Filtration Project (2024-081)
Livonia, MI

FIRM:

TYPE OF WORK:

AGREEMENT FOR THE TRANSFER OF
INSTRUMENTS OF SERVICE

As per your request, and upon approval by our client, we will provide electronic files for your convenience and use in
preparing for your specific work related to the above referenced project, subject to the following terms and conditions:

Hard Copy Instruments

These electronic files are not construction documents. Differences may exist between these electronic files and
corresponding hard-copy construction documents. We make no representation regarding the accuracy or
completeness of the electronic files you receive. In the event that a conflict arises between the signed or sealed hard-
copy construction documents prepared by us and the electronic files, the signed or sealed hard-copy construction
documents shall govern. You are responsible for determining if any conflicts exist. By your use of these electronic
files, you are not relieved of your duty to fully comply with the contract documents, including, and without limitation, the
need to check, confirm and coordinate all dimensions and details, take field measurements, verify field conditions and
coordinate your work with that of other contractors for the project.

Electronic Data Transfer

Our electronic files are compatible with: AutoCAD Release 2018. We make no representation as to the compatibility of
these files with your hardware or your software beyond the specified release of the referenced specifications. Other
software programs may have been used in the development of the drawings and design of the project. French
Associates, Inc. (FA) will not release any of this associated software for use with the electronic files.

Because information presented on the electronic files can be modified, unintentionally or otherwise, we reserve the
right to remove all indicia of ownership and / or involvement from each electronic display.

Data contained on these electronic files are part of our instruments of service and shall not be used by you or anyone
else receiving these data through or from you for any purpose other than as a convenience in preparing your work for
the above referenced project. Any other use or reuse by you or by others will be at your sole risk and without liability
or legal exposure to us. You agree to make no claim and hereby waive, to the fullest extent permitted by law, any
claim or cause of action of any nature against us, our officers, directors, employees, agents or sub-consultants that
may arise out of or in connection with your use of the electronic files.

Furthermore, you shall, to the fullest extent permitted by law, indemnify and hold us harmless against all damages,
liabilities or costs, including reasonable attorneys’ fees and defense costs, arising out of or resulting from your use of
these electronic files.

Computer Viruses

Computer viruses are a real and serious threat to all computer users. FA takes steps to detect and eliminate computer
viruses from our system and the diskettes that are made available to our clients and colleagues. Since computer
viruses can attach at any time, FA strongly urges its clients and colleagues to back-up their important data frequently
and to take steps to detect viruses from any files that we make available. Even though FA takes prudent steps to
prevent the attachment of computer viruses to its electronic media, we cannot guarantee this.

If an electronic file is requested and provided by FA, it is specifically understood and agreed that use of electronic
media provided by FA is done so at the sole risk of the user and the user is responsible for testing for and eliminating
computer viruses from any files provided by FA.
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FILE TRANSFER AGREEMENT Page 2

This file transfer agreement applies to Architectural base plan files only (floor plans, ceiling plans and roof plans).
Building elevations, sections and detail files are NOT available to contractors. Structural, electrical, mechanical, civil
and landscape drawings are the property of our consultants. Arrangements to obtain electronic files of these drawings
must be made with them. French Associates makes no commitment that our consultants will make these files
available.

Under no circumstances shall delivery of the electronic files for use by you be deemed a sale by us, and we make no
warranties, either expressed or implied, of merchantability and fithess for any particular purpose. In no event shall we
be liable for any loss of profit or any consequential damages as a result of your use or reuse of these electronic files.

Architect: Agreed by:
French Associates, Inc. (signing below indicates that we have read and agree to both
pages of this agreement)

Signature Signature
Print Name Print Name
Title Title

Date: Date:
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SECTION 01 0400 - COORDINATION

PART 1 - GENERAL

1.1

1.2

RELATED DOCUMENTS

Drawings and general provisions of Contract, including General and Supplementary Conditions and
other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and supervisory requirements necessary for coordinating
construction operations including, but not necessarily limited to, the following:

1.3

Generals project coordination procedures.
Administrative and supervisory personnel.
Coordination Drawings.

General installation provisions.

Cleaning and protection.

Coordination program.

oAM=

Related Section: The following Sections contain requirements that relate to this Section:

1. Division 01 6000 Section “Product Requirements” for coordinating materials and equipment for
general installation.

2. Division 01 7300 Section “Execution Requirements” for Layout and Measurements, specifies
procedures for field engineering services, including establishment of benchmarks and control
points.

COORDINATION

Coordinate construction operations included in various Sections of these Specifications to assure
efficient and orderly installation of each part of the Work. Coordinate construction operations
included under different Sections that depend upon each other for proper installation, connection,
and operation.

1. Schedule construction operations in the sequence required to obtain the best results where
installation of one part of the Work depends on installation of other components, before or after
its own installation.

2. Coordinate installation of different components to assure maximum accessibility for required
maintenance, service and repair.

3. Make adequate provisions to accommodate items schedule for later installation.

Where necessary, prepare memoranda for distribution to each party involved outlining special
procedures required for coordination. Include such items as required notices, reports, and
attendance at meetings.

1. Prepare similar memoranda for the Owner and separate Contractors where coordination of their
Work is required.

Administrative Procedures: Coordinate scheduling and timing of required administrative procedures
with other construction activities to avoid conflicts and ensure orderly progress of the Work. Such
administrative activities include, but are not limited to, the following:

1. Preparation of schedules.

FRENCH ASSOCIATES, INC. 01 0400-1
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Installation and removal of temporary facilities.
Delivery and processing of submittals.
Progress meetings.

Project closeout activities.

aorwb

1.4 SUBMITTALS

A

C.

Coordination Drawings: Prepare coordination drawings for above ceiling work, equipment rooms
and other areas where careful coordination is needed for installation of products and materials
fabricated by separate entities. Prepare drawings where limited space availability necessitates
maximum utilization of space for efficient installation of different components.

1. Show the relationship of components on separate Shop Drawings.
2. Indicate required installation sequence.

Staff Names: Within fifteen (15) calendar days of “Notice to Proceed,” submit a list of the
Contractor’s principal staff assignments, including the Superintendent and other personnel in
attendance at the site; identify individuals, their duties and responsibilities. List their addresses and
telephone numbers.

1. Post copies of the list in the Project meeting room, the temporary field office, and each
temporary telephone.
Other Project names, addresses and information:

1.  Lists of sub-contractors and erectors.
2.  List of suppliers and manufacturers.

PART 2 — PRODUCTS (Not applicable)

PART 3 — EXECUTION

3.1 GENERAL INSTALLATION PROVISIONS

A

B.

Inspection of Conditions: Require the Installer of each component to inspect both the substrate and
conditions under which Work is to be performed. Proceed when unsatisfactory conditions have
been corrected.

Coordinate temporary enclosures with required inspections and tests, to minimize the necessity of
uncovering completed construction.

3.2 COORDINATION PROGRAM

A

C.

It shall be the responsibility of the Construction Manager/General Contractor to coordinate the
equipment room requirements and the above ceiling space requirements of the various
subcontractors and to determine that adequate clearance is allowed with respect to their equipment
and the building.

The Coordination Program shall consist of a series of meetings with all trades involved and the
preparation of installation drawings prepared from base drawings produced by the Sheet Metal
Subcontractor. The Mechanical, Electrical and Fire Protection Subcontractors shall use the base
drawings for producing their individual installation drawing overlays for coordination with other trades.

The following sequence shall be followed:

FRENCH ASSOCIATES, INC. 01 0400-2
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1. After the award of contract and prior to construction the Construction Manager/General
Contractor will schedule a meeting to introduce the Coordination Program and determine its
implication to the progress schedule. Attendees shall include the Construction
Manager/General Contractor, Owner’s Representative, Architect/Engineer and all
subcontractors responsible for work in equipment rooms and in or above the ceilings which
includes (but is not limited to) those items below:

Recessed lighting fixtures.

Plumbing waste, vent and roof drainage.

Steam, condensate and all other pitched services.
Ductwork and appurtenances.

Fire protection (sprinkler system).

HVAC piping.

Plumbing, supply and service piping.

Cable tray.

Electrical conduit.

TSQT0 o0 T

(1) The above list, in descending order, is the precedence for space priority. Recessed
light fixtures and space for their installation have first priority, plumbing waste, vent
and roof drainage has second priority, etc.

2. The Construction Manager/General Contractor shall confirm that the following have been
provided to the Sheet Metal Subcontractor prior to commencing the base drawings:

a. Approved structural steel drawings.

b. Clearance requirements for plumbing, piping, etc. from the Mechanical Subcontractor.

c. Clearance requirements for recessed lighting, cable trays, etc. from the Electrical
Subcontractor.

d. Clearance requirements for piping from the Fire Protection Subcontractor.

3. The Sheet Metal Subcontractor shall prepare and provide the Mechanical, Electrical and Fire
Protection Subcontractors with reproducible transparent drawings which shall serve as the
base drawings. The base drawings shall show column center lines, interior partition locations,
and ceiling heights.

4. The Sheet Metal Subcontractor, with reference and consideration to the structural,
mechanical, electrical, fire protection, and plumbing requirements provided and the reflected
ceiling plans, shall draw, to scale (minimum %2” scale), the proposed ductwork installation
showing duct sizes, equipment layouts, and dimensions from column lines and distance from
finished floors to bottom of ducts and equipment. In congested areas, the Sheet Metal
Subcontractor shall, in addition, prepare drawings in Section view.

5. The base drawings with ductwork layouts shall be produced in sequence as mandated by the
project schedule. The earliest area indicated in the schedule will receive the first effort, etc.

6. When the base drawings for the earliest scheduled area have been completed (time limitation
as determined in the initial coordination meeting), the Sheet Metal Subcontractor shall provide
the Construction Manager/General Contractor with one set of mylars for each participant in the
effort. Upon receipt of the base drawings from the Construction Manager/General Contractor
each participant shall incorporate on the drawings, their proposed installation. Each of the
subcontractors proposed installation drawings shall indicate to scale, size, equipment layout,
equipment clearance requirements, dimensions from column centerlines and distance from the
finish floor to bottom of equipment, piping, conduits, etc. The Contract Drawings shall be
followed as a general guide for the proposed installation drawings.

7. The major components to be indicated include (but are not limited to):

FRENCH ASSOCIATES, INC. 01 0400-3
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Roof drain leaders.

Waste and vent piping.

Fire protection piping.

Plumbing and lab service piping.

HVAC and Mechanical ductwork routing.
Electrical conduit and Cable tray runs.

Contract ceiling heights and Soffit locations.
Access points for access to valves and Dampers.
Firewall penetrations.
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8. Prior to fabrication of ductwork and within a period of not to exceed two (2) calendar weeks
after distribution of the mylars to the individual participants, the Construction Manager/General
Contractor will schedule a meeting with the Owner’s Representative, the Architect/Engineers
and participating Subcontractors at which time areas of conflict shall be resolved through the
following process:

a. The transparent tracings shall be overlaid on a light table to identify areas of conflict. All
parties shall then cooperate in resolving the conflicts.

b. The Owner's Representative and the Architect/Engineer reserve the right to determine
space priority of the Subcontractors in the event of interference between piping, conduits,
ducts and equipment of the various Subcontractors.

c. Records of the areas of conflict and the names of the subcontractor who is to make
modifications to their drawings shall be kept by the Construction Manager/General
Contractor. This record shall be updated on a weekly basis and shall be incorporated
into the coordination meeting minutes.

d.  Once all areas of conflict are resolved, each participant shall revise their drawings and
shall submit for review. After review, ductwork can be fabricated, and installation of work
can begin. A permanent record of the agreement shall be entered on each
Subcontractors’ installation drawings, acknowledged by all participants’ by signature in a
space provided for this purpose. The Construction Manager/General Contractor shall
provide and distribute two graphic copies of each subcontractor’s signed installation
drawings to all parties involved. Revisions of drawings as a result of the coordination
process shall not be considered an extra and will not result in a change to the contract.

e. The above drawings, review and coordination process will be repeated until all areas on
the Project have been coordinated.

9. Shop drawings shall be modified through the coordination process to reflect the final resolved
locations of equipment prior to submittal for review.

10. In the event a Subcontractor fails to cooperate in the Coordination Program, he shall be held
responsible for all costs incurred for adjustments to the work of others made necessary to
accommodate the uncooperative Subcontractor’s installations.

11. When a Change Order request is issued, the affected Subcontractors shall review the
Coordination Drawings and bring to the attention of the Construction Manager/General
Contractor any revisions necessary to the work of others affected by the Change Order.

D.  Atthe completion of the project, each subcontractor shall provide the Construction

Manager/General Contractor with a reproducible transparent drawing of the installation drawings to
be forwarded to the Owner.

3.3 CLEANING AND PROTECTION
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A. Clean and protect construction in progress and adjoining materials in place, during handling and
installation. Apply protective covering where required to assure protection from damage or
deterioration at Substantial Completion.

B. Clean and provide maintenance on completed construction as frequently as necessary through the
remainder of the construction period. Adjust and lubricate operable components to ensure
operability without damaging effects.

C. Limiting Exposures: Supervise construction activities to ensure that no part of the construction,
completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious
exposure during the construction period. Where applicable, such exposures include, but are not
limited to, the following:

Excessive static or dynamic loading.
Excessive internal or external pressures.
Excessively high or low temperatures.
Thermal shock.

Excessively high or low humidity.

Air contamination or pollution.

Water or ice.

Solvents.

Chemicals.

10. Radiation.

11. Puncture.

12. Abrasion.

13. Heavy traffic.

14. Soiling, staining and corrosion.

15. Bacteria.

16. Rodent and insect infestation.

17. Electrical current.

18. Improper lubrication.

19. Unusual wear or other misuse.

20. Contact between incompatible materials.
21. Misalignment.

22. Excessive weathering.

23. Unprotected storage.

24. Improper shipping or handling.

25. Theft.

26. Vandalism.

©CONOOGOA~WN=

END OF SECTION 01 0400
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SECTION 01 1000 - SUMMARY

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY
A. This Section includes the following:
1. Work covered by the Contract Documents.
2. Type of the Contract.
3. Owner-furnished products.
4, Use of premises.
5. Owner's occupancy requirements.
6. Work restrictions.
7. Specification formats and conventions.
B. Related Sections include the following:
1.3 WORK COVERED BY CONTRACT DOCUMENTS
A. Project Identification:
1. Livonia Public Schools Stevenson High School — Pool Filtration Project
B. Owner: Livonia Public Schools
C. Architect: French Associates
14 OWNER-FURNISHED PRODUCTS
A. Owner will furnish products indicated on drawings and in specifications. The Work includes
providing support systems to receive Owner's equipment.
1.5 USE OF PREMISES
A. General: Each Contractor shall have limited use of premises for construction operations as
indicated on Drawings by the Contract limits
B. Retain paragraph and subparagraphs below if Project site will be accessible to other parties or if
parts of a building being renovated will be occupied during construction. Revise to suit Project.
See Evaluations for model text.
C. Use of Site: Limit use of premises to areas within the Contract limits indicated. Do
not disturb portions of Project site beyond areas in which the Work is indicated.
FRENCH ASSOCIATES, INC. 011000 - 1
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D. Limit use of premises to areas within the Contract limits indicated. Do not disturb portions of
Project site beyond areas in which the Work is indicated.

E. Schedule of Work:
1. Contract award is planned for April 14", 2025
2. Work can begin on site on May 12", 2025
3.  Substantial Completion by August 15t, 2025
4.  Pool Filtration Project to be complete by August 15, 2025

F. Site Access: Access to the site will be limited during school operating hours.
1. Truck deliveries must be scheduled to NOT conflict with district operations.

2. Owner Occupancy: Allow for Owner occupancy of Project site and use by the public.

a. Other areas of the building will be in operation during construction.

b. The Contractor will be required to take steps to maintain the building
operation at all times. This includes coordination of deliveries and delivery
times and storage of materials on site.

3. Driveways and Entrances: Keep driveways and entrances serving premises clear and
available to Owner, Owner's employees, and emergency vehicles at all times. Do not
use these areas for parking or storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances.
b. Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site.

G. Use of Existing Building: Maintain existing building in a weather-tight condition throughout
construction period. Repair damage caused by construction operations. Protect building and
its occupants during construction period.

1.6 Noise Limitations

A.  During building hours noise in the Work Area will be limited to 95 decibels, maximum.
The Owner and Contractor will work together to develop a plan for construction to
continue, if necessary, but the work and noise must not disrupt instruction in adjacent
classroom areas.

1. Table 1: Indicative noise levels of selected construction tools

ACTIVITY INDICATIVE NOISE LEVEL (DECIBELS)

Normal Conversation 60 Decibels

Driving A Vehicle 70 Decibels

Standing By A Busy Road 80 Decibels

Operating Forklift Trucks 84 Decibels

Air Compressors 85 Decibels

Operating A Welder 85 Decibels

Operating A Lawnmower 91 Decibels

Operating A Hand Held Power Tool 94 Decibels

Belt Sander 95 Decibels

Jigsaw 95 Decibels

Masonry Drill 96 Decibels

Bench Rip Saw 96 Decibels

Operating A Grinder 97 Decibels

Operating A Circular Saw 99 Decibels
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p. Operating A Bench Grinder 99 Decibels
qg. Operating A Crane 102 Decibels
r. Operating A Jackhammer 105 Decibels
S. Operating A Bulldozer 107 Decibels
t. Using Explosive Power Tools (Nailgun Etc) 120 Decibels
u. Earth Drilling/Moving Equipment 120 Decibels
V. Powder-Actuated Tool Into Masonry 147 Decibels
1.7 OWNER'S OCCUPANCY REQUIREMENTS

A. Owner Occupancy: Owner will occupy the premises during entire construction period, with the
exception of areas under construction. Cooperate with Owner during construction operations to
minimize conflicts and facilitate Owner usage. Perform the Work so as not to interfere with
Owner's operations. Maintain existing exits, unless otherwise indicated.

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used
facilities. Do not close or obstruct walkways, corridors, or other occupied or used
facilities without written permission from Owner and authorities having jurisdiction.

2. Provide not less than five (5) calendar days notice to Owner of activities that will affect
Owner's operations.

1.8 WORK RESTRICTIONS

A. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or
others unless permitted under the following conditions and then only after arranging to provide
temporary utility services according to requirements indicated:

1. Notify Owner not less than five days in advance of proposed utility interruptions.
2. Do not proceed with utility interruptions without Owner's written permission.

B.  Utility interruptions, including electrical service will be allowed only where coordinated
with the Owner. Work requiring utility interruptions must be scheduled for weekends.
1. Evening shutdowns may be allowed if approved by Owner.

1.9 SPECIFICATION FORMATS AND CONVENTIONS

A. Specification Format: The Specifications are organized into Divisions and Sections using the
50-division format and CSI/CSC's "MasterFormat" numbering system.

1. Section Identification: The Specifications use Section numbers and titles to help cross-
referencing in the Contract Documents. Sections in the Project Manual are in numeric
sequence; however, the sequence is incomplete because all available Section numbers
are not used. Consult the table of contents at the beginning of the Project Manual to
determine numbers and names of Sections in the Contract Documents.

2. Division 01: Sections in Division 01 govern the execution of the Work of all Sections in
the Specifications.

B. Specification Content: The Specifications use certain conventions for the style of language and
the intended meaning of certain terms, words, and phrases when used in particular situations.
These conventions are as follows:
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1. Abbreviated Language: Language used in the Specifications and other Contract
Documents is abbreviated. Words and meanings shall be interpreted as appropriate.
Words implied, but not stated, shall be inferred as the sense requires. Singular words
shall be interpreted as plural, and plural words shall be interpreted as singular where
applicable as the context of the Contract Documents indicates.

2. Imperative mood and streamlined language are generally used in the Specifications.
Requirements expressed in the imperative mood are to be performed by Contractor.
Occasionally, the indicative or subjunctive mood may be used in the Section Text for
clarity to describe responsibilities that must be fulfilled indirectly by Contractor or by
others when so noted.

a. The words "shall," "shall be," or "shall comply with," depending on the context, are
implied where a colon (:) is used within a sentence or phrase.
PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 1000
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SECTION 01 1400 - WORK RESTRICTIONS

PART 1 - GENERAL

1.1

A.

1.2

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

USE OF PREMISES

General: Each Contractor shall have limited use of premises for construction operations as
indicated on Drawings by the Contract limits.

Use of Site: Refer to Attached site diagrams. Limit use of premises to areas within the
Contract limits indicated. Do not disturb portions of Project site beyond areas in which the
Work is indicated.

Limit use of premises to areas within the Contract limits indicated. Do not disturb portions of
Project site beyond areas in which the Work is indicated.

Site Access: Access to the site will be limited during normal business hours.

1. Truck deliveries must be scheduled to NOT conflict with student drop-off and pick-up
times. Trucks will NOT be allowed to enter the site for 30 minutes at the start of each
school day and for 30 minutes at the end of each school day.

2. Owner Occupancy: Allow for Owner occupancy of Project site and use by the public.

a. The school will be in operation during construction.

b. The Contractor will be required to take steps to maintain the building operation at
all times. This includes coordination of deliveries and delivery times and storage of
materials on site.

3. Driveways and Entrances: Keep driveways and entrances serving premises clear and
available to Owner, Owner's employees, and emergency vehicles at all times. Do not
use these areas for parking or storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances.
b. Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site.

Use of Existing Building: Maintain existing building in a weather-tight condition throughout
construction period. Repair damage caused by construction operations. Protect building and
its occupants during construction period.

Use of Site: Limit use of premises to work in areas indicated. Do not disturb portions of site

beyond areas in which the Work is indicated.

1. Driveways and Entrances: Keep driveways and entrances serving site clear and
available to Owner, Owner's employees, and emergency vehicles at all times. Do not
use these areas for parking or storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances.
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b. Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site.

1.3 ASBESTOS-FREE PRODUCT INSTALLATION

A. Contractor shall be required to sign a certification statement ensuring that all products or
materials installed or introduced into a building will be asbestos-free.

B. No products/materials containing asbestos, including chrysotile, amosite, crocidolite, tremolite
asbestos, anthophyllite asbestos, actinolite asbestos or any combination of these materials that
have been chemically treated and/or altered shall be installed or introduced by the contractor or
his employees, agents, subcontractors or other individuals or entities over whom the contractor
has control.

C. Contractor shall also be required to furnish certified statements from the manufacturers of
supplied materials used during construction verifying their products to be asbestos-free in
accordance with the previous paragraph.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 1400
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SECTION 01 2600 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY

A. This Section specifies administrative and procedural requirements for handling and processing
Contract modifications.

1. Construction Change Directives. (CCD)
2. Change Orders. (CO)
B. Related Sections include, but not limited to the following:

1. Division 01 6000 Section "Product Requirements" for administrative procedures for
handling requests for substitutions made after Contract award.

1.3 MINOR CHANGES IN THE WORK

A. Architect will issue supplemental instructions authorizing Minor Changes in the Work, not
involving adjustment to the Contract Sum or the Contract Time, on "Architect's Supplemental
Instructions.”

1.4 PROPOSAL REQUESTS

A. Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed
changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If
necessary, the description will include supplemental or revised Drawings and Specifications.

1. Proposal Requests issued by Architect are for information only. Do not consider them
instructions either to stop work in progress or to execute the proposed change.
2. Within twenty (20) calendar days after receipt of Proposal Request, submit a quotation

estimating cost adjustments to the Contract Sum and the Contract Time necessary to
execute the change.

a. Include a list of quantities of products required or eliminated and unit costs, with
total amount of purchases and credits to be made. If requested, furnish survey
data to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of
trade discounts.

C. Include costs of labor and supervision directly attributable to the change.

d. Include an updated Contractor's Construction Schedule that indicates the effect of

the change, including, but not limited to, changes in activity duration, start and

FRENCH ASSOCIATES, INC. 012600 - 1
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finish times, and activity relationship. Use available total float before requesting an
extension of the Contract Time.

Contractor-Initiated Proposals: [f latent or unforeseen conditions require modifications to the
Contract, Contractor may propose changes by submitting a request for a change to Architect.

1. Include a statement outlining reasons for the change and the effect of the change on the
Work. Provide a complete description of the proposed change. Indicate the effect of the
proposed change on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with total
amount of purchases and credits to be made. If requested, furnish survey data to
substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.

4, Include costs of labor and supervision directly attributable to the change.

5. Include an updated Contractor's Construction Schedule that indicates the effect of the

change, including, but not limited to, changes in activity duration, start and finish times,
and activity relationship. Use available total float before requesting an extension of the
Contract Time.

6. Comply with requirements in Division 01 Section "Product Requirements" if the proposed
change requires substitution of one product or system for product or system specified.

Proposal Request Form: Use AIA Document G709 for Proposal Requests. Forms provided

by Owner. Sample copies are included at end of this Section].

CHANGE ORDER PROCEDURES (CO0)

On Owner's approval of a Proposal Request, Architect will issue a Change Order for

signatures of Owner and Contractor on AIA Document G701.

CONSTRUCTION CHANGE DIRECTIVE (CCD)

Construction Change Directive: Architect may issue a Construction Change Directive.

Construction Change Directive instructs Contractor to proceed with a change in the Work, for

subsequent inclusion in a Change Order.

1. Construction Change Directive contains a complete description of change in the Work.
It also designates method to be followed to determine change in the Contract Sum or the

Contract Time.

Documentation: Maintain detailed records on a time and material basis of work required by the
Construction Change Directive.

1. After completion of change, submit an itemized account and supporting data necessary
to substantiate cost and time adjustments to the Contract.

END OF SECTION 01 2600
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SECTION 01 2900 - PAYMENT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY
A. This Section specifies administrative and procedural requirements necessary to prepare and
process Applications for Payment.
B. Related Sections include the following:
1. Division 01 2600 Section "Contract Modification Procedures" for administrative
procedures for handling changes to the Contract.
1.3 DEFINITIONS
A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract
Sum to various portions of the Work and used as the basis for reviewing Contractor's
Applications for Payment.
14 SCHEDULE OF VALUES
A. Coordination: Coordinate preparation of the Schedule of Values with preparation of Contractor's
Construction Schedule.
1. Correlate line items in the Schedule of Values with other required administrative forms
and schedules, including the following:
a. Application for Payment forms with Continuation Sheets.
b. Submittals Schedule.
C. Contractor's Construction Schedule.
2. Submit the Schedule of Values to Architect at earliest possible date but no later than
seven (7) calendar days before the date scheduled for submittal of initial Applications for
Payment.
B. Format and Content: Use the Project Manual table of contents as a guide to establish line items
for the Schedule of Values. Provide at least one line item for each Specification Section.
1. Identification: Include the following Project identification on the Schedule of Values:
a. Project name and location.
b. Name of Architect.
C. Architect's project number.
FRENCH ASSOCIATES, INC. 012900 - 1
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d. Contractor's name and address.
e. Date of submittal.
2. Arrange the Schedule of Values in tabular form with separate columns to indicate the

following for each item listed:

a. Related Specification Section or Division.
b. Description of the Work.
C. Name of subcontractor.
d. Name of manufacturer or fabricator.
e. Name of supplier.
f. Change Orders (numbers) that affect value.
g. Dollar value.
1) Percentage of the Contract Sum to nearest, adjusted to total 100 percent.
3. Round amounts to nearest whole dollar; total shall equal the Contract Sum.
4. Provide separate line items in the Schedule of Values for initial cost of materials, for each
subsequent stage of completion, and for total installed value of that part of the Work.
5. Each item in the Schedule of Values and Applications for Payment shall be complete.

Include total cost and proportionate share of general overhead and profit for each item.

a. Temporary facilities and other major cost items that are not direct cost of actual
work-in-place may be shown either as separate line items in the Schedule of
Values or distributed as general overhead expense, at Contractor's option.

6. Schedule Updating: Update and resubmit the Schedule of Values before the next
Applications for Payment when Change Orders or Construction Change Directives result
in a change in the Contract Sum.

1.5 APPLICATIONS FOR PAYMENT

A. Each Application for Payment shall be consistent with previous applications and payments as
certified by Architect and paid for by Owner.

1. Initial Application for Payment, Application for Payment at time of Substantial Completion,
and final Application for Payment involve additional requirements.

B. Payment Application Times: The date for each progress payment is indicated in the Agreement
between Owner and Contractor. The period of construction Work covered by each Application
for Payment is the period indicated in the Agreement.

C. Payment Application Forms: Use AIA Document G702 and AIA Document G703
Continuation Sheets.

D. Application Preparation: Complete every entry on form. Notarize and execute by a person
authorized to sign legal documents on behalf of Contractor. Architect will return incomplete
applications without action.

1. Entries shall match data on the Schedule of Values and Contractor's Construction
Schedule. Use updated schedules if revisions were made.
2. Include amounts of Change Orders and Construction Change Directives issued before

last day of construction period covered by application.
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E. Transmittal: Email a pdf file of the signed and notarized Application for Payment to Architect by
the 1st day of each month. Include a separate pdf with waivers of lien and similar attachments if
required.

F. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's
lien from every entity who is lawfully entitled to file a mechanic's lien arising out of the Contract
and related to the Work covered by the payment.

1. Submit partial waivers on each item for amount requested in previous application, after
deduction for retainage, on each item.

2. When an application shows completion of an item, submit final or full waivers.

3. Owner reserves the right to designate which entities involved in the Work must submit
waivers.

4, Waiver Forms: Submit waivers of lien on forms, executed in a manner acceptable to
Owner.

G. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's
liens from subcontractors, sub-subcontractors, and suppliers for construction period covered by
the previous application.

1. Submit partial waivers on each item for amount requested in previous application, after
deduction for retainage, on each item.

2. When an application shows completion of an item, submit final or full waivers.

3. Owner reserves the right to designate which entities involved in the Work must submit
waivers.

4, Submit final Application for Payment with or preceded by final waivers from every entity
involved with performance of the Work covered by the application who is lawfully entitled
to a lien.

5. Waiver Forms: Submit waivers of lien on forms, executed in a manner acceptable to
Owner.

6. Contractor/Construction Manager: Sworn Statements of waivers.

H. Initial Application for Payment: Administrative actions and submittals that must precede or

coincide with submittal of first Application for Payment include the following:

List of subcontractors.

Schedule of Values.

Contractor's Construction Schedule (preliminary if not final).

Products list.

Schedule of unit prices.

Submittals Schedule (preliminary if not final).

List of Contractor's staff assignments.

List of Contractor's principal consultants.

Copies of building permits.

0. Copies of authorizations and licenses from authorities having jurisdiction for performance
of the Work.

11.  Initial progress report.

12.  Report of preconstruction conference.

13. Certificates of insurance and insurance policies.

14. Performance and payment bonds.

15. Data needed to acquire Owner's insurance.

16. Initial settlement survey and damage report if required.

SO0oNoORWN =
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l. Application for Payment at Substantial Completion: After issuing the Certificate of Substantial
Completion, submit an Application for Payment showing 100 percent completion for portion of
the Work claimed as substantially complete.

1. Include documentation supporting claim that the Work is substantially complete and a
statement showing an accounting of changes to the Contract Sum.
2. This application shall reflect Certificates of Partial Substantial Completion issued

previously for Owner occupancy of designated portions of the Work.

J. Final Payment Application: Submit final Application for Payment with releases and supporting
documentation not previously submitted and accepted, including, but not limited, to the
following:

Evidence of completion of Project closeout requirements.

Insurance certificates for products and completed operations where required and proof
that taxes, fees, and similar obligations were paid.

Updated final statement, accounting for final changes to the Contract Sum.

AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims."

AlIA Document G706A, "Contractor's Affidavit of Release of Liens."

AIA Document G707, "Consent of Surety to Final Payment."

Evidence that claims have been settled.

Final meter readings for utilities, a measured record of stored fuel, and similar data as of
date of Substantial Completion or when Owner took possession of and assumed
responsibility for corresponding elements of the Work.

9. Final, liquidated damages settlement statement.

N —
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 2900
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SECTION 01 3300 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY
A. This Section includes administrative and procedural requirements for submitting Shop

Drawings, Product Data, Samples, and other miscellaneous submittals.

1. Shop drawings and Samples

2. Product data submittal procedures.

3. Shop Drawing and Samples Transmittal Form.

4. Contract Close-out Deliverables Form.

B. Related Sections include the following:
1. Divisions 02 0000 through 33 0000 Sections for specific requirements for submittals in
those Sections.
1.3 DEFINITIONS
A. Action Submittals (Shop Drawings, Samples, Product Data, Catalog Cuts, etc.): Written and
graphic information that requires Architect's and Construction Manager's responsive action.
B. Informational Submittals: Written information that does not require Architect's responsive action.
Submittals may be rejected for not complying with requirements.
14 SUBMITTAL PROCEDURES
A. General: Electronic copies of CAD Drawings of the Contract Drawings may be provided at

Architect’s discretion and at extra cost to Contractor for use in preparing submittals.

B. Coordination: Coordinate preparation and processing of submittals with performance of
construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Coordinate transmittal of different types of submittals for related parts of the Work so
processing will not be delayed because of need to review submittals concurrently for
coordination.

a. Architect reserves the right to withhold action on a submittal requiring coordination
with other submittals until related submittals are received.
FRENCH ASSOCIATES, INC. 013300 - 1
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C. Processing Time: Allow enough time for submittal review, including time for resubmittals, as
follows. Time for review shall commence on Architect's receipt of submittal. No extension of
the Contract Time will be authorized because of failure to transmit submittals enough in advance
of the Work to permit processing, including resubmittals.

1. Initial Review: Allow twenty (20) calendar days for initial review of each submittal. Allow
additional time if coordination with subsequent submittals is required. Architect will
advise Contractor when a submittal being processed must be delayed for coordination.

2. Resubmittal Review: Allow eighteen (18) calendar days for review of each resubmittal.

3. Sequential Review: Where sequential review of submittals by Architect’s consultants,
Owner, or other parties is indicated, allow twenty (20) calendar days for initial review of
each submittal.

4. Concurrent Consultant Review: Where the Contract Documents indicate that submittals
may be transmitted simultaneously to Architect and to Architect's consultants, allow
twenty (20) calendar days for review of each submittal.

D. Shop Drawing Submittal Procedures: The procedures and quantity of drawings, catalog cuts,
samples and other information for submittal are minimum. The Contractor and Architect will
finalize format at the Project Kick-Off Meeting.

1. Contractor to Construction Manager and then to Architect

a. All submittals shall be sent as pdf files via email.

b. Each submittal shall include one pdf that includes the Submittal Transmittal as
provided in this specification (completely filled out) and all other 8.5 x 11 documents
as a single pdf file.

C. Submittal documents that are not 8.5 x 11 shall be submitted as a separate pdf file
for each size documents. For instance, 24” x 36” sheets shall be sent as a separate
pdf. Always include the separate pdf file with the filled out transmittal with each
submittal pdf.

2. Architect to CM to Contractor

a. A pdf file of each reviewed submittal will be sent via email.
E. Identification: Place a permanent label or title block on each submittal for identification.

1. Indicate name of firm or entity that prepared each submittal on label or title block.

2. Provide a space approximately 4 x 5 inches on label or beside title block to record
Contractor's review and approval markings and action taken by Architect.

3. Include the following information on label for processing and recording action taken:
a. Project name.
b. Date.
C. Name of Architect.
d. Name of Contractor.
e. Name and email address of subcontractor.
f. Name and email address of supplier.
g. Name and website address of manufacturer.
h. Contractors Submittal number
i. Number and title of appropriate Specification Section.
j. Drawing number and detail references, as appropriate.
k. Other necessary identification.

F. Deviations: Highlight and encircle, or otherwise specifically identify deviations from the Contract
Documents on submittals.

FRENCH ASSOCIATES, INC. 01 3300-2
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Transmittal: Package each submittal item individually and appropriately for transmittal and
handling. Do not group submittals related to different specification sections. Transmit each
submittal using the official transmittal form. Architect received submittals from sources other than
General Contractor will be discarded without review.

1. Transmittal Form: Use submittal form included at the end of Specification.
Form:

Project name.

Date.

Destination (To:).

Source (From:).

Names of subcontractor, manufacturer, and supplier.
Category and type of submittal.

Submittal purpose and description.

Specification Section number and title.

Drawing number and detail references, as appropriate.
Transmittal number, numbered consecutively.
Submittal and transmittal distribution record.

l. Remarks.

m. Signature of transmitter.

AT T TQ@T0Q0 T

Resubmittals: Make resubmittals in same form and number of copies as initial submittal.

1. Note date and content of previous submittal.
2 Note date and content of revision in label or title block and clearly indicate extent of
revision.

3. Resubmit submittals until they are marked with Architect’'s “REVIEWED FOR
CONSTRUCTION?” or Architect’'s “REVIEWED AS NOTED” stamp

Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers,
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of
construction activities. Show distribution on transmittal forms.

Use for Construction: Use only final submittals with mark indicating Architect’s “REVIEWED FOR
CONSTRUCTION” or “REVIEWED AS NOTED” stamp and Construction Manager’s or General
Contractor’s release for construction stamp.

1. DO NOT USE Shop Drawings noted “XRR = RETURNED FOR CORRECTIONS” for
construction or fabrication.

PART 2 - PRODUCTS

2.1 ACTION SUBMITTALS
A. General: Prepare and submit Action Submittals required by individual Specification Sections.
1. Submit electronic submittals directly to extranet specifically established for Project.
B. Product Data: Collect information into a single submittal for each element of construction and
type of product or equipment.
FRENCH ASSOCIATES, INC. 01 3300-3
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mation must be specially prepared for submittal because standard printed data are

not suitable for use, submit as Shop Drawings, not as Product Data.
2. Mark each copy of each submittal to show which products and options are applicable.
3. Include the following information, as applicable:

S3ITFTTSQ@ 00000

4, Submi

C. Shop Drawin
Shop Drawin

Manufacturer's written recommendations.
Manufacturer's product specifications.
Manufacturer's installation instructions.

Standard color charts.

Manufacturer's catalog cuts.

Wiring diagrams showing factory-installed wiring.
Printed performance curves.

Operational range diagrams.

Mill reports.

Standard product operating and maintenance manuals.
Compliance with specified referenced standards.
Testing by recognized testing agency.
Application of testing agency labels and seals.
Notation of coordination requirements.

t Product Data concurrent with Samples.

gs: Prepare Project-specific information, drawn accurately to scale. Do not base
gs on reproductions of the Contract Documents or standard printed data.

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the
following information, as applicable:

05 3T AT T TQ@ OO0 TD

2. Sheet

Dimensions.

Identification of products.

Fabrication and installation drawings.

Roughing-in and setting diagrams.

Wiring diagrams showing field-installed wiring, power, signal, and control wiring.
Shop work manufacturing instructions.

Templates and patterns.

Schedules.

Design calculations.

Compliance with specified standards.

Notation of coordination requirements.

Notation of dimensions established by field measurement.

Relationship to adjoining construction clearly indicated.

Seal and signature of professional engineer if specified.

Wiring Diagrams: Differentiate between manufacturer-installed and field-installed
wiring.

Size: Except for templates, patterns, and similar full-size drawings, submit Shop

Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm) but no larger than 24 by
36 inches (750 by 1000 mm).

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these
characteristics with other elements and for a comparison of these characteristics between
submittal and actual component as delivered and installed.

1. Transmit samples that contain multiple, related components such as accessories
together in one submittal package.
2. Identification: Attach label on unexposed side of Samples that includes the following:

FRENCH ASSOCIATES, INC.
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Generic description of Sample.

Product name and name of manufacturer.

Sample source.

Number and title of appropriate Specification Section.

»"0D

2. Disposition: Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity. Sample sets may be
used to determine final acceptance of construction associated with each set.

a. Samples that may be incorporated into the Work are indicated in individual
Specification Sections. Such Samples must be in an undamaged condition at time
of use.

b. Samples not incorporated into the Work, or otherwise designated as Owner’s

property, are the property of Contractor.

3. Samples for Initial Selection: Submit manufacturer’s color charts consisting of units or
sections of units showing the full range of colors, textures, and patterns available.

a. Number of Samples: Submit one (1) full set(s) of available choices where color,
pattern, texture, or similar characteristics are required to be selected from
manufacturer’'s product line. Architect, through Construction Manager, will
return submittal with options selected.

4. Samples for Verification: Submit full-size units or Samples of size indicated, prepared
from same material to be used for the Work, cured and finished in manner specified, and
physically identical with material or product proposed for use, and that show full range of
color and texture variations expected. Samples include, but are not limited to, the
following: partial sections of manufactured or fabricated components; small cuts or
containers of materials; complete units of repetitively used materials; swatches showing
color, texture, and pattern; color range sets; and components used for independent
testing and inspection.

a. Number of Samples: Submit number of samples as indicated in Part 1.4
“Submittal Procedures”.

1. Submit a single Sample where assembly details, workmanship, fabrication
techniques, connections, operation, and other similar characteristics are to
be demonstrated.

2. If variation in color, pattern, texture, or other characteristic is inherent in
material or product represented by a Sample, submit at least three (3) sets
of paired units that show approximate limits of variations.

E. Product Schedule or List: As required in individual Specification Sections, prepare a written
summary indicating types of products required for the Work and their intended location. Include
the following information in tabular form:

1. Type of product. Include unique identifier for each product.
2. Room name, room number, space and location.
F. Contractor’s Construction Schedule: Comply with requirements specified in Division 01 Section

“Construction Progress Documentation” for Construction Manager’s action.

G. Submittals Schedule: Comply with requirements specified in Division 01 Section “Construction
Progress Documentation.”
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Application for Payment: Comply with requirements specified in Division 01 Section “Payment
Procedures.”

Schedule of Values: Comply with requirements specified in Division 01 Section “Payment
Procedures.”

Subcontract List: Prepare a written summary identifying individuals or firms proposed for each
portion of the Work, including those who are to furnish products or equipment fabricated to a
special design. Include the following information in tabular form:

1. Name, address, and telephone number of entity performing subcontract or supplying
products.

2. Number and title of related Specification Section(s) covered by subcontract.

3. Drawing number and detail references, as appropriate, covered by subcontract.

4, Number of Copies: Submit two (2) copies of subcontractor list, unless otherwise
indicated.

INFORMATIONAL SUBMITTALS
General: Prepare and submit Informational Submittals required by other Specification Sections.

1. Number of Copies: Submit two (2) copies of each submittal, unless otherwise indicated.
Architect will not return copies.

2. Certificates and Certifications: Provide a notarized statement that includes signature of
entity responsible for preparing certification. Certificates and certifications shall be
signed by an officer or other individual authorized to sign documents on behalf of that
entity.

3. Test and Inspection Reports: Comply with requirements in Division 01 4000 Section
"Quality Requirements."

Coordination Drawings: Comply with requirements specified in Division 01 3100 Section
“Project Management and Coordination.”

Contractor's Construction Schedule: Comply with requirements in Division 01 3200 Section
"Construction Progress Documentation."

Qualification Data: Prepare written information that demonstrates capabilities and experience of
firm or person. Include lists of completed projects with project names and addresses, names and
addresses of architects and owners, and other information specified.

Welding Certificates: Prepare written certification that welding procedures and personnel comply
with requirements in the Contract Documents. Submit record of Welding Procedure Specification
(WPS) and Procedure Qualification Record (PQR) on AWS forms. Include names of firms and
personnel certified.

Installer Certificates: Prepare written statements on manufacturer's letterhead certifying that
Installer complies with requirements in the Contract Documents and, where required, is
authorized by manufacturer for this specific Project.

Manufacturer Certificates: Prepare written statements on manufacturer's letterhead certifying that
manufacturer complies with requirements in the Contract Documents. Include evidence of
manufacturing experience where required.
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H. Product Certificates: Prepare written statements on manufacturer’'s letterhead certifying that
product complies with requirements in the Contract Documents.

l. Material Certificates: Prepare written statements on manufacturer's letterhead certifying that
material complies with requirements in the Contract Documents.

J. Material Test Reports: Prepare reports written by a qualified testing agency, on testing agency's
standard form, indicating and interpreting test results of material for compliance with requirements
in the Contract Documents.

K. Product Test Reports: Prepare written reports indicating current product produced by
manufacturer complies with requirements in the Contract Documents. Base reports on
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or
on comprehensive tests performed by a qualified testing agency.

L. Research/Evaluation Reports: Prepare written evidence, from a model code organization
acceptable to authorities having jurisdiction, that product complies with building code in effect
for Project. Include the following information:

Name of evaluation organization.
Date of evaluation.

Time period when report is in effect.
Product and manufacturers’ names.
Description of product.

Test procedures and results.
Limitations of use.

Nogohr~wh =

M. Schedule of Tests and Inspections: Comply with requirements specified in Division 01 4000
Section “Quality Requirements.”

N. Preconstruction Test Reports: Prepare reports written by a qualified testing agency, on testing
agency’s standard form, indicating and interpreting results of tests performed before installation
of product, for compliance with performance requirements in the Contract Documents.

O. Compeatibility Test Reports: Prepare reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting results of compatibility tests performed before
installation of product. Include written recommendations for primers and substrate preparation
needed for adhesion.

P. Field Test Reports: Prepare reports written by a qualified testing agency, on testing agency's
standard form, indicating and interpreting results of field tests performed either during installation
of product or after product is installed in its final location, for compliance with requirements.

Q. Maintenance Data: Prepare written and graphic instructions and procedures for operation and
normal maintenance of products and equipment. Comply with requirements specified in
Division 01 7700 Section "Closeout Procedures” for Operation and Maintenance Data."

R. Design Data: Prepare written and graphic information, including, but not limited to, performance
and design criteria, list of applicable codes and regulations, and calculations. Include list of
assumptions and other performance and design criteria and a summary of loads. Include load
diagrams if applicable. Provide name and version of software, if any, used for calculations.
Include page numbers.

S. Manufacturer's Instructions:  Prepare written or published information that documents
manufacturer's recommendations, guidelines, and procedures for installing or operating a product
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or equipment. Include name of product and name, address, and telephone number of
manufacturer. Include the following, as applicable:

Preparation of substrates.

Required substrate tolerances.

Sequence of installation or erection.

Required installation tolerances.

Required adjustments.

Recommendations for cleaning and protection.

oAM=

Manufacturer's Field Reports: Prepare written information documenting factory-authorized
service representative's tests and inspections. Include the following, as applicable:

1. Name, address, and telephone number of factory-authorized service representative
making report.

2. Statement on condition of substrates and their acceptability for installation of product.

3. Statement that products at Project site comply with requirements.

4. Summary of installation procedures being followed, whether they comply with
requirements and, if not, what corrective action was taken.

5. Results of operational and other tests and a statement of whether observed performance
complies with requirements.

6. Statement whether conditions, products, and installation will affect warranty.

7. Other required items indicated in individual Specification Sections.

Insurance Certificates and Bonds: Prepare written information indicating current status of
insurance or bonding coverage. Include name of entity covered by insurance or bond, limits of
coverage, amounts of deductibles and term of the coverage.

Material Safety Data Sheets (MSDSs): Submit information directly to Construction Manager; do
not submit to Architect, except as required in “Action Submittals” Article.”

1. Architect will not review submittals that include MSDSs and will return the entire submittal
for resubmittal.

DELEGATED DESIGN

Performance and Design Criteria: Where professional design services or certifications by a
design professional are specifically required of Contractor by the Contract Documents, provide
products and systems complying with specific performance and design criteria indicated.

1. If criteria indicated are not sufficient to perform services or certification required, submit a
written request for additional information to Architect.

Delegated-Design Submittal: In addition to Shop Drawings, Product Data, and other required
submittals, submit three (3) copies of a statement, signed and sealed by the responsible design
professional, for each product and system specifically assigned to Contractor to be designed or
certified by a design professional.

1. Indicate that products and systems comply with performance and design criteria in the
Contract Documents. Include list of codes, loads, and other factors used in performing
these services.

PART 3 - EXECUTION
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CONTRACTOR'S REVIEW

Review each submittal and check for coordination with other Work of the Contract and for
compliance with the Contract Documents. Note corrections and field dimensions. Mark with
Contractor’s review approval stamp before submitting to Architect.

Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name
and location, submittal number, Specification Section title and number, name of reviewer, date of
Contractor's approval, and statement certifying that submittal has been reviewed, checked, and
approved for compliance with the Contract Documents.

ARCHITECT'S AND CONSTRUCTION MANAGER'S ACTION

General: Architect will not review submittals that do not bear Construction Manager’s or General
Contractor's review approval stamp and will return them without action.

Action Submittals: Architect and Construction Manager will review each submittal, make marks
to indicate corrections or modifications required, and return it. Architect and Construction
Manager will stamp each submittal with an action stamp and will mark stamp appropriately to
indicate action to be taken.

Informational Submittals: Architect will review each submittal and will return it to the Construction
Manager or General Contractor with review comments for their review.

Partial submittals are not acceptable, will be considered nonresponsive, and will be returned
without review.

ARCHITECT'S FORMS
Shop Drawings and Samples Transmittal form, attached at end of Section.

Contract Close-out Deliverables form, attached at end of Section.

END OF SECTION 01 3300
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Project Name: Architect's Project No.: Submittal Date: Contr. Submittal No.
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Contractor(s) certifies that the above submitted information has been review ed in detail and comply w ith the Contract Documents, except as indicated, and is submitted to the Architect, " FOR
REVIEW AND COMMENTS ONLY." The Architect's and Engineer's critique w ill not relieve the Contractor(s) from compliance w ith requirements of the Contract Documents. Contractor(s) assumes
responsibility for all information and comments indicated in Shop Draw ings.
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Copies: Attn:
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RC = Reviewed for Construction
That part of the Work covered by the submittal
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requirements of the Contract Documents; final
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RN = Reviewed as Noted
That part of the Work covered by the submittal
may proceed provided it complies with notations
or corrections on the submittal and requirements
of the Contract Documents; final acceptance will
depend on that compliance.

XRR = Returned for Corrections
Do not proceed with that part of the Work
covered by the submittal, including purchasing,
fabrication, delivery, or other activity. Revise or
prepare a new submittal in accordance with the
notations; resubmit without delay. Repeat if
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Construction” or “Reviewed as Noted” action
mark.
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Date:
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SECTION 01 4000 - QUALITY REQUIREMENTS

PART 1 - GENERAL

1.1

1.2

1.3

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for quality assurance and quality
control.

Testing and inspecting services are required to verify compliance with requirements specified or
indicated. These services do not relieve Contractor of responsibility for compliance with the Contract
Document requirements.

1. Specific quality-assurance and -control requirements for individual construction activities are
specified in the Sections that specify those activities. Requirements in those Sections may
also cover production of standard products.

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and -control procedures that facilitate compliance with the Contract Document
requirements.

3. Requirements for Contractor to provide quality-assurance and -control services required by
Architect, Owner, Construction Manager, or authorities having jurisdiction are not limited by
provisions of this Section.

Related Sections include the following:

1. Division 01 7329 Section "Cutting and Patching" for repair and restoration of construction
disturbed by testing and inspecting activities.
2. Divisions 02 0000 through 33 0000 Sections for specific test and inspection requirements.

DEFINITIONS

Quality-Assurance Services: Activities, actions, and procedures performed before and during
execution of the Work to guard against defects and deficiencies and substantiate that proposed
construction will comply with requirements.

Quality-Control Services: Tests, inspections, procedures, and related actions during and after
execution of the Work to evaluate that actual products incorporated into the Work and completed
construction comply with requirements. Services do not include contract enforcement activities
performed by Architect or Construction Manager.

Mockups: Full-size, physical assemblies that are constructed on-site. Mockups are used to verify
selections made under sample submittals, to demonstrate aesthetic effects and, where
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indicated, qualities of materials and execution, and to review construction, coordination, testing, or
operation; they are not Samples. Approved mockups establish the standard by which the Work will be
judged.

D. Preconstruction Testing: Tests and inspections that are performed specifically for the Project before
products and materials are incorporated into the Work to verify performance or compliance with
specified criteria.

E. Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or a testing
agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to
establish product performance and compliance with industry standards.

F. Source Quality-Control Testing: Tests and inspections that are performed at the source, i.e., plant,
mill, factory, or shop.

G. Field Quality-Control Testing: Tests and inspections that are performed on-site for installation of the
Work and for completed Work.

H. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing laboratory
shall mean the same as testing agency.

Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an employee,
Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including
installation, erection, application, and similar operations.

14 CONFLICTING REQUIREMENTS

A. General: If compliance with two or more standards is specified and the standards establish different
or conflicting requirements for minimum quantities or quality levels, comply with the most stringent
requirement. Refer uncertainties and requirements that are different, but apparently equal, to
Architect for a decision before proceeding.

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be the
minimum provided or performed. The actual installation may comply exactly with the minimum
quantity or quality specified, or it may exceed the minimum limits. To comply with these requirements,
indicated numeric values are minimum or maximum, as appropriate, for the context of requirements.

1.5 SUBMITTALS

A. Qualification Data: For testing agencies specified in "Quality Assurance" Article to demonstrate their
capabilities and experience. Include proof of qualifications in the form of a recent report on the
inspection of the testing agency by a recognized authority.

B. Schedule of Tests and Inspections: Prepare in tabular form and include the following:

Specification Section number and title.

Description of test and inspection.

Identification of applicable standards.

Identification of test and inspection methods.

Number of tests and inspections required.

Time schedule or time span for tests and inspections.
Entity responsible for performing tests and inspections.

Nookrowh=
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Reports: Prepare and submit certified written reports that include the following:

Date of issue.

Project title and number.

Name, address, and telephone number of testing agency.

Dates and locations of samples and tests or inspections.

Names of individuals making tests and inspections.

Description of the Work and test and inspection method.

Identification of product and Specification Section.

Test and inspection results and an interpretation of test results.

Record of temperature and weather conditions at time of sample taking and testing and
inspecting.

Comments or professional opinion on whether tested or inspected Work complies with the
Contract Document requirements.

11.  Name and signature of laboratory inspector.

12. Recommendations on retesting and reinspecting.

©COoNOOR~WN =
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Permits, Licenses, and Certificates: For Owner's records, submit copies of permits, licenses,
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee
payments, judgments, correspondence, records, and similar documents, established for compliance
with standards and regulations bearing on performance of the Work.

QUALITY ASSURANCE

General: Qualifications paragraphs in this Article establish the minimum qualification levels required;
individual Specification Sections specify additional requirements.

Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling work
similar in material, design, and extent to that indicated for this Project, whose work has resulted in
construction with a record of successful in-service performance.

Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar to
those indicated for this Project and with a record of successful in-service performance, as well as
sufficient production capacity to produce required units.

Fabricator Qualifications: A firm experienced in producing products similar to those indicated for this
Project and with a record of successful in-service performance, as well as sufficient production
capacity to produce required units.

Professional Engineer Qualifications: A professional engineer who is legally qualified to practice in
jurisdiction where Project is located and who is experienced in providing engineering services of the
kind indicated. Engineering services are defined as those performed for installations of the system,
assembly, or product that are similar to those indicated for this Project in material, design, and extent.

Specialists: Certain sections of the Specifications require that specific construction activities shall be
performed by entities who are recognized experts in those operations. Specialists shall satisfy
qualification requirements indicated and shall be engaged for the activities indicated.

1. Requirement for specialists shall not supersede building codes and regulations governing the
Work.

Testing Agency Qualifications: An NRTL, or an independent agency with the experience and
capability to conduct testing and inspecting indicated, as documented according to
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ASTM E 548; and with additional qualifications specified in individual Sections; and where required by
authorities having jurisdiction, that is acceptable to authorities.

1. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7.
H. Factory-Authorized Service Representative Qualifications: ~ An authorized representative of
manufacturer who is trained and approved by manufacturer to inspect installation of manufacturer's

products that are similar in material, design, and extent to those indicated for this Project.

Preconstruction Testing: Where testing agency is indicated to perform preconstruction testing for
compliance with specified requirements for performance and test methods, comply with the following:

1. Contractor responsibilities include the following:
a. Provide test specimens representative of proposed products and construction.
b. Submit specimens in a timely manner with sufficient time for testing and analyzing
results to prevent delaying the Work.
C. Provide sizes and configurations of test assemblies, mockups, and laboratory mockups

to adequately demonstrate capability of products to comply with performance
requirements.

d. Build site-assembled test assemblies and mockups using installers who will perform
same tasks for Project.

e. Build laboratory mockups at testing facility using personnel, products, and methods of
construction indicated for the completed Work.

f. When testing is complete, remove test specimens, assemblies, mockups, and

laboratory mockups; do not reuse products on Project.

2. Testing Agency Responsibilities: Submit a certified written report of each test, inspection, and
similar quality-assurance service to Architect, through Construction Manager, with copy to
Contractor. Interpret tests and inspections and state in each report whether tested and
inspected work complies with or deviates from the Contract Documents.

J. Mockups: Before installing portions of the Work requiring mockups, build mockups for each form of
construction and finish required to comply with the following requirements, using materials indicated
for the completed Work:

1. Build mockups in location and of size indicated or, if not indicated, as directed by Architect or
Construction Manager.

2. Notify Architect and Construction Manager seven (7) calendar days in advance of dates and
times when mockups will be constructed.

3. Demonstrate the proposed range of aesthetic effects and workmanship.

4. Obtain Architect's and Construction Manager's approval of mockups before starting work,

fabrication, or construction.

a. Allow seven (7) calendar days for initial review and each re-review of each mockup.
5. Maintain mockups during construction in an undisturbed condition as a standard for judging the
completed Work.
6. Demolish and remove mockups when directed, unless otherwise indicated.
K. Laboratory Mockups: Comply with requirements of preconstruction testing and those specified in

individual Sections in Divisions 02 through Divisions 33.
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architects planners interiors QUALITY REQUIREMENTS



1.7

LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

QUALITY CONTROL

Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility,
Owner will engage a qualified testing agency to perform these services.

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing
agencies engaged and a description of types of testing and inspecting they are engaged to
perform.

2. Payment for these services will be made from testing and inspecting allowances, as authorized
by Change Orders.

3. Costs for retesting and reinspecting construction that replaces or is necessitated by work that

failed to comply with the Contract Documents will be charged to Contractor, and the Contract
Sum will be adjusted by Change Order.

Tests and inspections not explicitly assigned to Owner are Contractor's responsibility. Unless
otherwise indicated, provide quality-control services specified and those required by authorities having
jurisdiction. Perform quality-control services required of Contractor by authorities having jurisdiction,
whether specified or not.

1. Where services are indicated as Contractor's responsibility, engage a qualified testing agency
to perform these quality-control services.

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in writing
by Owner.

2. Notify testing agencies at least forty-eight (48) hours in advance of time when Work that
requires testing or inspecting will be performed.

3. Where quality-control services are indicated as Contractor's responsibility, submit a certified
written report, in duplicate, of each quality-control service.

4, Testing and inspecting requested by Contractor and not required by the Contract Documents
are Contractor's responsibility.

5. Submit additional copies of each written report directly to authorities having jurisdiction, when

they so direct.

Manufacturer's Field Services: Where indicated, engage a factory-authorized service representative to
inspect field-assembled components and equipment installation, including service connections.
Report results in writing as specified in Division 01 3300 Section "Submittal Procedures."

Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's
responsibility, provide quality-control services, including retesting and reinspecting, for construction
that replaced Work that failed to comply with the Contract Documents.

Testing Agency Responsibilities: Cooperate with Architect, Construction Manager, and Contractors in
performance of duties. Provide qualified personnel to perform required tests and inspections.

1. Notify Architect, Construction Manager, and Contractors promptly of irregularities or
deficiencies observed in the Work during performance of its services.

2. Determine the location from which test samples will be taken and in which in-situ tests are
conducted.

3. Conduct and interpret tests and inspections and state in each report whether tested and
inspected work complies with or deviates from requirements.

4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-

control service through Contractor.
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5. Do not release, revoke, alter, or increase the Contract Document requirements or approve or
accept any portion of the Work.
6. Do not perform any duties of Contractor.
F. Associated Services: Cooperate with agencies performing required tests, inspections, and similar

quality-control services, and provide reasonable auxiliary services as requested. Notify agency
sufficiently in advance of operations to permit assignment of personnel.

1. Incidental labor and facilities necessary to facilitate tests and inspections.
2. Adequate quantities of representative samples of materials that require testing and inspecting.
Assist agency in obtaining samples.

3. Facilities for storage and field curing of test samples.

4, Delivery of samples to testing agencies.

5 Preliminary design mix proposed for use for material mixes that require control by testing
agency.

6. Security and protection for samples and for testing and inspecting equipment at Project site.

G. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and -
control services with a minimum of delay and to avoid necessity of removing and replacing
construction to accommodate testing and inspecting.

1. Schedule times for tests, inspections, obtaining samples, and similar activities.

H. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-
control services required by the Contract Documents. Submit schedule within thirty (30) calendar
days of date established for commencement of the Work or the Notice to Proceed.

1. Distribution: Distribute schedule to Owner, Architect, Construction Manager, testing agencies,
and each party involved in performance of portions of the Work where tests and inspections
are required.

1.8 SPECIAL TESTS AND INSPECTIONS

A. Special Tests and Inspections: Owner may engage a qualified testing agency or special inspector to
conduct special tests and inspections required by authorities having jurisdiction as the responsibility of
Owner, and as follows:

B. Special Tests and Inspections: Conducted by a qualified testing agency or special inspector as
required by authorities having jurisdiction, as indicated in individual Specification Sections, and as
follows:

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures and
reviewing the completeness and adequacy of those procedures to perform the Work.

2. Notifying Architect, Construction Manager, and Contractors promptly of irregularities and
deficiencies observed in the Work during performance of its services.

3. Submitting a certified written report of each test, inspection, and similar quality-control service
to Architect, Construction Manager, with copy to Contractors and to authorities having
jurisdiction.

4, Submitting a final report of special tests and inspections at Substantial Completion, which
includes a list of unresolved deficiencies.

5. Interpreting tests and inspections and stating in each report whether tested and inspected work
complies with or deviates from the Contract Documents.

6. Retesting and reinspecting corrected work.
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PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION

3.1 ACCEPTABLE TESTING AGENCIES
A. Construction Manager and Owner will select testing agency before construction begins.
1. Construction Manager or Contractor may recommend testing agency firm to the Architect
or Owner for decision.
3.2 TEST AND INSPECTION LOG
A. Prepare a record of tests and inspections. Include the following:
1. Date test or inspection was conducted.
2. Description of the Work tested or inspected.
3. Date test or inspection results were transmitted to Architect.
4, Identification of testing agency or special inspector conducting test or inspection.
B. Maintain log at Project site. Post changes and modifications as they occur. Provide access to test
and inspection log for Architect’s and Construction Manager's reference during normal working hours.

3.3 REPAIR AND PROTECTION

A. General: On completion of testing, inspecting, sample taking, and similar services, repair damaged
construction and restore substrates and finishes.

1. Provide materials and comply with installation requirements specified in other Specification
Sections. Restore patched areas and extend restoration into adjoining areas with durable
seams that are as invisible as possible.

2. Comply with the Contract Document requirements for Division 01 7329 Section "Cutting and
Patching."
B. Protect construction exposed by or for quality-control service activities.

C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for
quality-control services.

END OF SECTION 01 4000
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SECTION 01 4200 - REFERENCES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 DEFINITIONS

A. General: Basic Contract definitions are included in the Conditions of the Contract.

B. "Approved": When used to convey Architect's action on Contractor's submittals, applications, and
requests, "approved" is limited to Architect's duties and responsibilities as stated in the Conditions
of the Contract.

C. "Directed": A command or instruction by Architect. Other terms including "requested,"
"authorized," "selected," "approved," "required," and "permitted" have the same meaning as
"directed."

D. "Indicated": Requirements expressed by graphic representations or in written form on Drawings,
in Specifications, and in other Contract Documents. Other terms including "shown," "noted,"
"scheduled," and "specified" have the same meaning as "indicated."

E. "Regulations™: Laws, ordinances, statutes, and lawful orders issued by authorities having
jurisdiction, and rules, conventions, and agreements within the construction industry that control
performance of the Work.

F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly,
installation, and similar operations.

G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking,
assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing,
protecting, cleaning, and similar operations.

H. "Provide": Furnish and install, complete and ready for the intended use.

l. "Project Site": Space available for performing construction activities. The extent of Project site
is shown on Drawings and may or may not be identical with the description of the land on which
Project is to be built.

1.3 INDUSTRY STANDARDS

A. Applicability of Standards: Unless the Contract Documents include more stringent
requirements, applicable construction industry standards have the same force and effect as if
bound or copied directly into the Contract Documents to the extent referenced. Such standards
are made a part of the Contract Documents by reference.
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B. Publication Dates: Comply with standards in effect as of date of the Contract Documents, unless
otherwise indicated.

C. Copies of Standards: Each entity engaged in construction on Project should be familiar with
industry standards applicable to its construction activity. Copies of applicable standards are not
bound with the Contract Documents.

1. Where copies of standards are needed to perform a required construction activity, obtain
copies directly from publication source.

D. Abbreviations and Acronyms for Standards and Regulations: Where abbreviations and acronyms
are used in Specifications or other Contract Documents, they shall mean the recognized name of
the standards and regulations in the following list. Names, telephone numbers, and Web-site
addresses are subject to change and are believed to be accurate and up-to-date as of the date
of the Contract Documents.

ADAAG Americans with Disabilities Act (ADA) (800) 872-
2253
Architectural Barriers Act (ABA)
Accessibility Guidelines for Buildings and Facilities (202) 272-
0080

Available from Access Board
www.access-board.gov

CFR Code of Federal Regulations (888) 293-
Available from Government Printing Office (2%‘;?%12-
www.gpoaccess.gov/cfr/index.html 1%

CRD Handbook for Concrete and Cement (6;):;5)5634-

Available from Army Corps of Engineers
Waterways Experiment Station
www.wes.army.mil

DOD Department of Defense Military Specifications and Standards (215) 697-
6257
Available from Department of Defense Single Stock Point
www.dodssp.daps.mil

DSCC Defense Supply Center Columbus
(See FS)
FED-STD Federal Standard
(See FS)
FS Federal Specification (215) 697-

6257
Available from Department of Defense Single Stock Point
www.dodssp.daps.mil
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Available from General Services Administration (202) 501-
1021
www.fss.gsa.gov
Available from National Institute of Building Sciences (202) 289-
7800
www.nibs.org
FTMS Federal Test Method Standard
(See FS)
UFAS Uniform Federal Accessibility Standards (800) 872-
2253
Available from Access Board (202) 272-
0080
www.access-board.gov
14 ABBREVIATIONS AND ACRONYMS
A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other

Contract Documents, they shall mean the recognized name of the entities indicated in Gale
Research's "Encyclopedia of Associations" or in Columbia Books' "National Trade & Professional
Associations of the U.S."

B. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities in the following list.
Names, telephone numbers, and Web-site addresses are subject to change and are believed to
be accurate and up-to-date as of the date of the Contract Documents.

AA Aluminum Association, Inc. (The) (202) 862-5100
www.aluminum.org

AAADM American Association of Automatic Door Manufacturers (216) 241-7333
www.aaadm.com

AABC Associated Air Balance Council (202) 737-0202
www.aabchg.com

AAMA American Architectural Manufacturers Association (847) 303-5664
www.aamanet.org

AASHTO  American Association of State Highway and (202) 624-5800
Transportation Officials
www.transportation.org

ACI ACI International (248) 848-3700
(American Concrete Institute)
www.aci-int.org

ACPA American Concrete Pipe Association (972) 506-7216
www.concrete-pipe.org
AGA American Gas Association (202) 824-7000
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www.aga.org

AGC Associated General Contractors of America (The) (703) 548-3118
www.agc.org

Al Asphalt Institute (859) 288-4960
www.asphaltinstitute.org

AIA American Institute of Architects (The) (800) 242-3837
www.aia.org (202) 626-7300

AISC American Institute of Steel Construction (800) 644-2400
www.aisc.org (312) 670-2400

AISI American Iron and Steel Institute (202) 452-7100
www.steel.org

AITC American Institute of Timber Construction (303) 792-9559
www.aitc-glulam.org

ALCA Associated Landscape Contractors of America (800) 395-2522
www.alca.org (703) 736-9666

ALSC American Lumber Standard Committee, Incorporated (301) 972-1700
www.alsc.org

AMCA Air Movement and Control Association International, Inc. (847) 394-0150
www.amca.org

ANSI American National Standards Institute (202) 293-8020
www.ansi.org

APA APA - The Engineered Wood Association (253) 565-6600
www.apawood.org

APA Architectural Precast Association (239) 454-6989
www.archprecast.org

ARI Air-Conditioning & Refrigeration Institute (703) 524-8800
www.ari.org

ARMA Asphalt Roofing Manufacturers Association (202) 207-0917
www.asphaltroofing.org

ASCE American Society of Civil Engineers (800) 548-2723
www.asce.org (703) 295-6300

ASHRAE  American Society of Heating, Refrigerating and (800) 527-4723
Air-Conditioning Engineers
www.ashrae.org (404) 636-8400

ASME ASME International (800) 843-2763
(The American Society of Mechanical Engineers International) (212) 591-7722
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ASSE American Society of Sanitary Engineering
www.asse-plumbing.org

ASTM ASTM International
(American Society for Testing and Materials International)
www.astm.org

AWI Architectural Woodwork Institute
www.awinet.org

AWPA American Wood-Preservers' Association
www.awpa.com

AWS American Welding Society
WwWw.aws.org

BHMA Builders Hardware Manufacturers Association
www.buildershardware.com

BIA Brick Industry Association (The)
www.bia.org

CISPI Cast Iron Soil Pipe Institute
WWW.cispi.org

CRSI Concrete Reinforcing Steel Institute
WWW.cCrsi.org

CSi Construction Specifications Institute (The)
www.csinet.org

DHI Door and Hardware Institute
www.dhi.org

EIMA EIFS Industry Members Association
www.eima.com

EJMA Expansion Joint Manufacturers Association, Inc.
www.ejma.org

FM Factory Mutual System
(Now FMG)

FMG FM Global
(Formerly: FM - Factory Mutual System)
www.fmglobal.com

GA Gypsum Association
WWW.gypsum.org

GANA Glass Association of North America
www.glasswebsite.com
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HMMA Hollow Metal Manufacturers Association
(Part of NAAMM)

HPVA Hardwood Plywood & Veneer Association (703) 435-2900
www.hpva.org

IEEE Institute of Electrical and Electronics Engineers, Inc. (The) (212) 419-7900
www.ieee.org

IESNA llluminating Engineering Society of North America (212) 248-5000
www.iesna.org

ILI Indiana Limestone Institute of America, Inc. (812) 275-4426
www.iliai.com

LPI Lightning Protection Institute (800) 488-6864
www.lightning.org (847) 577-7200

MFMA Maple Flooring Manufacturers Association (847) 480-9138
www.maplefloor.org

MFMA Metal Framing Manufacturers Association (312) 644-6610
www.metalframingmfg.org

MIA Marble Institute of America (440) 250-9222
www.marble-institute.com

NAAMM National Association of Architectural Metal Manufacturers (312) 332-0405
www.naamm.org

NAGWS National Association for Girls and Women in Sport (800) 213-7193

ext. 453

www.aahperd.org/nagws/

NAIMA North American Insulation Manufacturers Association (The) (703) 684-0084
www.naima.org

NBGQA National Building Granite Quarries Association, Inc. (800) 557-2848
www.nbgga.com

NCAA National Collegiate Athletic Association (The) (317) 917-6222
www.ncaa.org

NCMA National Concrete Masonry Association (703) 713-1900
Www.ncma.org

NEBB National Environmental Balancing Bureau (301) 977-3698
www.nebb.org

NECA National Electrical Contractors Association (301) 657-3110
www.necanet.org

NeLMA Northeastern Lumber Manufacturers' Association (207) 829-6901
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NEMA National Electrical Manufacturers Association
www.nema.org

NFHS National Federation of State High School Associations
www.nfhs.org

NFPA NFPA
(National Fire Protection Association)
www.nfpa.org

NGA National Glass Association
www.glass.org

NHLA National Hardwood Lumber Association
www.natlhardwood.org

NOFMA National Oak Flooring Manufacturers Association
www.nofma.org

NRCA National Roofing Contractors Association
www.nrca.net

NRMCA National Ready Mixed Concrete Association
www.nrmca.org

NSSGA National Stone, Sand & Gravel Association
Www.Nnssga.org

NTMA National Terrazzo & Mosaic Association, Inc.
www.ntma.com

NTRMA National Tile Roofing Manufacturers Association
(Now TRI)

NWWDA National Wood Window and Door Association
(Now WDMA)

PCI Precast/Prestressed Concrete Institute
WWW.pCi.org

PTI Post-Tensioning Institute
www.post-tensioning.org

SAE SAE International
www.sae.org

SDI Steel Deck Institute
www.sdi.org

SDI Steel Door Institute
www.steeldoor.org
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SEI Structural Engineering Institute (800) 548-2723
www.seinstitute.com (703) 295-6195

SGCC Safety Glazing Certification Council (315) 646-2234
WWW.SgCC.org

SIA Security Industry Association (703) 683-2075
www.siaonline.org

SJl Steel Joist Institute (843) 626-1995
www.steeljoist.org

SMACNA  Sheet Metal and Air Conditioning Contractors' (703) 803-2980
National Association
www.smacna.org

SPIB Southern Pine Inspection Bureau (The) (850) 434-2611
www.spib.org

SWiI Steel Window Institute (216) 241-7333
www.steelwindows.com

SWRI Sealant, Waterproofing, & Restoration Institute (816) 472-7974
www.swrionline.org

TCA Tile Council of America, Inc. (864) 646-8453
www.tileusa.com

TIA/EIA Telecommunications Industry Association/Electronic (703) 907-7700
Industries Alliance
www.tiaonline.org

UL Underwriters Laboratories Inc. (800) 285-4476
www.ul.com (847) 272-8800

USGBC U.S. Green Building Council (202) 828-7422
www.usgbc.org

USITT United States Institute for Theatre Technology, Inc. (800) 938-7488
www.usitt.org (315) 463-6463

WASTEC  Waste Equipment Technology Association (800) 424-2869
www.wastec.org (202) 244-4700

WCLIB West Coast Lumber Inspection Bureau (800) 283-1486
www.wclib.org (503) 639-0651

WDMA Window & Door Manufacturers Association (800) 223-2301
(Formerly: NWWDA - National Wood Window and (847) 299-5200
Door Association)
www.wdma.com
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WIC Woodwork Institute of California
(Now WI)
C. Code Agencies: Where abbreviations and acronyms are used in Specifications or other Contract

Documents, they shall mean the recognized name of the entities in the following list. Names,
telephone numbers, and Web-site addresses are subject to change and are believed to be
accurate and up-to-date as of the date of the Contract Documents.

BOCA BOCA International, Inc.

(See ICC)
CABO Council of American Building Officials
(See ICC)
IAPMO International Association of Plumbing and Mechanical Officials (909) 472-
4100
www.iapmo.org
ICBO International Conference of Building Officials
(See ICC)
ICBO ES ICBO Evaluation Service, Inc.
(See ICC-ES)
ICC International Code Council (703) 931-
4533
(Formerly: CABO - Council of American Building Officials)
www.iccsafe.org
ICC-ES ICC Evaluation Service, Inc. (800) 423-
6587
www.icc-es.org (562) 699-
0543
NES National Evaluation Service
(See ICC-ES)
SBCCI Southern Building Code Congress International, Inc.
(See ICC)

D. Federal Government Agencies: Where abbreviations and acronyms are used in Specifications
or other Contract Documents, they shall mean the recognized name of the entities in the following
list. Names, telephone numbers, and Web-site addresses are subject to change and are believed
to be accurate and up-to-date as of the date of the Contract Documents.

CE Army Corps of Engineers
www.usace.army.mil
CPSC  Consumer Product Safety Commission (800) 638-2772
WWW.CPSC.goV (301) 504-6816
DOC Department of Commerce (202) 482-2000
FRENCH ASSOCIATES, INC. 01 4200-9
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www.commerce.gov

DOD Department of Defense (215) 697-6257
www.dodssp.daps.mil

DOE Department of Energy (202) 586-9220
www.eren.doe.gov

EPA Environmental Protection Agency (202) 272-0167
www.epa.gov

FAA Federal Aviation Administration (202) 366-4000
www.faa.gov

FCC Federal Communications Commission (888) 225-5322
www.fcc.gov

FDA Food and Drug Administration (888) 463-6332
www.fda.gov

GSA General Services Administration (800) 488-3111
www.gsa.gov (202) 501-1888

HUD Department of Housing and Urban Development (202) 708-1112
www.hud.gov

LBL Lawrence Berkeley National Laboratory (510) 486-4000
www.lbl.gov

MBC Michigan Building Code ?2°?°°?

NCHRP National Cooperative Highway Research Program
(See TRB)

NIST National Institute of Standards and Technology (301) 975-6478
www.nist.gov

OSHA  Occupational Safety & Health Administration (800) 321-6742
www.osha.gov (202) 693-1999

PBS Public Building Service
(See GSA)

PHS Office of Public Health and Science (202) 690-7694
http://phs.os.dhhs.gov

RUS Rural Utilities Service (202) 720-9540
(See USDA)

SD State Department (202) 647-4000
www.state.gov

TRB Transportation Research Board (202) 334-2934
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USDA  Department of Agriculture (202) 720-2791
www.usda.gov

USPS  Postal Service (202) 268-2000
WWW.USpPS.com

E. State Government Agencies: Where abbreviations and acronyms are used in Specifications or
other Contract Documents, they shall mean the recognized name of the entities in the following
list. Names, telephone numbers, and Web-site addresses are subject to change and are believed
to be accurate and up-to-date as of the date of the Contract Documents.

MDH  Michigan Department of Health 2?7?77

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 4200

FRENCH ASSOCIATES, INC. 01 4200- 11
architects planners interiors REFERENCES



LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

SECTION 01 6000 - PRODUCT REQUIREMENTS

- SUBSTITUTIONS AND OPTIONS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY
A. This Section includes the following administrative and procedural requirements: selection of
products for use in Project; product delivery, storage, and handling; manufacturers' standard
warranties on products; special warranties; product substitutions; and comparable products.
1. Substitutions Request Procedures.
2. Product Substitutions and Options.
3. Substitution Request Form. (included at end of this Specification Section)
B. Related Sections include the following:
List below only products and procedures that the reader might expect to find in this Section but are specified
elsewhere.
1. Division 01 2300 Section "Alternates" for products selected under an alternate.
2. Division 01 4200 Section "References" for applicable industry standards for products
specified.
3. Division 01 7700 Section "Closeout Procedures" for submitting warranties for contract
closeout.
4, Divisions 02 0000 through 33 0000 Sections for specific requirements for warranties on
products and installations specified to be warranted.
1.3 DEFINITIONS
A. Products: Items purchased for incorporating into the Work, whether purchased for Project or taken

from previously purchased stock. The term "product" includes the terms "material," "equipment,”
"system," and terms of similar intent.
1. Named Products: Items identified by manufacturer's product name, including make or

model number or other designation, shown or listed in manufacturer's published product
literature, that is current as of date of the Contract Documents.

2. New Products: Items that have not previously been incorporated into another project or
facility, except that products consisting of recycled-content materials are allowed,
unless explicitly stated otherwise. Products salvaged or recycled from other projects are
not considered new products.

3. Comparable Product: Product that is demonstrated and approved through submittal
process, or where indicated as a product substitution, to have the indicated qualities related
to type, function, dimension, in-service performance, physical properties, appearance, and
other characteristics that equal or exceed those of specified product.

FRENCH ASSOCIATES, INC. 01 6000 - 1
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Substitutions (after selection of successful bidder): Changes in products, materials, equipment,
and methods of construction from those required by the Contract Documents and proposed by
Contractor.

Basis-of-Design Product Specification: Where a specific manufacturer's product is named and
accompanied by the words "basis of design,” including make or model number or other
designation, to establish the significant qualities related to type, function, dimension, in-service
performance, physical properties, appearance, and other characteristics for purposes of evaluating
comparable products of other named manufacturers.

Manufacturer's Warranty: Preprinted written warranty published by individual manufacturer for a
particular product and specifically endorsed by manufacturer to Owner.

Special Warranty: Written warranty required by or incorporated into the Contract Documents,
either to extend time limit provided by manufacturer's warranty or to provide more rights for Owner.
SUBMITTALS

Product List: Submit a list, in tabular from, showing specified products. Include generic names of
products required. Include manufacturer's name and proprietary product names for each product.

1. Coordinate product list with Contractor's Construction Schedule and the Submittals
Schedule.
2. Form: Tabulate information for each product under the following column headings:
a. Specification Section number and title.
b. Generic name used in the Contract Documents.
C. Proprietary name, model number, and similar designations.
d. Manufacturer's name and address.
e. Supplier's name and address.
f. Installer's name and address.
g. Projected delivery date or time span of delivery period.
h. Identification of items that require early submittal approval for scheduled delivery

date.

3. Initial Submittal: Within thirty (30) calendar days after date of “Notice to Proceed,” or date of
commencement of work, submit three (3) copies of initial product list. Include a written
explanation for omissions of data and for variations from Contract requirements.

a. At Contractor's option, initial submittal may be limited to product selections and
designations that must be established early in Contract period.

4, Completed List: Within sixty (60) calendar days after date of “Notice to Proceed,” submit

three (3) copies of completed product list. Include a written explanation for omissions of
data and for variations from Contract requirements.

5. Architect's Action: Architect will respond in writing to Contractor within fifteen (15) calendar
days of receipt of completed product list. Architect's response will include a list of
unacceptable product selections without explanation of reasons for this action. Architect's
response, or lack of response, does not constitute a waiver of requirement that products
comply with the Contract Documents.

FRENCH ASSOCIATES, INC.
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B. Substitution Requests Procedures: Submit three (3) copies of each request for consideration.
Identify product or fabrication or installation method to be replaced. Include Specification Section
number and title and Drawing numbers and titles.

1. Substitution Request must be proposed and submitted only to the Construction Manager or
General Contractor. Substitution Requests must not be sent directly to the Architect.

2. Substitution Request Form: Use form provided at end of Section.

3. Documentation: Show compliance with requirements for substitutions and the following, as
applicable:

a. Statement indicating why specified material or product cannot be provided.

b. Coordination information, including a list of changes or modifications needed to other
parts of the Work and to construction performed by Owner and other separate
Contractors, that will be necessary to accommodate proposed substitution.

C. Detailed comparison of significant qualities of proposed substitution with those of the
Work specified. Significant qualities may include attributes such as performance,
weight, size, durability, visual effect, and specific features and requirements

indicated.

d. Product Data, including drawings and descriptions of products and fabrication and
installation procedures.

e. Samples, where applicable or requested.

f. List of similar installations for completed projects with project names and addresses
and names and addresses of architects and owners.

g. Material test reports from a qualified testing agency indicating and interpreting test
results for compliance with requirements indicated.

h. Research/evaluation reports evidencing compliance with building code in effect for

Project, from a model code organization acceptable to authorities having jurisdiction.

i. Detailed comparison of Contractor's Construction Schedule using proposed
substitution with products specified for the Work, including effect on the overall
Contract Time. If specified product or method of construction cannot be provided
within the Contract Time, include letter from manufacturer, on manufacturer's
letterhead, stating lack of availability or delays in delivery.

j- Cost information, including a proposal of change, if any, in the Contract Sum.

k. Contractor's certification that proposed substitution complies with requirements in the
Contract Documents and is appropriate for applications indicated.

l. Contractor's waiver of rights to additional payment or time that may subsequently
become necessary because of failure of proposed substitution to produce indicated

results.
4. Architect/Engineer shall have right to reject proposed substitution without explanation.
5. Architect's Action: If necessary, Architect will request additional information or

documentation for evaluation within Seven (7) calendar days of receipt of a request for
substitution. Architect will notify General Contractor or Construction Manager of acceptance
or rejection of proposed substitution within Ten (10) calendar days of receipt of request, or
Seven (7) calendar days of receipt of additional information or documentation, whichever is
later.

a. Should the Architect not respond within Twelve (12) calendar days of the dated
date of Request, the proposed substitution is considered REJECTED.

b. Form of Acceptance: Construction Change Directive (CCD).
C. Use product specified if Architect cannot make a decision on use of a proposed
substitution within time allocated.
d. Owner or Architect does not have to give any reason for rejection of substitutions.
FRENCH ASSOCIATES, INC. 01 6000 - 3
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Basis-of-Design Product Specification Submittal: Comply with requirements in Division 01 3300
Section "Submittal Procedures." Show compliance with requirements.

QUALITY ASSURANCE

Compatibility of Options: If Contractor is given option of selecting between two or more products
for use on Project, product selected shall be compatible with products previously selected, even if
previously selected products were also options.

1. Each contractor is responsible for providing products and construction methods compatible
with products and construction methods of other contractors.
2. If a dispute arises between contractors over concurrently selectable but incompatible

products, Architect will determine which products shall be used.

PRODUCT DELIVERY, STORAGE, AND HANDLING

Deliver, store, and handle products using means and methods that will prevent damage,
deterioration, and loss, including theft. Comply with manufacturer's written instructions.

1. Coordinate delivery with installation time to ensure minimum holding time for items that are
flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.
2. Deliver products to Project site in an undamaged condition in manufacturer's original sealed

container or other packaging system, complete with labels and instructions for handling,
storing, unpacking, protecting, and installing.
3. Inspect products on delivery to ensure compliance with the Contract Documents and to
ensure that products are undamaged and properly protected.
Store products to allow for inspection and measurement of quantity or counting of units.
Store materials in a manner that will not endanger Project structure.
Store products that are subject to damage by the elements, under cover in a weather-tight
enclosure above ground, with ventilation adequate to prevent condensation.
7. Comply with product manufacturer's written instructions for temperature, humidity,
ventilation, and weather-protection requirements for storage.
8. Protect stored products from damage.

o ok

Owner's Storage Area: Provide a secure location and enclosure at Project site for storage of
materials and equipment by Owner's construction forces. Coordinate location with Owner.

PRODUCT WARRANTIES

Warranties specified in other Sections shall be in addition to, and run concurrent with, other
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on
product warranties do not relieve Contractor of obligations under requirements of the Contract
Documents.

Special Warranties: Prepare a written document that contains appropriate terms and identification,
ready for execution. Submit a draft for approval before final execution.

1. Manufacturer's Standard Form: Modified to include Project-specific information and properly
executed.
2. Specified Form: Forms are included with the Specifications. Prepare a written document

using appropriate form properly executed.

FRENCH ASSOCIATES, INC.
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Refer to Divisions 02 0000 through Divisions 33 0000 Sections for specific content
requirements and particular requirements for submitting special warranties.

Submittal Time: Comply with requirements in the following:

1.
2.

Division 01 3300 Section “Submittal Procedures.”
Division 01 7700 Section "Closeout Procedures.”

PART 2 - PRODUCTS

2.1

A

B.

PRODUCT OPTIONS and SUBSTITUTIONS

General Product Requirements: Provide products that comply with the Contract Documents, that
are undamaged, and unless otherwise indicated, that are new at time of installation.

1.

2.

o~

Provide products complete with accessories, trim, finish, fasteners, and other items needed
for a complete installation and indicated use and effect.

Standard Products: If available, and unless custom products or nonstandard options are
specified, provide standard products of types that have been produced and used
successfully in similar situations on other projects.

Owner reserves the right to limit selection to products with warranties not in conflict with
requirements of the Contract Documents.

Where products are accompanied by the term "as selected," Architect will make selection.
Where products are accompanied by the term "match sample," sample to be matched is
Architect's.

Descriptive, performance, and reference standard requirements in the Specifications
establish "salient characteristics" of products.

Or Equal: Where products are specified by name and accompanied by the term "or equal”
or "or approved equal" or "or approved," comply with provisions in "Comparable Products”
Article to obtain approval for use of an unnamed product acceptable to the Architect.

Product Selection Procedures: Procedures for product selection include the following:

1.

Product: Where Specification paragraphs or subparagraphs titled "Product" name a single
product and manufacturer, provide the product named.

a. The product is a single source item.
Substitutions will not be considered.

Manufacturer/Source: Where Specification paragraphs or subparagraphs titled
"Manufacturer" or "Source" name single manufacturers or sources, provide a product by the
manufacturer or from the source named that complies with requirements.

a. Substitutions may be considered.

Manufacturer's Products:  Where Specification paragraphs or subparagraphs titled
"Products" introduce a list of names of both products and manufacturers, provide one of the
products listed that complies with requirements.

a. Substitutions will not be considered.

FRENCH ASSOCIATES, INC. 01 6000 - 5
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Manufacturers: Where Specification paragraphs or subparagraphs titled "Manufacturers"
introduce a list of manufacturers' names, provide a product by one of the manufacturers
listed that complies with requirements.

a. Substitutions by non-listed manufacturers will not be considered.

Product Options: Where Specification paragraphs titled "Product Options" indicate that size,
profiles, and dimensional requirements on Drawings are based on a specific product or
system, provide either the specific product or system indicated or a comparable product or
system by a specified manufacturer. Comply with provisions in "Product Substitutions”
Article.

Basis-of-Design Products: Where Specification paragraphs or subparagraphs titled "Basis-
of-Design Product" are included and also introduce or refer to a list of manufacturers'
names, provide either the specified product or a comparable product by one of the other
named manufacturers. Drawings and Specifications indicate sizes, design profiles,
dimensions, and other characteristics that are based on the product named.

a. Provide Basis-of Design product or by one of the listed manufacturers.
b. Substitutions of other products will not be considered.

Visual Matching Specification: Where Specifications require matching an established
Sample, select a product (and manufacturer) that complies with requirements and matches
Architect's sample. Architect's decision will be final on whether a proposed product matches
satisfactorily.

a. If no product available within specified category matches satisfactorily and complies
with other specified requirements, comply with provisions of the Contract Documents
on "substitutions" for selection of a matching product.

Visual Selection Specification: Where Specifications include the phrase "as selected from
manufacturer's colors, patterns, textures" or a similar phrase, select a product (and
manufacturer) that complies with other specified requirements.

a. Standard Range: Where Specifications include the phrase "standard range of colors,
patterns, textures" or similar phrase, Architect will select color, pattern, or texture
from manufacturer's product line that does not include premium items.

b. Full Range: Where Specifications include the phrase "full range of colors, patterns,
textures" or similar phrase, Architect will select color, pattern, or texture from
manufacturer's product line that includes both standard and premium items.

PRODUCT SUBSTITUTIONS CRITERIA

Timing: Architect may consider requests for substitution if received within thirty (30) calendar days
after the “Notice to Proceed” or before the first (1) “Application for Payment.” Requests received
after that time may be considered or rejected at discretion of Architect without explanation.

Conditions:  Architect will consider Contractor's request for substitution when the following
conditions are satisfied. If the following conditions are not satisfied, Architect will return requests
without action or reason, except to record noncompliance with these requirements:

Requested substitution offers Owner a substantial advantage in cost, time, energy
conservation, or other considerations, after deducting additional responsibilites Owner

FRENCH ASSOCIATES, INC.
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must assume. Owner's additional responsibilities may include compensation to Architect for
redesign and evaluation services, increased cost of other construction by Owner, and
similar considerations.

Requested substitution does not require extensive revisions to the Contract Documents.
Requested substitution is consistent with the Contract Documents and will produce
indicated results.

Substitution request is fully documented and properly submitted.

Requested substitution will not affect work of other Trades Contractor's construction time
schedule.

Requested substitution has received necessary approvals of authorities having jurisdiction.
Requested substitution is compatible with other portions of the Work.

Requested substitution has been coordinated with other portions of the Work.

Requested substitution provides specified warranty.

If requested substitution involves more than one contractor, requested substitution has been
coordinated with other portions of the Work, is uniform and consistent, is compatible with
other products, and is acceptable to all contractors involved.

23 COMPARABLE PRODUCTS

A. Where products or manufacturers are specified by name (except noted as “basis-of-design),
submit the following, in addition to other required submittals, to obtain approval of an unnamed
product:

1.

Evidence that the proposed product does not require revisions to the Contract Documents,
that it is consistent with the Contract Documents and will produce the indicated results, and
that it is compatible with other portions of the Work.

Detailed comparison of significant qualities of proposed product with those named in the
Specifications. Significant qualities include attributes such as performance, weight, size,
durability, visual effect, and specific features and requirements indicated.

Evidence that proposed product provides specified warranty.

List of similar installations for completed projects with project names and addresses and
names and addresses of architects and owners, if requested.

Samples, if requested.

PART 3 - EXECUTION (Not Used)

3.1 Architect’s “Substitution Request” form included at end of this Specification Section.

END OF SECTION 01 6000

FRENCH ASSOCIATES, INC. 01 6000 - 7
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RENCH SUBSTITUTION REQUEST
Project: Substitution Request Number:
From:
To: Date:
A/E Project Number:
Re: Contract For:
Specification Title: Description:

Section: Page: Article/Paragraph:

Proposed Substitution:

Manufacturer: Address: Phone:
Trade Name: Model No.:
Installer: Address: Phone:

History: ] New product [] 2-5years old [15-10yrsold ] More than 10 years old

Differences between proposed substitution and specified product:

] Point-by-point comparative data attached - < REQUIRED BY A/E >

Reason for not providing specified item:

Similar Installation:

Project: Architect:

Address: Owner:

Date Installed:

Proposed substitution affects other parts of Work:  []No [] Yes; explain

Savings to Owner for accepting substitution (if applicable): ($ ).
Proposed substitution changes Contract Time: [1No [ Yes [Add] [Deduct] days.
Supporting Data Attached: [ Drawings [ Product Data ] Samples [ Tests ] Reports

< REQUIRED BY A/E >




SUBSTITUTION REQUEST (CONT'D)

The Undersigned certifies:

. Proposed substitution has been fully investigated and determined to be equal or superior in all
respects to specified product.

. Same warranty will be furnished for proposed substitution as for specified product.

. Same maintenance service and source of replacement parts, as applicable, is available.

. Proposed substitution will have no adverse effect on other trades and will not affect or delay progress
schedule.

. Cost data as stated above is complete. Claims for additional costs related to accepted substitution
which may subsequently become apparent are to be waived.

o Proposed substitution does not affect dimensions and functional clearances.

. Payment wil be made for changes to building design, including A/E design, detailing, and
construction costs caused by the substitution.

o Coordination, installation, and changes in the Work as necessary for accepted substitution will be

complete in all respects.

Submitted by:
Signed by:

Firm:

Address:

Telephone:

Attachments:

A/E's REVIEW AND ACTION
Note: Should the Architect not respond within Twelve (12) calendar days of the dated date of Request, the proposed
substitution is considered rejected.

[] Substitution approved - Make submittals in accordance with Specification Section 01330.

[] Substitution approved as noted - Make submittals in accordance with Specification Section 01330.
] Substitution rejected - Use specified materials.

L] Substitution Request received too late - Use specified materials.

Signed by: Date:

Printed name: Title:

Additional Comments: [] Contractor [] subcontractor [ supplier ] Manufacturer O AE
CC: Technical Specifications Committee
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SECTION 01 7300 - EXECUTION

PART 1 - GENERAL

1.1

1.2

A.

A.

B.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes general procedural requirements governing execution of the Work
including, but not limited to, the following:

1. General installation of products.

2. Starting and adjusting.

3. Protection of installed construction.
4, Correction of the Work.

Related Sections include the following:

1. Division 01 3300 Section "Submittal Procedures" for submitting surveys.

2. Division 01 7329 Section "Cutting and Patching" for procedural requirements for cutting
and patching necessary for the installation or performance of other components of the
Work.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A

B.

EXAMINATION

Existing Conditions: The existence and location of site improvements, utilities, and other
construction indicated as existing are not guaranteed. Before beginning work, investigate and
verify the existence and location of mechanical and electrical systems and other construction
affecting the Work.

1. Before construction, verify the location and points of connection of utility services.

Existing Utilities: The existence and location of underground and other utilities and construction
indicated as existing are not guaranteed. Before beginning sitework, investigate and verify the
existence and location of underground utilities and other construction affecting the Work.

1. Before construction, verify the location and invert elevation at points of connection of
sanitary sewer, storm sewer, and water-service piping; and underground electrical
services.

2. Furnish location data for work related to Project that must be performed by public utilities
serving Project site.

FRENCH ASSOCIATES, INC. 017300- 1
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Acceptance of Conditions: Examine substrates, areas, and conditions, with Installer or
Applicator present where indicated, for compliance with requirements for installation tolerances
and other conditions affecting performance. Record observations.

1. Verify compatibility with and suitability of substrates, including compatibility with existing
finishes or primers.

2. Examine roughing-in for mechanical and electrical systems to verify actual locations of
connections before equipment and fixture installation.

3. Examine walls, floors, and roofs for suitable conditions where products and systems are to
be installed.

4, Proceed with installation only after unsatisfactory conditions have been corrected.

Proceeding with the Work indicates acceptance of surfaces and conditions.

PREPARATION

Existing Utility Information: Furnish information to local utility, Owner and Architect that is
necessary to adjust, move, or relocate existing utility structures, utility poles, lines, services, or
other utility appurtenances located in or affected by construction. Coordinate with authorities
having jurisdiction.

Field Measurements: Take field measurements as required to fit the Work properly. Recheck
measurements before installing each product. Where portions of the Work are indicated to fit to
other construction, verify dimensions of other construction by field measurements before
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the
Work.

Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or
others unless permitted under the following conditions and then only after arranging to provide
temporary utility services according to requirements indicated:

1. Notify Owner and Architect not less than seven (7) calendar days in advance of proposed
utility interruptions. Provide information on length of interruptions.

2. Do not proceed with utility interruptions without Owner’s and Architect’s written
permission.

Space Requirements: Verify space requirements and dimensions of items shown
diagrammatically on Drawings.

Review of Contract Documents and Field Conditions: Immediately on discovery of the need for
clarification of the Contract Documents, submit a request for information to Architect. Include a
detailed description of problem encountered, together with recommendations for changing the
Contract Documents.

INSTALLATION

General: Locate the Work and components of the Work accurately, in correct alignment and
elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.
2. Where space is limited, install components to maximize space available for maintenance
and ease of removal for replacement.
3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated.
FRENCH ASSOCIATES, INC. 017300-2
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4, Maintain minimum headroom clearance of 8 feet (2.4 m) in spaces without a suspended
ceiling.

Building Envelope Integrity: The completed project must provide a building enclosure that does
not allow water to penetrate the building envelope. Outside air infiltration into the building must
be minimized unless controlled or part of hvac system operation. Outside air infiltration is not
allowable in a quantity that can allow freezing or negatively impact piping (plumbing, fire
protection, hvac), hvac systems, electrical systems or any other building system.

Structural Integrity: All walls, ceilings, soffits and other components must be adequately supported
to remain plumb and square. Provide bracing as required to prevent sway, cracking or collapse.

Comply with manufacturer's written instructions and recommendations for installing products in
applications indicated.

Install products at the time and under conditions that will ensure the best possible results.
Maintain conditions required for product performance until Substantial Completion.

Conduct construction operations so no part of the Work is subjected to damaging operations or
loading in excess of that expected during normal conditions of occupancy.

Tools and Equipment: Do not use tools or equipment that produce harmful noise levels.

Templates: Obtain and distribute to the parties involved templates for work specified to be factory
prepared and field installed. Check Shop Drawings of other work to confirm that adequate
provisions are made for locating and installing products to comply with indicated requirements.

Anchors and Fasteners: Provide anchors and fasteners as required to anchor each component
securely in place, accurately located and aligned with other portions of the Work.

1. Mounting Heights: Where mounting heights are not indicated, mount components at
heights directed by Architect.

2. Allow for building movement, including thermal expansion and contraction.

3 Coordinate installation of anchorages. Furnish setting drawings, templates, and directions
for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with
integral anchors, that are to be embedded in concrete or masonry. Deliver such items to
Project site in time for installation.

Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated,
arrange joints for the best visual effect. Fit exposed connections together to form hairline joints.

Hazardous Materials: Use products, cleaners, and installation materials that are not considered
hazardous.

PROGRESS CLEANING

General: Clean Project site and work areas daily, including common areas. Coordinate progress
cleaning for joint-use areas where more than one installer has worked. Enforce requirements
strictly. Dispose of materials lawfully.

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and
debris.

2. Do not hold materials more than seven (7) calendar days during normal weather or three
(3) calendar days if the temperature is expected to rise above 80 deg F (27 deg C).

FRENCH ASSOCIATES, INC. 017300-3
architects planners interiors EXECUTION



3.5

LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark
containers appropriately and dispose of legally, according to regulations.

Site: Maintain Project site free of waste materials and debris.

Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for
proper execution of the Work.

1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire
work area, as appropriate.

Installed Work: Keep installed work clean. Clean installed surfaces according to written
instructions of manufacturer or fabricator of product installed, using only cleaning materials
specifically recommended. If specific cleaning materials are not recommended, use cleaning
materials that are not hazardous to health or property and that will not damage exposed surfaces.

Concealed Spaces: Remove debris from concealed spaces before enclosing the space.

Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to
ensure freedom from damage and deterioration at time of Substantial Completion.

Waste Disposal: Burying or burning waste materials on-site will not be permitted. Washing waste
materials down sewers or into waterways will not be permitted.

During handling and installation, clean and protect construction in progress and adjoining
materials already in place. Apply protective covering where required to ensure protection from
damage or deterioration at Substantial Completion.

Clean and provide maintenance on completed construction as frequently as necessary through
the remainder of the construction period. Adjust and lubricate operable components to ensure
operability without damaging effects.

Limiting Exposures: Supervise construction operations to assure that no part of the
construction, completed or in progress, is subject to harmful, dangerous, damaging, or
otherwise deleterious exposure during the construction period.

STARTING AND ADJUSTING

Start equipment and operating components to confirm proper operation. Remove
malfunctioning units, replace with new units, and retest.

Adjust operating components for proper operation without binding. Adjust equipment for proper
operation.

Test each piece of equipment to verify proper operation. Test and adjust controls and safeties.
Replace damaged and malfunctioning controls and equipment.

Manufacturer's Field Service: If a factory-authorized service representative is required to
inspect field-assembled components and equipment installation, comply with qualification
requirements in Division 01 4000 Section "Quality Requirements."

FRENCH ASSOCIATES, INC. 017300 - 4
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PROTECTION OF INSTALLED CONSTRUCTION

Provide final protection and maintain conditions that ensure installed Work is without damage or
deterioration at time of Substantial Completion.

Comply with manufacturer's written instructions for temperature and relative humidity.

CORRECTION OF THE WORK

Repair or remove and replace defective construction. Restore damaged substrates and
finishes. Comply with requirements in Division 01 7329 Section "Cutting and Patching."

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up
with matching materials, and properly adjusting operating equipment.

Restore permanent facilities used during construction to their specified condition.

Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired
without visible evidence of repair.

Repair components that do not operate properly. Remove and replace operating components
that cannot be repaired.

Remove and replace chipped, scratched, and broken glass or reflective surfaces.

END OF SECTION 01 7300

FRENCH ASSOCIATES, INC. 017300-5
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SECTION 01 7329 - CUTTING AND PATCHING

PART 1 - GENERAL

1.1

A.

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes procedural requirements for cutting and patching of items indicated but not
limited to the following:

Architectural work.
Structural work.
Mechanical work.
Electrical work.

Partial Demolition work.

arON =

Related Sections include the following:

1. Divisions 02 0000 through Divisions 33 0000 Sections for specific requirements and
limitations applicable to cutting and patching individual parts of the Work.

2. Division 07 8413 Section "Penetration Fire-stopping" for patching fire-rated construction.

DEFINITIONS

Cutting: Removal of in-place construction necessary to permit installation or performance of other
Work.

Patching: Fitting and repair work required to restore surfaces to original conditions after
installation of other Work.
QUALITY ASSURANCE

Structural Elements: Do not cut and patch structural elements in a manner that could change
their load-carrying capacity or load-deflection ratio.

1. Consult with Architect and Structural Engineer before beginning work.

a. Provide work program for removal and shoring of the existing structural members
and framing conditions of the building.

2. Comply with all requirements of governmental, local and agencies having jurisdiction.

Operational Elements: Do not cut and patch operating elements and related components in a
manner that results in reducing their capacity to perform as intended or results that increase

FRENCH ASSOCIATES, INC. 017329 -1
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maintenance or decreased operational life or safety. Operating elements include, but not limited
to, the following:

Primary operational systems and equipment.

Air or smoke barriers.

Fire-suppression systems.

Mechanical systems piping and ducts.

Control systems.

Communication systems.

Electrical wiring systems.

Operating systems of special construction in Division 13 Sections.

NGO ALON =

Miscellaneous Elements: Do not cut and patch miscellaneous elements or related components
in a manner that could change their load-carrying capacity, that results in reducing their capacity
to perform as intended, or that results in increased maintenance or decreased operational life or
safety. Miscellaneous elements include, but not limited to, the following:]

Water, moisture, or vapor barriers.

Membranes and flashings.

Exterior curtain-wall construction.

Equipment supports.

Piping, ductwork, vessels, and equipment.

Noise- and vibration-control elements and systems.

oAM=

Visual Requirements: Do not cut and patch construction in a manner that results in visual
evidence of cutting and patching. Do not cut and patch construction exposed on the exterior or
in occupied spaces in a manner that would, in Architect's opinion, reduce the building's aesthetic
qualities. Remove and replace construction that has been cut and patched in a visually
unsatisfactory manner.

WARRANTY

Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged
during cutting and patching operations, by methods and with materials so as not to void existing
warranties.

PART 2 - PRODUCTS

2.1 MATERIALS
A. General: Comply with requirements specified in other Sections.
B. In-Place Materials: Use materials identical to in-place materials. For exposed surfaces, use
materials that visually match in-place adjacent surfaces to the fullest extent possible.
1. If identical materials are unavailable or cannot be used, use materials that, when installed,
will match the visual and functional performance of in-place materials.
FRENCH ASSOCIATES, INC. 017329-2
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PART 3 - EXECUTION

3.1

3.2

3.3

A.

EXAMINATION

Examine surfaces to be cut and patched and conditions under which cutting and patching are to
be performed.

1. Compeatibility: Before patching, verify compatibility with and suitability of substrates,
including compatibility with in-place finishes or primers.

2. Proceed with installation only after unsafe or unsatisfactory conditions have been
corrected.

PREPARATION
Temporary Support: Provide temporary support of Work to be cut.

Protection: Protect in-place construction during cutting and patching to prevent damage. Provide
protection from adverse weather conditions for portions of Project that might be exposed during
cutting and patching operations.

Adjoining Areas: Avoid interference with use of adjoining areas or interruption of free passage to
adjoining areas.

Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems
are required to be removed, relocated, or abandoned, bypass such services/systems before
cutting to prevent interruption to occupied areas.

PERFORMANCE

General: Employ skilled workers to perform cutting and patching. Proceed with cutting and
patching at the earliest feasible time, and complete without delay.

1. Cut in-place construction to provide for installation of other components or performance of
other construction, and subsequently patch as required to restore surfaces to their original
condition.

Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar
operations, including excavation, using methods least likely to damage elements retained or
adjoining construction. If possible, review proposed procedures with original Installer; comply
with original Installer's written recommendations.

1. In general, use hand or small power tools designed for sawing and grinding, not hammering
and chopping. Cut holes and slots as small as possible, neatly to size required, and with
minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use.

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces.

3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a
diamond-core drill.

4. Excavating and Backfilling: Comply with requirements in applicable Divisions 31 Sections
where required by cutting and patching operations.

5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be
removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent
entrance of moisture or other foreign matter after cutting.

FRENCH ASSOCIATES, INC. 017329-3
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6. Proceed with patching after construction operations requiring cutting are complete.
C. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations

following performance of other Work. Patch with durable seams that are as invisible as possible.
Provide materials and comply with installation requirements specified in other Sections.

1. Inspection: Where feasible, test and inspect patched areas after completion to
demonstrate integrity of installation.
2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish

restoration into retained adjoining construction in a manner that will eliminate evidence of
patching and refinishing.

a. Clean piping, conduit, and similar features before applying paint or other finishing
materials.
b. Restore damaged pipe covering to its original condition.
3. Floors and Walls: Where walls or partitions that are removed extend one finished area into

another, patch and repair floor and wall surfaces in the new space. Provide an even
surface of uniform finish, color, texture, and appearance.

4. Remove in-place floor and wall coverings and replace with new materials, if necessary, to
achieve uniform color and appearance.

a. Where patching occurs in a painted surface, apply primer and intermediate paint
coats over the patch and apply final paint coat over entire unbroken surface
containing the patch. Provide additional coats until patch blends with adjacent

surfaces.
5. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane
surface of uniform appearance.
6. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a

weather-tight condition.

D. Cleaning: Clean areas and spaces where cutting and patching are performed. Completely
remove paint, mortar, oils, putty, and similar materials.

END OF SECTION 01 7329
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SECTION 01 7700 - CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY
A. This Section includes administrative and procedural requirements for contract closeout, including, but
not limited to, the following:
1. Substantial Completion and Inspection procedures.
2. Final Completion and Inspection Procedures.
3. Warranties.
4, List of incomplete items (punch list).
5. Payment Procedures.
6. Project Record Documents.
7. Operation and maintenance manuals.
8. Demonstration and Training of Owner’s Personnel.
9. Final Cleaning.
B. Related Sections include, but not limited to the following:
1. Division 01 2900 Section "Payment Procedures" for requirements for Applications for Payment
for Substantial and Final Completion.
2. Division 01 7300 Section "Execution Requirements" for progress cleaning of Project site.
3 Divisions 02 0000 through Divisions 33 0000 Sections for specific closeout and special
cleaning requirements for products of those Sections.
1.3 SUBSTANTIAL COMPLETION
A. Preliminary Procedures: Before requesting inspection for determining date of Substantial
Completion, complete the following. List items below that are incomplete in request.
1. Prepare a list of items to be completed and corrected (punch list), the value of items on the
list, and reasons why the Work is not complete.
2. Advise Owner of pending insurance changeover requirements.
3 Submit specific warranties, workmanship bonds, maintenance service agreements, final
certifications, and similar documents.
4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to
services and utilities. Include occupancy permits, operating certificates, and similar releases.
5. Prepare and submit Project Record Documents, operation and maintenance manuals, Final
Completion construction photographs, damage or settlement surveys, property surveys, and
similar final record information.
6. Deliver tools, spare parts, extra materials, and similar items to location designated by Owner.
Label with manufacturer's name and model number where applicable.
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7. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's
personnel of changeover in security provisions.

8. Complete startup testing of systems.

9. Submit test/adjust/balance records.

10.  Terminate and remove temporary facilities from Project site, along with mockups, construction
tools, and similar elements.

11.  Advise Owner of changeover in heat and other utilities.

12.  Submit changeover information related to Owner's occupancy, use, operation, and
maintenance.

13.  Complete final cleaning requirements, including touchup painting.

14. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual
defects.

B. Inspection: Submit a written request for inspection for Substantial Completion. On receipt of
request, Architect and Construction Manager will either proceed with inspection or notify Contractor
of unfulfilled requirements. Architect will prepare the Certificate of Substantial Completion after
inspection or will notify Contractor of items, either on Contractor's list or additional items identified by
Architect, that must be completed or corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.
2. Results of completed inspection will form the basis of requirements for Final Completion.

1.4 FINAL COMPLETION

A. Preliminary Procedures: Before requesting final inspection for determining date of Final Completion,
complete the following:

1. Submit a final Application for Payment according to Division 01 Section "Payment
Procedures."
2. Submit certified copy of Architect's Substantial Completion inspection list of items to be

completed or corrected (punch list), endorsed and dated by Architect. The certified copy of
the list shall state that each item has been completed or otherwise resolved for acceptance.

3. Submit evidence of final, continuing insurance coverage complying with insurance
requirements.

4. Submit pest-control final inspection report and warranty.
5. Instruct Owner's personnel in operation, adjustment, and maintenance of products,
equipment, and systems.
B. Inspection: Submit a written request for final inspection for acceptance. On receipt of request,

Architect and Construction Manager will either proceed with inspection or notify Contractor of
unfulfilled requirements. Architect will prepare a final Certificate for Payment after inspection or will
notify Contractor of construction that must be completed or corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

1.5 WARRANTIES
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Submittal Time: Submit written warranties on request of Architect for designated portions of the
Work where commencement of warranties other than date of Substantial Completion is indicated.

Partial Occupancy: Submit properly executed warranties within fifteen (15) calendar days of
completion of designated portions of the Work that are completed and occupied or used by Owner
during construction period by separate agreement with Contractor.

Organize warranty documents into an orderly sequence based on the table of contents of the Project
Manual.

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, thickness
as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch (215-by-280-
mm) paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark tab

to identify the product or installation. Provide a typed description of the product or installation,
including the name of the product and the name, address, and telephone number of Installer.

3. Identify each binder on the front and spine with the typed or printed title “WARRANTIES,”
Project name, and name of Contractor.

Provide additional copies of each warranty to include in operation and maintenance manuals.

LIST OF INCOMPLETE ITEMS (PUNCH LIST)

Preparation: Submit two (2) copies of list. Include name and identification of each space and area
affected by construction operations for incomplete items and items needing correction including, if
necessary, areas disturbed by Contractor that are outside the limits of construction.

1. Organize list of spaces in sequential order, starting with exterior areas first and proceeding
from lowest floor to highest floor.

2. Organize items applying to each space by major element, including categories for ceiling,
individual walls, floors, equipment, and building systems.

3. Include the following information at the top of each page:

Project name.

Date.

Name of Architect and Construction Manager.
Name of Contractor.

Page number.

©oo oo

PROJECT RECORD DOCUMENTS

General: Do not use Project Record Documents for construction purposes. Protect Project Record
Documents from deterioration and loss. Provide access to Project Record Documents for Architect's
and Construction Manager's reference during normal working hours.

Record As-Built Drawings: Maintain one (1) and submit one (1) set of black-line white prints of
Contract Drawings and Shop Drawings to Architect.

1. Mark Record Prints to show the actual installation where installation varies from that shown
originally. Require individual or entity who obtained record data, whether
FRENCH ASSOCIATES, INC. 017700-3

architects planners interiors CLOSEOUT PROCEDURES



LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

individual or entity is Installer, subcontractor, or similar entity, to prepare the marked-up
Record Prints.

a. Give particular attention to information on concealed elements that cannot be readily
identified and recorded later.

b. Accurately record information in an understandable drawing technique.

C. Record data as soon as possible after obtaining it. Record and check the markup
before enclosing concealed installations.

d. Mark Contract Drawings or Shop Drawings, whichever is most capable of showing

actual physical conditions, completely and accurately. Where Shop Drawings are
marked, show cross-reference on Contract Drawings.

2. Mark record sets with non-erasable, red-colored ink. Use other colors to distinguish between
changes for different categories of the Work at the same location.

3. Mark important additional information that was either shown schematically or omitted from
original Drawings.

4. Note Construction Change Directive numbers, Change Order numbers, alternate numbers,

and similar identification where applicable.

5. Identify and date each Record Drawing; include the designation "PROJECT RECORD
DRAWING" in a prominent location. Organize into manageable sets; bind each set with
durable paper cover sheets. Include identification on cover sheets.

C. Submit one (1) CAD Disk of Record As-Built Floor Plans with all changes.
D. Record Specifications: Submit one (1) copy of Project's Specifications, including addenda and

contract modifications. Mark copy to indicate the actual product installation where installation
varies from that indicated in Specifications, addenda, and contract modifications.

1. Give particular attention to information on concealed products and installations that cannot
be readily identified and recorded later.
2. Mark copy with the proprietary name and model number of products, materials, and
equipment furnished, including substitutions and product options selected.
3. Note related Change Orders, Record Drawings, and Product Data, where applicable.
E. Record Product Data: Submit one (1) copy of each Product Data submittal. Mark one set to

indicate the actual product installation where installation varies substantially from that indicated | n
Product Data.

1. Give particular attention to information on concealed products and installations that cannot
be readily identified and recorded later.
2. Include significant changes in the product delivered to Project site and changes in
manufacturer's written instructions for installation.
3. Note related Change Orders, Record Drawings, and Record Specifications, where
applicable.
F. Miscellaneous Record Submittals: Assemble miscellaneous records required by other Specification

Sections for miscellaneous record keeping and submittal in connection with actual performance of the
Work. Bind or file miscellaneous records and identify each, ready for continued use and reference.

1.8 OPERATION AND MAINTENANCE MANUALS
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A. Assemble and submit one (1) complete set of operation and maintenance data indicating the
operation and maintenance of each system, subsystem, and piece of equipment not part of a
system. Include operation and maintenance data required in individual Specification Sections and as

follows:
1. Operation Manuals:
a. Emergency and Standard instructions and procedures.
b. System, subsystem, and equipment descriptions, including operating standards.
C. Operating procedures, including startup, shutdown, seasonal, and weekend operations.
d. Description of controls and sequence of operations.
e. Piping diagrams.

2. Emergency Manuals:

a. Types of Emergencies: Fire, Flood, Gas leak, Electrical Power Outage, Chemical,
Equipment failure and etc.

b. Instructions and Procedures for Shut-Down and Start-Up.

3. Maintenance Data:

f. Manufacturer's information, including list of spare parts.

g. Name, address, and telephone number of Installer or supplier.

h. Maintenance procedures.

i. Maintenance and service schedules for preventive and routine maintenance.

j- Maintenance record forms.

k. Sources of spare parts and maintenance materials.

l.

Copies of maintenance service agreements.
m. Copies of warranties and bonds.

B. Organize operation and maintenance manuals into suitable sets of manageable size. Bind and index
data in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, in thickness necessary to accommodate
contents, with pocket inside the covers to receive folded oversized sheets. Identify each binder on
front and spine with the printed title "OPERATION AND MAINTENANCE MANUAL," Project name,
and subject matter of contents.

PART 2 - PRODUCTS

21 MATERIALS

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator of
the surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or
property or that might damage finished surfaces.

PART 3 - EXECUTION

3.1 DEMONSTRATION AND TRAINING

A. Instruction: Instruct Owner's personnel to adjust, operate, and maintain systems, subsystems, and
equipment not part of a system.

FRENCH ASSOCIATES, INC. 017700-5
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1. Provide instructors experienced in operation and maintenance procedures.

2 Provide instruction at mutually agreed-on times. For equipment that requires seasonal
operation, provide similar instruction at the start of each season.

3. Schedule training with Owner, through Construction Manager, with at least seven (7) calendar
days' advance notice.

4. Coordinate instructors, including providing notification of dates, times, length of instruction,
and course content.

5. Submit two (2) copies of instructional and demonstration of training procedures.

Program Structure: Develop an instruction program that includes individual training modules for
each system and equipment not part of a system, as required by individual Specification Sections.
For each training module, develop a learning objective and teaching outline. Include instruction for
the following:

System design and operational philosophy.
Review of documentation.

Operations.

Adjustments.

Troubleshooting.

Maintenance.

Repair.

Nookrowb=~

FINAL CLEANING

General: Provide final cleaning. Conduct cleaning and waste-removal operations to comply with
local laws and ordinances and Federal and local environmental and antipollution regulations and all
other governing agencies having jurisdiction on the project.

Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each
surface or unit to condition expected in an average commercial building cleaning and maintenance
program. Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for certification of
Substantial Completion for entire Project or for a portion of Project as acceptable to the
Architect.

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities,
including landscape development areas, of rubbish, waste material, litter, and other
foreign substances.

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other
foreign deposits.

C. Rake grounds that are neither planted nor paved to a smooth, even-textured surface.

d. Remove tools, construction equipment, machinery, and surplus material from Project
site.

e. Remove snow and ice to provide safe access to building.

f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free

of stains, films, and similar foreign substances. Avoid disturbing natural weathering of
exterior surfaces. Restore reflective surfaces to their original condition.

g. Remove debris and surface dust from limited access spaces, including roofs, plenums,
shafts, trenches, equipment vaults, manholes, attics, and similar spaces.
h. Sweep concrete floors broom clean in unoccupied spaces.
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architects planners interiors CLOSEOUT PROCEDURES



S.

C. Pest Control:

LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

Vacuum carpet and similar soft surfaces, removing debris and excess nap; shampoo if
visible soil or stains remain.

Clean transparent materials, including mirrors and glass in doors and windows.
Remove glazing compounds and other noticeable, vision-obscuring materials. Replace
chipped or broken glass and other damaged transparent materials. Polish mirrors and
glass, taking care not to scratch surfaces.

Remove labels that are not permanent.

Touch up and otherwise repair and restore marred, exposed finishes and surfaces.
Replace finishes and surfaces that cannot be satisfactorily repaired or restored or that
already show evidence of repair or restoration.

1) Do not paint over "UL" and similar labels, including mechanical and electrical
nameplates.

Wipe surfaces of mechanical and electrical equipment, and similar equipment.
Remove excess lubrication, paint and mortar droppings, and other foreign substances.
Replace parts subject to unusual operating conditions.

Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting
from water exposure.

Replace disposable air filters and clean permanent air filters. Clean exposed surfaces
of diffusers, registers, and grills.

Clean ducts, blowers, and coils if units were operated without filters during
construction.

Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.
Replace burned-out bulbs, and those noticeably dimmed by hours of use, and defective
and noisy starters in fluorescent and mercury vapor fixtures to comply with
requirements for new fixtures.

Leave Project clean and ready for occupancy.

Engage an experienced, licensed exterminator to make a final inspection and rid

Project of rodents, insects, and other pests. Submit a report.

D. Comply with

safety standards for cleaning. Do not burn waste materials. Do not bury debris or

excess materials on Owner's property. Do not discharge volatile, harmful, or dangerous materials

into drainage

systems. Remove waste materials from Project site and dispose of lawfully.

END OF SECTION 01 7700
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SECTION 02 4119 - SELECTIVE STRUCTURE DEMOLITION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY
A. This Section includes the following:
1. Demolition and removal of selected portions of building or structure.
2. Demolition and removal of selected site elements.
B. Related Sections include the following:
1. Division 01 7329 Section "Cutting and Patching" for cutting and patching procedures.
1.3 DEFINITIONS
A. Remove: Detach items from existing construction and legally dispose of them off-site, unless
indicated to be removed and salvaged or removed and reinstalled.
B. Remove and Salvage: Detach items from existing construction and deliver them to Owner ready
for reuse.
C. Remove and Reinstall: Detach items from existing construction, prepare them for reuse, and
reinstall them where indicated.
D. Existing to Remain: Existing items of construction that are not to be removed and that are not
otherwise indicated to be removed, removed and salvaged, or removed and reinstalled.
1.4 MATERIALS OWNERSHIP
A. Historic items, relics, and similar objects including, but not limited to, cornerstones and their
contents, commemorative plaques and tablets, antiques, and other items of interest or value to
Owner that may be encountered during selective demolition remain Owner's property. Carefully
remove and salvage each item or object in a manner to prevent damage and deliver promptly to
Owner.
1. Coordinate with Owner's archaeologist or historical adviser, who will establish special
procedures for removal and salvage.
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SUBMITTALS
Qualification Data: For demolition firm, professional engineer and refrigerant recovery technician.
Schedule of Selective Demolition Activities: Indicate the following:

1. Detailed sequence of selective demolition and removal work, with starting and ending dates

for each activity. Ensure Owner's building manager's and other tenants' on-site operations

are uninterrupted.

Interruption of utility services. Indicate how long utility services will be interrupted.

Coordination for shutoff, capping, and continuation of utility services.

Use of elevator and stairs.

Locations of proposed dust- and noise-control temporary partitions and means of

egress, including for other tenants affected by selective demolition operations.

6. Coordination of Owner's continuing occupancy of portions of existing building and of
Owner's partial occupancy of completed Work.

7. Means of protection for items to remain and items in path of waste removal from building.

aokrwd

Inventory: After selective demolition is complete, submit a list of items that have been removed
and salvaged.

Landfill Records: Indicate receipt and acceptance of hazardous wastes by a landfill facility
licensed to accept hazardous wastes.

1. Comply with submittal requirements in Division 01 7419 Section "Construction Waste
Management and Disposal."

QUALITY ASSURANCE

Demolition Firm Qualifications: An experienced firm in continuous business for at least five (5)
years that has specialized in demolition work similar in material and extent to that indicated for this
Project.

1. Provide Firm profile and history and a list of Projects including all pertinent information.

Refrigerant Recovery Technician Qualifications: Certified by an EPA-approved certification
program.

Regulatory Requirements: Comply with governing EPA notification regulations before beginning
selective demolition. Comply with hauling and disposal regulations of authorities having
jurisdiction.

Standards: Comply with ANSI A10.6 and NFPA 241.

Predemolition Conference: Conduct conference at Project site to comply with requirements in
Division 01 3100 Section "Project Management and Coordination.”" Review methods and
procedures related to selective demolition including, but not limited to, the following:

1. Inspect and discuss condition of construction to be selectively demolished.

2. Review structural load limitations of existing structure.

3 Review and finalize selective demolition schedule and verify availability of materials,
demolition personnel, equipment, and facilities needed to make progress and avoid delays.

FRENCH ASSOCIATES, INC. 02 4119-2
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4, Review requirements of work performed by other trades that rely on substrates exposed by
selective demolition operations.
5. Review areas where existing construction is to remain and requires protection.
1.7 PROJECT CONDITIONS

A. Owner will occupy portions of building immediately adjacent to selective demolition area. Conduct
selective demolition so Owner's operations will not be disrupted.

1. Comply with requirements specified in Division 01 1000 Section "Summary."

B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as
practical.

C. Notify Architect of discrepancies between existing conditions and Drawings before proceeding with

selective demolition.

D. Hazardous Materials: It is not expected that hazardous materials will be encountered in the Work.

1. Hazardous materials will be removed by Owner before start of the Work under a separate
contract.
2. If materials suspected of containing hazardous materials are encountered, do not disturb;

immediately notify Architect and Owner. Owner will remove hazardous materials under a
separate contract.

E. Hazardous Materials: It is unknown whether hazardous materials will be encountered in the Work.
1. If materials suspected of containing hazardous materials are encountered, do not disturb;
immediately notify Architect and Owner. Owner will remove hazardous materials under a

separate contract.

F. Hazardous Materials: Hazardous materials are present in construction to be selectively
demolished. A report on the presence of hazardous materials is on file for review and use.
Examine report to become aware of locations where hazardous materials are present.

1. Hazardous material remediation is specified elsewhere in the Contract Documents.
2. Do not disturb hazardous materials or items suspected of containing hazardous materials
except under procedures specified elsewhere in the Contract Documents.

G. Storage or sale of removed items or materials on-site is not permitted.

H. Utility Service: Maintain existing utilities indicated to remain in service and protect them against
damage during selective demolition operations.

1. Maintain fire-protection facilities in service during selective demolition operations.

1.8 WARRANTY

A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged
during selective demolition, by methods and with materials so as not to void existing warranties.

FRENCH ASSOCIATES, INC. 02 4119-3
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

3.2

EXAMINATION
Verify that utilities have been disconnected and capped.

Survey existing conditions and correlate with requirements indicated to determine extent of
selective demolition required.

Inventory and record the condition of items to be removed and reinstalled and items to be removed
and salvaged.

When unanticipated mechanical, electrical, or structural elements that conflict with intended
function or design are encountered, investigate and measure the nature and extent of conflict.
Promptly submit a written report to Architect.

Engage a professional engineer to survey condition of building to determine whether removing any
element might result in structural deficiency or unplanned collapse of any portion of structure or
adjacent structures during selective demolition operations.

Survey of Existing Conditions: Record existing conditions by use of measured drawings,
preconstruction photographs, preconstruction videotapes and templates.

1. Comply with requirements specified in Division 01 Section "Photographic Documentation."

2. Before selective demolition or removal of existing building elements that will be reproduced
or duplicated in final Work, make permanent record of measurements, materials, and
construction details required to make exact reproduction.

Perform surveys as the Work progresses to detect hazards resulting from selective demolition
activities.
UTILITY SERVICES, MECHANICAL and ELECTRICAL SYSTEMS

Existing Services/Systems: Maintain services/systems indicated to remain and protect them
against damage during selective demolition operations.

1. Comply with requirements for existing services/systems interruptions specified in Division 01
1000 Section "Summary."

Service/System Requirements: Locate, identify, disconnect, and seal or cap off indicated utility
services and mechanical/electrical systems serving areas to be selectively demolished.

1. Building manager will arrange to shut off indicated services/systems when requested by
Contractor.

2. Arrange to shut off indicated utilities with utility companies.

3. If services/systems are required to be removed, relocated, or abandoned, before proceeding

with selective demolition provide temporary services/systems that bypass area of selective
demolition and that maintain continuity of services/systems to other parts of building.
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4, Cut off pipe or conduit in walls or partitions to be removed. Cap, valve, or plug and seal
remaining portion of pipe or conduit after bypassing.

a. Where entire wall is to be removed, existing services/systems may be removed with
removal of the wall.
PREPARATION
Site Access and Temporary Controls: Conduct selective demolition and debris-removal operations
to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied

and used facilities.

1. Comply with requirements for access and protection specified in Division 01 5000 Section
"Temporary Facilities and Controls."

Temporary Facilities: Provide temporary barricades and other protection required to prevent injury
to people and damage to adjacent buildings and facilities to remain.

1. Provide protection to ensure safe passage of people around selective demolition area and
to and from occupied portions of building.
2. Provide temporary weather protection, during interval between selective demolition of

existing construction on exterior surfaces and new construction, to prevent water leakage
and damage to structure and interior areas.
3. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are
exposed during selective demolition operations.
Cover and protect furniture, furnishings, and equipment that have not been removed.
Comply with requirements for temporary enclosures, dust control, heating, and cooling
specified in Division 01 5000 Section "Temporary Facilities and Controls."

o

Temporary Shoring: Provide and maintain shoring, bracing, and structural supports as required to
preserve stability and prevent movement, settlement, or collapse of construction and finishes to
remain, and to prevent unexpected or uncontrolled movement or collapse of construction being
demolished.

1. Strengthen or add new supports when required during progress of selective demolition.

SELECTIVE DEMOLITION, GENERAL

General: Demolish and remove existing construction only to the extent required by new
construction and as indicated. Use methods required to complete the Work within limitations of
governing regulations and as follows:

1. Proceed with selective demolition systematically, from higher to lower level. Complete
selective demolition operations above each floor or tier before disturbing supporting
members on the next lower level.

2. Neatly cut openings and holes plumb, square, and true to dimensions required. Use cutting
methods least likely to damage construction to remain or adjoining construction. Use hand
tools or small power tools designed for sawing or grinding, not hammering and chopping, to
minimize disturbance of adjacent surfaces. Temporarily cover openings to remain.

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring
existing finished surfaces.
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4, Do not use cutting torches until work area is cleared of flammable materials. At concealed
spaces, such as duct and pipe interiors, verify condition and contents of hidden space
before starting flame-cutting operations. Maintain fire watch and portable fire-suppression
devices during flame-cutting operations.

5. Maintain adequate ventilation when using cutting torches.

6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and
promptly dispose of off-site.

7. Remove structural framing members and lower to ground by method suitable to avoid free
fall and to prevent ground impact or dust generation.

8. Locate selective demolition equipment and remove debris and materials so as not to impose
excessive loads on supporting walls, floors, or framing.

9. Dispose of demolished items and materials promptly. Comply with requirements in

Division 01 7419 Section "Construction Waste Management and Disposal.”
Removed and Salvaged Iltems:

Clean salvaged items.

Pack or crate items after cleaning. Identify contents of containers.

Store items in a secure area until delivery to Owner.

Transport items to Owner's storage area designated by Owner or indicated on Drawings.
Protect items from damage during transport and storage.
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Removed and Reinstalled ltems:

1. Clean and repair items to functional condition adequate for intended reuse. Paint
equipment to match new equipment.

Pack or crate items after cleaning and repairing. Identify contents of containers.

Protect items from damage during transport and storage.

Reinstall items in locations indicated. Comply with installation requirements for new
materials and equipment. Provide connections, supports, and miscellaneous materials
necessary to make item functional for use indicated.

howbn

Existing Items to Remain: Protect construction indicated to remain against damage and soiling
during selective demolition. When permitted by Architect, items may be removed to a suitable,
protected storage location during selective demolition and cleaned and reinstalled in their original
locations after selective demolition operations are complete.

SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS

Concrete: Demolish in small sections. Cut concrete to a depth of at least 3/4 inch (19 mm) at
junctures with construction to remain, using power-driven saw. Dislodge concrete from
reinforcement at perimeter of areas being demolished, cut reinforcement, and then remove
remainder of concrete indicated for selective demolition. Neatly trim openings to dimensions
indicated.

Concrete: Demolish in sections. Cut concrete full depth at junctures with construction to remain
and at regular intervals, using power-driven saw, then remove concrete between saw cuts.

Masonry: Demolish in small sections. Cut masonry at junctures with construction to remain, using
power-driven saw, then remove masonry between saw cuts.

Concrete Slabs-on-Grade: Saw-cut perimeter of area to be demolished, then break up and
remove.
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Resilient Floor Coverings: Remove floor coverings and adhesive according to recommendations in
RFCI-WP and its Addendum.

1. Remove residual adhesive and prepare substrate for new floor coverings by one of the
methods recommended by RFCI.

Roofing: Remove no more existing roofing than can be covered in one day by new roofing and so
that building interior remains watertight and weather-tight. Refer to Division 07 Section “Roofing”
types for new roofing requirements.

1. Remove existing roof membrane, flashings, copings, and roof accessories.
2. Remove existing roofing system down to substrate.

Air-Conditioning Equipment: Remove equipment without releasing refrigerants.

1. Discard of refrigerants in compliance to Authorities and Agencies having jurisdiction.

DISPOSAL OF DEMOLISHED MATERIALS

General: Except for items or materials indicated to be recycled, reused, salvaged, reinstalled, or
otherwise indicated to remain Owner's property, remove demolished materials from Project site
and legally dispose of them in an EPA-approved landfill.

1. Do not allow demolished materials to accumulate on-site.

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and
areas.

3. Remove debris from elevated portions of building by chute, hoist, or other device that will
convey debris to grade level in a controlled descent.

4, Comply with requirements specified in Division 01 7419 Section "Construction Waste

Management and Disposal."
Burning: Burning of demolished or any materials will not be permitted in Owner’s property.

Disposal: Transport demolished materials off Owner's property and legally dispose of them.

CLEANING

Clean adjacent structures and improvements of dust, dirt, and debris caused by selective
demolition operations. Return adjacent areas to condition existing before selective demolition
operations began.

END OF SECTION 02 4119

FRENCH ASSOCIATES, INC. 02 4119-7
architects planners interiors SELECTIVE STRUCTURE DEMOLITION
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SECTION 13 1100 - SWIMMING POOLS

PART 1 - GENERAL

11

1.2

RELATED DOCUMENTS

The BIDDING REQUIREMENTS, CONTRACT FORMS, AND CONDITIONS OF THE CONTRACT
and applicable parts of DIVISION 1 - GENERAL REQUIREMENTS, as listed in the Table of Contents,
be included in, and made a part of this Section.

SUMMARY OF WORK (for general guidance-not inclusive)

Introduction

1. Provide labor, materials, equipment, and services necessary for pool mechanical and pool area
renovation. This work must include the installation of pool refinishes as well as products listed in
Part 2 of Section 13 1100.

Work included in this section:

1. It is the intent of this section to place the entire responsibility for the construction of the pool
under one vested Contractor. Under this section the Contractor will provide but is not necessarily
limited to the following:

a. Contractor to complete and assess add remove from the Owner prior to start of work.

b. Provide electrical conduit, wiring, etc. to low voltage pool equipment within pool
mechanical room. (Low voltage is considered less than 110V).

c. Coordinate for required bonding and grounding of the pool equipment.

d. Provide necessary piping and valving as shown on the drawings and specified herein.

e. Provide housekeeping pads for pool equipment as required in the drawings.

f.  Obtain final acceptance by jurisdictional health department.

g. Start, test, calibrate and adjust mechanical equipment, electrical equipment, recirculation,

chemical, and other supplied systems. Instruct the Owner's representative in the systems
operation and maintenance as described herein.

Related work specified in other sections:

1. Section 13 1105 — Selective Demolition

Related work specified in Electrical sections. Reference Division 26 — Electrical. Work that must be
completed by others.

1. Provide power to Variable Frequency Drive pool pump starter and power from VFD to the pool
pump motor.

2. Ground and bond pool structures, fittings, and equipment in accordance with Article 680 of the
N.E.C. Test and verify that the system electrical ground is true and solid. Provide certification
to this effort.

3. Onbtain permits, inspections, and approvals of wiring including grounding and bonding of metal
components associated with the pool in accordance with Local, State and National Electrical
Codes.

COUNSILMAN-HUNSAKER 13 1100- 1
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4. Confirm electrical conduits that penetrate the pool shell are watertight and installed per N.E.C.
Article 680.

REGULATORY AGENCY REQUIREMENTS AND ENGINEERING SERVICES

The system must comply with necessary pre-construction approvals.

Give necessary notices, obtain permits, pay government fees, and other costs in connection with this
work, including the filing of necessary as-built drawings, prepare documents (including any
amendments to the approved construction documents) and obtain necessary approvals of
governmental departments having jurisdiction over their work. Obtain required certificates of
inspection for his work and deliver copies to the Owner and Architect before requesting acceptance
and final payment for the work.

Include in the work, without extra cost to the Owner, labor, materials, services, apparatus, or drawings
in order to comply with applicable laws, ordinances, rules, and regulations, whether or not shown on
drawings and/or specified.

COORDINATION AND CLARIFICATION

Coordinate with other trades’ work relating to this section.

Must establish with other trades, having related work in this section, that work necessary to complete
the work as shown on the drawings and in the specifications is included in the base bid and alternates
to the Owner.

If in doubt regarding the responsibility for work covered in this section and/or discovery of errors or
omissions in the bidding documents, notify the Architect through channels established by the
specifications and request a clarification ten (10) days prior to the bid date.

ALTERNATES

Provide unit pricing per 100 SF for regrouting tile within the pool shell and on the pool deck.
Conditions will be evaluated once the pool is drained and following acid washing. Grout joints to be
remediated shall have existing material removed for the full depth of the tiles and replaced with
cementitious-based grout.

CONTRACTOR’S ALTERNATE PROPOSAL

Submit bid to the owner based on materials, equipment and methods as specified in this Section. No
substitution of material will be allowed.

It is the intent of the contract documents to encourage competition. The base proposal must include
the construction methods and equipment as specified and detailed. Proposed system substitutions
must have prior written approval by the Architect.

If there is a deviation from the basis of design equipment, confirm that engineering criteria are
appropriate for the substituted equipment.

COUNSILMAN-HUNSAKER 13 1100-2
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Substitutions of specified construction methods and equipment must include a complete submittal as
required by these specifications and drawings of appropriate scale incorporating required changes.
Provide a list of at least ten (10) satisfactory installations comparable to this project that have been
manufactured and installed under the manufacturer's current legal name. Submit a list of such projects
with the name, address and current telephone number of the Owner's Operator and Architect of
Record to the Architect on the bid date.

Changes or modifications to the Contract Documents that are not authorized by the architect are the
sole responsibility of the Contractor.

SUBMITTALS

Submittals must be made in accordance with the requirements of Division 1 - General Requirements
and in strict compliance with the following procedures and guidelines.

One (1) set of shop drawings and engineering data must be tabbed, indexed, and referenced to the
specifications, compiled into an electronic submittal, and submitted in two stages. Each section of
items must be prefaced by a cover sheet listing the items submitted within the section. Electronic
submittals must be organized, numbered, and submitted in the same format and order as the project
specifications. Only complete sets will be reviewed.

1. Engineering data covering systems, equipment, structures, and fabricated materials, which will
become a permanent part of the work under this contract, must be submitted for review. This data
must include drawings and descriptive information in sufficient detail and scale to show the kind,
size, arrangement, and operation of component materials and devices; the external connections,
anchorage and supports required; performance characteristics; fabrication and dimensions
needed for installation and correlation with other materials and equipment. A certification, in
writing, must be provided indicating that equipment will fit in the space allotted and as shown on
the drawings.

2. Submittals regardless of origin must be stamped with the approval of the Contractor and identified
with the name and number of this contract, Contractor's name, and references to applicable
specification paragraphs and contract drawings. Each submittal must indicate the intended use
of the item in the work. When catalog pages are submitted, applicable items must be clearly
identified. The current revision, issue number, and date must be indicated on drawings and other
descriptive data.

3. The submittals will not be accepted from anyone but the Contractor. Submittals must be
consecutively numbered in direct sequence of submittal and without division by subcontracts or
trades.

4. The Contractor's stamp of approval is a representation that the Contractor accepts full
responsibility for determining and verifying quantities, dimensions, field construction criteria,
materials, catalog numbers and similar data, and that he has reviewed or coordinated each
submittal with the requirements of the work and the contract documents.

5. Each submittal must include a statement prepared by the originator of the drawings and data,
certifying compliance with the contract documents except for deviations, which are specifically
identified.

6. Deviations from the contract documents must be identified on each submittal and must be
tabulated in the Contractor’s letter of transmittal. Such submittals must, as pertinent to the
deviation, indicate essential details of changes by the Contractor (including modifications to other
facilities that may be a result of the deviation) and required piping and wiring diagrams.

7. The Contractor must accept full responsibility for the completeness of each submission, and, in
the case of a resubmission, must verify that exceptions previously noted have been considered.

COUNSILMAN-HUNSAKER 13 1100-3
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The need for more than one resubmission, or a delay in obtaining review of submittals, will not
entitle the Contractor to an extension of the contract time unless the delay of the work is directly
caused by a change in the work authorized by a change order.

Review of drawings and data submitted by Contractor will cover only general conformity to the
drawings and specifications, external connections and dimensions that affect the layout. Review
does not indicate a thorough review of dimensions, quantities, and details of the material,
equipment, device, or item shown. Review of submittals does not relieve Contractor from
responsibility for errors, omissions, or deviations, or responsibility for compliance with the contract
documents.

When the drawings and data are returned marked REJECTED, REVISE AND RESUBMIT or
SUBMIT SPECIFIED ITEM, the corrections must be made as noted thereon and as instructed
and six corrected copies (or one copy and one corrected reproducible copy) resubmitted.
Resubmittals must bear the number of the first submittal followed by a letter (A, B, etc.) to indicate
the sequence of the resubmittal. Resubmittals must be indexed, tabbed, referenced to the
specifications, and bound in a three-ring binder and submitted at one time.

When corrected copies are resubmitted, the Contractor must, in writing, direct specific attention
to revisions and must list separately revisions made other than those called for on previous
submissions.

When the drawings and data are returned marked NO EXCEPTIONS TAKEN or MAKE
CORRECTIONS NOTED, no additional copies are to be provided unless specifically requested
to do so for record.

C. Permits, Receipts and Test Reports

1.
2.

Provide the Architect with copies of permits and receipts for fee payments.
Submit a sample format for each test report intended for use. Submit test reports required herein
only on approved forms.

D. Include complete product data indexed, tabbed, and referenced to specifications with 8 ¥2” x 11” cover
sheet covering:

©oNOO~WNE

Paragraph 2.1 - Pumping Equipment

Paragraph 2.2 - Filtration Equipment

Paragraph 2.3 - Recirculation Fittings

Paragraph 2.4 - Piping Systems

Paragraph 2.5 - Chemical Treatment Systems

Paragraph 2.6 - Chemistry Monitoring and Control System
Paragraph 2.7 - Flow Meters

Paragraph 2.8 - Water Level Controller

Paragraph 2.9 - Swimming Pool Finishes

E. Include engineering construction drawings for pool piping.

F. Reference Section 13 1105 - Selective Demolition

1.8 OPERATION AND MAINTENANCE MANUALS AND CLOSE-OUT SUBMITTALS

A. Detailed operation and maintenance information must be supplied for equipment requiring
maintenance or other attention. The equipment supplier and/or the Contractor must prepare an
operation and maintenance manual for equipment. Parts lists and operating, and maintenance
instructions must be provided.

COUNSILMAN-HUNSAKER 13 1100- 4
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B. Each operation and maintenance manual must include the following:

1.
2.
3

10.
11.
12.
13.
14.

15.

16.

Equipment function and calibration, normal operating characteristics, and limiting conditions.
Assembly, installation, alignment, adjustment and checking instructions.

Operating instructions for startup, routine and normal operation, regulation, and control, shut
down and emergency conditions.

One (1) copy of instructional videos.

One (1) copy of Safety Data Sheet forms for all pool chemicals provided.

Operating cycles must be specifically described in outline format and in referenced detalil. A wall-
mounted color-coded piping flow diagram must be provided in the pool equipment room. The
diagram must be engraved on laminated plastic with color-coded piping to match the color of
coding on piping, and including valves identified with number on tags. The minimum size is 11-
inch x 17 inch.

Include manufacturer recommended maintenance schedule, parts lists, piping diagram (to agree
with wall mounted diagram) and trouble-shooting information for pool mechanical equipment.
Using reference to keyed valves and wall diagram, include specific written instructions for
procedures that must be followed for the following:

a. Emptying and refilling the pools including de-watering during the period that the pools will
be empty.

b. Water level control adjustment and chemical control operation.

c. Normal surge tank operation and balancing, and

d. Filter operation, media changes, and maintenance.

Lubrication and maintenance instructions.

Guide to “troubleshooting.”

Parts list and predicted life of parts subject to wear.

Oultline, cross section, and assembly drawings; engineering data and wiring diagrams.

Test data and performance curves, where applicable.

Specific written instructions for procedure for emptying and refilling the pools including de-
watering during the period that the pool will be empty. Provide a yellow warning sign 8-1/2 in. x
11 in., that must be mounted in the filter room, that reads:

WARNING
Prior to emptying Pool
Consult O & M Manuals for Procedures
Add another sign that reads:
Keep Caps, Plugs and Tops Tight Fitting to Prevent Escape of Fumes.

Additionally, provide the following signs mounted on the chemical room doors:
a. NFPA Hazard Diamond for each chemical stored in room.
b. Warning: Authorized Personnel Only Beyond This Point
c. Signage indicating location of associated Safety Data Sheet forms for all chemicals stored

in room.

One set of applicable submittals must be included in each manual.

C. The operation and maintenance manuals must be in addition to instructions or parts lists packed with
or attached to the equipment when delivered, or which may be required by the Contractor.

COUNSILMAN-HUNSAKER 13 1100- 5
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Manuals and other data must be printed on heavy, first quality paper, 8-1/2 x 11-inch size with standard
3-hole punching and inserted in plastic covers. Drawings and diagrams must be reduced to 8-1/2 x 11
inches or 11 x 17 inches. Where reduction is not practical, larger drawings must be folded separately
and placed in envelopes that are bound into the manuals. Each envelope must bear suitable
identification on the outside.

Six (6) bound volumes of each manual must be submitted. Parts lists and information must be
assembled in substantial manuals and permanent, three-ring or three-post binders. Material must be
assembled and bound in the same order as specified, and each volume must have a table of contents
and suitable index tabs.

Material must be marked with project identification. Non-applicable information must be marked out or
deleted.

Shipment of equipment will not be considered complete until the required manuals and data have been
received.

PRODUCT DELIVERY, STORAGE, AND HANDLING

Deliver material in manufacturer's original, unopened containers and crates with labels intact and
legible.

Deliver materials in sufficient time and quantity to allow continuity of work and compliance with
approved construction schedule.

Handle materials in a manner to prevent damage.

Store materials on clean raised platforms with weather protective coverings. Provide continuous
protection of materials against damage or deterioration.

Remove damaged materials from site.

WARRANTIES

The Contractor warrants to the Owner and Architect that materials and equipment provided under the
contract will be of good quality and new unless otherwise required or permitted by the contract
documents, that the work will be free from defects not inherent in the quality required or permitted, and
that the work will conform with the requirements of the contract documents. Work not conforming to
these requirements, including substitutions not properly approved and authorized will be considered
defective. The Contractor’'s warranty will exclude remedies for damage or defect caused by abuse,
improper or insufficient maintenance, improper operations, modifications not executed by the
Contractor or improper wear and tear under normal use. If required by the Architect, provide
satisfactory evidence as to the kind and quality of materials and equipment.

The Contractor must agree to repair or replace defective or non-complying work at no cost to the
Owner upon written notification from the Owner within the warranty period. Pro-rated warranties are
not acceptable.

COUNSILMAN-HUNSAKER 13 1100- 6
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C. Warranties must be for a period of one year from the date of substantial completion or the owner begins
using the pool unless otherwise specified. Submit warranties covering, but not limited to the following:

111

1.
2.

3.

Defects in material, workmanship, and installation of the pool pumps for a period of one (1) year.
Manufacturer's minimum eighteen (18) month warranty against defective materials,
components, and workmanship in the variable frequency drive system.

Manufacturer's minimum fifteen (15) year warranty on the filter tank and lining against defective
materials or workmanship of the tank and components. (Additional warranty time may be
purchased from the manufacturer.) Prorated warranties are not acceptable. Flexsol 3000 lined
vessels must carry a fifteen (15) year limited non-prorated warranty. The filter manufacturer
must bear the responsibility for suitability of lining and must be the sole source for the specified
warranty. Internal tube elements must carry a fully rated ten (10) year warranty. Valve bodies
and the regenerative media filter controller must carry a three (3) year fully rated warranty. Valve
operators and system accessories including the bump tire, quick exhaust valve and solenoid
valve must carry a one (1) year warranty as provided by the product manufacturer. Unless
otherwise specified, workmanship must be guaranteed first class and carry a one (1) year
warranty.

Defects in material, workmanship, and installation of the pool piping system for a period of three
(3) years.

Manufacturer's minimum one (1) year warranty against defective materials, components, and
workmanship in the pH buffer feed system.

Manufacturer's minimum one (1) year warranty against defective materials, components, and
workmanship in the ultraviolet sanitizing system (excluding the UV lamps, quartz, and seals).
Medium pressure ultraviolet bulbs must be warranted for a period of 8,000 hours. Intermittently
operated lamps (= 1 on/off cycle per day) will be replaced free of charge should failure occur
prior to 4,000 hours and replacement will be prorated between 4,000 and 8,000 hours.
Manufacturer's minimum five (5) year warranty against defective materials, components, and
workmanship in the pool chemical controller. ORP, pH, flow and temperature sensors must be
covered by a standard two (2) year warranty. Other sensors and flow cell components must be
covered by a standard one (1) year warranty.

Manufacturer's minimum one (1) year warranty against defective materials, components, and
workmanship in the pool water level control system.

SYSTEM TRAINING

A qualified representative of the Contractor performing work under this section must put the equipment
into operation and instruct the Owner's representatives in the operation of this equipment to the
Owner's satisfaction immediately after project’s substantial completion.

The Contractor’s training representative must have completed the equipment/system’s manufacturer’s
training requirements and be certified, by the manufacturer, to provide and teach system training.

The representative from the Contractor must be either a CPO (Certified Pool Operator) or have an
AFO (Aquatic Facility Operator) certification.

Training periods to consist of 16 hours of on-site training and scheduled as follows:

1. 8 hours of initial training on the complete swimming pool system. The 8 hours of initial training
must be comprised of at least 3 hours of training on water chemistry analysis and adjustment.
The water chemistry training will include in-depth review of the use of the Langlier index and its
computation.
COUNSILMAN-HUNSAKER 131100-7
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2.  The initial 8 hours of training must include information on the care, operation, adjustment, and
maintenance of items provided by the Contractor under the “Part 2 — Products” section of this
specification.

3. 8hours of training after the Owner's staff has experience operating the system. This time may be
requested after the pool has been placed in operation within a period of one (1) year from the
time the pool was accepted by the Owner. The additional training must contain at least 2 hours
of review of water chemistry.

4. Provide a project specific video recording instruction manual in addition to the training sessions.
The video instructions must be project specific and must include information on the care,
operation, adjustment, and maintenance of items provided by the Contractor under the “Part 2 —
Products” section of this specification. This video recording must be done separate from the
Owner training.

5. The Contractor must include one (1) copy of video recording instructions in each Operations and
Maintenance Manual.

112  POOL FILL WATER QUALITY

A. The Owner is to bear the cost of the water required for one (1) complete filling of the pool. Removal of
iron or copper (if in excess of .3 ppm) will be required for the final fill to avoid staining of the pool finish.
Subsequent fillings or partial fillings (more than 25%) of the pool is by the Contractor, at its own
expense.

B. Provide the necessary plant equipment so that the temperature of fill water will be within plus or minus
10 degrees of the ambient air and/or the pool structure at the time of filling. Extreme caution is urged
if the temperature variance is greater than 10-degree F.

C. Provide the necessary chemicals and to adjust and balance the water chemistry in the pools to the
following levels:

pH 74-76
Calcium Hardness 200 - 400 PPM
Total Alkalinity 60 - 80 PPM
Langelier saturation index -0.3-+0.3
Total Dissolved Solids (TDS) not to exceed 1,500 PPM

113  START-UP CHEMICALS

A. The Contractor must maintain the chemical balance of the pool water (including the cost of chemicals
required) until the pool and mechanical system(s) are fully operational and accepted by the Architect
and the Owner.

B. Provide the Owner with sufficient quantities of the necessary chemicals to maintain the pool operation
after the owner begins using the pool.

1. The Contractor is required to provide chemical quantities as shown on the drawings for the
following chemicals:

a. CO2

C. Chemicals must be provided to the Owner must include those required by the chemical feed systems
provided.

COUNSILMAN-HUNSAKER 13 1100-8
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1.14 RECORD DRAWINGS

A. Provide a complete set of record drawings of the entire pool systems including sub-systems. Record
drawings must be prepared in accordance with the requirements and must be a complete, stand-
alone set. The Contractor is permitted to obtain original documents and copy them for this purpose
only. Provide a digital record set (latest version of AutoCAD or compatible software).

PART 2 - PRODUCTS

21 PUMPING EQUIPMENT

A. Proposed substitutions must include a mechanical drawing incorporating required changes in layout,
piping, and valves. The cost of such changes must be included in the price of the substitute. Confirm
correct pump motor voltage prior to ordering pump. Motors must be capable of continuously running
without overloading at points on the characteristic curve of the pump without overload or damage.
Confirm by 1/4-inch scale shop drawing that the pumps provided will fit within the available space and
can be reasonably removed for servicing.

1.

2.

Pumps must be certified by the National Sanitation Foundation (NSF) and bear the certification
mark.

Since the recirculation pumps are powered by a VFD, the impellers must be trimmed to the
maximum diameter based on the most limiting condition of either the diameter of the maximum
non-overloading rated motor horsepower at the design point or a diameter resulting in 10%
greater head than the specified head.

The pump motor must be totally enclosed, fan cooled (TEFC) and premium efficiency of the
horsepower and speed specified. A pump requiring larger horsepower is not acceptable unless
submitted as a substitute and approved by the engineer, in which case necessary electrical
revisions must be coordinated and provided.

The entire pumping unit must be mounted on a base using cap screws to preserve the back-
pull-out feature of the pump. Pumps must not be secured with floor studs or “all-thread.” The
pump base must be coated with the same epoxy coating as the pump.

Recirculation Pumps

a. Provide horizontally mounted centrifugal pumps as shown on the drawings and described
in these specifications. Each pump must be of a straight centrifugal, end suction, bronze
fitted, close coupled type.

b. Pumps manufactured by Paco, Griswold, Aurora or Herborner are considered equal,
provided they meet the requirements.

c. Pump casing must be cast iron fitted with a replaceable bronze case wear ring. Mechanical
seals must be provided specific for a chlorinated water application. Pump impeller must be
enclosed type of cast bronze or 316L stainless-steel, statically, and dynamically balanced,
and trimmed for the specified design conditions. If a VFD is used in conjunction with a pump,
the impeller must be trimmed to the maximum diameter based on the rated motor
horsepower. Bronze materials must be suitable for use in a chlorinated environment. Suction
and discharge flanges must be provided and tapped for gauge connections. Provide steel
or cast-iron bases with equivalent epoxy coating for corrosion protection.

d. Provide a fusion-bonded epoxy coating on wetted parts to protect pump internals from
corrosion, including pump volute interior and complete pump impeller (bronze impellers
only). Sandblast to bare, white metal. The thickness must be 8 to 12 mils (heavy film).
Verify thickness by non-destructive testing. Coat parts as recommended by the
manufacturer, including preheating parts to 400 degrees and electrostatic deposition or
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fluidized bed technique. Provide primers if required to resist chlorinated water <10 ppm.
The coating must be Scotchkote 134 manufactured by Fusecote or approved equal.

e. Provide a hair and lint strainer, for each pump, of fiberglass or epoxy coated stainless-steel
construction with a clear observation top in the sizes (or pipe sizes) indicated on the
drawings. Verify and coordinate pipe and pump suction sizes in the field. Strainer must be
a straight non-reducing type with an approved tapered eccentric reducer at the front of
the recirculation pumps. Provide a stainless-steel basket with at least 4 times the free open
area as the inlet pipe, and one spare basket with each strainer.

1) Basis of Design: As manufactured by MerMade Filter Inc., or Neptune/Benson Inc.,
or Fluidtrol Process Technologies, Inc.

f.  Recirculation pumps must be provided by the same manufacturer. Confirm voltages prior to
ordering pumps.

6. Additional Chemical Feed Booster Pump for Owner’s Attic Stock

a. Provide one (1) horizontally mounted, 1 horsepower, self-priming, centrifugal pump as noted
on the drawings and described herein. The pump must be of a straight centrifugal, end
suction, non-corrosive PPO Resin material construction, closed coupled type, with integral
hair and lint strainer.

1) Basis of Design: WFK-4 Whisperflo as manufactured by Pentair.

b. The pump body, seal plate, and attached hair and lint strainer must be constructed of non-
corrosive PPO Resin materials, and close-coupled to an electric motor by means of an
adaptor of the same material.

c. The pump must have a PPO Resin diffuser to aid in priming and it must contain a replaceable
bronze wear ring for the impeller. The impeller must be of the closed type and PPO Resin,
non-overloading at points on the performance curve. The mechanical shaft seal must be
constructed of ceramic and carbon seal faces, with stainless-steel, brass, and Buna N
materials in the spring bellows portion. The impeller must be secured to the motor shaft by
means of a stainless-steel key and locking screw into the end of the motor shaft. The pump
must be capable of operating at up to 50 psi, 104° F continuous water temperature.

d. The electric motor coupled to the pump must be of the NEMA Rated series JM construction
with stainless-steel shaft inside a removable shaft sleeve of 300 series stainless-steel.
Motors must be continuous duty rated at 40° C (or realign better) ambient and be suitable
for outdoor installation.

e. Pumps must meet Department of Energy (DOE) minimum efficiency standards for
dedicated-purpose pool pump (DPPP) motors.

f.  The pump strainer must consist of a PPO Resin body, Polycarbonate Resin Thermoplastic
cover with O-ring seal, and Cam and Ramp Lid, and a strainer basket of mineral reinforced
polypropylene material.

g. The strainer basket must be securely positioned below the suction inlet of the trap, with
access for inspection and cleaning through a removable trap body lid. The trap body lid must
be secured by means of a locking ring. Provide one spare basket for each strainer.

B. Variable Frequency Drive Starters
1. Provide variable frequency drive starters (VFD) for the pool recirculation pumps. VFD must be
Eco-Flow-C by H2Flow Controls, AcuDrive by Pentair, GreenDrive by Neptune Benson, or
approved equal.

a. Basis of Design: AcuDrive by Pentair

COUNSILMAN-HUNSAKER 13 1100- 10
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2. Ensure that equipment is provided with the correct operating voltage and that interconnected
electrical and electronic equipment must adequately communicate and operate the specified
pumping equipment. Equipment installations must meet or exceed the requirements of the
National Electric Code and other local and state regulations.

3. Variable Frequency Drive Capabilities

a. Provide complete VFD as specified herein or in the equipment schedule for loads
designated that must be variable speed or variable flow.

b. The VFD must convert incoming fixed frequency three-phase AC power into a variable
frequency and voltage for controlling the speed of three-phase AC induction motors. The
VFD must be a six-pulse input design, and the input voltage rectifier must employ a full
wave diode bridge. The output waveform must closely approximate a sine wave. The
VFD must be of a PWM output design utilizing current IGBT inverter technology and
voltage vector control of the output PWM waveform.

c. Indoor Applications: VFD must be fully enclosed in a corrosion resistant NEMA 12/IP54
UL listed enclosure.

d. VFD and required options will be incorporated by the VFD manufacturer into an integrated
package, with a single input feed and main disconnect.

e. VFD must have a fused disconnect and battery back-up, for the purpose of maintaining
programming in the event of a power outage.

f. ~ The VFD must produce an output waveform capable of handling maximum motor cable
distances of up to 1,000 ft. (unshielded) without tripping or derating.

g. The VFD must provide rated RMS fundamental output voltage. The VFD must utilize
VVCPLUS an output voltage-vector switching algorithm, or equivalent, in both variable and
constant torque modes. This allows the motor to operate at a lower temperature rise,
extending its thermal life.

h. The VFD selected must be able to source the motor’s full load nameplate amperage
(fundamental RMS) on a continuous basis and be capable of running the motor at its
nameplate RPM, voltage, current, and slip without having to utilize the service factor of
the motor.

i.  The VFD must offer a programmable motor parameter that allows the total number of
poles of a motor that must be programmed to optimize motor performance.

j-  VFD must automatically boost the power factor at lower speeds.

k. The VFD will be capable of running either variable or constant torque loads. In either CT
or VT mode, the VFD must be able to provide its full rated output current continuously
and 110% of rated current for 60 seconds.

. An Automatic Energy Optimization (AEQ) selection feature must be provided in the VFD
to minimize energy consumption in variable torque applications.

m. VFD must offer a motor spinning test that will run the motor at 5 Hz until the OK button is
pressed. This feature will allow the user to determine if the motor is running in the correct
direction.

n.  Switching of the input power to the VFD must be possible without interlocks or damage
to the VFD at a minimum interval of 2 minutes.

0. Switching of power on the output side between the VFD and the motor must be possible
with no limitation or damage to the VFD and must require no additional interlocks.

p. An Automatic Motor Adaptation (AMA) function must measure motor stator resistance
and reactance to optimize performance and efficiency.

g. Cooling must be via an aluminum heat sink and must prevent the introduction of ambient
air to the electronics for cooling. With the exception of the water-resistant heat sink fan,
electronics must be fully sealed within the enclosure.

r.  The VFD must have temperature-controlled cooling fans for quiet operation, minimized
internal losses, and greatly increased fan life.

s.  VFD must provide full torque to the motor, given input voltage fluctuations of up to +10%
to -10% of the rated input voltage.
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4, Harmonics:

a. The VFD must provide internal DC link reactors to minimize power line harmonics and to
provide near unity power factor.

b. The VFD must be provided with line-side harmonic reduction, as required, to ensure that
the current distortion limits, as defined in table 10.3 of IEEE 519-1992, are met.

c. Harmonic solutions must be designed to withstand up to 2%-line imbalances with the
maximum Current Distortion not to exceed 11% at 100% load.

d. Harmonic solutions must be capable of withstanding up to 2% ambient voltage distortion
with the maximum Current Distortion not to exceed 12% at 100% load.

5. Protective Features:

a. VFD must have input surge protection utilizing MOV’s, spark gaps, and Zener diodes to
withstand surges of 2.3 times line voltage for 1.3 msec.

b. VFD must include circuitry to detect phase imbalance and phase loss on the input side
of the VFD.

c. Printed Circuit boards must be conformal coated to reduce the corrosion effect from
environmental gases and other conditions. The conformal coating must meet IEC 61721-3-
3, Class 3C2 as standard.

d. Automatic “No-Flow Detection” must be available to detect a no-flow situation in pump
systems where valves can be closed. This must be functional in closed loop control or
when controlled by an external signal.

e. Dry-pump detection must be available to detect if the pump has run dry. If this condition
occurs, the drive will be safely stopped. A timer must be included to prevent nuisance
tripping.

f.  End-of-Pump curve detection must stop the motor when the pump is operating outside of
its programmed pump curve.

g. VFD must provide a flow compensation program to reduce energy by adjusting the
Setpoint to match changes in flow (friction loss).

h. VFD must include current sensors on three-output phases to detect and report phase
loss to the motor. The VFD will identify which of the output phases is low or lost.

6. Interface Features:

a. VFD must provide an alphanumeric backlit display keypad (LCP) which may be remotely
mounted using a standard 9-pin cable. VFD may be operated with keypad disconnected
or removed entirely. Keypad may be disconnected during normal operation without the
need to stop the motor or disconnect power to the VFD.

b. VFD Keypad must feature an INFO key that, when pressed, must display the contents of
the programming manual for the parameter that is currently viewed on the display.

c. VFD Display must have the ability to display 5 different parameters pertaining to the VFD
or the load including: current, speed, DC bus voltage, output voltage, input signal in mA,
or other values from a list of 92 different user-selectable parameters.

d. A red FAULT light, a yellow WARNING light and a green POWER-ON light must be
provided. These indications must be visible both on the keypad and on the VFD when
the keypad is removed.

e. Two-level password protection must be provided to prevent unauthorized changes to the
programming of the VFD.

f. A quick setup menu with factory preset typical parameters must be provided on the VFD
to facilitate commissioning.

g. Adigital elapsed time meter and kilowatt hour meter must be provided in the display.

COUNSILMAN-HUNSAKER 13 1100- 12
SWIMMING POOLS



LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

h.  VFD must offer as standard an internal clock. The internal clock can be used for: Timed
Actions, Energy Meter, Trend Analysis, date/time stamps on alarms, Logged data,
Preventive maintenance, or other uses.

i. A battery back-up must be provided to maintain internal clock operation during power
interruptions.

j- Inputs and outputs must be optically isolated.

k. The VFD must have two analog signal inputs. Inputs must be programmable for either 0
-10V or 0/4-20 mA.

.  One programmable analog output must be provided for indication of the drive status. This
output must be programmable for output speed, voltage, frequency, motor current and
output power. The analog output signal must be 0/4-20 mA.

m. The run permissive circuit must be capable of sending an output signal as a start
command to actuate external equipment before allowing the VFD to start.

n. The VFD must be equipped with a standard RS-485 serial communications port and front-
of-drive accessible USB port.

7. Adjustments:

a. The VFD must have an adjustable output switching frequency.

b. Four complete programming parameter setups must be provided, which can be locally
selected through the keypad or remotely selected via digital input(s), allowing the VFD to
program for up to four alternate control scenarios without requiring parameter changes.

c. In each programming setup, independent acceleration and deceleration ramps must be
provided. Acceleration and deceleration time must be adjustable over the range from O
to 3,600 seconds to base speed.

d. The VFD must have four programmable “Bypass frequencies” with adjustable bandwidths
to prevent the driven equipment from running at a mechanically resonant frequency. The
feature must offer a Semi-Automatic program to simplify the set-up.

e. VFD must include an automatic acceleration and deceleration ramp-time function to
prevent nuisance tripping and simplify start-up.

f.  The VFD will include a user-selectable Reset function, which enables the selection of
between zero and twenty restart attempts after a self-clearing fault condition (under-
voltage, over-voltage, current limit, inverter overload, and motor overload), or the
selection of an infinite number of restart attempts. The time between restart attempts
must be adjustable from 0 through 600 seconds.

g. An automatic “on-delay” function may be selected from 0 to 120 seconds.

h. The VFD will include a user-selectable Auto-Restart function that enables the VFD to
power up in a running condition after a power loss, to prevent the need to manually reset
and restart the VFD.

8. Bypass

a. Provide a manual bypass in conjunction with the VFD for the recirculation pump(s) and
feature pump(s) consisting of a door interlocked main fused-disconnect pad lockable in
the off position, a built-in motor starter and a four position DRIVE/OFF/BYPASS/TEST
switch controlling three contactors. In the DRIVE position, the motor is operated at a
programmable speed or flow rate from the VFD. In the OFF position, the motor and VFD
are disconnected. In the BYPASS position, the motor is operated at full speed from the
AC power line and power is disconnected from the drive so that service can be performed.
In BYPASS Position, a soft starter will be in the circuit to allow the motor to avoid an
across the line start. In the TEST position, the motor is operated at full speed from the
AC line power. This allows the drive to give an operational test while continuing to run
the motor at full speed in bypass.

9. Contact Motor Selector
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SWIMMING POOLS



2.2

10.

11.

LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

a. Provide a motor selection contactor (CMS) consisting of a panel mounted contactor motor
select switch with three positions. MOTOR 1 / AUTO / MOTOR 2. Contactor Switch is
available for one VFD manually alternating by hand between two pump motors. The two
pump motors must be of equal HP and current rating and match the drive rating (as in
single pump motor operation). The MOTOR 1 switch position selects motor 1 and the
MOTOR 2 switch position selects motor 2. In the AUTO position either motor can be
selected remotely through control wiring input, serial communications, or the VFD
controller.

Individual VFD options such as bypass, motor selection contactors, etc. must be incorporated
by the manufacturer onto a single panel with a single input feed and main disconnect function.
Enclosures must be UL listed and fully assembled by the VFD manufacturer.

Service Conditions:

The ambient operating temperature of the VFD must be -10°C to 50°C (14 to 122°F).

0 to 95% relative humidity, non-condensing.

Elevation to 3,300 feet (1000 meters) without derating.

VFD’s must be rated for line voltage of 525 to 690VAC, 380 to 480VAC, or 200 to
240VAC; with +10% to -10% variations. Line frequency variation of + 2% is acceptable.

aoow

Pump Gauges

Pressure gauges must be provided on the discharge of the pumps.

Compound gauges must be provided at the intake port of the pumps, after the hair and lint
strainer.

Gauges must be liquid filled, 316L stainless-steel bourdon tube type with a minimum 2-1/2-inch
diameter dial, high impact polypropylene or stainless-steel case, corrosion resistant white scale
with black divisions and numerals, 300 Series stainless-steel heavy duty rotary bushed
movement, black enameled balanced Micrometer pointer.

a. Basis of Design: Gauges must be manufactured by Weksler Instrument Corporation or
approved equal.

Scale ranges must be selected to indicate the normal system operating pressure of each system
or location within the system. Pressure ranges must be calibrated in psig (0-60 psi) and compound
gauge must be calibrated in inches of mercury (0-30 in Hg / 0-60 psi).

A stainless-steel filter type pressure snubber must be provided for each pressure gauge
consisting of a 3/8-inch diameter by 1/8-inch-thick micro metallic stainless-steel filter and placed
in the line just before the pressure gauge. Provide isolation brass valves or brass gauge cocks at
each gauge for easy replacement and maintenance.

FILTRATION EQUIPMENT

The filter system must consist of regenerative media filter tank as shown on the drawings. Every
aspect and component of the filter system must be certified by the National Sanitation Foundation
(NSF) and bear the certification mark. The filter must have an engraved metal data plate
permanently affixed on the face of the system that describes operational data and instructions and
indicates startup date.

It is the intent of these specifications to describe a filtration system complete in every respect with
accessory items and supplied and warranted by one manufacturer.
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C. Regenerative Media Filters with Pre-Coat in a Closed Loop
1. Filter System

a. Basis of Design: The filter system under this section must be a Defender, by Neptune-
Benson, Regenerator by Paddock or approved equal. System design based upon Neptune-
Benson

b. Itis the intent of these specifications to describe a filter system complete with accessory
items supplied and warranted by one manufacturer.

c. The primary components of the system consist of the main filter tank, flex tube filter
elements, element assembly, bump mechanism, vacuum transfer system, sight glass,
pressure gauge panel, inspection (viewing) window, valves, pressure transducers and
automatic filter controller.

d. Components and related subassemblies must be factory assembled and tested prior to
shipment.

2. Filter Tank

a. The filter tanks must have a 33" side shell, suitable for 50 psi working pressure and
hydrostatically tested to 75 psi. Tank shell must be not less than %4” thick. Bottom dished
head must be not less than %4” thick. Top flat head must be not less than 1 %%”. thick. Material
must be Type A-36 carbon steel.

b. Welding must be performed by qualified operators. Joints must be butt or fillet welded inside
and out by manual or automatic process. Welded joints must have complete penetration and
fusion with little or no reduction of the thickness of the base metal. Welds must be free of
coarse ripples, grooves, overlaps, abrupt ridges, or valleys. Welded surfaces must be
chipped and brushed clean, when necessary, leaving no slag or splatter.

c. Tank legs must be constructed of 6” x 2 2" channel legs 4” thick. Filter must have three (3)
legs. The material must be Type A-36 carbon steel. Bearing plates must be 10" x 5” x 1/2”
type 304L stainless-steel. The bearing plate must have two (2) 5/8" drilled holes to secure
to the floor with the ¥2" x 4 2" stainless-steel concrete anchors provided. The legs must be
designed with bolted connections to minimize overall tank height for shipping and access
into the mechanical room.

d. The tank heads must be bolted to the shell with 7/8” diameter T304 stainless-steel threaded
rods and nuts, 9” on center around the tank perimeter.

e. Tanks must be equipped with a UL listed grounding lug.

f.  Tanks must incorporate connections for filter influent, effluent, drain; 1-1/2" vacuum transfer
piping, 6” viewing window, hardware to facilitate cleaning of tube elements and interior
inspection of filter and lift shaft gland. Refer to the drawings for pipe and connection sizes.

g. Tanks must include brackets for mounting of automatic controller, gauge panel, filter /
regulator, vacuum transfer blower and vacuum hose rack.

h.  The filter tank must include an integrally mounted hydraulic lifting device (davit). The davit
assembly must be designed to lift the filter head and include a pivot mechanism allowing the
head to rotate 180°, for access to the tube sheet.

3. Flexsol 3000 Interior Lining

a. Interior surfaces must be grit blasted to white metal condition with a 3-4 mil profile. Blasted
surfaces must be cleaned of dust or blast residue and primed as soon as is practical on the
same day blasting is done.

b. Flexsol 3000 must be a urethane, 100% solid plural component lining. Hardness must be 75
durometers on the Shore D scale. Break tensile strength must be 4,000 psi with elongation
of less than 10%. Adhesion must be greater than 2,500 psi.
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Application of Flexsol 3000 lining must be done by experienced applicators using a high
pressure, high temperature plural component system. Wetted surfaces including flange
faces, manway rings and manway covers must be lined to 100 mils +/- 10 mils WFT.
Hardness must be verified after curing to ASTM D 2240 standard.

Flexsol 3000 lining must meet the NSF toxicity standard unconditionally and must be
approved for use with the NSF approved filter.

4. Exterior Coatings

a.

b.

C.

Exterior surfaces must be grit blasted to white metal condition with a 2-3 mil profile. Blasted
surfaces must be cleaned of dust or blast residue.

Two coats of high solids enamel must be applied for a total developed film thickness of 5-8
mils.

The manufacturer is to supply a minimum of 16 oz of high solids enamel touch-up paint.

5. Internal Components

a.

b.

The filter must consist of flex tube elements, filter tube sheet, stainless-steel lift shaft and
internal flow diversion assembly.

The filter elements must be flexible tubes that provide the support structure for the media.
The outer wall of the element must be fabricated of multi-filament high strength polyester
braid. The element must have an internal T316 stainless-steel spring, which acts as a
support structure for the braided filament.

The filter element tube sheet must be fabricated of T316 stainless-steel and provide both
support for the top of the element assembly as well as watertight seal to prevent media
from escaping the filter tank.

The lifts shaft must be fabricated from T316 stainless-steel and provide the internal
connection between the filter element tube sheet and the external bump mechanism.
The filter influent connections must be fitted with a T316 stainless-steel flow diversion
assembly to eliminate disturbance to the filter elements during operation.

Stainless-steel wetted fasteners must be Type 316.

6. Bump Mechanism

a.

The bump mechanisms must include a pneumatically operated tire mounted externally on
the filter tank heads. The tire is alternately pressurized then depressurized causing the
connected filter element assembly to move in an upward then downward fashion. This
movement must provide the means of dislodging the media and accumulated solids, which
then recoat the filter element.

7. Vacuum Transfer System

a. The vacuum transfer systems must be provided to allow the recharging of media into the
filter for either bag or bulk media.

b. The vacuum must be a 5 peak HP, 115V, single phase motor, 60 Hz or 50 Hz, cULus
listed.

c. Vacuum must be supplied with mating electrical connections pre-wired into automatic
filter controller for field final connection in a pre-assembled junction box.

d. In-line filters with dual connections must be provided to prevent dust and media from
being drawn into the blowers.

e. Provide three (3) 1-1/2” SCH 80 PVC ball valves: for the vacuum drain line, the blower
inlet, and the vacuum hose.

f.  Provide necessary pipe, fittings, and hardware for field plumbing of the vacuum transfer
system.

g. Provide ten (10) feet of 1-1/2” vacuum hose with required fittings.

COUNSILMAN-HUNSAKER 131100- 16

SWIMMING POOLS



LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

8. Automatic Filter Controller

a.

h.

The automatic controllers must provide total control of the system's filtration and
regeneration cycles and provide necessary equipment interlocks and timing mechanisms
to execute the filter program.

The controllers must include an adjustable pressure switch, and factory set to 50 psi. The
switch must stop the recirculating pump and close the pneumatic valves if air pressure
falls to 50 psi.

The controller must contain at least two microprocessors that will monitor the functions
of the system.

The controller must control operation of the following functions:

1) Bump cycle / manual or automatic.

2) Pre-coating of the filter elements

3) Stopping and starting of the main recirculating pumps

4)  Opening and closing of pneumatically operated valving

5)  Vacuum transfer system

6) Heater cool down delay

7) Auxiliary contacts to interlock chemical control or other equipment.

8) Keyed switch to activate continuous, intermittent bump cycle for flex tube cleaning.
9) 7-inch high-resolution LCD Screen with touch-screen interface

The controller panel must display the following functions:

1) Filter status

2) Precoat status

3) Lastbump

4) Recirculating pump status

5) Vacuum transfer pump status
6) System power

7) Low pressure alarm

8) Recirculating pump off alarm

9) Pressure differential.

10) Flow rate (operational feature when interlocked with VFD)
11) Step-by-step animated graphics

The controller enclosure must be NEMA 4X/IP66 approved system.

The automatic filter controller will provide signal power to the main recirculating pump motor
starters. The unit requires a device or variable frequency drive (VFD) and must be installed
with control wiring.

The automatic filter controller must be 120V, 1 phase, 20 amp rated and must be UL labeled.

9. Flow Meter

A digital flow meter must be included with a 4-20mA, 0-10 VDC analog output.

The flow meters must be wired into the VFDs to provide automatic speed control of the
filter pump motors.

The VFD must compensate for varying filter head losses by maintaining the specified flow
rate with the 4-20mA output signal of the flow meters.

10. Filter / Regulator

a. Thefilter must include a combination filter / regulator. The regulator must be adjustable from
0 - 120 PSI. 1/2” FPT connections must be provided for field installation of air lines.
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11. Water Separator

a. One water separator with automatic drain must be included for the air compressor supplied.
1/2” FPT connections must be provided for field installation of air lines.

12. Air Compressor

a. The filtration system will require one (1) air compressor. The following is the minimum
requirement; 20-gallon tank, 2 HP, 120 V, 1 phase, 15-amp, 5.2 CFM @ 90 psi, air
pressure gauge, pressure relief valve, belt guard, pressure switch, air filter, tank drain.

13. Pneumatic Actuators

a. The filter must include pneumatic actuators for one (1) effluent valve and one (1) precoat
valve.

b. The actuators must be double acting with valve mounted drilling to ISO 5211.

c. The actuators must include two (2) 1/8" FPT ports for open / close connections. Flow control
valves with quick connect fittings must be provided at the port to allow speed control
adjustment for the open / close function of the actuators.

d. Materials of Construction

1) Body: aluminum alloy, extruded acc. to ASTM 6063, anodized acc. To UNI 4522.
2) Ends: Diecast in aluminum alloy acc. To ASTM B179, epoxy-polyester coated.
3) Pistons: Diecast in aluminum alloy acc. To ASTM B179.

4) Pinion: Nickel-plated steel.

5) Slideways: Acetal resin (LAT LUB 731320T).

6) Fasteners: AlSI 304 Stainless-steel.

7) Springs: Epoxy coated steel, pre-compressed.

8) Seals: NBR Nitrile rubber.

9) Lubricant: MoSa.

e. The actuators must be factory lubricated to allow for 1,000,000 maneuvers.
f.  The actuators must have adjustable travel stops for both directions.
g. Working temperature limits: 4° F to 186° F.

14. Fiberglass Eccentric Reducing Flanged Precoat Tees

a. Eccentric reducing precoat tees must be constructed of fiberglass with flanged connections.
The tee must be equipped with influent, effluent connections as well as a precoat line branch
connection sized in accordance with the drawings.

b. Flanged connections must be ANSI 125# dimensions.

Reducing tees must include a 4” FPT gauge connection.

Reducing tees must be designed for 50 psi operating pressure as manufactured by Neptune-

Benson.

oo

15. Solenoid Valves

The solenoids valves must include lighted DIN connectors.

The solenoid valves must be factory lubricated and must not require field lubrication.

c. The solenoid valves with multi-station manifold must be located on the bottom of the
automatic filter controller, factory wired and include quick connect fittings for attachment to
the pneumatic actuators and bump mechanism.

d. The solenoid valves must be SMC Series SY 7000.

oo
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Valves

a. Valves 3" — 12" must be constructed with cast aluminum ASTM S12A housing and fully
coated with Rilsan on interior and exterior surfaces. Internal components include EPDM
resilient lining, Rilsan coated ductile iron disc and T304 stainless-steel shaft. Valves 14"
and larger must be constructed with cast iron housing fully coated with nylon and with
nylon coated ductile iron disc.

b. Valves must be butterfly valves and must be provided for the influent, effluent and precoat
lines.

Drain Requirements (By Others)

a. A sump pit or standpipe is required for dumping spent media and rinsing tube elements.

b. To prevent overflow the sump or standpipe drain piping must be sized for 300 GPM
capacity.

c. If drain piping cannot be sized for 300 GPM, or if the sewer is at an elevation higher than
the filter tank drain, use the following minimum sump sizes:

1) Model SP-33: 250 gallons.
Packaging

a. For loading and unloading, the filter must be bolted to an individual wooden pallet. Tank
must be shrink wrapped to prevent damage during transport.

b. The components must be carefully packaged in a totally enclosed wooden crate to prevent
damage during transport.

Media

a. Media must be expanded perlite with a median particle size of 37 microns. The percentage
retained on a +150 Tyler Mesh must not be less than 8% or more than 25%. Darcy
permeability must be between 1.2-1.85.

b. The media must contain no more than 1 tenth of one percent (.001) of crystalline silicate.

c. The media must be certified by the manufacturer for use in the filter. The media must be
NSF listed in Standard 61 and Standard 50.

d. The media must be Harborlite Aquaperl as supplied by World Minerals, Techflo 2000x, or
approved equal.

e. The filter must be provided with six (6) charges of perlite media.

Filter Cleaner

a. The filter must be furnished with one (1) charge of chemicals for cleaning and degreasing
of filter tube elements.

Quality Assurance

a. Documented at least three (3) completed installations of the filtration system or a qualified
manufacturer’s representative is required for on-site installation supervision.

RECIRCULATION FITTINGS

Main drain covers must be PVC grating sized to fit existing main drain sump in field. Grate openings
must not exceed 11/32 inch in width, providing an open flow area to allow water velocity not to
exceed 1.0 fps. The grate must be PVC and fit closely and flush with top surface of frame and
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secured to frame with vandal proof fasteners. The exposed edges of main outlets must be rounded
and smooth, free of burrs and sharp edges. Main drain covers must comply with the Virginia
Graeme Baker Act and ANSI/APSP-16 2017.

2.4 PIPING SYSTEMS

A. General

1.

2.

3.

Provide recirculating piping between the pools and the filter room, fill receptor and
interconnecting piping to and from the chemical feed systems and chemical controller.

Provide necessary pipe supports and support systems required to support associated piping and
valves.

Provide other tubing, conduit, or piping associated with equipment specified herein. Coordinate
with other trades.

B. Pipes

1.

o s

10.

11.

12.

13.

14.
15.

Pipe routing as shown and detailed on the contract drawings is diagrammatic only and is not
intended to show minor details or exact locations of piping systems. Installation is required
and must be adjusted to accommodate interference and adjustments anticipated and
encountered. Pipe sizes on plans refer to the nominal inside diameter of the pipe.

PVC swimming pool piping must be NSF approved and conform to the requirements of ASTM
D-1785.

PVC pipes must be the product of one manufacturer. Approved manufacturers of PVC piping
are Eslon, Harvel, and Chemtrol or approved equal.

Swimming pool piping above the floor or deck in the filter room must be Schedule 80 PVC.
The influent and effluent lines to the heat exchanger unit must be CPVC. Connections between
metallic piping and/or equipment and PVC must be flanged.

PVC and CPVC fittings must be the product of one manufacturer. Molded fittings must be
manufactured by Asahi, Eslon, Chemtrol, Harvel, Spear, Lasco or acceptable substitutes.
Fabricated fittings must be manufactured by Harrison Machine, Plastinetics, or acceptable
substitute.

Chemical feed lines from chemical feeders to recirculation piping must be Schedule 80 PVC
piping. Piping must be hard piped into the recirculation piping via tee or saddle per the
drawings. Required valves must be of PVC construction.

Flanged plumbing connection hardware must be stainless-steel.

Materials must be installed by workmen thoroughly skilled in their trades and work must
present a neat and mechanical appearance when complete. At no additional expense to the
Owner, replace or correct work not judged acceptable by the Architect, Engineer, or Owner’s
representation.

No installation allowed that will provide a cross-connection or interconnection between a
distributing supply for drinking purposes and the swimming pool, or between the pool and a
sanitary or storm water sewer system that will permit a backflow of water into the pool water
system.

Piping must be hydrostatically (water) pressure tested for leaks before start-up to guarantee
water tightness. Pneumatic (air) pressure test not allowed.

Adhere to the applicable provisions in Division 22 - Plumbing, "General Provisions" and "Basic
Materials and Methods" for installation of piping system.

Mechanical equipment must be connected into the recirculation piping system must be connected
utilizing flanged or union connections.

Provisions must be made to purge pipes in the system.

Concentric reducers must be fiberglass by MerMade Filter, Inc., or equivalent reducers of
schedule 80 PVC construction.
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C. Pipe Hangers and Supports
1. Manufacturer
a. Subject to compliance with these specifications, pipe hanger and support systems must be
manufactured by Cooper B-line (basis of design), Inc, TOLCO, and Anvil International or
approved equal.
2. Hangers

a. Pipes 2 inches and smaller

1) Adjustable steel clevis hanger, B-Line models B3100 or B3104.
2) Adjustable steel swivel ring (band type) hanger, B-Line model B3170.

b. Pipes 2-1/2 inches and larger

1) Adjustable steel clevis hanger, B-Line model B3100.
2) Adjustable steel yoke pipe roll, B-Line model B3114.

3. Multiple or Trapeze Hangers
a. Trapeze hangers must be constructed from 12-gauge roll formed ASTM A1011 SS, Grade
33 structural steel channel, 1-5/8 by 1-5/8-inch minimum, B-Line B22 strut or stronger as
required.
b.  Mount pipes to trapeze with 2-piece pipe straps sized for outside diameter of pipe, B-Line
B-2000 series.
4. Wall Supports
a. Pipes 2-1/2 inches and smaller
1) Steel offset “J” hook hanger, B-Line model B3600.
b. Pipes 3 inches and larger
1) Welded strut bracket and pipe straps, B-Line models B3064 and B2000 series.
2) Welded steel bracket B-Line model B3066 or B3067 with roller chair or adjustable
steel yoke pipe roll. B-Line model B3120 or B3110.
5.  Floor Supports
a. Electroplated carbon steel adjustable pipe saddle and nipple attached to steel base stand
sized for pipe elevation. B-Line model B3092 and B3088T or B3090 and B8088. Pipe
saddle must be screwed or welded to an appropriate base stand.
6. Vertical Supports

a. Steel riser clamp sized to outside diameter of pipe, B-Line model B3373.

7. Plastic Pipe Supports
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a. V-Bottom clevis hangers with galvanized 18-gauge continuous support channel, B-Line
models B3106 and B3106V, to form a continuous support system for plastic pipes smaller
than 1 inch or flexible tubing.

b. Avented and sloped continuous PVC Schedule 40 pipe no smaller than 1-1/2 inch outside
diameter will be used to route flexible tubing with the appropriate pipe supports.

8. Supplementary Structural Supports - Design and fabricate supports using structural quality steel
bolted framing materials. Channels must be roll formed, 12-gauge ASTM A1011 SS Grade 33
steel, 1-5/8 inch or greater as required by loading conditions. Submit design for pipe tunnels,
pipe galleries etc. for approval. Use clamps and fittings designed for use with the strut system.

D. Hanger Attachments
1. Upper Attachments
a. Beam Clamps

1) Beam clamps must be used where piping must be suspended from building steel.
Clamp type must be selected on the basis of load supported and load configuration.

2) C-Clamps must be locknuts and cup point set screws similar to B-Line model B351L or
B3036L. Top flange c-clamps must be used when attaching a hanger rod to the flange
of structural steel, B-Line model B3034 or B3033 or approved equal. Refer to
manufacturer's recommendations for set screw torque. Retaining straps must be used
to maintain the clamp position on the beam where required.

3) Center load beam clamps must be used where specified. The steel clamps must be B-
Line models B3050 or B3055. Forged steel beam clamps with cross bolt must be B-
Line B3291-B3297 series or approved equal as required to fit beams.

b. Concrete Inserts

1) Castin place spot concrete inserts must be used applicable, either steel or malleable
iron body, B-line B2500 or B3014 or approved equal. Spot inserts must allow for lateral
adjustment and have means for attachment to forms. Select inserts to suit threaded
hanger rods sizes, B-line models N2500 or B3014N series.

2) Continuous concrete inserts must be used where applicable. Channels must be 12
gauge, ASTM A1011 Grade 33 structural quality carbon steel, complete with Styrofoam
inserts and end caps with nail holes for attachment to forms. The continuous concrete
insert must have a load rating of 2,000 Ibs/ft. in concrete, B-Line models B22I, 321, or
521 or approved equal. Select channel nuts suitable for strut and rod sizes.

E. Hanger Accessories
1. Hanger rods must be threaded on both ends or continuously threaded rods of circular cross

section. Use adjustable lock nuts at upper attachments and hangers. No wire, chain, or
perforated straps are allowed.

F. Hanger Finish
1. Indoor Finishes

a. Hangers must be zinc plated in accordance with ASTM B633 or must have an electro-
deposited green epoxy finish.
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b.  Strut channels must be pre-galvanized in accordance with ASTM A653 SS Grade 33 G90
or must have an electro-deposited green epoxy finish.
c. Zinc Plated hardware is not acceptable for use in chemical rooms.

G. Valves

1.

Valves 3 inches and larger must be butterfly type valves, with PVC body, 150# SWP with
stainless-steel shaft, PVC or polypropylene disc and replaceable resilient seat bonded to a rigid
shaft and guaranteed for bubble tight shutoff from 27-inch vacuum to 150 PSI. Extended neck 2
inches beyond flanges for insulated piping must be provided with handle for manual operation.
Valve components must be suitable for swimming pool chlorinated water service. Butterfly
valves must be Georg Fischer Type 563, Asahi/America Type SP Pool-Pro, Chemtrol Model-B,
Simtech VP series, Colonial Valve 411 Series, or approved equal.

Valves smaller than 3 inches must be PVC true union ball valves, full port, three-piece
construction, blowout-proof stem, Viton seal with socket end connectors.

Check valves must be a quick closing non-slam type, either self-aligning wafer or flanged type,
of corrosion resistant materials suitable for use in a swimming pool environment. Provide check
valves in accordance with the manufacturer’s recommendations. Locate check valves at least 5
pipe diameters from pumps and fittings. Check valves must be Technocheck Corp., model 5050,
with epoxy coated cast iron body and bronze swing plates on a stainless-steel spring, Colonial
Valve model 601N or 601NP PVC valve with EPDM O-ring and stainless-steel spring or
approved equal, for installation between 150 Ib. flanges.

Butterfly type valves 8 inches and larger must be fitted with a watertight gear operator.

Valves located 7 feet or greater off the floor must be fitted with a chain operator.

Electrically actuated butterfly valves (2 required) shall be provided as replacements to the
existing Fisher diaphragm valves within the pool mechanical room to prevent flooding the
basement in the event of a power and valve failure. Valves shall be interlocked with the pool
recirculation pump and close whenever the pump is off or has lost power. Valve shall have
battery backup in the event of a power failure.

a. Basis of design: Series 92 electric actuator by Asahi/America or equal.

Valve hardware must be 316L stainless-steel and meet ANSI hardware installation guidelines.

H. Pipe and Valve Identification

1.

Exposed pool piping must be equipped with color coded flow directional arrows at thirty (30) inch
intervals per local and state swimming pool health code. Verify that pool piping identification is
in accordance with local and state health regulations.

Valves must be identified with minimum 1-1/2-inch diameter plastic laminate engraved tags with
minimum 1/2-inch-high numbers. Tags must be fastened to valves with a nylon attachment (zip
tie). Valves must be described as to their function and referenced in the operating instruction
manual and wall mounted piping diagram that must be prepared.

25 CHEMICAL TREATMENT SYSTEMS

A. pH Buffering System (CO2z) — Owner to rent from local supplier

1. Shop drawings complete with a piping diagram depicting the location in which the CO2 feeder is
connected to the system must be provided and approved prior to installation. Installation of the
system must be as specified in the manufacturer’s directions with no exceptions taken.

2. Bulk Storage
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a. Provide a system for storing, regulating, and feeding carbon dioxide for pH control. The
system must consist of CO2 storage tank, a pressure reducing/regulating system, a feed and
rate of flow adjustment control system, injection system/mass transfer system, and valves,
tubing, fittings, and appurtenances required for a complete and operable system.

b. The system is to include the following components:

1)

2)

3)

COUNSILMAN-HUNSAKER

CO: Storage Tank — Owner Provided

a)

b)

d)

Provide one (1) 750 Ib. mass storage tank meeting ASME requirements,
specifically designed and configured for use with CO.. The tank must be of an
insulated, vacuum-jacketed double wall construction with a rated service pressure
of at least 292 psig. The outer shell must be stainless-steel and given a 10-mil dry
film thickness epoxy coating, the inner shell must be of stainless-steel.

The tank must include shut off and pressure regulating valves, gauges for
accurate output pressure control, a 300-psig pressure relief valve, and must be
provided with a dual pressure building/economizer regulator that includes a 7.5-
amp, 120 VAC heater extending into the tank and the liquid CO2. Tank must be
equipped with a quick fill venturi feed system to expedite tank filling and prevent
excessive product waste.

Peak usage flow rate must be 40 pounds per hour and a continuous flow rate of
15 pounds per hour. Secure tank to building wall with a coped saddle and a 16
GA x 3" stainless-steel strap bolted to wall.

Fill tank with CO: for initial testing and operation and provide full tank at the time
of substantial completion.

Remote Fill Box

a)

b)

c)

Provide a remote fill station for the bulk storage tank capable of filling at the rate
of approximately 30 to 50 pounds per minute in a manner that does not require
entry to the storage room containing the CO2 tank. The length of tubing between
remote fill box and bulk storage tank must not be more than 40’, unless otherwise
noted. Each fill station must consist of a flush mounted (recessed) lockable fill box
located at the exterior of the building, as indicated, connected to the CO2 system.
It must include a quick disconnect and automatic closure coupling. Box must be
6" x 6" x 4” deep and constructed of painted 16 gauge galvanized or stainless-
steel or sized to module with exterior masonry.

Each tank must be connected to an outside fill station, as indicated, with two
lengths of 1/2 inch outside diameter copper tubing for the purpose: one to transfer
liquid to the tanks from a bulk delivery vehicle, and the other from the relief valves
to the outside of the building. Copper tubing from remote fill box to storage tank
must be fitted with either double ferrule swage fittings, or silver soldered fittings.
Following the remote fill installation, pressurize the system to 150 PSI with
gaseous CO:2 through the fill connection to test for leaks. Pressure test must be
Snoop Liquid Leak Detector from Nupro Co. or approved equal.

Adjustable Rate of Flow Feed Unit

a)

Provide an adjustable rate of flow feed unit to control the flow of COz from the
storage tank to the pool recirculation piping. The feed unit must be connected to
the storage system with thick wall 3/8-inch OD reinforced braided polyethylene
tubing enclosed in schedule 40 PVC. The feed system must include 120-volt AC
solenoid operated valve for remote on/off control of CO2. Feed system must be
provided by BECS, Prominent, EKO3, or approved equal and as shown on the
drawings.
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b) Injection System: Provide one (1) wet stone diffuser designed for use with COz,
sized to the pipe in which it must be inserted and for the maximum anticipated rate
of CO: flow. Provide with pipe saddle connector and fittings and connectors
required for a complete and operable installation.

B. Ultraviolet Dechloramination and Disinfection System
1. Medium Pressure UV

a. Ultraviolet Disinfection Equipment: Must operate within the UVC electromagnetic spectrum
emitting wavelengths in the range of 200nm to 400nm. This required wavelength will
provide constant disinfection/inactivation of bacteria, algae, molds, viruses, and destruction
of Monochloramines, Trichloramines, and Dichloramines. Ultraviolet Lamp/Chamber and
Spectra Touch Control Panel by Evoqua Technologies Ltd. or approved equal.
Deviations/exceptions must be provided in writing to and approved by the designer prior to
the bid date.

b. The UV System must have a MET or equivalent (ETL, CSA, or UL) listing, be NSF-50 2016
certified including Section 14.18 (crypto inactivation) and 3rd party validated to the USEPA
UVDGM 2006 Guidelines.

1) Equipment General Description: The Ultraviolet System must be provided in a
complete package to include a stainless-steel chamber, Spectra Control System
located in NEMA 12 (IP52) rated panel, Medium Pressure Bulb(s) designed to emit
wavelengths within the UVC electromagnetic spectrum, automatic wiper system,
and Project Commissioning by a Certified Ultraviolet Technician.

c. Ultraviolet manufacturer to offer unit capability of a horizontal OR vertical installation
application using state of art design and direct flow through characteristics. Unit must be a
medium pressure system with 94% UVT at the indicated design flow rate. Systems
validated or designed for flows based on 98% UVT are not acceptable. Chamber and
Control Cabinet must be as indicated on the drawings.

d. Ultraviolet Lamp

1) Ultraviolet lamp must be medium pressure high intensity. Lamp must be designed
to emit continuous Ultraviolet wavelengths in the range of 200nm to 400nm. This will
provide optimal disinfection benefits and destruction of Monochloramine,
Dichloramine, and Trichloramine compounds. The lamp(s) must remain unaffected
by temperature variance of 0 degrees F (-17 C) to 200 degrees Fahrenheit (93
degrees Celsius).

2) The lamp system must provide a constant dose of not less than 60 mJ/cm? until the
end of the lamp life for indoor applications and not less than 40 mJ/cm? for outdoor
disinfection and this must be based on constantly monitoring the full recirculating
flow rate, not on a side stream treatment. The system must be equipped with
infinitely variable power control of the lamp intensity & dose. Power stepping not
acceptable. The lamps must be capable of turndown to 30% of the nominal rated
power.

3) The lamp must be connected via means of a plug connector and must have a
mechanical interlock to prevent lamp removal when lit for safety reasons.

e. Ultraviolet Reactor
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The unit must be constructed of 316L stainless-steel electropolished and passivated
to prevent corrosion within the harsh pool environment.

The Ultraviolet chamber must come complete with the following equipment:
Ultraviolet intensity monitor factory calibrated to provide intensity in mWcm2,
monitors providing percentage of lamp output not acceptable. It must include a built-
in alarm system to notify the operator when the output level drops below the required
level of 60 mJ/cm? (or operator set dosing levels).

UV Reactor will be a validated system with third party testing to a recognized
international standard such as the USEPA DGM.

Ultraviolet temperature monitoring system must be provided to maintain system
integrity in the event of flow interruptions to the chamber.

Ultraviolet chamber must come complete with annealed quartz sleeve with “O” ring
seals for water tightness. The system must be complete with advanced seal
arrangement to reduce the risk of quartz over-compression on the seal face.

f.  Automatic Wiper System

1)

2)

3)

4)

An automatic cleaning system must be provided for cleaning of quartz sleeve and
Ultraviolet monitor probe. The system must travel the entire length of the quartz
sleeve twice per desired cleaning cycle. Precision molded wiper rings must be
provided to ensure thorough quartz tube cleaning and quartz tube protection. The
wiper cycle must be user selectable and adjustable within a range of 5 minutes to
24 hours depending on anticipated application and deposit build-up.

The wiper system must have the following characteristics:

a) The system must utilize direct drive with square faced coupling and acme
threaded shaft to prevent slippage and pin shearing. Systems utilizing shear pins
or complicated gear boxes will be unacceptable.

b) The wiper power supply must be 24-volt DC for improved safety. Higher voltage
not acceptable.

c) System must incorporate Direct Shaft Encoding for positional location. Systems
relying on external limit switches or internally located magnets will be
unacceptable.

d) The wiper interval must be operator selectable with optional override switch.

e) Wiper faults must be indicated on the control system display.

f)  Wiper System to utilize “Inteligent Operation” for automatic start-up
commissioning.

Records wiper position at chamber ends. Position must be fixed and not dependent
on a timed interval or component striking end of chamber.

Establish a travel run without using limit switches to ensure system integrity and
longevity.

g. UV Strainer

1)

The UV system must be provided with a downstream strainer to protect against the
possibility of lamp/quartz breakage traveling downstream.

h.  Ultraviolet Control System

1)
2)

COUNSILMAN-HUNSAKER

The control cabinet must be a SPECTRA control unit and or pre-approved equal.
The power must be controllable to provide full power, half power and infinite variable
power based on real time interface with changes in UVT, Flow Rate or Combined
Chloramines. The power panel must house the electronic ballasts required to ignite
and power the lamps.
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3) Three levels of operation must be provided to meet the needs of the operator and
pool environment: Simple Control (start, stop and reset), Full Parameter Display,
and Customized Operator Configuration.

4) Modes of operation must be password protected to secure system critical setup
functions. Touch Control system must have clearly identifiable start, stop, and reset
icons (suitable for gloved operation) with Running and Fault LCD indicators.

5) The display must include the following:

a)
b)
c)
d)
e)
f)
)}

h)

Ultraviolet calculated dose

Ultraviolet intensity (as a percentage and mW/cm?)

Lamp Current

Flow rate (as gallons per minute or m3/hour)

Chamber Temperature

Operation hour meter

Fault indicators to include Lamp fault, low UV & temperature alarm, ground fault
trip, wiper fault.

Alarm functions must have a simple text message display to assist in fault finding.

i.  Ultraviolet Control System Interface

1) The Control system must have a minimum of the following system interface control:

a) Remote operation
b) Process interrupt features (from valves & flow meters)
c) Low UV dose
d) Flow meter input.
e) Auto-Restrike.
f)  Half to full power UV setting with 24 hour/7-day settable timer.
g) Variable power/Dose pacing interface
2) Control system must have built in data-logging capabilities to record the following
information:
a) UV intensity required.
b) UV intensity measured.
c) Lamp current
d) Chamber Temperature
e) Flow Rate
f)  Time and date stamp, every alarm generated.

j-  Manufacturers must maintain spare or replacement parts in the USA for the same day or
not longer than next day delivery in North America.

2.6 WATER CHEMISTRY MONITORING AND CONTROL SYSTEM

A. A programmable pool chemical automation system must be provided for continuous monitoring and
control of the pools water chemistry and related disinfection equipment. The installation of the system
must be per the manufacturer’s specification. A factory trained/authorized representative must
provide training to the Owner and the training must be video recorded. Water chemistry controllers
must be provided by ProMinent Fluid Controls, BECS Technology, SB Control Systems, or a
technically equal system capable of providing equal performance for operating functions.

COUNSILMAN-HUNSAKER
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1. The water chemistry control systems for the pool must feature and be capable of the following.
Water chemistry controllers without these capabilities and features are not considered equal.
Water chemistry control system requirements are based upon BECSys7.

a. Continuous, real-time monitoring and control of pH and ORP.
b. The controller must be capable of interfacing with an alkalinity meter, which provides a
reading of the total alkalinity of the body of water being controlled.

1) The alkalinity meter must provide monitoring of pool water total alkalinity by performing
a flowing water titration, utilizing a single reagent. The alkalinity meter must report the
total alkalinity reading to the water chemistry controller for display, data logging,
remote access, alarm notifications and alkalinity control. Installation of the system
must be per the manufacturer’s specification and with no exceptions allowed. A factory
trained/authorized representative must provide training to the owner. The specified
meter is a BECSys Alkalinity Meter manufactured by BECS Technology, Inc.

2) The water chemistry controller must interface to the alkalinity meter via low-voltage,
digital RS485 connection. Parameter changes made via the water chemistry controller
user interface must be transmitted by the water chemistry controller to the alkalinity
meter. The controller must provide user-programmable settings for low alkalinity and
high alkalinity, which will activate a corresponding alarm when the total alkalinity
reading exceeds these settings. The controller must monitor, display, and data log
total alkalinity to 1 ppm resolution.

3) The alkalinity reagent must be specifically formulated to include no more than 3%
hydrochloric acid. Alkalinity reagent must be available from the alkalinity meter
manufacturer via the same distribution channel as the alkalinity meter.

4) The alkalinity meter must utilize a dedicated pH sensor with the following
characteristics:

a) 0-14 sensing range.

b) ABS body with ¥2” NPT process connection.

¢) Minimum of 32 milliliters of inorganic electrolyte gel; organic electrolytes,
susceptible to breakdown in the presence of strong oxidants, are not considered
equal.

d) A porous Teflon liquid junction to provide a stable, low impedance reference
contact, and to prevent fouling and clogging of the liquid junction.

e) Asilver/silver chloride (Ag/AgCI) reference element.

f) A general-purpose glass membrane pH sensing element.

g) Operating temperature range of 0 - 80 degrees C.

h)  Operating pressure range of 0 - 100 psig.

c. Free chlorine in PPM, system flow rate, water chemistry balance calculations, water
temperature, and other readings and control as deemed necessary for the project per this
section.

d. The controller must have the ability to monitor and control the UV treatment system.

e. The controller must have the ability to call for pH from both CO2 and Muriatic acid systems
on a user programmable time-of-day schedule to alternate between feeding CO: or acid.

f.  The controller must manage the recirculation pump with a programmable Fireman Cycle
feature, which automatically turns off the Heater, UV, and Auxiliary systems prior to
shutting off the recirculation pump.

g. The utilization of simultaneous ORP and PPM (bracketing) control for managing both the
guantity and quality of the sanitizer/oxidizer. Controllers that do not have the ability to
control simultaneously to ORP and PPM control points or that utilize an alternate chlorine
set point or boost function will not be considered equal.

h. Actuating outputs in the following operator selectable modes: off, manual, automatic,
proportional and must have a manual on fail-safe timer to ensure that if the controller is
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left in manual mode, the controller will revert back to automatic mode to prevent an over-
feed event.

i.  Programmable events can be time set to occur daily, weekly, or monthly.

j- Remote monitoring of the recirculation flow rate of the system when installed with
compatible magmeters.

k. Provide use of flow signal as a supplemental chemical feed interlock to prevent the dosing
of chemicals during a system low flow/no flow condition.

I.  The controller must continuously monitor data-log while being monitored and control via
two-way remote communication.

m. The controller must continuously calculate and display the Langelier Saturation Index and
Ryznar Index using either sensor data and/or manual input for pH, temperature, total
alkalinity, and calcium hardness.

n. Programmable high and low alarm levels for control functions with operator-selectable
feed lockout and alarm buzzer options.

0. Performance and Certifications

1) The controller system must be NSF/ANSI 50 listed for automatic controller equipment
for swimming pools, spas, and other recreational water facilities.

2) The controller system must be certified to UL61010/IEC61010 standards.

3) The controller must automatically activate the appropriate chemical feeders in order
to maintain the sanitizer/oxidizer level:

a) Within +/- 0.1 parts per million (PPM) or +/- 10 mV (millivolts) of oxidation
reduction potential (ORP)

b) The pH within +/- 0.1 pH unit of the set points selected by the operator.

c) Set point and calibration levels must be adjustable with a keypad mounted on
the front panel of the unit as well as the remote interface.

d) The controller must use pH sensor with +/- 0.04 accuracy in the operational
range of 6.8 — 8.2 as certified by NSF.

e) An ORP sensor with an accuracy of +/- 3% mV as certified by NSF.

f)  Afree chlorine sensor that operates in a range of 0.1 parts per million (PPM) up
to 10.0 parts per million (PPM) within a 9% accuracy as tested by NSF or another
third-party certifying agency.

p. System Supply
1) The controller must be factory supplied with:

a) ORP, pH, temperature, and free chlorine sensors.
b) A flowrate sensor to measure system flowrate.

g. Hardware
1) The controller must have:

a) A minimum of seven (7) fully configurable digital inputs.

b) A minimum of four (4) fully assignable digital outputs.

¢) A minimum of nine (9) configurable analog inputs.

d) A minimum of five (5), 115 VAC fully assignable relays.

e) The controller must be capable of expanded capabilities with an optional
input/output expansion card Kkit.

f)  High voltage field wiring must be through a separate NEMA 4X factory
engineered and supplied enclosure that precludes direct access to controller
electronics. High voltage connections must be clearly identified, and a field
wiring diagram must be provided with the controller for the Contractor’s
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reference. Controller high-voltage relay assignment parameters must be
programmed at the factory prior to delivery to installation location.

The controller must include a sensing flow cell that is hydraulically designed to
allow verified correct flow and consistent pressure across sensors. Flow cell
will be clear PVC that is modular in concept and have the flexibility to add
supplementary water chemistry sensors as desired. The sensing flow cell must
include a safety flow switch sensor, water spigot, and isolation valves.

r.  Communications

1) The controller must have as a standard feature:

a)
b)

c)
d)

e)

)

The controller must include the capability of ethernet connection and secondary
wireless communication.

The controller must allow full two-way remote communication and full control of
parameters.

Accessibility with a standard internet browser using a fully interactive Ethernet
TCP/IP graphical interface that includes security access codes.

Real-time monitor/control with real-time auto polling, data logging, email and
text alarms and providing both graphical and report formats via a personal
computer, smartphone, or tablet device.

The controller must have the ability to facilitate email or text alarm notifications,
historical graphing, and real-time control via a personal computer, smartphone,
or tablet device.

The controller must have the ability to export a .csv file once per day with reading
type, time, and reading. The export must be done via email and must include the
controller serial number. Export data must include ORP, Free Available Chlorine,
pH, and Temperature.

The controller must have the ability to allow software upgrades and programming
as needed in the field.

s.  Commissioning and Manuals

1) The control system must be provided with on-site start-up operator training
performed by a representative trained and authorized by the controller manufacturer.

2) The manufacturer must supply an operation and maintenance manual describing
features, operating instructions, maintenance procedures and replacement parts.

3) Installation of the system must be per the manufacturer’s specification and no
exceptions must be allowed. A factory trained/authorized representative must provide
training to the owner and the training must be video recorded.

2.7 FLOW METERS

A. Recirculation flow meter (1 required) must be provided according to the manufacturer in the filtered
water return lines to each of the pools. The flow sensor must be the GF Signet 2551 insertion
magmeter. Provide the coaxial cable from the sensor to the display/transmitter. Flow meter accuracy
must be +/- 2% of reading.

B. Backwash piping flow meters (2 required) must be a pilot, impact ball, variable area type with one
piece, impact resistant machined acrylic plastic body. GPM scale must be permanently etched or
imprinted on the meter. Flow rate indicator must be of stainless-steel material. The scale range must
be appropriate for a specific flow rate. Pipe size to accommodate backwash rate. The backwash piping
flow meter must be BLUE-WHITE series F-300 or approved equal.

COUNSILMAN-HUNSAKER
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WATER LEVEL CONTROLLER

A. Sight Glass Surge Tank Water Level Controller

1.

Provide a water level sensing and control system for the pools that will monitor the water level in
the surge tank and automatically activate the auto water make-up control valve. For sensing
water level and activating make-up water control valve, use Series ELC-810 Controller housed in
a watertight NEMA 4X UL94 5V UL flammability rated polycarbonate enclosure to meet IP66 and
NEMA 4, 4X, 12 and 13 ratings. The Controller must utilize two sensors to control water level.
ELC-810 series must have a menu-driven LCD display screen and utilize a five-switch user
interface for navigation through the menu. The menu must allow changing the following settings:
delay to shutoff, alternate sensor option, maximum time on, manual override, delay to normal,
type of sensor, high level option, flow sensor active, and sounder with alarm. Menu settings must
be capable of password protection. The Controller must be capable of displaying the following
data: last fill time, last drain time, last alarm. The Controller must be capable of determining the
following: maximum time on exceeded, over current to solenoid valve, no valve/valve wiring
problem, and sensor not working properly. The Controller must have a low voltage interlock with
auto water make-up solenoid valve, must provide adjustable time delay for increasing level and
manual override; and requires 115 VAC, 1 phase, 60 Hz power. Manufactured by AquatiControl
Technology, model ELC-810-DS-SG-XXX (Coordinate the specific length(s) of cable required for
each controller prior to ordering). Refer to drawings for additional information.

Provide a solenoid valve for the high-level sensor, normally opened, stainless-steel fitted, bronze
body, 24 VAC slow closing type. Refer to Plumbing drawings for pipe size. Interlock with
automatic water level control system. Refer to the drawings for additional information. Solenoid
must be the 8221 Series by ASCO or approved equal. Maximum size of 2 1/2”.

Provide a proximity switch sensor that must be sensitive to within +/- 1/8” (4mm) of nominal water
level. Supply voltage to sensor must be 12V to 24V DC from Controller. Current consumption
must be < or = 15mA. Response frequency must be 100Hz. Maximum control output must be
200mA. Sensor operating temperature must be -25 Deg. C to 70 Deg. C. Operating humidity
must range from 35% RH to 95% RH. Sensor must be mounted on the existing sight glass. Sight
glass must be mounted to surge tank wall with composite/non-metallic hangers and stainless-
steel hardware. Refer to drawings for additional information.

Wiring from the sensor to the Controller must be provided and must be connected to the terminal
points mounted within a corrosion-resistant, nonmetallic NEMA 4X enclosure. Wiring connections
must be made through the bottom of the enclosure. The enclosure size must be no less than 8”
wide x 5” high x 4’deep. The access door must be the entire front face panel of the enclosure.
Confirm location in field.

Major components must be plugged in using WAGO terminal blocks for ease of installation and
replacement. Unit must be designed to activate a 24-volt AC solenoid valve.

Provide a make-up water solenoid valve, normally closed, stainless-steel fitted, bronze body, 24
VAC slow-closing type. Interlock with automatic water level control system. Refer to the drawings
for additional information including size of pipe. Solenoid must be by ASCO 8221 or approved
equal.

Discharge of make-up water must be into the surge tank. Refer to the drawings for additional
information.

SWIMMING POOL FINISHES

A. Tile Acid Wash & Cleaning

1. Power wash the interior of the swimming pools and surrounding perimeter deck with a light
power wash to knock down any heavy dirt, mold, and/or algae. Contractor must not get the
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power washing nozzle too close to the surface to avoid damaging the finish. Start with a 60/40
mix of acid to water. Douse a small area with the mix and briefly scrub with a medium bristle
brush. Rinse the area and assess. If clean, proceed for the remainder of the tile surface. If
needed, increase the mix ratio for more severe stains, though the mix should never be 100%
acid. If a spill occurs, rinse the area immediately. Contractor to wear PPE during acid wash
process including eye protection, mask/respirator, knee-high rubber boots, rubber gloves and
protection for arms.

B. Tile Grout

1.

Use either LATICRETE PERMACOLOR Grout or MAPEI Ultracolor Plus FA Grout in accordance
with the manufacturer’s requirements. As manufactured by LATICRETE International, MAPEI,
Inc., or approved equal.

Mix grout to a thick creamy consistency and force into joints for entire thick depth, flush with
surface. Clean off excess and fill skips and gaps before grout sets. Color selection by Architect
or Interior Designer. Provide dampness for minimum 3-day curing and polish with clean dry cloths
(not required when epoxy grouts are used).

Maintain a temperature range of 50 degrees Fahrenheit to 90 degrees Fahrenheit during
installation of tile and grout materials. Tile installation should cure for a minimum 14 days with
average a temperature of 70 degrees, while maintaining the minimum 40 degrees and maximum
90 degrees Fahrenheit, prior to filling pool with water.

Upon completion of placement and grouting, clean tile installation as recommended by TCNA
and manufacturers of proprietary materials. Tile must be cleaned with pH neutral solutions, free
of both sodium and potassium, in accordance with the tile and grout manufacturer's printed
instruction.

Conform to the following reference standard:

a. A108.10 — Installation of Grout in Tile Work.

PART 3 - EXECUTION

3.1 EXISTING CONDITIONS, INSPECTION AND PREPARATION

A. Carefully examine the contract documents for requirements that affect the work of this section. Prior
to starting work, notify the Architect of defects requiring correction. Do not start work until conditions
are satisfactory.

B. Verify that work by others, related to this section, has been completed. This includes earthwork,
concrete work, and mechanical, electrical, and plumbing connections.

C. Protect materials and work completed by others from damage while completing the work in this section.

3.2 PIPING INSTALLATION

A. General

1.

Provide and erect, according to the best practices of the trade, piping shown on the drawings
and required for the complete installation of these systems. The piping shown on the drawings
must be considered as diagrammatic in indicating the general run and connections and may
or may not in parts be shown in its true position. The piping may have to be offset, lowered,
or raised as required or as directed at the site. This does not relieve responsibility for the
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proper erection of the systems or piping in every respect suitable for the work intended as
described in the specifications and approved by the Architect. In the erection of piping, it must
be properly supported, and proper provisions must be made for expansion, contraction and
anchoring of piping. Piping must be cut accurately for fabrication to measurements established
at the construction site. Pipe must be worked into place without springing and/or forcing,
properly clearing windows, doors, and other openings and equipment. Cutting or other
weakening of the building structure to facilitate installation will not be permitted. Pipes must
have burrs and/or cutting slag removed by reaming or other cleaning methods in strict
accordance with the manufacturer's instructions. Changes in direction must be made with
fittings. Open ends of pipes and equipment must be properly capped or plugged to keep dirt
and other foreign materials out of the systems. Plugs of rags, wool, cotton waste or similar
materials will not be used in plugging. Piping must be arranged so as not to interfere with
removal and maintenance of equipment, filters, or devices, and so as not to block access to
manholes, access openings, etc. Flanges or unions applicable for the type of piping specified
must be provided in the piping at connections to items of equipment. Piping must be installed
to ensure noiseless circulation. Valves and specialties must be so placed to permit easy
operation and access.

B. Pipe Hangers and Supports

1. Pipes must be adequately supported by pipe hangers and supports as specified.
2. Horizontal PVC Schedule 80 piping must be supported in accordance with the manufacturer’s
recommendations for fluid temperature not exceeding 120-degree F and as listed below:

Nominal Pipe Size Hanger Support Spacing Mlsr;ggﬁngEgdH?rfgeefror
1-1/4” and less 5-0” 3/8”
1-1/2°t0 3" 6’-0” 1/2”
4" to 6” 8-0” 5/8”
81012 10-0” 7/8”

3. Horizontal CPVC Schedule 80 piping must be supported in accordance with the manufacturer’s
recommendations for fluid temperature not exceeding 140-degree F and as listed below:

Nominal Pipe Size Hanger Support Spacing Mlsr”]n;remngdH?rfgef:)r
Y2" and less * 4-0” 3/8”
¥ t0 2" 6’-0” 3/8”
2-1/2"t0 3” 7-0" 1/2”
410 8" 8-0" 7/8"

4. Round rods supporting the pipe hangers must be of the following dimensions:

Nominal Pipe Size Rod Diameter
1/2" to 2" pipe -3/8" rod
2-1/2" to 3" pipe -1/2" rod
4" to 5" pipe -5/8" rod
6" pipe -3/4" rod

5. Hanger rods must be galvanized steel. Provide for controlling level and slope by turn buckles
or other approved means of adjustment and incorporate lock nuts.

6. Provide means of preventing dissimilar metal contact such as plastic-coated hangers, copper
colored epoxy paint, or non-adhesive isolation tape.
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7. Provide hangers to provide a minimum of l-inch space between finished covering and
adjacent work.

8. Place a hanger within 12 inches of each horizontal elbow.

9. Support vertical piping independently of connected horizontal piping. Support vertical pipes at
every floor. Wherever possible, locate riser clamps directly below pipe couplings or shear lugs.

10. Where several pipes can be installed in parallel and at the same elevation, provide trapeze
hangers as specified. Trapeze hangers must be spaced according to the smallest pipe size or
provide intermediate supports according to the support spacing schedules. Provide heavier
members as required for the load supported for the entire span distance. Hanger rods must
be as specified above and properly sized for the load supported, but not less than 5/8 inches
diameter.

11. Piping must be rigidly supported from the building structure by means of hanger assemblies
properly selected and sized for the application in accordance with the manufacturer's
recommendations and specifications. Do not support piping from other pipes, ductwork or other
equipment that is not building structure. Do not modify the building structure for hanger
installation.

12. Attachment of piping hangers to the building structure must be provided in a manner approved
by the Architect. Provide concrete inserts installed by others in the building construction at the
time the concrete is poured, and hangers must be attached to these inserts.

13. The use of pipe hooks, chains, or perforated iron for pipe hanger supports will not be permitted.

C. Concrete Inserts

1. Provide inserts for placement in form work before concrete is poured.

2. Provide inserts for suspending hangers from reinforced concrete slabs and sides of reinforced
concrete beams.

3. Where concrete slabs form finished ceilings, inserts must be flush with the slab surface.

4. Provide hook rods to concrete reinforcement section for inserts carrying pipe over 4 inches.

D. Flushing, Draining and Cleaning Pipe Systems

1. Flush out water systems with water before placing them in operation. Other systems must be
cleaned by using compressed air or nitrogen. After systems are in operation and during the test
period, strainer screens must be removed and thoroughly cleaned.

E. Expansion and Contraction

1. Make necessary provisions for expansion and contraction of piping with offsets, loops, flexible
connections, and anchors as required to prevent undue strain. Provide shop drawings for method
and arrangement for control of expansion and contraction of piping.

F. Testing

1. Piping installation and pressure testing must be performed by the Contractor and reviewed by
the Owner or a designated representative of the Owner prior to putting the pool systems in
operation. A minimum notice of one (1) week is required prior to review. Results must be
submitted to the Architect. Pictures with time stamps for each section of piping must be
included with testing report(s) and be submitted within one (1) week of the pressure test(s).

2. Pool related piping must be capped and hydraulically pressure tested (with water, not air) to a
pressure of not less than 50 PSI for a period of no less than two (2) hours. Pressure testing
must be conducted in accordance with ASTM D2774. The temperature of the water used for
the test must be between 40°F and 90 °F.
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3. Adhere to the applicable provisions of Division 22 - Plumbing, "General Provisions" and "Basic
Materials and Methods" for installation of piping system.

3.3 START-UP AND INSTRUCTION

A. Supply the services of an experienced swimming pool operator/instructor for a period of not less than
one day (total 8 hours) after the pools have been filled and initially placed in operation. During this
period, the Owner's representatives who will be operating the pools must be thoroughly instructed in
phases of the pool's operation. Deliver six (6) complete sets of operating and maintenance instructions
for the swimming pool, structures, finishes and component equipment. Prior to leaving the job, obtain
written certification from the designated Owner's representative acknowledging that the instruction
period has been completed and necessary operating information provided.

B. Written reports of each of these visits outlining the pool's operation, competence and performance of
the pool's operation personnel, and other pertinent comments must be submitted to the Owner and
Architect/Engineer within one (1) week after each visit.

C. Provide specific written procedures that must be followed for emptying and refilling the pool as
mentioned previously in this section. The procedures must be included in the bound volume of
operating instructions and references in the front index with a note headed by the words: "CAUTION -
- VERY IMPORTANT".

END OF SECTION 13 1100
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SECTION 13 1105 - SELECTIVE DEMOLITION

PART 1 - GENERAL

1.1

1.2

13

14

15

1.6

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and Division 01 Specification Sections, apply to this Section.

SUMMARY

Section Includes:

1. Demolition and removal of selected pool materials and equipment.
2. Salvage of existing items to be reused or recycled.
3. Protection of surrounding areas.

Related Requirements:

1. Division1 Section "Temporary Facilities and Controls" for temporary construction and
environmental-protection measures for selective demolition operations.

Related work specified in other sections:

1. Section 13 1100 - Swimming Pools

DEFINITIONS

Remove: Detach and remove items from the pool and legally dispose of them off-site unless
indicated to be removed and salvaged or removed and reinstalled.

MATERIALS OWNERSHIP

Unless otherwise indicated, demolition waste becomes property of the Contractor.

CLOSEOUT SUBMITTALS

Inventory: Submit a list of items that have been removed and salvaged.

Landfill Records: Indicate receipt and acceptance of hazardous wastes by a landfill facility
licensed to accept hazardous wastes.

FIELD CONDITIONS

Owner will occupy portions of building immediately adjacent to selective demolition area.
Conduct selective demolition so Owner's operations will not be disrupted.

COUNSILMAN-HUNSAKER 13 1105- 1

SELECTIVE DEMOLITION



LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as
practical.

Notify Architect of discrepancies between existing conditions and Drawings before proceeding
with selective demolition.

Hazardous Materials

1. If suspected hazardous materials are encountered, do not disturb; immediately notify
Architect and Owners Representative.

Storage or sale of removed items or materials on-site is not permitted.

Utility Service: Maintain existing utilities indicated to remain in service and protect them against
damage during selective demolition operations.

1. Maintain fire-protection facilities in service during selective demolition operations.

PART 2 — PRODUCTS

21

PERFORMANCE REQUIREMENTS

A. Regulatory Requirements: Comply with governing EPA notification regulations before beginning

selective demolition. Comply with hauling and disposal regulations of authorities having
jurisdiction.

B. Standards: Comply with OSHA Standards 29 CFR Part 1926 & 1910.

C. Standards: Comply with ANSI/ASSE A10.6 and NFPA 241.

PART 3 — EXECUTION

3.1

EXAMINATION

A. Verify that all piping to remain has been plugged before starting selective demolition operations.

All piping and pool equipment to remain fully drained immediately following the draining of the
pools until the pools are ready to be refilled and started up for final system commissioning.

B. Review record documents of existing construction provided by Owners Representative. Owners

Representative does not guarantee that existing conditions are same as those indicated in record
documents.

C. Survey existing conditions and correlate with requirements indicated to determine extent of

selective demolition required.
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When unanticipated mechanical, electrical, or structural elements that conflict with intended
function or design are encountered, investigate and measure the nature and extent of conflict.
Promptly submit a written report to Architect.

Survey of Existing Conditions: Record existing conditions by use of preconstruction photographs.

Notify owner on completion of selective demolition and obtain documentation verifying that
existing surfaces have been inspected and accepted.

3.2 PREPARATION
Site Access and Temporary Controls: Conduct selective demolition and debris-removal
operations to ensure minimum interference with roads, streets, walks, walkways, and other
adjacent occupied and used facilities.
Temporary Facilities: Provide temporary barricades and other protection required to prevent
injury to people and damage to adjacent buildings and facilities to remain.
1. Contractor to provide a dust control plan for review by the Owner’s Representative.
2. Primary removal of pool tile and mortar must be performed by hydro-blast process. Sand
blasting will not be permitted.
3. Double containment with dedicated exhaust of work area and pathway of removal is
required.
4. Provide protection to ensure safe passage of people around selective demolition area and to
and from occupied portions of building.
5. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are
exposed during selective demolition operations.
6. Cover and protect furniture, furnishings, and equipment that have not been removed.
7. Comply with requirements for temporary enclosures and dust control.
3.3 SELECTIVE DEMOLITION, GENERAL
General: Demolish and remove existing pool finishes as described and/or indicated. Use
methods required to complete the Work within limitations of governing regulations and as follows:
1. Remove existing sand filters.
2.  Remove existing recirculation pumps and strainer.
3.  Remove existing motor starter panel.
4. Remove existing UV chamber and cabinet.
5. Remove existing yellow grating shelf and support structure against the mechanical room
wall.
6. Remove existing chemical controller.
7. Remove two (2) existing fisher valves.
8. Remove the existing VGB covers at the four (4) drain sumps.
9. Remove existing flow meters.
10. Remove recirculation piping, valves, hangers, and supports within the pool mechanical area
to the extent shown on the drawings.
11. Dispose of demolished items and materials promptly.
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3.4 DISPOSAL OF DEMOLISHED MATERIALS

A. General: Except for items or materials indicated to be recycled, reused, salvaged, reinstalled, or
otherwise indicated to remain Owner's property, remove demolished materials from Project
site and legally dispose of them in an EPA-approved landfill.

1. Protect all finished surfaces during the demolition process.
2. Do not allow demolished materials to accumulate on-site.
3

Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and
areas.

B. Disposal: Transport demolished materials off Owner's property and legally dispose of them.
3.5 CLEANING

A. Clean adjacent structures and improvements including but not limited to structural spaces of dust,
dirt, and debris caused by selective demolition operations. Return adjacent areas to condition
existing before selective demolition operations began.

END OF SECTION 13 1105
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SECTION 22 0005
BASIC PLUMBING REQUIREMENTS

PART 1 GENERAL
1.01 RELATED DOCUMENTS
A. This section applies to all sections of Division 22.

B. Drawings and general provisions of the contract, including Division 00 and Division 01
specification sections, apply to work of this section.

C. Provide all items, articles, materials, operations or methods listed, mentioned or scheduled on
drawings and/or herein, including all labor, materials, equipment and incidentals necessary and
required for their completion.

D. The items in this section are supplementary to the requirements set forth in other portions of the
specifications as indicated under item "A" above.

1.02 APPLICATION

A. This section applies to all plumbing work. The contractors involved shall check all sections of
the specifications in addition to the particular section covering their specific trade. Each distinct
section of the specifications aimed for one trade may have detailed information with regards to
other trades, therefore, it is imperative that all sections be reviewed to get a complete picture of
all other trades' functions and work required.

B. The plumbing contractor is responsible for the installation and operation of the plumbing
systems.

C. The plumbing contractor is responsible for receiving, unloading and placement of all of the
owner provided equipment.

1.03 INSPECTION OF SITE

A. Each Contractor shall visit the site prior to bid submission to determine all existing conditions
that may affect his work and shall make appropriate allowances for such conditions in his bid.
Failure to visit the site shall not be cause for a request for additional compensation later in the
project during construction.

B. The submitting of a proposal implies that the contractor has visited the site and understands the
conditions under which the work must be conducted.

C. Install Work in locations shown on Drawings, unless prevented by Project conditions.

D. Prepare drawings showing proposed rearrangement of Work to meet Project conditions,
including changes to Work specified in other Sections. Obtain permission of Owner before
proceeding.

1.04 ALTERNATES AND SUBSTITUTIONS

A. Refer to Division 01 - General Requirements for procedures to submit products by a
Manufacturer that is not listed as approved equal in the Specifications.

1.05 DEVIATIONS FROM BASIS OF DESIGN MANUFACTURER

A. Products identified wiithin the schedules and details are used as the basis of design for laying
out and coordinating with other trades such as structural, architectural, and electrical. Should
Division 22 Contractor submit products by a manufacturer other than that indicated as Basis of
Design in the Drawings, Contractor shall then be responsible for evaluating the impacts of the
proposed Manufacturer's equipment, even if the Manufacturer is listed in the specifications as
an approved equal. This includes the proposed Manufacturer's electrical, architectural and
structural requirements and their subsequent impacts on the current design and coordination of
any differing dimensions and clearances with all other trades. This evaluation shall be included
as part of the proposed product submittal.
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1.06 MATERIALS

A.

C.

Plumbing equipment is to be furnished with motors, electrical controls and protective devices,
and integral operating devices which are normally included by the manufacturer or required by
the Contract Documents.

The Plumbing trades shall provide all control wiring, 120 volts and less, for the equipment and
devices furnished under Division 22 of these specifications, including all wiring devices,
transformers, conduit, etc. Any conduits used for control wiring shall meet the specifications as
indicated in Division 26.

Power wiring 120 volts and greater shall be by the Electrical Trades.

1.07 CODES, PERMITS AND FEES

A.

Unless otherwise indicated, all required permits, licenses, inspections, approvals and fees for
plumbing work shall be secured and paid for by the contractor. All work shall conform to all
applicable codes, rules and regulations. Applicable publications listed in all sections of Division
22 shall be the latest issue, unless otherwise noted.

Rules of local utility companies and municipalities shall be complied with. Check with the utility
company and/or municipality supplying service to the installation and determine all devices
including, but not limited to: meters, regulators, valves which will be required and include the
cost of all such items in the proposal.

All work shall be executed in accordance with the rules and regulations set forth in local and
state codes. Prepare any detailed drawings or diagrams which may be required by the
governing authorities. Where the drawings and/or specifications indicate materials or
construction in excess of code requirements, the drawings and/or specifications shall govern.

1.08 MAINTENANCE

A.

B.

Provide 8 hours of instruction to the owner's designated personnel in the maintenance and
operation of equipment and systems.

Provide complete maintenance and operating instructional manuals covering all mechanical
equipment herein specified, together with parts lists. Maintenance and operating instructional
manuals shall be job specific to this project. Generic manuals are not acceptable. Manuals
shall be submitted in electronic format for review. When approved, four (4) bound hard copies
and an indexed electronic PDF shall be provided to the owner. Maintenance and operating
instructional manuals shall be provided when construction is approximately 75% complete.

1.09 WARRANTY AND GUARANTEE

A

Contractor shall guarantee all work installed by him or his subcontractors to be free from defect
in material and workmanship for a period of one year from date of final acceptance of the work,
unless a longer period is stipulated under specific headings. Contractor shall repair or replace
at no additional cost to the owner, any material or equipment developing defects and shall also
make good any damage caused by such defects or the correction of defects. Repairs or
replacements shall bear additional guarantee, as originally called for, dated from the final
acceptance of the repair or replacement. This requirement shall be binding even though it will
exceed product guarantees normally furnished by some manufacturers. Contractor shall
submit his own and each equipment manufacturers written certificates, warranting that each
item of equipment furnished complies with all requirements of the drawings and specifications.
Note that guarantee shall run from date of final acceptance of the work, not from date of
installation of a device or piece of equipment.

1.10 SUBMITTALS
A. Shop drawings and samples shall be submitted in compliance with the Conditions of the

Contract and Division 1 General Requirements.
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Contractor shall provide submittals where items are referred to by symbolic designation on the
drawings. All submittals shall bear the same designation (plumbing piping, plumbing fixtures,
etc.). Refer to other sections of the electrical specifications for additional requirements.

Shop Drawings: Each piece of equipment shall be identified by the number shown in the
schedules and by specification article number pertaining to the item. Shop drawings shall as a
minimum be ¥4” equals 1’ 0” scale, and shall be newly prepared by the Contractor and not
reproduced from the Architect’s drawings. Layouts shall be made for all floor plans including all
ductwork, piping, electrical distribution and other mechanical equipment. Layouts shall show
clearances of piping, ducts, etc., above floor.

Contractor shall obtain Engineer’s approval on all the work before any equipment is purchased,
or any work installed. Contractor shall also secure approval of the Governmental Authorities
having jurisdiction on all equipment and on the layout of the complete system.

The Engineer’s review and approval of shop drawings is a gratuitous assistance and in no way
does it relieve the Contractor from responsibility for errors or omissions which may exist on the
shop drawings. Where such errors or omissions are discovered later, they must be made good
by the Contractor, without any additional cost to the Owner, irrespective of any approval by the
Engineer.

1. The Contractor shall incorporate with his shop drawings, a letter indicating all deviations
from the plans and/or specifications. If in the opinion of the Architect, the deviations are
not equal, the Contractor will be required to furnish the item as specified and as indicated
on the drawings.

2.  Record documents shall be submitted in compliance with the requirements of the
Specifications.

Engineer WILL NOT REVIEW:

1. Submittals not specified.

2. Submittals not reviewed by Contractor; including Contractor stamp with signature
comments.

3. Submittals made after work is delivered to site and/or installed.

4.  Submittal resubmissions unless resubmission is required by Architect/Engineer.

Installation of any item that requires submittal approval by the engineer shall be installed at the
contractors risk. The contractor, at his cost, shall remove all work installed prior to approval of
the submittal.

The engineer will not be responsible for errors in quantities, or dimensions required to fit the job
condition, details of fabrication to insure proper assembly at the job, or for errors resulting from
errors in submittals.

For underground piping, record dimensions and invert elevations of all piping, including all
offsets, fittings, cathodic protection and accessories. Locate dimensions from benchmarks that
will be preserved after construction is complete.

1.11 RECORD DRAWINGS

A.

B.

Refer to Division 01 - General Requirements for procedures. All literature shall be furnished in
accordance with requirements listed in Division 01.

Contractor shall provide the following record drawings as part of the Project closeout document

process:

1. Contract Documents, specifications and submittals, indicating "As-Built" conditions and
actual products selected for use.

2. Product and Maintenance manuals for all equipment listed within this specification manual
and in Contract Documents. Provide with parts lists as applicable.

1.12 QUALITY ASSURANCE
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Other referenced standards:
1.  Comply with referenced standards, guidelines, data sheets from various associations,
including NFPA, ANSI, ASTM, ASME, ASHRAE.

PART 2 PRODUCTS
2.01 SLEEVES AND ESCUTCHEONS

A.

Provide sleeves wherever pipes pass through exterior wall and floors. Sleeves shall be
schedule 40 steel pipe cut to length. Sleeves shall terminate flush with walls, partitions and
ceilings in finished areas. All sleeves through floor shall extend 2" above floor. Provide cast
brass nickel-plated escutcheons with positive catches on each visible sleeve penetration.
Sleves are to be sealed at each installation with a 3M approved sealant. The space between
the inside of the sleeve and the outside of the pipe or conduit with in the sleeve shall be sealed
at each installation with a 3M approved sealant.

2.02 DIELECTRIC UNIONS

A.

B.

Dielectric unions shall be used to connect dissimilar metals (such as steel and copper) to
prevent electrolytic action.

Dielectric waterway fittings shall be a copper-silicon casting conforming to UNS C87850, and
UL classified in accordance with ANSI / NSF-61 for potable water service.

2.03 BUILDING ATTACHMENTS FOR PLUMBING WORK SUPPORTS

A.

General Requirements:

1. Provide building attachments required for supporting plumbing work, suitably selected and
installed for the loads applied with a minimum additional safety factor of 3.

2. Where specified attachments are not suitable for conditions, submit to Engineer for
approval, proposal for alternate building attachments.

3. If specially designed building attachments are required, retain the services of a licenced
structural engineer to design such building attachments.

4. Approved Manufacturers: Grinnell, or equivalent products by Michigan Hanger and B-Line.

5. Provide supplemental trapeze supports where necessary. Design trapeze to support all
trades. Coordinate loads, and supports with all trades. Size trapeze for maximum
deflection of 1/64 of the span.

Attachments to Structural Steel:

1. Support plumbing work from building structural steel where possible and approved. No
welding or bolting to structural steel is permitted unless authorized by Architect. C-clamps
are not permitted.

a. Center beam clamp - for loads over 120 Ib.: Malleable center hung Grinnell Fig. 228.
b. Side beam clamp with retaining clips - for loads up to 120 Ib.

Cast in Place Concrete Inserts:

1. Provide inserts selected for applied load of present load plus 100% for future, and
coordinated with concrete work. Except as detailed on drawings, inserts shall be Unistrut
or Grinnell. Plan, lay out and coordinate setting of inserts prior to concrete pour. Use
Grinnell Fig. 285 lightweight concrete insert for loads up to 400# or Grinnell Fig. 281
Wedge Type concrete insert for loads up to 1200#

Drilled Insert Anchors:

1. Where plumbing work cannot be supported from structural steel, or cast in place concrete
inserts, provide drilled concrete insert anchors. Submit for approval, project specific
installation drawings for all loads over 100 Ibs. Install inserts in web of beam if possible
and approved. Insert depth shall not exceed two thirds the thickness of the concrete.
Where existing concrete appears to be deteriorating, or where applied load at insert
exceeds 1000 Ibs., conduct test of concrete to determine derated capacity of insert.
Anchors may be adhesive or expansion type up to 1000 Ibs., and shall be adhesive type
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for loads over 1000 Ibs.

PART 3 EXECUTION
3.01 GENERAL

A.

B.

C.

D.

Existing piping: when encountered during the course of work, protect, brace and support
existing piping where required for proper execution of the work.

Interruption of existing active piping: when the course of work makes shut-down of services
unavoidable, the plumbing contractor shall schedule the shut-down at such time as approved
by the owners representative, which will cause least interference with established operating
routine.

Arrange work accordingly, providing such fittings as duct transitions traps, valves and
accessories necessary to complete all construction in an orderiy fashion.

Install all equipment in strict accordance all directions and recommendations furnished by the
manufacturer.

3.02 INTERPRETATION OF CONTRACT DOCUMENTS

A.

B.

Should there be discrepancy or a question of intent, refer matter to Architect/Engineer for
decision before ordering any equipment or materials or before starting any related work.

Drawings and Specifications are to be taken together. Work specified and not shown or work
shown and not specified shall be performed or furnished as though mentioned in both
Specifications and Drawings. If there is discrepancy between Drawings and Specifications as to
quantity or quality to be provided, the greater quantity or better quality shall be provided.

Minor items and accessories or devices reasonably inferable as necessary to complete and
proper installation and operation of any system shall be provided by Contractor for such system
whether or not specifically called for by Specifications or Drawings.

Architect/Engineer may change location of any equipment 5’ and any piping, ductwork, conduit,
etc. 10’ in any direction without extra charge, provided such changes are made before
installation.

Locations of items not definitely fixed by dimensions are approximate only and exact locations
necessary to secure the best conditions and results shall be determined at the site and shall be
subject to review and approval by Architect/Engineer.

Follow drawings in laying out work, check drawings of other trades to verify spaces in which

work will be installed, and maintain maximum headroom and space conditions at all points.

1. Where headroom or space conditions appear inadequate, notify Architect or Owner’s field
representative before proceeding with installation.

2. Pipe/duct rerouting and size changes shall be made at no additional cost to the Owner.

Furnish advance information on locations and sizes of frames, boxes, sleeves and openings
needed for the work, and also furnish information and shop drawings necessary to permit
installation of other work without delay.

Where there is evidence that parts of the Work specified in Divisions 21, 22, and 23 will
interfere with other work, assist in working out space conditions to make satisfactory
adjustments, revise and submit coordinated shop drawings.

After review and without additional cost to the Owner, make minor modifications in the work as
required by structural interferences, by interferences with work of other sections or for proper
execution of the work.

Work installed before coordinating with other work so as to cause interference with other work
shall be changed and corrected without additional cost to the Owner.

Drawings are diagrammatic in nature and are a graphic representation of requirements and
shall be followed as closely as actual building construction will permit. All changes from the
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plans necessary to make the work conform to the building as constructed and to fit the work of
other trades or to conform to rules of the Governmental Authorities having jurisdiction, NFPA,
OSHA and the Owner’s Insurance Underwriters, shall be made by the Contractor without extra
cost to the Owner.

The layout of the piping, ductwork, equipment, etc., as shown on the drawings shall be checked
and exact locations shall be determined by the dimensions of the equipment approved and the
Contractor shall obtain approval for the revised layout before the apparatus is installed. The
Contractor shall field measure or consult existing record Architectural and Structural Drawings if
available for all dimensions, locations of partitions, locations and sizes of structural supports,
foundations, etc.

Omission in the Drawings and/or Specifications of any items necessary for the proper
completion or operation of the work outlined in this specification shall not relieve the Contractor
from furnishing same without additional cost to the Owner.

The Equipment Shop Drawings should be furnished to the installing Contractor by the
purchasing Contractor before roughing in. Contractor shall not install any piping or ductwork for
said equipment until he has received approved shop drawings for same.

3.03 ALTERATIONS IN PRESENT BUILDING AND SYSTEMS

A.

Contractor shall take particular note of the revisions and alterations to the existing systems,
facilities and equipment due to the new construction as indicated on the Drawings and/or in
Specification. Contractor shall remove, reroute or alter all services, ductwork, etc., as required
or as indicated on the drawings.

The Contractor shall maintain all services in the existing building. In case, where new service
connections are to be made to existing services and service interruptions can in no way be
avoided, the service interruptions shall be with the minimum of inconvenience to the Owner and
the work shall be done at such time of any day, Saturday and Sunday included, and only as
directed by the Owner or the Architect.

3.04 ACCESSIBILITY

A.

Do not locate traps, valves, controls, unions, cleanouts, etc. in any system at a location that will
be inaccessible after construction is completed. Maintain accessibility for all components in
plumbing systems.

3.05 ACCESS PANELS:

A.

B.

Refer to Division 08 - Openings; Provide access doors in locations as required by applicable
codes and as indicated below. Coordinate locations with architectural trades.

Submit shop drawings for review before ordering panels. Where fire rating is required, furnish
label doors compatible with fire rating of assembly.

Contractor shall confer with other trades with respect to access panel locations, and shall
wherever practical group valves, traps, dampers, etc. in such way as to be accessible from
single panel and eliminate as many access panels as possible.

Furnish access panels to access valves, traps, control valves or devices, dampers, damper
motors, etc. Access panels shall be sized as necessary for ample access, or as indicated on
drawings, but no smaller than 12" x 12" where devices are within easy reach of operator, and at
least 24"x24" when operator must pass through opening in order to reach the devices.
Architectural Trades shall install access panels coordinated with Mechanical Trades.

Access panels in fire rated walls or ceiling must be U.L. labeled for intended use. Unless
otherwise indicated on plans, access doors shall be hinged flush type steel framed panel, 14
gauge minimum for frame, and with anchor straps. Only narrow border shall be exposed.
Hinges shall be concealed type. Locking device shall be flush type and screw driver operated.
Metal surfaces shall be prime coated with rust-inhibitive paint. Panels shall be compatible with
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architectural adjacent materials.
3.06 PROTECTION OF ELECTRICAL EQUIPMENT

A. Contractor shall furnish and install sheet metal drain pans beneath piping that is routed above
electrical equipment and/or above the 3’ access space in front of such equipment. Electrical
equipment, for the purpose of addressing drain pan requirements, shall be defined as free-
standing or wall-mounted switchgear, transformers, distribution boards or motor control centers.
1. Drain pans shall be 20 gauge galvanized sheet metal with a minimum 4” high turned up

edge. Bottom of drain pan shall slope to a single drainage point at ¥s” per foot. A 1”
diameter clear plastic tube shall allow collected fluid to drain to the nearest open site floor
drain. Secure plastic tubing to building structure only.

2. Drain pan shall be hung from building structure with angle iron trapeze hangers (no
hanger shall penetrate the drain pan). Consider drain pan to be full of water for hanger
load calculations.

3. Drain pans shall include liquid detectors with alarms only if noted on the drawings. Liquid
detectors shall be specified in Section 22 10 06 Plumbing Piping Specialties.

B. Contractor shall include provisions to adjust the local lighting layout, at no extra cost to Owner,
in order to accommodate any detrimental effect the drain pan has on the illumination of the
electrical equipment and access space.

3.07 CUTTING, PATCHING AND DAMAGE TO OTHER WORK
A. Refer to Division 01 - General Requirements.

B. All cutting required shall be done by the contractor whose work is involved, without extra cost
the owner. All patching and restoration including the furnishing and installation of access
panels in ceiling, walls; etc. Within the building lines shall be done by the respective,
responsible contractor. No cutting of structural steel, concrete, or wood shall be done without
prior approval and explicit directions of the architect patched by the respective, responsible
contractor.

C. The contractor, under whose jurisdiction the work may fall, shall provide labor, material, and
tools required to cut, repair, protect, cap, or relocate existing pipes, conduits, or utilities
interfering with or uncovered during work, per regulations of the authorities having jurisdiction.

3.08 EXCAVATION AND BACKFILLING

A. Provide all excavation, trenching, tunneling, removal of materials, de-watering and backfilling
required for the proper laying of pipes and plumbing work. Coordinate the work with other
excavating and backfilling in same area.

3.09 ROUGH-IN FOR CONNECTION TO EQUIPMENT

A. It shall be the responsibility of each contractor to study the architectural, structural, electrical,
and mechanical drawings, conferring with the various trades involved and checking with the
supplier of equipment in order to properly rough-in for all equipment.

3.10 MATERIAL AND EQUIPMENT

A. All material and equipment shall be new and of the best quality used for the purpose in good
commercial practice, and shall be the standard product of reputable manufacturers. The
material and equipment must meet approval of state and local codes in the area it is being
used. Roof decks shall not be used to support piping, conduit, equipment, devices, etc.

3.11 SEAL PENETRATIONS

A. Seal the space around pipes in sleeves and around duct openings through walls, floors and
ceilings. Provide adequate clearance to allow for proper sealing.

3.12 SOUND CONTROL
A. Penetrations shall be maintained airtight to pevent sound transfer.
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Piping shall pass through sleeves. Pack sleeves tight with glass fiber or oakum and caulked on
both sides with non-hardening acoustical sealant.

3.13 FIRESTOPPING

A
B.

Refer to Division 07 - Thermal and Moisture Protection for more information.

Provide UL classified firestopping system for plumbing penetrations through rated walls and
floors to maintain the fire rating.

3.14 CONTROL WIRING

A.

All control wiring for plumbing and electrical equipment, including motor starters, shall be 120
volt maximum and wired with one side of the coil grounded and the operating contacts in the
north side of the circuit. All control wiring shall be installed in conduit.

3.15 CLEANING, FLUSHING, AND INSPECTING

A.

D.

Refer to Division 01 - General Requirements; all plumbing equipment and components shall be
cleaned as frequently as necessary through the construction process and again prior to project
completion.

Clean exterior surfaces of installed piping systems of superfluous materials and prepare for
application of specified coatings (if any). Flush out piping systems with clean water before
proceeding with required tests. Inspect each run of each system for completion of joints,
supports and accessory items.

Sufficient flushing water shall be introduced into the mains to produce a velocity of not less than
4’ per second and this flow rate shall be continued until the discharge is clean and clear and
does not show evidences of silt or foreign matter when a sample is visually inspected.

Inspect pressure piping in accordance with procedures of ASME B31.

3.16 DELIVERY, STORAGE AND PROTECTION OF EQUIPMENT AND MATERIALS

A.

B.

E.

F.

Refer to Division 01 - General Requirements; all equipment and materials shall be delivered,
stored and secured per manufacturer's recommendations.

On-site storage shall be coordinated with Construction Manager/General Contractor and be
performed in a manner as to avoid damage, deterioration and loss.

Contractor shall provide temporary protection for installed equipment prior to project
completion.

Provide temporary end caps and closures on piping and fittings. Maintain in place until
installation.

All equipment shall be inspected prior to installation to assure that equipment is free from
defect and damage.

Protect plumbing fixtures and piping systems from entry of foreign materials by temporary
covers, completing sections of the work, and isolating parts of completed system.

3.17 PIPING TESTS

A
B.

Test pressure piping in accordance with ASME B31.

General: Provide temporary equipment for testing, including pump and gauges. Test piping
systems before insulation is installed wherever feasible and remove control devices before
testing. Test each natural section of each piping system independently, but do not use piping
system valves to isolate sections where test pressure exceeds valve pressure rating. Fill each
section with water and pressurize for indicated pressure and time.
1.  Test each piping system at 150% of operating pressure, or other pressure as required by
Authority Having Jurisdiction, whichever is greater.
a. Domestic water systems and equipment vents shall be tested hydrostatically for
minimum of four hours at 1% times design pressure for that system, or 100 psig
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minimum, whichever is greater, unless otherwise specified.
b. Storm, soil, waste and vent piping shall be tested with water for minimum of 24 hours
at 10 feet head.
c. Acid resistant waste and vent systems shall be tested as per manufacturer’s
recommendations.
2. Observe each test section for leakage at end of test period. Test fails if leakage is
observed or if pressure drop exceeds 5% of test pressure.

C. Repair piping systems sections which fail required piping test, by disassembly and re-
installation, using new materials to extent required to overcome leakage. Do not use chemicals,
stop-leak compounds, mastics or other temporary repair methods.

D. Drain test water from piping systems after testing and repair work has been completed.
END OF SECTION
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SECTION 22 0505
SELECTIVE DEMOLITION FOR PLUMBING

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Demolition and extension of existing plumbing work.
1.02 RELATED REQUIREMENTS
A. Division 01 - General Requirements: Project administrative and procedural requirements.

B. Division 02 - Existing Conditions: Demolition, cleaning and disposal requirements, cutting and
patching requirements, repairs.

1.03 SUMMARY

A. The work covered under this section consists of the furnishing of all necessary labor,
supervision, materials, equipment, and services to completely execute the system of minor
electrical demolition as described in this specification.

B. The demolition documents plans and specification have been prepared from existing non-as
built documents and cursory non-invasive field investigation.

C. ltis the contractors obligation to become familiar with the extent of demolition and the existing
condition before submitting their bid.

D. During demolition if the contractor discovers unforeseen significant non-code compliance
conditions of the existing installation they shall notify the Architect and Engineer immediately in
writing.

E. The contractor shall become familiar with the drawings and scope of work of other trades as the
work scope of those trades relates to mechanical equipment and connection requirements.

F. During demolition the contractor shall record on site as-builts all plumbing sanitary, waste and
domestic hot, cold and hot water recirculation capped branches for reuse in renovated project
space.

PART 2 PRODUCTS
2.01 MATERIALS
A. Materials and equipment for patching and extending work: As specified in individual sections.
PART 3 EXECUTION
3.01 EXAMINATION

A. Verify that piping to be demolished serve only equipment and facilities within the demolition
areas.

B. Demolition drawings are based on casual field observation and existing record documents.
C. Report discrepancies to Owner before disturbing existing installation.
D. Beginning of demolition means installer accepts existing conditions.
3.02 PREPARATION
A. Identify locations for capping plumbing piping before any demolition work commences.
B. Coordinate utility service shut-downs with Utility Companies.
C. Provide temporary connections to maintain existing systems in service during construction.

D. Confirm isolation valve locations for domestic water piping. Repair leaking isolation valves or
replace inoperable valves before commencing piping demolition.

3.03 DEMOLITION AND EXTENSION OF EXISTING PLUMBING WORK

220505 -1
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In general plumbing remodeling work is shown on Drawings but carefully study all drawings for
all contracts for “demolition” and “remodeling” work in existing building and field check to verify
locations where such work is being done to determine exact extent of work required. No extra
will be allowed for additional work required because of demolition or remodeling whether or not
work is specifically noted, itemized or shown on Drawings.

Remove existing equipment and materials pertaining to contract as specified or as required,
whether shown on Drawings or not, to prepare for new work of all contracts.

Where necessary, reroute piping, ducts, etc. from within walls, floors, ceilings, etc. being
removed. Contractor involved with interrupted service shall be responsible for accomplishing
required work whether shown on Drawings or not.

Remove, relocate, and extend existing plumbing piping to accommodate new construction.

Remove domestic water piping back to main and provide isolation valve and cap. DEAD LEGS
ARE NOT ALLOWED.

Remove sanitary and waste piping to branch connection fitting to negate any dead legs.

3.04 CLEANING AND REPAIR

A
B.

Refer to Division 01 - General Requirements for procedures.
Clean and repair existing materials and equipment that remain or that are to be reused.
END OF SECTION
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SECTION 22 0553
IDENTIFICATION FOR PLUMBING PIPING AND EQUIPMENT

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Nameplates.
B. Pipe markers.
1.02 REFERENCE STANDARDS
A. ASME A13.1 - Scheme for the Identification of Piping Systems 2020.
1.03 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Product Data: Provide manufacturers catalog literature for each product required.
PART 2 PRODUCTS
2.01 IDENTIFICATION APPLICATIONS
A. Piping: Pipe markers.
B. Pumps: Nameplates.
C. Equipment and Tanks: Nameplates.
D. Valves: Tags.
2.02 NAMEPLATES

A. Manufacturers:
1. Brimar Industries, Inc: www.pipemarker.com/#sle.
2. Kolbi Pipe Marker Co: www.kolbipipemarkers.com/#sle.
3. Seton Identification Products: www.seton.com/#sle.
4. Substitutions: See Section 01 6000 - Product Requirements.

B. Description: Laminated three-layer plastic with engraved letters.
2.03 TAGS

A. Manufacturers:
1. Brimar Industries, Inc: www.pipemarker.com/#sle.
2. Kolbi Pipe Marker Co: www.kolbipipemarkers.com/#sle.
3.  Seton Identification Products: www.seton.com/#sle.
4. Substitutions: See Section 01 6000 - Product Requirements.

B. Metal Tags: Brass with stamped letters; tag size minimum 1-1/2 inch diameter with smooth
edges.

2.04 PIPE MARKERS

A. Manufacturers:
1. Brimar Industries, Inc: www.pipemarker.com/#sle.
2. Kolbi Pipe Marker Co: www.kolbipipemarkers.com/#sle.
3. Seton Identification Products: www.seton.com/#sle.
4. Substitutions: See Section 01 6000 - Product Requirements.

B. Comply with ASME A13.1.

C. Plastic Pipe Markers: Factory fabricated, flexible, semi- rigid plastic, preformed to fit around
pipe or pipe covering; minimum information indicating flow direction arrow and identification of

fluid being conveyed.
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D. Underground Plastic Pipe Markers: Bright colored continuously printed plastic ribbon tape,
minimum 6 inches wide by 4 mil thick, manufactured for direct burial service.

PART 3 EXECUTION
3.01 PREPARATION

A. Degrease and clean surfaces to receive adhesive for identification materials.
3.02 INSTALLATION

A. Install plastic nameplates with corrosive-resistant mechanical fasteners, or adhesive. Apply
with sufficient adhesive to ensure permanent adhesion and seal with clear lacquer.

B. Install tags with corrosion resistant chain.

C. Install plastic pipe markers in accordance with manufacturer's instructions.
1. Install in clear view and align with axis of piping.
2. Locate identification not to exceed 20 feet on straight runs including risers and drops,
adjacent to each valve and Tee, at each side of penetration of structure or enclosure, and
at each obstruction.

D. Install underground plastic pipe markers 6 to 8 inches below finished grade, directly above
buried pipe.

END OF SECTION
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SECTION 22 5100
SWIMMING POOL PLUMBING SYSTEMS

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Pipe and fittings.
1.02 REFERENCE STANDARDS

A. ASTM D1785 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe, Schedules
40, 80, and 120; 2015, with Editorial Revision (2018).

B. ASTM D2467 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe Fittings,
Schedule 80; 2015.

C. ASTM D2855 - Standard Practice for the Two-Step (Primer & Solvent Cement) Method of
Joining Poly (Vinyl Chloride) (PVC) or Chlorinated Poly (Vinyl Chloride) (CPVC) Pipe and
Piping Components with Tapered Sockets; 2015.

D. UL (DIR) - Online Certifications Directory; Current Edition.
1.03 SUBMITTALS

A. Product Data:
1. Include data on pipe materials, pipe fittings, valves and accessories.

1.04 QUALITY ASSURANCE

A. Manufacturer Qualifications: Company specializing in manufacturing the type of products
specified in this section, with minimum three years of documented experience.

1.05 DELIVERY, STORAGE, AND HANDLING
A. Accept equipment on site in shipping containers with labeling in place. Inspect for damage.

B. Protect equipment from damage and elements by maintaining shipping packaging in place until
installation. Maintain temporary inlet and outlet caps in place until installation.

PART 2 PRODUCTS

2.01 REGULATORY REQUIREMENTS
A. Comply with applicable codes for installation of swimming pool systems.
B. Comply with UL (DIR) requirements.

2.02 PIPE AND FITTINGS

A. PVC Pipe: ASTM D1785, Schedule 80.
1.  Fittings: ASTM D2467, PVC.
2. Joints: ASTM D2855, solvent weld.

B. Unions for Pipe Sizes 2 inches (50 mm) and Under: PVC for plastic piping; bronze unions for
copper pipe, soldered joints.

C. Flanges for Pipe Sizes over 2 inches (50 mm): PVC for plastic piping; bronze for copper piping.

D. Valves: PVC plastic body and ball, double lever handle, double union with socket ends, EPDM
seals, teflon seats.

2.03 PIPE HANGERS AND SUPPORTS

A. Provide hangers and supports that comply with MSS SP-58.
1. If type of hanger or support for a particular situation is not indicated, select appropriate
type using MSS SP-58 recommendations.
2. Overhead Supports: Individual steel rod hangers attached to structure or to trapeze
hangers.
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3. Trapeze Hangers: Welded steel channel frames attached to structure.
4. Vertical Pipe Support: Steel riser clamp.

PART 3 EXECUTION
3.01 INSTALLATION
A. Install equipment in accordance with manufacturer's instructions.

B. Install piping to conserve building space, not interfere with use of space and other work. Route
piping in orderly manner, and maintain gradient. Group whenever practical at common
elevations.

C. Install piping to allow for expansion and contraction without stressing pipe, joints, or connected
equipment. Provide access to valves and fittings.

3.02 SCHEDULES

A. Pipe Hanger Spacing:
1. Metal Piping:

a. Pipe Size: 1/2 inches (15 mm) to 1-1/4 inches (32 mm):
1)  Maximum Hanger Spacing: 6.5 ft (2 m).
2) Hanger Rod Diameter: 3/8 inches (9 mm).

b. Pipe Size: 1-1/2 inches (40 mm) to 2 inches (50 mm):
1)  Maximum Hanger Spacing: 10 ft (3 m).
2) Hanger Rod Diameter: 3/8 inch (9 mm).

c. Pipe Size: 2-1/2 inches (65 mm) to 3 inches (75 mm):
1)  Maximum Hanger Spacing: 10 ft (3 m).
2) Hanger Rod Diameter: 1/2 inch (13 mm).

d. Pipe Size: 4 inches (100 mm) to 6 inches (150 mm):
1)  Maximum Hanger Spacing: 10 ft (3 m).
2) Hanger Rod Diameter: 5/8 inch (15 mm).

END OF SECTION
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SECTION 26 0005
BASIC ELECTRICAL REQUIREMENTS

PART 1 GENERAL
1.01 RELATED DOCUMENTS

A
B.

C.

D.

This section applies to all sections of Division 26 and Division 28.

Drawings and general provisions of the contract, including Division 00 and Division 01
specification sections, apply to work of this section.

Provide all items, articles, materials, operations or methods listed, mentioned or scheduled on
drawings and/or herein, including all labor, materials, equipment and incidentals necessary and
required for their completion.

The items in this section are supplementary to the requirements set forth in other portions of the
specifications as indicated under Item "A" above.

1.02 DRAWINGS

A.

B.

The drawings show the location and general arrangement of equipment, electrical systems and
related items. They shall be followed as closely as elements of the construction will permit.

Examine the drawings of other trades and verify the conditions governing the work on the job
site. Arrange work accordingly, providing such fittings, conduit, junction boxes and accessories
as may be required to meet such conditions.

Deviations from the drawings, with the exception of minor changes in routing and other such
incidental changes that do not affect the functioning or serviceability of the systems, shall not
be made without the written approval of the Architect/Engineer.

The architectural and structural drawings take precedence in all matters pertaining to the
building structure, mechanical drawings in all matters pertaining to mechanical trades and
electrical drawings in all matters pertaining to electrical trades. Where there are conflicts or
differences between the drawings for the various trades, report such conflicts or differences to
the Architect/Engineer for resolution.

1.03 INSPECTION OF SITE

A.

B.

Visit the site, examine and verify the conditions under which the work must be conducted
before submitting proposal.

The submitting of a proposal implies that the contractor has visited the site and understands the
conditions under which the work must be conducted.

1.04 TEMPORARY FACILITIES

A

Provide and remove upon completion of the project, in accordance with the general conditions,
a complete temporary electrical and telephone service during construction.

1.05 ALTERNATES

A.

Refer to Division 01 - General Requirements for procedures.

1.06 GUARANTEE

A.

Contractor guarantees that the installation is free from defects and agrees to replace or repair,
any part of this installation which becomes defective within a period of one year following final
acceptance, unless noted otherwise, provided that such failure is due to defects in the
equipment, material or installation or to follow the specifications and drawings. File with the
Owner any and all guarantees from the equipment manufacturers.

1.07 CODES, PERMITS AND FEES

A. Unless otherwise indicated, all required permits, licenses, inspections, approvals and fees for
electrical work shall be secured and paid for by the contractor. All work shall conform to all
FRENCH ASSOCIATES, INC. 26 0005 - 1
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applicable codes, rules and regulations. Applicable publications listed in all sections of Division
26 shall be the latest issue, unless otherwise noted.

Rules of local utility companies shall be complied with. Check with the utility company
supplying service to the installation and determine all devices including, but not limited to, all
current and potential transformers, meter boxes, C.T. cabinets and meters which will be
required and include the cost of all such items in proposal.

All work shall be executed in accordance with the rules and regulations set forth in local and
state codes. Prepare any detailed drawings or diagrams which may be required by the
governing authorities. Where the drawings and/or specifications indicate materials or
construction in excess of code requirements, the drawings and/or specifications shall govern.

1.08 STANDARDS OF MATERIAL AND WORKMANSHIP:

A.

B.

C.

All materials shall be new, unless noted otherwise. The electrical and physical properties of all
materials, and the design, performance characteristics, and methods of construction of all items
of equipment, shall be in accordance with the latest issue of the various, applicable standard
specifications of the following recognized authorities:

N.S.I. - American National Standards Institute

S.T.M. - American Society for Testing Materials

C.E.A. - Insulated Cable Engineers Association

E.E.E. - Institute of Electrical and Electronics Engineers

E.C. - National Electrical Code (NFPA 70)

E.C.A. - National Electrical Contractors Association

E.M.A. - National Electrical Manufacturer's Association

F.P.A. - National Fire Protection Association

L. - Underwriters Laboratories, Inc.

NGO WN =

Perform all work in a first class and workmanlike manner, in accordance with the latest
accepted standards and practices for the Trades involved.

All equipment of the same or similar systems shall be by the same manufacturer.

1.09 RECORD DRAWINGS

A.

B.

Refer to Division 01 - General Requirements for procedures. All literature shall be furnished in
accordance with requirements listed in Division 01.

Contractor shall provide the following record drawings as part of the Project closeout document

process:

1.  Contract Documents, specifications and submittals, indicating "As-Built" conditions and
actual products selected for use.

2. Product and Maintenance manuals for all equipment listed within this specification manual
and in Contract Documents. Provide with parts lists as applicable.

1.10 SUBMITTALS

A
B.

Refer to Division 01 - General Requirements for procedures.

Contractor shall provide submittals where items are referred to by symbolic designation on the
drawings. All submittals shall bear the same designation (light fixtures, wiring devices, etc.).
Refer to other sections of the electrical specifications for additional requirements.

Engineer WILL NOT REVIEW:

1. Submittals not specified.

2. Submittals which do not indicate optional equipment being provided.

3.  Submittals not reviewed by Contractor; including Contractor stamp with signature
comments.

4. Submittals made after work is delivered to site and/or installed.

5. Submittal resubmissions unless resubmission is required by Architect/Engineer.

FRENCH ASSOCIATES, INC. 26 0005 - 2
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1.11 MANUFACTURERS LISTED

A. The listing of specific manufacturers does not imply acceptance of their products that do not
meet the specified ratings, features and functions. Manufacturers listed are not relieved from
meeting these specifications in their entirety.

B. Products in compliance with the specification and manufactured by others not named will be
considered only if pre-approved by the Engineer five (5) days prior to bid date.

1.12 USE OF EQUIPMENT

A. The use of any equipment, or any part thereof for purposes other than testing even with the
Owner's consent, shall not be construed to be an acceptance of the work on the part of the
Owner, nor be construed to obligate the Owner in any way to accept improper work or defective
materials.

B. Do not use Owner's light fixtures for temporary lighting except as allowed and directed by the
Owner.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
3.01 INSTALLATION OF EQUIPMENT

A. Install all equipment in strict accordance with all directions and recommendations furnished by
the manufacturer. Where such directions are in conflict with the drawings and specifications,
report such conflicts to the Architect/Engineer for resolution.

B. Equipment location shall be as close as practical to locations shown on the drawings.
C. Working clearances shall not be less than specified in NFPA 70 (National Electric Code).
3.02 COORDINATION

A. Install work to avoid interference with work of other trades including, but not limited to,
architectural and mechanical trades. Remove and relocate any work that causes an
interference at Contractor's expense. Disputes regarding the cause of an interference will be
resolved by the Construction Manager or Architect/Engineer.

3.03 CUTTING, PATCHING AND DAMAGE TO OTHER WORK
A. Refer to Division 01 - General Requirements and Division 02 - Existing Conditions.

B. All cutting, patching and repair work shall be performed by the contractor through approved,
qualified subcontractors. Contractor shall include full cost of same in bid.

3.04 EXCAVATION AND BACKFILLING

A. Provide all excavation, trenching, tunneling, dewatering and backfilling required for the
electrical work. Coordinate the work with other excavating and backfilling in the same area.

B. Where conduit is installed less than 30" below the surface of pavement, provide concrete
encasement, 4" minimum coverage, all around or as shown on the electrical drawings.

C. Backfill all excavations inside building, under drives and parking areas with well-tamped
granular material. Backfill all excavations under wall footings with lean mix concrete up to
underside of footings and extend concrete within excavation a minimum of four (4) feet each
side of footing. Granular backfill shall be placed in layers not more than 8 inches in thickness,
95 percent compaction throughout with approved compaction equipment. Tamp, roll as
required. Excavated material shall not be used.

D. Backfill outside building with granular material to a height 12 inches over top of pipe compacted
to 95 percent compaction as specified above. Backfill remainder of excavation with unfrozen,
excavated material in such a way to prevent settling. Tamp, roll as required.

3.05 EQUIPMENT FOUNDATION AND SUPPORTS
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A. Shall be as required or as shown on plans or specified.

B. Provide concrete house keeping bases 4" above finished floor, with leveling channels, where
noted, for floor-mounted equipment. Coordinate requirements with Division 03 - Concrete.

C. For equipment suspended from ceilings or walls, furnish and install all inserts, rods, structural
steel frames, brackets and platforms required.

3.06 EQUIPMENT CONNECTIONS

A. Make connections to equipment, motors, lighting fixtures, and other items included in the work
in accordance with the approved shop drawings and rough-in measurements furnished by the
manufacturers of the particular equipment furnished. All additional connections not shown on
the drawings, but called out by the equipment manufacturer's shop drawings shall be provided.

3.07 ACCESS DOORS AND PANELS
A. Refer to Division 08 - Openings; Provide access doors in locations as required per N.E.C.
Coordinate locations with architectural trades.
3.08 CLEANING
A. Refer to Division 01 - General Requirements; All equipment shall be cleaned as frequently as
necessary through the construction process and again prior to project completion.

B. Final cleanup shall include, but not be limited to, washing of fixture lenses or louvers,
switchboards, substations, motor control centers, panels, etc. Fixture reflectors and lenses or
louvers shall be left with no water marks or cleaning streaks.

3.09 DELIVERY, STORAGE AND PROTECTION OF EQUIPMENT AND MATERIALS

A. Refer to Division 01 - General Requirements; All equipment and materials shall be delivered,
stored and secured per manufacturer's recommendations.

B. On-site storage shall be coordinated with Construction Manager and be performed in a manner
as to avoid damage, deterioration and loss.

3.10 DRAWINGS AND MEASUREMENTS

A. Electrical drawings are not intended to be scaled for rough-in measurements nor to serve as
submittals. Field measurements necessary for ordering materials and fitting the installation to
the building construction and arrangement shall be taken by the Contractor.

END OF SECTION
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SECTION 26 0505
SELECTIVE DEMOLITION FOR ELECTRICAL

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Electrical demolition and extension of existing electrical work.
1.02 RELATED REQUIREMENTS
A. Division 01 - General Requirements: Project administrative and procedural requirements
B. Division 02 - Existing Conditions: Demolition, cleaning and disposal requirements.
C. Section 26 0005 - Basic Electrical Requirements.
PART 2 PRODUCTS
2.01 MATERIALS AND EQUIPMENT
A. Materials and equipment for patching and extending work: As specified in individual sections.
PART 3 EXECUTION
3.01 EXAMINATION
A. Verify that abandoned wiring and equipment serve only abandoned facilities.
B. Demolition drawings are based on casual field observation and existing record documents.
C. Beginning of demolition means installer accepts existing conditions.
3.02 PREPARATION
A. Disconnect electrical systems in walls, floors, and ceilings to be removed.
B. Coordinate utility service outages with utility company.

C. Provide temporary wiring and connections to maintain existing systems in service during
construction. When work must be performed on energized equipment or circuits, use personnel
experienced in such operations.

D. Existing Electrical Service: Maintain existing system in service until new system is complete
and ready for service. Disable system only to make switchovers and connections. Minimize
outage duration.

1. Obtain permission from Owner at least 24 hours before partially or completely disabling
system.
2. Make temporary connections to maintain service in areas adjacent to work area.

E. Existing Fire Alarm System: Maintain existing system in service until new system is accepted.
Disable system only to make switchovers and connections. Minimize outage duration.
1. Notify Owner before partially or completely disabling system.
2. Notify local fire service.
3. Make notifications at least 24 hours in advance.
4. Make temporary connections to maintain service in areas adjacent to work area.

3.03 DEMOLITION AND EXTENSION OF EXISTING ELECTRICAL WORK

A. Perform work for removal and disposal of equipment and materials containing toxic substances
regulated under the Federal Toxic Substances Control Act (TSCA) in accordance with
applicable federal, state, and local regulations. Applicable equipment and materials include, but
are not limited to:

1.  PCB-containing electrical equipment, including transformers, capacitors, and switches.

2. PCB- and DEHP-containing lighting ballasts.

3. Mercury-containing lamps and tubes, including fluorescent lamps, high intensity discharge
(HID), arc lamps, ultra-violet, high pressure sodium, mercury vapor, ignitron tubes, neon,
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and incandescent.
Remove, relocate, and extend existing installations to accommodate new construction.
Remove abandoned wiring to source of supply.

Remove exposed abandoned conduit, including abandoned conduit above accessible ceiling
finishes. Cut conduit flush with walls and floors, and patch surfaces.

Disconnect abandoned outlets and remove devices. Remove abandoned outlets if conduit
servicing them is abandoned and removed. Provide blank cover for abandoned outlets that are
not removed.

Disconnect and remove abandoned panelboards and distribution equipment.

Disconnect and remove abandoned luminaires. Remove brackets, stems, hangers, and other
accessories.

Repair adjacent construction and finishes damaged during demolition and extension work.

Maintain access to existing electrical installations that remain active. Modify installation or
provide access panel as appropriate.

3.04 CLEANING AND REPAIR

A
B.
C.

See Division 01 - General Requirements.
Clean and repair existing materials and equipment that remain or that are to be reused.

Panelboards: Clean exposed surfaces and check tightness of electrical connections. Replace
damaged circuit breakers and provide closure plates for vacant positions. Provide typed circuit
directory showing revised circuiting arrangement.

Luminaires: Remove existing luminaires for cleaning. Use mild detergent to clean all exterior
and interior surfaces; rinse with clean water and wipe dry. Replace lamps, ballasts and broken
electrical parts.

END OF SECTION
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SECTION 26 0519
VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES

PART 1 GENERAL
1.01 SECTION INCLUDES

A.

IOTmMUOW

1.02 RE

>

l.
J.

Single conductor building wire.
Metal-clad cable.

Wiring connectors.

Electrical tape.

Heat shrink tubing.

Oxide inhibiting compound.
Wire pulling lubricant.

Cable ties.

Firestop sleeves.

LATED REQUIREMENTS

Division 01 - General Requirements: Project administrative and procedural requirements.

Division 02 - Existing Conditions: Demolition, cleaning and disposal requirements, cutting and
patching requirements, and repairs.

Section 07 8400 - Firestopping.
Section 26 0005 - Basic Electrical Requirements.

Section 26 0505 - Selective Demolition for Electrical: Disconnection, removal, and/or extension
of existing electrical conductors and cables.

Section 26 0526 - Grounding and Bonding for Electrical Systems: Additional requirements for
grounding conductors and grounding connectors.

Section 26 0536 - Cable Trays for Electrical Systems: Additional installation requirements for
cables installed in cable tray systems.

Section 26 0553 - Identification for Electrical Systems: Identification products and
requirements.

Section 28 4600 - Fire Detection and Alarm: Fire alarm system conductors and cables.
Division 31 - Earthwork: Excavating, bedding, and backfilling.

1.03 REFERENCE STANDARDS

A.
B.

C.

m

ASTM B3 - Standard Specification for Soft or Annealed Copper Wire 2013 (Reapproved 2018).

ASTM B8 - Standard Specification for Concentric-Lay-Stranded Copper Conductors, Hard,
Medium-Hard, or Soft 2011 (Reapproved 2017).

ASTM B33 - Standard Specification for Tin-Coated Soft or Annealed Copper Wire for Electrical
Purposes 2010, with Editorial Revision (2020).

ASTM B787/B787M - Standard Specification for 19 Wire Combination Unilay-Stranded Copper
Conductors for Subsequent Insulation 2004 (Reapproved 2020).

NECA 1 - Standard for Good Workmanship in Electrical Construction 2015.
NECA 120 - Standard for Installing Armored Cable (AC) and Metal-Clad Cable (MC) 2012.

NEMA WC 70 - Power Cables Rated 2000 Volts or Less for the Distribution of Electrical Energy
2009.
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H. NETA ATS - Acceptance Testing Specifications for Electrical Power Equipment and Systems
2017.

NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

UL 44 - Thermoset-Insulated Wires and Cables Current Edition, Including All Revisions.

UL 83 - Thermoplastic-Insulated Wires and Cables Current Edition, Including All Revisions.
UL 486A-486B - Wire Connectors Current Edition, Including All Revisions.
UL 486C - Splicing Wire Connectors Current Edition, Including All Revisions.
UL 486D - Sealed Wire Connector Systems Current Edition, Including All Revisions.
O. UL 1569 - Metal-Clad Cables Current Edition, Including All Revisions.
1.04 ADMINISTRATIVE REQUIREMENTS

A. Coordination:

1.  Coordinate sizes of raceways, boxes, and equipment enclosures installed under other
sections with the actual conductors to be installed, including adjustments for conductor
sizes increased for voltage drop.

2. Coordinate with electrical equipment installed under other sections to provide terminations
suitable for use with the conductors to be installed.

3. Notify Architect of any conflicts with or deviations from Contract Documents. Obtain
direction before proceeding with work.

1.05 SUBMITTALS

A. Contractor shall provide submittals for equipment listed herein. Refer to Division 01 for
submittal procedures.

1.06 QUALITY ASSURANCE
A. Comply with requirements of NFPA 70.

B. Manufacturer Qualifications: Company specializing in manufacturing the products specified in
this section with minimum three years documented experience.

C. Product Listing Organization Qualifications: An organization recognized by OSHA as a
Nationally Recognized Testing Laboratory (NRTL) and acceptable to authorities having
jurisdiction.

1.07 FIELD CONDITIONS

A. Do notinstall or otherwise handle thermoplastic-insulated conductors at temperatures lower

than 14 degrees F, unless otherwise permitted by manufacturer's instructions. When installation

below this temperature is unavoidable, notify Architect and obtain direction before proceeding
with work.

PART 2 PRODUCTS
2.01 CONDUCTOR AND CABLE APPLICATIONS

A. Do not use conductors and cables for applications other than as permitted by NFPA 70 and
product listing.

zzrr x ¢«

B. Provide single conductor building wire installed in suitable raceway unless otherwise indicated,
permitted, or required.

Nonmetallic-sheathed cable is not permitted.
Underground feeder and branch-circuit cable is not permitted.
Service entrance cable is not permitted.

mmoo

Armored cable is not permitted.
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Metal-clad cable is permitted only as follows:
1. Where not otherwise restricted, may be used:
a. Where concealed above accessible ceilings for final connections from junction boxes
to luminaires.
1) Maximum Length: 6 feet.
b. Where concealed in hollow stud walls, above accessible ceilings, and under raised
floors for branch circuits up to 20 A.

Manufactured wiring systems are not permitted.

2.02 CONDUCTOR AND CABLE GENERAL REQUIREMENTS

A.
B.
C.

® mmo

Provide products that comply with requirements of NFPA 70.
Provide products listed, classified, and labeled as suitable for the purpose intended.

Unless specifically indicated to be excluded, provide all required conduit, boxes, wiring,
connectors, etc. as required for a complete operating system.

Comply with NEMA WC 70.
Thermoplastic-Insulated Conductors and Cables: Listed and labeled as complying with UL 83.
Thermoset-Insulated Conductors and Cables: Listed and labeled as complying with UL 44.

Conductor Material:

1. Provide copper conductors only. Aluminum conductors are not acceptable for this project.
Conductor sizes indicated are based on copper.

2. Copper Conductors: Soft drawn annealed, 98 percent conductivity, uncoated copper
conductors complying with ASTM B3, ASTM B8, or ASTM B787/B787M unless otherwise
indicated.

3. Tinned Copper Conductors: Comply with ASTM B33.

Minimum Conductor Size:
1. Branch Circuits: 12 AWG.
a. [Exceptions:
1) 20 A, 120 V circuits longer than 75 feet: 10 AWG, for voltage drop.
2) 20 A, 120 V circuits longer than 150 feet: 8 AWG, for voltage drop.
3) 20A, 277 V circuits longer than 150 feet: 10 AWG, for voltage drop.

Where conductor size is not indicated, size to comply with NFPA 70 but not less than applicable
minimum size requirements specified.

Conductor Color Coding:
1. Color code conductors as indicated unless otherwise required by the authority having
jurisdiction. Maintain consistent color coding throughout project.
2.  Color Coding Method: Integrally colored insulation.
3. Color Code:
a. 480Y/277 V, 3 Phase, 4 Wire System:
1) Phase A: Brown.
2) Phase B: Orange.
3) Phase C: Yellow.
4) Neutral/Grounded: Gray.
b. 208Y/120V, 3 Phase, 4 Wire System:
1) Phase A: Black.
2) Phase B: Red.
3) Phase C: Blue.
4) Neutral/Grounded: White.
c. Equipment Ground, All Systems: Green.
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d. For modifications or additions to existing wiring systems, comply with existing color
code when existing code complies with NFPA 70 and is approved by the authority
having jurisdiction.

2.03 SINGLE CONDUCTOR BUILDING WIRE
A. Manufacturers:

D.
E.

1.  Copper Building Wire:
a. Cerro Wire LLC: www.cerrowire.com.
b. Encore Wire Corporation: www.encorewire.com.
c. General Cable Technologies Corporation: www.generalcable.com.
d. Southwire Company: www.southwire.com.

Description: Single conductor insulated wire.

Conductor Stranding:

1. Feeders and Branch Circuits:
a. Size 10 AWG and Smaller: Stranded.
b. Size 8 AWG and Larger: Stranded.

Insulation Voltage Rating: 600 V.

Insulation:
1.  Copper Building Wire: Type THHN/THWN or THHN/THWN-2, except as indicated below.

2.04 METAL-CLAD CABLE
A.

Temmo

Manufacturers:

1. AFC Cable Systems Inc: www.afcweb.com/#sle.

2. Encore Wire Corporation: www.encorewire.com/#sle.
3. Southwire Company: www.southwire.com/#sle.

Description: NFPA 70, Type MC cable listed and labeled as complying with UL 1569, and listed
for use in classified firestop systems to be used.

Conductor Stranding:
1. Size 10 AWG and Smaller: Stranded.
2. Size 8 AWG and Larger: Stranded.

Insulation Voltage Rating: 600 V.

Insulation: Type THHN, THHN/THWN, or THHN/THWN-2.
Provide oversized neutral conductors where indicated or required.
Grounding: Full-size integral equipment grounding conductor.
Armor: Steel, interlocked tape.

2.05 WIRING CONNECTORS
A.

Description: Wiring connectors appropriate for the application, suitable for use with the
conductors to be connected, and listed as complying with UL 486A-486B or UL 486C as
applicable.

Connectors for Grounding and Bonding: Comply with Section 26 0526.

Wiring Connectors for Splices and Taps:

1.  Copper Conductors Size 8 AWG and Smaller: Use twist-on insulated spring connectors.

2. Copper Conductors Size 6 AWG and Larger: Use mechanical connectors or compression
connectors.

Wiring Connectors for Terminations:
1. Provide terminal lugs for connecting conductors to equipment furnished with terminations
designed for terminal lugs.
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2. Provide compression adapters for connecting conductors to equipment furnished with
mechanical lugs when only compression connectors are specified.

3.  Where over-sized conductors are larger than the equipment terminations can
accommodate, provide connectors suitable for reducing to appropriate size, but not less
than required for the rating of the overcurrent protective device.

4. Copper Conductors Size 8 AWG and Larger: Use mechanical connectors or compression
connectors where connectors are required.

Do not use insulation-piercing or insulation-displacement connectors designed for use with
conductors without stripping insulation.

Do not use push-in wire connectors as a substitute for twist-on insulated spring connectors.

Twist-on Insulated Spring Connectors: Rated 600 V, 221 degrees F for standard applications
and 302 degrees F for high temperature applications; pre-filled with sealant and listed as
complying with UL 486D for damp and wet locations.

Mechanical Connectors: Provide bolted type or set-screw type.
Compression Connectors: Provide circumferential type or hex type crimp configuration.

PART 3 EXECUTION
3.01 EXAMINATION

A
B.
C.

D.
E.

Verify that interior of building has been protected from weather.
Verify that work likely to damage wire and cable has been completed.

Verify that raceways, boxes, and equipment enclosures are installed and are properly sized to
accommodate conductors and cables in accordance with NFPA 70.

Verify that field measurements are as indicated.
Verify that conditions are satisfactory for installation prior to starting work.

3.02 PREPARATION

A.

Clean raceways thoroughly to remove foreign materials before installing conductors and
cables.

3.03 INSTALLATION

A.

Circuiting Requirements:

1. Unless dimensioned, circuit routing indicated is diagrammatic.

2. When circuit destination is indicated without specific routing, determine exact routing
required.

3.  Arrange circuiting to minimize splices.

4. Include circuit lengths required to install connected devices within 10 ft of location
indicated.

5. Maintain separation of Class 1, Class 2, and Class 3 remote-control, signaling, and power-

limited circuits in accordance with NFPA 70.

Maintain separation of wiring for emergency systems in accordance with NFPA 70.

7. Circuiting Adjustments: Unless otherwise indicated, when branch circuits are indicated as
separate, combining them together in a single raceway is not permitted.

8. Common Neutrals: Unless otherwise indicated, sharing of neutral/grounded conductors
among up to three single phase branch circuits of different phases installed in the same
raceway is not permitted. Provide dedicated neutral/grounded conductor for each
individual branch circuit.

9. Provide oversized neutral/grounded conductors where indicated and as specified below.
a. Provide 200 percent rated neutral for feeders fed from K-rated transformers.

b. Provide 200 percent rated neutral for feeders serving panelboards with 200 percent
rated neutral bus.

o
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Install products in accordance with manufacturer's instructions.
Perform work in accordance with NECA 1 (general workmanship).
Install metal-clad cable (Type MC) in accordance with NECA 120.

mo o

Installation in Raceway:

1. Tape ends of conductors and cables to prevent infiltration of moisture and other
contaminants.

2. Pull all conductors and cables together into raceway at same time.

3. Do not damage conductors and cables or exceed manufacturer's recommended maximum
pulling tension and sidewall pressure.

4. Use suitable wire pulling lubricant where necessary, except when lubricant is not
recommended by the manufacturer.

F. Paralleled Conductors: Install conductors of the same length and terminate in the same
manner.

G. Secure and support conductors and cables in accordance with NFPA 70 using suitable
supports and methods approved by the authority having jurisdiction. Provide independent
support from building structure. Do not provide support from raceways, piping, ductwork, or
other systems.

H. Terminate cables using suitable fittings.
1. Metal-Clad Cable (Type MC):
a. Use listed fittings.
b. Cut cable armor only using specialized tools to prevent damaging conductors or
insulation. Do not use hacksaw or wire cutters to cut armor.

I.  Install conductors with a minimum of 12 inches of slack at each outlet.

J. Where conductors are installed in enclosures for future termination by others, provide a
minimum of 5 feet of slack.

K. Neatly train and bundle conductors inside boxes, wireways, panelboards and other equipment
enclosures.

L. Group or otherwise identify neutral/grounded conductors with associated ungrounded
conductors inside enclosures in accordance with NFPA 70.

M. Make wiring connections using specified wiring connectors.

1. Make splices and taps only in accessible boxes. Do not pull splices into raceways or make
splices in conduit bodies or wiring gutters.

2.  Remove appropriate amount of conductor insulation for making connections without
cutting, nicking or damaging conductors.

3. Do not remove conductor strands to facilitate insertion into connector.

4. Clean contact surfaces on conductors and connectors to suitable remove corrosion,
oxides, and other contaminates. Do not use wire brush on plated connector surfaces.

5. Mechanical Connectors: Secure connections according to manufacturer's recommended
torque settings.

6. Compression Connectors: Secure connections using manufacturer's recommended tools
and dies.

N. Insulate splices and taps that are made with uninsulated connectors using methods suitable for
the application, with insulation and mechanical strength at least equivalent to unspliced
conductors.

O. Insulate ends of spare conductors using vinyl insulating electrical tape.
P. Install firestopping to preserve fire resistance rating of partitions and other elements, using
materials and methods specified in Division 07.
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Q. Unless specifically indicated to be excluded, provide final connections to all equipment and
devices, including those furnished by others, as required for a complete operating system.
3.04 FIELD QUALITY CONTROL
A. Inspect and test in accordance with NETA ATS, except Section 4.
B. Perform inspections and tests listed in NETA ATS, Section 7.3.2. The insulation resistance test
is required for all conductors. The resistance test for parallel conductors listed as optional is not
required.

1.  Disconnect surge protective devices (SPDs) prior to performing any high potential testing.
Replace SPDs damaged by performing high potential testing with SPDs connected.

C. Correct deficiencies and replace damaged or defective conductors and cables.
END OF SECTION
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SECTION 26 0526
GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS

PART 1 GENERAL
1.01 SECTION INCLUDES

A
B.
C.
D.
E.

Grounding and bonding requirements.
Conductors for grounding and bonding.
Connectors for grounding and bonding.
Ground bars.

Ground rod electrodes.

1.02 RELATED REQUIREMENTS

A.
B.

C.

G.

H.

Division 01 - General Requirements: Project administrative and procedural requirements

Division 02 - Existing Conditions: Demolition, cleaning and disposal requirements, cutting and
patching requirements, repairs.

Section 26 0005 - Basic Electrical Requirements

Section 26 0519 - Low-Voltage Electrical Power Conductors and Cables: Additional
requirements for conductors for grounding and bonding, including conductor color coding.

Section 26 0536 - Cable Trays for Electrical Systems: Additional grounding and bonding
requirements for cable tray systems.

Section 26 0553 - Identification for Electrical Systems: Identification products and
requirements.

Section 26 5600 - Exterior Lighting: Additional grounding and bonding requirements for pole-
mounted luminaires.

Division 31 - Earthwork: Excavating, trenching and fill.

1.03 REFERENCE STANDARDS

A.

B.
C.
D.

E.

F.

IEEE 81 - IEEE Guide for Measuring Earth Resistivity, Ground Impedance, and Earth Surface
Potentials of a Grounding System 2012.

NECA 1 - Standard for Good Workmanship in Electrical Construction 2015.
NEMA GR 1 - Grounding Rod Electrodes and Grounding Rod Electrode Couplings 2017.

NETA ATS - Acceptance Testing Specifications for Electrical Power Equipment and Systems
2017.

NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

UL 467 - Grounding and Bonding Equipment Current Edition, Including All Revisions.

1.04 ADMINISTRATIVE REQUIREMENTS

A.

B.

Coordination:

1. Verify exact locations of underground metal water service pipe entrances to building.

2. Coordinate the work with other trades to provide steel reinforcement complying with
specified requirements for concrete-encased electrode.

3. Notify Strategic Energy Solutions, Inc. of any conflicts with or deviations from Contract
Documents. Obtain direction before proceeding with work.

Sequencing:

1. Do not install ground rod electrodes until final backfill and compaction is complete.

1.05 SUBMITTALS
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Contractor shall provide submittals for equipment listed herein. Refer to Division 01 for
submittal procedures.

Project Record Documents: Record actual locations of grounding electrode system
components and connections.

PART 2 PRODUCTS
2.01 GROUNDING AND BONDING REQUIREMENTS

A.

Existing Work: Where existing grounding and bonding system components are indicated to be
reused, they may be reused only where they are free from corrosion, integrity and continuity are
verified, and where acceptable to the authority having jurisdiction.

Do not use products for applications other than as permitted by NFPA 70 and product listing.

Unless specifically indicated to be excluded, provide all required components, conductors,
connectors, conduit, boxes, fittings, supports, accessories, etc. as necessary for a complete
grounding and bonding system.

Where conductor size is not indicated, size to comply with NFPA 70 but not less than applicable
minimum size requirements specified.

Grounding System Resistance:

1. Achieve specified grounding system resistance under normally dry conditions unless
otherwise approved by Architect. Precipitation within the previous 48 hours does not
constitute normally dry conditions.

2. Grounding Electrode System: Not greater than 5 ohms to ground, when tested according
to IEEE 81 using "fall-of-potential" method.

3. Between Grounding Electrode System and Major Electrical Equipment Frames, System
Neutral, and Derived Neutral Points: Not greater than 0.5 ohms, when tested using "point-
to-point" methods.

Grounding Electrode System:
1. Provide connection to required and supplemental grounding electrodes indicated to form
grounding electrode system.

a. Provide continuous grounding electrode conductors without splice or joint.

b. Install grounding electrode conductors in raceway where exposed to physical
damage. Bond grounding electrode conductor to metallic raceways at each end with
bonding jumper.

2. Metal Underground Water Pipe(s):

a. Provide connection to underground metal domestic and fire protection (where
present) water service pipe(s) that are in direct contact with earth for at least 10 feet
at an accessible location not more than 5 feet from the point of entrance to the
building.

b. Provide bonding jumper(s) around insulating joints/pipes as required to make pipe
electrically continuous.

c. Provide bonding jumper around water meter of sufficient length to permit removal of
meter without disconnecting jumper.

3. Concrete-Encased Electrode:

a. Provide connection to concrete-encased electrode consisting of not less than 20 feet
of either steel reinforcing bars or bare copper conductor not smaller than 4 AWG
embedded within concrete foundation or footing that is in direct contact with earth in
accordance with NFPA 70.

4. Ground Ring:

a. Provide a ground ring encircling the building or structure consisting of bare copper
conductor not less than 2 AWG in direct contact with earth, installed at a depth of not
less than 30 inches.
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b. Where location is not indicated, locate ground ring conductor at least 24 inches
outside building perimeter foundation.

c. Provide ground enhancement material around conductor.

d. Provide connection from ground ring conductor to:

1) Perimeter columns of metal building frame.
2) Ground rod electrodes located as indicated.

5.  Ground Rod Electrode(s):

a. Provide three electrodes in an equilateral triangle configuration unless otherwise
indicated or required.

b. Space electrodes not less than 10 feet from each other and any other ground
electrode.

c. Where location is not indicated, locate electrode(s) at least 5 feet outside building
perimeter foundation as near as possible to electrical service entrance; where
possible, locate in softscape (uncovered) area.

6. Provide additional ground electrode(s) as required to achieve specified grounding
electrode system resistance.

7. Ground Bar: Provide ground bar, separate from service equipment enclosure, for
common connection point of grounding electrode system bonding jumpers as permitted in
NFPA 70. Connect grounding electrode conductor provided for service-supplied system
grounding to this ground bar.

a. Ground Bar Size: 1/4 by 2 by 12 inches unless otherwise indicated or required.

b. Where ground bar location is not indicated, locate in accessible location as near as
possible to service disconnect enclosure.

c. Ground Bar Mounting Height: 18 inches above finished floor unless otherwise
indicated.

G. Bonding and Equipment Grounding:

1. Provide bonding for equipment grounding conductors, equipment ground busses, metallic
equipment enclosures, metallic raceways and boxes, device grounding terminals, and
other normally non-current-carrying conductive materials enclosing electrical
conductors/equipment or likely to become energized as indicated and in accordance with
NFPA 70.

2. Provide insulated equipment grounding conductor in each feeder and branch circuit
raceway. Do not use raceways as sole equipment grounding conductor.

3. Where circuit conductor sizes are increased for voltage drop, increase size of equipment
grounding conductor proportionally in accordance with NFPA 70.

4. Unless otherwise indicated, connect wiring device grounding terminal to branch circuit
equipment grounding conductor and to outlet box with bonding jumper.

5. Terminate branch circuit equipment grounding conductors on solidly bonded equipment
ground bus only. Do not terminate on neutral (grounded) or isolated/insulated ground bus.

6. Provide bonding jumper across expansion or expansion/deflection fittings provided to
accommodate conduit movement.

H. Cable Tray Systems: Also comply with Section 26 0536.
I. Pole-Mounted Luminaires: Also comply with Section 26 5600.
2.02 GROUNDING AND BONDING COMPONENTS

A. General Requirements:
1. Provide products listed, classified, and labeled as suitable for the purpose intended.
2. Provide products listed and labeled as complying with UL 467 where applicable.

B. Conductors for Grounding and Bonding, in Addition to Requirements of Section 26 0526:
1. Use insulated copper conductors unless otherwise indicated.
a. [Exceptions:
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1)  Use bare copper conductors where installed underground in direct contact with
earth.

2) Use bare copper conductors where directly encased in concrete (not in
raceway).

Connectors for Grounding and Bonding:
1. Description: Connectors appropriate for the application and suitable for the conductors
and items to be connected; listed and labeled as complying with UL 467.
2. Unless otherwise indicated, use exothermic welded connections for underground,
concealed and other inaccessible connections.
3. Unless otherwise indicated, use mechanical connectors, compression connectors, or
exothermic welded connections for accessible connections.
4. Manufacturers - Mechanical and Compression Connectors:
a. Advanced Lightning Technology (ALT): www.altfab.com
b. Burndy LLC: www.burndy.com
c. Harger Lightning & Grounding: www.harger.com
d. Thomas & Betts Corporation: www.tnb.com
5. Manufacturers - Exothermic Welded Connections:
a. Burndy LLC: www.burndy.com
b. Cadweld, a brand of Erico International Corporation: www.erico.com
c. thermOweld, subsidiary of Continental Industries; division of Burndy LLC:
www.thermoweld.com

Ground Bars:
1. Description: Copper rectangular ground bars with mounting brackets and insulators.
2. Size: Asindicated.
3.  Holes for Connections: As indicated or as required for connections to be made.
4. Manufacturers:
a. Advanced Lightning Technology (ALT): www.altfab.com
b. Erico International Corporation: www.erico.com
c. Harger Lightning & Grounding: www.harger.com
d. thermOweld, subsidiary of Continental Industries; division of Burndy LLC:
www.thermoweld.com

Ground Rod Electrodes:
1.  Comply with NEMA GR 1.
2. Material: Copper-bonded (copper-clad) steel.
3. Size: 3/4 inch diameter by 10 feet length, unless otherwise indicated.
4. Where rod lengths of greater than 10 feet are indicated or otherwise required,
sectionalized ground rods may be used.
5. Manufacturers:
a. Advanced Lightning Technology (ALT): www.altfab.com/#sle.
b. Erico International Corporation: www.erico.com/#sle.
c. Galvan Industries, Inc: www.galvanelectrical.com/#sle.
d. Harger Lightning & Grounding: www.harger.com/#sle.

PART 3 EXECUTION
3.01 EXAMINATION
A. Verify that work likely to damage grounding and bonding system components has been

completed.

B. Verify that field measurements are as indicated.

C. Verify that conditions are satisfactory for installation prior to starting work.
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3.02 INSTALLATION

A.
B.
C.

E.

Install products in accordance with manufacturer's instructions.
Perform work in accordance with NECA 1 (general workmanship).

Ground Rod Electrodes: Unless otherwise indicated, install ground rod electrodes vertically.
Where encountered rock prohibits vertical installation, install at 45 degree angle or bury
horizontally in trench at least 30 inches (750 mm) deep in accordance with NFPA 70 or provide
ground plates.

Make grounding and bonding connections using specified connectors.

1. Remove appropriate amount of conductor insulation for making connections without
cutting, nicking or damaging conductors. Do not remove conductor strands to facilitate
insertion into connector.

2. Remove nonconductive paint, enamel, or similar coating at threads, contact points, and
contact surfaces.

3. Exothermic Welds: Make connections using molds and weld material suitable for the
items to be connected in accordance with manufacturer's recommendations.

4. Mechanical Connectors: Secure connections according to manufacturer's recommended
torque settings.

5. Compression Connectors: Secure connections using manufacturer's recommended tools
and dies.

Identify grounding and bonding system components in accordance with Section 26 0553.

3.03 FIELD QUALITY CONTROL

A.
B.
C.

Inspect and test in accordance with NETA ATS except Section 4.
Perform inspections and tests listed in NETA ATS, Section 7.13.

Perform ground electrode resistance tests under normally dry conditions. Precipitation within
the previous 48 hours does not constitute normally dry conditions.

Investigate and correct deficiencies where measured ground resistances do not comply with
specified requirements.

END OF SECTION
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SECTION 26 0529
HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS

PART 1 GENERAL
1.01 SECTION INCLUDES

A.

Support and attachment requirements and components for equipment, conduit, cable, boxes,
and other electrical work.

1.02 RELATED REQUIREMENTS

Division 01 - General Requirements: Project administrative and procedural requirements

Division 02 - Existing Conditions: Demolition, cleaning and disposal requirements, and cutting
and patching requirements.

Division 03 - Concrete: Concrete equipment pads.
Section 03 3000 - Cast-in-Place Concrete: Concrete equipment pads.
Section 26 0005 - Basic Electrical Requirements

Section 26 0533.13 - Conduit for Electrical Systems: Additional support and attachment
requirements for conduits.

Section 26 0536 - Cable Trays for Electrical Systems: Additional support and attachment
requirements for cable tray.

Section 26 0533.16 - Boxes for Electrical Systems: Additional support and attachment
requirements for boxes.

Section 26 5100 - Interior Lighting: Additional support and attachment requirements for interior
luminaires.

Section 26 5600 - Exterior Lighting: Additional support and attachment requirements for
exterior luminaires.

1.03 REFERENCE STANDARDS

A.

B.

F.

G.

ASTM A123/A123M - Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on Iron
and Steel Products 2017.

ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel
Hardware 2016a.

ASTM B633 - Standard Specification for Electrodeposited Coatings of Zinc on Iron and Steel
2019.

MFMA-4 - Metal Framing Standards Publication 2004.
NECA 1 - Standard for Good Workmanship in Electrical Construction 2015.

NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

UL 5B - Strut-Type Channel Raceways and Fittings Current Edition, Including All Revisions.

1.04 ADMINISTRATIVE REQUIREMENTS

A.

Coordination:

1. Coordinate sizes and arrangement of supports and bases with the actual equipment and
components to be installed.

2. Coordinate the work with other trades to provide additional framing and materials required
for installation.

3. Coordinate compatibility of support and attachment components with mounting surfaces at
the installed locations.
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Coordinate the arrangement of supports with ductwork, piping, equipment and other
potential conflicts installed under other sections or by others.

Notify Architect of any conflicts with or deviations from Contract Documents. Obtain
direction before proceeding with work.

B. Sequencing:

1.

Do not install products on or provide attachment to concrete surfaces until concrete has
fully cured in accordance with Division 03.

1.05 QUALITY ASSURANCE
A.  Comply with NFPA 70.
B. Comply with applicable building code.

PART 2 PRODUCTS

2.01 SUPPORT AND ATTACHMENT COMPONENTS
A. General Requirements:

1.

2.

3.

Provide all required hangers, supports, anchors, fasteners, fittings, accessories, and

hardware as necessary for the complete installation of electrical work.

Provide products listed, classified, and labeled as suitable for the purpose intended, where

applicable.

Where support and attachment component types and sizes are not indicated, select in

accordance with manufacturer's application criteria as required for the load to be

supported. Include consideration for vibration, equipment operation, and shock loads

where applicable.

Do not use products for applications other than as permitted by NFPA 70 and product

listing.

Steel Components: Use corrosion resistant materials suitable for the environment where

installed.

a. Zinc-Plated Steel: Electroplated in accordance with ASTM B633.

b. Galvanized Steel: Hot-dip galvanized after fabrication in accordance with ASTM
A123/A123M or ASTM A153/A153M.

B. Conduit and Cable Supports: Straps, clamps, etc. suitable for the conduit or cable to be
supported.

1.
2.
3.

Conduit Straps: One-hole or two-hole type; steel or malleable iron.

Conduit Clamps: Bolted type unless otherwise indicated.

Manufacturers:

a. Cooper Crouse-Hinds, a division of Eaton Corporation: www.cooperindustries.com
b. Erico International Corporation: www.erico.com

c. HoldRite, a brand of Reliance Worldwide Corporation: www.holdrite.com

d. 0O-Z/Gedney, a brand of Emerson Electric Co: www.emerson.com

e. Thomas & Betts Corporation: www.tnb.com

C. Outlet Box Supports: Hangers, brackets, etc. suitable for the boxes to be supported.

1.

Manufacturers:

a. Cooper Crouse-Hinds, a division of Eaton Corporation:
www.cooperindustries.com/#sle.

Erico International Corporation: www.erico.com/#sle.

HoldRite, a brand of Reliance Worldwide Corporation: www.holdrite.com/#sle.
0O-Z/Gedney, a brand of Emerson Electric Co: www.emerson.com/#sle.
Thomas & Betts Corporation: www.tnb.com/#sle.

coooT

D. Metal Channel (Strut) Framing Systems: Factory-fabricated continuous-slot metal channel
(strut) and associated fittings, accessories, and hardware required for field-assembly of
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supports.
1.  Comply with MFMA-4.
2. Channel (Strut) Used as Raceway (only where specifically indicated): Listed and labeled
as complying with UL 5B.
3. Manufacturers:
a. Cooper B-Line, a division of Eaton Corporation: www.cooperindustries.com
b. Thomas & Betts Corporation: www.tnb.com
c. Unistrut, a brand of Atkore International Inc: www.unistrut.com

Hanger Rods: Threaded zinc-plated steel unless otherwise indicated.

1. Minimum Size, Unless Otherwise Indicated or Required:

Equipment Supports: 1/2 inch diameter.

Single Conduit up to 1 inch (27 mm) trade size: 1/4 inch diameter.
Single Conduit larger than 1 inch (27 mm) trade size: 3/8 inch diameter.
Trapeze Support for Multiple Conduits: 3/8 inch diameter.

Outlet Boxes: 1/4 inch diameter.

Luminaires: 1/4 inch diameter.

~0Qo0UTp

Non-Penetrating Rooftop Supports for Low-Slope Roofs: Steel pedestals with thermoplastic or
rubber bases that rest on top of roofing membrane, not requiring any attachment to the roof
structure and not penetrating the roofing assembly, with support fixtures as specified.
1. Base Sizes: As required to distribute load sufficiently to prevent indentation of roofing
assembly.
2. Attachment/Support Fixtures: As recommended by manufacturer, same type as indicated
for equivalent indoor hangers and supports.
3.  Mounting Height: Provide minimum clearance of 6 inches under supported component to
top of roofing.
4. Manufacturers:
a. Cooper B-Line, a division of Eaton Corporation: www.cooperindustries.com
b. Erico International Corporation: www.erico.com
c. PHP Systems/Design: www.phpsd.com
d. Unistrut, a brand of Atkore International Inc: www.unistrut.com

Anchors and Fasteners:
1. Unless otherwise indicated and where not otherwise restricted, use the anchor and
fastener types indicated for the specified applications.

PART 3 EXECUTION
3.01 INSTALLATION

A.
B.
C.

Install products in accordance with manufacturer's instructions.
Perform work in accordance with NECA 1 (general workmanship).

Provide independent support from building structure. Do not provide support from piping,
ductwork, or other systems.

Unless specifically indicated or approved by Architect, do not provide support from suspended
ceiling support system or ceiling grid.

Unless specifically indicated or approved by Architect, do not provide support from roof deck.

Do not penetrate or otherwise notch or cut structural members without approval of Structural
Engineer.

Equipment Support and Attachment:
1. Use metal fabricated supports or supports assembled from metal channel (strut) to
support equipment as required.
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2. Use metal channel (strut) secured to studs to support equipment surface-mounted on
hollow stud walls when wall strength is not sufficient to resist pull-out.

3. Use metal channel (strut) to support surface-mounted equipment in wet or damp locations
to provide space between equipment and mounting surface.

4. Unless otherwise indicated, mount floor-mounted equipment on properly sized 4 inch high
concrete pad constructed in accordance with Division 03.

5.  Securely fasten floor-mounted equipment. Do not install equipment such that it relies on
its own weight for support.

H. Conduit Support and Attachment: Also comply with Section 26 0533.13.
I.  Cable Tray Support and Attachment: Also comply with Section 26 0536.
J.  Box Support and Attachment: Also comply with Section 26 0533.16.
K. Secure fasteners according to manufacturer's recommended torque settings.
L. Remove temporary supports.
3.02 FIELD QUALITY CONTROL
A. See Division 01 - General Requirements for additional requirements.
B. Inspect support and attachment components for damage and defects.

C. Repair cuts and abrasions in galvanized finishes using zinc-rich paint recommended by
manufacturer. Replace components that exhibit signs of corrosion.

D. Correct deficiencies and replace damaged or defective support and attachment components.
END OF SECTION
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SECTION 26 0533.13
CONDUIT FOR ELECTRICAL SYSTEMS

PART 1 GENERAL
1.01 SECTION INCLUDES
A

@mMmOoOOow

Galvanized steel rigid metal conduit (RMC).
Aluminum rigid metal conduit (RMC).
Flexible metal conduit (FMC).

Electrical metallic tubing (EMT).

Rigid polyvinyl chloride (PVC) conduit.
Conduit fittings.

Accessories.

1.02 RELATED REQUIREMENTS
A.
B.

ST T GmMMmMmO O

K.

L.

M.

Division 01 - General Requirements: Project administrative and procedural requirements.

Division 02 - Existing Conditions: Demolition, cleaning and disposal requirements, cutting and
patching requirements, and repairs.

Division 07 - Thermal and Moisture Protection: Firestopping.

Section 07 8400 - Firestopping.

Section 26 0005 - Basic Electrical Requirements

Section 26 0519 - Low-Voltage Electrical Power Conductors and Cables.
Section 26 0526 - Grounding and Bonding for Electrical Systems.
Section 26 0529 - Hangers and Supports for Electrical Systems.

Section 26 0533.16 - Boxes for Electrical Systems.

Section 26 0553 - Identification for Electrical Systems: Identification products and
requirements.

Section 28 4600 - Fire Detection and Alarm: Fire alarm wiring in conduit.
Division 31 - Earthwork: Excavating, trenching and fill.
Section 31 2316.13 - Trenching: Excavating, bedding, and backfilling.

1.03 REFERENCE STANDARDS

@mMmoow®»

ANSI C80.1 - American National Standard for Electrical Rigid Steel Conduit (ERSC) 2015.
ANSI C80.3 - American National Standard for Electrical Metallic Tubing -- Steel (EMT-S) 2015.
NECA 1 - Standard for Good Workmanship in Electrical Construction 2015.

NECA 101 - Standard for Installing Steel Conduits (Rigid, IMC, EMT) 2013.

NECA 102 - Standard for Installing Aluminum Rigid Metal Conduit 2004.

NECA 111 - Standard for Installing Nonmetallic Raceways (RNC, ENT, LFNC) 2017.

NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical Metallic
Tubing, and Cable 2014.

NEMA RN 1 - Polyvinyl-Chloride (PVC) Externally Coated Galvanized Rigid Steel Conduit and
Intermediate Metal Conduit 2018.

NEMA TC 2 - Electrical Polyvinyl Chloride (PVC) Conduit 2020.

NEMA TC 3 - Polyvinyl Chloride (PVC) Fittings for Use with Rigid PVC Conduit and Tubing
2016.
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NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

UL 1 - Flexible Metal Conduit Current Edition, Including All Revisions.
UL 6 - Electrical Rigid Metal Conduit-Steel Current Edition, Including All Revisions.
UL 514B - Conduit, Tubing, and Cable Fittings Current Edition, Including All Revisions.

UL 651 - Schedule 40, 80, Type EB and A Rigid PVC Conduit and Fittings Current Edition,
Including All Revisions.

UL 797 - Electrical Metallic Tubing-Steel Current Edition, Including All Revisions.

PART 2 PRODUCTS
2.01 CONDUIT APPLICATIONS

A.

B.

Do not use conduit and associated fittings for applications other than as permitted by NFPA 70
and product listing.

Unless otherwise indicated and where not otherwise restricted, use the conduit types indicated
for the specified applications. Where more than one listed application applies, comply with the
most restrictive requirements. Where conduit type for a particular application is not specified,
use galvanized steel rigid metal conduit.

Underground:

1. Under Slab on Grade: Use galvanized steel rigid metal conduit or rigid PVC conduit.

2.  Exterior, Direct-Buried: Use galvanized steel rigid metal conduit or rigid PVC conduit.

3.  Exterior, Embedded Within Concrete: Use galvanized steel rigid metal conduit or rigid
PVC conduit.

4. Where rigid polyvinyl (PVC) conduit is provided, transition to galvanized steel rigid metal
conduit where emerging from underground.

5. Where rigid polyvinyl (PVC) conduit larger than 2 inch (53 mm) trade size is provided, use
galvanized steel rigid metal conduit elbows for bends.

Embedded Within Concrete:

1. Within Slab on Grade (within structural slabs only where approved by Structural
Engineer): Use galvanized steel rigid metal conduit or rigid PVC conduit.

2. Within Slab Above Ground (within structural slabs only where approved by Structural
Engineer): Use galvanized steel rigid metal conduit, intermediate metal conduit (IMC),
PVC-coated galvanized steel rigid metal conduit, or rigid PVC conduit.

Concealed Within Masonry Walls: Use galvanized steel rigid metal conduit or electrical metallic
tubing (EMT).

Concealed Within Hollow Stud Walls: Use galvanized steel rigid metal conduit or electrical
metallic tubing (EMT).

Concealed Above Accessible Ceilings: Use galvanized steel rigid metal conduit or electrical
metallic tubing (EMT).

Interior, Damp or Wet Locations: Use galvanized steel rigid metal conduit.

Exposed, Interior, Not Subject to Physical Damage: Use galvanized steel rigid metal conduit or
electrical metallic tubing (EMT).

Exposed, Interior, Subject to Physical Damage: Use galvanized steel rigid metal conduit or
intermediate metal conduit (IMC).

Exposed, Exterior: Use galvanized steel rigid metal conduit or PVC-coated galvanized steel
rigid metal conduit.

Concealed, Exterior, Not Embedded in Concrete or in Contact With Earth: Use galvanized
steel rigid metal conduit.

FRENCH ASSOCIATES, INC. 26 0533.13-2
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Connections to Luminaires Above Accessible Ceilings: Use flexible metal conduit.
1. Maximum Length: 6 feet.

Connections to Vibrating Equipment:
1. Dry Locations: Use flexible metal conduit.
2. Damp, Wet, or Corrosive Locations: Use liquidtight flexible metal conduit.
3. Vibrating equipment includes, but is not limited to:
a. Transformers.
b. Motors.

Fished in Existing Walls, Where Necessary: Use flexible metal conduit.

2.02 CONDUIT REQUIREMENTS

A.

o

E.

Existing Work: Where existing conduits are indicated to be reused, they may be reused only
where they comply with specified requirements, are free from corrosion, and integrity is verified
by pulling a mandrel through them.

Provide all conduit, fittings, supports, and accessories required for a complete raceway system.
Provide products listed, classified, and labeled as suitable for the purpose intended.

Minimum Conduit Size, Unless Otherwise Indicated:

1. Branch Circuits: 3/4 inch (21 mm) trade size.

2. Flexible Connections to Luminaires: 3/8 inch (12 mm) trade size.
3. Underground, Interior: 1 inch (27 mm) trade size.

4. Underground, Exterior: 1 inch (27 mm) trade size.

Where conduit size is not indicated, size to comply with NFPA 70 but not less than applicable
minimum size requirements specified.

2.03 GALVANIZED STEEL RIGID METAL CONDUIT (RMC)

A.

Manufacturers:

1. Allied Tube & Conduit: www.alliedeg.com

2. Republic Conduit: www.republic-conduit.com

3.  Wheatland Tube, a Division of Zekelman Industries: www.wheatland.com

Description: NFPA 70, Type RMC galvanized steel rigid metal conduit complying with ANSI

C80.1 and listed and labeled as complying with UL 6.

Fittings:

1.  Non-Hazardous Locations: Use fittings complying with NEMA FB 1 and listed and labeled
as complying with UL 514B.

2. Material: Use steel or malleable iron.

3. Connectors and Couplings: Use threaded type fittings only. Threadless set screw and
compression (gland) type fittings are not permitted.

2.04 FLEXIBLE METAL CONDUIT (FMC)

A.

Manufacturers:

1. AFC Cable Systems, Inc: www.afcweb.com

2.  Electri-Flex Company: www.electriflex.com

3. International Metal Hose: www.metalhose.com

Description: NFPA 70, Type FMC standard wall steel flexible metal conduit listed and labeled
as complying with UL 1, and listed for use in classified firestop systems to be used.

Fittings:
1. Description: Fittings complying with NEMA FB 1 and listed and labeled as complying with

UL 514B.
2. Material: Use steel or malleable iron.
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2.05 ELECTRICAL METALLIC TUBING (EMT)

A.

Manufacturers:

1. Allied Tube & Conduit: www.alliedeg.com

2. Republic Conduit: www.republic-conduit.com

3.  Wheatland Tube, a Division of Zekelman Industries: www.wheatland.com

Description: NFPA 70, Type EMT steel electrical metallic tubing complying with ANSI C80.3
and listed and labeled as complying with UL 797.

Fittings:
1. Description: Fittings complying with NEMA FB 1 and listed and labeled as complying with
UL 514B.

2. Material: Use steel or malleable iron.
3. Connectors and Couplings: Use compression (gland) or set-screw type.
a. Do not use indenter type connectors and couplings.
4. Damp or Wet Locations (where permitted): Use fittings listed for use in wet locations.
5.  Embedded Within Concrete (where permitted): Use fittings listed as concrete-tight.
Fittings that require taping to be concrete-tight are acceptable.

2.06 RIGID POLYVINYL CHLORIDE (PVC) CONDUIT

A.

Manufacturers:

1. Cantex Inc: www.cantexinc.com

2. Carlon, a brand of Thomas & Betts Corporation: www.carlon.com
3. JM Eagle: www.jmeagle.com

Description: NFPA 70, Type PVC rigid polyvinyl chloride conduit complying with NEMA TC 2
and listed and labeled as complying with UL 651; Schedule 40 unless otherwise indicated,
Schedule 80 where subject to physical damage; rated for use with conductors rated 90 degrees
C.

Fittings:

1. Manufacturer: Same as manufacturer of conduit to be connected.

2. Description: Fittings complying with NEMA TC 3 and listed and labeled as complying with
UL 651; material to match conduit.

2.07 ACCESSORIES

A.

G.

Conduit Joint Compound: Corrosion-resistant, electrically conductive; suitable for use with the
conduit to be installed.

Solvent Cement for PVC Conduit and Fittings: As recommended by manufacturer of conduit
and fittings to be installed.

Pull Strings: Use nylon cord with average breaking strength of not less than 200 pound-force.
Sealing Compound for Sealing Fittings: Listed for use with the particular fittings to be installed.

Modular Seals for Conduit Penetrations: Rated for minimum of 40 psig; Suitable for the
conduits to be installed.

Sealing Systems for Roof Penetrations: Premanufactured components and accessories as
required to preserve integrity of roofing system and maintain roof warranty; suitable for conduits
and roofing system to be installed; designed to accommodate existing penetrations where
applicable.

Firestop Sleeves: Listed; provide as required to preserve fire resistance rating of building
elements.

PART 3 EXECUTION
3.01 EXAMINATION
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A. Verify that field measurements are as indicated.

B. Verify that mounting surfaces are ready to receive conduits.

C. Verify that conditions are satisfactory for installation prior to starting work.
3.02 INSTALLATION

A.

moow

Install products in accordance with manufacturer's instructions.

Perform work in accordance with NECA 1 (general workmanship).

Install galvanized steel rigid metal conduit (RMC) in accordance with NECA 101.

Install rigid polyvinyl chloride (PVC) conduit in accordance with NECA 111.
Conduit Routing:

1. Unless dimensioned, conduit routing indicated is diagrammatic.

2. When conduit destination is indicated without specific routing, determine exact routing
required.

3. Conceal all conduits unless specifically indicated to be exposed.

4. Conduits in the following areas may be exposed, unless otherwise indicated:

a. Electrical rooms.
b. Mechanical equipment rooms.

5. Unless otherwise approved, do not route conduits exposed:

a. Across floors.

b. Across roofs.

c. Across top of parapet walls.

d. Across building exterior surfaces.

6. Conduits installed underground or embedded in concrete may be routed in the shortest
possible manner unless otherwise indicated. Route all other conduits parallel or
perpendicular to building structure and surfaces, following surface contours where
practical.

7. Arrange conduit to maintain adequate headroom, clearances, and access.

8. Arrange conduit to provide no more than the equivalent of four 90 degree bends between
pull points.

9. Arrange conduit to prevent moisture traps. Provide drain fittings at low points and at
sealing fittings where moisture may collect.

10. Group parallel conduits in the same area together on a common rack.

Conduit Support:

1. Secure and support conduits in accordance with NFPA 70 and Section 26 0529 using
suitable supports and methods approved by the authority having jurisdiction.

2. Provide independent support from building structure. Do not provide support from piping,
ductwork, or other systems.

3. Installation Above Suspended Ceilings: Do not provide support from ceiling support
system. Do not provide support from ceiling grid or allow conduits to lay on ceiling tiles.

4. Use conduit strap to support single surface-mounted conduit.

a. Use clamp back spacer with conduit strap for damp and wet locations to provide
space between conduit and mounting surface.

5. Use metal channel (strut) with accessory conduit clamps to support multiple parallel
surface-mounted conduits.

6. Use trapeze hangers assembled from threaded rods and metal channel (strut) with
accessory conduit clamps to support multiple parallel suspended conduits.

7. Use of wire for support of conduits is not permitted.

G. Connections and Terminations:
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1. Use approved zinc-rich paint or conduit joint compound on field-cut threads of galvanized
steel conduits prior to making connections.

2. Where two threaded conduits must be joined and neither can be rotated, use three-piece
couplings or split couplings. Do not use running threads.

3. Use suitable adapters where required to transition from one type of conduit to another.

4. Terminate threaded conduits in boxes and enclosures using threaded hubs or double lock
nuts for dry locations and raintight hubs for wet locations.

5.  Provide insulating bushings or insulated throats at all conduit terminations to protect
conductors.

6. Secure joints and connections to provide maximum mechanical strength and electrical
continuity.

H. Penetrations:
1. Do not penetrate or otherwise notch or cut structural members, including footings and
grade beams, without approval of Structural Engineer.
2. Make penetrations perpendicular to surfaces unless otherwise indicated.
3. Provide sleeves for penetrations as indicated or as required to facilitate installation. Set
sleeves flush with exposed surfaces unless otherwise indicated or required.

Conceal bends for conduit risers emerging above ground.

Seal interior of conduits entering the building from underground at first accessible point to

prevent entry of moisture and gases.

6. Where conduits penetrate waterproof membrane, seal as required to maintain integrity of
membrane.

7. Make penetrations for roof-mounted equipment within associated equipment openings and
curbs where possible to minimize roofing system penetrations. Where penetrations are
necessary, seal as indicated or as required to preserve integrity of roofing system and
maintain roof warranty. Include proposed locations of penetrations and methods for
sealing with submittals.

8. Install firestopping to preserve fire resistance rating of partitions and other elements, using
materials and methods specified in Division 07.

ok

I.  Underground Installation:
1. Provide trenching and backfilling in accordance with Division 31.

J.  Embedment Within Structural Concrete Slabs (only where approved by Structural Engineer):
1. Secure conduits to prevent floating or movement during pouring of concrete.

K. Concrete Encasement: Where conduits not otherwise embedded within concrete are indicated
to be concrete-encased, provide concrete in accordance with Division 03 with minimum
concrete cover of 2 inches on all sides unless otherwise indicated.

L. Conduit Movement Provisions: Where conduits are subject to movement, provide expansion
and expansion/deflection fittings to prevent damage to enclosed conductors or connected
equipment. This includes, but is not limited to:

1. Where conduits cross structural joints intended for expansion, contraction, or deflection.

2. Where calculated in accordance with NFPA 70 for rigid polyvinyl chloride (PVC) conduit
installed above ground to compensate for thermal expansion and contraction.

3. Where conduits are subject to earth movement by settlement or frost.

M. Condensation Prevention: Where conduits cross barriers between areas of potential
substantial temperature differential, provide sealing fitting or approved sealing compound at an
accessible point near the penetration to prevent condensation. This includes, but is not limited
to:

1. Where conduits pass from outdoors into conditioned interior spaces.
2.  Where conduits pass from unconditioned interior spaces into conditioned interior spaces.

N. Provide grounding and bonding in accordance with Section 26 0526.
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O. Identify conduits in accordance with Section 26 0553.
3.03 PROTECTION

A. Immediately after installation of conduit, use suitable manufactured plugs to provide protection
from entry of moisture and foreign material and do not remove until ready for installation of
conductors.

END OF SECTION
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SECTION 26 0533.16
BOXES FOR ELECTRICAL SYSTEMS

PART 1 GENERAL
1.01 SECTION INCLUDES

A.

B.

Outlet and device boxes up to 100 cubic inches, including those used as junction and pull
boxes.

Cabinets and enclosures, including junction and pull boxes larger than 100 cubic inches.

1.02 RELATED REQUIREMENTS

A.

moow

T T om

K.

L.

Division 01 - General Requirements: Project administrative and procedural requirements.
Division 03 - Concrete: Concrete.

Division 07 - Thermal and Moisture Protection: Firestopping.

Division 08 - Openings: Access Doors.

Section 08 3100 - Access Doors and Panels: Panels for maintaining access to concealed
boxes.

Section 26 0005 - Basic Electrical Requirements.
Section 26 0526 - Grounding and Bonding for Electrical Systems.
Section 26 0529 - Hangers and Supports for Electrical Systems.

Section 26 0533.13 - Conduit for Electrical Systems:

1. Conduit bodies and other fittings.

2. Additional requirements for locating boxes to limit conduit length and/or number of bends
between pulling points.

Section 26 0553 - Identification for Electrical Systems: Identification products and
requirements.

Section 26 2726 - Wiring Devices:
1. Wall plates.

Section 26 2813 - Fuses: Spare fuse cabinets.

1.03 REFERENCE STANDARDS

A. NECA 1 - Standard for Good Workmanship in Electrical Construction 2015.

B. NECA 130 - Standard for Installing and Maintaining Wiring Devices 2010.

C. NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical Metallic
Tubing, and Cable 2014.

D. NEMA OS 1 - Sheet-Steel Outlet Boxes, Device Boxes, Covers, and Box Supports 2013.

E. NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum) 2020.

F. NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

G. SCTE 77 - Specification for Underground Enclosure Integrity 2017.

H. UL 50 - Enclosures for Electrical Equipment, Non-Environmental Considerations Current
Edition, Including All Revisions.

I. UL 50E - Enclosures for Electrical Equipment, Environmental Considerations Current Edition,
Including All Revisions.

J. UL 508A - UL Standard for Safety Industrial Control Panels 2018.

K. UL 514A - Metallic Outlet Boxes Current Edition, Including All Revisions.
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1.04 ADMINISTRATIVE REQUIREMENTS
A. Coordination:

1. Coordinate the work with other trades to avoid placement of ductwork, piping, equipment,
or other potential obstructions within the dedicated equipment spaces and working
clearances for electrical equipment required by NFPA 70.

2. Coordinate arrangement of electrical equipment with the dimensions and clearance
requirements of the actual equipment to be installed.

3. Coordinate minimum sizes of boxes with the actual installed arrangement of conductors,
clamps, support fittings, and devices, calculated according to NFPA 70.

4. Coordinate minimum sizes of pull boxes with the actual installed arrangement of
connected conduits, calculated according to NFPA 70.

5. Coordinate the placement of boxes with millwork, furniture, devices, equipment, etc.
installed under other sections or by others.

6. Coordinate the work with other trades to preserve insulation integrity.

7. Coordinate the work with other trades to provide walls suitable for installation of flush-
mounted boxes where indicated.

8.  Notify Architect of any conflicts with or deviations from Contract Documents. Obtain
direction before proceeding with work.

1.05 SUBMITTALS

A

B.

Contractor shall provide submittals for equipment listed herein. Refer to Division 01 for
submittal procedures.

Product Data: Provide manufacturer's standard catalog pages and data sheets for cabinets

and enclosures, boxes for hazardous (classified) locations, floor boxes, and underground

boxes/enclosures.

1. Underground Boxes/Enclosures: Include reports for load testing in accordance with SCTE
77 certified by a professional engineer or an independent testing agency upon request.

Project Record Documents: Record actual locations for outlet and device boxes, pull boxes,
cabinets and enclosures, floor boxes, and underground boxes/enclosures.

Maintenance Materials: Furnish the following for Owner's use in maintenance of project.
1.  See Section 01 6000 - Product Requirements, for additional provisions.
2. Keys for Lockable Enclosures: Two of each different key.

PART 2 PRODUCTS
2.01 BOXES

A.

General Requirements:

1. Do not use boxes and associated accessories for applications other than as permitted by
NFPA 70 and product listing.

2. Provide all boxes, fittings, supports, and accessories required for a complete raceway
system and to accommodate devices and equipment to be installed.

3. Provide products listed, classified, and labeled as suitable for the purpose intended.

4. Where box size is not indicated, size to comply with NFPA 70 but not less than applicable
minimum size requirements specified.

5. Provide grounding terminals within boxes where equipment grounding conductors

terminate.
B. Outlet and Device Boxes Up to 100 cubic inches, Including Those Used as Junction and Pull
Boxes:
1. Use sheet-steel boxes for dry locations unless otherwise indicated or required.
2. Use cast iron boxes or cast aluminum boxes for damp or wet locations unless otherwise
indicated or required; furnish with compatible weatherproof gasketed covers.
FRENCH ASSOCIATES, INC. 26 0533.16 - 2
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Use suitable concrete type boxes where flush-mounted in concrete.

Use suitable masonry type boxes where flush-mounted in masonry walls.

Use raised covers suitable for the type of wall construction and device configuration where
required.

Use shallow boxes where required by the type of wall construction.

Do not use "through-wall" boxes designed for access from both sides of wall.
Sheet-Steel Boxes: Comply with NEMA OS 1, and list and label as complying with UL
514A.

Cast Metal Boxes: Comply with NEMA FB 1, and list and label as complying with UL
514A; furnish with threaded hubs.

Boxes for Supporting Luminaires and Ceiling Fans: Listed as suitable for the type and
weight of load to be supported; furnished with fixture stud to accommodate mounting of
luminaire where required.

Boxes for Ganged Devices: Use multigang boxes of single-piece construction. Do not use
field-connected gangable boxes unless specifically indicated or permitted.

Wall Plates: Comply with Section 26 2726.

Manufacturers:

a. Cooper Crouse-Hinds, a division of Eaton Corporation: www.cooperindustries.com
b. Hubbell Incorporated; Bell Products: www.hubbell-rtb.com

c. Hubbell Incorporated; RACO Products: www.hubbell-rtb.com

d. 0O-Z/Gedney, a brand of Emerson Electric Co: www.emerson.com

e. Thomas & Betts Corporation: www.tnb.com

C. Cabinets and Enclosures, Including Junction and Pull Boxes Larger Than 100 cubic inches:

1.

2.
3.

Comply with NEMA 250, and list and label as complying with UL 50 and UL 50E, or UL

508A.

NEMA 250 Environment Type, Unless Otherwise Indicated:

Junction and Pull Boxes Larger Than 100 cubic inches:

a. Provide screw-cover or hinged-cover enclosures unless otherwise indicated.

b. Boxes 6 square feet and Larger: Provide sectionalized screw-cover or hinged-cover
enclosures.

Cabinets and Hinged-Cover Enclosures, Other Than Junction and Pull Boxes:

a. Provide lockable hinged covers, all locks keyed alike unless otherwise indicated.

b. Back Panels: Painted steel, removable.

c. Terminal Blocks: Provide voltage/current ratings and terminal quantity suitable for
purpose indicated, with 25 percent spare terminal capacity.

PART 3 EXECUTION
3.01 EXAMINATION
A. Verify that field measurements are as indicated.
B. Verify that mounting surfaces are ready to receive boxes.

C. Verify that conditions are satisfactory for installation prior to starting work.
3.02 INSTALLATION
A. Install products in accordance with manufacturer's instructions.

B. Install boxes in accordance with NECA 1 (general workmanship) and, where applicable, NECA
130, including mounting heights specified in those standards where mounting heights are not
indicated.

C. Arrange equipment to provide minimum clearances in accordance with manufacturer's
instructions and NFPA 70.

D. Provide separate boxes for emergency power and normal power systems.
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Unless otherwise indicated, provide separate boxes for line voltage and low voltage systems.
Flush-mount boxes in finished areas unless specifically indicated to be surface-mounted.

Unless otherwise indicated, boxes may be surface-mounted where exposed conduits are
indicated or permitted.

Box Locations:

1.  Locate boxes to be accessible. Provide access panels in accordance with Division 08 as

required where approved by the Architect.

Unless dimensioned, box locations indicated are approximate.

Locate boxes as required for devices installed under other sections or by others.

Locate boxes so that wall plates do not span different building finishes.

Locate boxes so that wall plates do not cross masonry joints.

Do not install flush-mounted boxes on opposite sides of walls back-to-back. Provide

minimum 6 inches horizontal separation unless otherwise indicated.

Fire Resistance Rated Walls: Install flush-mounted boxes such that the required fire

resistance will not be reduced.

a. Do not install flush-mounted boxes on opposite sides of walls back-to-back; provide
minimum 24 inches separation where wall is constructed with individual
noncommunicating stud cavities or protect both boxes with listed putty pads.

8. Locate junction and pull boxes as indicated, as required to facilitate installation of
conductors, and to limit conduit length and/or number of bends between pulling points in
accordance with Section 26 0533.13.

Box Supports:

1.  Secure and support boxes in accordance with NFPA 70 and Section 26 0529 using
suitable supports and methods approved by the authority having jurisdiction.

2. Provide independent support from building structure except for cast metal boxes (other
than boxes used for fixture support) supported by threaded conduit connections in
accordance with NFPA 70. Do not provide support from piping, ductwork, or other
systems.

oarwN

N

Install boxes plumb and level.

Flush-Mounted Boxes:

1. Install boxes in noncombustible materials such as concrete, tile, gypsum, plaster, etc. so
that front edge of box or associated raised cover is not set back from finished surface
more than 1/4 inch or does not project beyond finished surface.

2. Install boxes in combustible materials such as wood so that front edge of box or
associated raised cover is flush with finished surface.

3. Repair rough openings around boxes in noncombustible materials such as concrete, tile,
gypsum, plaster, etc. so that there are no gaps or open spaces greater than 1/8 inch at the
edge of the box.

Install boxes as required to preserve insulation integrity.

Install permanent barrier between ganged wiring devices when voltage between adjacent
devices exceeds 300 V.

Install firestopping to preserve fire resistance rating of partitions and other elements, using
materials and methods specified in Section 07 8400.

Close unused box openings.

Install blank wall plates on junction boxes and on outlet boxes with no devices or equipment
installed or designated for future use.

Provide grounding and bonding in accordance with Section 26 0526.

3.03 PROTECTION
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A. Immediately after installation, protect boxes from entry of moisture and foreign material until
ready for installation of conductors.

END OF SECTION

FRENCH ASSOCIATES, INC. 26 0533.16 - 5
architects planners interiors BOXES FOR ELECTRICAL SYSTEMS



LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

SECTION 26 0553
IDENTIFICATION FOR ELECTRICAL SYSTEMS

PART 1 GENERAL
1.01 SECTION INCLUDES
A

1.02

@mMmOoOOow

Electrical identification requirements.
Identification nameplates and labels.
Wire and cable markers.

Voltage markers.

Underground warning tape.

Floor marking tape.

Warning signs and labels.

RELATED REQUIREMENTS

mmoow>»

Division 01 - General Requirements: Project administrative and procedural requirements.
Division 09 - Finishes: Interior and Exterior Painting.

Section 09 9113 - Exterior Painting.

Section 09 9123 - Interior Painting.

Section 26 0005 - Basic Electrical Requirements

Section 26 0519 - Low-Voltage Electrical Power Conductors and Cables: Color coding for
power conductors and cables 600 V and less; vinyl color coding electrical tape.

Section 26 0536 - Cable Trays for Electrical Systems: Additional identification requirements for
cable tray systems.

Section 26 0573 - Power System Studies: Arc flash hazard warning labels.

Section 26 2726 - Wiring Devices: Device and wallplate finishes; factory pre-marked
wallplates.

1.03 REFERENCE STANDARDS
A. NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority Having

Jurisdiction, Including All Applicable Amendments and Supplements.

B. UL 969 - Marking and Labeling Systems Current Edition, Including All Revisions.
1.04 FIELD CONDITIONS
A. Do not install adhesive products when ambient temperature is lower than recommended by

manufacturer.

PART 2 PRODUCTS
IDENTIFICATION REQUIREMENTS
A. Existing Work: Unless specifically excluded, identify existing elements to remain that are not

2.01

B.

already identified in accordance with specified requirements.

Identification for Equipment:
1.  Use identification nameplate to identify each piece of electrical distribution and control
equipment and associated sections, compartments, and components.
a. Panelboards:
1) Identify ampere rating.
2) Identify voltage and phase.
3) Identify power source and circuit number. Include location when not within sight
of equipment.
26 0553 - 1
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4) Use typewritten circuit directory to identify load(s) served for panelboards with a
door. Identify spares and spaces using pencil.
5) For power panelboards without a door, use identification nameplate to identify
load(s) served for each branch device. Do not identify spares and spaces.
b. Transformers:
1) Identify kVA rating.
2) Identify voltage and phase for primary and secondary.
3) Identify power source and circuit number. Include location when not within sight
of equipment.
c. Enclosed switches, circuit breakers, and motor controllers:
1) Identify voltage and phase.
2) Identify power source and circuit number. Include location when not within sight
of equipment.
3) Identify load(s) served. Include location when not within sight of equipment.
d. Transfer Switches:
1) Identify voltage and phase.
2) Identify short circuit current rating based on the specific overcurrent protective
device type and settings protecting the transfer switch.
Service Equipment:
a. Use identification nameplate to identify each service disconnecting means.
Emergency System Equipment:
a. Use identification nameplate or voltage marker to identify emergency system
equipment in accordance with NFPA 70.
b. Use identification nameplate at each piece of service equipment to identify type and
location of on-site emergency power sources.
Use identification nameplate to identify disconnect location for equipment with remote
disconnecting means.
Use identification label or handwritten text using indelible marker on inside of door at each
fused switch to identify required NEMA fuse class and size.
Use field-painted floor markings, floor marking tape, or warning labels to identify required
equipment working clearances where indicated or where required by the authority having
jurisdiction.
a. Field-Painted Floor Markings: Alternating black and white stripes, 3 inches wide,
painted in accordance with Section 09 9123 and 09 9113.
Available Fault Current Documentation: Use identification label to identify the available
fault current and date calculations were performed at locations requiring documentation by
NFPA 70 including but not limited to the following.
a. Service equipment.
b. Industrial control panels.
c. Motor control centers.
d. Elevator control panels.
e. Industrial machinery.
Arc Flash Hazard Warning Labels: Comply with Section 26 0573.

C. Identification for Conductors and Cables:

1.
2.

Color Coding for Power Conductors 600 V and Less: Comply with Section 26 0519.

Use identification nameplate or identification label to identify color code for ungrounded
and grounded power conductors inside door or enclosure at each piece of feeder or
branch-circuit distribution equipment when premises has feeders or branch circuits served
by more than one nominal voltage system.

D. Identification for Cable Tray: Comply with Section 26 0536.
E. Identification for Boxes:
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Use voltage markers to identify highest voltage present.

Use voltage markers or color coded boxes to identify systems other than normal power

system.

a. Color-Coded Boxes: Field-painted in accordance with Division 09 per the same color
code used for raceways.

F. Identification for Devices:

1.
2.

Wiring Device and Wallplate Finishes: Comply with Section 26 2726.

Use identification label to identify fire alarm system devices.

a. For devices concealed above suspended ceilings, provide additional identification on
ceiling tile below device location.

Use identification label to identify serving branch circuit for all receptacles.

a. For receptacles in public areas or in areas as directed by Architect, provide
identification on inside surface of wallplate.

G. Identification for Luminaires:

1.

Use permanent red dot on luminaire frame to identify luminaires connected to emergency
power system.

2.02 IDENTIFICATION NAMEPLATES AND LABELS
A. Identification Nameplates:

1.

Materials:

a. Indoor Clean, Dry Locations: Use plastic nameplates.

b. Outdoor Locations: Use plastic, stainless steel, or aluminum nameplates suitable for
exterior use.

Plastic Nameplates: Two-layer or three-layer laminated acrylic or electrically non-

conductive phenolic with beveled edges; minimum thickness of 1/16 inch; engraved text.

Stainless Steel Nameplates: Minimum thickness of 1/32 inch; engraved or laser-etched

text.

Aluminum Nameplates: Anodized; minimum thickness of 1/32 inch; engraved or laser-

etched text.

Mounting Holes for Mechanical Fasteners: Two, centered on sides for sizes up to 1 inch

high; Four, located at corners for larger sizes.

B. Identification Labels:

1.

2.

Materials: Use self-adhesive laminated plastic labels; UV, chemical, water, heat, and
abrasion resistant.

Text: Use factory pre-printed or machine-printed text. Do not use handwritten text unless
otherwise indicated.

C. Format for Caution and Warning Messages:

1.
2.

orON=T OTRW

Minimum Size: 2 inches by 4 inches.

Legend: Include information or instructions indicated or as required for proper and safe
operation and maintenance.

Text: All capitalized unless otherwise indicated.

Minimum Text Height: 1/2 inch.

Color: Black text on yellow background unless otherwise indicated.

ormat for Receptacle Identification:

Minimum Size: 3/8 inch by 1.5 inches.

Legend: Power source and circuit number or other designation indicated.
Text: All capitalized unless otherwise indicated.

Minimum Text Height: 3/16 inch.

Color: Black text on clear background.

E. Format for Fire Alarm Device Identification:

26 0553 -3

FRENCH ASSOCIATES, INC.

architects planners interiors

IDENTIFICATION FOR ELECTRICAL
SYSTEMS



LIVONIA PUBLIC SCHOOLS
STEVENSON HIGH SCHOOL - POOL FILTRATION PROJECT
PROJECT NO. 2024-081

Minimum Size: 3/8 inch by 1.5 inches.

Legend: Designation indicated and device zone or address.
Text: All capitalized unless otherwise indicated.

Minimum Text Height: 3/16 inch.

Color: Red text on white background.

ARl

2.03 VOLTAGE MARKERS

A.

B.

D.

Markers for Boxes and Equipment Enclosures: Use factory pre-printed self-adhesive vinyl or
self-adhesive vinyl cloth type markers.

Minimum Size:

1. Markers for Pull Boxes: 1 1/8 by 4 1/2 inches.
2. Markers for Junction Boxes: 1/2 by 2 1/4 inches.

Legend:
1. Markers for Voltage Identification: Highest voltage present.
2. Markers for System Identification:

a. Emergency Power System: Text "EMERGENCY".

Color: Black text on orange background unless otherwise indicated.

2.04 UNDERGROUND WARNING TAPE

A.

B.
C.
D.

Materials: Use non-detectable type polyethylene tape suitable for direct burial, unless
otherwise indicated.

Non-detectable Type Tape: 6 inches wide, with minimum thickness of 4 mil.
Legend: Type of service, continuously repeated over full length of tape.

Color:

1. Tape for Buried Power Lines: Black text on red background.

2. Tape for Buried Communication, Alarm, and Signal Lines: Black text on orange
background.

2.05 FLOOR MARKING TAPE

A.

Floor Marking Tape for Equipment Working Clearance Identification: Self-adhesive vinyl or
polyester tape with overlaminate, 3 inches wide, with alternating black and white stripes.

2.06 WARNING SIGNS AND LABELS

A.
B.

C.

Comply with ANSI Z535.2 or ANSI Z535.4 as applicable.

Warning Signs:
1. Materials:
a. Indoor Dry, Clean Locations: Use factory pre-printed rigid plastic or self-adhesive
vinyl signs.
b. Outdoor Locations: Use factory pre-printed rigid aluminum signs.
2. Rigid Signs: Provide four mounting holes at corners for mechanical fasteners.
3. Minimum Size: 7 by 10 inches unless otherwise indicated.

Warning Labels:

1. Materials: Use factory pre-printed or machine-printed self-adhesive polyester or self-
adhesive vinyl labels; UV, chemical, water, heat, and abrasion resistant; produced using
materials recognized to UL 969.

2. Machine-Printed Labels: Use thermal transfer process printing machines and accessories
recommended by label manufacturer.

3. Minimum Size: 2 by 4 inches unless otherwise indicated.

PART 3 EXECUTION
3.01 PREPARATION
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Clean surfaces to receive adhesive products according to manufacturer's instructions.

3.02 INSTALLATION

A
B.

Install products in accordance with manufacturer's instructions.

Install identification products to be plainly visible for examination, adjustment, servicing, and
maintenance. Unless otherwise indicated, locate products as follows:

1.  Surface-Mounted Equipment: Enclosure front.

2.  Flush-Mounted Equipment: Inside of equipment door.

3. Free-Standing Equipment: Enclosure front; also enclosure rear for equipment with rear
access.

Elevated Equipment: Legible from the floor or working platform.

Branch Devices: Adjacent to device.

Interior Components: Legible from the point of access.

Boxes: Outside face of cover.

Conductors and Cables: Legible from the point of access.

Devices: Outside face of cover.

©CoNoO A

Install identification products centered, level, and parallel with lines of item being identified.

Secure nameplates to exterior surfaces of enclosures using stainless steel screws and to
interior surfaces using self-adhesive backing or epoxy cement.

Install self-adhesive labels and markers to achieve maximum adhesion, with no bubbles or
wrinkles and edges properly sealed.

Install underground warning tape above buried lines with one tape per trench at 3 inches below
finished grade.

Secure rigid signs using stainless steel screws.
Mark all handwritten text, where permitted, to be neat and legible.
END OF SECTION
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SECTION 26 2416
PANELBOARDS

PART 1 GENERAL
1.01 SECTION INCLUDES

A
B.
C.

Power distribution panelboards.
Lighting and appliance panelboards.
Overcurrent protective devices for panelboards.

1.02 RELATED REQUIREMENTS

J.

K.

Division 01 - General Requirements: Project administrative and procedural requirements.

Division 02 - Existing Conditions: Demolition, cleaning and disposal requirements, cutting and
patching requirements, and repairs.

Division 03 - Concrete: Concrete equipment pads.

Section 26 0005 - Basic Electrical Requirements.

Section 26 0526 - Grounding and Bonding for Electrical Systems.
Section 26 0529 - Hangers and Supports for Electrical Systems.

Section 26 0553 - Identification for Electrical Systems: Identification products and
requirements.

Section 26 0573 - Power System Studies: Additional criteria for the selection and adjustment of
equipment and associated protective devices specified in this section.

Section 26 2200 - Low-Voltage Transformers: Small power centers with integral primary
breaker, transformer, and panelboard.

Section 26 2813 - Fuses: Fuses for fusible switches and spare fuse cabinets.
Section 26 4300 - Surge Protective Devices.

1.03 REFERENCE STANDARDS

A.

nmmo oo

FS W-C-375 - Circuit Breakers, Molded Case; Branch Circuit and Service 2013e (Amended
2017).

NECA 1 - Standard for Good Workmanship in Electrical Construction 2015.
NECA 407 - Standard for Installing and Maintaining Panelboards 2015.

NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum) 2020.
NEMA PB 1 - Panelboards 2011.

NEMA PB 1.1 - General Instructions for Proper Installation, Operation and Maintenance of
Panelboards Rated 600 Volts or Less 2013.

NETA ATS - Acceptance Testing Specifications for Electrical Power Equipment and Systems
2017.

NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

UL 50 - Enclosures for Electrical Equipment, Non-Environmental Considerations Current
Edition, Including All Revisions.

UL 50E - Enclosures for Electrical Equipment, Environmental Considerations Current Edition,
Including All Revisions.

UL 67 - Panelboards Current Edition, Including All Revisions.

FRENCH ASSOCIATES, INC. 262416 -1
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UL 489 - Molded-Case Circuit Breakers, Molded-Case Switches and Circuit Breaker Enclosures
Current Edition, Including All Revisions.

UL 869A - Reference Standard for Service Equipment Current Edition, Including All Revisions.
UL 943 - Ground-Fault Circuit-Interrupters Current Edition, Including All Revisions.
UL 1699 - Arc-Fault Circuit-Interrupters Current Edition, Including All Revisions.

1.04 ADMINISTRATIVE REQUIREMENTS

A.

Coordination:

1.  Coordinate the work with other trades to avoid placement of ductwork, piping, equipment,
or other potential obstructions within the dedicated equipment spaces and working
clearances for electrical equipment required by NFPA 70.

2. Coordinate arrangement of electrical equipment with the dimensions and clearance
requirements of the actual equipment to be installed.

3. Coordinate the work with other trades to provide walls suitable for installation of flush-
mounted panelboards where indicated.

4.  Verify with manufacturer that conductor terminations are suitable for use with the
conductors to be installed.

5. Notify Architect of any conflicts with or deviations from Contract Documents. Obtain
direction before proceeding with work.

1.05 SUBMITTALS

A

B.

D.

Contractor shall provide submittals for equipment listed herein. Refer to Division 01 for
submittal procedures.

Shop Drawings: Indicate outline and support point dimensions, voltage, main bus ampacity,
overcurrent protective device arrangement and sizes, short circuit current ratings, conduit entry
locations, conductor terminal information, and installed features and accessories.

1.  Include documentation of listed series ratings as indicated in Section 26 0573.

Manufacturer's Installation Instructions: Indicate application conditions and limitations of use
stipulated by product testing agency. Include instructions for storage, handling, protection,
examination, preparation, and installation of product.

Maintenance Materials: Furnish the following for Owner's use in maintenance of project.
1. Panelboard Keys: Two of each different key.

PART 2 PRODUCTS
2.01 MANUFACTURERS

A

moow

ABB/GE: www.geindustrial.com

Eaton Corporation: www.eaton.com

Schneider Electric; Square D Products: www.schneider-electric.us
Siemens Industry, Inc: www.usa.siemens.com

Source Limitations: Furnish panelboards and associated components produced by the same
manufacturer as the other electrical distribution equipment used for this project and obtained
from a single supplier.

2.02 PANELBOARDS - GENERAL REQUIREMENTS

A. Provide products listed, classified, and labeled as suitable for the purpose intended.
B. Unless otherwise indicated, provide products suitable for continuous operation under the
following service conditions:
1. Altitude: Less than 6,600 feet.
2. Ambient Temperature:
FRENCH ASSOCIATES, INC. 262416 -2
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a. Panelboards Containing Circuit Breakers: Between 23 degrees F and 104 degrees
F.

b. Panelboards Containing Fusible Switches: Between -22 degrees F and 104 degrees
F.

Short Circuit Current Rating:
1. Provide panelboards with listed short circuit current rating not less than the available fault
current at the installed location as indicated on the drawings.

Panelboards Used for Service Entrance: Listed and labeled as suitable for use as service
equipment according to UL 869A.

Mains: Configure for top or bottom incoming feed as indicated or as required for the
installation.

Branch Overcurrent Protective Devices: Replaceable without disturbing adjacent devices.

Bussing: Sized in accordance with UL 67 temperature rise requirements.
1. Provide solidly bonded equipment ground bus in each panelboard, with a suitable lug for
each feeder and branch circuit equipment grounding conductor.

Conductor Terminations: Suitable for use with the conductors to be installed.

Enclosures: Comply with NEMA 250, and list and label as complying with UL 50 and UL 50E.
1. Environment Type per NEMA 250: Unless otherwise indicated, as specified for the
following installation locations:
a. Indoor Clean, Dry Locations: Type 1.
b. Outdoor Locations: Type 3R.
2. Boxes: Galvanized steel unless otherwise indicated.
a. Provide wiring gutters sized to accommodate the conductors to be installed.
b. Increase gutter space as required where sub-feed lugs, feed-through lugs, gutter
taps, or oversized lugs are provided.
3. Fronts:
a. Fronts for Surface-Mounted Enclosures: Same dimensions as boxes.
b. Fronts for Flush-Mounted Enclosures: Overlap boxes on all sides to conceal rough
opening.
4. Lockable Doors: All locks keyed alike unless otherwise indicated.

Future Provisions: Prepare all unused spaces for future installation of devices including
bussing, connectors, mounting hardware and all other required provisions.

Surge Protective Devices: Where factory-installed, internally mounted surge protective devices

are provided in accordance with Section 26 4300, list and label panelboards as a complete

assembly including surge protective device.

1. Provide Surge Protective Devices internally mounted within all panels which are specified
as part of the Emergency distribution power system.

Multi-Section Panelboards: Provide enclosures of the same height, with feed-through lugs or
sub-feed lugs and feeders as indicated or as required to interconnect sections.

Load centers are not acceptable.

2.03 POWER DISTRIBUTION PANELBOARDS

A.

Description: Panelboards complying with NEMA PB 1, power and feeder distribution type,
circuit breaker type, and listed and labeled as complying with UL 67; ratings, configurations and
features as indicated on the drawings.

Conductor Terminations:
1. Main and Neutral Lug Material: Copper
2. Main and Neutral Lug Type: Mechanical.
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Bussing:
1. Phase and Neutral Bus Material: Copper
2.  Ground Bus Material: Copper

Circuit Breakers:
1. Provide bolt-on type or plug-in type secured with locking mechanical restraints.

Enclosures:

1. Provide surface-mounted enclosures unless otherwise indicated.

2. Fronts: Provide trims to cover access to load terminals, wiring gutters, and other live
parts, with exposed access to overcurrent protective device handles.

3.  Provide clear plastic circuit directory holder mounted on inside of door.

2.04 LIGHTING AND APPLIANCE PANELBOARDS

A.

Description: Panelboards complying with NEMA PB 1, lighting and appliance branch circuit
type, circuit breaker type, and listed and labeled as complying with UL 67; ratings,
configurations and features as indicated on the drawings.

Conductor Terminations:
1. Main and Neutral Lug Material: Copper
2. Main and Neutral Lug Type: Mechanical.

Bussing:
1. Phase Bus Connections: Arranged for sequential phasing of overcurrent protective
devices.

2. Phase and Neutral Bus Material: Copper
3.  Ground Bus Material: Copper

Circuit Breakers: Thermal magnetic bolt-on type unless otherwise indicated.

Enclosures:
1. Provide surface-mounted or flush-mounted enclosures as indicated.
2. Provide clear plastic circuit directory holder mounted on inside of door.

2.05 OVERCURRENT PROTECTIVE DEVICES

A. Molded Case Circuit Breakers:

1.  Description: Quick-make, quick-break, over center toggle, trip-free, trip-indicating circuit
breakers listed and labeled as complying with UL 489, and complying with FS W-C-375
where applicable; ratings, configurations, and features as indicated on the drawings.

2. Interrupting Capacity:

a. Provide circuit breakers with interrupting capacity as required to provide the short
circuit current rating indicated.

b. Fully Rated Systems: Provide circuit breakers with interrupting capacity not less than
the short circuit current rating indicated.

3. Conductor Terminations:

a. Lug Material: Copper

4. Thermal Magnetic Circuit Breakers: For each pole, furnish thermal inverse time tripping
element for overload protection and magnetic instantaneous tripping element for short
circuit protection.

5. Multi-Pole Circuit Breakers: Furnish with common trip for all poles.

6. Provide the following circuit breaker types where indicated:

a. Ground Fault Circuit Interrupter (GFCI) Circuit Breakers: Listed as complying with UL
943, class A for protection of personnel.
b. Ground Fault Equipment Protection Circuit Breakers: Designed to trip at 30 mA for
protection of equipment.
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c. Arc-Fault Circuit Interrupter (AFCI) Circuit Breakers: Combination type listed as
complying with UL 1699.

d. 100 Percent Rated Circuit Breakers: Listed for application within the panelboard
where installed at 100 percent of the continuous current rating.

Do not use tandem circuit breakers.

Do not use handle ties in lieu of multi-pole circuit breakers.

Provide multi-pole circuit breakers for multi-wire branch circuits as required by NFPA 70.

0. Provide the following features and accessories where indicated or where required to
complete installation:

S© >N

PART 3 EXECUTION
3.01 EXAMINATION

A.
B.

C.
D.

Verify that field measurements are as indicated.

Verify that the ratings and configurations of the panelboards and associated components are
consistent with the indicated requirements.

Verify that mounting surfaces are ready to receive panelboards.
Verify that conditions are satisfactory for installation prior to starting work.

3.02 INSTALLATION

A.

B.
C.
D

nom

zZ - X <

Perform work in accordance with NECA 1 (general workmanship).
Install products in accordance with manufacturer's instructions.
Install panelboards in accordance with NECA 407 and NEMA PB 1.1.

Arrange equipment to provide minimum clearances in accordance with manufacturer's
instructions and NFPA 70.

Provide required support and attachment in accordance with Section 26 0529.
Install panelboards plumb.

Install flush-mounted panelboards so that trims fit completely flush to wall with no gaps and
rough opening completely covered.

Mount panelboards such that the highest position of any operating handle for circuit breakers or
switches does not exceed 79 inches above the floor or working platform.

Provide minimum of six spare 1 inch trade size conduits out of each flush-mounted panelboard
stubbed into accessible space above ceiling and below floor.

Provide grounding and bonding in accordance with Section 26 0526.
Install all field-installed branch devices, components, and accessories.
Provide filler plates to cover unused spaces in panelboards.

Provide code required clearance access on floor in front of panel with black and yellow striped
tape. Clerance shall be width of panel and appropriate distance per NEC from panelboard.

Provide circuit breaker lock-on devices to prevent unauthorized personnel from de-energizing
essential loads where indicated. Also provide for the following:

1.  Fire detection and alarm circuits.

2. Intrusion detection and access control system circuits.

3. Video surveillance system circuits.

3.03 FIELD QUALITY CONTROL

A. Inspect and test in accordance with NETA ATS, except Section 4.
B. Fusible Switches: Perform inspections and tests listed in NETA ATS, Section 7.5.1.1.
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C. Molded Case Circuit Breakers: Perform inspections and tests listed in NETA ATS, Section
7.6.1.1 for all main circuit breakers and circuit breakers larger than amperes. Tests listed
as optional are not required.

D. Ground Fault Protection Systems: Test in accordance with manufacturer's instructions as
required by NFPA 70.

E. Test GFCI circuit breakers to verify proper operation.
F. Test AFCI circuit breakers to verify proper operation.
G. Correct deficiencies and replace damaged or defective panelboards or associated components.
3.04 ADJUSTING
A. Adjust tightness of mechanical and electrical connections to manufacturer's recommended
torque settings.
B. Adjust alignment of panelboard fronts.

C. Load Balancing: For each panelboard, rearrange circuits such that the difference between
each measured steady state phase load does not exceed 20 percent and adjust circuit
directories accordingly. Maintain proper phasing for multi-wire branch circuits.

END OF SECTION
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SECTION 26 2726
WIRING DEVICES

PART 1 GENERAL
1.01 SECTION INCLUDES

A
B.
C.

Wall switches.
Receptacles.
Wall plates.

1.02 RELATED REQUIREMENTS

A.
B.

C.

l.
J.

Division 01 - General Requirements: Project administrative and procedural requirements.

Division 02 - Existing Conditions: Demolition, cleaning and disposal requirements, cutting and
patching requirements, and repairs.

Section 26 0005 - Basic Electrical Requirements.

Section 26 0519 - Low-Voltage Electrical Power Conductors and Cables: Manufactured wiring
systems for use with access floor boxes with compatible pre-wired connectors.

Section 26 0526 - Grounding and Bonding for Electrical Systems.
Section 26 0533.16 - Boxes for Electrical Systems.

Section 26 0533.23 - Surface Raceways for Electrical Systems: Surface raceway systems,
including multioutlet assemblies.

Section 26 0553 - Identification for Electrical Systems: Identification products and
requirements.

Section 26 0583 - Wiring Connections: Cords and plugs for equipment.
Section 26 0953 - Distributed Digital Lighting Controls

1.03 REFERENCE STANDARDS

A.
B.

@ mMmOoo

I

K.

L.

FS W-C-596 - Connector, Electrical, Power, General Specification for 2017h.

FS W-S-896 - Switches, Toggle (Toggle and Lock), Flush-mounted (General Specification)
2017g.

NECA 1 - Standard for Good Workmanship in Electrical Construction 2015.

NECA 130 - Standard for Installing and Maintaining Wiring Devices 2010.

NEMA WD 1 - General Color Requirements for Wiring Devices 1999 (Reaffirmed 2015).
NEMA WD 6 - Wiring Devices - Dimensional Specifications 2016.

NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

UL 20 - General-Use Snap Switches Current Edition, Including All Revisions.
UL 498 - Attachment Plugs and Receptacles Current Edition, Including All Revisions.

UL 514D - Cover Plates for Flush-Mounted Wiring Devices Current Edition, Including All
Revisions.

UL 943 - Ground-Fault Circuit-Interrupters Current Edition, Including All Revisions.
UL 1310 - Class 2 Power Units Current Edition, Including All Revisions.

1.04 ADMINISTRATIVE REQUIREMENTS

A. Coordination:
1.  Coordinate the placement of outlet boxes with millwork, furniture, equipment, etc. installed
under other sections or by others.
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2. Coordinate wiring device ratings and configurations with the electrical requirements of
actual equipment to be installed.

3. Coordinate the placement of outlet boxes for wall switches with actual installed door
swings.

4. Coordinate the installation and preparation of uneven surfaces, such as split face block, to
provide suitable surface for installation of wiring devices.

5. Coordinate the core drilling of holes for poke-through assemblies with the work covered
under other sections.

6. Notify Architect of any conflicts or deviations from Contract Documents to obtain direction
prior to proceeding with work.

Sequencing:

1. Do not install wiring devices until final surface finishes and painting are complete.

1.05 SUBMITTALS

A.

Contractor shall provide submittals for equipment listed herein. Refer to Division 01 for
submittal procedures.

PART 2 PRODUCTS
2.01 WIRING DEVICE APPLICATIONS

A.
B.

C.

m

H.

Provide wiring devices suitable for intended use and with ratings adequate for load served.

For single receptacles installed on an individual branch circuit, provide receptacle with ampere
rating not less than that of the branch circuit.

Provide weather resistant GFCI receptacles with specified weatherproof covers for receptacles
installed outdoors or in damp or wet locations.

Provide tamper resistant receptacles for receptacles installed in areas listed below:
1. All 15 and 20-ampere 125 and 250-volt nonlocking type receptacles in the areas listed
below shall be listed tamper-resistant receptacles, unless otherwise excluded in NEC.
a. Dwelling units in all areas specified in NEC 210.52 and 550.13.
b. Business offices, corridors, waiting rooms and the like in clinics, medical and dental
offices and outpatient facilities.
c. All early childhood/daycare areas and K-12 Educational Classrooms.

Provide GFCI protection for receptacles installed within 6 feet of sinks.
Provide GFCI protection for receptacles installed in kitchens.

Provide GFCI protection for receptacles serving electric drinking fountains.
1. Outlet shall be readily accessible.

Provide GFCI protection for outlets serving vending machines. Outlets shall be readily
accessible.

2.02 WIRING DEVICE FINISHES

A
B.
C.

Provide wiring device finishes as described below unless otherwise indicated.
Wiring Devices, Unless Otherwise Indicated: White with gray stainless steel wall plate.

Wiring Devices Connected to Emergency Power: Red with stainless steel wall plate factory
engraved "Emergency".

2.03 WALL SWITCHES

A.

Wall Switches - General Requirements: AC only, quiet operating, general-use snap switches

with silver alloy contacts, complying with NEMA WD 1 and NEMA WD 6, and listed as

complying with UL 20 and where applicable, FS W-S-896; types as indicated on the drawings.

1. Wiring Provisions: Terminal screws for side wiring and screw actuated binding clamp for
back wiring with separate ground terminal screw.
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2.04 RECEPTACLES

A.

Manufacturers:

1. Hubbell Incorporated: www.hubbell.com

2. Leviton Manufacturing Company, Inc: www.leviton.com

3. Lutron Electronics Company, Inc; Designer Style: www.lutron.com

4. Pass & Seymour, a brand of Legrand North America, Inc: www.legrand.us

Receptacles - General Requirements: Self-grounding, complying with NEMA WD 1 and NEMA

WD 6, and listed as complying with UL 498, and where applicable, FS W-C-596; types as

indicated on the drawings.

1. Wiring Provisions: Terminal screws for side wiring or screw actuated binding clamp for
back wiring with separate ground terminal screw.

2. NEMA configurations specified are according to NEMA WD 6.

Convenience Receptacles:

1. Standard Convenience Receptacles: Industrial specification grade, 20A, 125V, NEMA 5-
20R; single or duplex as indicated on the drawings.

2. Tamper Resistant Convenience Receptacles: Industrial specification grade, 20A, 125V,
NEMA 5-20R, listed and labeled as tamper resistant type; single or duplex as indicated on
the drawings.

3. Tamper Resistant and Weather Resistant Convenience Receptacles: Industrial
specification grade, 20A, 125V, NEMA 5-20R, listed and labeled as tamper resistant type
and as weather resistant type complying with UL 498 Supplement SE suitable for
installation in damp or wet locations; single or duplex as indicated on the drawings.

GFCI Receptacles:

1. GFCI Receptacles - General Requirements: Self-testing, with feed-through protection and
light to indicate ground fault tripped condition and loss of protection; listed as complying
with UL 943, class A.

a. Provide test and reset buttons of same color as device.

2. Standard GFCI Receptacles: Industrial specification grade, duplex, 20A, 125V, NEMA 5-
20R, rectangular decorator style.

3.  Weather Resistant GFCI Receptacles: Industrial specification grade, duplex, 20A, 125V,
NEMA 5-20R, rectangular decorator style, listed and labeled as weather resistant type
complying with UL 498 Supplement SE suitable for installation in damp or wet locations.

4. Tamper Resistant GFCI Receptacles: Industrial specification grade, duplex, 20A, 125V,
NEMA 5-20R, rectangular decorator style, listed and labeled as tamper resistant type.

USB Charging Devices:

1. USB Charging Devices - General Requirements: Listed as complying with UL 1310.
a. Charging Capacity - Two-Port Devices: 2.1 A, minimum.

2. USB Charging/Tamper Resistant Receptacle Combination Devices: Two-port (Type A)
USB charging device and receptacle, commercial specification grade, duplex, 20A, 125V,
NEMA 5-20R, listed and labeled as tamper resistant type; rectangular decorator style.

2.05 WALL PLATES
A. Manufacturers:

1. Hubbell Incorporated: www.hubbell-wiring.com

2. Leviton Manufacturing Company, Inc: www.leviton.com

3. Lutron Electronics Company, Inc: www.lutron.com

4. Pass & Seymour, a brand of Legrand North America, Inc: www.legrand.us

5. Source Limitations: Where wall controls are furnished as part of lighting control system,
provide accessory matching receptacles and wallplates by the same manufacturer in
locations indicated.
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Wall Plates: Comply with UL 514D.

1. Configuration: One piece cover as required for quantity and types of corresponding wiring
devices.

2. Size: Standard.

3. Screws: Metal with slotted heads finished to match wall plate finish.

Stainless Steel Wall Plates: Brushed satin finish, Type 302 stainless steel.

Weatherproof Covers for Damp Locations: Gasketed, cast aluminum, with self-closing hinged
cover and corrosion-resistant screws; listed as suitable for use in wet locations with cover
closed.

Weatherproof Covers for Wet Locations: Gasketed, cast aluminum, with hinged lockable cover
and corrosion-resistant screws; listed as suitable for use in wet locations while in use with
attachment plugs connected and identified as extra-duty type.

PART 3 EXECUTION
3.01 EXAMINATION

A
B.

C.
D.
E.

F.

Verify that field measurements are as indicated.

Verify that outlet boxes are installed in proper locations and at proper mounting heights and are
properly sized to accommodate devices and conductors in accordance with NFPA 70.

Verify that wall openings are neatly cut and will be completely covered by wall plates.
Verify that final surface finishes are complete, including painting.

Verify that branch circuit wiring installation is completed, tested, and ready for connection to
wiring devices.

Verify that conditions are satisfactory for installation prior to starting work.

3.02 PREPARATION

A.
B.

Provide extension rings to bring outlet boxes flush with finished surface.
Clean dirt, debris, plaster, and other foreign materials from outlet boxes.

3.03 INSTALLATION

A.

B.

Perform work in accordance with NECA 1 (general workmanship) and, where applicable, NECA
130, including mounting heights specified in those standards unless otherwise indicated.

Coordinate locations of outlet boxes provided under Section 26 0533.16 as required for

installation of wiring devices provided under this section.

1. Mounting Heights: Unless otherwise indicated, as follows:

a. Wall Switches: 48 inches above finished floor.
b. Receptacles: 18 inches above finished floor or 6 inches above counter.

2. Where multiple receptacles, wall switches, or wall dimmers are installed at the same
location and at the same mounting height, gang devices together under a common wall
plate.

3. Locate wall switches on strike side of door with edge of wall plate 3 inches from edge of
door frame. Where locations are indicated otherwise, notify Architect to obtain direction
prior to proceeding with work.

Install wiring devices in accordance with manufacturer's instructions.

Install permanent barrier between ganged wiring devices when voltage between adjacent
devices exceeds 300 V.

Where required, connect wiring devices using pigtails not less than 6 inches long. Do not
connect more than one conductor to wiring device terminals.
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Connect wiring devices by wrapping conductor clockwise 3/4 turn around screw terminal and
tightening to proper torque specified by the manufacturer. Where present, do not use push-in
pressure terminals that do not rely on screw-actuated binding.

Unless otherwise indicated, connect wiring device grounding terminal to branch circuit
equipment grounding conductor and to outlet box with bonding jumper.

Provide GFCI receptacles with integral GFCI protection at each location indicated. Do not use
feed-through wiring to protect downstream devices.

Install wiring devices plumb and level with mounting yoke held rigidly in place.
Install wall switches with OFF position down.

Install vertically mounted receptacles with grounding pole on top and horizontally mounted
receptacles with grounding pole on left.

Install wall plates to fit completely flush to wall with no gaps and rough opening completely
covered without strain on wall plate. Repair or reinstall improperly installed outlet boxes or
improperly sized rough openings. Do not use oversized wall plates in lieu of meeting this
requirement.

Install blank wall plates on junction boxes and on outlet boxes with no wiring devices installed
or designated for future use.

Identify wiring devices in accordance with Section 26 0553.

3.04 FIELD QUALITY CONTROL

A. Inspect each wiring device for damage and defects.

B. Operate each wall switch, wall dimmer, and fan speed controller with circuit energized to verify
proper operation.

C. Test each receptacle to verify operation and proper polarity.

D. Test each GFCI receptacle for proper tripping operation according to manufacturer's
instructions.

E. Correct wiring deficiencies and replace damaged or defective wiring devices.

END OF SECTION
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SECTION 26 5100
INTERIOR LIGHTING

PART 1 GENERAL
1.01 SECTION INCLUDES
A

@mMmOoOOow

Interior luminaires.

Emergency lighting units.

Ballasts and drivers.

Fluorescent emergency power supply units.

LED emergency power supply units.

Emergency Lighting Control Units (Transfer Switches)
Accessories.

1.02 RELATED REQUIREMENTS
A.
B.

@ mMmOoo

l.
J.

Division 01 - General Requirements: Project administrative and procedural requirements.

Division 02 - Existing Conditions: Demolition, cleaning and disposal requirements, cutting and
patching requirements, repairs.

Section 26 0005 - Basic Electrical Requirements.

Section 26 0533.13 - Conduit for Electrical Systems.

Section 26 0529 - Hangers and Supports for Electrical Systems.
Section 26 0533.16 - Boxes for Electrical Systems.

Section 26 0553 - Identification for Electrical Systems: Identification products and
requirements.

Section 26 0935 - Distributed Digital Lighting Control System: Devices for automatic control of
lighting, including occupancy sensors, daylighting controls, networked control stations and
motion sensors.

Section 26 2726 - Wiring Devices: Manual wall switches and wall dimmers.
Section 26 5600 - Exterior Lighting.

1.03 REFERENCE STANDARDS
A

B.

m

- I om

IEC 60529 - Degrees of Protection Provided by Enclosures (IP Code) 2013 (Corrigendum
2019).

IEEE C62.41.2 - IEEE Recommended Practice on Characterization of Surges in Low-Voltage
(1000 V and less) AC Power Circuits 2002 (Corrigendum 2012).

IES LM-63 - IESNA Standard File Format for Electronic Transfer of Photometric Data and
Related Information 2002 (Reaffirmed 2008).

IES LM-79 - Approved Method: Electrical and Photometric Measurements of Solid-State
Lighting Products 2008.

IES LM-80 - Approved Method: Measuring Luminous Flux and Color Maintenance of LED
Packages, Arrays, and Modules 2015, with Errata (2017).

NECA 1 - Standard for Good Workmanship in Electrical Construction 2015.
NECA/IESNA 500 - Standard for Installing Indoor Commercial Lighting Systems 2006.
NECA/IESNA 502 - Standard for Installing Industrial Lighting Systems 2006.

NEMA 410 - Performance Testing for Lighting Controls and Switching Devices with Electronic
Drivers and Discharge Ballasts 2016.
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NEMA LE 4 - Recessed Luminaires, Ceiling Compatibility 2012.

NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

NFPA 101 - Life Safety Code Most Recent Edition Adopted by Authority Having Jurisdiction,
Including All Applicable Amendments and Supplements.

UL 924 - Emergency Lighting and Power Equipment Current Edition, Including All Revisions.
UL 1598 - Luminaires Current Edition, Including All Revisions.

UL 1598C - Light-Emitting Diode (LED) Retrofit Luminaire Conversion Kits Current Edition,
Including All Revisions.

UL 8750 - Light Emitting Diode (LED) Equipment for Use in Lighting Products Current Edition,
Including All Revisions.

1.04 ADMINISTRATIVE REQUIREMENTS

A.

Coordination:

1. Coordinate the installation of luminaires with mounting surfaces installed under other
sections or by others. Coordinate the work with placement of supports, anchors, etc.
required for mounting. Coordinate compatibility of luminaires and associated trims with
mounting surfaces at installed locations.

2.  Coordinate the placement of luminaires with structural members, ductwork, piping,
equipment, diffusers, fire suppression system components, and other potential conflicts
installed under other sections or by others.

3. Coordinate the placement of exit signs with furniture, equipment, signage or other
potential obstructions to visibility installed under other sections or by others.

4. Notify Architect of any conflicts or deviations from Contract Documents to obtain direction
prior to proceeding with work.

1.05 SUBMITTALS

A.

B.

Contractor shall provide submittals for equipment listed herein. Refer to Division 01 for
submittal procedures.

Product Data: Provide manufacturer's standard catalog pages and data sheets including
detailed information on luminaire construction, dimensions, ratings, finishes, mounting
requirements, listings, service conditions, photometric performance, installed accessories, and
ceiling compatibility; include model number nomenclature clearly marked with all proposed
features.
1. LED Luminaires:

a. Include estimated useful life, calculated based on IES LM-80 test data.
Manufacturer's Installation Instructions: Indicate application conditions and limitations of use

stipulated by product testing agency. Include instructions for storage, handling, protection,
examination, preparation, and installation of product.

1.06 QUALITY ASSURANCE

A.

Comply with requirements of NFPA 70 and NFPA 101.

PART 2 PRODUCTS
2.01 LUMINAIRE TYPES

A.

Furnish products as indicated in luminaire schedule included on the drawings.

2.02 LUMINAIRES

A. Provide products that comply with requirements of NFPA 70 and NFPA 101.
B. Provide products that are listed and labeled as complying with UL 1598, where applicable.
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Provide products listed, classified, and labeled as suitable for the purpose intended.

Unless otherwise indicated, provide complete luminaires including lamp(s), light engines,
drivers and all sockets, ballasts, reflectors, lenses, housings and other components required to
position, energize and protect the lamp and distribute the light.

Unless specifically indicated to be excluded, provide all required conduit, boxes, wiring,
connectors, hardware, supports, trims, accessories, etc. as necessary for a complete operating
system.

Provide products suitable to withstand normal handling, installation, and service without any
damage, distortion, corrosion, fading, discoloring, etc.

Recessed Luminaires:

1.  Ceiling Compatibility: Comply with NEMA LE 4.

2. Luminaires Recessed in Insulated Ceilings: Listed and labeled as IC-rated, suitable for
direct contact with insulation and combustible materials.

3. Luminaires Recessed in Sloped Ceilings: Provide suitable sloped ceiling adapters.

4. Air-Handling Recessed Fluorescent Luminaires: Suitable for air supply/return, heat
removal, or combination as indicated.

LED Luminaires:

1.  Components: UL 8750 recognized or listed as applicable.

2. Tested in accordance with IES LM-79 and IES LM-80.

3. LED Estimated Useful Life: Minimum of 50,000 hours at 70 percent lumen maintenance,
calculated based on IES LM-80 test data.

2.03 EMERGENCY LIGHTING UNITS

A.

B.

D.

E.

Description: Emergency lighting units complying with NFPA 101 and all applicable state and
local codes, and listed and labeled as complying with UL 924.

Operation: Upon interruption of normal power source or brownout condition exceeding 20
percent voltage drop from nominal, solid-state control automatically switches connected lamps
to integral battery power for minimum of 90 minutes of rated emergency illumination, and
automatically recharges battery upon restoration of normal power source.

Battery:
1. Sealed maintenance-free lead calcium unless otherwise indicated.

2.  Size battery to supply all connected lamps, including emergency remote heads where
indicated.

Diagnostics: Provide power status indicator light and accessible integral test switch to manually
activate emergency operation.

Provide low-voltage disconnect to prevent battery damage from deep discharge.

2.04 BALLASTS AND DRIVERS

A. Ballasts/Drivers - General Requirements:
1. Provide ballasts containing no polychlorinated biphenyls (PCBs).
2. Minimum Efficiency/Efficacy: Provide ballasts complying with all current applicable federal
and state ballast efficiency/efficacy standards.
3.  Electronic Ballasts/Drivers: Inrush currents not exceeding peak currents specified in
NEMA 410.
B. Dimmable LED Drivers:
1.  Dimming Range: Continuous dimming from 100 percent to 10 percent relative light output
unless dimming capability to lower level is indicated, without flicker.
2. Control Compatibility: Fully compatible with the dimming controls to be installed.
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Dimmable LED Drivers: Comply with Section 26 0935 - Distributed Digital Lighting Control
System.

2.05 LED EMERGENCY POWER SUPPLY UNITS

A.

Manufacturers:

1. lota Engineering, LLC: www.iotaengineering.com/#sle.

2.  Lithonia Lighting: www.lithonia.com/#sle.

3. Philips Emergency Lighting/Bodine: www.bodine.com/#sle.

4 Manufacturer Limitations: Where possible, for each type of luminaire provide fluorescent
emergency power supply units produced by a single manufacturer.

5.  Where a specific manufacturer or model is indicated elsewhere in the luminaire schedule
or on the drawings, substitutions are not permitted unless explicitly indicated.

Description: Self-contained fluorescent emergency power supply units suitable for use with
indicated luminaires, complying with NFPA 101 and all applicable state and local codes, and
listed and labeled as complying with UL 924.

Operation: Upon interruption of normal power source, solid-state control automatically switches
connected lamp(s) to the fluorescent emergency power supply for minimum of 90 minutes of
rated emergency illumination, and automatically recharges battery upon restoration of normal
power source.

Battery: Sealed maintenance-free high-temperature nickel cadmium unless otherwise
indicated.

Diagnostics: Provide accessible and visible multi-chromatic combination test switch/indicator
light to display charge, test, and diagnostic status and to manually activate emergency
operation.

Self-Diagnostics: Provide units that self-monitor functionality and automatically perform testing
required by NFPA 101 where indicated; provide indicator light(s) to report test and diagnostic
status and field selectable audible alert.

2.06 EMERGENCY LIGHTING CONTROL DEVICES (TRANSFER DEVICES)

A. Manufacturers:

1. Philips Emergency Lighting Bodine: www.philips.com/bodine

2. lota Engineering: www.iotaengineering.com

3. Engineer pre-approved equal

B. General Requirements:

1.  The emergency lighting control device shall work in conjunction with an auxiliary generator
or a central inverter system to power light fixtures for egress lighting regardless of fixture
wall switch position.

2. All units shall be UL924 listed and approved.

C. Operation:

1. Device shall sense loss of normal power and switch the AC driver input power connected
to an unswitched generator (or central inverter) supplied lighting circuit.

2. The device shall be capable of bypassing the wall switch when the auxiliary generator (or
central inverter) powers.

3. Unit shall be capable of 120/277 volt operation.

D. Equipment:
1. Emergency Lighting Control Device - 3 Amp
a. For use within a single luminaire. Device shall be suitable for indoor and damp
locations and capable of being used with fluorescent or LED lighting loads. Device
shall be UL listed for installation inside, on top of or remote from the fixture. Shall
include power loss sensing, UL924 listed and approved.
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2. Emergency Lighting Control Device - 20 Amp
a. For use adjacent to local switching means. Device shall be suitable for indoor and
damp locations and capable of being used with incadescent, fluorescent and LED
lighting loads. Shall include power loss sensing, UL 924 listed and approved.
3. Branch Circuit Emergency Lighting Transfer Switch
a. Mounted onto junction box type, verify with field conditions. Device shall be suitable
for indoor, damp and plenum (UL 2043) locations and capable of being used with
incadescent, fluorescent and LED lighting loads. Shall include power loss sensing,
UL 924 listed and approved.

2.07 MICRO AND MINI INVERTERS

A.

I o mm

Manufacturers:

1. Philips Emergency Lighting Bodine: www.philips.com/bodine
2. lota Engineering: www.iotaengineering.com

3. Engineer pre-approved equal.

Description: Emergency lighting units complying with NFPA 101 and all applicable state and
local codes, and listed and labeled as complying with UL 924.

Operation: Upon interruption of normal power source, solid-state control automatically switches
connected lamp(s) to the emergency power supply for minimum of 90 minutes of rated
emergency illumination, and automatically recharges battery upon restoration of normal power
source.

Battery:
1.  Hightemperature rechargable, replaceable nickel-cadmium.
2. Battery shall be sized to supply all connected lamps where indicated.

Diagnostics: Unit shall include test switch and charge indicator light.
Unit shall be sine wave output capable with dual voltage input and output capabilities.
Provide with low-voltage battery disconnect.

Installation locations shall be coordinated with selected manufacturer's requirements and said
manufacturer's distance limitations.

PART 3 EXECUTION
3.01 EXAMINATION

A

B.
C.

D.

Verify that outlet boxes are installed in proper locations and at proper mounting heights and are
properly sized to accommodate conductors in accordance with NFPA 70.

Verify that suitable support frames are installed where required.

Verify that branch circuit wiring installation is completed, tested, and ready for connection to
luminaires.

Verify that conditions are satisfactory for installation prior to starting work.

3.02 INSTALLATION

A. Coordinate locations of outlet boxes provided under Section 26 0533.16 as required for
installation of luminaires provided under this section.

B. Install products in accordance with manufacturer's instructions.

C. Install luminaires securely, in a neat and workmanlike manner, as specified in NECA 500
(commercial lighting) and NECA 502 (industrial lighting).

D. Provide required support and attachment in accordance with Section 26 0529.

E. Install luminaires plumb and square and aligned with building lines and with adjacent
luminaires.
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F. Suspended Ceiling Mounted Luminaires:

1. Do not use ceiling tiles to bear weight of luminaires.

2. Do not use ceiling support system to bear weight of luminaires unless ceiling support
system is certified as suitable to do so.

3. Secure surface-mounted and recessed luminaires to ceiling support channels or framing
members or to building structure.

4. Secure lay-in luminaires to ceiling support channels using listed safety clips at four
corners.

5. See appropriate Division 09 section where suspended grid ceiling is specified for
additional requirements.

G. Recessed Luminaires:
1. Install trims tight to mounting surface with no visible light leakage.
2. Non-IC Rated Luminaires: Maintain required separation from insulation and combustible
materials according to listing.
3. Luminaires Recessed in Fire-Rated Ceilings: Install using accessories and firestopping
materials to meet regulatory requirements for fire rating.

H. Suspended Luminaires:
1. Install using the suspension method indicated, with support lengths and accessories as
required for specified mounting height.
2. Install canopies tight to mounting surface.

I.  Wall-Mounted Luminaires: Unless otherwise indicated, specified mounting heights are to
bottom of luminaire.

J. Install accessories furnished with each luminaire.
Bond products and metal accessories to branch circuit equipment grounding conductor.

L. Emergency Lighting Units:
1. Unless otherwise indicated, connect unit to unswitched power from same circuit feeding
normal lighting in same room or area. Bypass local switches, contactors, or other lighting
controls.

M. Exit Signs:
1. Unless otherwise indicated, connect unit to unswitched power from same circuit feeding
normal lighting in same room or area. Bypass local switches, contactors, or other lighting
controls.

N. LED Emergency Power Supply Units:
1.  For field-installed units, install inside luminaire unless otherwise indicated. Where
installation inside luminaire is not possible, install on top of luminaire.

O. Identify luminaires connected to emergency power system in accordance with Section 26 0553.
P. Install lamps in each luminaire.
3.03 FIELD QUALITY CONTROL
A. Inspect each product for damage and defects.
B. Operate each luminaire after installation and connection to verify proper operation.

C. Test self-powered exit signs, emergency lighting units, and fluorescent emergency power
supply units to verify proper operation upon loss of normal power supply.

END OF SECTION
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	01 1400 Work Restrictions
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 USE OF PREMISES
	A. General: Each Contractor shall have limited use of premises for construction operations as indicated on Drawings by the Contract limits.
	A. Use of Site: Refer to Attached site diagrams. Limit use of premises to areas within the Contract limits indicated.  Do not disturb portions of Project site beyond areas in which the Work is indicated.
	B. Limit use of premises to areas within the Contract limits indicated.  Do not disturb portions of Project site beyond areas in which the Work is indicated.
	C. Site Access: Access to the site will be limited during normal business hours.
	D. Use of Existing Building: Maintain existing building in a weather-tight condition throughout construction period.  Repair damage caused by construction operations.  Protect building and its occupants during construction period.
	E. Use of Site:  Limit use of premises to work in areas indicated.  Do not disturb portions of site beyond areas in which the Work is indicated.

	1.3 ASBESTOS-FREE PRODUCT INSTALLATION
	A. Contractor shall be required to sign a certification statement ensuring that all products or materials installed or introduced into a building will be asbestos-free.
	B. No products/materials containing asbestos, including chrysotile, amosite, crocidolite, tremolite asbestos, anthophyllite asbestos, actinolite asbestos or any combination of these materials that have been chemically treated and/or altered shall be installed or introduced by the contractor or his employees, agents, subcontractors or other individuals or entities over whom the contractor has control.
	C. Contractor shall also be required to furnish certified statements from the manufacturers of supplied materials used during construction verifying their products to be asbestos-free in accordance with the previous paragraph.
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	01 2600 Contract Modification Procedure
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section specifies administrative and procedural requirements for handling and processing Contract modifications.
	1.  Construction Change Directives. (CCD)
	2.  Change Orders. (CO)
	B. Related Sections include, but not limited to the following:

	1.3 MINOR CHANGES IN THE WORK
	A. Architect will issue  supplemental instructions authorizing Minor Changes in the Work, not involving adjustment to the Contract Sum or the Contract Time, on  "Architect's Supplemental Instructions.”

	1.4 PROPOSAL REQUESTS
	A. Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If necessary, the description will include supplemental or revised Drawings and Specifications.
	B. Contractor-Initiated Proposals:  If latent or unforeseen conditions require modifications to the Contract, Contractor may propose changes by submitting a request for a change to Architect.
	C. Proposal Request Form:  Use AIA Document G709 for Proposal Requests. Forms provided by Owner.  Sample copies are included at end of this Section].

	1.5 CHANGE ORDER PROCEDURES (C0)
	A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures of Owner and Contractor on AIA Document G701.

	1.6 CONSTRUCTION CHANGE DIRECTIVE (CCD)
	A. Construction Change Directive:  Architect may issue a Construction Change Directive.  Construction Change Directive instructs Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order.
	B. Documentation:  Maintain detailed records on a time and material basis of work required by the Construction Change Directive.



	01 2900 Payment Procedures
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section specifies administrative and procedural requirements necessary to prepare and process Applications for Payment.
	B. Related Sections include the following:

	1.3 DEFINITIONS
	A. Schedule of Values:  A statement furnished by Contractor allocating portions of the Contract Sum to various portions of the Work and used as the basis for reviewing Contractor's Applications for Payment.

	1.4 SCHEDULE OF VALUES
	A. Coordination: Coordinate preparation of the Schedule of Values with preparation of Contractor's Construction Schedule.
	B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items for the Schedule of Values.  Provide at least one line item for each Specification Section.

	1.5 APPLICATIONS FOR PAYMENT
	A. Each Application for Payment shall be consistent with previous applications and payments as certified by Architect and paid for by Owner.
	B. Payment Application Times:  The date for each progress payment is indicated in the Agreement between Owner and Contractor.  The period of construction Work covered by each Application for Payment is the period indicated in the Agreement.
	C. Payment Application Forms: Use AIA Document G702 and AIA Document G703 Continuation Sheets.
	D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person authorized to sign legal documents on behalf of Contractor. Architect will return incomplete applications without action.
	E. Transmittal: Email a pdf file of the signed and notarized Application for Payment to Architect by the 1st day of each month. Include a separate pdf with waivers of lien and similar attachments if required.
	F. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's lien from every entity who is lawfully entitled to file a mechanic's lien arising out of the Contract and related to the Work covered by the payment.
	G. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's liens from subcontractors, sub-subcontractors, and suppliers for construction period covered by the previous application.
	H. Initial Application for Payment:  Administrative actions and submittals that must precede or coincide with submittal of first Application for Payment include the following:
	I. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial Completion, submit an Application for Payment showing 100 percent completion for portion of the Work claimed as substantially complete.
	J. Final Payment Application:  Submit final Application for Payment with releases and supporting documentation not previously submitted and accepted, including, but not limited, to the following:


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	01 3300 Submittal Procedures
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for submitting Shop Drawings, Product Data, Samples, and other miscellaneous submittals.
	1.  Shop drawings and Samples
	2.  Product data submittal procedures.
	3.  Shop Drawing and Samples Transmittal Form.
	4.  Contract Close-out Deliverables Form.
	B. Related Sections include the following:

	1.3 DEFINITIONS
	A. Action Submittals (Shop Drawings, Samples, Product Data, Catalog Cuts, etc.):  Written and graphic information that requires Architect's and Construction Manager's responsive action.
	B. Informational Submittals: Written information that does not require Architect's responsive action.  Submittals may be rejected for not complying with requirements.

	1.4 SUBMITTAL PROCEDURES
	A. General: Electronic copies of CAD Drawings of the Contract Drawings may be provided at Architect’s discretion and at extra cost to Contractor for use in preparing submittals.
	B. Coordination: Coordinate preparation and processing of submittals with performance of construction activities.
	C. Processing Time:  Allow enough time for submittal review, including time for resubmittals, as follows.  Time for review shall commence on Architect's receipt of submittal.  No extension of the Contract Time will be authorized because of failure to transmit submittals enough in advance of the Work to permit processing, including resubmittals.
	D. Shop Drawing Submittal Procedures:  The procedures and quantity of drawings, catalog cuts, samples and other information for submittal are minimum.  The Contractor and Architect will finalize format at the Project Kick-Off Meeting.
	E. Identification:  Place a permanent label or title block on each submittal for identification.
	F. Deviations:  Highlight and encircle, or otherwise specifically identify deviations from the Contract Documents on submittals.
	G. Transmittal:  Package each submittal item individually and appropriately for transmittal and handling.  Do not group submittals related to different specification sections. Transmit each submittal using the official transmittal form.  Architect received submittals from sources other than General Contractor will be discarded without review.
	H. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal.
	I. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for performance of construction activities.  Show distribution on transmittal forms.
	J. Use for Construction:  Use only final submittals with mark indicating Architect’s “REVIEWED FOR CONSTRUCTION” or “REVIEWED AS NOTED” stamp and Construction Manager’s or General Contractor’s release for construction stamp.
	1.  DO NOT USE Shop Drawings noted “XRR = RETURNED FOR CORRECTIONS” for      construction or fabrication.


	PART 2 -  PRODUCTS
	2.1 ACTION SUBMITTALS
	A. General:  Prepare and submit Action Submittals required by individual Specification Sections.
	B. Product Data:  Collect information into a single submittal for each element of construction and type of product or equipment.
	C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base Shop Drawings on reproductions of the Contract Documents or standard printed data.
	D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics with other elements and for a comparison of these characteristics between submittal and actual component as delivered and installed.
	E. Product Schedule or List:  As required in individual Specification Sections, prepare a written summary indicating types of products required for the Work and their intended location.  Include the following information in tabular form:
	F. Contractor’s Construction Schedule:  Comply with requirements specified in Division 01 Section “Construction Progress Documentation” for Construction Manager’s action.
	G. Submittals Schedule:  Comply with requirements specified in Division 01 Section “Construction Progress Documentation.”
	H. Application for Payment:  Comply with requirements specified in Division 01 Section “Payment Procedures.”
	J. Schedule of Values:  Comply with requirements specified in Division 01 Section “Payment Procedures.”
	K. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each portion of the Work, including those who are to furnish products or equipment fabricated to a special design. Include the following information in tabular form:

	2.2 INFORMATIONAL SUBMITTALS
	A. General:  Prepare and submit Informational Submittals required by other Specification Sections.
	B. Coordination Drawings: Comply with requirements specified in Division 01 3100 Section “Project Management and Coordination.”
	C. Contractor's Construction Schedule:  Comply with requirements in Division 01 3200 Section "Construction Progress Documentation."
	D. Qualification Data:  Prepare written information that demonstrates capabilities and experience of firm or person.  Include lists of completed projects with project names and addresses, names and addresses of architects and owners, and other information specified.
	E. Welding Certificates:  Prepare written certification that welding procedures and personnel comply with requirements in the Contract Documents.  Submit record of Welding Procedure Specification (WPS) and Procedure Qualification Record (PQR) on AWS forms.  Include names of firms and personnel certified.
	F. Installer Certificates:  Prepare written statements on manufacturer's letterhead certifying that Installer complies with requirements in the Contract Documents and, where required, is authorized by manufacturer for this specific Project.
	G. Manufacturer Certificates:  Prepare written statements on manufacturer's letterhead certifying that manufacturer complies with requirements in the Contract Documents.  Include evidence of manufacturing experience where required.
	H. Product Certificates:  Prepare written statements on manufacturer’s letterhead certifying that product complies with requirements in the Contract Documents.
	I. Material Certificates:  Prepare written statements on manufacturer's letterhead certifying that material complies with requirements in the Contract Documents.
	J. Material Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting test results of material for compliance with requirements in the Contract Documents.
	K. Product Test Reports: Prepare written reports indicating current product produced by manufacturer complies with requirements in the Contract Documents.  Base reports on evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or on comprehensive tests performed by a qualified testing agency.
	L. Research/Evaluation Reports: Prepare written evidence, from a model code organization acceptable to authorities having jurisdiction, that product complies with building code in effect for Project.  Include the following information:
	M. Schedule of Tests and Inspections: Comply with requirements specified in Division 01 4000 Section “Quality Requirements.”
	N. Preconstruction Test Reports:  Prepare reports written by a qualified testing agency, on testing agency’s standard form, indicating and interpreting results of tests performed before installation of product, for compliance with performance requirements in the Contract Documents.
	O. Compatibility Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of compatibility tests performed before installation of product.  Include written recommendations for primers and substrate preparation needed for adhesion.
	P. Field Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of field tests performed either during installation of product or after product is installed in its final location, for compliance with requirements.
	Q. Maintenance Data:  Prepare written and graphic instructions and procedures for operation and normal maintenance of products and equipment.  Comply with requirements specified in Division 01 7700 Section "Closeout Procedures” for Operation and Maintenance Data."
	R. Design Data:  Prepare written and graphic information, including, but not limited to, performance and design criteria, list of applicable codes and regulations, and calculations.  Include list of assumptions and other performance and design criteria and a summary of loads.  Include load diagrams if applicable.  Provide name and version of software, if any, used for calculations.  Include page numbers.
	S. Manufacturer's Instructions:  Prepare written or published information that documents manufacturer's recommendations, guidelines, and procedures for installing or operating a product or equipment.  Include name of product and name, address, and telephone number of manufacturer.  Include the following, as applicable:
	T. Manufacturer's Field Reports:  Prepare written information documenting factory-authorized service representative's tests and inspections.  Include the following, as applicable:
	U. Insurance Certificates and Bonds:  Prepare written information indicating current status of insurance or bonding coverage.  Include name of entity covered by insurance or bond, limits of coverage, amounts of deductibles and term of the coverage.
	V. Material Safety Data Sheets (MSDSs):  Submit information directly to Construction Manager; do not submit to Architect, except as required in “Action Submittals´ Article.”

	2.3 DELEGATED DESIGN
	A. Performance and Design Criteria:  Where professional design services or certifications by a design professional are specifically required of Contractor by the Contract Documents, provide products and systems complying with specific performance and design criteria indicated.
	B. Delegated-Design Submittal:  In addition to Shop Drawings, Product Data, and other required submittals, submit three (3) copies of a statement, signed and sealed by the responsible design professional, for each product and system specifically assigned to Contractor to be designed or certified by a design professional.


	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S REVIEW
	A. Review each submittal and check for coordination with other Work of the Contract and for compliance with the Contract Documents.  Note corrections and field dimensions.  Mark with Contractor’s review approval stamp before submitting to Architect.
	B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name and location, submittal number, Specification Section title and number, name of reviewer, date of Contractor's approval, and statement certifying that submittal has been reviewed, checked, and approved for compliance with the Contract Documents.

	3.2 ARCHITECT'S AND CONSTRUCTION MANAGER'S ACTION
	A. General:  Architect will not review submittals that do not bear Construction Manager’s or General Contractor's review approval stamp and will return them without action.
	B. Action Submittals:  Architect and Construction Manager will review each submittal, make marks to indicate corrections or modifications required, and return it.  Architect and Construction Manager will stamp each submittal with an action stamp and will mark stamp appropriately to indicate action to be taken.
	C. Informational Submittals:  Architect will review each submittal and will return it to the Construction Manager or General Contractor with review comments for their review.
	D. Partial submittals are not acceptable, will be considered nonresponsive, and will be returned without review.
	3.3 ARCHITECT’S FORMS
	A. Shop Drawings and Samples Transmittal form, attached at end of Section.
	B. Contract Close-out Deliverables form, attached at end of Section.



	01 4000 Quality Requirements
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for quality assurance and quality control.
	B. Testing and inspecting services are required to verify compliance with requirements specified or indicated.  These services do not relieve Contractor of responsibility for compliance with the Contract Document requirements.
	C. Related Sections include the following:

	1.3 DEFINITIONS
	A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during execution of the Work to guard against defects and deficiencies and substantiate that proposed construction will comply with requirements.
	B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after execution of the Work to evaluate that actual products incorporated into the Work and completed construction comply with requirements. Services do not include contract enforcement activities performed by Architect or Construction Manager.
	C. Mockups:  Full-size, physical assemblies that are constructed on-site.  Mockups are used to verify selections made under sample submittals, to demonstrate aesthetic effects and, where indicated, qualities of materials and execution, and to review construction, coordination, testing, or operation; they are not Samples.  Approved mockups establish the standard by which the Work will be judged.
	D. Preconstruction Testing:  Tests and inspections that are performed specifically for the Project before products and materials are incorporated into the Work to verify performance or compliance with specified criteria.
	E. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish product performance and compliance with industry standards.
	F. Source Quality-Control Testing:  Tests and inspections that are performed at the source, i.e., plant, mill, factory, or shop.
	G. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation of the Work and for completed Work.
	H. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing laboratory shall mean the same as testing agency.
	I. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including installation, erection, application, and similar operations.

	1.4 CONFLICTING REQUIREMENTS
	A. General:  If compliance with two or more standards is specified and the standards establish different or conflicting requirements for minimum quantities or quality levels, comply with the most stringent requirement.  Refer uncertainties and requirements that are different, but apparently equal, to Architect for a decision before proceeding.
	B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be the minimum provided or performed.  The actual installation may comply exactly with the minimum quantity or quality specified, or it may exceed the minimum limits. To comply with these requirements, indicated numeric values are minimum or maximum, as appropriate, for the context of requirements.

	1.5 SUBMITTALS
	A. Qualification Data:  For testing agencies specified in "Quality Assurance" Article to demonstrate their capabilities and experience.  Include proof of qualifications in the form of a recent report on the inspection of the testing agency by a recognized authority.
	B. Schedule of Tests and Inspections:  Prepare in tabular form and include the following:
	C. Reports:  Prepare and submit certified written reports that include the following:
	D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, judgments, correspondence, records, and similar documents, established for compliance with standards and regulations bearing on performance of the Work.

	1.6 QUALITY ASSURANCE
	A. General:  Qualifications paragraphs in this Article establish the minimum qualification levels required; individual Specification Sections specify additional requirements.
	B. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling work similar in material, design, and extent to that indicated for this Project, whose work has resulted in construction with a record of successful in-service performance.
	C. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required units.
	D. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required units.
	E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to practice in jurisdiction where Project is located and who is experienced in providing engineering services of the kind indicated.  Engineering services are defined as those performed for installations of the system, assembly, or product that are similar to those indicated for this Project in material, design, and extent.
	F. Specialists:  Certain sections of the Specifications require that specific construction activities shall be performed by entities who are recognized experts in those operations.  Specialists shall satisfy qualification requirements indicated and shall be engaged for the activities indicated.
	G. Testing Agency Qualifications:  An NRTL, or an independent agency with the experience and capability to conduct testing and inspecting indicated, as documented according to ASTM E 548; and with additional qualifications specified in individual Sections; and where required by authorities having jurisdiction, that is acceptable to authorities.
	H. Factory-Authorized Service Representative Qualifications:  An authorized representative of manufacturer who is trained and approved by manufacturer to inspect installation of manufacturer's products that are similar in material, design, and extent to those indicated for this Project.
	I. Preconstruction Testing:  Where testing agency is indicated to perform preconstruction testing for compliance with specified requirements for performance and test methods, comply with the following:
	J. Mockups:  Before installing portions of the Work requiring mockups, build mockups for each form of construction and finish required to comply with the following requirements, using materials indicated for the completed Work:
	K. Laboratory Mockups:  Comply with requirements of preconstruction testing and those specified in individual Sections in Divisions 02 through Divisions 33.

	1.7 QUALITY CONTROL
	A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, Owner will engage a qualified testing agency to perform these services.
	B. Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.  Unless otherwise indicated, provide quality-control services specified and those required by authorities having jurisdiction.  Perform quality-control services required of Contractor by authorities having jurisdiction, whether specified or not.
	C. Manufacturer's Field Services: Where indicated, engage a factory-authorized service representative to inspect field-assembled components and equipment installation, including service connections.  Report results in writing as specified in Division 01 3300 Section "Submittal Procedures."
	D. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's responsibility, provide quality-control services, including retesting and reinspecting, for construction that replaced Work that failed to comply with the Contract Documents.
	E. Testing Agency Responsibilities: Cooperate with Architect, Construction Manager, and Contractors in performance of duties.  Provide qualified personnel to perform required tests and inspections.
	F. Associated Services:  Cooperate with agencies performing required tests, inspections, and similar quality-control services, and provide reasonable auxiliary services as requested.  Notify agency sufficiently in advance of operations to permit assignment of personnel.
	G. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance and -control services with a minimum of delay and to avoid necessity of removing and replacing construction to accommodate testing and inspecting.
	H. Schedule of Tests and Inspections:  Prepare a schedule of tests, inspections, and similar quality-control services required by the Contract Documents.  Submit schedule within thirty (30) calendar days of date established for commencement of the Work or the Notice to Proceed.

	1.8 SPECIAL TESTS AND INSPECTIONS
	A. Special Tests and Inspections:  Owner may engage a qualified testing agency or special inspector to conduct special tests and inspections required by authorities having jurisdiction as the responsibility of Owner, and as follows:
	B. Special Tests and Inspections:  Conducted by a qualified testing agency or special inspector as required by authorities having jurisdiction, as indicated in individual Specification Sections, and as follows:


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 ACCEPTABLE TESTING AGENCIES
	A. Construction Manager and Owner will select testing agency before construction begins.
	1.  Construction Manager or Contractor may recommend testing agency firm to the Architect     or Owner for decision.

	3.2 TEST AND INSPECTION LOG
	A. Prepare a record of tests and inspections.  Include the following:
	B. Maintain log at Project site.  Post changes and modifications as they occur.  Provide access to test and inspection log for Architect’s and Construction Manager's reference during normal working hours.

	3.3 REPAIR AND PROTECTION
	A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged construction and restore substrates and finishes.
	B. Protect construction exposed by or for quality-control service activities.
	C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for quality-control services.



	01 4200 References
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 DEFINITIONS
	A. General:  Basic Contract definitions are included in the Conditions of the Contract.
	B. "Approved":  When used to convey Architect's action on Contractor's submittals, applications, and requests, "approved" is limited to Architect's duties and responsibilities as stated in the Conditions of the Contract.
	C. "Directed": A command or instruction by Architect. Other terms including "requested," "authorized," "selected," "approved," "required," and "permitted" have the same meaning as "directed."
	D. "Indicated":  Requirements expressed by graphic representations or in written form on Drawings, in Specifications, and in other Contract Documents.  Other terms including "shown," "noted," "scheduled," and "specified" have the same meaning as "indicated."
	E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having jurisdiction, and rules, conventions, and agreements within the construction industry that control performance of the Work.
	F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, installation, and similar operations.
	G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing, protecting, cleaning, and similar operations.
	H. "Provide":  Furnish and install, complete and ready for the intended use.
	I. "Project Site":  Space available for performing construction activities.  The extent of Project site is shown on Drawings and may or may not be identical with the description of the land on which Project is to be built.

	1.3 INDUSTRY STANDARDS
	A. Applicability of Standards:  Unless the Contract Documents include more stringent requirements, applicable construction industry standards have the same force and effect as if bound or copied directly into the Contract Documents to the extent referenced.  Such standards are made a part of the Contract Documents by reference.
	B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents, unless otherwise indicated.
	C. Copies of Standards:  Each entity engaged in construction on Project should be familiar with industry standards applicable to its construction activity.  Copies of applicable standards are not bound with the Contract Documents.
	D. Abbreviations and Acronyms for Standards and Regulations:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the standards and regulations in the following list.  Names, telephone numbers, and Web-site addresses are subject to change and are believed to be accurate and up-to-date as of the date of the Contract Documents.

	1.4 ABBREVIATIONS AND ACRONYMS
	A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities indicated in Gale Research's "Encyclopedia of Associations" or in Columbia Books' "National Trade & Professional Associations of the U.S."
	B. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list.  Names, telephone numbers, and Web-site addresses are subject to change and are believed to be accurate and up-to-date as of the date of the Contract Documents.
	C. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list.  Names, telephone numbers, and Web-site addresses are subject to change and are believed to be accurate and up-to-date as of the date of the Contract Documents.
	D. Federal Government Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list.  Names, telephone numbers, and Web-site addresses are subject to change and are believed to be accurate and up-to-date as of the date of the Contract Documents.
	E. State Government Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list.  Names, telephone numbers, and Web-site addresses are subject to change and are believed to be accurate and up-to-date as of the date of the Contract Documents.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	01 6000 Product Requirements
	- SUBSTITUTIONS AND OPTIONS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes the following administrative and procedural requirements:  selection of products for use in Project; product delivery, storage, and handling; manufacturers' standard warranties on products; special warranties; product substitutions; and comparable products.
	B. Related Sections include the following:

	1.3 DEFINITIONS
	A. Products:  Items purchased for incorporating into the Work, whether purchased for Project or taken from previously purchased stock.  The term "product" includes the terms "material," "equipment," "system," and terms of similar intent.
	B. Substitutions (after selection of successful bidder):  Changes in products, materials, equipment, and methods of construction from those required by the Contract Documents and proposed by Contractor.
	C. Basis-of-Design Product Specification:  Where a specific manufacturer's product is named and accompanied by the words "basis of design," including make or model number or other designation, to establish the significant qualities related to type, function, dimension, in-service performance, physical properties, appearance, and other characteristics for purposes of evaluating comparable products of other named manufacturers.
	D. Manufacturer's Warranty:  Preprinted written warranty published by individual manufacturer for a particular product and specifically endorsed by manufacturer to Owner.
	E. Special Warranty:  Written warranty required by or incorporated into the Contract Documents, either to extend time limit provided by manufacturer's warranty or to provide more rights for Owner.

	1.4 SUBMITTALS
	A. Product List:  Submit a list, in tabular from, showing specified products.  Include generic names of products required.  Include manufacturer's name and proprietary product names for each product.
	B. Substitution Requests Procedures:  Submit three (3) copies of each request for consideration.  Identify product or fabrication or installation method to be replaced.  Include Specification Section number and title and Drawing numbers and titles.
	C. Basis-of-Design Product Specification Submittal:  Comply with requirements in Division 01 3300 Section "Submittal Procedures."  Show compliance with requirements.

	1.5 QUALITY ASSURANCE
	A. Compatibility of Options:  If Contractor is given option of selecting between two or more products for use on Project, product selected shall be compatible with products previously selected, even if previously selected products were also options.

	1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING
	A. Deliver, store, and handle products using means and methods that will prevent damage, deterioration, and loss, including theft.  Comply with manufacturer's written instructions.
	B. Owner’s Storage Area:  Provide a secure location and enclosure at Project site for storage of materials and equipment by Owner's construction forces.  Coordinate location with Owner.

	1.7 PRODUCT WARRANTIES
	A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on product warranties do not relieve Contractor of obligations under requirements of the Contract Documents.
	B. Special Warranties:  Prepare a written document that contains appropriate terms and identification, ready for execution.  Submit a draft for approval before final execution.
	C. Submittal Time:  Comply with requirements in the following:


	PART 2 -  PRODUCTS
	2.1 PRODUCT OPTIONS and SUBSTITUTIONS
	A. General Product Requirements:  Provide products that comply with the Contract Documents, that are undamaged, and unless otherwise indicated, that are new at time of installation.
	B. Product Selection Procedures:  Procedures for product selection include the following:

	2.2 PRODUCT SUBSTITUTIONS CRITERIA
	A. Timing:  Architect may consider requests for substitution if received within thirty (30) calendar days after the “Notice to Proceed” or before the first (1st) “Application for Payment.”  Requests received after that time may be considered or rejected at discretion of Architect without explanation.
	B. Conditions:  Architect will consider Contractor's request for substitution when the following conditions are satisfied. If the following conditions are not satisfied, Architect will return requests without action or reason, except to record noncompliance with these requirements:

	2.3 COMPARABLE PRODUCTS
	A. Where products or manufacturers are specified by name (except noted as “basis-of-design), submit the following, in addition to other required submittals, to obtain approval of an unnamed product:


	PART 3 -  EXECUTION (Not Used)
	3.1 Architect’s “Substitution Request” form included at end of this Specification Section.


	01 7300 Execution
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes general procedural requirements governing execution of the Work including, but not limited to, the following:
	B. Related Sections include the following:


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Existing Conditions: The existence and location of site improvements, utilities, and other construction indicated as existing are not guaranteed.  Before beginning work, investigate and verify the existence and location of mechanical and electrical systems and other construction affecting the Work.
	B. Existing Utilities:  The existence and location of underground and other utilities and construction indicated as existing are not guaranteed.  Before beginning sitework, investigate and verify the existence and location of underground utilities and other construction affecting the Work.
	C. Acceptance of Conditions: Examine substrates, areas, and conditions, with Installer or Applicator present where indicated, for compliance with requirements for installation tolerances and other conditions affecting performance.  Record observations.

	3.2 PREPARATION
	A. Existing Utility Information:  Furnish information to local utility, Owner and Architect that is necessary to adjust, move, or relocate existing utility structures, utility poles, lines, services, or other utility appurtenances located in or affected by construction.  Coordinate with authorities having jurisdiction.
	B. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck measurements before installing each product.  Where portions of the Work are indicated to fit to other construction, verify dimensions of other construction by field measurements before fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the Work.
	C. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the following conditions and then only after arranging to provide temporary utility services according to requirements indicated:
	D. Space Requirements: Verify space requirements and dimensions of items shown diagrammatically on Drawings.
	E. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for clarification of the Contract Documents, submit a request for information to Architect.  Include a detailed description of problem encountered, together with recommendations for changing the Contract Documents.

	3.3 INSTALLATION
	A. General:  Locate the Work and components of the Work accurately, in correct alignment and elevation, as indicated.
	B. Building Envelope Integrity: The completed project must provide a building enclosure that does not allow water to penetrate the building envelope. Outside air infiltration into the building must be minimized unless controlled or part of hvac system operation. Outside air infiltration is not allowable in a quantity that can allow freezing or negatively impact piping (plumbing, fire protection, hvac), hvac systems, electrical systems or any other building system.
	C. Structural Integrity: All walls, ceilings, soffits and other components must be adequately supported to remain plumb and square. Provide bracing as required to prevent sway, cracking or collapse.
	D. Comply with manufacturer's written instructions and recommendations for installing products in applications indicated.
	E. Install products at the time and under conditions that will ensure the best possible results.  Maintain conditions required for product performance until Substantial Completion.
	F. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in excess of that expected during normal conditions of occupancy.
	G. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels.
	H. Templates:  Obtain and distribute to the parties involved templates for work specified to be factory prepared and field installed.  Check Shop Drawings of other work to confirm that adequate provisions are made for locating and installing products to comply with indicated requirements.
	I. Anchors and Fasteners:  Provide anchors and fasteners as required to anchor each component securely in place, accurately located and aligned with other portions of the Work.
	J. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints.
	K. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered hazardous.

	3.4 PROGRESS CLEANING
	A. General: Clean Project site and work areas daily, including common areas.  Coordinate progress cleaning for joint-use areas where more than one installer has worked.  Enforce requirements strictly.  Dispose of materials lawfully.
	B. Site:  Maintain Project site free of waste materials and debris.
	C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for proper execution of the Work.
	D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written instructions of manufacturer or fabricator of product installed, using only cleaning materials specifically recommended.  If specific cleaning materials are not recommended, use cleaning materials that are not hazardous to health or property and that will not damage exposed surfaces.
	E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space.
	F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure freedom from damage and deterioration at time of Substantial Completion.
	G. Waste Disposal:  Burying or burning waste materials on-site will not be permitted.  Washing waste materials down sewers or into waterways will not be permitted.
	H. During handling and installation, clean and protect construction in progress and adjoining materials already in place.  Apply protective covering where required to ensure protection from damage or deterioration at Substantial Completion.
	I. Clean and provide maintenance on completed construction as frequently as necessary through the remainder of the construction period.  Adjust and lubricate operable components to ensure operability without damaging effects.
	J. Limiting Exposures: Supervise construction operations to assure that no part of the construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure during the construction period.

	3.5 STARTING AND ADJUSTING
	A. Start equipment and operating components to confirm proper operation.  Remove malfunctioning units, replace with new units, and retest.
	B. Adjust operating components for proper operation without binding.  Adjust equipment for proper operation.
	C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  Replace damaged and malfunctioning controls and equipment.
	D. Manufacturer's Field Service:  If a factory-authorized service representative is required to inspect field-assembled components and equipment installation, comply with qualification requirements in Division 01 4000 Section "Quality Requirements."

	3.6 PROTECTION OF INSTALLED CONSTRUCTION
	A. Provide final protection and maintain conditions that ensure installed Work is without damage or deterioration at time of Substantial Completion.
	B. Comply with manufacturer's written instructions for temperature and relative humidity.

	3.7 CORRECTION OF THE WORK
	A. Repair or remove and replace defective construction.  Restore damaged substrates and finishes.  Comply with requirements in Division 01 7329 Section "Cutting and Patching."
	B. Restore permanent facilities used during construction to their specified condition.
	C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired without visible evidence of repair.
	D. Repair components that do not operate properly.  Remove and replace operating components that cannot be repaired.
	E. Remove and replace chipped, scratched, and broken glass or reflective surfaces.



	01 7329 Cutting and Patching
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes procedural requirements for cutting and patching of items indicated but not limited to the following:
	B. Related Sections include the following:

	1.3 DEFINITIONS
	A. Cutting:  Removal of in-place construction necessary to permit installation or performance of other Work.
	B. Patching:  Fitting and repair work required to restore surfaces to original conditions after installation of other Work.

	1.4 QUALITY ASSURANCE
	A. Structural Elements:  Do not cut and patch structural elements in a manner that could change their load-carrying capacity or load-deflection ratio.
	B. Operational Elements:  Do not cut and patch operating elements and related components in a manner that results in reducing their capacity to perform as intended or results that increase maintenance or decreased operational life or safety.  Operating elements include, but not limited to, the following:
	C. Miscellaneous Elements:  Do not cut and patch miscellaneous elements or related components in a manner that could change their load-carrying capacity, that results in reducing their capacity to perform as intended, or that results in increased maintenance or decreased operational life or safety.  Miscellaneous elements include, but not limited to, the following:]
	D. Visual Requirements:  Do not cut and patch construction in a manner that results in visual evidence of cutting and patching.  Do not cut and patch construction exposed on the exterior or in occupied spaces in a manner that would, in Architect's opinion, reduce the building's aesthetic qualities.  Remove and replace construction that has been cut and patched in a visually unsatisfactory manner.

	1.5 WARRANTY
	A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged during cutting and patching operations, by methods and with materials so as not to void existing warranties.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. General:  Comply with requirements specified in other Sections.
	B. In-Place Materials:  Use materials identical to in-place materials.  For exposed surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent possible.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine surfaces to be cut and patched and conditions under which cutting and patching are to be performed.

	3.2 PREPARATION
	A. Temporary Support:  Provide temporary support of Work to be cut.
	B. Protection:  Protect in-place construction during cutting and patching to prevent damage.  Provide protection from adverse weather conditions for portions of Project that might be exposed during cutting and patching operations.
	C. Adjoining Areas:  Avoid interference with use of adjoining areas or interruption of free passage to adjoining areas.
	D. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems are required to be removed, relocated, or abandoned, bypass such services/systems before cutting to prevent interruption to occupied areas.

	3.3 PERFORMANCE
	A. General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and patching at the earliest feasible time, and complete without delay.
	B. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar operations, including excavation, using methods least likely to damage elements retained or adjoining construction.  If possible, review proposed procedures with original Installer; comply with original Installer's written recommendations.
	C. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations following performance of other Work.  Patch with durable seams that are as invisible as possible.  Provide materials and comply with installation requirements specified in other Sections.
	D. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Completely remove paint, mortar, oils, putty, and similar materials.



	01 7700 Closeout Procedures
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for contract closeout, including, but not limited to, the following:
	B. Related Sections include, but not limited to the following:

	1.3 SUBSTANTIAL COMPLETION
	A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial Completion, complete the following.  List items below that are incomplete in request.
	B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of request, Architect and Construction Manager will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect will prepare the Certificate of Substantial Completion after inspection or will notify Contractor of items, either on Contractor's list or additional items identified by Architect, that must be completed or corrected before certificate will be issued.

	1.4 FINAL COMPLETION
	A. Preliminary Procedures:  Before requesting final inspection for determining date of Final Completion, complete the following:
	B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, Architect and Construction Manager will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect will prepare a final Certificate for Payment after inspection or will notify Contractor of construction that must be completed or corrected before certificate will be issued.

	1.5 WARRANTIES
	A. Submittal Time:  Submit written warranties on request of Architect for designated portions of the Work where commencement of warranties other than date of Substantial Completion is indicated.
	B. Partial Occupancy:  Submit properly executed warranties within fifteen (15) calendar days of completion of designated portions of the Work that are completed and occupied or used by Owner during construction period by separate agreement with Contractor.
	C. Organize warranty documents into an orderly sequence based on the table of contents of the Project Manual.
	D. Provide additional copies of each warranty to include in operation and maintenance manuals.

	1.6 LIST OF INCOMPLETE ITEMS (PUNCH LIST)
	A. Preparation:  Submit two (2) copies of list.  Include name and identification of each space and area affected by construction operations for incomplete items and items needing correction including, if necessary, areas disturbed by Contractor that are outside the limits of construction.

	1.7 PROJECT RECORD DOCUMENTS
	A. General:  Do not use Project Record Documents for construction purposes.  Protect Project Record Documents from deterioration and loss.  Provide access to Project Record Documents for Architect's and Construction Manager's reference during normal working hours.
	B. Record As-Built Drawings:  Maintain one (1) and submit one (1) set of black-line white prints of Contract Drawings and Shop Drawings to Architect.
	D. Record Specifications:  Submit one (1) copy of Project's Specifications, including addenda and  contract modifications.  Mark copy to indicate the actual product installation where installation  varies from that indicated in Specifications, addenda, and contract modifications.
	E. Record Product Data:  Submit one (1) copy of each Product Data submittal.  Mark one set to  indicate the actual product installation where installation varies substantially from that indicated I n Product Data.
	F. Miscellaneous Record Submittals:  Assemble miscellaneous records required by other  Specification Sections for miscellaneous record keeping and submittal in connection with actual  performance of the Work.  Bind or file miscellaneous records and identify each, ready for  continued use and reference.

	1.8 OPERATION AND MAINTENANCE MANUALS
	A. Assemble and submit one (1) complete set of operation and maintenance data indicating the operation and maintenance of each system, subsystem, and piece of equipment not part of a system.  Include operation and maintenance data required in individual Specification Sections and as follows:
	B. Organize operation and maintenance manuals into suitable sets of manageable size.  Bind and index data in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, in thickness necessary to accommodate contents, with pocket inside the covers to receive folded oversized sheets.  Identify each binder on front and spine with the printed title "OPERATION AND MAINTENANCE MANUAL," Project name, and subject matter of contents.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.


	PART 3 -  EXECUTION
	3.1 DEMONSTRATION AND TRAINING
	A. Instruction:  Instruct Owner's personnel to adjust, operate, and maintain systems, subsystems, and equipment not part of a system.
	B. Program Structure:  Develop an instruction program that includes individual training modules for each system and equipment not part of a system, as required by individual Specification Sections.  For each training module, develop a learning objective and teaching outline.  Include instruction for the following:

	3.2 FINAL CLEANING
	A. General:  Provide final cleaning.  Conduct cleaning and waste-removal operations to comply with local laws and ordinances and Federal and local environmental and antipollution regulations and all other governing agencies having jurisdiction on the project.
	B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each surface or unit to condition expected in an average commercial building cleaning and maintenance program.  Comply with manufacturer's written instructions.
	C. Pest Control:  Engage an experienced, licensed exterminator to make a final inspection and rid Project of rodents, insects, and other pests.  Submit a report.
	D. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or excess materials on Owner's property.  Do not discharge volatile, harmful, or dangerous materials into drainage systems.  Remove waste materials from Project site and dispose of lawfully.



	02 4119 Selective Structure Demolition
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes the following:
	B. Related Sections include the following:

	1.3 DEFINITIONS
	A. Remove:  Detach items from existing construction and legally dispose of them off-site, unless indicated to be removed and salvaged or removed and reinstalled.
	B. Remove and Salvage: Detach items from existing construction and deliver them to Owner ready for reuse.
	C. Remove and Reinstall: Detach items from existing construction, prepare them for reuse, and reinstall them where indicated.
	D. Existing to Remain:  Existing items of construction that are not to be removed and that are not otherwise indicated to be removed, removed and salvaged, or removed and reinstalled.

	1.4 MATERIALS OWNERSHIP
	A. Historic items, relics, and similar objects including, but not limited to, cornerstones and their contents, commemorative plaques and tablets, antiques, and other items of interest or value to Owner that may be encountered during selective demolition remain Owner's property.  Carefully remove and salvage each item or object in a manner to prevent damage and deliver promptly to Owner.

	1.5 SUBMITTALS
	A. Qualification Data: For demolition firm, professional engineer and refrigerant recovery technician.
	B. Schedule of Selective Demolition Activities:  Indicate the following:
	C. Inventory:  After selective demolition is complete, submit a list of items that have been removed and salvaged.
	D. Landfill Records:  Indicate receipt and acceptance of hazardous wastes by a landfill facility licensed to accept hazardous wastes.

	1.6 QUALITY ASSURANCE
	A. Demolition Firm Qualifications:  An experienced firm in continuous business for at least five (5) years that has specialized in demolition work similar in material and extent to that indicated for this Project.
	1.  Provide Firm profile and history and a list of Projects including all pertinent information.
	B. Refrigerant Recovery Technician Qualifications:  Certified by an EPA-approved certification program.
	C. Regulatory Requirements:  Comply with governing EPA notification regulations before beginning selective demolition.  Comply with hauling and disposal regulations of authorities having jurisdiction.
	D. Standards:  Comply with ANSI A10.6 and NFPA 241.
	E. Predemolition Conference:  Conduct conference at Project site to comply with requirements in Division 01 3100 Section "Project Management and Coordination."  Review methods and procedures related to selective demolition including, but not limited to, the following:

	1.7 PROJECT CONDITIONS
	A. Owner will occupy portions of building immediately adjacent to selective demolition area.  Conduct selective demolition so Owner's operations will not be disrupted.
	B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as practical.
	C. Notify Architect of discrepancies between existing conditions and Drawings before proceeding with selective demolition.
	D. Hazardous Materials:  It is not expected that hazardous materials will be encountered in the Work.
	E. Hazardous Materials:  It is unknown whether hazardous materials will be encountered in the Work.
	F. Hazardous Materials: Hazardous materials are present in construction to be selectively demolished.  A report on the presence of hazardous materials is on file for review and use.  Examine report to become aware of locations where hazardous materials are present.
	G. Storage or sale of removed items or materials on-site is not permitted.
	H. Utility Service:  Maintain existing utilities indicated to remain in service and protect them against damage during selective demolition operations.

	1.8 WARRANTY
	A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged during selective demolition, by methods and with materials so as not to void existing warranties.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Verify that utilities have been disconnected and capped.
	B. Survey existing conditions and correlate with requirements indicated to determine extent of selective demolition required.
	C. Inventory and record the condition of items to be removed and reinstalled and items to be removed and salvaged.
	D. When unanticipated mechanical, electrical, or structural elements that conflict with intended function or design are encountered, investigate and measure the nature and extent of conflict.  Promptly submit a written report to Architect.
	E. Engage a professional engineer to survey condition of building to determine whether removing any element might result in structural deficiency or unplanned collapse of any portion of structure or adjacent structures during selective demolition operations.
	F. Survey of Existing Conditions: Record existing conditions by use of measured drawings, preconstruction photographs, preconstruction videotapes and templates.
	G. Perform surveys as the Work progresses to detect hazards resulting from selective demolition activities.

	3.2 UTILITY SERVICES, MECHANICAL and ELECTRICAL SYSTEMS
	A. Existing Services/Systems:  Maintain services/systems indicated to remain and protect them against damage during selective demolition operations.
	B. Service/System Requirements:  Locate, identify, disconnect, and seal or cap off indicated utility services and mechanical/electrical systems serving areas to be selectively demolished.

	3.3 PREPARATION
	A. Site Access and Temporary Controls: Conduct selective demolition and debris-removal operations to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.
	B. Temporary Facilities:  Provide temporary barricades and other protection required to prevent injury to people and damage to adjacent buildings and facilities to remain.
	C. Temporary Shoring:  Provide and maintain shoring, bracing, and structural supports as required to preserve stability and prevent movement, settlement, or collapse of construction and finishes to remain, and to prevent unexpected or uncontrolled movement or collapse of construction being demolished.

	3.4 SELECTIVE DEMOLITION, GENERAL
	A. General:  Demolish and remove existing construction only to the extent required by new construction and as indicated.  Use methods required to complete the Work within limitations of governing regulations and as follows:
	B. Removed and Salvaged Items:
	C. Removed and Reinstalled Items:
	D. Existing Items to Remain:  Protect construction indicated to remain against damage and soiling during selective demolition.  When permitted by Architect, items may be removed to a suitable, protected storage location during selective demolition and cleaned and reinstalled in their original locations after selective demolition operations are complete.

	3.5 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS
	A. Concrete:  Demolish in small sections.  Cut concrete to a depth of at least 3/4 inch (19 mm) at junctures with construction to remain, using power-driven saw.  Dislodge concrete from reinforcement at perimeter of areas being demolished, cut reinforcement, and then remove remainder of concrete indicated for selective demolition.  Neatly trim openings to dimensions indicated.
	B. Concrete:  Demolish in sections.  Cut concrete full depth at junctures with construction to remain and at regular intervals, using power-driven saw, then remove concrete between saw cuts.
	C. Masonry:  Demolish in small sections.  Cut masonry at junctures with construction to remain, using power-driven saw, then remove masonry between saw cuts.
	D. Concrete Slabs-on-Grade:  Saw-cut perimeter of area to be demolished, then break up and remove.
	E. Resilient Floor Coverings:  Remove floor coverings and adhesive according to recommendations in RFCI-WP and its Addendum.
	F. Roofing:  Remove no more existing roofing than can be covered in one day by new roofing and so that building interior remains watertight and weather-tight.  Refer to Division 07 Section “Roofing” types for new roofing requirements.
	G. Air-Conditioning Equipment:  Remove equipment without releasing refrigerants.
	1.  Discard of refrigerants in compliance to Authorities and Agencies having jurisdiction.

	3.6 DISPOSAL OF DEMOLISHED MATERIALS
	A. General:  Except for items or materials indicated to be recycled, reused, salvaged, reinstalled, or otherwise indicated to remain Owner's property, remove demolished materials from Project site and legally dispose of them in an EPA-approved landfill.
	B. Burning:  Burning of demolished or any materials will not be permitted in Owner’s property.
	C. Disposal:  Transport demolished materials off Owner's property and legally dispose of them.

	3.7 CLEANING
	A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition operations.  Return adjacent areas to condition existing before selective demolition operations began.
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