
REFERENDUM PROJECT UPDATES 
DATE:  June 17, 2024 
 
NORTH FLOORING REPLACEMENT 
The removal of old carpeting started June 6th and will continue for the next few weeks.  Demolition is 
complete and installation has begun. 

 
 
NORTH PHASE II ADDITION 
The project is out for bid, bids will be opened on June 19th. 
 
NORTH BLEACHER REPLACEMENT 
The bleacher and installation will begin the last week in June and go through the end of July. 
 
MEMORIAL ROOF REPLACEMENT 
A preconstruction meeting was held June 11, they will begin the roof removal and installation beginning 
the week of June 24th.  There has been some delays because of weather.  The contractor says it will not 
affect the finish date at this time. 
 



MEMORIAL FLOORING REPLACMENT 
The science rooms flooring replacement began on June 11th.  The removal of the floor is complete, and 
they will begin installing the new epoxy flooring the week of June 17th. 

 
 
 
 
 
MEMORIAL PARKING LOT REPLACMENT 
They have begun the removal and grading of Memorial’s parking lot.  They are expecting to repave 
towards the end of the week. 
 



 
 
 
LOCUST LANE, NORTHSTAR, NORTHWOODS, MEADOWVIEW HVAC 
REPLACEMENT 
The demolition of existing mechanical equipment began the week of June 6 and should be completed by 
the end of the month.  The new equipment for all locations will begin to be installed begin the first week 
of July.   
 
PUTNAM CLASSROOM ADDITION 
The fire alarm and controls will be finished in the next few weeks.  The construction and the punch lists 
have been completed.  The relining of the parking lot will be done weather permitting this week. 
 
 
PUTNAM FLOORING REPLACEMENT 
The flooring replacement will begin June 17 and will be complete the second week in July. 
 
 
 
 



 
 
 
 
 


