
REFERENDUM PROJECT UPDATES 
DATE:  October 21, 2024 
 
 
  

NORTH TURF PROJECT 
The punch list has been completed.  The final installaƟon of electrical will be completed by the end of 
this week.  The scoreboard has been installed and the electrical and IT work will be completed by the 
end of this week.  The Daktronics team will be onsite next week to finish the installaƟon of the press box 
equipment and to provide training on the new system.   

 
 



NORTH PHASE II ADDITION 
The block walls are conƟnuing to be installed, this should be completed in the next 2 weeks.  The second 
story for the air handler room had the floor installed on Monday and the contractor will finish 
installaƟon of the walls on the floor by the end of next week.   
 

3403-North_HS_Weig
ht_Room_Addition_Alte 
 

MEMORIAL TURF PROJECT 
The punch list is complete.  The new scoreboards were installed last week, and they will be working on 
all the electrical and IT connecƟons this week.  The Daktronics team is scheduled to be onsite the 
beginning of next week to finish the final installaƟon and training on the new equipment. 

 
 
 
 
 



 
MEMORIAL LIBRARY VAV AND COOLING REPLACEMENT 
MEMORIAL ROOF REPLACEMENT 

The removal of the old condensing unit and the installaƟon of the new unit was completed on Monday 
October 21.  The final hookups will be completed in the next few weeks.  The iniƟal startup will have to 
be done in the spring when the cooling season begins. 

 
 
MEMORIAL MUSIC/AUDITORIUM/COMMONS ADDITION 
The new addiƟons have been fenced off and construcƟon will begin late next week.  This project will take 
approximately 1 year to complete. 

 
SOUTH CLASSROOM REMODELING 
The new office space has been turned over to staff.  The 6th grade house has the walls painted.  The 
floors are being sealed this week to allow for flooring to be installed.  It is anƟcipated that the area will 
be turned over to staff the week of Thanksgiving, and work will begin on the 8th grade house. 
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