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INVITATION TO BID 

 
Notice is hereby given that the Town of Scarborough will receive sealed Bids for the Black Point 
Road Embankment Reconstruction at Prouts Neck project in accordance with this Invitation to 
Bid and the Bidding Documents.   
 

Sealed Bids will be received at the Town of Scarborough, 296 US Route One, Scarborough, ME 

04074 until 2:00 p.m., Local Time, on Thursday, April 17, 2025, and then publicly opened and 

read aloud.  

 

As more specifically set forth in the Bidding Documents, the Work shall consist of reconstruc-

tion of an eroded, seaside, stone revetment and embankment along with the full reconstruction of 

approximately 485 linear feet of Black Point Road, installation of new drainage piping, and 

replacement of steel guardrail.  Work associated with this Agreement shall be substantial-

ly complete on or before June 13, 2025. Substantially complete is defined by the Town of 

Scarborough as having the following items completed: all utility infrastructure, all drainage 

infrastructure, all roadway gravels installed, binder pavement course installed, guardrail 

protection in place, and slope stabilization. The Contractor shall demobilize for the summer 

months. Remaining work under this Agreement shall take place after September 1, 2025, with all 

remaining items completed prior to September 20, 2025. The Project shall be complete and ready 

for final payment on or before September 20, 2025.  

 

Digital copies of the Project Manual may be obtained on the Town of Scarborough website 

https://www.scarboroughmaine.org/departments/purchasing/solicitations or by contacting 

Jon Whitten, Jr., PE at Haley Ward, Inc. via email jwhitten@haleyward.com.   

 

Prospective bidders must register with Haley Ward by email by April 3, 2025 as Addenda 

affecting this procurement process or this Project Manual shall be distributed by email to only 

those entities that register in accordance with this paragraph. Prospective Bidders shall complete 

registration by email sent to: jwhitten@haleyward.com, the subject of the email shall be “Black 

Point Road Embankment Reconstruction at Prouts Neck” and shall contain the following 

information: Name of Bidder, Address of Bidder, Bidder’s EIN (if any), Contact Name for 

Bidder, and Contact Name’s Title and Email Address [FILL IN]. 

 

Addenda for this procurement process and the Bidding Documents shall also be posted on the 

Town of Scarborough website at: 

https://www.scarboroughmaine.org/departments/purchasing/solicitations. 

 

The Successful Bidder shall enter into the Agreement as “Contractor” for a Contract Price equal 

to the Bid Price, as defined in the Instruction to Bidders, submitted, subject to the last paragraph 

of this Invitation to Bid. The Contract Price shall be a Stipulated Price, with limited Unit Price 

Work, as set forth in the Contract Documents. Upon execution of the Agreement, the Successful 

Bidder, as “Contractor,” shall, in accordance with the Contract Documents, perform the work 

and furnish a Performance Bond and Payment Bond, each in the amount of 100% of the Contract 

Price with a corporate surety authorized to do business in the State of Maine. The Contractor 

shall guarantee all materials and equipment furnished and work performed in accordance with 

the Contract Documents. The Performance Bond shall remain in full force and in effect 

mailto:jwhitten@haleyward.com
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throughout the Guarantee Period. 

 

 

Bid security in the amount of five percent (5%) of the Bid Price must be submitted as part of the 

Bid. As more specifically set forth in Article 8 of the Instruction to Bidders, the Bid security may 

be either a proposal guarantee bond executed by a surety company authorized to do business in 

the State of Maine or a certified check drawn upon a bank within the State of Maine. All Bids 

shall remain firm and irrevocable and may not be withdrawn for 60 days in accordance with the 

Bid Form, Paragraph 2.01. Bids submitted without Bid security and completed certification 

forms will not be considered. 

 

 

The Town of Scarborough reserves the right, at any time prior to the Town’s execution of the 

Agreement, to not proceed with this procurement or Project and therefore to not execute the 

Agreement. The Town of Scarborough reserves the right to reject any or all Bids, to waive any 

technical or legal deficiencies, to reject any unbalanced bids, and to accept the Bid that it deems 

to be in the best interests of the Owner. The Town of Scarborough reserves the right at any time 

to modify or omit any item or items or portions of the Project in the best interests of the Owner, 

and modify the Contract Price and Contract Documents accordingly. 

 

 

March 27, 2025 Owner: Town of Scarborough, Maine   
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ARTICLE 1 – DEFINED TERMS 

1.01 Capitalized Terms used in the Bidding Documents have the meanings indicated in the General 

Conditions and Supplementary Conditions. Additional terms used in these Instructions to 

Bidders have the meanings indicated below: 

A. Issuing Office – Haley Ward, Inc., 120 Main St., Suite 132, Saco, Maine 04072. 

B. Bid Price – See 19.03(B) below.  

1.02 To the extent of any conflict between the Contract Documents and the terms of any other 

Bidding Document, the Contract Documents shall take precedence in the order set forth in the 

Agreement, Paragraph 9.01. 

ARTICLE 2 – COPIES OF BIDDING DOCUMENTS 

2.01 Complete sets of the Bidding Documents may be inspected at the Issuing Office or Digital copies 

of the Project Manual may be obtained on the Town of Scarborough website 

https://www.scarboroughmaine.org/departments/purchasing/solicitations or by contacting Jon 

Whitten, Jr., PE at Haley Ward, Inc. via email address jwhitten@haleyward.com in the number 

and format stated in the advertisement or invitation to bid. 

2.02 Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor 

Engineer assumes any responsibility for errors or misinterpretations resulting from the use of 

incomplete sets of Bidding Documents. 

2.03 Owner and Engineer, in making copies of Bidding Documents available on the above terms, do 

so only for the purpose of obtaining Bids for the Work and do not authorize or confer a license 

for any other use. 

ARTICLE 3 – QUALIFICATIONS OF BIDDERS 

3.01 To demonstrate Bidder’s qualifications to perform the Work, after submitting its Bid and within 

_7_ days of Owner’s request, Bidder shall submit (a) written evidence establishing its 

qualifications such as financial data, previous experience, and present commitments, and (b) the 

following additional information: 

A. Evidence of Bidder’s authority to do business in the state where the Project is located. 

B. Bidder’s state or other contractor license number, if applicable. 

C. Subcontractor and Supplier qualification information; coordinate with provisions of Article 

12 of these Instructions, “Subcontractors, Suppliers, and Others.” 

D. Other information requested by Owner regarding qualifications. 

3.02 Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s 

representations and certifications. 

ARTICLE 4 – SITE AND OTHER AREAS; EXISTING SITE CONDITIONS; EXAMINATION OF SITE; OWNER’S 

SAFETY PROGRAM; OTHER WORK AT THE SITE 

4.01 Site and Other Areas 

A. The Site is identified in the Bidding Documents. By definition, the Site includes rights-of-

way, easements, and other lands furnished by Owner for the use of the Contractor. Any 
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additional lands required for temporary construction facilities, construction equipment, or 

storage of materials and equipment, and any access needed for such additional lands, are 

to be obtained and paid for by Contractor. 

4.02 Existing Site Conditions 

A. Subsurface and Physical Conditions; Hazardous Environmental Conditions 

1. The Supplementary Conditions identify: 

a. those reports known to Owner of explorations and tests of subsurface conditions 

at or adjacent to the Site. 

b. those drawings known to Owner of physical conditions relating to existing surface 

or subsurface structures at the Site (except Underground Facilities). 

c. reports and drawings known to Owner relating to Hazardous Environmental 

Conditions that have been identified at or adjacent to the Site. 

d. Technical Data contained in such reports and drawings. 

2. Owner will make copies of reports and drawings referenced above available to any 

Bidder on request. These reports and drawings are not part of the Contract 

Documents, but the Technical Data contained therein upon whose accuracy Bidder is 

entitled to rely, as provided in the General Conditions, has been identified and 

established in the Supplementary Conditions. Bidder is responsible for any 

interpretation or conclusion Bidder draws from any Technical Data or any other data, 

interpretations, opinions, or information contained in such reports or shown or 

indicated in such drawings. 

3. If the Supplementary Conditions do not identify Technical Data, the default definition 

of Technical Data set forth in Article 1 of the General Conditions will apply. 

B. Underground Facilities: Information and data shown or indicated in the Bidding Documents 

with respect to existing Underground Facilities at or contiguous to the Site are set forth in 

the Contract Documents and are based upon information and data furnished to Owner and 

Engineer by owners of such Underground Facilities, including Owner, or others. 

C. Adequacy of Data: Provisions concerning responsibilities for the adequacy of data furnished 

to prospective Bidders with respect to subsurface conditions, other physical conditions, and 

Underground Facilities, and possible changes in the Bidding Documents due to differing or 

unanticipated subsurface or physical conditions appear in Paragraphs 5.03, 5.04, and 5.05 

of the General Conditions. Provisions concerning responsibilities for the adequacy of data 

furnished to prospective Bidders with respect to a Hazardous Environmental Condition at 

the Site, if any, and possible changes in the Contract Documents due to any Hazardous 

Environmental Condition uncovered or revealed at the Site which was not shown or 

indicated in the Drawings or Specifications or identified in the Contract Documents to be 

within the scope of the Work, appear in Paragraph 5.06 of the General Conditions. 

4.03 Site Visit and Testing by Bidders 

A. Bidder shall conduct the required Site visit during normal working hours, and shall not 

disturb any ongoing operations at the Site. 

B. Bidder is not required to conduct any subsurface testing, or exhaustive investigations of 

Site conditions. 
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C. On request, and to the extent Owner has control over the Site, and schedule permitting, 

the Owner will provide Bidder access to the Site to conduct such additional examinations, 

investigations, explorations, tests, and studies as Bidder deems necessary for preparing and 

submitting a successful Bid. Owner will not have any obligation to grant such access if doing 

so is not practical because of existing operations, security or safety concerns, or restraints 

on Owner’s authority regarding the Site. 

D. Bidder shall comply with all applicable Laws and Regulations regarding excavation and 

location of utilities, obtain all permits, and comply with all terms and conditions established 

by Owner or by property owners or other entities controlling the Site with respect to 

schedule, access, existing operations, security, liability insurance, and applicable safety 

programs. 

E. Bidder shall fill all holes and clean up and restore the Site to its former condition upon 

completion of such explorations, investigations, tests, and studies. 

4.04 Owner’s Safety Program 

A. Site visits and work at the Site may be governed by an Owner safety program. As the 

General Conditions indicate, if an Owner safety program exists, it will be noted in the 

Supplementary Conditions. 

4.05 Other Work at the Site 

A. Reference is made to Article 8 of the Supplementary Conditions for the identification of the 

general nature of other work of which Owner is aware (if any) that is to be performed at 

the Site by Owner or others (such as utilities and other prime contractors) and relates to 

the Work contemplated by these Bidding Documents. If Owner is party to a written 

contract for such other work, then on request, Owner will provide to each Bidder access to 

examine such contracts (other than portions thereof related to price and other confidential 

matters), if any. 

ARTICLE 5 – BIDDER’S REPRESENTATIONS 

5.01 It is the responsibility of each Bidder before submitting a Bid to: 

A. examine and carefully study the Bidding Documents, and any data and reference items 

identified in the Bidding Documents; 

B. visit the Site, conduct a thorough, alert visual examination of the Site and adjacent areas, 

and become familiar with and satisfy itself as to the general, local, and Site conditions that 

may affect cost, progress, and performance of the Work; 

C. become familiar with and satisfy itself as to all Laws and Regulations that may affect cost, 

progress, and performance of the Work; 

D. carefully study all: (1) reports of explorations and tests of subsurface conditions at or 

adjacent to the Site and all drawings of physical conditions relating to existing surface or 

subsurface structures at the Site that have been identified in the Supplementary 

Conditions, especially with respect to Technical Data in such reports and drawings, and (2) 

reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent 

to the Site that have been identified in the Supplementary Conditions, especially with 

respect to Technical Data in such reports and drawings; 

E. consider the information known to Bidder itself; information commonly known to 

contractors doing business in the locality of the Site; information and observations 
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obtained from visits to the Site; the Bidding Documents; and the Site-related reports and 

drawings identified in the Bidding Documents, with respect to the effect of such 

information, observations, and documents on (1) the cost, progress, and performance of 

the Work; (2) the means, methods, techniques, sequences, and procedures of construction 

to be employed by Bidder; and (3) Bidder’s safety precautions and programs; 

F. agree, based on the information and observations referred to in the preceding paragraph, 

that at the time of submitting its Bid no further examinations, investigations, explorations, 

tests, studies, or data are necessary for the determination of its Bid for performance of the 

Work at the price bid and within the times required, and in accordance with the other 

terms and conditions of the Bidding Documents; 

G. become aware of the general nature of the work to be performed by Owner and others at 

the Site that relates to the Work as indicated in the Bidding Documents; 

H. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies 

that Bidder discovers in the Bidding Documents and confirm that the written resolution 

thereof by Engineer is acceptable to Bidder; 

I. determine that the Bidding Documents are generally sufficient to indicate and convey 

understanding of all terms and conditions for the performance and furnishing of the Work; 

and 

J. agree that the submission of a Bid will constitute an incontrovertible representation by 

Bidder that Bidder has complied with every requirement of this Article, that without 

exception the Bid and all prices in the Bid are premised upon performing and furnishing the 

Work required by the Bidding Documents. 

ARTICLE 6 – PRE-BID CONFERENCE 

6.01 A pre-Bid conference will be held at the time and location stated in the invitation or 

advertisement to bid. Representatives of Owner and Engineer will be present to discuss the 

Project. Bidders are encouraged to attend and participate in the conference. Engineer will 

transmit to all prospective Bidders of record such Addenda as Engineer considers necessary in 

response to questions as described in Paragraph 7.01 and questions arising at the conference as 

set forth in Paragraph 7.01. Oral statements may not be relied upon and will not be binding or 

legally effective. 

ARTICLE 7 – INTERPRETATIONS AND ADDENDA 

7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to 

Engineer in writing at least seven (7) business days prior to the Bid Submittal Date by email to 

jwhitten@haleyward.com with subject “RFI: Black Point Road Embankment Reconstruction at 

Prouts Neck.” Interpretations or clarifications considered necessary by Engineer in response to 

such questions will be issued by Addenda delivered by email to all parties that have registered 

with Engineer in accordance with the Invitation to Bid and shall be posted on the Town of 

Scarborough website at: 

https://www.scarboroughmaine.org/departments/purchasing/solicitations. Questions received 

after the deadline set forth herein may not be answered. Only questions answered by Addenda 

will be binding. Oral and other interpretations or clarifications will be without legal effect. 

7.02 Addenda may be issued at the discretion of the Owner at any time to clarify, correct, 

supplement, or change the Bidding Documents. 
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ARTICLE 8 – BID SECURITY 

8.01 A Bid must be accompanied by Bid security made payable to Owner in an amount of __five___ 

percent of Bidder’s Bid Price and in the form of a certified check, bank money order, or a Bid 

bond (on the form included in the Bidding Documents) issued by a surety meeting the 

requirements of Paragraphs 6.01 and 6.02 of the General Conditions. 

8.02 The Bid security of the apparent Successful Bidder will be retained until Owner awards the 

contract to such Bidder, and such Bidder has executed the Contract Documents, furnished the 

required contract security, and met the other conditions of the Notice of Award, whereupon the 

Bid security will be released. If the Successful Bidder fails to execute and deliver the Contract 

Documents and furnish the required contract security within 15 days after the Notice of Award, 

Owner may consider Bidder to be in default, annul the Notice of Award, and the Bid security of 

that Bidder will be forfeited. Such forfeiture shall be Owner’s exclusive remedy if Bidder 

defaults. 

8.03 The Bid security of other Bidders that Owner believes to have a reasonable chance of receiving 

the award may be retained by Owner until the earlier of seven days after the Effective Date of 

the Contract or 61 days after the Bid opening, whereupon Bid security furnished by such Bidders 

will be released. 

8.04 Bid security of other Bidders that Owner believes do not have a reasonable chance of receiving 

the award will be released within seven days after the Bid opening. 

ARTICLE 9 – CONTRACT TIMES 

9.01 The number of days within which, or the dates by which, the Work is to be substantially 

completed and ready for final payment are set forth in the Agreement. 

ARTICLE 10 – LIQUIDATED DAMAGES 

10.01 Provisions for liquidated damages, if any, for failure to timely attain a Milestone, Substantial 

Completion, or completion of the Work in readiness for final payment, are set forth in the 

Agreement. 

ARTICLE 11 – SUBSTITUTE AND “OR-EQUAL” ITEMS 

11.01 The Contract for the Work, if awarded, will be on the basis of materials and equipment specified 

or described in the Bidding Documents, and those “or-equal” or substitute materials and 

equipment subsequently approved by Engineer prior to the submittal of Bids and identified by 

Addendum. No item of material or equipment will be considered by Engineer as an “or- equal” 

or substitute unless written request for approval has been submitted by Bidder and has been 

received by Engineer at least 15 days prior to the date for receipt of Bids in the case of a 

proposed substitute and 5 days prior in the case of a proposed “or-equal.” Each such request 

shall comply with the requirements of Paragraphs 7.04 and 7.05 of the General Conditions. The 

burden of proof of the merit of the proposed item is upon Bidder. Engineer’s decision of 

approval or disapproval of a proposed item will be final. If Engineer approves any such proposed 

item, such approval will be set forth in an Addendum issued to all prospective Bidders. Bidders 

shall not rely upon approvals made in any other manner. Substitutes and “or-equal” materials 

and equipment may be proposed by Contractor in accordance with Paragraphs 7.04 and 7.05 of 

the General Conditions after the Effective Date of the Contract. 
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11.02 All prices that Bidder sets forth in its Bid shall be based on the presumption that the Contractor 

will furnish the materials and equipment specified or described in the Bidding Documents, as 

supplemented by Addenda. Any assumptions regarding the possibility of post-Bid approvals of 

“or-equal” or substitution requests are made at Bidder’s sole risk. 

11.03 If an award is made, Contractor shall be allowed to submit proposed substitutes and “or-equals” 

in accordance with the General Conditions. 

ARTICLE 12 – SUBCONTRACTORS, SUPPLIERS, AND OTHERS 

12.01 If required by the Bidding Documents, the apparent Successful Bidder, and any other Bidder so 

requested, shall within five days after Bid opening, submit to Owner a list of the Subcontractors 

or Suppliers proposed for the Work. 

If requested by Owner, such list shall be accompanied by an experience statement with 

pertinent information regarding similar projects and other evidence of qualification for each 

such Subcontractor, Supplier, or other individual or entity. If Owner or Engineer, after due 

investigation, has reasonable objection to any proposed Subcontractor, Supplier, individual, or 

entity, Owner may, before the Notice of Award is given, request apparent Successful Bidder to 

submit an acceptable substitute, in which case apparent Successful Bidder shall submit a 

substitute, Bidder’s Bid price will be increased (or decreased) by the difference in cost 

occasioned by such substitution, and Owner may consider such price adjustment in evaluating 

Bids and making the Contract award. 

12.02 If apparent Successful Bidder declines to make any such substitution, Owner may award the 

Contract to the next lowest responsible Bidder that proposes to use acceptable Subcontractors, 

Suppliers, or other individuals or entities. Declining to make requested substitutions will 

constitute grounds for forfeiture of the Bid security of any Bidder. Any Subcontractor, Supplier, 

individual, or entity so listed and against which Owner or Engineer makes no written objection 

prior to the giving of the Notice of Award will be deemed acceptable to Owner and Engineer 

subject to subsequent revocation of such acceptance as provided in Paragraph 7.06 of the 

General Conditions. 

12.03 Contractor shall not be required to employ any Subcontractor, Supplier, individual, or entity 

against whom Contractor has reasonable objection. 

12.04 The Contractor shall not award work to Subcontractor(s) in excess of the limits stated in SC 7.06. 

ARTICLE 13 – PREPARATION OF BID 

13.01 The Bid Form is included with the Bidding Documents. 

A. All blanks on the Bid Form shall be completed in ink and the Bid Form signed in ink. 

Erasures or alterations shall be initialed in ink by the person signing the Bid Form. A Bid 

price shall be indicated for each section, Bid item, alternate, adjustment unit price item, 

and unit price item listed therein. 

B. If the Bid Form expressly indicates that submitting pricing on a specific alternate item is 

optional, and Bidder elects to not furnish pricing for such optional alternate item, then 

Bidder may enter the words “No Bid” or “Not Applicable.” 

13.02 A Bid by a corporation shall be executed in the corporate name by a corporate officer (whose 

title must appear under the signature), accompanied by evidence of authority to sign. The 

corporate address and state of incorporation shall be shown. 
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13.03 A Bid by a limited liability company shall be executed in the name of the firm by a member or 

other authorized person and accompanied by evidence of authority to sign. The state of 

formation of the firm and the official address of the firm shall be shown. 

13.04 A Bid by an individual shall show the Bidder’s name and official address. 

13.05 A Bid by a joint venture shall be executed by an authorized representative of each joint venturer 

in the manner indicated on the Bid Form. The official address of the joint venture shall be 

shown. 

13.06 All names shall be printed in ink below the signatures. 

13.07 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall 

be filled in on the Bid Form. 

13.08 Postal and e-mail addresses and telephone number for communications regarding the Bid shall 

be shown. 

13.09 The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state 

where the Project is located, or Bidder shall covenant in writing to obtain such authority and 

qualification prior to award of the Contract and attach such covenant to the Bid. Bidder’s state 

contractor license number, if any, shall also be shown on the Bid Form. 

ARTICLE 14 – BASIS OF BID 

14.01 Lump Sum 

A. Bidders shall submit a Bid on a lump sum basis for each item of Work listed as a lump sum 

item on the Bid Form. Each Lump Sum item shall be calculated using Bidder’s Unit Price and 

the Quantity provided on the Bid Form. Bidders are required to provide a Unit Price for 

each Lump Sum item. The application of Unit Prices for Lump Sum items shall be limited to 

Change Orders and Work Change Directives. Payment of Lump Sum items shall be in 

accordance with Lump Sum under  Section 01 10 26 Measurement and Payment. 

14.02 Unit Price Work 

A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the Unit Price 

section of the Bid Form. 

B. The “Unit Bid Price” (sometimes referred to as the extended price) for each unit price Bid 

item will be the product of the “Estimated Quantity” (which Owner or its representative 

has set forth in the Bid Form) for the item and the corresponding “Bid Unit Price” offered 

by the Bidder. The total of all unit price Bid items will be the sum of these “Unit Bid Prices”; 

such total will be used by Owner for Bid comparison purposes. The final quantities and 

Contract Price will be determined in accordance with Paragraph 13.03 of the General 

Conditions. 

C. Discrepancies between the multiplication of units of Work and unit prices will be resolved 

in favor of the unit prices. Discrepancies between the indicated sum of any column of 

figures and the correct sum thereof will be resolved in favor of the correct sum. 

14.03 Allowances 

A. Allowances shall be included in the Bid Price as set forth in the Bid Form and the final 

Contract Price shall be determined in accordance with Paragraph 13.02 of the General 

Conditions. 
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ARTICLE 15 – SUBMITTAL OF BID 

15.01 A Bid shall be received no later than the date and time prescribed and at the place indicated in 

the advertisement or invitation to bid and shall be enclosed in a plainly marked package with 

the Project title (and, if applicable, the designated portion of the Project for which the Bid is 

submitted), the name and address of Bidder, and shall be accompanied by the Bid security and 

other required documents. If a Bid is sent by mail or other delivery system, the sealed envelope 

containing the Bid shall be enclosed in a separate package plainly marked on the outside with 

the notation “Black Point Road Embankment Reconstruction at Prouts Neck”.  A mailed Bid 

shall be addressed to Town of Scarborough, 259 US Route One, Scarborough, ME 04074 to the 

attention of Angela Blanchette, PE, Town Engineer.   

15.02 Bids received after the date and time prescribed for the opening of bids, or not submitted at the 

correct location or in the designated manner, will not be accepted and will be returned to the 

Bidder unopened. 

ARTICLE 16 – MODIFICATION AND WITHDRAWAL OF BID 

16.01 A Bid may be withdrawn by an appropriate document duly executed in the same manner that a 

Bid must be executed and delivered to the place where Bids are to be submitted prior to the 

date and time for the opening of Bids. Upon receipt of such notice, the unopened Bid will be 

returned to the Bidder. 

16.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in 

the manner specified in Paragraph 16.01 and submit a new Bid prior to the date and time for the 

opening of Bids. 

16.03 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner 

and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was a 

material and substantial mistake in the preparation of its Bid, that Bidder may withdraw its Bid, 

and the Bid security will be returned. Thereafter, if the Work is rebid, that Bidder will be 

disqualified from further bidding on the Work. 

ARTICLE 17 – OPENING OF BIDS 

17.01 Bids will be opened at the time and place indicated in the advertisement or invitation to bid and, 

unless obviously non-responsive, read aloud publicly. An abstract of the amounts of the base 

Bids and major alternates, if any, will be made available to Bidders after the opening of Bids. 

ARTICLE 18 – BIDS TO REMAIN SUBJECT TO ACCEPTANCE 

18.01 All Bids will remain irrevocable and firm and subject to acceptance for the period of time stated 

in the Bid Form, but Owner may, in its sole discretion, release any Bid and return the Bid 

security prior to the end of this period. 

ARTICLE 19 – EVALUATION OF BIDS AND AWARD OF CONTRACT 

19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, 

nonresponsive, unbalanced, or conditional Bids. Owner will reject the Bid of any Bidder that 

Owner finds, after reasonable inquiry and evaluation, to not be responsible. If Bidder purports 

to add terms or conditions to its Bid, takes exception to any provision of the Bidding Documents, 

or attempts to alter the contents of the Contract Documents for purposes of the Bid, then the 
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Owner will reject the Bid as nonresponsive; provided that Owner also reserves the right to waive 

all minor informalities not involving price, time, or changes in the Work. 

19.02 If Owner awards the contract for the Work, such award shall be to the Successful Bidder, who 

shall be the responsible Bidder submitting the lowest responsive Bid. 

19.03  Evaluation of Bids 

A. In evaluating Bids for responsiveness, Owner will consider whether or not the Bids comply 

with the Bidding Documents, and such alternates, unit prices, and other data, as may be 

requested in the Bid Form or prior to the Notice of Award. 

B. For the determination of the apparent lowest Bidder when Unit Price Bids are submitted, 

Bids will be compared on the basis of: the total of the products of the estimated quantity of 

each item and unit price Bid for that item, together with any lump sum items and 

allowances (the “Bid Price”). 

19.04 In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the 

Bidder and may consider additional information provided post-Bid opening, including the 

qualifications and experience of Subcontractors and Suppliers proposed for those portions of 

the Work for which the identity of Subcontractors and Suppliers must be submitted as provided 

in the Bidding Documents. 

19.05 Owner may conduct such investigations as Owner deems necessary to establish the 

responsibility, qualifications, and financial ability of Bidders and any proposed Subcontractors or 

Suppliers. 

ARTICLE 20 - BONDS AND INSURANCE 

20.01 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets 

forth Owner’s requirements as to performance and payment bonds and insurance. When the 

Successful Bidder delivers the Agreement (executed by Successful Bidder) to Owner, it shall be 

accompanied by required bonds and insurance documentation. 

ARTICLE 21 - SIGNING OF AGREEMENT 

21.01 When Owner issues a notice of award to the Successful Bidder, it shall be accompanied by the 

unexecuted Agreement along with the other Contract Documents as identified in the 

Agreement. Within 15 days thereafter, Successful Bidder shall execute and deliver the required 

number of counterparts of the Agreement (and any bonds and insurance documentation 

required to be delivered by the Contract Documents) to Owner. Within ten days thereafter, 

Owner may deliver one fully executed counterpart of the Agreement to Successful Bidder, 

together with printed and electronic copies of the Contract Documents as stated in Paragraph 

2.02 of the General Conditions. 

ARTICLE 22 - SALES AND USE TAXES 

22.01 Owner is exempt from Maine state sales and use taxes on materials and equipment to be 

incorporated in the work. Said taxes shall not be included in the bid.  Refer to paragraph sc-7.09 

of the supplementary conditions for additional information. 
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ARTICLE 1 – BID RECIPIENT 

1.01 This Bid is submitted to: 

Town of Scarborough 
259 US Route One  
Scarborough, ME 04074 

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement 
with Owner in the form included in the Bidding Documents to perform all Work as specified or 
indicated in the Bidding Documents for the prices and within the times indicated in this Bid and 
in accordance with the other terms and conditions of the Bidding Documents. 

ARTICLE 2 – BIDDER’S ACKNOWLEDGEMENTS 

2.01 Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without 
limitation those dealing with the disposition of Bid security. This Bid will remain firm, 
irrevocable, and subject to acceptance for 60 days after the Bid opening, or for such longer 
period of time that Bidder may agree to in writing upon request of Owner. 

ARTICLE 3 – BIDDER’S REPRESENTATIONS 

3.01 In submitting this Bid, Bidder represents that: 

A. Bidder has examined and carefully studied the Bidding Documents, and any data and 
reference items identified in the Bidding Documents, and hereby acknowledges receipt of 
the following Addenda: 

Addendum No.  Addendum, Date 

   

   

   

   

B. Bidder has visited the Site, conducted a thorough, alert visual examination of the Site and 
adjacent areas, and become familiar with and satisfied itself as to the general, local, and 
Site conditions that may affect cost, progress, and performance of the Work. 

C. Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect 
cost, progress, and performance of the Work. 

D. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface 
conditions at or adjacent to the Site and all drawings of physical conditions relating to 
existing surface or subsurface structures at the Site that have been identified in the 
Supplementary Conditions, especially with respect to Technical Data in such reports and 
drawings, and (2) reports and drawings relating to Hazardous Environmental Conditions, if 
any, at or adjacent to the Site that have been identified in the Supplementary Conditions, 
especially with respect to Technical Data in such reports and drawings. 

E. Bidder has considered the information known to Bidder itself; information commonly 
known to contractors doing business in the locality of the Site; information and 
observations obtained from visits to the Site; the Bidding Documents; and any Site-related 
reports and drawings identified in the Bidding Documents, with respect to the effect of 
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such information, observations, and documents on (1) the cost, progress, and performance 
of the Work; (2) the means, methods, techniques, sequences, and procedures of 
construction to be employed by Bidder; and (3) Bidder’s safety precautions and programs. 

F. Bidder agrees, based on the information and observations referred to in the preceding 
paragraph, that no further examinations, investigations, explorations, tests, studies, or data 
are necessary for the determination of this Bid for performance of the Work at the price bid 
and within the times required, and in accordance with the other terms and conditions of 
the Bidding Documents. 

G. Bidder is aware of the general nature of work to be performed by Owner and others at the 
Site that relates to the Work as indicated in the Bidding Documents. 

H. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or 
discrepancies that Bidder has discovered in the Bidding Documents and confirms that the 
written resolution thereof by Engineer is acceptable to Bidder. 

I. The Bidding Documents are generally sufficient to indicate and convey understanding of all 
terms and conditions for the performance and furnishing of the Work. 

J. The submission of this Bid constitutes an incontrovertible representation by Bidder that 
Bidder has complied with every requirement of this Article, and that without exception the 
Bid and all prices in the Bid are premised upon performing and furnishing the Work 
required by the Bidding Documents. 

ARTICLE 4 – BIDDER’S CERTIFICATION 

4.01 Bidder certifies that: 

A. This Bid is genuine and not made in the interest of or on behalf of any undisclosed 
individual or entity and is not submitted in conformity with any collusive agreement or 
rules of any group, association, organization, or corporation; 

B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false 
or sham Bid; 

C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and 

D. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing 
for the Contract.  For the purposes of this Paragraph 4.01.D: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of 
value likely to influence the action of a public official in the bidding process; 

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to 
influence the bidding process to the detriment of Owner, (b) to establish bid prices at 
artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and 
open competition; 

3. “collusive practice” means a scheme or arrangement between two or more Bidders, 
with or without the knowledge of Owner, a purpose of which is to establish bid prices 
at artificial, non-competitive levels; and 

4. “coercive practice” means harming or threatening to harm, directly or indirectly, 
persons or their property to influence their participation in the bidding process or 
affect the e execution of the Contract. 
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ARTICLE 5 – BASIS OF BID 

5.01 The Bid Price shall be calculated based on Bid Schedule on pages C-410A-1,  C-410A-2, and C-
410A-3, which is incorporated into this Bid Form. 

ARTICLE 6 – TIME OF COMPLETION 

6.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for 
final payment in accordance with Paragraph 15.06 of the General Conditions on or before the 
dates or within the number of calendar days indicated in the Agreement. 

6.02 Bidder accepts the provisions of the Agreement as to liquidated damages. 

ARTICLE 7 – ATTACHMENTS TO THIS BID 

7.01 The following documents are submitted with and made a condition of this Bid: 

A. Required Bid security; 

B. List of Proposed Subcontractors; 

C. List of Proposed Suppliers; 

D. List of Project References; 

ARTICLE 8 – DEFINED TERMS 

8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions 
to Bidders, the General Conditions, and the Supplementary Conditions. 
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ARTICLE 9 – BID SUBMITTAL 

BIDDER: [Indicate correct name of bidding entity] 

 

By: 
[Signature]  

[Printed name]  

(If Bidder is a corporation, a limited liability company, a partnership, or a joint venture, attach 
evidence of authority to sign.) 

Attest: 
[Signature]  

[Printed name]  

Title:  

Submittal Date:  

Address for giving notices: 

 

 

 

Telephone Number:  

Fax Number:  

Contact Name and e-mail address:  

  

Bidder’s License No.:  

 
(where applicable) 

 

 



 
BLACK POINT ROAD EMBANKMENT RECONSTRUCTION AT PROUTS NECK 

BID SCHEDULE 

 

JN:  10703.054 C-410A-1  BID SCHEDULE 

ITEM 
NO. 

DESCRIPTION  QUANTITY UNIT UNIT PRICE (WORDS) UNIT PRICE 
(NUMERALS) 

TOTAL 
LUMP SUM 
AMOUNT 

1 Mobilization  1 LS                                                             Dollars 
                                                            Cents 

  

2 Temporary Erosion Control  1 LS                                                             Dollars 
                                                            Cents 

  

3 QA/QC Testing  1 ALLOW  Five-Thousand                                   Dollars 
 Zero                                                   Cents 

$5,000.00 $5,000.00 

4 Temporary Construction Access 
Installation, Maintenance, and Removal 

1 LS                                                             Dollars 
                                                            Cents 

  

5 Common Excavation  865 CY                                                             Dollars 
                                                            Cents 

  

6 Beach Sand Excavation 450 CY                                                             Dollars 
                                                            Cents 

  

7 Pavement Removal 1300 SY                                                             Dollars 
                                                            Cents 

  

8 Sawcut Pavement 150 LF                                                             Dollars 
                                                            Cents 

  

9 Common Borrow 2,200 CY                                                             Dollars 
                                                            Cents 

  

10 MDOT Type A Base Gravel 150 SY                                                             Dollars 
                                                            Cents 

  

11 MDOT Type D Subbase Gravel 670 SY                                                             Dollars 
                                                            Cents 

  

12 Base 19.0mm Bituminous Pavement (2.5 
inches thick)  

1,300 SY                                                             Dollars 
                                                            Cents 

  

13 Surface 9.0mm Bituminous Pavement 
(1.5 inches thick) 

1,300 SY                                                             Dollars 
                                                            Cents 

  

14 Geotextile 5,750 SY                                                             Dollars 
                                                            Cents 

  

 

  Subtotal This Sheet   
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BID SCHEDULE 

 

JN:  10703.054 C-410A-2  BID SCHEDULE 

ITEM 
NO.                                           

DESCRIPTION 

 

 QUANTITY UNIT UNIT PRICE (WORDS) UNIT PRICE 
(NUMERALS) 

TOTAL 
LUMP SUM 
AMOUNT 

15 36-inch diameter Coir Log 2,080 LF                                                             Dollars 
                                                            Cents 

  

16 4-5 ton Rock (Stone) 1,500 TON                                                             Dollars 
                                                            Cents 

  

17 Cast-in-place Concrete Curbing 520 LF                                                             Dollars 
                                                            Cents 

  

18 6” PVC, Perforated Underdrain Pipe  525 LF                                                             Dollars 
                                                            Cents 

  

19 ¾ “ Crushed Stone Underdrain Pipe 
Bedding (check with MDOT specs)  

85 CY                                                             Dollars 
                                                            Cents 

  

20 15-inch HDPE Stormdrain Pipe 25 LF                                                             Dollars 
                                                            Cents 

  

21 4-Foot Diameter Catch Basin 2 EA                                                             Dollars 
                                                            Cents 

  

22 4-Foot Diameter Drain Manhole 2 EA                                                             Dollars 
                                                            Cents 

  

23 RipRap Stone (D50=16”)  520 CY                                                             Dollars 
                                                            Cents 

  

24 Paved Driveway Aprons (9.0mm surface 
pavement) 

100 SY                                                             Dollars 
                                                            Cents 

  

25 Coir Mat 1,050 SY                                                             Dollars 
                                                            Cents 

  

26 Existing Guardrail removal and disposal 550 LF                                                             Dollars 
                                                            Cents 

  

27 Guardrail installation 550 LF                                                             Dollars 
                                                            Cents 

  

 

Subtotal This Sheet   



 
BLACK POINT ROAD EMBANKMENT RECONSTRUCTION AT PROUTS NECK 

BID SCHEDULE 

 

JN:  10703.054 C-410A-3  BID SCHEDULE 

    

ITEM 
NO.                                           

DESCRIPTION 
 

 QUANTITY UNIT UNIT PRICE (WORDS) UNIT PRICE 
(NUMERALS) 

TOTAL 
LUMP SUM 

AMOUNT 

28 Plantings 1,700 EA                                                             Dollars 
                                                            Cents 

  

29 Mulch 1,050 SY                                                             Dollars 
                                                            Cents 

  

30 Loam & Seed 1,050 SY                                                             Dollars 
                                                            Cents 

  

31 Pavement Markings 2,000 LF                                                             Dollars 
                                                            Cents 

  

32 Traffic Control 1 LS                                                             Dollars 
                                                            Cents 

  

33 Rock Removal (Existing Revetment 
Stone)  

1,200 TON                                                             Dollars 
                                                            Cents 

  

34 Rock Removal (Bedrock/Ledge)  TBD CY                                                             Dollars 
                                                            Cents 

  

35 Unsuitable Soil Removal & Disposal TBD CY                                                             Dollars 
                                                            Cents 

  

 

Subtotal This Sheet   

 

PROJECT LUMP SUM TOTAL PRICE   
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BID BOND 

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable. 

BIDDER (Name and Address): 
  

  

  

SURETY (Name, and Address of Principal Place of Business): 
  

  

  

OWNER (Name and Address): 

 

Town of Scarborough    

259 US Route One   

Scarborough, ME 04074  

BID 

 Bid Due Date: April 17, 2025 

 Description (Project Name— Include Location): 

 

Black Point Road Embankment Reconstruction at Prouts Neck  

 

BOND 

 Bond Number:  

 Date:  

 Penal sum  $ 

  (Words)  (Figures) 
Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Bid Bond to be duly executed by an authorized officer, agent, or representative. 
BIDDER SURETY 

 (Seal)  (Seal) 

Bidder’s Name and Corporate Seal Surety’s Name and Corporate Seal 
 

By:  By:  

 Signature  Signature (Attach Power of Attorney) 
   

    

 Print Name  Print Name 
   

    

 Title  Title 
 

Attest:  Attest:  

 Signature  Signature 
   

 Title  Title 
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Note: Addresses are to be used for giving any required notice. 
 Provide execution by any additional parties, such as joint venturers, if necessary.  

1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and 
assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.  Payment of the 
penal sum is the extent of Bidder’s and Surety’s liability.  Recovery of such penal sum under the terms of this Bond 
shall be Owner’s sole and exclusive remedy upon default of Bidder.  

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding 
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents. 

3. This obligation shall be null and void if: 

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any 
extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents, or 

3.2 All Bids are rejected by Owner, or 

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any 
extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required 
by Paragraph 5 hereof). 

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after 
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable 
promptness, identifying this Bond and the Project and including a statement of the amount due. 

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of 
Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including 
extensions shall not in the aggregate exceed 120 days from the Bid due date without Surety’s written consent. 

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default 
required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due 
date. 

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the 
state in which the Project is located. 

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown 
on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States 
Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon 
receipt by the party concerned. 

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority 
of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such 
Bond and bind the Surety thereby. 

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any 
applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at 
length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall 
govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect. 
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11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable. 
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NOTICE OF AWARD 

Date of Issuance:    

Owner:  Town of Scarborough Owner's Contract No.: TBD 

Engineer: Haley Ward, Inc. Engineer's Project No.: 10703.054 

Project: Black Point Road Embankment 

Reconstruction at Prouts Neck 

Contract Name: Black Point Road Embankment 

Reconstruction at Prouts Neck 

Bidder:   

Bidder’s Address:  

TO BIDDER: 
 

 You are notified that Owner has accepted your Bid dated                            for the above Contract, and that you 
are the Successful Bidder and are awarded a Contract for:  
 
    Black Point Road Embankment Reconstruction at Prouts Neck 
 
The Contract Price of the awarded Contract is:   

 
 You must comply with the following conditions precedent within 15 days of the date of receipt of this Notice 
of Award: 
 

1. Deliver to Engineer five, fully executed by Bidder, copies of the Contract security [e.g., performance 
and payment bonds] and insurance documentation as specified in the Instructions to Bidders and 
General Conditions, Articles 2 and 6. 

2. Other conditions precedent (if any):  
 

 Failure to comply with these conditions within the time specified will entitle Owner to consider you in default, 
annul this Notice of Award, and declare your Bid security forfeited.   
 
 Within ten days after you comply with the above conditions, Owner will return to you one fully executed 
counterpart of the Agreement, together with any additional copies of the Contract Documents as indicated in 
Paragraph 2.02 of the General Conditions. 
 

Owner: Town of Scarborough 

  

                         Authorized Signature 

By:  

Title:  
 
Copy: Engineer 
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AGREEMENT 

BETWEEN OWNER AND CONTRACTOR 

FOR CONSTRUCTION CONTRACT (STIPULATED PRICE) 
 

THIS AGREEMENT is by and between TOWN OF SCARBOROUGH (“Owner”) and 

 (“Contractor”). 

Owner and Contractor hereby agree as follows: 

ARTICLE 1 – WORK 

1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The 

Work is generally described as follows:   

The work shall consist of reconstruction of an eroded, seaside, stone revetment and 

embankment along with the full reconstruction of approximately 485 linear feet of Black 

Point Road, installation of new drainage piping, and replacement of steel guardrail.  Work 

associated with this Agreement shall be substantially complete on or before June 13, 2025. 

Substantially complete is defined by the Town of Scarborough as having the following 

items completed: all utility infrastructure, all drainage infrastructure, all roadway gravels 

installed, binder pavement course installed, guardrail protection in place, and slope 

stabilization. The Contractor shall demobilize for the summer months. Remaining work 

under this Agreement shall take place after September 1, 2025, with all remaining items 

completed prior to September 20, 2025.  

ARTICLE 2 – THE PROJECT 

2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as 

follows:    

BLACK POINT ROAD EMBANKMENT RECONSTRUCTION AT PROUTS NECK 

ARTICLE 3 – ENGINEER 

3.01 The Project has been designed by Haley Ward, Inc. 

3.02 The Owner has retained Haley Ward, Inc. (“Engineer”) to act as Owner’s representative, assume 

all duties and responsibilities, and have the rights and authority assigned to Engineer in the 

Contract Documents in connection with the completion of the Work in accordance with the 

Contract Documents. 

ARTICLE 4 – CONTRACT TIMES 

4.01 Time of the Essence 

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness 

for final payment as stated in the Contract Documents are of the essence of the Contract. 

B. Contract Times commence upon issuance of the Notice to Proceed. 
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4.02 Contract Times: Days 

A. The work shall consist of reconstruction of an eroded, seaside, stone revetment and 

embankment along with the full reconstruction of approximately 485 linear feet of Black 

Point Road, installation of new drainage piping, and replacement of steel guardrail.  Work 

associated with this Agreement shall be substantially complete on or before June 13, 2025. 

Substantially complete is defined by the Town of Scarborough as having the following items 

completed: all utility infrastructure, all drainage infrastructure, all roadway gravels 

installed, binder pavement course installed, guardrail protection in place, and slope 

stabilization. The Contractor shall demobilize for the summer months. Remaining work 

under this Agreement shall take place after September 1, 2025, with all remaining items 

completed prior to September 20, 2025. The Contract shall be ready for final payment by 

September 20, 2025.  

4.03 Liquidated Damages 

A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 3.03 

above and that Owner will suffer financial and other losses if the Work is not completed 

and Milestones not achieved within the times specified in Paragraph 3.04 above, plus any 

extensions thereof allowed in accordance with the Contract. The parties also recognize the 

delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the 

actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of 

requiring any such proof, Owner and Contractor agree that as liquidated damages for delay 

(but not as a penalty): 

1. Substantial Completion: Contractor shall pay Owner $1,000.00 for each day that 

expires after the time (as duly adjusted pursuant to the Contract) specified in 

Paragraph 3.02.A above for Substantial Completion until the Work is substantially 

complete. 

2. Completion of Remaining Work: After Substantial Completion, if Contractor shall 

neglect, refuse, or fail to complete the remaining Work within the Contract Time (as 

duly adjusted pursuant to the Contract) for completion and readiness for final 

payment, Contractor shall pay Owner $500.00 for each day that expires after such 

time until the Work is completed and ready for final payment. 

3. Liquidated damages for failing to timely attain Substantial Completion and final 

completion are not additive and will not be imposed concurrently. 

ARTICLE 5 – CONTRACT PRICE 

5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract 

Documents the amounts that follow, subject to adjustment under the Contract: 

A. For each Lump Sum item, the Lump Sum amount for such item.  

B. For all Unit Price Work, an amount equal to the sum of the extended prices (established for 

each separately identified item of Unit Price Work by multiplying the unit price times the 

actual quantity of that item): 

1. The extended prices for Unit Price Work set forth as of the effective date of the 

Contract are based on estimated quantities.  As provided in Paragraph 13.03 of the 

General Conditions, estimated quantities are not guaranteed, and determinations of 

actual quantities and classifications are to be made by Engineer. 
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C. For all Work governed by an Allowance, Contractor’s Cost of the Work plus a Contractor’s 

Fee of 5% of such Cost of the Work.  

ARTICLE 6 – PAYMENT PROCEDURES 

6.01 Submittal and Processing of Payments 

A. Contractor shall submit Applications for Payment in accordance with Article 15 of the 

General Conditions. Applications for Payment will be processed by Engineer as provided in 

the General Conditions. 

6.02 Progress Payments; Retainage 

A. Owner shall make progress payments on account of the Contract Price on the basis of 

Contractor’s Applications for Payment on or about the 30th day of each month during 

performance of the Work as provided in Paragraph 6.02.A.1 below, provided that such 

Applications for Payment have been submitted in a timely manner and otherwise meet the 

requirements of the Contract. All such payments will be measured by the Schedule of 

Values established as provided in the General Conditions (and in the case of Unit Price 

Work based on the number of units completed) or, in the event there is no Schedule of 

Values, as provided elsewhere in the Contract. 

1. Prior to Substantial Completion, progress payments will be made in an amount equal 

to the percentage indicated below but, in each case, less the aggregate of payments 

previously made and less such amounts as Owner may withhold, including but not 

limited to liquidated damages, in accordance with the Contract 

a.    95     percent of Work completed (with the balance being retainage);  

B. Upon Substantial Completion of the entire construction to be provided under the Contract 

Documents, Owner shall pay an amount sufficient to increase total payments to Contractor 

to   98   percent of the Work completed, less such amounts as Engineer shall determine in 

accordance with General Conditions.   

6.03 Final Payment 

A. Upon completion and acceptance of the Work in accordance with Paragraph 15.06 of the 

General Conditions, Owner shall increase the amount of total payments to 98% of the 

Contract Price as recommended by Engineer as provided in said Paragraph 15.06.  The final 

two percent of the value of the Work shall be retained for the correction period as 

described in Paragraph 15.08 of the General Conditions and shall serve as security for the 

Owner for all liabilities and obligations of the Contractor that arise during such correction 

period.   

ARTICLE 7 – INTEREST 

7.01 All amounts not paid when due shall bear interest at the prime rate. 

ARTICLE 8 – CONTRACTOR’S REPRESENTATIONS 

8.01 In order to induce Owner to enter into this Contract, Contractor makes the following 

representations: 

A. Contractor has examined and carefully studied the Contract Documents, and any data and 

reference items identified in the Contract Documents. 
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B. Contractor has visited the Site, conducted a thorough, alert visual examination of the Site 

and adjacent areas, and become familiar with and is satisfied as to the general, local, and 

Site conditions that may affect cost, progress, and performance of the Work. 

C. Contractor is familiar with and is satisfied as to all Laws and Regulations that may affect 

cost, progress, and performance of the Work. 

D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface 

conditions at or adjacent to the Site and all drawings of physical conditions relating to 

existing surface or subsurface structures at the Site that have been identified in the 

Supplementary Conditions, especially with respect to Technical Data in such reports and 

drawings, and (2) reports and drawings relating to Hazardous Environmental Conditions, if 

any, at or adjacent to the Site that have been identified in the Supplementary Conditions, 

especially with respect to Technical Data in such reports and drawings. 

E. Contractor has considered the information known to Contractor itself; information 

commonly known to contractors doing business in the locality of the Site; information and 

observations obtained from visits to the Site; the Contract Documents; and the Site-related 

reports and drawings identified in the Contract Documents, with respect to the effect of 

such information, observations, and documents on (1) the cost, progress, and performance 

of the Work; (2) the means, methods, techniques, sequences, and procedures of 

construction to be employed by Contractor; and (3) Contractor’s safety precautions and 

programs. 

F. Based on the information and observations referred to in the preceding paragraph, 

Contractor agrees that no further examinations, investigations, explorations, tests, studies, 

or data are necessary for the performance of the Work at the Contract Price, within the 

Contract Times, and in accordance with the other terms and conditions of the Contract. 

G. Contractor is aware of the general nature of work to be performed by Owner and others at 

the Site that relates to the Work as indicated in the Contract Documents. 

H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or 

discrepancies that Contractor has discovered in the Contract Documents, and the written 

resolution thereof by Engineer is acceptable to Contractor. 

I. The Contract Documents are generally sufficient to indicate and convey understanding of 

all terms and conditions for performance and furnishing of the Work. 

J. Contractor’s entry into this Contract constitutes an incontrovertible representation by 

Contractor that without exception all prices in the Agreement are premised upon 

performing and furnishing the Work required by the Contract Documents. 

ARTICLE 9 – CONTRACT DOCUMENTS 

9.01 Contents 

A. The Contract Documents consist of the following: 

1. Addenda issued prior to the Effective Date to the extent they specifically indicate a 

medication to a Contract Document (numbers ____ to ____, inclusive).  

2. This Agreement (pages 1 to 7, inclusive). 

3. Supplemental Conditions (pages 1 to 6, inclusive).  

4. General Conditions (pages 1 to 65, inclusive).  
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5. Performance bond (pages 1 to 7, inclusive). 

6. Payment bond (pages 1 to 7, inclusive). 

7. Other bonds. 

8. Specifications as listed in the table of contents of the Project Manual. 

9. Drawings (not attached but incorporated by reference) consisting of 5 sheets with 

each sheet bearing the following general title:  

BLACK POINT ROAD EMBANKMENT RECONSTRUCTION AT PROUTS NECK 

10. Exhibits to this Agreement (enumerated as follows): 

a. Exhibit A - Contractor’s Bid Schedule (pages ___ to ___, inclusive). 

11. The following which may be delivered or issued on or after the Effective Date of the 

Contract and are not attached hereto: 

a. Notice to Proceed. 

b. Work Change Directives. 

c. Change Orders. 

d. Field Orders. 

B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as 

expressly noted otherwise above). 

C. There are no Contract Documents other than those listed above in this Article 9. To the 

extent of a conflict among the Contract Documents, the order of precedence shall be in the 

order as follows:  

1. 9.01(A)(12) in the order listed (a) through (d); and then 

2. Remainder of the documents listed in 9.01(A) in the order listed (1) through (11). 

For documents of the same type, later dated documents shall take precedence over earlier 

documents.  

D. The Contract Documents may only be amended, modified, or supplemented as provided in 

the General Conditions. 

ARTICLE 10 – MISCELLANEOUS 

10.01 Terms 

A. Terms used in this Agreement will have the meanings stated in the General Conditions and 

the Supplementary Conditions. 

10.02 Assignment of Contract 

A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party hereto of 

any rights under or interests in the Contract will be binding on another party hereto 

without the written consent of the party sought to be bound; and, specifically but without 

limitation, money that may become due and money that is due may not be assigned 

without such consent (except to the extent that the effect of this restriction may be limited 

by law), and unless specifically stated to the contrary in any written consent to an 

assignment, no assignment will release or discharge the assignor from any duty or 

responsibility under the Contract Documents. 
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10.03 Successors and Assigns 

A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to 

the other party hereto, its successors, assigns, and legal representatives in respect to all 

covenants, agreements, and obligations contained in the Contract Documents. 

10.04 Severability 

A. Any provision or part of the Contract Documents held to be void or unenforceable under 

any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue 

to be valid and binding upon Owner and Contractor, who agree that the Contract 

Documents shall be reformed to replace such stricken provision or part thereof with a valid 

and enforceable provision that comes as close as possible to expressing the intention of the 

stricken provision. 

10.05 Contractor’s Certifications 

A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive 

practices in competing for or in executing the Contract.  For the purposes of this Paragraph 

9.05: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of 

value likely to influence the action of a public official in the bidding process or in the 

Contract execution; 

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to 

influence the bidding process or the execution of the Contract to the detriment of 

Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c) 

to deprive Owner of the benefits of free and open competition; 

3. “collusive practice” means a scheme or arrangement between two or more Bidders, 

with or without the knowledge of Owner, a purpose of which is to establish Bid prices 

at artificial, non-competitive levels; and 

4. “coercive practice” means harming or threatening to harm, directly or indirectly, 

persons or their property to influence their participation in the bidding process or 

affect the execution of the Contract. 
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.  

This Agreement will be effective on __________ (which is the Effective Date of the Contract). 

OWNER:  Town of Scarborough  CONTRACTOR:  

   

By:   By:  

Title:   Title:  

  
(If Contractor is a corporation, a partnership, or a joint 

venture, attach evidence of authority to sign.)   

Attest:   Attest:  

Title:   Title:  

Address for giving notices:  Address for giving notices: 

 Town of Scarborough  

ATTN: Angela Blanchette, PE   

 259 US Route One   

 Scarborough, Maine 04074  License No.:  

    
(where applicable) 
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NOTICE TO PROCEED 

Owners: Town of Scarborough Owner's Contract No.: TBD 

Contractor:  Contractor’s Project No.:  

Engineer: Haley Ward, Inc. Engineer's Project No.: 10703.054 

Project: Black Point Road Embankment 
Reconstruction at Prouts Neck 

Contract Name:  Black Point Road Embankment 
Reconstruction at Prouts Neck  

  Effective Date of Contract:  

 

TO CONTRACTOR: 
 
Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on ___                          
__, 2025.  
 
On that date, Contractor shall start performing its obligations under the Contract Documents.  No Work shall be 
done at the Site prior to such date.  In accordance with the Agreement, the number of days to achieve Substantial 
Completion is __ days from the date stated above for the commencement of the Contract Times, resulting in a 
date for Substantial Completion of June 13, 2025.  Work shall cease until September 1, 2025 and the number of 
days to achieve readiness for final payment is 20 days from September 1, 2025, resulting in a date for readiness 
for final payment of September 20, 2025. 
 

Before starting any Work at the Site, Contractor must comply with the following:  

 

Owner: Town of Scarborough 

  

 Authorized Signature 
By:  

Title:  

Date Issued:  
 

Copy: Engineer 
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                                    PERFORMANCE BOND 

CONTRACTOR (name and address): 

 
 
 
 

SURETY (name and address of principal place of business): 

 
 
 

OWNER (name and address):   Town of Scarborough   

 259 US Route One    
 Scarborough, ME  04074   

CONSTRUCTION CONTRACT 
Effective Date of the Agreement: 
Amount: 
Description (name and location):  Black Point Road Embankment Reconstruction at Prouts Neck, Scarborough, 
Maine 

BOND 
Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 

Amount: 
Modifications to this Bond Form:            None               See Paragraph 16 

 

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Performance Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL  SURETY 

  (seal)    (seal) 
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:     By:   
       Signature   Signature (attach power of attorney) 
 
        
Print Name    Print Name 
 
        
Title    Title 
 
Attest:    Attest:    
 Signature   Signature  
 
        
Title    Title 
 

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to 

Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
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1.  The Contractor and Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors, and 
assigns to the Owner for the performance of the Construction 
Contract, which is incorporated herein by reference. 

2.  If the Contractor performs the Construction Contract, the Surety 
and the Contractor shall have no obligation under this Bond, except 
when applicable to participate in a conference as provided in 
Paragraph 3. 

3.  If there is no Owner Default under the Construction Contract, 
the Surety’s obligation under this Bond shall arise after: 

3.1  The Owner first provides notice to the Contractor and 
the Surety that the Owner is considering declaring a Contractor 
Default. Such notice shall indicate whether the Owner is 
requesting a conference among the Owner, Contractor, and 
Surety to discuss the Contractor’s performance.  If the Owner 
does not request a conference, the Surety may, within five (5) 
business days after receipt of the Owner’s notice, request such a 
conference.  If the Surety timely requests a conference, the 
Owner shall attend.  Unless the Owner agrees otherwise, any 
conference requested under this Paragraph 3.1 shall be held 
within ten (10) business days of the Surety’s receipt of the 
Owner’s notice.  If the Owner, the Contractor, and the Surety 
agree, the Contractor shall be allowed a reasonable time to 
perform the Construction Contract, but such an agreement shall 
not waive the Owner’s right, if any, subsequently to declare a 
Contractor Default;  

3.2  The Owner declares a Contractor Default, terminates 
the Construction Contract and notifies the Surety; and 

3.3  The Owner has agreed to pay the Balance of the 
Contract Price in accordance with the terms of the Construction 
Contract to the Surety or to a contractor selected to perform the 
Construction Contract. 

4.  Failure on the part of the Owner to comply with the notice 
requirement in Paragraph 3.1 shall not constitute a failure to comply 
with a condition precedent to the Surety’s obligations, or release the 
Surety from its obligations, except to the extent the Surety 
demonstrates actual prejudice. 

5.  When the Owner has satisfied the conditions of Paragraph 3, the 
Surety shall promptly and at the Surety’s expense take one of the 
following actions: 

5.1  Arrange for the Contractor, with the consent of the 
Owner, to perform and complete the Construction Contract; 

5.2  Undertake to perform and complete the Construction 
Contract itself, through its agents or independent contractors; 

5.3  Obtain bids or negotiated proposals from qualified 
contractors acceptable to the Owner for a contract for 
performance and completion of the Construction Contract, 
arrange for a contract to be prepared for execution by the 

Owner and a contractor selected with the Owners concurrence, 
to be secured with performance and payment bonds executed 
by a qualified surety equivalent to the bonds issued on the 
Construction Contract, and pay to the Owner the amount of 
damages as described in Paragraph 7 in excess of the Balance of 
the Contract Price incurred by the Owner as a result of the 
Contractor Default; or 

5.4  Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor, and with reasonable 
promptness under the circumstances: 

5.4.1  After investigation, determine the amount for 
which it may be liable to the Owner and, as soon as 
practicable after the amount is determined, make payment 
to the Owner; or 

5.4.2  Deny liability in whole or in part and notify the 
Owner, citing the reasons for denial. 

6. If the Surety does not proceed as provided in Paragraph 5 with 
reasonable promptness, the Surety shall be deemed to be in default 
on this Bond seven days after receipt of an additional written notice 
from the Owner to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Owner shall be entitled to 
enforce any remedy available to the Owner.  If the Surety proceeds as 
provided in Paragraph 5.4, and the Owner refuses the payment or the 
Surety has denied liability, in whole or in part, without further notice 
the Owner shall be entitled to enforce any remedy available to the 
Owner. 

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then 
the responsibilities of the Surety to the Owner shall not be greater 
than those of the Contractor under the Construction Contract, and 
the responsibilities of the Owner to the Surety shall not be greater 
than those of the Owner under the Construction Contract.  Subject to 
the commitment by the Owner to pay the Balance of the Contract 
Price, the Surety is obligated, without duplication for: 

7.1  the responsibilities of the Contractor for correction of 
defective work and completion of the Construction Contract; 

7.2  additional legal, design professional, and delay costs 
resulting from the Contractor’s Default, and resulting from the 
actions or failure to act of the Surety under Paragraph 5; and 

7.3 liquidated damages, or if no liquidated damages are 
specified in the Construction Contract, actual damages caused by 
delayed performance or non-performance of the Contractor. 

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the 
Surety’s liability is limited to the amount of this Bond. 

9. The Surety shall not be liable to the Owner or others for 
obligations of the Contractor that are unrelated to the Construction 
Contract, and the Balance of the Contract Price shall not be reduced 
or set off on account of any such unrelated obligations.  No right of 
action shall accrue on this Bond to any person or entity other than 
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the Owner or its heirs, executors, administrators, successors, and 
assigns. 

10. The Surety hereby waives notice of any change, including 
changes of time, to the Construction Contract or to related 
subcontracts, purchase orders, and other obligations.  

11. Any proceeding, legal or equitable, under this Bond may be 
instituted in any court of competent jurisdiction in the location in 
which the work or part of the work is located and shall be instituted 
within two years after a declaration of Contractor Default or within 
two years after the Contractor ceased working or within two years 
after the Surety refuses or fails to perform its obligations under this 
Bond, whichever occurs first.  If the provisions of this paragraph are 
void or prohibited by law, the minimum periods of limitations 
available to sureties as a defense in the jurisdiction of the suit shall be 
applicable. 

12. Notice to the Surety, the Owner, or the Contractor shall be 
mailed or delivered to the address shown on the page on which their 
signature appears. 

13. When this Bond has been furnished to comply with a statutory 
or other legal requirement in the location where the construction was 
to be performed, any provision in this Bond conflicting with said 
statutory or legal requirement shall be deemed deleted herefrom and 
provisions conforming to such statutory or other legal requirement 
shall be deemed incorporated herein.  When so furnished, the intent 
is that this Bond shall be construed as a statutory bond and not as a 
common law bond. 

14. Definitions 

14.1  Balance of the Contract Price: The total amount 
payable by the Owner to the Contractor under the Construction 
Contract after all proper adjustments have been made including 

allowance for the Contractor for any amounts received or to be 
received by the Owner in settlement of insurance or other claims 
for damages to which the Contractor is entitled, reduced by all 
valid and proper payments made to or on behalf of the 
Contractor under the Construction Contract. 

14.2  Construction Contract: The agreement between the 
Owner and Contractor identified on the cover page, including all 
Contract Documents and changes made to the agreement and 
the Contract Documents. 

14.3  Contractor Default: Failure of the Contractor, which 
has not been remedied or waived, to perform or otherwise to 
comply with a material term of the Construction Contract. 

14.4  Owner Default: Failure of the Owner, which has not 
been remedied or waived, to pay the Contractor as required 
under the Construction Contract or to perform and complete or 
comply with the other material terms of the Construction 
Contract. 

14.5  Contract Documents: All the documents that comprise 
the agreement between the Owner and Contractor. 

15. If this Bond is issued for an agreement between a contractor and 
subcontractor, the term Contractor in this Bond shall be deemed to 
be Subcontractor and the term Owner shall be deemed to be 
Contractor. 

16. Modifications to this Bond are as follows: 
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                                            PAYMENT BOND 

CONTRACTOR (name and address): SURETY (name and address of principal place of business): 

 

 

OWNER (name and address): Town of Scarborough   

 259 US Route One    
 Scarborough, ME 04074   

CONSTRUCTION CONTRACT 

Effective Date of the Agreement: 
Amount: 
Description (name and location): Black Point Road Embankment Reconstruction at Prouts Neck, Scarborough, Maine 

 
BOND 

Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 

Amount: 
Modifications to this Bond Form:            None              See Paragraph 18 

 
  

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 

this Payment Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL SURETY 

  (seal)    (seal) 

Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 

 

By:     By:                                                                

 Signature  Signature (attach power of attorney) 

 

      

Print Name   Print Name 

 

      

Title   Title 

 

Attest:     Attest:    

 Signature   Signature  

 

        

Title   Title 

Notes:  (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference 

to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
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1. The Contractor and Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, 
successors, and assigns to the Owner to pay for labor, 
materials, and equipment furnished for use in the 
performance of the Construction Contract, which is 
incorporated herein by reference, subject to the following 
terms. 

2. If the Contractor promptly makes payment of all sums due 
to Claimants, and defends, indemnifies, and holds 
harmless the Owner from claims, demands, liens, or suits 
by any person or entity seeking payment for labor, 
materials, or equipment furnished for use in the 
performance of the Construction Contract, then the Surety 
and the Contractor shall have no obligation under this 
Bond. 

3.  If there is no Owner Default under the Construction 
Contract, the Surety’s obligation to the Owner under this 
Bond shall arise after the Owner has promptly notified the 
Contractor and the Surety (at the address described in 
Paragraph 13) of claims, demands, liens, or suits against 
the Owner or the Owner’s property by any person or 
entity seeking payment for labor, materials, or equipment 
furnished for use in the performance of the Construction 
Contract, and tendered defense of such claims, demands, 
liens, or suits to the Contractor and the Surety. 

4. When the Owner has satisfied the conditions in Paragraph 
3, the Surety shall promptly and at the Surety’s expense 
defend, indemnify, and hold harmless the Owner against a 
duly tendered claim, demand, lien, or suit. 

5. The Surety’s obligations to a Claimant under this Bond 
shall arise after the following: 

5.1  Claimants who do not have a direct contract with 
the Contractor, 

 
5.1.1 have furnished a written notice of non-

payment to the Contractor, stating with 
substantial accuracy the amount claimed 
and the name of the party to whom the 
materials were, or equipment was, 
furnished or supplied or for whom the 
labor was done or performed, within 
ninety (90) days after having last 
performed labor or last furnished 
materials or equipment included in the 
Claim; and 

 
5.1.2 have sent a Claim to the Surety (at the 

address described in Paragraph 13). 

5.2  Claimants who are employed by or have a direct 
contract with the Contractor have sent a Claim to 
the Surety (at the address described in Paragraph 
13). 

6. If a notice of non-payment required by Paragraph 5.1.1 is 
given by the Owner to the Contractor, that is sufficient to 
satisfy a Claimant’s obligation to furnish a written notice of 
non-payment under Paragraph 5.1.1. 

7. When a Claimant has satisfied the conditions of Paragraph 
5.1 or 5.2, whichever is applicable, the Surety shall 
promptly and at the Surety’s expense take the following 
actions: 

7.1 Send an answer to the Claimant, with a copy to the 
Owner, within sixty (60) days after receipt of the 
Claim, stating the amounts that are undisputed and 
the basis for challenging any amounts that are 
disputed; and 

7.2 Pay or arrange for payment of any undisputed 
amounts. 

7.3 The Surety’s failure to discharge its obligations 
under Paragraph 7.1 or 7.2 shall not be deemed to 
constitute a waiver of defenses the Surety or 
Contractor may have or acquire as to a Claim, 
except as to undisputed amounts for which the 
Surety and Claimant have reached agreement.  If, 
however, the Surety fails to discharge its 
obligations under Paragraph 7.1 or 7.2, the Surety 
shall indemnify the Claimant for the reasonable 
attorney’s fees the Claimant incurs thereafter to 
recover any sums found to be due and owing to 
the Claimant. 

8. The Surety’s total obligation shall not exceed the amount 
of this Bond, plus the amount of reasonable attorney’s 
fees provided under Paragraph 7.3, and the amount of this 
Bond shall be credited for any payments made in good 
faith by the Surety. 

9.  Amounts owed by the Owner to the Contractor under the 
Construction Contract shall be used for the performance 
of the Construction Contract and to satisfy claims, if any, 
under any construction performance bond.  By the 
Contractor furnishing and the Owner accepting this Bond, 
they agree that all funds earned by the Contractor in the 
performance of the Construction Contract are dedicated 
to satisfy obligations of the Contractor and Surety under 
this Bond, subject to the Owner’s priority to use the funds 
for the completion of the work. 

10. The Surety shall not be liable to the Owner, Claimants, or 
others for obligations of the Contractor that are unrelated 
to the Construction Contract.  The Owner shall not be 
liable for the payment of any costs or expenses of any 
Claimant under this Bond, and shall have under this Bond 
no obligation to make payments to or give notice on 
behalf of Claimants, or otherwise have any obligations to 
Claimants under this Bond. 
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11. The Surety hereby waives notice of any change, including 
changes of time, to the Construction Contract or to related 
subcontracts, purchase orders, and other obligations. 

12. No suit or action shall be commenced by a Claimant under 
this Bond other than in a court of competent jurisdiction in 
the state in which the project that is the subject of the 
Construction Contract is located or after the expiration of 
one year from the date (1) on which the Claimant sent a 
Claim to the Surety pursuant to Paragraph 5.1.2 or 5.2, or 
(2) on which the last labor or service was performed by 
anyone or the last materials or equipment were furnished 
by anyone under the Construction Contract, whichever of 
(1) or (2) first occurs.  If the provisions of this paragraph 
are void or prohibited by law, the minimum period of 
limitation available to sureties as a defense in the 
jurisdiction of the suit shall be applicable. 

13. Notice and Claims to the Surety, the Owner, or the 
Contractor shall be mailed or delivered to the address 
shown on the page on which their signature appears.  
Actual receipt of notice or Claims, however accomplished, 
shall be sufficient compliance as of the date received. 

14. When this Bond has been furnished to comply with a 
statutory or other legal requirement in the location where 
the construction was to be performed, any provision in 
this Bond conflicting with said statutory or legal 
requirement shall be deemed deleted herefrom and 
provisions conforming to such statutory or other legal 
requirement shall be deemed incorporated herein.  When 
so furnished, the intent is that this Bond shall be construed 
as a statutory bond and not as a common law bond. 

15. Upon requests by any person or entity appearing to be a 
potential beneficiary of this Bond, the Contractor and 
Owner shall promptly furnish a copy of this Bond or shall 
permit a copy to be made. 

16. Definitions 

16.1  Claim: A written statement by the Claimant 
including at a minimum: 

1.  The name of the Claimant; 
2.  The name of the person for whom the labor 

was done, or materials or equipment 
furnished;  

3. A copy of the agreement or purchase order 
pursuant to which labor, materials, or 
equipment was furnished for use in the 
performance of the Construction Contract; 

4.  A brief description of the labor, materials, or 
equipment furnished; 

5.  The date on which the Claimant last 
performed labor or last furnished materials or 
equipment for use in the performance of the 
Construction Contract; 

6. The total amount earned by the Claimant for 
labor, materials, or equipment furnished as of 
the date of the Claim; 

7. The total amount of previous payments 
received by the Claimant; and 

8. The total amount due and unpaid to the 
Claimant for labor, materials, or equipment 
furnished as of the date of the Claim. 

16.2  Claimant: An individual or entity having a direct 
contract with the Contractor or with a 
subcontractor of the Contractor to furnish labor, 
materials, or equipment for use in the performance 
of the Construction Contract. The term Claimant 
also includes any individual or entity that has 
rightfully asserted a claim under an applicable 
mechanic’s lien or similar statute against the real 
property upon which the Project is located. The 
intent of this Bond shall be to include without 
limitation in the terms of “labor, materials, or 
equipment” that part of the water, gas, power, 
light, heat, oil, gasoline, telephone service, or 
rental equipment used in the Construction 
Contract, architectural and engineering services 
required for performance of the work of the 
Contractor and the Contractor’s subcontractors, 
and all other items for which a mechanic’s lien may 
be asserted in the jurisdiction where the labor, 
materials, or equipment were furnished. 

16.3  Construction Contract: The agreement between 
the Owner and Contractor identified on the cover 
page, including all Contract Documents and all 
changes made to the agreement and the Contract 
Documents. 

16.4  Owner Default: Failure of the Owner, which has 
not been remedied or waived, to pay the 
Contractor as required under the Construction 
Contract or to perform and complete or comply 
with the other material terms of the Construction 
Contract. 

16.5  Contract Documents: All the documents that 
comprise the agreement between the Owner and 
Contractor. 

17.  If this Bond is issued for an agreement between a 
contractor and subcontractor, the term Contractor in this 
Bond shall be deemed to be Subcontractor and the term 
Owner shall be deemed to be Contractor. 

18. Modifications to this Bond are as follows: 



Contractor's Application for Payment No.
Application Application Date:

Period:

To From (Contractor): Via (Engineer):

(Owner):

Project: Contract:

Owner's Contract No.: Contractor's Project No.: Engineer's Project No.:

1.  ORIGINAL CONTRACT PRICE...........................................................................$

2.  Net change by Change Orders......................................................................................$

3.  Current Contract Price (Line 1 ± 2)................................................................................................$

4.  TOTAL COMPLETED AND STORED TO DATE

     (Column F total on Progress Estimates).............................................................................................................$

5.  RETAINAGE:

a. X Work Completed..............................................$

b. X Stored Material..............................................$

c. Total Retainage (Line 5.a + Line 5.b).........................................................................................................................................$

6.  AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5.c)....................................................................................................................$

7.  LESS PREVIOUS PAYMENTS (Line 6 from prior Application).........................................................................................................$

8.  AMOUNT DUE THIS APPLICATION....................................................................................................................................$

9. BALANCE TO FINISH, PLUS RETAINAGE

    (Column G total on Progress Estimates + Line 5.c above).....................................................................................................$

Contractor's Certification

   Payment of: $

   is recommended by:

   Payment of: $

   is approved by:

Contractor Signature

By: Date:    Approved by:

CHANGE ORDERS

(Date)

(Date)(Engineer)

(Owner)

NET CHANGE BY

(Line 8 or other - attach explanation of the other amount)

(Date)

Funding or Financing Entity (if applicable)

Number Deductions

(Line 8 or other - attach explanation of the other amount)

TOTALS

Black Point Road Embankment 

Reconstruction at Prouts Neck

Additions

Haley Ward, Inc.

Black Point Road Embankment Reconstruction at 

Prouts Neck

Town of Scarborough

10703.054

Approved Change Orders

Application For Payment

Change Order Summary

The undersigned Contractor certifies, to the best of its knowledge, the following:
(1) All previous progress payments received from Owner on account of Work done under the Contract 
have been applied on account to discharge Contractor's legitimate obligations incurred in connection 
with the Work covered by prior Applications for Payment;
(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or 
covered by this Application for Payment, will pass to Owner at time of payment free and clear of all 
Liens, security interests, and encumbrances (except such as are covered by a bond acceptable to Owner 
indemnifying Owner against any such Liens, security interest, or encumbrances); and
(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents 
and is not defective.

EJCDC® C-620 Contractor's Application for Payment
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Progress Estimate - Lump Sum Work

For (Contract): Application Number:

Application Period: Application Date:

B C D Materials Presently Total Completed Balance to Finish

Stored (not in C or D)  and Stored to Date (B - F)

(C + D + E)

Contractor's Application

Black Point Road Embankment Reconstruction at Prouts Neck

Scheduled Value ($)

A

This Period

FWork Completed

Totals

%                              

(F / B)                                      

GE

Specification Section 

No.
Description

From Previous Application 

(C+D)

EJCDC® C-620 Contractor's Application for Payment
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Progress Estimate - Unit Price Work             Contractor's Application

For (Contract): Application Number:

Application Period: Application Date:

Totals

%                                         

(F / B)                                  Bid Item No. Description

Balance to Finish               

(B - F)

Contract Information

Item 

Quantity
Units Unit Price

Total Value           

of Item ($)

Item
Estimated 

Quantity 

Installed

Value of Work 

Installed to 

Date

Materials Presently 

Stored (not in C)

Total Completed 

and Stored to Date 

(D + E)

Black Point Road Embankment Reconstruction at Prouts Neck

A B C D E F

EJCDC® C-620 Contractor's Application for Payment
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Stored Material Summary                                                 Contractor's Application

For (Contract): Application Number:

Town of Scarborough

Application Period: Application Date:

Black Point Road Embankment Reconstruction at Prouts Neck

B E G

Totals

Black Point Road Embankment Reconstruction at Prouts Neck

D F

Stored Previously Incorporated in Work

Date Placed 

into Storage 

(Month/Year)

Amount                  

($)

Date (Month/ 

Year)

Amount                  

($)

Materials Remaining 

in Storage ($)                    

(D + E - F)

Amount Stored 

this Month ($)

Subtotal Amount 

Completed and 

Stored to Date     

(D + E)

Supplier 

Invoice No.

Submittal No. 

(with 

Specification 

Section No.)

A C

Bid 

Item 

No.

Storage 

Location
Description of Materials or Equipment Stored

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.
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CERTIFICATE OF SUBSTANTIAL COMPLETION 
 
Owner: Town of Scarborough Owner's Contract No.: TBD 

Contractor:  Contractor’s Project No.:  

Engineer: Haley Ward, Inc. Engineer's Project No.: 10703.054 

Project: Black Point Road Embankment 

Reconstruction at Prouts Neck 

Contract Name: Black Point Road Embankment 

Reconstruction at Prouts Neck 

  

This [preliminary] [final] Certificate of Substantial Completion applies to:  

 All Work  The following specified portions of the Work: 

 

   

 Date of Substantial Completion  

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and 
Engineer, and found to be substantially complete.  The Date of Substantial Completion of the Work or portion thereof 
designated above is hereby established, subject to the provisions of the Contract pertaining to Substantial Completion. 
The date of Substantial Completion in the final Certificate of Substantial Completion marks the commencement of the 
contractual correction period and applicable warranties required by the Contract.  

A punch list of items to be completed or corrected is attached to this Certificate.  This list may not be all-inclusive, and 
the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in 
accordance with the Contract.   

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities, 
insurance, and warranties upon Owner's use or occupancy of the Work shall be as provided in the Contract, except as 
amended as follows:  

Amendments to Owner's 
responsibilities:  None  

 As follows  
   
Amendments to 
Contractor's responsibilities:  None  

 As follows:  

 
The following documents are attached to and made a part of this Certificate: [punch list; others] 
 
This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents, nor is it a 
release of Contractor's obligation to complete the Work in accordance with the Contract. 
 

EXECUTED BY ENGINEER: RECEIVED: RECEIVED: 

By:  By:  By:  

 (Authorized signature)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title:  Title:  

Date:  Date:   Date:  
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with 
initial capital letters, including the term’s singular and plural forms, will have the meaning 
indicated in the definitions below. In addition to terms specifically defined, terms with 
initial capital letters in the Contract Documents include references to identified articles and 
paragraphs, and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which 
clarify, correct, or change the Bidding Requirements or the proposed Contract 
Documents. 

2. Agreement—The written instrument, executed by Owner and Contractor, that sets 
forth the Contract Price and Contract Times, identifies the parties and the Engineer, 
and designates the specific items that are Contract Documents. 

3. Application for Payment—The form acceptable to Engineer which is to be used by 
Contractor during the course of the Work in requesting progress or final payments and 
which is to be accompanied by such supporting documentation as is required by the 
Contract Documents. 

4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices 
for the Work to be performed. 

5. Bidder—An individual or entity that submits a Bid to Owner. 

6. Bidding Documents—The Bidding Requirements, the proposed Contract Documents, 
and all Addenda. 

7. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, 
Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments. 

8. Change Order—A document which is signed by Contractor and Owner and authorizes 
an addition, deletion, or revision in the Work or an adjustment in the Contract Price or 
the Contract Times, or other revision to the Contract, issued on or after the Effective 
Date of the Contract. 

9. Change Proposal—A written request by Contractor, duly submitted in compliance with 
the procedural requirements set forth herein, seeking an adjustment in Contract Price 
or Contract Times, or both; contesting an initial decision by Engineer concerning the 
requirements of the Contract Documents or the acceptability of Work under the 
Contract Documents; challenging a set-off against payments due; or seeking other 
relief with respect to the terms of the Contract. 

10. Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted in 
compliance with the procedural requirements set forth herein: seeking an adjustment 
of Contract Price or Contract Times, or both; contesting an initial decision by Engineer 
concerning the requirements of the Contract Documents or the acceptability of Work 
under the Contract Documents; contesting Engineer’s decision regarding a Change 
Proposal; seeking resolution of a contractual issue that Engineer has declined to 
address; or seeking other relief with respect to the terms of the Contract; or (b) a 
demand or assertion by Contractor directly to Owner, duly submitted in compliance 
with the procedural requirements set forth herein, contesting Engineer’s decision 
regarding a Change Proposal; or seeking resolution of a contractual issue that Engineer 
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has declined to address. A demand for money or services by a third party is not a 
Claim. 

11. Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated 
biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other 
material of any nature whatsoever that is or becomes listed, regulated, or addressed 
pursuant to (a) the Comprehensive Environmental Response, Compensation and 
Liability Act, 42 U.S.C. §§9601 et seq. (“CERCLA”); (b) the Hazardous Materials 
Transportation Act, 49 U.S.C. §§5501 et seq.; (c) the Resource Conservation and 
Recovery Act, 42 U.S.C. §§6901 et seq. (“RCRA”); (d) the Toxic Substances Control Act, 
15 U.S.C. §§2601 et seq.; (e) the Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) the 
Clean Air Act, 42 U.S.C. §§7401 et seq.; or (g) any other federal, state, or local statute, 
law, rule, regulation, ordinance, resolution, code, order, or decree regulating, relating 
to, or imposing liability or standards of conduct concerning, any hazardous, toxic, or 
dangerous waste, substance, or material. 

12. Contract—The entire and integrated written contract between the Owner and 
Contractor concerning the Work. 

13. Contract Documents—Those items so designated in the Agreement, and which 
together comprise the Contract. 

14. Contract Price—The money that Owner has agreed to pay Contractor for completion 
of the Work in accordance with the Contract Documents. . 

15. Contract Times—The number of days or the dates by which Contractor shall: (a) 
achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete the 
Work. 

16. Contractor—The individual or entity with which Owner has contracted for 
performance of the Work. 

17. Cost of the Work—See Paragraph 13.01 for definition. 

18. Drawings—The part of the Contract that graphically shows the scope, extent, and 
character of the Work to be performed by Contractor. 

19. Effective Date of the Contract—The date, indicated in the Agreement, on which the 
Contract becomes effective. 

20. Engineer—The individual or entity named as such in the Agreement. 

21. Field Order—A written order issued by Engineer which requires minor changes in the 
Work but does not change the Contract Price or the Contract Times. 

22. Hazardous Environmental Condition—The presence at the Site of Constituents of 
Concern in such quantities or circumstances that may present a danger to persons or 
property exposed thereto.  The presence at the Site of materials that are necessary for 
the execution of the Work, or that are to be incorporated in the Work, and that are 
controlled and contained pursuant to industry practices, Laws and Regulations, and 
the requirements of the Contract, does not establish a Hazardous Environmental 
Condition. 

23. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, 
rules, regulations, ordinances, codes, and orders of any and all governmental bodies, 
agencies, authorities, and courts having jurisdiction. 
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24. Liens—Charges, security interests, or encumbrances upon Contract-related funds, real 
property, or personal property. 

25. Milestone—A principal event in the performance of the Work that the Contract 
requires Contractor to achieve by an intermediate completion date or by a time prior 
to Substantial Completion of all the Work. 

26. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of 
the Bid. 

27. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which 
the Contract Times will commence to run and on which Contractor shall start to 
perform the Work. 

28. Owner—The individual or entity with which Contractor has contracted regarding the 
Work, and which has agreed to pay Contractor for the performance of the Work, 
pursuant to the terms of the Contract. 

29. Progress Schedule—A schedule, prepared and maintained by Contractor, describing 
the sequence and duration of the activities comprising the Contractor’s plan to 
accomplish the Work within the Contract Times. 

30. Project—The total undertaking to be accomplished for Owner by engineers, 
contractors, and others, including planning, study, design, construction, testing, 
commissioning, and start-up, and of which the Work to be performed under the 
Contract Documents is a part. 

31. Project Manual—The written documents prepared for, or made available for, 
procuring and constructing the Work, including but not limited to the Bidding 
Documents or other construction procurement documents, geotechnical and existing 
conditions information, the Agreement, bond forms, General Conditions, 
Supplementary Conditions, and Specifications. The contents of the Project Manual 
may be bound in one or more volumes. 

32. Resident Project Representative—The authorized representative of Engineer assigned 
to assist Engineer at the Site. As used herein, the term Resident Project Representative 
or “RPR” includes any assistants or field staff of Resident Project Representative. 

33. Samples—Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and that establish the standards by which 
such portion of the Work will be judged. 

34. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of 
required submittals and the time requirements for Engineer’s review of the submittals 
and the performance of related construction activities. 

35. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating 
portions of the Contract Price to various portions of the Work and used as the basis for 
reviewing Contractor’s Applications for Payment. 

36. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 
information that are specifically prepared or assembled by or for Contractor and 
submitted by Contractor to illustrate some portion of the Work.  Shop Drawings, 
whether approved or not, are not Drawings and are not Contract Documents. 
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37. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner 
upon which the Work is to be performed, including rights-of-way and easements, and 
such other lands furnished by Owner which are designated for the use of Contractor. 

38. Specifications—The part of the Contract that consists of written requirements for 
materials, equipment, systems, standards, and workmanship as applied to the Work, 
and certain administrative requirements and procedural matters applicable to the 
Work. 

39. Subcontractor—An individual or entity having a direct contract with Contractor or with 
any other Subcontractor for the performance of a part of the Work. 

40. Substantial Completion—The time at which the Work (or a specified part thereof) has 
progressed to the point where, in the opinion of Engineer, the Work (or a specified 
part thereof) is sufficiently complete, in accordance with the Contract Documents, so 
that the Work (or a specified part thereof) can be utilized for the purposes for which it 
is intended. The terms “substantially complete” and “substantially completed” as 
applied to all or part of the Work refer to Substantial Completion thereof. 

41. Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the Owner 
makes an award of contract, subject to stated conditions. 

42. Supplementary Conditions—The part of the Contract that amends or supplements 
these General Conditions. 

43. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor 
having a direct contract with Contractor or with any Subcontractor to furnish materials 
or equipment to be incorporated in the Work by Contractor or a Subcontractor. 

44. Technical Data—Those items expressly identified as Technical Data in the 
Supplementary Conditions, with respect to either (a) subsurface conditions at the Site, 
or physical conditions relating to existing surface or subsurface structures at the Site 
(except Underground Facilities) or (b) Hazardous Environmental Conditions at the Site. 
If no such express identifications of Technical Data have been made with respect to 
conditions at the Site, then the data contained in boring logs, recorded measurements 
of subsurface water levels, laboratory test results, and other factual, objective 
information regarding conditions at the Site that are set forth in any geotechnical or 
environmental report prepared for the Project and made available to Contractor are 
hereby defined as Technical Data with respect to conditions at the Site under 
Paragraphs 5.03, 5.04, and 5.06. 

45. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, 
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any 
encasements containing such facilities, including but not limited to those that convey 
electricity, gases, steam, liquid petroleum products, telephone or other 
communications, fiber optic transmissions, cable television, water, wastewater, storm 
water, other liquids or chemicals, or traffic or other control systems. 

46. Unit Price Work—Work to be paid for on the basis of unit prices. 

47. Work—The entire construction or the various separately identifiable parts thereof 
required to be provided under the Contract Documents. Work includes and is the 
result of performing or providing all labor, services, and documentation necessary to 
produce such construction; furnishing, installing, and incorporating all materials and 
equipment into such construction; and may include related services such as testing, 
start-up, and commissioning, all as required by the Contract Documents. 
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48. Work Change Directive—A written directive to Contractor issued on or after the 
Effective Date of the Contract, signed by Owner and recommended by Engineer, 
ordering an addition, deletion, or revision in the Work. 

1.02 Terminology 

A. The words and terms discussed in the following paragraphs are not defined but, when used 
in the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” 
“as directed” or terms of like effect or import to authorize an exercise of professional 
judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,” 
“acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to 
describe an action or determination of Engineer as to the Work. It is intended that 
such exercise of professional judgment, action, or determination will be solely to 
evaluate, in general, the Work for compliance with the information in the Contract 
Documents and with the design concept of the Project as a functioning whole as 
shown or indicated in the Contract Documents (unless there is a specific statement 
indicating otherwise). The use of any such term or adjective is not intended to and 
shall not be effective to assign to Engineer any duty or authority to supervise or direct 
the performance of the Work, or any duty or authority to undertake responsibility 
contrary to the provisions of Article 10 or any other provision of the Contract 
Documents. 

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next 
midnight. 

D. Defective: 

1. The word “defective,” when modifying the word “Work,” refers to Work that is 
unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference standard, 
test, or approval referred to in the Contract Documents; or 

c. has been damaged prior to Engineer’s recommendation of final payment (unless 
responsibility for the protection thereof has been assumed by Owner at 
Substantial Completion in accordance with Paragraph 15.03 or 15.04). 

E. Furnish, Install, Perform, Provide: 

1. The word “furnish,” when used in connection with services, materials, or equipment, 
shall mean to supply and deliver said services, materials, or equipment to the Site (or 
some other specified location) ready for use or installation and in usable or operable 
condition. 

2. The word “install,” when used in connection with services, materials, or equipment, 
shall mean to put into use or place in final position said services, materials, or 
equipment complete and ready for intended use. 
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3. The words “perform” or “provide,” when used in connection with services, materials, 
or equipment, shall mean to furnish and install said services, materials, or equipment 
complete and ready for intended use. 

4. If the Contract Documents establish an obligation of Contractor with respect to 
specific services, materials, or equipment, but do not expressly use any of the four 
words “furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish and 
install said services, materials, or equipment complete and ready for intended use. 

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-
known technical or construction industry or trade meaning are used in the Contract 
Documents in accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. Bonds: When Contractor delivers the executed counterparts of the Agreement to Owner, 
Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Contractor’s Insurance: When Contractor delivers the executed counterparts of 
the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each 
named insured and additional insured (as identified in the Supplementary Conditions or 
elsewhere in the Contract), the certificates and other evidence of insurance required to be 
provided by Contractor in accordance with Article 6. 

C. Evidence of Owner’s Insurance: After receipt of the executed counterparts of the 
Agreement and all required bonds and insurance documentation, Owner shall promptly 
deliver to Contractor, with copies to each named insured and additional insured (as 
identified in the Supplementary Conditions or otherwise), the certificates and other 
evidence of insurance required to be provided by Owner under Article 6. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully 
executed counterpart of the Agreement), and one copy in electronic portable document 
format (PDF). Additional printed copies will be furnished upon request at the cost of 
reproduction. 

B. Owner shall maintain and safeguard at least one original printed record version of the 
Contract, including Drawings and Specifications signed and sealed by Engineer and other 
design professionals.  Owner shall make such original printed record version of the Contract 
available to Contractor for review. Owner may delegate the responsibilities under this 
provision to Engineer. 

2.03   Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as 
otherwise specifically required by the Contract Documents), Contractor shall submit to 
Engineer for timely review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for 
starting and completing the various stages of the Work, including any Milestones 
specified in the Contract; 

2. a preliminary Schedule of Submittals; and 
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3. a preliminary Schedule of Values for all of the Work which includes quantities and 
prices of items which when added together equal the Contract Price and subdivides 
the Work into component parts in sufficient detail to serve as the basis for progress 
payments during performance of the Work. Such prices will include an appropriate 
amount of overhead and profit applicable to each item of Work. 

2.04 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, 
Engineer, and others as appropriate will be held to establish a working understanding 
among the parties as to the Work and to discuss the schedules referred to in Paragraph 
2.03.A, procedures for handling Shop Drawings, Samples, and other submittals, processing 
Applications for Payment, electronic or digital transmittals, and maintaining required 
records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific 
individual to act as its authorized representative with respect to the services and 
responsibilities under the Contract.  Such individuals shall have the authority to transmit 
and receive information, render decisions relative to the Contract, and otherwise act on 
behalf of each respective party. 

2.05 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference, 
attended by Contractor, Engineer, and others as appropriate, will be held to review for 
acceptability to Engineer as provided below the schedules submitted in accordance with 
Paragraph 2.03.A. Contractor shall have an additional 10 days to make corrections and 
adjustments and to complete and resubmit the schedules. No progress payment shall be 
made to Contractor until acceptable schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly 
progression of the Work to completion within the Contract Times. Such acceptance 
will not impose on Engineer responsibility for the Progress Schedule, for sequencing, 
scheduling, or progress of the Work, nor interfere with or relieve Contractor from 
Contractor’s full responsibility therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a 
workable arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and 
substance if it provides a reasonable allocation of the Contract Price to the component 
parts of the Work. 

2.06 Electronic Transmittals 

A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor 
may transmit, and shall accept, Project-related correspondence, text, data, documents, 
drawings, information, and graphics, including but not limited to Shop Drawings and other 
submittals, in electronic media or digital format, either directly, or through access to a 
secure Project website. 

B. If the Contract does not establish protocols for electronic or digital transmittals, then 
Owner, Engineer, and Contractor shall jointly develop such protocols. 

C. When transmitting items in electronic media or digital format, the transmitting party makes 
no representations as to long term compatibility, usability, or readability of the items 
resulting from the recipient’s use of software application packages, operating systems, or 
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computer hardware differing from those used in the drafting or transmittal of the items, or 
from those established in applicable transmittal protocols. 

ARTICLE 3 – DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if 
required by all. 

B. It is the intent of the Contract Documents to describe a functionally complete project (or 
part thereof) to be constructed in accordance with the Contract Documents. 

C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the 
electronic or digital versions of the Contract Documents (including any printed copies 
derived from such electronic or digital versions) and the printed record version, the printed 
record version shall govern. 

D. The Contract supersedes prior negotiations, representations, and agreements, whether 
written or oral. 

E. Engineer will issue clarifications and interpretations of the Contract Documents as provided 
herein. 

3.02 Reference Standards 

A. Standards Specifications, Codes, Laws and Regulations 

1. Reference in the Contract Documents to standard specifications, manuals, reference 
standards, or codes of any technical society, organization, or association, or to Laws or 
Regulations, whether such reference be specific or by implication, shall mean the 
standard specification, manual, reference standard, code, or Laws or Regulations in 
effect at the time of opening of Bids (or on the Effective Date of the Contract if there 
were no Bids), except as may be otherwise specifically stated in the Contract 
Documents. 

2. No provision of any such standard specification, manual, reference standard, or code, 
or any instruction of a Supplier, shall be effective to change the duties or 
responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors, 
consultants, agents, or employees, from those set forth in the part of the Contract 
Documents prepared by or for Engineer. No such provision or instruction shall be 
effective to assign to Owner, Engineer, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors, any duty or authority to 
supervise or direct the performance of the Work or any duty or authority to undertake 
responsibility inconsistent with the provisions of the part of the Contract Documents 
prepared by or for Engineer. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 

1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each 
part of the Work, Contractor shall carefully study the Contract Documents, and check 
and verify pertinent figures and dimensions therein, particularly with respect to 
applicable field measurements. Contractor shall promptly report in writing to Engineer 
any conflict, error, ambiguity, or discrepancy that Contractor discovers, or has actual 
knowledge of, and shall not proceed with any Work affected thereby until the conflict, 
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error, ambiguity, or discrepancy is resolved, by a clarification or interpretation by 
Engineer, or by an amendment or supplement to the Contract Documents issued 
pursuant to Paragraph 11.01. 

2. Contractor’s Review of Contract Documents: If, before or during the performance of 
the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within 
the Contract Documents, or between the Contract Documents and (a) any applicable 
Law or Regulation, (b) actual field conditions, (c) any standard specification, manual, 
reference standard, or code, or (d) any instruction of any Supplier, then Contractor 
shall promptly report it to Engineer in writing. Contractor shall not proceed with the 
Work affected thereby (except in an emergency as required by Paragraph 7.15) until 
the conflict, error, ambiguity, or discrepancy is resolved, by a clarification or 
interpretation by Engineer, or by an amendment or supplement to the Contract 
Documents issued pursuant to Paragraph 11.01. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, 
error, ambiguity, or discrepancy in the Contract Documents unless Contractor had 
actual knowledge thereof. 

B. Resolving Discrepancies: 

1. Except as may be otherwise specifically stated in the Contract Documents, the 
provisions of the part of the Contract Documents prepared by or for Engineer shall 
take precedence in resolving any conflict, error, ambiguity, or discrepancy between 
such provisions of the Contract Documents and: 

a. the provisions of any standard specification, manual, reference standard, or code, 
or the instruction of any Supplier (whether or not specifically incorporated by 
reference as a Contract Document); or 

b. the provisions of any Laws or Regulations applicable to the performance of the 
Work (unless such an interpretation of the provisions of the Contract Documents 
would result in violation of such Law or Regulation). 

3.04 Requirements of the Contract Documents 

A. During the performance of the Work and until final payment, Contractor and Owner shall 
submit to the Engineer all matters in question concerning the requirements of the Contract 
Documents (sometimes referred to as requests for information or interpretation—RFIs), or 
relating to the acceptability of the Work under the Contract Documents, as soon as possible 
after such matters arise. Engineer will be the initial interpreter of the requirements of the 
Contract Documents, and judge of the acceptability of the Work thereunder. 

B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or 
decision on the issue submitted, or initiate an amendment or supplement to the Contract 
Documents. Engineer’s written clarification, interpretation, or decision will be final and 
binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner, 
unless it appeals by filing a Claim. 

C. If a submitted matter in question concerns terms and conditions of the Contract 
Documents that do not involve (1) the performance or acceptability of the Work under the 
Contract Documents, (2) the design (as set forth in the Drawings, Specifications, or 
otherwise), or (3) other engineering or technical matters, then Engineer will promptly give 
written notice to Owner and Contractor that Engineer is unable to provide a decision or 
interpretation. If Owner and Contractor are unable to agree on resolution of such a matter 
in question, either party may pursue resolution as provided in Article 12. 
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3.05 Reuse of Documents 

A. Contractor and its Subcontractors and Suppliers shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, 
or other documents (or copies of any thereof) prepared by or bearing the seal of 
Engineer or its consultants, including electronic media editions, or reuse any such 
Drawings, Specifications, other documents, or copies thereof on extensions of the 
Project or any other project without written consent of Owner and Engineer and 
specific written verification or adaptation by Engineer; or 

2. have or acquire any title or ownership rights in any other Contract Documents, reuse 
any such Contract Documents for any purpose without Owner’s express written 
consent, or violate any copyrights pertaining to such Contract Documents. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract 
Documents for record purposes. 

ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK 

4.01 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of 
the Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to 
Proceed. A Notice to Proceed may be given at any time within 30 days after the Effective 
Date of the Contract. In no event will the Contract Times commence to run later than the 
sixtieth day after the day of Bid opening or the thirtieth day after the Effective Date of the 
Contract, whichever date is earlier. 

4.02 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times 
commence to run. No Work shall be done at the Site prior to such date. 

4.03 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction 
which in Engineer’s judgment are necessary to enable Contractor to proceed with the 
Work. Contractor shall be responsible for laying out the Work, shall protect and preserve 
the established reference points and property monuments, and shall make no changes or 
relocations without the prior written approval of Owner. Contractor shall report to 
Engineer whenever any reference point or property monument is lost or destroyed or 
requires relocation because of necessary changes in grades or locations, and shall be 
responsible for the accurate replacement or relocation of such reference points or property 
monuments by professionally qualified personnel. 

4.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 
2.05 as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in 
Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in 
changing the Contract Times. 
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2. Proposed adjustments in the Progress Schedule that will change the Contract Times 
shall be submitted in accordance with the requirements of Article 11. 

B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes 
or disagreements with Owner. No Work shall be delayed or postponed pending resolution 
of any disputes or disagreements, or during any appeal process, except as permitted by 
Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing. 

4.05 Delays in Contractor’s Progress 

A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or 
interferes with the performance or progress of the Work, then Contractor shall be entitled 
to an equitable adjustment in the Contract Times and Contract Price. Contractor’s 
entitlement to an adjustment of the Contract Times is conditioned on such adjustment 
being essential to Contractor’s ability to complete the Work within the Contract Times. 

B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for 
delay, disruption, or interference caused by or within the control of Contractor. Delay, 
disruption, and interference attributable to and within the control of a Subcontractor or 
Supplier shall be deemed to be within the control of Contractor. 

C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by 
unanticipated causes not the fault of and beyond the control of Owner, Contractor, and 
those for which they are responsible, then Contractor shall be entitled to an equitable 
adjustment in Contract Times. Contractor’s entitlement to an adjustment of the Contract 
Times is conditioned on such adjustment being essential to Contractor’s ability to complete 
the Work within the Contract Times. Such an adjustment shall be Contractor’s sole and 
exclusive remedy for the delays, disruption, and interference described in this paragraph. 
Causes of delay, disruption, or interference that may give rise to an adjustment in Contract 
Times under this paragraph include but are not limited to the following: 

1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and 
earthquakes; 

2. abnormal weather conditions; 

3. acts or failures to act of utility owners (other than those performing other work at or 
adjacent to the Site by arrangement with the Owner, as contemplated in Article 8); 
and 

4. acts of war or terrorism. 

D. Delays, disruption, and interference to the performance or progress of the Work resulting 
from the existence of a differing subsurface or physical condition, an Underground Facility 
that was not shown or indicated by the Contract Documents, or not shown or indicated 
with reasonable accuracy, and those resulting from Hazardous Environmental Conditions, 
are governed by Article 5. 

E. Paragraph 8.03 governs delays, disruption, and interference to the performance or 
progress of the Work resulting from the performance of certain other work at or adjacent 
to the Site. 

F. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for 
any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or 
interference caused by or within the control of Contractor. 
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G. Contractor must submit any Change Proposal seeking an adjustment in Contract Price or 
Contract Times under this paragraph within 30 days of the commencement of the delaying, 
disrupting, or interfering event. 

ARTICLE 5 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS 
ENVIRONMENTAL CONDITIONS 

5.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or 
restrictions not of general application but specifically related to use of the Site with which 
Contractor must comply in performing the Work. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement 
of record legal title and legal description of the lands upon which permanent improvements 
are to be made and Owner’s interest therein as necessary for giving notice of or filing a 
mechanic’s or construction lien against such lands in accordance with applicable Laws and 
Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

5.02 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, temporary construction facilities, the 
storage of materials and equipment, and the operations of workers to the Site, 
adjacent areas that Contractor has arranged to use through construction easements or 
otherwise, and other adjacent areas permitted by Laws and Regulations, and shall not 
unreasonably encumber the Site and such other adjacent areas with construction 
equipment or other materials or equipment. Contractor shall assume full responsibility 
for (a) damage to the Site; (b) damage to any such other adjacent areas used for 
Contractor’s operations; (c) damage to any other adjacent land or areas; and (d) for 
injuries and losses sustained by the owners or occupants of any such land or areas; 
provided that such damage or injuries result from the performance of the Work or 
from other actions or conduct of the Contractor or those for which Contractor is 
responsible. 

2. If a damage or injury claim is made by the owner or occupant of any such land or area 
because of the performance of the Work, or because of other actions or conduct of 
the Contractor or those for which Contractor is responsible, Contractor shall (a) take 
immediate corrective or remedial action as required by Paragraph 7.12, or otherwise; 
(b) promptly attempt to settle the claim as to all parties through negotiations with 
such owner or occupant, or otherwise resolve the claim by arbitration or other dispute 
resolution proceeding, or at law; and (c) to the fullest extent permitted by Laws and 
Regulations, indemnify and hold harmless Owner and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of 
each and any of them from and against any such claim, and against all costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to any claim or action, legal or equitable, 
brought by any such owner or occupant against Owner, Engineer, or any other party 
indemnified hereunder to the extent caused directly or indirectly, in whole or in part 
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by, or based upon, Contractor’s performance of the Work, or because of other actions 
or conduct of the Contractor or those for which Contractor is responsible. 

B. Removal of Debris During Performance of the Work: During the progress of the Work the 
Contractor shall keep the Site and other adjacent areas free from accumulations of waste 
materials, rubbish, and other debris. Removal and disposal of such waste materials, 
rubbish, and other debris shall conform to applicable Laws and Regulations. 

C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and 
the Work and make it ready for utilization by Owner. At the completion of the Work 
Contractor shall remove from the Site and adjacent areas all tools, appliances, construction 
equipment and machinery, and surplus materials and shall restore to original condition all 
property not designated for alteration by the Contract Documents. 

D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be 
loaded in any manner that will endanger the structure, nor shall Contractor subject any 
part of the Work or adjacent structures or land to stresses or pressures that will endanger 
them. 

5.03 Subsurface and Physical Conditions 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or 
adjacent to the Site; 

2. those drawings known to Owner of physical conditions relating to existing surface or 
subsurface structures at the Site (except Underground Facilities); and 

3. Technical Data contained in such reports and drawings. 

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 
accuracy of the Technical Data expressly identified in the Supplementary Conditions with 
respect to such reports and drawings, but such reports and drawings are not Contract 
Documents. If no such express identification has been made, then Contractor may rely 
upon the accuracy of the Technical Data (as defined in Article 1) contained in any 
geotechnical or environmental report prepared for the Project and made available to 
Contractor. Except for such reliance on Technical Data, Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors, with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, 
but not limited to, any aspects of the means, methods, techniques, sequences, and 
procedures of construction to be employed by Contractor, and safety precautions and 
programs incident thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or 
shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any 
such other data, interpretations, opinions, or information. 
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5.04 Differing Subsurface or Physical Conditions 

A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is 
uncovered or revealed at the Site either: 

1. is of such a nature as to establish that any Technical Data on which Contractor is 
entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or 

2. is of such a nature as to require a change in the Drawings or Specifications; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered 
and generally recognized as inherent in work of the character provided for in the 
Contract Documents; 

then Contractor shall, promptly after becoming aware thereof and before further 
disturbing the subsurface or physical conditions or performing any Work in connection 
therewith (except in an emergency as required by Paragraph 7.15), notify Owner and 
Engineer in writing about such condition. Contractor shall not further disturb such 
condition or perform any Work in connection therewith (except with respect to an 
emergency) until receipt of a written statement permitting Contractor to do so. 

B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, 
Engineer will promptly review the subsurface or physical condition in question; determine 
the necessity of Owner’s obtaining additional exploration or tests with respect to the 
condition; conclude whether the condition falls within any one or more of the differing site 
condition categories in Paragraph 5.04.A above; obtain any pertinent cost or schedule 
information from Contractor; prepare recommendations to Owner regarding the 
Contractor’s resumption of Work in connection with the subsurface or physical condition in 
question and the need for any change in the Drawings or Specifications; and advise Owner 
in writing  of Engineer’s findings, conclusions, and recommendations. 

C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s 
written findings, conclusions, and recommendations, Owner shall issue a written statement 
to Contractor (with a copy to Engineer) regarding the subsurface or physical condition in 
question, addressing the resumption of Work in connection with such condition, indicating 
whether any change in the Drawings or Specifications will be made, and adopting or 
rejecting Engineer’s written findings, conclusions, and recommendations, in whole or in 
part. 

D. Possible Price and Times Adjustments: 

1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract 
Times, or both, to the extent that the existence of a differing subsurface or physical 
condition, or any related delay, disruption, or interference, causes an increase or 
decrease in Contractor’s cost of, or time required for, performance of the Work; 
subject, however, to the following: 

a. such condition must fall within any one or more of the categories described in 
Paragraph 5.04.A; 

b. with respect to Work that is paid for on a unit price basis, any adjustment in 
Contract Price will be subject to the provisions of Paragraph 13.03; and, 
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c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned 
on such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract 
Times with respect to a subsurface or physical condition if: 

a. Contractor knew of the existence of such condition at the time Contractor made a 
commitment to Owner with respect to Contract Price and Contract Times by the 
submission of a Bid or becoming bound under a negotiated contract, or 
otherwise; or 

b. the existence of such condition reasonably could have been discovered or 
revealed as a result of any examination, investigation, exploration, test, or study 
of the Site and contiguous areas expressly required by the Bidding Requirements 
or Contract Documents to be conducted by or for Contractor prior to Contractor’s 
making such commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 5.04.A. 

3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, then any 
such adjustment shall be set forth in a Change Order. 

4. Contractor may submit a Change Proposal regarding its entitlement to or the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, no later 
than 30 days after Owner’s issuance of the Owner’s written statement to Contractor 
regarding the subsurface or physical condition in question. 

5.05 Underground Facilities 

A. Contractor’s Responsibilities: The information and data shown or indicated in the Contract 
Documents with respect to existing Underground Facilities at or adjacent to the Site is 
based on information and data furnished to Owner or Engineer by the owners of such 
Underground Facilities, including Owner, or by others. Unless it is otherwise expressly 
provided in the Supplementary Conditions: 

1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any 
such information or data provided by others; and 

2. the cost of all of the following will be included in the Contract Price, and Contractor 
shall have full responsibility for: 

a. reviewing and checking all information and data regarding existing Underground 
Facilities at the Site; 

b. locating all Underground Facilities shown or indicated in the Contract Documents 
as being at the Site; 

c. coordination of the Work with the owners (including Owner) of such 
Underground Facilities, during construction; and 

d. the safety and protection of all existing Underground Facilities at the Site, and 
repairing any damage thereto resulting from the Work. 

B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered 
or revealed at the Site was not shown or indicated in the Contract Documents, or was not 
shown or indicated with reasonable accuracy, then Contractor shall, promptly after 
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becoming aware thereof and before further disturbing conditions affected thereby or 
performing any Work in connection therewith (except in an emergency as required by 
Paragraph 7.15), identify the owner of such Underground Facility and give written notice to 
that owner and to Owner and Engineer. 

C. Engineer’s Review: Engineer will promptly review the Underground Facility and conclude 
whether such Underground Facility was not shown or indicated in the Contract Documents, 
or was not shown or indicated with reasonable accuracy; obtain any pertinent cost or 
schedule information from Contractor; prepare recommendations to Owner regarding the 
Contractor’s resumption of Work in connection with the Underground Facility in question; 
determine the extent, if any, to which a change is required in the Drawings or Specifications 
to reflect and document the consequences of the existence or location of the Underground 
Facility; and advise Owner in writing  of Engineer’s findings, conclusions, and 
recommendations. During such time, Contractor shall be responsible for the safety and 
protection of such Underground Facility. 

D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of 
Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written 
statement to Contractor (with a copy to Engineer) regarding the Underground Facility in 
question, addressing the resumption of Work in connection with such Underground Facility, 
indicating whether any change in the Drawings or Specifications will be made, and adopting 
or rejecting Engineer’s written findings, conclusions, and recommendations in whole or in 
part. 

E. Possible Price and Times Adjustments: 

1. Contractor shall be entitled to an equitable adjustment in the Contract Price or 
Contract Times, or both, to the extent that any existing Underground Facility at the 
Site that was not shown or indicated in the Contract Documents, or was not shown or 
indicated with reasonable accuracy, or any related delay, disruption, or interference, 
causes an increase or decrease in Contractor’s cost of, or time required for, 
performance of the Work; subject, however, to the following: 

a. Contractor did not know of and could not reasonably have been expected to be 
aware of or to have anticipated the existence or actual location of the 
Underground Facility in question; 

b. With respect to Work that is paid for on a unit price basis, any adjustment in 
Contract Price will be subject to the provisions of Paragraph 13.03; 

c. Contractor’s entitlement to an adjustment of the Contract Times is conditioned 
on such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times; and 

d. Contractor gave the notice required in Paragraph 5.05.B. 

2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, then any 
such adjustment shall be set forth in a Change Order. 

3. Contractor may submit a Change Proposal regarding its entitlement to or the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, no later 
than 30 days after Owner’s issuance of the Owner’s written statement to Contractor 
regarding the Underground Facility in question. 
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5.06 Hazardous Environmental Conditions at Site 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports and drawings known to Owner relating to Hazardous Environmental 
Conditions that have been identified at or adjacent to the Site; and 

2. Technical Data contained in such reports and drawings. 

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 
accuracy of the Technical Data expressly identified in the Supplementary Conditions with 
respect to such reports and drawings, but such reports and drawings are not Contract 
Documents. If no such express identification has been made, then Contractor may rely on 
the accuracy of the Technical Data (as defined in Article 1) contained in any geotechnical or 
environmental report prepared for the Project and made available to Contractor. Except for 
such reliance on Technical Data, Contractor may not rely upon or make any claim against 
Owner or Engineer, or any of their officers, directors, members, partners, employees, 
agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, 
but not limited to, any aspects of the means, methods, techniques, sequences and 
procedures of construction to be employed by Contractor and safety precautions and 
programs incident thereto; or 

2. other data, interpretations, opinions and information contained in such reports or 
shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any 
such other data, interpretations, opinions or information. 

C. Contractor shall not be responsible for removing or remediating any Hazardous 
Environmental Condition encountered, uncovered, or revealed at the Site unless such 
removal or remediation is expressly identified in the Contract Documents to be within the 
scope of the Work. 

D. Contractor shall be responsible for controlling, containing, and duly removing all 
Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or 
anyone else for whom Contractor is responsible, and for any associated costs; and for the 
costs of removing and remediating any Hazardous Environmental Condition created by the 
presence of any such Constituents of Concern. 

E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose 
removal or remediation is not expressly identified in the Contract Documents as being 
within the scope of the Work, or if Contractor or anyone for whom Contractor is 
responsible creates a Hazardous Environmental Condition, then Contractor shall 
immediately: (1) secure or otherwise isolate such condition; (2) stop all Work in connection 
with such condition and in any area affected thereby (except in an emergency as required 
by Paragraph 7.15); and (3) notify Owner and Engineer (and promptly thereafter confirm 
such notice in writing). Owner shall promptly consult with Engineer concerning the 
necessity for Owner to retain a qualified expert to evaluate such condition or take 
corrective action, if any. Promptly after consulting with Engineer, Owner shall take such 
actions as are necessary to permit Owner to timely obtain required permits and provide 
Contractor the written notice required by Paragraph 5.06.F. If Contractor or anyone for 
whom Contractor is responsible created the Hazardous Environmental Condition in 
question, then Owner may remove and remediate the Hazardous Environmental Condition, 
and impose a set-off against payments to account for the associated costs. 
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F. Contractor shall not resume Work in connection with such Hazardous Environmental 
Condition or in any affected area until after Owner has obtained any required permits 
related thereto, and delivered written notice to Contractor either (1) specifying that such 
condition and any affected area is or has been rendered safe for the resumption of Work, 
or (2) specifying any special conditions under which such Work may be resumed safely. 

G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if 
any, of any adjustment in Contract Price or Contract Times, or both, as a result of such 
Work stoppage or such special conditions under which Work is agreed to be resumed by 
Contractor, then within 30 days of Owner’s written notice regarding the resumption of 
Work, Contractor may submit a Change Proposal, or Owner may impose a set-off. 

H. If after receipt of such written notice Contractor does not agree to resume such Work 
based on a reasonable belief it is unsafe, or does not agree to resume such Work under 
such special conditions, then Owner may order the portion of the Work that is in the area 
affected by such condition to be deleted from the Work, following the contractual change 
procedures in Article 11. Owner may have such deleted portion of the Work performed by 
Owner’s own forces or others in accordance with Article 8. 

I. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them 
from and against all claims, costs, losses, and damages (including but not limited to all fees 
and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to a Hazardous 
Environmental Condition, provided that such Hazardous Environmental Condition (1) was 
not shown or indicated in the Drawings, Specifications, or other Contract Documents, 
identified as Technical Data entitled to limited reliance pursuant to Paragraph 5.06.B,  or 
identified in the Contract Documents to be included within the scope of the Work, and (2) 
was not created by Contractor or by anyone for whom Contractor is responsible. Nothing in 
this Paragraph 5.06.H shall obligate Owner to indemnify any individual or entity from and 
against the consequences of that individual’s or entity’s own negligence. 

J. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to the failure to 
control, contain, or remove a Constituent of Concern brought to the Site by Contractor or 
by anyone for whom Contractor is responsible, or to a Hazardous Environmental Condition 
created by Contractor or by anyone for whom Contractor is responsible. Nothing in this 
Paragraph 5.06.J shall obligate Contractor to indemnify any individual or entity from and 
against the consequences of that individual’s or entity’s own negligence. 

K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of 
Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed 
at the Site. 
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ARTICLE 6 – BONDS AND INSURANCE 

6.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish a performance bond and a payment bond, each in an amount at 
least equal to the Contract Price, as security for the faithful performance and payment of all 
of Contractor’s obligations under the Contract. These bonds shall remain in effect until one 
year after the date when final payment becomes due or until completion of the correction 
period specified in Paragraph 15.08, whichever is later, except as provided otherwise by 
Laws or Regulations, the Supplementary Conditions, or other specific provisions of the 
Contract. Contractor shall also furnish such other bonds as are required by the 
Supplementary Conditions or other specific provisions of the Contract. 

B. All bonds shall be in the form prescribed by the Contract except as provided otherwise by 
Laws or Regulations, and shall be executed by such sureties as are named in “Companies 
Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as 
Acceptable Reinsuring Companies” as published in Circular 570 (as amended and 
supplemented) by the Financial Management Service, Surety Bond Branch, U.S. 
Department of the Treasury. A bond signed by an agent or attorney-in-fact must be 
accompanied by a certified copy of that individual’s authority to bind the surety.  The 
evidence of authority shall show that it is effective on the date the agent or attorney-in-fact 
signed the accompanying bond. 

C. Contractor shall obtain the required bonds from surety companies that are duly licensed or 
authorized in the jurisdiction in which the Project is located to issue bonds in the required 
amounts. 

D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, 
or its right to do business is terminated in any state or jurisdiction where any part of the 
Project is located, or the surety ceases to meet the requirements above, then Contractor 
shall promptly notify Owner and Engineer and shall, within 20 days after the event giving 
rise to such notification, provide another bond and surety, both of which shall comply with 
the bond and surety requirements above. 

E. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from 
the Site and exercise Owner’s termination rights under Article 16. 

F. Upon request, Owner shall provide a copy of the payment bond to any Subcontractor, 
Supplier, or other person or entity claiming to have furnished labor or materials used in the 
performance of the Work. 

6.02 Insurance—General Provisions 

A. Owner and Contractor shall obtain and maintain insurance as required in this Article and in 
the Supplementary Conditions. 

B. All insurance required by the Contract to be purchased and maintained by Owner or 
Contractor shall be obtained from insurance companies that are duly licensed or 
authorized, in the state or jurisdiction in which the Project is located, to issue insurance 
policies for the required limits and coverages. Unless a different standard is indicated in the 
Supplementary Conditions, all companies that provide insurance policies required under 
this Contract shall have an A.M. Best rating of A-VII or better. 

C. Contractor shall deliver to Owner, with copies to each named insured and additional 
insured (as identified in this Article, in the Supplementary Conditions, or elsewhere in the 
Contract), certificates of insurance establishing that Contractor has obtained and is 



EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 20 of 65 

maintaining the policies, coverages, and endorsements required by the Contract.  Upon 
request by Owner or any other insured, Contractor shall also furnish other evidence of such 
required insurance, including but not limited to copies of policies and endorsements, and 
documentation of applicable self-insured retentions and deductibles. Contractor may block 
out (redact) any confidential premium or pricing information contained in any policy or 
endorsement furnished under this provision. 

D. Owner shall deliver to Contractor, with copies to each named insured and additional 
insured (as identified in this Article, the Supplementary Conditions, or elsewhere in the 
Contract), certificates of insurance establishing that Owner has obtained and is maintaining 
the policies, coverages, and endorsements required of Owner by the Contract (if any).  
Upon request by Contractor or any other insured, Owner shall also provide other evidence 
of such required insurance (if any), including but not limited to copies of policies and 
endorsements, and documentation of applicable self-insured retentions and deductibles.  
Owner may block out (redact) any confidential premium or pricing information contained in 
any policy or endorsement furnished under this provision. 

E. Failure of Owner or Contractor to demand such certificates or other evidence of the other 
party’s full compliance with these insurance requirements, or failure of Owner or 
Contractor to identify a deficiency in compliance from the evidence provided, shall not be 
construed as a waiver of the other party’s obligation to obtain and maintain such insurance. 

F. If either party does not purchase or maintain all of the insurance required of such party by 
the Contract, such party shall notify the other party in writing of such failure to purchase 
prior to the start of the Work, or of such failure to maintain prior to any change in the 
required coverage. 

G. If Contractor has failed to obtain and maintain required insurance, Owner may exclude the 
Contractor from the Site, impose an appropriate set-off against payment, and exercise 
Owner’s termination rights under Article 16. 

H. Without prejudice to any other right or remedy, if a party has failed to obtain required 
insurance, the other party may elect to obtain equivalent insurance to protect such other 
party’s interests at the expense of the party who was required to provide such coverage, 
and the Contract Price shall be adjusted accordingly. 

I. Owner does not represent that insurance coverage and limits established in this Contract 
necessarily will be adequate to protect Contractor or Contractor’s interests. 

J. The insurance and insurance limits required herein shall not be deemed as a limitation on 
Contractor’s liability under the indemnities granted to Owner and other individuals and 
entities in the Contract. 

6.03 Contractor’s Insurance 

A. Workers’ Compensation: Contractor shall purchase and maintain workers’ compensation 
and employer’s liability insurance for: 

1. claims under workers’ compensation, disability benefits, and other similar employee 
benefit acts. 

2. United States Longshoreman and Harbor Workers’ Compensation Act and Jones Act 
coverage (if applicable). 

3. claims for damages because of bodily injury, occupational sickness or disease, or death 
of Contractor’s employees (by stop-gap endorsement in monopolist worker’s 
compensation states). 
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4. Foreign voluntary worker compensation (if applicable). 

B. Commercial General Liability—Claims Covered: Contractor shall purchase and maintain 
commercial general liability insurance, covering all operations by or on behalf of 
Contractor, on an occurrence basis, against: 

1. claims for damages because of bodily injury, sickness or disease, or death of any 
person other than Contractor’s employees. 

2. claims for damages insured by reasonably available personal injury liability coverage. 

3. claims for damages, other than to the Work itself, because of injury to or destruction 
of tangible property wherever located, including loss of use resulting therefrom. 

C. Commercial General Liability—Form and Content: Contractor’s commercial liability policy 
shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form) 
and include the following coverages and endorsements: 

1. Products and completed operations coverage: 

a. Such insurance shall be maintained for three years after final payment. 

b. Contractor shall furnish Owner and each other additional insured (as identified in 
the Supplementary Conditions or elsewhere in the Contract) evidence of 
continuation of such insurance at final payment and three years thereafter. 

2. Blanket contractual liability coverage, to the extent permitted by law, including but not 
limited to coverage of Contractor’s contractual indemnity obligations in Paragraph 
7.18. 

3. Broad form property damage coverage. 

4. Severability of interest. 

5. Underground, explosion, and collapse coverage. 

6.  Personal injury coverage. 

7. Additional insured endorsements that include both ongoing operations and products 
and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG 
20 37 10 01 (together); or CG 20 10 07 04 and CG 20 37 07 04 (together); or their 
equivalent. 

8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04, 
“Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named 
Insured” or its equivalent. 

D. Automobile liability: Contractor shall purchase and maintain automobile liability insurance 
against claims for damages because of bodily injury or death of any person or property 
damage arising out of the ownership, maintenance, or use of any motor vehicle. The 
automobile liability policy shall be written on an occurrence basis. 

E. Umbrella or excess liability: Contractor shall purchase and maintain umbrella or excess 
liability insurance written over the underlying employer’s liability, commercial general 
liability, and automobile liability insurance described in the paragraphs above. Subject to 
industry-standard exclusions, the coverage afforded shall follow form as to each and every 
one of the underlying policies. 

F. Contractor’s pollution liability insurance: Contractor shall purchase and maintain a policy 
covering third-party injury and property damage claims, including clean-up costs, as a result 



EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 22 of 65 

of pollution conditions arising from Contractor’s operations and completed operations. This 
insurance shall be maintained for no less than three years after final completion. 

G. Additional insureds: The Contractor’s commercial general liability, automobile liability, 
umbrella or excess, and pollution liability policies shall include and list as additional 
insureds Owner and Engineer, and any individuals or entities identified in the 
Supplementary Conditions; include coverage for the respective officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any of 
all such additional insureds; and the insurance afforded to these additional insureds shall 
provide primary coverage for all claims covered thereby (including as applicable those 
arising from both ongoing and completed operations) on a non-contributory basis. 
Contractor shall obtain all necessary endorsements to support these requirements. 

H. Contractor’s professional liability insurance: If Contractor will provide or furnish 
professional services under this Contract, through a delegation of professional design 
services or otherwise, then Contractor shall be responsible for purchasing and maintaining 
applicable professional liability insurance. This insurance shall provide protection against 
claims arising out of performance of professional design or related services, and caused by 
a negligent error, omission, or act for which the insured party is legally liable. It shall be 
maintained throughout the duration of the Contract and for a minimum of two years after 
Substantial Completion. If such professional design services are performed by a 
Subcontractor, and not by Contractor itself, then the requirements of this paragraph may 
be satisfied through the purchasing and maintenance of such insurance by such 
Subcontractor. 

I. General provisions: The policies of insurance required by this Paragraph 6.03 shall: 

1. include at least the specific coverages provided in this Article. 

2. be written for not less than the limits of liability provided in this Article and in the 
Supplementary Conditions, or required by Laws or Regulations, whichever is greater. 

3. contain a provision or endorsement that the coverage afforded will not be canceled, 
materially changed, or renewal refused until at least 10 days prior written notice has 
been given to Contractor.  Within three days of receipt of any such written notice, 
Contractor shall provide a copy of the notice to Owner, Engineer, and each other 
insured under the policy. 

4. remain in effect at least until final payment (and longer if expressly required in this 
Article) and at all times thereafter when Contractor may be correcting, removing, or 
replacing defective Work as a warranty or correction obligation, or otherwise, or 
returning to the Site to conduct other tasks arising from the Contract Documents. 

5. be appropriate for the Work being performed and provide protection from claims that 
may arise out of or result from Contractor’s performance of the Work and Contractor’s 
other obligations under the Contract Documents, whether it is to be performed by 
Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly 
employed by any of them to perform any of the Work, or by anyone for whose acts 
any of them may be liable. 

J. The coverage requirements for specific policies of insurance must be met by such policies, 
and not by reference to excess or umbrella insurance provided in other policies. 
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6.04 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 6.03, 
Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own 
liability insurance as will protect Owner against claims which may arise from operations 
under the Contract Documents. 

B. Owner’s liability policies, if any, operate separately and independently from policies 
required to be provided by Contractor, and Contractor cannot rely upon Owner’s liability 
policies for any of Contractor’s obligations to the Owner, Engineer, or third parties. 

6.05 Property Insurance 

A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall 
purchase and maintain builder’s risk insurance upon the Work on a completed value basis, 
in the amount of the full insurable replacement cost thereof (subject to such deductible 
amounts as may be provided in the Supplementary Conditions or required by Laws and 
Regulations). This insurance shall: 

1. include the Owner and Contractor as named insureds, and all Subcontractors, and any 
individuals or entities required by the Supplementary Conditions to be insured under 
such builder’s risk policy, as insureds or named insureds. For purposes of the 
remainder of this Paragraph 6.05, Paragraphs 6.06 and 6.07, and any corresponding 
Supplementary Conditions, the parties required to be insured shall collectively be 
referred to as “insureds.” 

2. be written on a builder’s risk “all risk” policy form that shall at least include insurance 
for physical loss or damage to the Work, temporary buildings, falsework, and materials 
and equipment in transit, and shall insure against at least the following perils or causes 
of loss: fire; lightning; windstorm; riot; civil commotion; terrorism; vehicle impact; 
aircraft; smoke; theft; vandalism and malicious mischief; mechanical breakdown, 
boiler explosion, and artificially generated electric current; earthquake; volcanic 
activity, and other earth movement; flood; collapse; explosion; debris removal; 
demolition occasioned by enforcement of Laws and Regulations; water damage (other 
than that caused by flood); and such other perils or causes of loss as may be 
specifically required by the Supplementary Conditions. If insurance against mechanical 
breakdown, boiler explosion, and artificially generated electric current; earthquake; 
volcanic activity, and other earth movement; or flood, are not commercially available 
under builder’s risk policies, by endorsement or otherwise, such insurance may be 
provided through other insurance policies acceptable to Owner and Contractor. 

3. cover, as insured property, at least the following: (a) the Work and all materials, 
supplies, machinery, apparatus, equipment, fixtures, and other property of a similar 
nature that are to be incorporated into or used in the preparation, fabrication, 
construction, erection, or completion of the Work, including Owner-furnished or 
assigned property; (b) spare parts inventory required within the scope of the Contract; 
and (c) temporary works which are not intended to form part of the permanent 
constructed Work but which are intended to provide working access to the Site, or to 
the Work under construction, or which are intended to provide temporary support for 
the Work under construction, including scaffolding, form work, fences, shoring, 
falsework, and temporary structures. 

4. cover expenses incurred in the repair or replacement of any insured property 
(including but not limited to fees and charges of engineers and architects). 
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5. extend to cover damage or loss to insured property while in temporary storage at the 
Site or in a storage location outside the Site (but not including property stored at the 
premises of a manufacturer or Supplier). 

6. extend to cover damage or loss to insured property while in transit. 

7. allow for partial occupation or use of the Work by Owner, such that those portions of 
the Work that are not yet occupied or used by Owner shall remain covered by the 
builder’s risk insurance. 

8. allow for the waiver of the insurer’s subrogation rights, as set forth below. 

9. provide primary coverage for all losses and damages caused by the perils or causes of 
loss covered. 

10. not include a co-insurance clause. 

11. include an exception for ensuing losses from physical damage or loss with respect to 
any defective workmanship, design, or materials exclusions. 

12. include performance/hot testing and start-up. 

13. be maintained in effect, subject to the provisions herein regarding Substantial 
Completion and partial occupancy or use of the Work by Owner, until the Work is 
complete. 

B. Notice of Cancellation or Change: All the policies of insurance (and the certificates or other 
evidence thereof) required to be purchased and maintained in accordance with this 
Paragraph 6.05 will contain a provision or endorsement that the coverage afforded will not 
be canceled or materially changed or renewal refused until at least 10 days prior written 
notice has been given to the purchasing policyholder. Within three days of receipt of any 
such written notice, the purchasing policyholder shall provide a copy of the notice to each 
other insured. 

C. Deductibles: The purchaser of any required builder’s risk or property insurance shall pay for 
costs not covered because of the application of a policy deductible. 

D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the 
Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, then 
Owner (directly, if it is the purchaser of the builder’s risk policy, or through Contractor) will 
provide notice of such occupancy or use to the builder’s risk insurer. The builder’s risk 
insurance shall not be canceled or permitted to lapse on account of any such partial use or 
occupancy; rather, those portions of the Work that are occupied or used by Owner may 
come off the builder’s risk policy, while those portions of the Work not yet occupied or 
used by Owner shall remain covered by the builder’s risk insurance. 

E. Additional Insurance: If Contractor elects to obtain other special insurance to be included in 
or supplement the builder’s risk or property insurance policies provided under this 
Paragraph 6.05, it may do so at Contractor’s expense. 

F. Insurance of Other Property: If the express insurance provisions of the Contract do not 
require or address the insurance of a property item or interest, such as tools, construction 
equipment, or other personal property owned by Contractor, a Subcontractor, or an 
employee of Contractor or a Subcontractor, then the entity or individual owning such 
property item will be responsible for deciding whether to insure it, and if so in what 
amount. 
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6.06 Waiver of Rights 

A. All policies purchased in accordance with Paragraph 6.05, expressly including the builder’s 
risk policy, shall contain provisions to the effect that in the event of payment of any loss or 
damage the insurers will have no rights of recovery against any insureds thereunder, or 
against Engineer or its consultants, or their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors. Owner and Contractor waive all rights 
against each other and the respective officers, directors, members, partners, employees, 
agents, consultants, and subcontractors of each and any of them, for all losses and 
damages caused by, arising out of, or resulting from any of the perils or causes of loss 
covered by such policies and any other property insurance applicable to the Work; and, in 
addition, waive all such rights against Engineer, its consultants, all Subcontractors, all 
individuals or entities identified in the Supplementary Conditions as insureds, and the 
officers, directors, members, partners, employees, agents, consultants, and subcontractors 
of each and any of them, under such policies for losses and damages so caused. None of 
the above waivers shall extend to the rights that any party making such waiver may have to 
the proceeds of insurance held by Owner or Contractor as trustee or fiduciary, or otherwise 
payable under any policy so issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of each 
and any of them, for: 

1. loss due to business interruption, loss of use, or other consequential loss extending 
beyond direct physical loss or damage to Owner’s property or the Work caused by, 
arising out of, or resulting from fire or other perils whether or not insured by Owner; 
and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or 
resulting from fire or other insured peril or cause of loss covered by any property 
insurance maintained on the completed Project or part thereof by Owner during 
partial occupancy or use pursuant to Paragraph 15.04, after Substantial Completion 
pursuant to Paragraph 15.03, or after final payment pursuant to Paragraph 15.06. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 
referred to in Paragraph 6.06.B shall contain provisions to the effect that in the event of 
payment of any such loss, damage, or consequential loss, the insurers will have no rights of 
recovery against Contractor, Subcontractors, or Engineer, or the officers, directors, 
members, partners, employees, agents, consultants, or subcontractors of each and any of 
them. 

D. Contractor shall be responsible for assuring that the agreement under which a 
Subcontractor performs a portion of the Work contains provisions whereby the 
Subcontractor waives all rights against Owner, Contractor, all individuals or entities 
identified in the Supplementary Conditions as insureds, the Engineer and its consultants, 
and the officers, directors, members, partners, employees, agents, consultants, and 
subcontractors of each and any of them, for all losses and damages caused by, arising out 
of, relating to, or resulting from any of the perils or causes of loss covered by builder’s risk 
insurance and any other property insurance applicable to the Work. 

6.07 Receipt and Application of Property Insurance Proceeds 

A. Any insured loss under the builder’s risk and other policies of insurance required by 
Paragraph 6.05 will be adjusted and settled with the named insured that purchased the 
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policy. Such named insured shall act as fiduciary for the other insureds, and give notice to 
such other insureds that adjustment and settlement of a claim is in progress. Any other 
insured may state its position regarding a claim for insured loss in writing within 15 days 
after notice of such claim. 

B. Proceeds for such insured losses may be made payable by the insurer either jointly to 
multiple insureds, or to the named insured that purchased the policy in its own right and as 
fiduciary for other insureds, subject to the requirements of any applicable mortgage clause. 
A named insured receiving insurance proceeds under the builder’s risk and other policies of 
insurance required by Paragraph 6.05 shall distribute such proceeds in accordance with 
such agreement as the parties in interest may reach, or as otherwise required under the 
dispute resolution provisions of this Contract or applicable Laws and Regulations. 

C. If no other special agreement is reached, the damaged Work shall be repaired or replaced, 
the money so received applied on account thereof, and the Work and the cost thereof 
covered by Change Order, if needed. 

ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 

7.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, 
devoting such attention thereto and applying such skills and expertise as may be necessary 
to perform the Work in accordance with the Contract Documents. Contractor shall be solely 
responsible for the means, methods, techniques, sequences, and procedures of 
construction. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who shall not be replaced without written notice to Owner and Engineer 
except under extraordinary circumstances. 

7.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the 
Work and perform construction as required by the Contract Documents. Contractor shall at 
all times maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or 
property at the Site or adjacent thereto, and except as otherwise stated in the Contract 
Documents, all Work at the Site shall be performed during regular working hours, Monday 
through Friday. Contractor will not perform Work on a Saturday, Sunday, or any legal 
holiday. Contractor may perform Work outside regular working hours or on Saturdays, 
Sundays, or legal holidays only with Owner’s written consent, which will not be 
unreasonably withheld. 

7.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and 
assume full responsibility for all services, materials, equipment, labor, transportation, 
construction equipment and machinery, tools, appliances, fuel, power, light, heat, 
telephone, water, sanitary facilities, temporary facilities, and all other facilities and 
incidentals necessary for the performance, testing, start up, and completion of the Work, 
whether or not such items are specifically called for in the Contract Documents. 

B. All materials and equipment incorporated into the Work shall be of good quality and new, 
except as otherwise provided in the Contract Documents. All special warranties and 
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guarantees required by the Specifications shall expressly run to the benefit of Owner. If 
required by Engineer, Contractor shall furnish satisfactory evidence (including reports of 
required tests) as to the source, kind, and quality of materials and equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, 
protected, used, cleaned, and conditioned in accordance with instructions of the applicable 
Supplier, except as otherwise may be provided in the Contract Documents. 

7.04 “Or Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract 
Documents by using the name of a proprietary item or the name of a particular Supplier, 
the Contract Price has been based upon Contractor furnishing such item as specified. The 
specification or description of such an item is intended to establish the type, function, 
appearance, and quality required. Unless the specification or description contains or is 
followed by words reading that no like, equivalent, or “or equal” item is permitted, 
Contractor may request that Engineer authorize the use of other items of material or 
equipment, or items from other proposed suppliers under the circumstances described 
below. 

1. If Engineer in its sole discretion determines that an item of material or equipment 
proposed by Contractor is functionally equal to that named and sufficiently similar so 
that no change in related Work will be required, Engineer shall deem it an “or equal” 
item. For the purposes of this paragraph, a proposed item of material or equipment 
will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, 
appearance, strength, and design characteristics; 

2) it will reliably perform at least equally well the function and achieve the 
results imposed by the design concept of the completed Project as a 
functioning whole; 

3) it has a proven record of performance and availability of responsive service; 
and 

4) it is not objectionable to Owner. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; 
and 

2) it will conform substantially to the detailed requirements of the item named 
in the Contract Documents. 

B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or 
equal” item at Contractor’s expense. 

C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 
evaluate each “or-equal” request.  Engineer may require Contractor to furnish additional 
data about the proposed “or-equal” item. Engineer will be the sole judge of acceptability. 
No “or-equal” item will be ordered, furnished, installed, or utilized until Engineer’s review is 
complete and Engineer determines that the proposed item is an “or-equal”, which will be 
evidenced by an approved Shop Drawing or other written communication. Engineer will 
advise Contractor in writing of any negative determination. 
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D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request 
shall result in any change in Contract Price. The Engineer’s denial of an “or-equal” request 
shall be final and binding, and may not be reversed through an appeal under any provision 
of the Contract Documents. 

E. Treatment as a Substitution Request: If Engineer determines that an item of material or 
equipment proposed by Contractor does not qualify as an “or-equal” item, Contractor may 
request that Engineer considered the proposed item as a substitute pursuant to Paragraph 
7.05. 

7.05 Substitutes 

A. Unless the specification or description of an item of material or equipment required to be 
furnished under the Contract Documents contains or is followed by words reading that no 
substitution is permitted, Contractor may request that Engineer authorize the use of other 
items of material or equipment under the circumstances described below. To the extent 
possible such requests shall be made before commencement of related construction at the 
Site. 

1. Contractor shall submit sufficient information as provided below to allow Engineer to 
determine if the item of material or equipment proposed is functionally equivalent to 
that named and an acceptable substitute therefor. Engineer will not accept requests 
for review of proposed substitute items of material or equipment from anyone other 
than Contractor. 

2. The requirements for review by Engineer will be as set forth in Paragraph 7.05.B, as 
supplemented by the Specifications, and as Engineer may decide is appropriate under 
the circumstances. 

3. Contractor shall make written application to Engineer for review of a proposed 
substitute item of material or equipment that Contractor seeks to furnish or use. The 
application: 

a. shall certify that the proposed substitute item will: 

1) perform adequately the functions and achieve the results called for by the 
general design, 

2) be similar in substance to that specified, and 

3) be suited to the same use as that specified. 

b. will state: 

1) the extent, if any, to which the use of the proposed substitute item will 
necessitate a change in Contract Times, 

2) whether use of the proposed substitute item in the Work will require a 
change in any of the Contract Documents (or in the provisions of any other 
direct contract with Owner for other work on the Project) to adapt the 
design to the proposed substitute item, and 

3) whether incorporation or use of the proposed substitute item in connection 
with the Work is subject to payment of any license fee or royalty. 

c. will identify: 

1) all variations of the proposed substitute item from that specified, and 
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2) available engineering, sales, maintenance, repair, and replacement services. 

d. shall contain an itemized estimate of all costs or credits that will result directly or 
indirectly from use of such substitute item, including but not limited to changes in 
Contract Price, shared savings, costs of redesign, and claims of other contractors 
affected by any resulting change. 

B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 
evaluate each substitute request, and to obtain comments and direction from Owner. 
Engineer may require Contractor to furnish additional data about the proposed substitute 
item. Engineer will be the sole judge of acceptability. No substitute will be ordered, 
furnished, installed, or utilized until Engineer’s review is complete and Engineer determines 
that the proposed item is an acceptable substitute. Engineer’s determination will be 
evidenced by a Field Order or a proposed Change Order accounting for the substitution 
itself and all related impacts, including changes in Contract Price or Contract Times. 
Engineer will advise Contractor in writing of any negative determination. 

C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a 
special performance guarantee or other surety with respect to any substitute. 

D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a 
substitute proposed or submitted by Contractor. Whether or not Engineer approves a 
substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for 
the reasonable charges of Engineer for evaluating each such proposed substitute. 
Contractor shall also reimburse Owner for the reasonable charges of Engineer for making 
changes in the Contract Documents (or in the provisions of any other direct contract with 
Owner) resulting from the acceptance of each proposed substitute. 

E. Contractor’s Expense: Contractor shall provide all data in support of any proposed 
substitute at Contractor’s expense. 

F. Effect of Engineer’s Determination: If Engineer approves the substitution request, 
Contractor shall execute the proposed Change Order and proceed with the substitution. 
The Engineer’s denial of a substitution request shall be final and binding, and may not be 
reversed through an appeal under any provision of the Contract Documents. Contractor 
may challenge the scope of reimbursement costs imposed under Paragraph 7.05.D, by 
timely submittal of a Change Proposal. 

7.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the 
Work.  Such Subcontractors and Suppliers must be acceptable to Owner. 

B. Contractor shall retain specific Subcontractors, Suppliers, or other individuals or entities for 
the performance of designated parts of the Work if required by the Contract to do so. 

C. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the 
Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other 
individual or entity to furnish or perform any of the Work against which Contractor has 
reasonable objection. 

D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to 
Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already 
deemed such proposed Subcontractor or Supplier acceptable, during the bidding process or 
otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner 
unless Owner raises a substantive, reasonable objection within five days. 
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E. Owner may require the replacement of any Subcontractor, Supplier, or other individual or 
entity retained by Contractor to perform any part of the Work. Owner also may require 
Contractor to retain specific replacements; provided, however, that Owner may not require 
a replacement to which Contractor has a reasonable objection. If Contractor has submitted 
the identity of certain Subcontractors, Suppliers, or other individuals or entities for 
acceptance by Owner, and Owner has accepted it (either in writing or by failing to make 
written objection thereto), then Owner may subsequently revoke the acceptance of any 
such Subcontractor, Supplier, or other individual or entity so identified solely on the basis 
of substantive, reasonable objection after due investigation. Contractor shall submit an 
acceptable replacement for the rejected Subcontractor, Supplier, or other individual or 
entity. 

F. If Owner requires the replacement of any Subcontractor, Supplier, or other individual or 
entity retained by Contractor to perform any part of the Work, then Contractor shall be 
entitled to an adjustment in Contract Price or Contract Times, or both, with respect to the 
replacement; and Contractor shall initiate a Change Proposal for such adjustment within 30 
days of Owner’s requirement of replacement. 

G. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, 
whether initially or as a replacement, shall constitute a waiver of the right of Owner to the 
completion of the Work in accordance with the Contract Documents. 

H. On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors 
and Suppliers having a direct contract with Contractor, and of all other Subcontractors and 
Suppliers known to Contractor at the time of submittal. 

I. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of 
the Work just as Contractor is responsible for Contractor’s own acts and omissions. 

J. Contractor shall be solely responsible for scheduling and coordinating the work of 
Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any 
of the Work. 

K. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities 
performing or furnishing any of the Work from communicating with Engineer or Owner, 
except through Contractor or in case of an emergency, or as otherwise expressly allowed 
herein. 

L. The divisions and sections of the Specifications and the identifications of any Drawings shall 
not control Contractor in dividing the Work among Subcontractors or Suppliers or 
delineating the Work to be performed by any specific trade. 

M. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an 
appropriate contractual agreement that specifically binds the Subcontractor or Supplier to 
the applicable terms and conditions of the Contract Documents for the benefit of Owner 
and Engineer. 

N. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information 
about amounts paid to Contractor on account of Work performed for Contractor by the 
particular Subcontractor or Supplier. 
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O. Nothing in the Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or 
entity any contractual relationship between Owner or Engineer and any such 
Subcontractor, Supplier, or other individual or entity; nor 

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the 
payment of any money due any such Subcontractor, Supplier, or other individual or 
entity except as may otherwise be required by Laws and Regulations. 

7.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in 
the performance of the Work or the incorporation in the Work of any invention, design, 
process, product, or device which is the subject of patent rights or copyrights held by 
others. If a particular invention, design, process, product, or device is specified in the 
Contract Documents for use in the performance of the Work and if, to the actual 
knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling for 
the payment of any license fee or royalty to others, the existence of such rights shall be 
disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, and its officers, directors, members, partners, employees, agents, 
consultants, and subcontractors from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and 
other professionals, and all court or arbitration or other dispute resolution costs) arising 
out of or relating to any infringement of patent rights or copyrights incident to the use in 
the performance of the Work or resulting from the incorporation in the Work of any 
invention, design, process, product, or device specified in the Contract Documents, but not 
identified as being subject to payment of any license fee or royalty to others required by 
patent rights or copyrights. 

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to any infringement 
of patent rights or copyrights incident to the use in the performance of the Work or 
resulting from the incorporation in the Work of any invention, design, process, product, or 
device not specified in the Contract Documents. 

7.08 Permits 

A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for 
all construction permits and licenses. Owner shall assist Contractor, when necessary, in 
obtaining such permits and licenses. Contractor shall pay all governmental charges and 
inspection fees necessary for the prosecution of the Work which are applicable at the time 
of the submission of Contractor’s Bid (or when Contractor became bound under a 
negotiated contract). Owner shall pay all charges of utility owners for connections for 
providing permanent service to the Work 
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7.09 Taxes 

A.  Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which 
are applicable during the performance of the Work. 

7.10 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Except where otherwise expressly required by 
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for 
monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work or takes any other action knowing or having reason to 
know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and 
losses, and shall indemnify and hold harmless Owner and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants, and subcontractors of each 
and any of them from and against all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals 
and all court or arbitration or other dispute resolution costs) arising out of or relating to 
such Work or other action. It shall not be Contractor’s responsibility to make certain that 
the Work described in the Contract Documents is in accordance with Laws and Regulations, 
but this shall not relieve Contractor of Contractor’s obligations under Paragraph 3.03. 

C. Owner or Contractor may give notice to the other party of any changes after the 
submission of Contractor’s Bid (or after the date when Contractor became bound under a 
negotiated contract) in Laws or Regulations having an effect on the cost or time of 
performance of the Work, including but not limited to changes in Laws or Regulations 
having an effect on procuring permits and on sales, use, value-added, consumption, and 
other similar taxes.  If Owner and Contractor are unable to agree on entitlement to or on 
the amount or extent, if any, of any adjustment in Contract Price or Contract Times 
resulting from such changes, then within 30 days of such notice Contractor may submit a 
Change Proposal, or Owner may initiate a Claim. 

7.11  Record Documents 

A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, 
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written 
interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such 
record documents in good order and annotate them to show changes made during 
construction. These record documents, together with all approved Samples, will be 
available to Engineer for reference. Upon completion of the Work, Contractor shall deliver 
these record documents to Engineer. 

7.12 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the Work. Such responsibility does not 
relieve Subcontractors of their responsibility for the safety of persons or property in the 
performance of their work, nor for compliance with applicable safety Laws and Regulations.  
Contractor shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury, or loss to: 

1. all persons on the Site or who may be affected by the Work; 
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2. all the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, other work in progress, utilities, and Underground 
Facilities not designated for removal, relocation, or replacement in the course of 
construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 
persons or property, or to the protection of persons or property from damage, injury, or 
loss; and shall erect and maintain all necessary safeguards for such safety and protection. 
Contractor shall notify Owner; the owners of adjacent property, Underground Facilities, 
and other utilities; and other contractors and utility owners performing work at or adjacent 
to the Site, when prosecution of the Work may affect them, and shall cooperate with them 
in the protection, removal, relocation, and replacement of their property or work in 
progress. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if 
any.  The Supplementary Conditions identify any Owner’s safety programs that are 
applicable to the Work. 

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s 
safety program with which Owner’s and Engineer’s employees and representatives must 
comply while at the Site. 

E. All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 7.12.A.3 
caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, 
Supplier, or any other individual or entity directly or indirectly employed by any of them to 
perform any of the Work, or anyone for whose acts any of them may be liable, shall be 
remedied by Contractor at its expense (except damage or loss attributable to the fault of 
Drawings or Specifications or to the acts or omissions of Owner or Engineer or anyone 
employed by any of them, or anyone for whose acts any of them may be liable, and not 
attributable, directly or indirectly, in whole or in part, to the fault or negligence of 
Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly 
employed by any of them). 

F. Contractor’s duties and responsibilities for safety and protection shall continue until such 
time as all the Work is completed and Engineer has issued a notice to Owner and 
Contractor in accordance with Paragraph 15.06.B that the Work is acceptable (except as 
otherwise expressly provided in connection with Substantial Completion). 

G. Contractor’s duties and responsibilities for safety and protection shall resume whenever 
Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or 
correction obligations, or to conduct other tasks arising from the Contract Documents. 

7.13 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site 
whose duties and responsibilities shall be the prevention of accidents and the maintaining 
and supervising of safety precautions and programs. 

7.14 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data 
sheets or other hazard communication information required to be made available to or 
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exchanged between or among employers at the Site in accordance with Laws or 
Regulations. 

7.15 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the 
Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, 
injury, or loss. Contractor shall give Engineer prompt written notice if Contractor believes 
that any significant changes in the Work or variations from the Contract Documents have 
been caused thereby or are required as a result thereof. If Engineer determines that a 
change in the Contract Documents is required because of the action taken by Contractor in 
response to such an emergency, a Work Change Directive or Change Order will be issued. 

7.16 Shop Drawings, Samples, and Other Submittals 

A. Shop Drawing and Sample Submittal Requirements: 

1. Before submitting a Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings 
and Samples and with the requirements of the Work and the Contract 
Documents; 

b. determined and verified all field measurements, quantities, dimensions, specified 
performance and design criteria, installation requirements, materials, catalog 
numbers, and similar information with respect thereto; 

c. determined and verified the suitability of all materials and equipment offered 
with respect to the indicated application, fabrication, shipping, handling, storage, 
assembly, and installation pertaining to the performance of the Work; and 

d. determined and verified all information relative to Contractor’s responsibilities 
for means, methods, techniques, sequences, and procedures of construction, and 
safety precautions and programs incident thereto. 

2. Each submittal shall bear a stamp or specific written certification that Contractor has 
satisfied Contractor’s obligations under the Contract Documents with respect to 
Contractor’s review of that submittal, and that Contractor approves the submittal. 

3. With each submittal, Contractor shall give Engineer specific written notice of any 
variations that the Shop Drawing or Sample may have from the requirements of the 
Contract Documents. This notice shall be set forth in a written communication 
separate from the Shop Drawings or Sample submittal; and, in addition, in the case of 
Shop Drawings by a specific notation made on each Shop Drawing submitted to 
Engineer for review and approval of each such variation. 

B. Submittal Procedures for Shop Drawings and Samples: Contractor shall submit Shop 
Drawings and Samples to Engineer for review and approval in accordance with the 
accepted Schedule of Submittals. Each submittal will be identified as Engineer may require. 

1. Shop Drawings: 

a. Contractor shall submit the number of copies required in the Specifications. 

b. Data shown on the Shop Drawings will be complete with respect to quantities, 
dimensions, specified performance and design criteria, materials, and similar data 
to show Engineer the services, materials, and equipment Contractor proposes to 
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provide and to enable Engineer to review the information for the limited 
purposes required by Paragraph 7.16.D. 

2. Samples: 

a. Contractor shall submit the number of Samples required in the Specifications. 

b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent 
data such as catalog numbers, the use for which intended and other data as 
Engineer may require to enable Engineer to review the submittal for the limited 
purposes required by Paragraph 7.16.D. 

3. Where a Shop Drawing or Sample is required by the Contract Documents or the 
Schedule of Submittals, any related Work performed prior to Engineer’s review and 
approval of the pertinent submittal will be at the sole expense and responsibility of 
Contractor. 

C. Other Submittals: Contractor shall submit other submittals to Engineer in accordance with 
the accepted Schedule of Submittals, and pursuant to the applicable terms of the 
Specifications. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with 
the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will 
be only to determine if the items covered by the submittals will, after installation or 
incorporation in the Work, conform to the information given in the Contract 
Documents and be compatible with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, 
sequences, or procedures of construction or to safety precautions or programs 
incident thereto. 

3. Engineer’s review and approval of a separate item as such will not indicate approval of 
the assembly in which the item functions. 

4. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve 
Contractor from responsibility for any variation from the requirements of the Contract 
Documents unless Contractor has complied with the requirements of Paragraph 
7.16.A.3 and Engineer has given written approval of each such variation by specific 
written notation thereof incorporated in or accompanying the Shop Drawing or 
Sample. Engineer will document any such approved variation from the requirements 
of the Contract Documents in a Field Order. 

5. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve 
Contractor from responsibility for complying with the requirements of Paragraph 
7.16.A and B. 

6. Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from 
the requirements of the Contract Documents, shall not, under any circumstances, 
change the Contract Times or Contract Price, unless such changes are included in a 
Change Order. 

7. Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, Sample, 
or other submittal shall result in such item becoming a Contract Document. 
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8. Contractor shall perform the Work in compliance with the requirements and 
commitments set forth in approved Shop Drawings and Samples, subject to the 
provisions of Paragraph 7.16.D.4. 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required 
number of corrected copies of Shop Drawings and submit, as required, new Samples 
for review and approval. Contractor shall direct specific attention in writing to 
revisions other than the corrections called for by Engineer on previous submittals. 

2. Contractor shall furnish required submittals with sufficient information and accuracy 
to obtain required approval of an item with no more than three submittals. Engineer 
will record Engineer’s time for reviewing a fourth or subsequent submittal of a Shop 
Drawings, sample, or other item requiring approval, and Contractor shall be 
responsible for Engineer’s charges to Owner for such time. Owner may impose a set-
off against payments due to Contractor to secure reimbursement for such charges. 

3. If Contractor requests a change of a previously approved submittal item, Contractor 
shall be responsible for Engineer’s charges to Owner for its review time, and Owner 
may impose a set-off against payments due to Contractor to secure reimbursement for 
such charges, unless the need for such change is beyond the control of Contractor. 

7.17 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 
Contract Documents and will not be defective. Engineer and its officers, directors, 
members, partners, employees, agents, consultants, and subcontractors shall be entitled to 
rely on Contractor’s warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, modification, or improper maintenance or operation by persons other than 
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom 
Contractor is responsible; or 

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work 
that is not in accordance with the Contract Documents or a release of Contractor’s 
obligation to perform the Work in accordance with the Contract Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the issuance of a certificate of Substantial Completion by Engineer or any payment 
related thereto by Owner; 

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal; 

6. the issuance of a notice of acceptability by Engineer; 

7. any inspection, test, or approval by others; or 

8. any correction of defective Work by Owner. 
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D. If the Contract requires the Contractor to accept the assignment of a contract entered into 
by Owner, then the specific warranties, guarantees, and correction obligations contained in 
the assigned contract shall govern with respect to Contractor’s performance obligations to 
Owner for the Work described in the assigned contract. 

7.18 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, and in addition to any other 
obligations of Contractor under the Contract  or otherwise, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to the performance 
of the Work, provided that any such claim, cost, loss, or damage is attributable to bodily 
injury, sickness, disease, or death, or to injury to or destruction of tangible property (other 
than the Work itself), including the loss of use resulting therefrom but only to the extent 
caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or 
any individual or entity directly or indirectly employed by any of them to perform any of 
the Work or anyone for whose acts any of them may be liable. 

B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors by any employee (or the 
survivor or personal representative of such employee) of Contractor, any Subcontractor, 
any Supplier, or any individual or entity directly or indirectly employed by any of them to 
perform any of the Work, or anyone for whose acts any of them may be liable, the 
indemnification obligation under Paragraph 7.18.A shall not be limited in any way by any 
limitation on the amount or type of damages, compensation, or benefits payable by or for 
Contractor or any such Subcontractor, Supplier, or other individual or entity under workers’ 
compensation acts, disability benefit acts, or other employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 7.18.A shall not extend to 
the liability of Engineer and Engineer’s officers, directors, members, partners, employees, 
agents, consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, 
opinions, reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of 
the injury or damage. 

7.19 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services 
are specifically required by the Contract Documents for a portion of the Work or unless 
such services are required to carry out Contractor’s responsibilities for construction means, 
methods, techniques, sequences and procedures. Contractor shall not be required to 
provide professional services in violation of applicable Laws and Regulations. 

B. If professional design services or certifications by a design professional related to systems, 
materials, or equipment are specifically required of Contractor by the Contract Documents, 
Owner and Engineer will specify all performance and design criteria that such services must 
satisfy. Contractor shall cause such services or certifications to be provided by a properly 
licensed professional, whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, and other submittals prepared by such professional. Shop 
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Drawings and other submittals related to the Work designed or certified by such 
professional, if prepared by others, shall bear such professional’s written approval when 
submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and 
completeness of the services, certifications, or approvals performed by such design 
professionals, provided Owner and Engineer have specified to Contractor all performance 
and design criteria that such services must satisfy. 

D. Pursuant to this paragraph, Engineer’s review and approval of design calculations and 
design drawings will be only for the limited purpose of checking for conformance with 
performance and design criteria given and the design concept expressed in the Contract 
Documents. Engineer’s review and approval of Shop Drawings and other submittals (except 
design calculations and design drawings) will be only for the purpose stated in Paragraph 
7.16.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria 
specified by Owner or Engineer. 

ARTICLE 8 – OTHER WORK AT THE SITE 

8.01 Other Work 

A. In addition to and apart from the Work under the Contract Documents, the Owner may 
perform other work at or adjacent to the Site. Such other work may be performed by 
Owner’s employees, or through contracts between the Owner and third parties. Owner 
may also arrange to have third-party utility owners perform work on their utilities and 
facilities at or adjacent to the Site. 

B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or 
through contracts for such other work, then Owner shall give Contractor written notice 
thereof prior to starting any such other work. If Owner has advance information regarding 
the start of any utility work at or adjacent to the Site, Owner shall provide such information 
to Contractor. 

C. Contractor shall afford each other contractor that performs such other work, each utility 
owner performing other work, and Owner, if Owner is performing other work with Owner’s 
employees, proper and safe access to the Site, and provide a reasonable opportunity for 
the introduction and storage of materials and equipment and the execution of such other 
work. Contractor shall do all cutting, fitting, and patching of the Work that may be required 
to properly connect or otherwise make its several parts come together and properly 
integrate with such other work. Contractor shall not endanger any work of others by 
cutting, excavating, or otherwise altering such work; provided, however, that Contractor 
may cut or alter others' work with the written consent of Engineer and the others whose 
work will be affected. 

D. If the proper execution or results of any part of Contractor’s Work depends upon work 
performed by others under this Article 8, Contractor shall inspect such other work and 
promptly report to Engineer in writing any delays, defects, or deficiencies in such other 
work that render it unavailable or unsuitable for the proper execution and results of 
Contractor’s Work. Contractor’s failure to so report will constitute an acceptance of such 
other work as fit and proper for integration with Contractor’s Work except for latent 
defects and deficiencies in such other work. 
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8.02 Coordination 

A. If Owner intends to contract with others for the performance of other work at or adjacent 
to the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to 
arrange to have utility owners perform work at or adjacent to the Site, the following will be 
set forth in the Supplementary Conditions or provided to Contractor prior to the start of 
any such other work: 

1. the identity of the individual or entity that will have authority and responsibility for 
coordination of the activities among the various contractors; 

2. an itemization of the specific matters to be covered by such authority and 
responsibility; and 

3. the extent of such authority and responsibilities. 

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole 
authority and responsibility for such coordination. 

8.03 Legal Relationships 

A. If, in the course of performing other work at or adjacent to the Site for Owner, the Owner’s 
employees, any other contractor working for Owner, or any utility owner causes damage to 
the Work or to the property of Contractor or its Subcontractors, or delays, disrupts, 
interferes with, or increases the scope or cost of the performance of the Work, through 
actions or inaction, then Contractor shall be entitled to an equitable adjustment in the 
Contract Price or the Contract Times, or both. Contractor must submit any Change Proposal 
seeking an equitable adjustment in the Contract Price or the Contract Times under this 
paragraph within 30 days of the damaging, delaying, disrupting, or interfering event. The 
entitlement to, and extent of, any such equitable adjustment shall take into account 
information (if any) regarding such other work that was provided to Contractor in the 
Contract Documents prior to the submittal of the Bid or the final negotiation of the terms 
of the Contract. When applicable, any such equitable adjustment in Contract Price shall be 
conditioned on Contractor assigning to Owner all Contractor’s rights against such other 
contractor or utility owner with respect to the damage, delay, disruption, or interference 
that is the subject of the adjustment. Contractor’s entitlement to an adjustment of the 
Contract Times is conditioned on such adjustment being essential to Contractor’s ability to 
complete the Work within the Contract Times. 

B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, 
disrupting, or interfering with the work of Owner, any other contractor, or any utility owner 
performing other work at or adjacent to the Site. If Contractor fails to take such measures 
and as a result damages, delays, disrupts, or interferes with the work of any such other 
contractor or utility owner, then Owner may impose a set-off against payments due to 
Contractor, and assign to such other contractor or utility owner the Owner’s contractual 
rights against Contractor with respect to the breach of the obligations set forth in this 
paragraph. 

C. When Owner is performing other work at or adjacent to the Site with Owner’s employees, 
Contractor shall be liable to Owner for damage to such other work, and for the reasonable 
direct delay, disruption, and interference costs incurred by Owner as a result of 
Contractor’s failure to take reasonable and customary measures with respect to Owner’s 
other work. In response to such damage, delay, disruption, or interference, Owner may 
impose a set-off against payments due to Contractor. 
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D. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, 
or any utility owner performing other work at or adjacent to the Site, through Contractor’s 
failure to take reasonable and customary measures to avoid such impacts, or if any claim 
arising out of Contractor’s actions, inactions, or negligence in performance of the Work at 
or adjacent to the Site is made by any such other contractor or utility owner against 
Contractor, Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the 
claim as to all parties through negotiations with such other contractor or utility owner, or 
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law, 
and (2) indemnify and hold harmless Owner and Engineer, and the officers, directors, 
members, partners, employees, agents, consultants and subcontractors of each and any of 
them from and against any such claims, and against all costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and 
other professionals and all court or arbitration or other dispute resolution costs) arising out 
of or relating to such damage, delay, disruption, or interference. 

ARTICLE 9 – OWNER’S RESPONSIBILITIES 

9.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all 
communications to Contractor through Engineer. 

9.02 Replacement of Engineer 

A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor 
makes no reasonable objection to the replacement engineer. The replacement engineer’s 
status under the Contract Documents shall be that of the former Engineer. 

9.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

9.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in the 
Agreement. 

9.05 Lands and Easements; Reports, Tests, and Drawings 

A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph 
5.01. 

B. Owner’s duties with respect to providing engineering surveys to establish reference points 
are set forth in Paragraph 4.03. 

C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports 
of explorations and tests of conditions at the Site, and drawings of physical conditions 
relating to existing surface or subsurface structures at the Site. 

9.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and 
property insurance are set forth in Article 6. 

9.07 Change Orders 

A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11. 
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9.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth 
in Paragraph 14.02.B. 

9.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible 
for, Contractor’s means, methods, techniques, sequences, or procedures of construction, 
or the safety precautions and programs incident thereto, or for any failure of Contractor to 
comply with Laws and Regulations applicable to the performance of the Work. Owner will 
not be responsible for Contractor’s failure to perform the Work in accordance with the 
Contract Documents. 

9.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is 
set forth in Paragraph 5.06. 

9.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that 
financial arrangements have been made to satisfy Owner’s obligations under the Contract 
Documents (including obligations under proposed changes in the Work). 

9.12 Safety Programs 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Owner has been 
informed. 

B. Owner shall furnish copies of any applicable Owner safety programs to Contractor. 

ARTICLE 10 – ENGINEER’S STATUS DURING CONSTRUCTION 

10.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 
responsibilities and the limitations of authority of Engineer as Owner’s representative 
during construction are set forth in the Contract. 

10.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of 
construction as Engineer deems necessary in order to observe as an experienced and 
qualified design professional the progress that has been made and the quality of the 
various aspects of Contractor’s executed Work. Based on information obtained during such 
visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the 
Work is proceeding in accordance with the Contract Documents. Engineer will not be 
required to make exhaustive or continuous inspections on the Site to check the quality or 
quantity of the Work. Engineer’s efforts will be directed toward providing for Owner a 
greater degree of confidence that the completed Work will conform generally to the 
Contract Documents. On the basis of such visits and observations, Engineer will keep 
Owner informed of the progress of the Work and will endeavor to guard Owner against 
defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority 
and responsibility set forth in Paragraph 10.08.  Particularly, but without limitation, during 
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or as a result of Engineer’s visits or observations of Contractor’s Work, Engineer will not 
supervise, direct, control, or have authority over or be responsible for Contractor’s means, 
methods, techniques, sequences, or procedures of construction, or the safety precautions 
and programs incident thereto, or for any failure of Contractor to comply with Laws and 
Regulations applicable to the performance of the Work. 

10.03 Project Representative 

A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project 
Representative to represent Engineer at the Site and assist Engineer in observing the 
progress and quality of the Work, then the authority and responsibilities of any such 
Resident Project Representative will be as provided in the Supplementary Conditions, and 
limitations on the responsibilities thereof will be as provided in Paragraph 10.08. If Owner 
designates another representative or agent to represent Owner at the Site who is not 
Engineer’s consultant, agent, or employee, the responsibilities and authority and 
limitations thereon of such other individual or entity will be as provided in the 
Supplementary Conditions. 

10.04 Rejecting Defective Work 

A. Engineer has the authority to reject Work in accordance with Article 14. 

10.05 Shop Drawings, Change Orders and Payments 

A. Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, are set 
forth in Paragraph 7.16. 

B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings 
submitted in response to a delegation of professional design services, if any, are set forth in 
Paragraph 7.19. 

C. Engineer’s authority as to Change Orders is set forth in Article 11. 

D. Engineer’s authority as to Applications for Payment is set forth in Article 15. 

10.06 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work 
performed by Contractor as set forth in Paragraph 13.03. 

10.07 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will render decisions regarding the requirements of the Contract Documents, and 
judge the acceptability of the Work, pursuant to the specific procedures set forth herein for 
initial interpretations, Change Proposals, and acceptance of the Work. In rendering such 
decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will 
not be liable to Owner, Contractor, or others in connection with any proceedings, 
interpretations, decisions, or judgments conducted or rendered in good faith. 

10.08 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 10 or under any other 
provision of the Contract, nor any decision made by Engineer in good faith either to 
exercise or not exercise such authority or responsibility or the undertaking, exercise, or 
performance of any authority or responsibility by Engineer, shall create, impose, or give rise 
to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any 
Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee 
or agent of any of them. 
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B. Engineer will not supervise, direct, control, or have authority over or be responsible for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the 
safety precautions and programs incident thereto, or for any failure of Contractor to 
comply with Laws and Regulations applicable to the performance of the Work. Engineer will 
not be responsible for Contractor’s failure to perform the Work in accordance with the 
Contract Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any 
Subcontractor, any Supplier, or of any other individual or entity performing any of the 
Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation 
and all maintenance and operating instructions, schedules, guarantees, bonds, certificates 
of inspection, tests and approvals, and other documentation required to be delivered by 
Paragraph 15.06.A will only be to determine generally that their content complies with the 
requirements of, and in the case of certificates of inspections, tests, and approvals, that the 
results certified indicate compliance with the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also 
apply to the Resident Project Representative, if any. 

10.09 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives will comply with the specific 
applicable requirements of Owner’s and Contractor’s safety programs (if any) of which 
Engineer has been informed. 

ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK 

11.01 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended or supplemented by a Change Order, a Work 
Change Directive, or a Field Order. 

1. Change Orders: 

a. If an amendment or supplement to the Contract Documents includes a change in 
the Contract Price or the Contract Times, such amendment or supplement must 
be set forth in a Change Order. A Change Order also may be used to establish 
amendments and supplements of the Contract Documents that do not affect the 
Contract Price or Contract Times. 

b. Owner and Contractor may amend those terms and conditions of the Contract 
Documents that do not involve (1) the performance or acceptability of the Work, 
(2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) 
other engineering or technical matters, without the recommendation of the 
Engineer. Such an amendment shall be set forth in a Change Order. 

2. Work Change Directives: A Work Change Directive will not change the Contract Price 
or the Contract Times but is evidence that the parties expect that the modification 
ordered or documented by a Work Change Directive will be incorporated in a 
subsequently issued Change Order, following negotiations by the parties as to the 
Work Change Directive’s effect, if any, on the Contract Price and Contract Times; or, if 
negotiations are unsuccessful, by a determination under the terms of the Contract 
Documents governing adjustments, expressly including Paragraph 11.04 regarding 
change of Contract Price. Contractor must submit any Change Proposal seeking an 
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adjustment of the Contract Price or the Contract Times, or both, no later than 30 days 
after the completion of the Work set out in the Work Change Directive.  Owner must 
submit any Claim seeking an adjustment of the Contract Price or the Contract Times, 
or both, no later than 60 days after issuance of the Work Change Directive. 

3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not 
involve an adjustment in the Contract Price or the Contract Times and are compatible 
with the design concept of the completed Project as a functioning whole as indicated 
by the Contract Documents. Such changes will be accomplished by a Field Order and 
will be binding on Owner and also on Contractor, which shall perform the Work 
involved promptly. If Contractor believes that a Field Order justifies an adjustment in 
the Contract Price or Contract Times, or both, then before proceeding with the Work 
at issue, Contractor shall submit a Change Proposal as provided herein. 

11.02 Owner-Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any 
time or from time to time, order additions, deletions, or revisions in the Work. Such 
changes shall be supported by Engineer’s recommendation, to the extent the change 
involves the design (as set forth in the Drawings, Specifications, or otherwise), or other 
engineering or technical matters. Such changes may be accomplished by a Change Order, if 
Owner and Contractor have agreed as to the effect, if any, of the changes on Contract 
Times or Contract Price; or by a Work Change Directive. Upon receipt of any such 
document, Contractor shall promptly proceed with the Work involved; or, in the case of a 
deletion in the Work, promptly cease construction activities with respect to such deleted 
Work. Added or revised Work shall be performed under the applicable conditions of the 
Contract Documents. Nothing in this paragraph shall obligate Contractor to undertake work 
that Contractor reasonably concludes cannot be performed in a manner consistent with 
Contractor’s safety obligations under the Contract Documents or Laws and Regulations. 

11.03  Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 
Contract Times with respect to any work performed that is not required by the Contract 
Documents, as amended, modified, or supplemented, except in the case of an emergency 
as provided in Paragraph 7.15 or in the case of uncovering Work as provided in Paragraph 
14.05. 

11.04 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an 
adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06.  Any 
Claim for an adjustment of Contract Price shall comply with the provisions of Article 12. 

B. An adjustment in the Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract 
Documents, then by application of such unit prices to the quantities of the items 
involved (subject to the provisions of Paragraph 13.03); or 

2. where the Work involved is not covered by unit prices contained in the Contract 
Documents, then by a mutually agreed lump sum (which may include an allowance for 
overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); or 

3. where the Work involved is not covered by unit prices contained in the Contract 
Documents and the parties do not reach mutual agreement to a lump sum, then on 
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the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a 
Contractor’s fee for overhead and profit (determined as provided in Paragraph 
11.04.C). 

C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit shall be 
determined as follows: 

1. a mutually acceptable fixed fee; or 

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the 
various portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee 
shall be 15 percent; 

b. for costs incurred under Paragraph 13.01.B.3, the Contractor’s fee shall be five 
percent; 

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus 
a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01.C.2.a and 
11.01.C.2.b is that the Contractor’s fee shall be based on: (1) a fee of 15 percent 
of the costs incurred under Paragraphs 13.01.A.1 and 13.01.A.2 by the 
Subcontractor that actually performs the Work, at whatever tier, and (2) with 
respect to Contractor itself and to any Subcontractors of a tier higher than that of 
the Subcontractor that actually performs the Work, a fee of five percent of the 
amount (fee plus underlying costs incurred) attributable to the next lower tier 
Subcontractor; provided, however, that for any such subcontracted work the 
maximum total fee to be paid by Owner shall be no greater than 27 percent of 
the costs incurred by the Subcontractor that actually performs the work; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 
13.01.B.5, and 13.01.C; 

e. the amount of credit to be allowed by Contractor to Owner for any change which 
results in a net decrease in cost will be the amount of the actual net decrease in 
cost plus a deduction in Contractor’s fee by an amount equal to five percent of 
such net decrease; and 

f. when both additions and credits are involved in any one change, the adjustment 
in Contractor’s fee shall be computed on the basis of the net change in 
accordance with Paragraphs 11.04.C.2.a through 11.04.C.2.e, inclusive. 

11.05 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an 
adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any 
Claim for an adjustment in the Contract Times shall comply with the provisions of Article 
12. 

B. An adjustment of the Contract Times shall be subject to the limitations set forth in 
Paragraph 4.05, concerning delays in Contractor’s progress. 

11.06 Change Proposals 

A. Contractor shall submit a Change Proposal to Engineer to request an adjustment in the 
Contract Times or Contract Price; appeal an initial decision by Engineer concerning the 
requirements of the Contract Documents or relating to the acceptability of the Work under 
the Contract Documents; contest a set-off against payment due; or seek other relief under 
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the Contract. The Change Proposal shall specify any proposed change in Contract Times or 
Contract Price, or both, or other proposed relief, and explain the reason for the proposed 
change, with citations to any governing or applicable provisions of the Contract Documents. 

1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but 
in no event later than 30 days) after the start of the event giving rise thereto, or after 
such initial decision. The Contractor shall submit supporting data, including the 
proposed change in Contract Price or Contract Time (if any), to the Engineer and 
Owner within 15 days after the submittal of the Change Proposal. The supporting data 
shall be accompanied by a written statement that the supporting data are accurate 
and complete, and that any requested time or price adjustment is the entire 
adjustment to which Contractor believes it is entitled as a result of said event. 
Engineer will advise Owner regarding the Change Proposal, and consider any 
comments or response from Owner regarding the Change Proposal. 

2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days after 
receipt of the Contractor’s supporting data, either deny the Change Proposal in whole, 
approve it in whole, or deny it in part and approve it in part. Such actions shall be in 
writing, with a copy provided to Owner and Contractor. If Engineer does not take 
action on the Change Proposal within 30 days, then either Owner or Contractor may at 
any time thereafter submit a letter to the other party indicating that as a result of 
Engineer’s inaction the Change Proposal is deemed denied, thereby commencing the 
time for appeal of the denial under Article 12. 

3. Binding Decision: Engineer’s decision will be final and binding upon Owner and 
Contractor, unless Owner or Contractor appeals the decision by filing a Claim under 
Article 12. 

B. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design 
(as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or 
other engineering or technical matters, then Engineer will notify the parties that the 
Engineer is unable to resolve the Change Proposal. For purposes of further resolution of 
such a Change Proposal, such notice shall be deemed a denial, and Contractor may choose 
to seek resolution under the terms of Article 12. 

11.07 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders covering: 

1. changes in the Contract Price or Contract Times which are agreed to by the parties, 
including any undisputed sum or amount of time for Work actually performed in 
accordance with a Work Change Directive; 

2. changes in Contract Price resulting from an Owner set-off, unless Contractor has duly 
contested such set-off; 

3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b) 
required because of Owner’s acceptance of defective Work under Paragraph 14.04 or 
Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by the 
parties, subject to the need for Engineer’s recommendation if the change  in the Work 
involves the design (as set forth in the Drawings, Specifications, or otherwise), or other 
engineering or technical matters; and 

4. changes in the Contract Price or Contract Times, or other changes, which embody the 
substance of any final and binding results under Paragraph 11.06, or Article 12. 
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B. If Owner or Contractor refuses to execute a Change Order that is required to be executed 
under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as 
if fully executed. 

11.08 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting 
the general scope of the Work or the provisions of the Contract Documents (including, but 
not limited to, Contract Price or Contract Times), the giving of any such notice will be 
Contractor’s responsibility. The amount of each applicable bond will be adjusted to reflect 
the effect of any such change. 

ARTICLE 12 – CLAIMS 

12.01 Claims 

A. Claims Process: The following disputes between Owner and Contractor shall be submitted 
to the Claims process set forth in this Article: 

1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals; 

2. Owner demands for adjustments in the Contract Price or Contract Times, or other 
relief under the Contract Documents; and 

3. Disputes that Engineer has been unable to address because they do not involve the 
design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of 
the Work, or other engineering or technical matters. 

B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party 
to the Contract promptly (but in no event later than 30 days) after the start of the event 
giving rise thereto; in the case of appeals regarding Change Proposals within 30 days of the 
decision under appeal. The party submitting the Claim shall also furnish a copy to the 
Engineer, for its information only. The responsibility to substantiate a Claim shall rest with 
the party making the Claim. In the case of a Claim by Contractor seeking an increase in the 
Contract Times or Contract Price, or both, Contractor shall certify that the Claim is made in 
good faith, that the supporting data are accurate and complete, and that to the best of 
Contractor’s knowledge and belief the amount of time or money requested accurately 
reflects the full amount to which Contractor is entitled. 

C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full 
consideration to its merits. The two parties shall seek to resolve the Claim through the 
exchange of information and direct negotiations.  The parties may extend the time for 
resolving the Claim by mutual agreement. All actions taken on a Claim shall be stated in 
writing and submitted to the other party, with a copy to Engineer. 

D. Mediation: 

1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to 
mediation of the underlying dispute. The agreement to mediate shall stay the Claim 
submittal and response process. 

2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, 
either Owner or Contractor may unilaterally terminate the mediation process, and the 
Claim submittal and decision process shall resume as of the date of the termination. If 
the mediation proceeds but is unsuccessful in resolving the dispute, the Claim 
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submittal and decision process shall resume as of the date of the conclusion of the 
mediation, as determined by the mediator. 

3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs. 

E. Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in 
part, such action shall be final and binding unless within 30 days of such action the other 
party invokes the procedure set forth in Article 17 for final resolution of disputes. 

F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim 
may deny it by giving written notice of denial to the other party. If the receiving party does 
not take action on the Claim within 90 days, then either Owner or Contractor may at any 
time thereafter submit a letter to the other party indicating that as a result of the inaction, 
the Claim is deemed denied, thereby commencing the time for appeal of the denial. A 
denial of the Claim shall be final and binding unless within 30 days of the denial the other 
party invokes the procedure set forth in Article 17 for the final resolution of disputes. 

G. Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, 
whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a 
Claim is approved in part and denied in part, or denied in full, and such actions become 
final and binding; then the results of the agreement or action on the Claim shall be 
incorporated in a Change Order to the extent they affect the Contract, including the Work, 
the Contract Times, or the Contract Price. 

ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

13.01 Cost of the Work 

A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum 
of all costs necessary for the proper performance of the Work at issue, as further defined 
below. The provisions of this Paragraph 13.01 are used for two distinct purposes: 

1. To determine Cost of the Work when Cost of the Work is a component of the Contract 
Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or 

2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or other 
adjustment in Contract Price. When the value of any such adjustment is determined 
on the basis of Cost of the Work, Contractor is entitled only to those additional or 
incremental costs required because of the change in the Work or because of the event 
giving rise to the adjustment. 

B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in 
the Cost of the Work shall be in amounts no higher than those prevailing in the locality of 
the Project, shall not include any of the costs itemized in Paragraph 13.01.C, and shall 
include only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of 
the Work under schedules of job classifications agreed upon by Owner and Contractor. 
Such employees shall include, without limitation, superintendents, foremen, and other 
personnel employed full time on the Work. Payroll costs for employees not employed 
full time on the Work shall be apportioned on the basis of their time spent on the 
Work. Payroll costs shall include, but not be limited to, salaries and wages plus the 
cost of fringe benefits, which shall include social security contributions, 
unemployment, excise, and payroll taxes, workers’ compensation, health and 
retirement benefits, bonuses, sick leave, and vacation and holiday pay applicable 
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thereto. The expenses of performing Work outside of regular working hours, on 
Saturday, Sunday, or legal holidays, shall be included in the above to the extent 
authorized by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including 
costs of transportation and storage thereof, and Suppliers’ field services required in 
connection therewith. All cash discounts shall accrue to Contractor unless Owner 
deposits funds with Contractor with which to make payments, in which case the cash 
discounts shall accrue to Owner. All trade discounts, rebates, and refunds and returns 
from sale of surplus materials and equipment shall accrue to Owner, and Contractor 
shall make provisions so that they may be obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by 
Subcontractors. If required by Owner, Contractor shall obtain competitive bids from 
subcontractors acceptable to Owner and Contractor and shall deliver such bids to 
Owner, who will then determine, with the advice of Engineer, which bids, if any, will 
be acceptable. If any subcontract provides that the Subcontractor is to be paid on the 
basis of Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and fee shall 
be determined in the same manner as Contractor’s Cost of the Work and fee as 
provided in this Paragraph 13.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys, and accountants) employed for services specifically 
related to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of 
Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, 
equipment, machinery, appliances, office, and temporary facilities at the Site, and 
hand tools not owned by the workers, which are consumed in the performance of 
the Work, and cost, less market value, of such items used but not consumed 
which remain the property of Contractor. 

c. Rentals of all construction equipment and machinery, and the parts thereof, 
whether rented from Contractor or others in accordance with rental agreements 
approved by Owner with the advice of Engineer, and the costs of transportation, 
loading, unloading, assembly, dismantling, and removal thereof. All such costs 
shall be in accordance with the terms of said rental agreements. The rental of any 
such equipment, machinery, or parts shall cease when the use thereof is no 
longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which 
Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, 
or anyone directly or indirectly employed by any of them or for whose acts any of 
them may be liable, and royalty payments and fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, not 
compensated by insurance or otherwise, sustained by Contractor in connection 
with the performance of the Work (except losses and damages within the 
deductible amounts of property insurance established in accordance with 
Paragraph 6.05), provided such losses and damages have resulted from causes 
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other than the negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable. 
Such losses shall include settlements made with the written consent and approval 
of Owner. No such losses, damages, and expenses shall be included in the Cost of 
the Work for the purpose of determining Contractor’s fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as communication service at the Site, express and courier 
services, and similar petty cash items in connection with the Work. 

i. The costs of premiums for all bonds and insurance that Contractor is required by 
the Contract Documents to purchase and maintain. 

C. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals 
(of partnerships and sole proprietorships), general managers, safety managers, 
engineers, architects, estimators, attorneys, auditors, accountants, purchasing and 
contracting agents, expediters, timekeepers, clerks, and other personnel employed by 
Contractor, whether at the Site or in Contractor’s principal or branch office for general 
administration of the Work and not specifically included in the agreed upon schedule 
of job classifications referred to in Paragraph 13.01.B.1 or specifically covered by 
Paragraph 13.01.B.4. The payroll costs and other compensation excluded here are to 
be considered administrative costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at 
the Site. 

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital 
employed for the Work and charges against Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable, 
including but not limited to, the correction of defective Work, disposal of materials or 
equipment wrongly supplied, and making good any damage to property. 

5. Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraph 13.01.B. 

D. Contractor’s Fee: When the Work as a whole is performed on the basis of cost-plus, 
Contractor’s fee shall be determined as set forth in the Agreement. When the value of any 
Work covered by a Change Order, Change Proposal, Claim, set-off, or other adjustment in 
Contract Price is determined on the basis of Cost of the Work, Contractor’s fee shall be 
determined as set forth in Paragraph 11.04.C. 

E. Documentation: Whenever the Cost of the Work for any purpose is to be determined 
pursuant to this Article 13, Contractor will establish and maintain records thereof in 
accordance with generally accepted accounting practices and submit in a form acceptable 
to Engineer an itemized cost breakdown together with supporting data. 

13.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named 
in the Contract Documents and shall cause the Work so covered to be performed for such 
sums and by such persons or entities as may be acceptable to Owner and Engineer. 
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B. Cash Allowances: Contractor agrees that: 

1. the cash allowances include the cost to Contractor (less any applicable trade 
discounts) of materials and equipment required by the allowances to be delivered at 
the Site, and all applicable taxes; and 

2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 
profit, and other expenses contemplated for the cash allowances have been included 
in the Contract Price and not in the allowances, and no demand for additional 
payment on account of any of the foregoing will be valid. 

C. Contingency Allowance: Contractor agrees that a contingency allowance, if any, is for the 
sole use of Owner to cover unanticipated costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by 
Engineer to reflect actual amounts due Contractor on account of Work covered by 
allowances, and the Contract Price shall be correspondingly adjusted. 

13.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price 
Work, initially the Contract Price will be deemed to include for all Unit Price Work an 
amount equal to the sum of the unit price for each separately identified item of Unit Price 
Work times the estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for 
the purpose of comparison of Bids and determining an initial Contract Price. Payments to 
Contractor for Unit Price Work will be based on actual quantities. 

C. Each unit price will be deemed to include an amount considered by Contractor to be 
adequate to cover Contractor’s overhead and profit for each separately identified item. 

D. Engineer will determine the actual quantities and classifications of Unit Price Work 
performed by Contractor.  Engineer will review with Contractor the Engineer’s preliminary 
determinations on such matters before rendering a written decision thereon (by 
recommendation of an Application for Payment or otherwise). Engineer’s written decision 
thereon will be final and binding (except as modified by Engineer to reflect changed factual 
conditions or more accurate data) upon Owner and Contractor, subject to the provisions of 
the following paragraph. 

E. Within 30 days of Engineer’s written decision under the preceding paragraph, Contractor 
may submit a Change Proposal, or Owner may file a Claim, seeking an adjustment in the 
Contract Price if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially 
and significantly from the estimated quantity of such item indicated in the Agreement; 

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor believes that it is entitled to an increase in Contract Price as a result of 
having incurred additional expense or Owner believes that Owner is entitled to a 
decrease in Contract Price, and the parties are unable to agree as to the amount of any 
such increase or decrease. 
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ARTICLE 14 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE 
WORK 

14.01 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 
independent testing laboratories, and authorities having jurisdiction will have access to the 
Site and the Work at reasonable times for their observation, inspection, and testing. 
Contractor shall provide them proper and safe conditions for such access and advise them 
of Contractor’s safety procedures and programs so that they may comply therewith as 
applicable. 

14.02 Tests, Inspections, and Approvals 

A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts 
thereof) for all required inspections and tests, and shall cooperate with inspection and 
testing personnel to facilitate required inspections and tests. 

B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, 
or other qualified individual or entity to perform all inspections and tests expressly required 
by the Contract Documents to be furnished and paid for by Owner, except that costs 
incurred in connection with tests or inspections of covered Work shall be governed by the 
provisions of Paragraph 14.05. 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part 
thereof) specifically to be inspected, tested, or approved by an employee or other 
representative of such public body, Contractor shall assume full responsibility for arranging 
and obtaining such inspections, tests, or approvals, pay all costs in connection therewith, 
and furnish Engineer the required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and 
tests required: 

1. by the Contract Documents, unless the Contract Documents expressly allocate 
responsibility for a specific inspection or test to Owner; 

2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be 
incorporated in the Work; 

3. by manufacturers of equipment furnished under the Contract Documents; 

4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to 
be incorporated into the Work; and 

5. for acceptance of materials, mix designs, or equipment submitted for approval prior to 
Contractor’s purchase thereof for incorporation in the Work. 

Such inspections and tests shall be performed by independent inspectors, testing 
laboratories, or other qualified individuals or entities acceptable to Owner and Engineer. 

E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, 
Engineer, or another designated individual or entity, then Contractor shall assume full 
responsibility for arranging and obtaining such approvals. 

F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered 
by Contractor without written concurrence of Engineer, Contractor shall, if requested by 
Engineer, uncover such Work for observation. Such uncovering shall be at Contractor’s 
expense unless Contractor had given Engineer timely notice of Contractor’s intention to 
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cover the same and Engineer had not acted with reasonable promptness in response to 
such notice. 

14.03 Defective Work 

A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not 
defective. 

B. Engineer’s Authority: Engineer has the authority to determine whether Work is defective, 
and to reject defective Work. 

C. Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer has 
actual knowledge will be given to Contractor. 

D. Correction, or Removal and Replacement: Promptly after receipt of written notice of 
defective Work, Contractor shall correct all such defective Work, whether or not fabricated, 
installed, or completed, or, if Engineer has rejected the defective Work, remove it from the 
Project and replace it with Work that is not defective. 

E. Preservation of Warranties: When correcting defective Work, Contractor shall take no 
action that would void or otherwise impair Owner’s special warranty and guarantee, if any, 
on said Work. 

F. Costs and Damages: In addition to its correction, removal, and replacement obligations 
with respect to defective Work, Contractor shall pay all claims, costs, losses, and damages 
arising out of or relating to defective Work, including but not limited to the cost of the 
inspection, testing, correction, removal, replacement, or reconstruction of such defective 
Work, fines levied against Owner by governmental authorities because the Work is 
defective, and the costs of repair or replacement of work of others resulting from defective 
Work. Prior to final payment, if Owner and Contractor are unable to agree as to the 
measure of such claims, costs, losses, and damages resulting from defective Work, then 
Owner may impose a reasonable set-off against payments due under Article 15. 

14.04 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner 
prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final 
payment, to Engineer’s confirmation that such acceptance is in general accord with the 
design intent and applicable engineering principles, and will not endanger public safety). 
Contractor shall pay all claims, costs, losses, and damages attributable to Owner’s 
evaluation of and determination to accept such defective Work (such costs to be approved 
by Engineer as to reasonableness), and for the diminished value of the Work to the extent 
not otherwise paid by Contractor. If any such acceptance occurs prior to final payment, the 
necessary revisions in the Contract Documents with respect to the Work shall be 
incorporated in a Change Order. If the parties are unable to agree as to the decrease in the 
Contract Price, reflecting the diminished value of Work so accepted, then Owner may 
impose a reasonable set-off against payments due under Article 15. If the acceptance of 
defective Work occurs after final payment, Contractor shall pay an appropriate amount to 
Owner. 

14.05 Uncovering Work 

A. Engineer has the authority to require special inspection or testing of the Work, whether or 
not the Work is fabricated, installed, or completed. 
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B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if 
requested by Engineer, uncover such Work for Engineer’s observation, and then replace 
the covering, all at Contractor’s expense. 

C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer 
or inspected or tested by others, then Contractor, at Engineer’s request, shall uncover, 
expose, or otherwise make available for observation, inspection, or testing as Engineer may 
require, that portion of the Work in question, and provide all necessary labor, material, and 
equipment. 

1. If it is found that the uncovered Work is defective, Contractor shall be responsible for 
all claims, costs, losses, and damages arising out of or relating to such uncovering, 
exposure, observation, inspection, and testing, and of satisfactory replacement or 
reconstruction (including but not limited to all costs of repair or replacement of work 
of others); and pending Contractor’s full discharge of this responsibility the Owner 
shall be entitled to impose a reasonable set-off against payments due under Article 15. 

2. If the uncovered Work is not found to be defective, Contractor shall be allowed an 
increase in the Contract Price or an extension of the Contract Times, or both, directly 
attributable to such uncovering, exposure, observation, inspection, testing, 
replacement, and reconstruction. If the parties are unable to agree as to the amount 
or extent thereof, then Contractor may submit a Change Proposal within 30 days of 
the determination that the Work is not defective. 

14.06 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to perform the Work in such a way that the completed 
Work will conform to the Contract Documents, then Owner may order Contractor to stop 
the Work, or any portion thereof, until the cause for such order has been eliminated; 
however, this right of Owner to stop the Work shall not give rise to any duty on the part of 
Owner to exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, 
any other individual or entity, or any surety for, or employee or agent of any of them. 

14.07 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct 
defective Work, or to remove and replace rejected Work as required by Engineer, or if 
Contractor fails to perform the Work in accordance with the Contract Documents, or if 
Contractor fails to comply with any other provision of the Contract Documents, then Owner 
may, after seven days written notice to Contractor, correct or remedy any such deficiency. 

B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed 
expeditiously. In connection with such corrective or remedial action, Owner may exclude 
Contractor from all or part of the Site, take possession of all or part of the Work and 
suspend Contractor’s services related thereto, and incorporate in the Work all materials 
and equipment stored at the Site or for which Owner has paid Contractor but which are 
stored elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and 
employees, Owner’s other contractors, and Engineer and Engineer’s consultants access to 
the Site to enable Owner to exercise the rights and remedies under this paragraph. 

C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the 
rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-
offs against payments due under Article 15. Such claims, costs, losses and damages will 
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include but not be limited to all costs of repair, or replacement of work of others destroyed 
or damaged by correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in 
the performance of the Work attributable to the exercise by Owner of Owner’s rights and 
remedies under this Paragraph 14.07. 

ARTICLE 15 – PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD 

15.01 Progress Payments 

A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will 
serve as the basis for progress payments and will be incorporated into a form of Application 
for Payment acceptable to Engineer. Progress payments on account of Unit Price Work will 
be based on the number of units completed during the pay period, as determined under 
the provisions of Paragraph 13.03. Progress payments for cost-based Work will be based on 
Cost of the Work completed by Contractor during the pay period. 

B. Applications for Payments: 

1. At least 20 days before the date established in the Agreement for each progress 
payment (but not more often than once a month), Contractor shall submit to Engineer 
for review an Application for Payment filled out and signed by Contractor covering the 
Work completed as of the date of the Application and accompanied by such 
supporting documentation as is required by the Contract Documents. If payment is 
requested on the basis of materials and equipment not incorporated in the Work but 
delivered and suitably stored at the Site or at another location agreed to in writing, the 
Application for Payment shall also be accompanied by a bill of sale, invoice, or other 
documentation warranting that Owner has received the materials and equipment free 
and clear of all Liens, and evidence that the materials and equipment are covered by 
appropriate property insurance, a warehouse bond, or other arrangements to protect 
Owner’s interest therein, all of which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall include an 
affidavit of Contractor stating that all previous progress payments received on account 
of the Work have been applied on account to discharge Contractor’s legitimate 
obligations associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the 
Agreement. 

C. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, including 
each resubmittal, either indicate in writing a recommendation of payment and present 
the Application to Owner, or return the Application to Contractor indicating in writing 
Engineer’s reasons for refusing to recommend payment. In the latter case, Contractor 
may make the necessary corrections and resubmit the Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment 
will constitute a representation by Engineer to Owner, based on Engineer’s 
observations of the executed Work as an experienced and qualified design 
professional, and on Engineer’s review of the Application for Payment and the 
accompanying data and schedules, that to the best of Engineer’s knowledge, 
information and belief: 
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a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract Documents 
(subject to an evaluation of the Work as a functioning whole prior to or upon 
Substantial Completion, the results of any subsequent tests called for in the 
Contract Documents, a final determination of quantities and classifications for 
Unit Price Work under Paragraph 13.03, and any other qualifications stated in the 
recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment appear 
to have been fulfilled in so far as it is Engineer’s responsibility to observe the 
Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have 
represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 
performed have been exhaustive, extended to every aspect of the Work in 
progress, or involved detailed inspections of the Work beyond the responsibilities 
specifically assigned to Engineer in the Contract; or 

b. there may not be other matters or issues between the parties that might entitle 
Contractor to be paid additionally by Owner or entitle Owner to withhold 
payment to Contractor. 

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending 
payments nor Engineer’s recommendation of any payment, including final payment, 
will impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 

b. for the means, methods, techniques, sequences, or procedures of construction, 
or the safety precautions and programs incident thereto, or 

c. for Contractor’s failure to comply with Laws and Regulations applicable to 
Contractor’s performance of the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor has 
used the money paid on account of the Contract Price, or 

e. to determine that title to any of the Work, materials, or equipment has passed to 
Owner free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in 
Engineer’s opinion, it would be incorrect to make the representations to Owner stated 
in Paragraph 15.01.C.2. 

6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s 
opinion to protect Owner from loss because: 

a. the Work is defective, requiring correction or replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work in accordance with Paragraph 
14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

d. Owner has been required to remove or remediate a Hazardous Environmental 
Condition for which Contractor is responsible; or 
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e. Engineer has actual knowledge of the occurrence of any of the events that would 
constitute a default by Contractor and therefore justify termination for cause 
under the Contract Documents. 

D. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s 
recommendation, the amount recommended (subject to any Owner set-offs) will 
become due, and when due will be paid by Owner to Contractor. 

E. Reductions in Payment by Owner: 

1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner 
is entitled to impose a set-off against payment based on any of the following: 

a. claims have been made against Owner on account of Contractor’s conduct in the 
performance or furnishing of the Work, or Owner has incurred costs, losses, or 
damages on account of Contractor’s conduct in the performance or furnishing of 
the Work, including but not limited to claims, costs, losses, or damages from 
workplace injuries, adjacent property damage, non-compliance with Laws and 
Regulations, and patent infringement; 

b. Contractor has failed to take reasonable and customary measures to avoid 
damage, delay, disruption, and interference with other work at or adjacent to the 
Site; 

c. Contractor has failed to provide and maintain required bonds or insurance; 

d. Owner has been required to remove or remediate a Hazardous Environmental 
Condition for which Contractor is responsible; 

e. Owner has incurred extra charges or engineering costs related to submittal 
reviews, evaluations of proposed substitutes, tests and inspections, or return 
visits to manufacturing or assembly facilities; 

f. the Work is defective, requiring correction or replacement; 

g. Owner has been required to correct defective Work in accordance with Paragraph 
14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

h. the Contract Price has been reduced by Change Orders; 

i. an event that would constitute a default by Contractor and therefore justify a 
termination for cause has occurred; 

j. liquidated damages have accrued as a result of Contractor’s failure to achieve 
Milestones, Substantial Completion, or final completion of the Work; 

k. Liens have been filed in connection with the Work, except where Contractor has 
delivered a specific bond satisfactory to Owner to secure the satisfaction and 
discharge of such Liens; 

l. there are other items entitling Owner to a set off against the amount 
recommended. 

2. If Owner imposes any set-off against payment, whether based on its own knowledge 
or on the written recommendations of Engineer, Owner will give Contractor 
immediate written notice (with a copy to Engineer) stating the reasons for such action 
and the specific amount of the reduction, and promptly pay Contractor any amount 
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remaining after deduction of the amount so withheld. Owner shall promptly pay 
Contractor the amount so withheld, or any adjustment thereto agreed to by Owner 
and Contractor, if Contractor remedies the reasons for such action. The reduction 
imposed shall be binding on Contractor unless it duly submits a Change Proposal 
contesting the reduction. 

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, 
the amount wrongfully withheld shall be treated as an amount due as determined by 
Paragraph 15.01.C.1 and subject to interest as provided in the Agreement. 

15.02 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment 
furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title 
defects, and (2) all patent, licensing, copyright, or royalty obligations, no later than seven 
days after the time of payment by Owner. 

15.03 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall 
notify Owner and Engineer in writing that the entire Work is substantially complete and 
request that Engineer issue a certificate of Substantial Completion. Contractor shall at the 
same time submit to Owner and Engineer an initial draft of punch list items to be 
completed or corrected before final payment. 

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an 
inspection of the Work to determine the status of completion. If Engineer does not 
consider the Work substantially complete, Engineer will notify Contractor in writing giving 
the reasons therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a 
preliminary certificate of Substantial Completion which shall fix the date of Substantial 
Completion. Engineer shall attach to the certificate a punch list of items to be completed or 
corrected before final payment. Owner shall have seven days after receipt of the 
preliminary certificate during which to make written objection to Engineer as to any 
provisions of the certificate or attached punch list. If, after considering the objections to the 
provisions of the preliminary certificate, Engineer concludes that the Work is not 
substantially complete, Engineer will, within 14 days after submission of the preliminary 
certificate to Owner, notify Contractor in writing that the Work is not substantially 
complete, stating the reasons therefor. If Owner does not object to the provisions of the 
certificate, or if despite consideration of Owner’s objections Engineer concludes that the 
Work is substantially complete, then Engineer will, within said 14 days, execute and deliver 
to Owner and Contractor a final certificate of Substantial Completion (with a revised punch 
list of items to be completed or corrected) reflecting such changes from the preliminary 
certificate as Engineer believes justified after consideration of any objections from Owner. 

D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and 
Contractor will confer regarding Owner’s use or occupancy of the Work following 
Substantial Completion, review the builder’s risk insurance policy with respect to the end of 
the builder’s risk coverage, and confirm the transition to coverage of the Work under a 
permanent property insurance policy held by Owner.  Unless Owner and Contractor agree 
otherwise in writing, Owner shall bear responsibility for security, operation, protection of 
the Work, property insurance, maintenance, heat, and utilities upon Owner’s use or 
occupancy of the Work. 
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E. After Substantial Completion the Contractor shall promptly begin work on the punch list of 
items to be completed or corrected prior to final payment. In appropriate cases Contractor 
may submit monthly Applications for Payment for completed punch list items, following the 
progress payment procedures set forth above. 

F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion subject to allowing Contractor reasonable access to remove its property and 
complete or correct items on the punch list. 

15.04 Partial Use or Occupancy 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed part of the Work which has specifically been identified in the Contract 
Documents, or which Owner, Engineer, and Contractor agree constitutes a separately 
functioning and usable part of the Work that can be used by Owner for its intended 
purpose without significant interference with Contractor’s performance of the remainder 
of the Work, subject to the following conditions: 

1. At any time Owner may request in writing that Contractor permit Owner to use or 
occupy any such part of the Work that Owner believes to be substantially complete. If 
and when Contractor agrees that such part of the Work is substantially complete, 
Contractor, Owner, and Engineer will follow the procedures of Paragraph 15.03.A 
through E for that part of the Work. 

2. At any time Contractor may notify Owner and Engineer in writing that Contractor 
considers any such part of the Work substantially complete and request Engineer to 
issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer 
shall make an inspection of that part of the Work to determine its status of 
completion. If Engineer does not consider that part of the Work to be substantially 
complete, Engineer will notify Owner and Contractor in writing giving the reasons 
therefor. If Engineer considers that part of the Work to be substantially complete, the 
provisions of Paragraph 15.03 will apply with respect to certification of Substantial 
Completion of that part of the Work and the division of responsibility in respect 
thereof and access thereto. 

4. No use or occupancy or separate operation of part of the Work may occur prior to 
compliance with the requirements of Paragraph 6.05 regarding builder’s risk or other 
property insurance. 

15.05 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 
complete, Engineer will promptly make a final inspection with Owner and Contractor and 
will notify Contractor in writing of all particulars in which this inspection reveals that the 
Work, or agreed portion thereof, is incomplete or defective. Contractor shall immediately 
take such measures as are necessary to complete such Work or remedy such deficiencies. 

15.06 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all 
corrections identified during the final inspection and has delivered, in accordance with 
the Contract Documents, all maintenance and operating instructions, schedules, 
guarantees, bonds, certificates or other evidence of insurance, certificates of 
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inspection, annotated record documents (as provided in Paragraph 7.11), and other 
documents, Contractor may make application for final payment. 

2. The final Application for Payment shall be accompanied (except as previously 
delivered) by: 

a. all documentation called for in the Contract Documents; 

b. consent of the surety, if any, to final payment; 

c. satisfactory evidence that all title issues have been resolved such that title to all 
Work, materials, and equipment has passed to Owner free and clear of any Liens 
or other title defects, or will so pass upon final payment. 

d. a list of all disputes that Contractor believes are unsettled; and 

e. complete and legally effective releases or waivers (satisfactory to Owner) of all 
Lien rights arising out of the Work, and of Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as 
approved by Owner, Contractor may furnish receipts or releases in full and an affidavit 
of Contractor that: (a) the releases and receipts include all labor, services, material, 
and equipment for which a Lien could be filed; and (b) all payrolls, material and 
equipment bills, and other indebtedness connected with the Work for which Owner 
might in any way be responsible, or which might in any way result in liens or other 
burdens on Owner's property, have been paid or otherwise satisfied. If any 
Subcontractor or Supplier fails to furnish such a release or receipt in full, Contractor 
may furnish a bond or other collateral satisfactory to Owner to indemnify Owner 
against any Lien, or Owner at its option may issue joint checks payable to Contractor 
and specified Subcontractors and Suppliers. 

B. Engineer’s Review of Application and Acceptance: 

1. If, on the basis of Engineer’s observation of the Work during construction and final 
inspection, and Engineer’s review of the final Application for Payment and 
accompanying documentation as required by the Contract Documents, Engineer is 
satisfied that the Work has been completed and Contractor’s other obligations under 
the Contract have been fulfilled, Engineer will, within ten days after receipt of the final 
Application for Payment, indicate in writing Engineer’s recommendation of final 
payment and present the Application for Payment to Owner for payment. Such 
recommendation shall account for any set-offs against payment that are necessary in 
Engineer’s opinion to protect Owner from loss for the reasons stated above with 
respect to progress payments. At the same time Engineer will also give written notice 
to Owner and Contractor that the Work is acceptable, subject to the provisions of 
Paragraph 15.07. Otherwise, Engineer will return the Application for Payment to 
Contractor, indicating in writing the reasons for refusing to recommend final payment, 
in which case Contractor shall make the necessary corrections and resubmit the 
Application for Payment. 

C. Completion of Work: The Work is complete (subject to surviving obligations) when it is 
ready for final payment as established by the Engineer’s written recommendation of final 
payment. 

D. Payment Becomes Due: Thirty days after the presentation to Owner of the final Application 
for Payment and accompanying documentation, the amount recommended by Engineer 
(less any further sum Owner is entitled to set off against Engineer’s recommendation, 
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including but not limited to set-offs for liquidated damages and set-offs allowed under the 
provisions above with respect to progress payments) will become due and shall be paid by 
Owner to Contractor. 

15.07 Waiver of Claims 

A. The making of final payment will not constitute a waiver by Owner of claims or rights 
against Contractor. Owner expressly reserves claims and rights arising from unsettled Liens, 
from defective Work appearing after final inspection pursuant to Paragraph 15.05, from 
Contractor’s failure to comply with the Contract Documents or the terms of any special 
guarantees specified therein, from outstanding Claims by Owner, or from Contractor’s 
continuing obligations under the Contract Documents. 

B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all 
claims and rights against Owner other than those pending matters that have been duly 
submitted or appealed under the provisions of Article 17. 

15.08 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as 
may be prescribed by the terms of any applicable special guarantee required by the 
Contract Documents, or by any specific provision of the Contract Documents), any Work is 
found to be defective, or if the repair of any damages to the Site, adjacent areas that 
Contractor has arranged to use through construction easements or otherwise, and other 
adjacent areas used by Contractor as permitted by Laws and Regulations, is found to be 
defective, then Contractor shall promptly, without cost to Owner and in accordance with 
Owner’s written instructions: 

1. correct the defective repairs to the Site or such other adjacent areas; 

2. correct such defective Work; 

3. if the defective Work has been rejected by Owner, remove it from the Project and 
replace it with Work that is not defective, and 

4. satisfactorily correct or repair or remove and replace any damage to other Work, to 
the work of others, or to other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or 
in an emergency where delay would cause serious risk of loss or damage, Owner may have 
the defective Work corrected or repaired or may have the rejected Work removed and 
replaced. Contractor shall pay all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals 
and all court or arbitration or other dispute resolution costs) arising out of or relating to 
such correction or repair or such removal and replacement (including but not limited to all 
costs of repair or replacement of work of others). 

C. In special circumstances where a particular item of equipment is placed in continuous 
service before Substantial Completion of all the Work, the correction period for that item 
may start to run from an earlier date if so provided in the Specifications. 
 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected 
or removed and replaced under this paragraph, the correction period hereunder with 
respect to such Work will be extended for an additional period of one year after such 
correction or removal and replacement has been satisfactorily completed. 
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E. Contractor’s obligations under this paragraph are in addition to all other obligations and 
warranties. The provisions of this paragraph shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

ARTICLE 16 – SUSPENSION OF WORK AND TERMINATION 

16.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a 
period of not more than 90 consecutive days by written notice to Contractor and Engineer. 
Such notice will fix the date on which Work will be resumed. Contractor shall resume the 
Work on the date so fixed. Contractor shall be entitled to an adjustment in the Contract 
Price or an extension of the Contract Times, or both, directly attributable to any such 
suspension. Any Change Proposal seeking such adjustments shall be submitted no later 
than 30 days after the date fixed for resumption of Work. 

16.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will constitute a default by 
Contractor and justify termination for cause: 

1. Contractor’s persistent failure to perform the Work in accordance with the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment or failure to adhere to the Progress Schedule); 

2. Failure of Contractor to perform or otherwise to comply with a material term of the 
Contract Documents; 

3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or 

4. Contractor’s repeated disregard of the authority of Owner or Engineer. 

B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving 
Contractor (and any surety) ten days written notice that Owner is considering a declaration 
that Contractor is in default and termination of the contract, Owner may proceed to: 

1. declare Contractor to be in default, and give Contractor (and any surety) notice that 
the Contract is terminated; and 

2. enforce the rights available to Owner under any applicable performance bond. 

C. Subject to the terms and operation of any applicable performance bond, if Owner has 
terminated the Contract for cause, Owner may exclude Contractor from the Site, take 
possession of the Work, incorporate in the Work all materials and equipment stored at the 
Site or for which Owner has paid Contractor but which are stored elsewhere, and complete 
the Work as Owner may deem expedient. 

D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if 
Contractor within seven days of receipt of notice of intent to terminate begins to correct its 
failure to perform and proceeds diligently to cure such failure. 

E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to 
receive any further payment until the Work is completed. If the unpaid balance of the 
Contract Price exceeds the cost to complete the Work, including all related claims, costs, 
losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals) sustained by Owner, such excess will be paid 
to Contractor. If the cost to complete the Work including such related claims, costs, losses, 
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and damages exceeds such unpaid balance, Contractor shall pay the difference to Owner. 
Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as 
to their reasonableness and, when so approved by Engineer, incorporated in a Change 
Order. When exercising any rights or remedies under this paragraph, Owner shall not be 
required to obtain the lowest price for the Work performed. 

F. Where Contractor’s services have been so terminated by Owner, the termination will not 
affect any rights or remedies of Owner against Contractor then existing or which may 
thereafter accrue, or any rights or remedies of Owner against Contractor or any surety 
under any payment bond or performance bond. Any retention or payment of money due 
Contractor by Owner will not release Contractor from liability. 

G. If and to the extent that Contractor has provided a performance bond under the provisions 
of Paragraph 6.01.A, the provisions of that bond shall govern over any inconsistent 
provisions of Paragraphs 16.02.B and 16.02.D. 

16.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract. In such 
case, Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents 
prior to the effective date of termination, including fair and reasonable sums for 
overhead and profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing services 
and furnishing labor, materials, or equipment as required by the Contract Documents 
in connection with uncompleted Work, plus fair and reasonable sums for overhead 
and profit on such expenses; and 

3. other reasonable expenses directly attributable to termination, including costs 
incurred to prepare a termination for convenience cost proposal. 

B. Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue, 
or other economic loss arising out of or resulting from such termination. 

16.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 
consecutive days by Owner or under an order of court or other public authority, or (2) 
Engineer fails to act on any Application for Payment within 30 days after it is submitted, or 
(3) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then 
Contractor may, upon seven days written notice to Owner and Engineer, and provided 
Owner or Engineer do not remedy such suspension or failure within that time, terminate 
the contract and recover from Owner payment on the same terms as provided in Paragraph 
16.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if 
Engineer has failed to act on an Application for Payment within 30 days after it is 
submitted, or Owner has failed for 30 days to pay Contractor any sum finally determined to 
be due, Contractor may, seven days after written notice to Owner and Engineer, stop the 
Work until payment is made of all such amounts due Contractor, including interest thereon. 
The provisions of this paragraph are not intended to preclude Contractor from submitting a 
Change Proposal for an adjustment in Contract Price or Contract Times or otherwise for 
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expenses or damage directly attributable to Contractor’s stopping the Work as permitted 
by this paragraph. 

ARTICLE 17 – FINAL RESOLUTION OF DISPUTES 

17.01 Methods and Procedures 

A. Disputes Subject to Final Resolution: The following disputed matters are subject to final 
resolution under the provisions of this Article: 

1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in 
full; and 

2. Disputes between Owner and Contractor concerning the Work or obligations under 
the Contract Documents, and arising after final payment has been made. 

B. Final Resolution of Disputes: For any dispute subject to resolution under this Article, Owner 
or Contractor may: 

1. elect in writing to invoke the dispute resolution process provided for in the 
Supplementary Conditions; or 

2. agree with the other party to submit the dispute to another dispute resolution 
process; or 

3. if no dispute resolution process is provided for in the Supplementary Conditions or 
mutually agreed to, give written notice to the other party of the intent to submit the 
dispute to a court of competent jurisdiction. 

ARTICLE 18 – MISCELLANEOUS 

18.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it 
will be deemed to have been validly given if: 

1. delivered in person, by a commercial courier service or otherwise, to the individual or 
to a member of the firm or to an officer of the corporation for which it is intended; or 

2. delivered at or sent by registered or certified mail, postage prepaid, to the last 
business address known to the sender of the notice. 

18.02 Computation of Times 

A. When any period of time is referred to in the Contract by days, it will be computed to 
exclude the first and include the last day of such period. If the last day of any such period 
falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable 
jurisdiction, such day will be omitted from the computation. 

18.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and 
remedies available hereunder to the parties hereto are in addition to, and are not to be 
construed in any way as a limitation of, any rights and remedies available to any or all of 
them which are otherwise imposed or available by Laws or Regulations, by special warranty 
or guarantee, or by other provisions of the Contract. The provisions of this paragraph will 
be as effective as if repeated specifically in the Contract Documents in connection with 
each particular duty, obligation, right, and remedy to which they apply. 
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18.04 Limitation of Damages 

A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, 
and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, 
members, partners, employees, agents, consultants, or subcontractors, shall be liable to 
Contractor for any claims, costs, losses, or damages sustained by Contractor on or in 
connection with any other project or anticipated project. 

18.05 No Waiver 

A. A party’s non-enforcement of any provision shall not constitute a waiver of that provision, 
nor shall it affect the enforceability of that provision or of the remainder of this Contract. 

18.06 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or 
given in accordance with the Contract, as well as all continuing obligations indicated in the 
Contract, will survive final payment, completion, and acceptance of the Work or 
termination or completion of the Contract or termination of the services of Contractor. 

18.07 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

18.08 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute 
parts of these General Conditions. 
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SUPPLEMENTARY CONDITIONS 

 

These Supplementary Conditions amend or supplement the Standard General Conditions of the 

Construction Contract (No. C-700, 2013 Edition) and other provisions of the Contract Documents 

as indicated below.  All provisions that are not so amended or supplemented remain in full force 

and effect.   

 

The terms used in these Supplementary Conditions will have the meanings indicated in the General 

Conditions.  Additional terms used in these Supplementary Conditions have the meanings stated 

below, which are applicable to both the singular and plural thereof. 
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SC-12.01.D.2 Mediation 8 

SC 13.01.A. Cost of the Work - Allowances 8 

SC-13.04 Lump Sum Work 8 

SC-13.02.C. Allowances 8 

SC 15.01.B. Progress Payments 9 

SC 15.01.D. Payment Becomes Due 9 

SC 15.02.A. Contractor’s Warranty of Title 9 

SC-15.07.A. Waiver of Claims 9 

SC-16.02.A. Owner May Terminate for Cause 9 

SC-17.01.C Methods and Procedures 9 

SC-17.02 Final Resolution of Disputes 10 

SC-17.03 Final Resolution of Disputes 10 

SC-17.04 Final Resolution of Disputes 10 

SC 18.09 Tribal Sovereignty 10 

SC-18.10 Third Parties 10 
 

SC 1.01.A.8 Add the following to the end of Paragraph 1.01.A.8 “Change Order” definition:  

“The Change Order form to be used on this Project is EJCDC C-941. Agency approval is required before 

Change Orders are effective.” 

 

SC 1.01.A.12 Add the following language to the end of Paragraph 1.01.A.12 “Contract” definition: 

“,including any modifications thereto.” 

 

SC 1.01.A.23 Shall be amended to include “permits and approvals” in the definition of “Laws and 

Regulations”: 

“…codes, permits and approvals, and orders…” 

 

SC 1.01.A.40 Shall be amended to include the following as the definition of “Substantial Completion”: 

“Substantial Completion is defined by the Town of Scarborough as having the following items completed 

by June 13, 2025: all utility infrastructure, all drainage infrastructure, all roadway gravels installed, binder 

pavement course installed, guardrail protection in place, and slope stabilization. The Contractor shall 

demobilize for the summer months. Remaining work under the Agreement shall take place after 

September 1, 2025, with all remaining items completed prior to September 20, 2025. The Project 

shall be complete and ready for final payment on or before September 20, 2025.”  

 

SC 1.01.A.49 Add the following new paragraph as Paragraph 1.01.A.49 following Paragraph 

1.01.A.48:  

“Abnormal Weather Conditions – Conditions of extreme or unusual weather for a given region, elevation, 

or season as determined by Engineer. Extreme or unusual weather that is typical for a given region, 

elevation, or season should not be considered Abnormal Weather Conditions.” 
 

SC 2.02.A Amend the first sentence of Paragraph 2.02.A. to read as follows:  

“Owner shall furnish to Contractor five printed copies of the Contract Documents (including one fully 

executed counterpart of the Agreement), and one copy in electronic portable document format (PDF).”  
 

S.C 2.05.A.3 Add the following language to the end of Paragraph 2.05.A.3. 

“…and is based on the values provided by Contractor Bid Schedule, attached as Exhibit A.” 

 

SC- 2.06.B Delete Paragraph 2.06.B in its entirety and replace it with the term [Deleted].  
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SC 4.01.A Delete the last sentence of Paragraph 4.01.A by striking out the following words:  

“In no event will the Contract Times commence to run later than the sixtieth day after the day of Bid opening 

or the thirtieth day after the Effective Date of the Contract, whichever date is earlier.” 

 

SC 4.05.C.2 Amend Paragraph 4.05.C.2 by striking out the following text: “abnormal weather 

conditions;” and inserting the following text:  

“Abnormal Weather Conditions;” 
 

SC 5.03 Delete Paragraphs 5.03.A and 5.03.B in their entirety and insert the following: 

A. No reports of explorations or tests of subsurface conditions at or adjacent to the Site, or drawings 

of physical conditions relating to existing surface or subsurface structures at the Site, are known to 

Owner. 

 

SC 5.06 Delete Paragraphs 5.06.A and 5.06.B in their entirety and insert the following: 

A. No reports or drawings related to Hazardous Environmental Conditions at the Site are known to 

Owner. 

B. Not Used. 

 

SC 5.06I Delete Paragraph 5.06I in its entirety and insert the following: 

[Reserved]. 

 

SC 6.03.H Delete the last sentence of Paragraph 6.03H in its entirety and replace it with the following: 

If any professional design services are performed by a Subcontractor, then as to such professional services 

performed by such Subcontractor, the requirements of this paragraph may be met through the purchasing 

and maintenance of such insurance by Subcontractor.  

 

SC 6.03 Add the following as Paragraphs 6.03.K-M, immediately after Paragraph 6.03.J: 

K.  The limits of liability for the insurance required by Paragraph 6.03 of the General Conditions shall 

provide coverage for not less than the following amounts or greater where required by Laws and 

Regulations: 

1. Workers’ Compensation, and related coverages under Paragraphs 6.03.A.1 and A.2 of the 

General Conditions: 

 

State: Statutory 

Federal, if applicable (e.g., Longshoreman’s): Statutory 

 Jones Act coverage, if applicable:  

 Bodily injury by accident, each accident 500,000.00 

 Bodily injury by disease, aggregate 500,000.00 

Employer’s Liability: 500,000.00 

 Jones Act coverage, if applicable: 500,000.00 

 Bodily injury by accident, each accident 500,000.00 

 Bodily injury by disease, aggregate 500,000.00 

For work performed in monopolistic states, stop-gap liability 

coverage shall be endorsed to either the worker’s compensation 

or commercial general liability policy with a minimum limit of: 

 

Foreign voluntary worker compensation Statutory 

2. Contractor’s Commercial General Liability under Paragraphs 6.03.B and 6.03.C of the General 

Conditions: 

General Aggregate 2,000,000.00 
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Products - Completed Operations Aggregate 1,000,000.00 

Personal and Advertising Injury  1,000,000.00 

Each Occurrence (Bodily Injury and Property Damage) 1,000,000.00 

3. Automobile Liability under Paragraph 6.03.D. of the General Conditions: 

Bodily Injury  

 Each Person 1,000,000.00 

 Each Accident  1,000,000.00 

Property Damage  

 Each Accident 1,000,000.00 

Combined Single Limit of 1,000,000.00 

4. Excess or Umbrella Liability: 

 Per Occurrence 500,000.00 

General Aggregate 500,000.00 

5. Contractor’s Professional Liability: 

Each Claim 2,000,000.00 
Annual Aggregate 2,000,000.00 

 

 L. Contractor waives all rights against Owner, including right of or for subrogation, for damages 

to the extent covered by an employer liability policy.” 

 

 M. Contractor shall purchase and maintain for the duration of the Contract, including the Guaranty 

Period, all insurance required by Laws and Regulations in accordance with such Laws and Regulations. 

 

SC 6.05.A.14 Add the following as a new Paragraph 6.05.A.14 immediately after Paragraph 

6.05.A.13: 

“include by express endorsement coverage of damage to Contractor’s equipment.” 

 

SC 6.06.B.1 Delete Paragraph 6.06.B.1 in its entirety and replace it with: 

[Deleted.] 

 

SC 6.06.C Delete Paragraph 6.06.C in its entirety and replace it with: 

[Deleted.] 

 

SC 6.08 Add as new Paragraph 6.08 immediately after Paragraph 6.07.C: 

NOTHING HEREIN SHALL, NOR IS INDENDED TO, WAIVE ANY DEFENSE, IMMUNITY OR 

LIMITATION OF LIABILITY WHICH MAY BE AVAILABLE TO THE OWNER OR ITS 

RESPECTIVE OFFICERS, AGENTS AND EMPLOYEES, UNDER THE MAINE TORT CLAIMS ACT 

OR ANY OTHER PRIVILEGED AND/OR IMMUNITIES PROVIDED BY LAWS OR REGULATIONS. 

 

SC 7.04.A Amend the third sentence of Paragraph 7.04.A by striking out the following words:  

Unless the specification or description contains or is followed by words reading that no like, equivalent, or 

‘or-equal’ item is permitted.  

 
SC 7.04.A.1 Amend the last sentence of Paragraph a.3 by striking out “and;” and adding a period at 

the end of Paragraph 704.A.1.a.3.  

 

SC 7.04.A.1 Delete paragraph 7.04.A.1.a.4 in its entirety and insert the following in its place:  
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[Deleted].  

 

SC 7.06.A Amend Paragraph 7.06.A by adding the following text to the end of the Paragraph:  

The Contractor shall not award work valued in the aggregate at more than fifty percent of the Contract Price 

to Subcontractor(s), without prior written approval of the Owner.  
 

SC 7.06.B Delete Paragraph 7.06.B in its entirety and insert the following in its place:  

[Deleted]  

 

SC 7.06.E Amend the second sentence of Paragraph 7.06.E by striking out the following language: 

“Owner may also require Contractor to retain specific replacements; provided, however, that”.  

 

SC 7.07.B Delete Paragraph 7.07.B in its entirety and insert the following in its place: 

[Deleted]. 

 

SC 7.08.A Amend the first sentence of Paragraph 7.08.A by striking out the following language: 

Unless otherwise provided in the Contract Documents, 

 

SC 7.08.A Add the following new language to the end of Paragraph 7.08.A: 

It is the responsibility of the Contractor to be familiar with the applicable provisions of each permit and 

approval and to complete all work in accordance with each permit and approval as they apply to the work, 

regardless of whether such permit was provided by Owner or Contractor. 

 

SC 7.17.E-F Add the following new paragraphs immediately after Paragraph 7.17.D: 

E. Contractor shall require by contract that all Subcontractors and Suppliers warrant labor, materials, 

or services performed and provided at least to the same degree and standard that Contractor 

warrants and guarantees work to Owner. 

F. The warranty and guarantee provisions of this Paragraph 7.17 shall be in addition to and not in 

limitation of any other warranties, guarantees or remedies allowed by Laws and Regulations of the 

Contract Documents. 

 

SC 7.18.A. Amend Paragraph 7.18.A to read in its entirety: 

Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, member, 

partners, employees, agents, consultants and subcontractors of each and any of them in their official and 

individual capacities, from and against all claims, costs, losses and damages (including but not limited to 

all fees and charges of engineers, architects, attorneys, and other professionals and all court of arbitration 

or other dispute resolution costs) arising out of or relating to the performance of the Work, provided that 

any such claim, cost, loss or damage is attributable to bodily injury, sickness, disease or death, or to injury 

to or destruction of tangible property (other than the Work itself), including the loss of use resulting 

therefrom but only to the extent caused by any negligent act or omission of Contractor, any Subcontractor, 

any Supplier, or any individual or entity directly or indirectly employed by any of them to perform any of 

the Work or anyone for whose acts any of them may be liable. 

 

SC 7.18.B. Amend Paragraph 7.18.B to include “in their official and individual capacities” following 

“consultants, or subcontractors” and before “by any employee.” 

 

SC 7.18.B. Add the following language to the end of Paragraph 7.18.B: 

THE DEFENSE AND INDEMNIFICATION OBLIGATIONS IN THIS PARAGRAPH 7.18 IS 

INDENTENDED TO WAIVE ANY EXCLUSIVITY-OF-REMEDY DEFENSE OR EMPLOYER 

IMMUNITY PROVISIONS THAT MAY OTHERWISE BE AVAILABLE UNDER WORKERS’ 

COMPENSATION OR SIMILAR LAWS. 
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SC 7.18.D. Add the following new paragraph immediately after Paragraph 7.18.C.2: 

 D. NOTHING HEREIN SHALL, NOR IS INTENDED TO, WAIVE ANY DEFENSE, 

IMMUNITY OR LIMITATION OF LIABILITY WHICH MAY BE AVAILABLE TO THE OWNER OR 

ITS RESPECTIVE OFFICERS, AGENTS AND EMPLOYEES, UNDER THE MAINE TORT CLAIMS 

ACT OR ANY OTHER PRVILEGES AND/OR IMMUNITUES PROVIDED BY LAWS OR 

REGULATIONS. 

 

SC 10.03 Add the following new paragraphs immediately after Paragraph 10.03.A: 

B. The Resident Project Representative (RPR) will be Engineer's representative at the Site, will act as 

directed by and under the supervision of Engineer, and will confer with Engineer regarding RPR's 

actions. 

1. General: RPR's dealings in matters pertaining to the Work in general shall be with Engineer 

and Contractor. RPR's dealings with Subcontractors shall only be through or with the full 

knowledge and approval of Contractor. RPR shall generally communicate with Owner only 

with the knowledge of and under the direction of Engineer. 

2. Schedules:  Review the progress schedule, schedule of Shop Drawing and Sample submittals, 

and Schedule of Values prepared by Contractor and consult with Engineer concerning 

acceptability. 

3. Conferences and Meetings:  Attend meetings with Contractor, such as preconstruction 

conferences, progress meetings, job conferences, and other Project-related meetings, and 

prepare and circulate copies of minutes thereof. 

4. Liaison: 

a. Serve as Engineer’s liaison with Contractor. Working principally through Contractor’s 

authorized representative or designee, assist in providing information regarding the 

provisions and intent of the Contract Documents. 

b. Assist Engineer in serving as Owner’s liaison with Contractor when Contractor’s 

operations affect Owner’s on-Site operations. 

c. Assist in obtaining from Owner additional details or information, when required for proper 

execution of the Work. 

5. Interpretation of Contract Documents: Report to Engineer when clarifications and 

interpretations of the Contract Documents are needed and transmit to Contractor clarifications 

and interpretations as issued by Engineer. 

6. Shop Drawings and Samples: 

a. Record date of receipt of Samples and Contractor-approved Shop Drawings. 

b. Receive Samples which are furnished at the Site by Contractor, and notify Engineer of 

availability of Samples for examination. 

c. Advise Engineer and Contractor of the commencement of any portion of the Work 

requiring a Shop Drawing or Sample submittal for which RPR believes that the submittal 

has not been approved by Engineer. 

7. Modifications: Consider and evaluate Contractor’s suggestions for modifications in Drawings 

or Specifications and report such suggestions, together with RPR’s recommendations, if any, 

to Engineer. Transmit to Contractor in writing decisions as issued by Engineer. 

8. Review of Work and Rejection of Defective Work: 

a. Conduct on-Site observations of Contractor’s work in progress to assist Engineer in 

determining if the Work is in general proceeding in accordance with the Contract 

Documents. 

b. Report to Engineer whenever RPR believes that any part of Contractor’s work in progress 

is defective, will not produce a completed Project that conforms generally to the Contract 

Documents, or will imperil the integrity of the design concept of the completed Project as 

a functioning whole as indicated in the Contract Documents, or has been damaged, or does 

not meet the requirements of any inspection, test or approval required to be made; and 

advise Engineer of that part of work in progress that RPR believes should be corrected or 
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rejected or should be uncovered for observation, or requires special testing, inspection or 

approval. 

9. Inspections, Tests, and System Start-ups: 

a. Verify that tests, equipment, and systems start-ups and operating and maintenance training 

are conducted in the presence of appropriate Owner’s personnel, and that Contractor 

maintains adequate records thereof. 

b. Observe, record, and report to Engineer appropriate details relative to the test procedures 

and systems start-ups. 

10. Records: 

a. Prepare a daily report or keep a diary or log book, recording Contractor’s hours on the Site, 

Subcontractors present at the Site, weather conditions, data relative to questions of Change 

Orders, Field Orders, Work Change Directives, or changed conditions, Site visitors, 

deliveries of equipment or materials, daily activities, decisions, observations in general, 

and specific observations in more detail as in the case of observing test procedures; and 

send copies to Engineer. 

b. Record names, addresses, fax numbers, e-mail addresses, web site locations, and telephone 

numbers of all Contractors, Subcontractors, and major Suppliers of materials and 

equipment. 

c. Maintain records for use in preparing Project documentation. 

11. Reports: 

a. Furnish to Engineer periodic reports as required of progress of the Work and of 

Contractor’s compliance with the Progress Schedule and schedule of Shop Drawing and 

Sample submittals. 

b. Draft and recommend to Engineer proposed Change Orders, Work Change Directives, and 

Field Orders. Obtain backup material from Contractor. 

c. Immediately notify Engineer of the occurrence of any Site accidents, emergencies, acts of 

God endangering the Work, force majeure or delay events, damage to property by fire or 

other causes, or the discovery of any Constituent of Concern or Hazardous Environmental 

Condition. 

12. Payment Requests:  Review applications for payment with Contractor for compliance with the 

established procedure for their submission and forward with recommendations to Engineer, 

noting particularly the relationship of the payment requested to the Schedule of Values, Work 

completed, and materials and equipment delivered at the Site but not incorporated in the Work. 

13. Certificates, Operation and Maintenance Manuals:  During the course of the Work, verify that 

materials and equipment certificates, operation and maintenance manuals and other data 

required by the Contract Documents to be assembled and furnished by Contractor are 

applicable to the items actually installed and in accordance with the Contract Documents, and 

have these documents delivered to Engineer for review and forwarding to Owner prior to 

payment for that part of the Work. 

14. Completion: 

a. Participate in Engineer’s visits to the Site to determine Substantial Completion, assist in 

the determination of Substantial Completion and the preparation of a punch list of items to 

be completed or corrected. 

b. Participate in Engineer’s final visit to the Site to determine completion of the Work, in the 

company of Owner and Contractor, and prepare a final punch list of items to be completed 

and deficiencies to be remedied. 

c. Observe whether all items on the final list have been completed or corrected and make 

recommendations to Engineer concerning acceptance and issuance of the notice of 

acceptability of the work. 

C. The RPR shall not: 

1. Authorize any deviation from the Contract Documents or substitution of materials or equipment 

(including “or-equal” items). 
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2. Exceed limitations of Engineer’s authority as set forth in the Contract Documents. 

3. Undertake any of the responsibilities of Contractor, Subcontractors, or Suppliers. 

4. Advise on, issue directions relative to, or assume control over any aspect of the means, 

methods, techniques, sequences or procedures of Contractor’s work. 

5. Advise on, issue directions regarding, or assume control over security or safety practices, 

precautions, and programs in connection with the activities or operations of Owner or 

Contractor. 

6. Participate in specialized field or laboratory tests or inspections conducted off-site by others 

except as specifically authorized by Engineer. 

7. Accept Shop Drawing or Sample submittals from anyone other than Contractor. 

8. Authorize Owner to occupy the Project in whole or in part. 

 

SC 11.04.C.2.a Delete Paragraph 11.04.C.2.a in its entirety and insert the following language in its 

place: 

For costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee shall be 10 percent. 

 

SC 11.07.C Add the following new paragraph after Paragraph 11.07.B:  

 All Change Orders must be concurred in by Agency before they are effective and before Owner has an 

obligation to make payment thereon.  

 

SC 12.01.D.1 Delete Paragraph 12.01.D.1 in its entirety and insert the following language in its place: 

Owner and Contractor agree to submit all disputes to mediation by senior management of each party.  Such 

mediation shall be initiated by the party submitting the Claim making such demand for mediation on the 

other party.  Owner and Contractor shall participate in the mediation process in good faith.  Mediation shall 

be conducted as agreed to by the parties or if the parties cannot agree, under the Mediation Rules of the 

American Arbitration Association then in effect.  The demand for mediation shall stay the Claim submittal 

and response process. Notwithstanding the above, the Owner reserves the right to institute legal action 

against the Contractor in Cumberland County Superior Court in lieu of demanding senior management 

mediation pursuant to this Paragraph, in which case the Claims or disputes which are the subject of such 

action shall be decided by the Court in accordance with Article 17. 

 

SC 12.01.D.2 Amend the first sentence of Paragraph 12.01.D.2 to read in its entirety: 

Sixty (60) days after such demand for mediation under Paragraph 12.01.D.1, either Owner of Contractor 

may unilaterally terminate the mediation process, and the Claim submittal and decision process shall resume 

as of the date of the termination. 

 

SC 13.01.A Delete Paragraph 13.02.A in its entirety and insert the following language in its place: 

It is understood that Contractor has included in the Contract Price all allowances so named in the Bid 

Schedule and shall cause the Work so covered to be performed and shall invoice for such Work at Cost of 

Work plus a Contractor Fee of five percent (5%) of such Cost of the Work. Further, if any tariffs, duties, 

taxes, or trade restrictions are enacted or modified after the Bid Submission Date, by any governmental 

authority, on materials, goods, or services required for the performance of Contractor’s Scope of Work, 

there shall be no modification of the Contract Price or any Unit Price. 

 

SC 13.04 Add the following new Paragraph 13.04 immediately after Paragraph 13.03.E.3: 

13.04 Lump Sum Work. Items 1 through 35 on the Bid Schedule is Lump Sum Work. Contractor shall 

invoice and be paid for such work by percent complete. 

 

SC 13.02.C Delete Paragraph 13.02.C in its entirety and insert the following in its place:  

[Deleted]  
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SC 15.01.B Amend the second sentence of Paragraph 15.01.B.1 by striking out the following text: “a 

bill of sale, invoice, or other.”  

 

SC 15.01.B.1 Delete Paragraph 15.01.B.1 in its entirety and insert the following in its place: 

At least 20 days before the date established in the Agreement for each progress payment (but not more often 

than once a month), Contractor shall submit to Engineer for review an Application for Payment filled out 

and signed by Contractor covering the Work completed as of the date of the Application and accompanies 

by such supporting documentation as is required by the Contract Documents.  

 

SC 15.01.B.3 Add the following language at the end of paragraph 15.01.B.3: No payments will be made 

that would deplete the retainage, place in escrow any funds that are required for retainage, or invest the 

retainage for the benefit of the Contractor.  

 

SC 15.01.B.4 Add the following new paragraph after Paragraph 15.01.B.3: The Application for 

Payment form to be used on this Project is EJCDC C-620. The Agency must approve all Applications for 

Payment before payment becomes due to Contractor or is made.  

 

SC 15.01.B.5 Add the following new paragraph after Paragraph 15.01.B.4: 

Beginning with the second Application for Payment Contractor  shall provide lien waivers in connection 

with its Applications for Payment as follows: Contractor shall provide a duly executed lien waiver releasing 

any and all liens, security interests or encumbrances on behalf of Contractor for the payment or payments 

received by Contractor in connection with all preceding Applications for Payment, and a duly executed lien 

waiver from each of its Suppliers, Subcontractors, and sub-subcontractors releasing any and all liens, 

security interests or encumbrances related to all Work and materials for which the Owner has made payment 

to the Contractor through all preceding Applications for Payment. 

 

SC 15.01.D.1 Delete Paragraph 15.01.D.1 in its entirety and insert the following in its place: The 

Application for Payment with Engineer’s recommendations will be presented to the Owner and Agency for 

consideration. If both the Owner and Agency find the Application for Payment acceptable, the 

recommended amount less any reduction under the provisions of Paragraph 15.01.E will become due twenty 

(20) days after the Application for Payment is presented to the Owner, and the Owner will make payment 

to the Contractor.  

 

SC 15.02.A Amend Paragraph 15.02.A by striking out the following text: “no later than seven days 

after the time of payment by Owner” and insert “no later than the time of payment by Owner.”  

 

SC 15.07.A Amend Paragraph 15.07.A to include the language “unknown claims” following “claims 

arising from unsettled Liens” and before “from defective Work.” 

 

SC 16.02.A.5 Add the following new paragraphs after Paragraph 16.02.A.4: 

 5. Contractor commences a voluntary case under any chapter of the Bankruptcy Code (Title 11, 

United States Code), as now or hereafter in effect, or a petition is filed against Contractor under any Chapter 

of the Bankruptcy Code, or if  any equivalent or similar action is taken under any Laws and Regulations in 

effect at such time relating to the bankruptcy or insolvency; 

 6. Any other reason which would objectively be cause for termination in a construction contract 

context.”  

 

SC 17.01.C Add the following new paragraph after Paragraph 17.01.B.3: 

 C. Owner and Contractor agree that they will submit any and all unsettled Claims, counterclaims, 

disputes and other matters in question between them arising out of or relating to the Contract Documents 

("disputes"), to mediation by senior management representatives of each party. If resolution is not achieved, 

then the dispute shall be submitted to the Cumberland County Superior Court which the parties agree shall 
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have sole and exclusive jurisdiction over disputes and to whose jurisdiction the parties consent and which, 

early in the process, will require alternative dispute resolution.  

1. Owner and Contractor shall participate in the mediation process in good faith.  

2. If the Claim is not resolved by senior management mediation, Engineer’s action under Article 

10 shall become final and binding 30 days after termination of the mediation unless, within that 

time period, Owner or Contractor files an action in the Cumberland County Superior Court.  

 

SC 17.02 Add the following new paragraph after Paragraph 17.01: 

The Contractor will require that all Subcontractors and Suppliers agree to dispute resolution provisions as 

set forth in this Contract. 

 

SC 17.03 Add the following new paragraph after Paragraph 17.02: 

Contractor shall not have the right to stop performance of the Work pending resolution of a Claim or 

dispute. Contractor and Owner shall continue to perform in accordance with the Contract during the 

pendency of a Claim or dispute.” 

 

SC 17.04 Add the following new paragraph after Paragraph 17.03: 

For any matter subject to final resolution under this Article in which the Owner was the prevailing party, 

the Owner shall be entitled to an award of its attorneys’ fees and fees and associated costs and expenses, 

including expenses of engineering, claims and other consultants incurred in the final resolution proceedings, 

in an equitable amount to be determined in the discretion of the court. 

 

SC 18.09 Add the following new paragraph after Paragraph 18.08: 

Owner and Contractor agree that Contractor is an independent contractor. 

 

SC 18.10 Add the following new paragraph after Paragraph 18.09: 

This Contract is entered into solely by Owner and Contractor, and subject to indemnification obligations 

hereunder, may be enforced only by Owner and Contractor and the Contract shall not create any rights in 

third parties or cerate obligations to third-parties. 
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 Work Change Directive No.  

 

Date of Issuance:  Effective Date:  

Owner: Town of Scarborough Owner’s Contract No.: TBD 

Contractor:  Contractor’s Project No.:  

Engineer: Haley Ward, Inc. Engineer's Project No.: 10703.054 

Project: Black Point Road Embankment 

Reconstruction at Prouts Neck 
Contract Name:   Black Point Road Embankment 

Reconstruction at Prouts Neck 

  
Contractor is directed to proceed promptly with the following change(s): 

Description:   
 

Attachments: [List documents supporting change]   
 

 

Purpose for Work Change Directive: 
Directive to proceed promptly with the Work described herein, prior to agreeing to changes on Contract Price and 
Contract Time, is issued due to: [check one or both of the following] 

 Non-agreement on pricing of proposed change. 

  Necessity to proceed for schedule or other Project reasons. 

Estimated Change in Contract Price and Contract Times (non-binding, preliminary): 

Contract Price  $  [increase] [decrease]. 

Contract Time   days [increase] [decrease]. 

Basis of estimated change in Contract Price: 

 Lump Sum  Unit Price 

 Cost of the Work  Other 

RECOMMENDED: AUTHORIZED BY: RECEIVED: 

By:  By:  By:  

 Engineer (Authorized Signature)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title:  Title:  

Date:  Date:   Date:  

 

Approved by Funding Agency (if applicable)  

By:    Date:  

Title:      

 



 
 
 

EJCDC® C-941, Change Order. 
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.   
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 Change Order No.  

 
Date of Issuance:  Effective Date:  

Owner: Town of Scarborough Owner's Contract No.: TBD 

Contractor:  Contractor’s Project No.:  

Engineer: Haley Ward, Inc. Engineer's Project No.: 10703.054 

Project: Black Point Road Embankment 
Reconstruction at Prouts Neck 

Contract Name: Black Point Road Embankment 
Reconstruction at Prouts Neck 

  
The Contract is  modified as follows upon execution of this Change Order: 

Description:  
 

Attachments:  [List documents supporting change]  

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES  
[note changes in Milestones if applicable] 

Original Contract Price: Original Contract Times: 
 Substantial Completion:    
$   Ready for Final Payment:    

 days or dates 

[Increase] [Decrease]  from previously approved Change 
Orders No.        to No.      : 

[Increase] [Decrease] from previously approved Change 
Orders No.        to No.       : 

 Substantial Completion:    
$   Ready for Final Payment:      

 days 

Contract Price prior to this Change Order: Contract Times prior to this Change Order: 
 Substantial Completion:    
$   Ready for Final Payment:    

 days or dates 

[Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order: 
 Substantial Completion:    
$   Ready for Final Payment:      

 days or dates 

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 
 Substantial Completion:    
$   Ready for Final Payment:    

 days or dates 

RECOMMENDED: ACCEPTED: ACCEPTED: 

By:  By:  By:  

 Engineer (if required)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title
: 

 Title
: 

 

Date:  Date
:  

 Date
: 

 
 
Approved by Funding Agency (if 
applicable)  

By:    Date:  

Title:      

 



 

EJCDC® C-942, Field Order.  
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.   

Page 1 of 1 
 

 Field Order No.  

 

Date of Issuance:  Effective Date:  

Owner: Town of Scarborough Owner’s Contract No.: TBD 

Contractor:  Contractor’s Project No.:  

Engineer: Haley Ward, Inc. Engineer's Project No.: 10703.054 

Project: Black Point Road Embankment 
Reconstruction at Prouts Neck  

Contract Name:   Black Point Road Embankment 
Reconstruction at Prouts Neck  

  

Contractor is hereby directed to promptly execute this Field Order, issued in accordance with General Conditions 
Paragraph 11.01, for minor changes in the Work without changes in Contract Price or Contract Times.  If Contractor 
considers that a change in Contract Price or Contract Times is required, submit a Change Proposal before proceeding 
with this Work.  

Reference:    

 Specification(s)  Drawing(s) / Detail(s) 

Description:   
 

Attachments: 
 

ISSUED: RECEIVED: 

By:  By:  

 Engineer (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title:  

Date:  Date:  

     

Copy to: Owner 
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SUBMITTAL / 

SHOP DRAWING REVIEW 

Date: Job #:  10703.054 

Project Name:  Black Point Road Embankment 

Reconstruction at Prouts Neck 

 

To:  Submittal No.:  

 

  Number of Copies Received:  

 

  Number of Copies Returned:  

 

  

 

VIA:     □ US MAIL □ UPS □ FED EX □ Delivered by:  

 

Review is only for conformance with the design concept and compliance with the information 

given in the contract documents.  The Contractor is responsible for dimensions to be confirmed 

and correlated at the site for information that pertains solely to the fabrication processes or to the 

means, methods, techniques, sequences, and procedures of construction and for coordination of 

the work of all trades. 
 

Description Submittal 

No. 

Approved Approved 

as Noted 

Resubmission  

Required 

Disapproved 

      

      

      

      

      

      

      

 

Remarks:      

     

     

     

     

Copies to:     Signed by:   

 

 

 

  



 
 WAIVER OF LIEN 

 

 

State of Maine 

County of                                  , ss.                                                       , 20    .     

 

TO ALL WHOM IT MAY CONCERN: 

 

 The undersigned,                                                                                    , has been employed 

by                                                                                      to furnish                                                                                                         

for the building owned by                                                                                  and located at                                                                                                                                                                                                               

; and 

 

 The undersigned, in consideration of the sum of                                                                     

Dollars ($                  ), the receipt whereof is hereby acknowledged, does hereby waive and 

release any and all liens, right of lien, or claim of whatsoever kind or character on said described 

building and premises, on account of any and all labor or material, or both, furnished for or 

incorporated into said building by the undersigned, up to and including                                        , 

20   . 

 

 The undersigned further certifies that the payment made for the execution of this waiver is 

given and accepted as absolute payment, and not as conditional or part payment, or as security 

for payment. 

 

Signed and delivered as a sealed instrument this              day of                           , 20    . 

 

                                                                            

(Sub) Contractor 

 

  By                                        (Legal Seal) 

       Its 

--------------------------------------------------------------------------------------------------------------------- 

 CERTIFICATE OF FINAL PAYMENT 

 

 The undersigned further certifies that all work to be performed by the undersigned at the 

above premises, including any changes and additions, has been completed, and there is no 

remaining work to be done by the undersigned at that location under the agreement for the work.  

The payment received herewith constitutes final payment in full for all work done by the 

undersigned on the described premises, and the above lien waiver covers all of the labor and 

materials contracted for by the undersigned. 

 

                                                                            
(Sub) Contractor 

 

  By                                        (Legal Seal) 

       Its 

 

Dated:                         , 20   . 
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SECTION 01 10 00 

 

SUMMARY OF WORK 

 

PART 1 - GENERAL 

 

1.1 REQUIREMENT INCLUDED 

 

 A. The work to be performed under this Contract shall consist of furnishing all plant, tools, 

equipment, materials, supplies, and manufactured articles and for furnishing all 

transportation and services, including fuel, power, water, and essential 

communications, and for the performance of all labor, work, or other operations 

required for the fulfillment of the Contract in strict accordance with the specifications, 

drawings, and other Contract Documents as herein before defined, all of which are 

made a part hereof, and including such detail sketches as may be furnished by the 

Engineer from time to time during construction in explanation of said Contract 

Documents.  The work shall be complete, and all work, materials, and services not 

expressly shown or called for in the Contract Documents which may be necessary for 

the complete and proper construction of the work in good faith shall be performed, 

furnished, and installed by the Contractor as though originally so specified or shown, at 

no increase in cost to the Owner. 

 

1.2 RELATED SECTIONS 

 

 A. Section 01 56 00:  Temporary Facilities and Controls.  

 

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

  

A. The work shall consist of reconstruction of an eroded, seaside, stone revetment and 

embankment along with the full reconstruction of approximately 485 linear feet of Black 

Point Road, installation of new drainage piping, and replacement of steel guardrail.  Work 

associated with this Agreement shall be substantially complete on or before June 13, 2025. 

Substantially complete is defined by the Town of Scarborough as having the following 

items completed: all utility infrastructure, all drainage infrastructure, all roadway gravels 

installed, binder pavement course installed, guardrail protection in place, and slope 

stabilization. The Contractor shall demobilize for the summer months. Remaining work 

under this Agreement shall take place after September 1, 2025, with all remaining items 

completed prior to September 20, 2025.  

 

1.4 CONTRACT METHOD 

 

 A. The work hereunder will be constructed under unit price pricing as indicated in the Bid 

Schedule.  Unit prices on the Bid Schedule will be used as a basis for pricing of any 

change orders, or additional services.   

 

 B. The Contractor shall include the General Conditions and Supplementary General 

Conditions of the Contract as a part of all of its subcontract agreements. 
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1.5 WORK BY OTHERS 

 

 A. The Contractor's attention is directed to the fact that work may be conducted at the site 

by other Contractors during the performance of the work under this contract.  The 

Contractor shall conduct its operations so as to cause a minimum of interference with 

the work of such other Contractors and shall cooperate fully with such Contractors to 

provide continued safe access to their respective portions of the site, as required to 

perform their respective contracts. 

 B. Interference with Work on Utilities:  The Contractor shall cooperate fully with all 

utility forces of the Owner or forces of other public or private agencies engaged in the 

relocation, altering, or otherwise rearranging of any facilities which interfere with the 

progress of the work, and shall schedule the work so as to minimize interference with 

said relocation, altering, or other rearranging of facilities. 

 

1.6 WORK SEQUENCE 

 

 A. The Contractor shall coordinate construction schedule and operations with Owner. 

 

1.7 CONTRACTOR USE OF PROJECT SITE 

 

A. The Contractor's use of the project site shall be limited to its construction operations, 

including on-site storage of materials, on-site fabrication facilities, and field offices. 

B. The Owner will allow Contractor to utilize portions of nearby Town of Scarborough 

property for temporary storage of equipment and materials, parking, and other 

construction related activities, upon approval by the Owner.  Nearby Town property is 

likely to include certain portions of the Black Point Road, and its right-of-way, and 

certain portions of land associated with Ferry Beach.   

 

1.8 ACCESS TO SITE 

 

A. Representatives of the Owner, Engineer, State agencies, and/or Federal Agencies shall 

have access to the work whenever it is in preparation or progress and the Contractor 

shall provide proper facilities for such access and inspection. 

 

END OF SECTION 
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SECTION 01 10 19 

 

CONTRACT CONSIDERATIONS 

 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

 A. Testing Allowances. 

 

 B. Schedule of Payments. 

 

 C. Applications for Payment. 

 

 D. Change procedures. 

 

1.2 RELATED SECTIONS 

 

 A. Section 01 33 00 – Submittal Procedures. 

 

 B. Section 01 40 00 - Quality Requirements. 

 

 C.  Section 01 60 00 – Product Requirements. 

 

1.3 TESTING ALLOWANCES 

 

 A. Costs Included in Allowances: Cost of engaging a testing firm, execution of tests, 

reporting results. 

 

 B. Costs Not Included in the Allowance: 

1. Incidental labor and facilities required to assist testing firm. 

2. Costs of testing laboratory services required by Contractor separate from Contract 

Document requirements. 

3. Costs of retesting upon failure of previous tests as determined by Engineer. 

 

 C. Payment Procedures: 

  1. Submit one copy of the inspection or testing firm's invoice with next application for 

payment. 

 

1.4 SCHEDULE OF PAYMENTS 

 

 A. Submit in accordance with General Conditions, Supplemental Conditions, and Section 

01 33 00. 

 

 B. Submit typed schedule on Contractor's standard form. 
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 C. Submit Schedule of Progress Payments in duplicate within 15 days after date of Owner-

Contractor Agreement. 

 

 D. Revise schedule to list approved Change Orders, with each Application for Payment. 

 

1.5 APPLICATIONS FOR PAYMENT 

 

 A. Submit three copies of each for payment. 

 

 B. Content and Format: Utilize Schedule of Values for listing items in Application. 

 

 C. Payment Period: Monthly. 

 

1.6 CHANGE PROCEDURES 

 

 A. The Engineer will advise of minor changes in the Work not involving an adjustment to 

Contract Price or Contract Time as authorized by General Conditions, Paragraph 9.05. 

 

 B. The Engineer may issue a Proposal Request which includes a detailed description of a 

proposed change with supplementary or revised Drawings and specifications, and a 

change in Contract Time for executing the change. Contractor will prepare and submit 

an estimate within 10 days. 

 

 C. The Contractor may propose changes by submitting a request for change to the 

Engineer, describing the proposed change and its full effect on the Work.  Include a 

statement describing the reason for the change, and the effect on the Contract Price and 

Contract Time with full documentation and a statement describing the effect on Work 

by separate or other contractors.  Document any requested substitutions in accordance 

with Section 01 60 00. 

 

 D. Stipulated Price Change Order: Based on Proposal Request and Contractor's fixed 

estimated price quotation or Contractor's request for a Change Order as approved by 

Engineer.  

 

 E. Unit Price Change Order: For pre-determined unit prices and quantities, the Change 

Order will be executed on a fixed unit price basis. For unit costs or quantities of units of 

work which are not pre-determined, execute Work under a Work Directive Change. 

Changes in Contract Price or Contract Time will be computed as specified for Time and 

Material Change Order. 

 

 F. Work Change Directive: Engineer may issue a Work Directive Change signed by the 

Owner, instructing the Contractor to proceed with a change in the Work, for subsequent 

inclusion in a Change Order. Document will describe changes in the Work, and 

designate method of determining any change in Contract Price or Contract Time. 

Promptly execute the change. 
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G. Time and Material Change Order: Submit itemized account and supporting data after 

completion of change, within time limits indicated in the Conditions of the Contract. 

Engineer will determine the change allowable in Contract Price and Contract Time as 

provided in the Contract Documents. 

 

H. Maintain detailed records of work done on Time and Material basis. Provide full 

information required for evaluation of proposed changes, and to substantiate costs for 

changes in the Work. 

 

I. Execution of Change Orders: Engineer will issue Change Orders for signatures of 

parties as provided in the Conditions of the Contract. 

 

 

END OF SECTION 
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SECTION 01 10 26 

 

MEASUREMENT AND PAYMENT 

 

PART 1 - GENERAL 

 

1.1 SCOPE 

 

 A. Payment for various items shown on the Bid Schedule, as further specified herein shall 

include all compensation to be received by the Contractor for furnishing all tools, 

equipment, supplies, materials and manufactured articles, and for all labor, operations, 

and incidentals appurtenant to the items of work being described, as necessary to 

complete the various items of the work all in accordance with the requirements of the 

Project Manual, including all appurtenances thereto, and including all costs of 

compliance with the regulations of public agencies having jurisdiction.  No separate 

payment will be made for any item that is not specifically set forth in the Bid Schedule, 

and all costs, therefore, shall be included in the prices named in the Bid Schedules for 

the various appurtenant items of work. 

 

1.2 METHOD OF MEASUREMENT AND PAYMENT 

 

A. Incidental Items 

 

1. Preservation and Protection of Existing Conditions 

 

Preservation and protection of existing plantings, utilities, stone wall and other 

existing features identified on the project plans, or by Owner, shall be considered 

incidental to the project.  This shall include all equipment, materials, installation, 

and maintenance to satisfactorily provide preservation and protection of existing 

features.   

 

2. Repair and/or Restoration of Town and/or Abutting Property 

 

Contractor shall be responsible for the Repair and/or Restoration of Town and/or 

abutting property, to their pre-construction conditions, that become damaged 

during construction.  This work shall be considered incidental to the project.  This 

shall include all labor, materials, and equipment as required to satisfactorily 

complete the repair and/or restoration.   

 

3. Maintaining and Repairing Damage to Existing Utilities 

 

Maintaining and repairing damage to any public or private utility encountered 

including water, drainage, sanitary, services and pipes shall be considered 

incidental to the project, regardless of if pipes are shown on the drawings with the 

exception of direct on-grade conflicts. 
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4. Test Pits:  

  

All test pits associated with the project shall be considered incidental to the 

project.  Test pits shall be determined by the Contractor and approved by the 

Engineer to locate utilities, confirm elevations or any other operation as necessary 

for the construction of the project. This shall include all labor, equipment, and 

materials to satisfactorily complete the excavation and backfilling of the test pits 

as required for the project.  Test pit logs, pictures, or other recordings of results 

from test pits shall be completed and issued to the Owner.   

 

5. Removal of existing roadway paint within 150 feet of the project area shall be 

considered incidental to the project. The Contractor shall only be responsible for 

removing existing paint lines, arrows, lettering, etc. that refer to the current traffic 

control conditions at the site, i.e. “Do Not Enter”, and would otherwise remain 

visible after the project is complete.  

   

6. All other items indicated as Incidental in the Contract Documents. 

 

 B. Measurement and payment for items shown on the Bid Schedule will be made on a 

percentage-completed basis, unless otherwise described below:   

 

1. Mobilization  

 
Mobilization costs are costs of initiating and executing the contract, general 
contract administration costs, insurance and bonds, the providing of facilities and 
controls not a part of the project but necessary to administer and construct the 
project (refer to Section 01560).  

 
Payment for Mobilization shall be at the lump sum price in the Bid Schedule and 
shall be payable at a maximum rate of 50% when required facilities have been 
provided and the Contractor has substantially commenced work on site, with 25% 
to be paid once work is substantially complete by June 13, 2025, and the 
remaining 25% to be paid when the Contractor demobilizes from the site, after 
final completion on or before September 20, 2025. 
 

 

2. QA/QC Testing 

 

Quality Assurance/Quality Control testing shall be measured and paid for by 

Contractor’s Cost of the Work plus a Contractor’s Fee of 5% of such Cost of the 

Work.  An allowance has been determined for this project. No payment will be 

made for tests not called for and no payment will be made for retests.   

 

4. Rock Removal (Bedrock/Ledge) 

 

Measurement for Rock Removal shall be by the in-place cubic yard prior to 

disturbance as required for construction of the project, as measured by the 
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Engineer and accepted in accordance with the Contract Documents. 

 

Payment for Rock Removal will be at the contract unit price in the Bid Schedule.  

The contract unit price shall be full compensation for all labor, equipment, 

blasting, material, notification, survey and other incidentals required to complete 

the work, including removal and disposal of waste from the site, in the areas 

necessary to complete the project as shown on the Contract Drawings and in 

accordance with Contract Specifications. Pay width and depth for open rock 

removal shall be determined prior to disturbance. The pay width for trench rock 

removal for mains/services shall be 24 inches wider than the pipe diameter and 

the depth to 6 inches below pipes, and structures shall be width of structure plus 2 

feet and the depth to 12 inches below structure.  Costs associated with over 

blasting, removal beyond pre-determined volume, or fill requirement to replace 

over excavation will be considered incidental to the pay item and will be the 

responsibility of the Contractor to correct.   

 

5. Unsuitable Material 

 

Measurement of the Unsuitable Material shall be made at the contract unit price 

per cubic yard as measured by the Engineer and accepted in accordance with the 

Contract Documents. 

 

Payment shall be made at the contract unit price as indicated in the Bid Schedule. 

The unit price shall be full compensation for excavating, transporting, stockpiling 

as necessary, disposal costs, and replacement of materials, and will include all 

labor, material, equipment and incidentals required to satisfactorily complete this 

item as indicated within the Contract Documents. Unsuitable Material is any fill 

which cannot be re-installed on project as backfill.   

  

 

 

END OF SECTION 
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SECTION 01 10 90 

 

REFERENCE STANDARDS 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

A. Quality assurance. 

 

B. Schedule of references. 

 

1.2 RELATED SECTIONS 

 

A. Section 01 40 00 - Quality Requirements. 

 

1.3 QUALITY ASSURANCE 

 

A. For products or workmanship specified by association, trade, or Federal Standards 

comply with requirements of the standard, except when more rigid requirements are 

specified or are required by applicable codes. 

 

B. Conform to reference standard by date of issue current on date of Contract Documents. 

 

C. Obtain copies of standards when required by Contract Documents. 

 

D. Maintain copy at job site during submittals, planning, and progress of the specific work, 

until Substantial Completion. 

 

E. Should specified reference standards conflict with Contract Documents, request 

clarification from Engineer before proceeding. 

 

F. The contractual relationship of the parties to the Contract shall not be altered from the 

Contract Documents by mention or inference otherwise in any reference document. 

 

1.4 SCHEDULE OF REFERENCES 

 

  AASHTO  American Association of State Highway 

       and Transportation Officials 

      444North Capitol Street, N.W. 

      Washington, DC  20001 

 

  AGC   Associated General Contractors of America 

      1957 E. Street N.W. 

      Washington, DC 20006 
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AI    Asphalt Institute 

      Asphalt Institute Building 

      College Park, MD  20740 

 

  ASTM   American Society for Testing and Materials 

      1916 Race Street 

      Philadelphia, PA 19103 

 

  EJCDC  Engineers' Joint Contract Documents Committee 

      American Consulting Engineers Council 

      1015 15th Street, N.W. 

      Washington, DC  20005 

 

  FS    Federal Specification 

      General Services Administration 

      Specifications and Consumer Information 

       Distribution Section (WFSIS) 

      Washington Navy Yard, Bldg. 197 

      Washington, DC  20407 

 

  UL    Underwriters' Laboratories, Inc. 

      333 Pfingston Road 

      Northbrook, IL  60062 

 

  MaineDOT 2020 Standard Specifications  

      2020 Municipal Partnership Initiative Municipal Guide  

      16 SHS 

      Augusta, Maine 04333-0016 

      

 

 

END OF SECTION 
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SECTION 01 20 00 
 

PRICE AND PAYMENT PROCEDURES 
 
PART 1  GENERAL 
 
1.1  SECTION INCLUDES 
 
 A.  Procedures for preparation and submittal of applications for progress payments. 
 
 B.  Documentation of changes in Contract Sum and Contract Time. 
 
 C.  Change procedures. 
 
 D.  Correlation of Contractor submittals based on changes. 
 
 E.  Procedures for preparation and submittal of application for final payment. 
 
1.2  APPLICATIONS FOR PROGRESS PAYMENTS 
 

A. Payment Period:  Submit at intervals stipulated in the Agreement. 
 
B. Electronic media printout including equivalent information will be considered in lieu of 

standard form specified; submit sample to Engineer for approval. 
 
C.  Forms filled out by hand will not be accepted. 

 
 D.  For each item, provide a column for listing each of the following: 
  1.  Item Number. 
  2.  Description of work. 
  3.  Scheduled Values. 
  4.  Previous Applications. 
  5.  Work in Place Materials under this Application. 
  6.  Authorized Change Orders. 
  7.  Total Completed to Date of Application. 
  8.  Percentage of Completion. 
  9.  Balance to Finish. 
  10.  Retainage. 
 
 E.  Execute certification by signature of authorized officer. 
 

F.  List each authorized Change Order as a separate line item, listing Change Order number 
and dollar amount as for an original item of Work. 

 
G.  Submit three copies of each Application for Payment. 

 
 H.  Include the following with the application: 
  1.  Partial release of liens from major Subcontractors and vendors. 
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I. When Engineer requires substantiating information, submit data justifying dollar 
amounts in question.  Provide one copy of data with cover letter for each copy of 
submittal. Show application number and date, and line item by number and description. 

 
1.3  MODIFICATION PROCEDURES 
 
 A.  Submit name of the individual authorized to receive change documents and who will be 

responsible for informing others in Contractor's employ or subcontractors of changes to 
the Contract Documents. 

 
 B.  For minor changes not involving an adjustment to the Contract Price or Contract Time, 

Engineer will issue instructions directly to Contractor. 
 
 C.  For other required changes, Engineer will issue a document signed by Owner 

instructing Contractor to proceed with the change, for subsequent inclusion in a Change 
Order. 

  1. The document will describe the required changes and will designate method of 
determining any change in Contract Price or Contract Time. 

  2.  Promptly execute the change. 
 
 D.  For changes for which advance pricing is desired, Engineer will issue a document that 

includes a detailed description of a proposed change with supplementary or revised 
drawings and specifications, a change in Contract Time for executing the change with a 
stipulation of any overtime work required and the period of time during which the 
requested price will be considered valid.  Contractor shall prepare and submit a fixed 
price quotation within 10 days. 

 
 E. Contractor may propose a change by submitting a request for change to Engineer, 

describing the proposed change and its full effect on the Work, with a statement 
describing the reason for the change, and the effect on the Contract Price and Contract 
Time with full documentation and a statement describing the effect on Work by 
separate or other contractors.  Document any requested substitutions in accordance with 
Section 01 60 00. 

 
 F.  Computation of Change in Contract Amount:  As specified in the Agreement and 

Conditions of the Contract. 
  1.  For change requested by Engineer for work falling under a fixed price contract, the 

amount will be based on Contractor's price quotation. 
  2.  For change requested by Contractor, the amount will be based on the Contractor's 

request for a Change Order as approved by Engineer. 
  3.  For pre-determined unit prices and quantities, the amount will be based on the fixed 

unit prices. 
  4.  For change ordered by Engineer without a quotation from Contractor, the amount 

will be determined by Engineer based on the Contractor's substantiation of costs as 
specified for Time and Material work. 

 
 G.  Substantiation of Costs:  Provide full information required for evaluation. 
  1.  On request, provide following data:  
   a.  Quantities of products, labor, and equipment. 
   b.  Taxes, insurance, and bonds. 
   c.  Overhead and profit.  
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   d.  Justification for any change in Contract Time. 
   e.  Credit for deletions from Contract, similarly documented. 
  2.  Support each claim for additional costs with additional information: 
   a.  Origin and date of claim. 
   b.  Dates and times work was performed, and by whom. 
   c.  Time records and wage rates paid. 
   d. Invoices and receipts for products, equipment, and subcontracts, similarly 

documented. 
  3. For Time and Material work, submit itemized account and supporting data after 

completion of change, within time limits indicated in the Conditions of the 
Contract. 

 
 H.  Execution of Change Orders:  Engineer will issue Change Orders for signatures of 

parties as provided in the Conditions of the Contract. 
 
 I.   After execution of Change Order, promptly revise Schedule of Values and Application 

for Payment forms to record each authorized Change Order as a separate line item and 
adjust the Contract Price. 

 
 J.   Promptly revise progress schedules to reflect any change in Contract Time, revise sub-

schedules to adjust times for other items of work affected by the change, and resubmit. 
 
 K.   Promptly enter changes in Project Record Documents. 
 
1.4  APPLICATION FOR FINAL PAYMENT 
 
 A.  Prepare Application for Final Payment as specified for progress payments, identifying 

total adjusted Contract Price, previous payments, and sum remaining due. 
 
 B.  Application for Final Payment will not be considered until the following have been 

accomplished:  Punchlist has been completed 
 
PART 2  PRODUCTS - NOT USED 
 
PART 3  EXECUTION - NOT USED 
 

END OF SECTION 
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SECTION 01 30 00 

 

ADMINISTRATIVE REQUIREMENTS 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

A. Coordination. 

 

B. Preconstruction conference. 

 

C. Site mobilization conference. 

 

D. Progress meetings. 

 

E. Pre-installation conferences. 

 

1.2 COORDINATION 

 

A. Coordinate scheduling, submittals, and Work of the various Sections of specifications 

to assure efficient and orderly sequence of installation of interdependent construction 

elements. 

 

 B. Coordinate completion and clean up of Work of separate Sections in preparation for 

Substantial Completion. 

 

C. After Owner occupancy of premises, coordinate access to site for correction of 

defective Work and Work not in accordance with Contract Documents, to minimize 

disruption of Owner's activities. 

 

 D. Contractor is advised that the Owner may be awarding separate contracts for Work in 

the area of this project.  The Contractor shall coordinate his/her efforts with those of 

any other Contractor(s), as well as all independent utilities. 

 

1.3 PRECONSTRUCTION CONFERENCE 

 

A. Owner will schedule a conference after Notice of Award. 

 

B. Attendance Required: Owner, Engineer and Contractor. 

 

C. Agenda: 

1. Execution of Owner-Contractor Agreement. 

2. Submission of executed bonds and insurance certificates. 

3. Distribution of Contract Documents. 

4. Submission of list of Subcontractors, list of products, Schedule of Values, and 

progress schedule. 



 

JN:  10703.054 01 30 00-2 ADMINISTRATIVE REQUIREMENTS 

5. Designation of personnel representing the parties in Contract, and the Engineer. 

6. Procedures and processing of field decisions, submittals, substitutions, applications 

for payments, proposal request, Change Orders and Contract closeout procedures. 

7. Scheduling. 

 

1.4 SITE MOBILIZATION CONFERENCE 

 

A. Owner may schedule a conference at the Project site prior to Contractor occupancy. 

 

B. Attendance Required: Owner, Engineer, Contractor's Superintendent, and major 

Subcontractors. 

 

C. Agenda: 

1. Traffic Control. 

2. Owner's requirements. 

3. Construction facilities. 

4. Existing utilities and any associated or anticipated encounters. 

5 Security and housekeeping procedures. 

6. Schedules. 

7. Procedures for testing. 

8. Procedures for maintaining record documents. 

9. Inspection during construction period. 

  10. Coordination with other Contractors and utilities. 

 

1.5 PROGRESS MEETINGS 

 

A. Engineer shall schedule and administer meetings throughout progress of the Work at 

maximum monthly intervals. 

 

B. Engineer shall make arrangements for meetings, prepare agenda with copies for 

participants, preside at meetings, record minutes, and distribute copies within two days 

to Owner, Contractor, participants, and those affected by decisions made. 

 

C. Attendance Required: Job superintendent, major Subcontractors and suppliers, Owner, 

Engineer, as appropriate to agenda topics for each meeting. 

 

D. Agenda: 

1. Review minutes of previous meetings. 

2. Review of Work progress. 

3. Field observations, problems, and decisions. 

4. Identification of problems which impede planned progress. 

5. Review of submittals schedule and status of submittals. 

6. Review of off-site fabrication and delivery schedules. 

7. Maintenance of progress schedule. 

8. Corrective measures to regain projected schedules. 

9. Planned progress during succeeding work period. 

10. Coordination of projected progress. 
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11. Maintenance of quality and work standards. 

12. Effect of proposed changes on progress schedule and coordination. 

13. Other business relating to Work. 

 

1.6 PRE-INSTALLATION CONFERENCES 

 

A. When required in individual specification Section, convene a pre-installation 

conference at work site prior to commencing work of the applicable work item. 

 

B. Require attendance of parties directly affecting, or affected by, work of the specific 

Section. 

 

C. Notify Engineer four days in advance of meeting date. 

 

D. Prepare agenda, preside at conference, record minutes, and distribute copies within two 

days after conference to participants, with two copies to Engineer. 

 

E. Review conditions of installation, preparation and installation procedures, and 

coordination with related work. 

 

 

END OF SECTION 
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SECTION 01 33 00 

 

SUBMITTAL PROCEDURE 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

A. Submittal procedures. 

 

B. Construction progress schedules. 

 

C. Proposed products list. 

 

D. Shop drawings. 

 

E. Product data. 

 

F. Samples. 

 

G. Manufacturer’s instructions. 

 

H. Manufacturer’s certificates. 

 

1.2 RELATED SECTIONS 

 

 A. Section 01 10 19 - Contract Considerations. 

 

B. Section 01 40 00 - Quality Requirements. 

 

C. Section 01 70 00 – Execution and Contract Closeout. 

 

1.3 SUBMITTAL PROCEDURES 

 

A. Transmit each submittal with Engineer accepted form. 

 

B. Sequentially number the transmittal forms.  Resubmittals to have original number with 

an alphabetic suffix. 

 

C. Identify Project, Contractor, Subcontractor or supplier; pertinent Drawing sheet and 

detail number(s), and specification Section number, as appropriate. 

 

D. Apply Contractor's stamp, signed or initialed certifying that review, verification of 

Products required, field dimensions, adjacent construction Work, and coordination of 

information, is in accordance with the requirements of the Work and Contract 

Documents. 
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E. Schedule submittals to expedite the Project and deliver to Engineer at business address.  

Coordinate submission of related items. 

 

F. Identify variations from Contract Documents and Product or system limitations which 

may be detrimental to successful performance of the completed Work. 

 

G. Provide space for Contractor and Engineer review stamps. 

 

H. Revise and resubmit submittals as required, identify all changes made since previous 

submittal. 

 

I. Distribute copies of reviewed submittals to concerned parties.  Instruct parties to 

promptly report any inability to comply with provisions. 

 

1.4 CONSTRUCTION PROGRESS SCHEDULES 

 

A. Submit initial progress schedule in duplicate within 15 days after date of Owner-

Contractor Agreement. 

 

B. Revise and resubmit as required. 

 

C. Submit revised schedules with each Application for Payment, identifying changes since 

previous version. 

 

D. Submit a horizontal bar chart with separate line for each major section of Work or 

operation, identifying first work day of each week. 

  

 E. Show complete sequence of construction by activity, identifying Work of separate 

stages and other logically grouped activities.  Indicate the early and late start, early and 

late finish, float dates, and duration. 

 

F. Indicate estimated percentage of completion for each item of Work at each submission. 

 

G. Indicate submittal dates required for shop drawings, product data, samples, and product 

delivery dates, including those furnished by Owner and under Allowances. 

 

1.5 PROPOSED PRODUCTS LIST 

 

A. Within 5 days after date of Notice to Proceed, submit complete list of major products 

proposed for use, with name of manufacturer, trade name, and model number of each 

product. 

 

B. For products specified only by reference standards, give manufacturer, trade name, 

model or catalog designation, and reference standards. 
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1.6 SHOP DRAWINGS 

 

A. Submit in the form of one reproducible transparency. 

 

B. After review, reproduce and distribute in accordance with Article on Procedures above 

and for Record Documents described in Section 01 70 00 – Execution and Contract 

Closeout. 

 

1.7 PRODUCT DATA 

 

A. Submit the number of copies which the Contractor requires, plus two copies which will 

be retained by the Engineer. 

 

B. Mark each copy to identify applicable products, models, options, and other data.  

Supplement manufacturer’s standard data to provide information unique to this Project. 

 

C. After review, distribute in accordance with Article on Procedures above and provide 

copies for Record Documents described in Section 01 70 00 – Execution and Contract 

Closeout. 

 

1.8 MANUFACTURER'S INSTRUCTIONS 

 

A. When specified in individual specification Sections, submit manufacturer’s printed 

instructions for delivery, storage, assembly, installation, start-up, adjusting, and 

finishing, in quantities specified for Product Data. 

 

B. Identify conflicts between manufacturer’s instructions and Contract Documents. 

 

1.9 MANUFACTURER'S CERTIFICATES 

 

A. When specified in individual specification Sections, submit manufacturer’s certificate 

to Engineer for review, in quantities specified for Product Data. 

 

B. Indicate material or product conforms to or exceeds specified requirements.  Submit 

supporting reference date, affidavits, and certifications as appropriate. 

 

C. Certificates may be recent or previous test results on material or Product, but must be 

acceptable to Engineer. 

 

 

END OF SECTION 
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SECTION 01 40 00 

 

QUALITY REQUIREMENTS 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

A. Quality assurance/control of installation. 

 

B. References. 

 

C. Field samples. 

 

D. Testing laboratory services. 

 

E. Manufacturer’s field services and reports. 

 

1.2 RELATED SECTIONS 

 

 A. Section 01 10 19 - Contract Considerations. 

 

B. Section 01 10 90 - Reference Standards. 

 

C. Section 01 33 00 – Submittal Procedures. 

 

D. Section 01 60 00 – Product Requirements. 

 

E. Section 31 23 16 - Excavation. 

 

F. Section 31 23 23 - Backfill. 

 

1.3 QUALITY ASSURANCE/CONTROL OF INSTALLATION 

 

A. Monitor quality control over suppliers, manufacturers, Products, services, site 

conditions, and workmanship, to produce Work of specified quality. 

 

B. Comply fully with Manufacturer’s instructions, including each step in sequence. 

 

C. Should manufacturers' instructions conflict with Contract Documents, request 

clarification from Engineer before proceeding. 

 

D. Comply with specified standards as a minimum quality for the Work except when more 

stringent tolerances, codes, or specified requirements indicate higher standards or more 

precise workmanship. 
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E. Perform work by persons qualified to produce workmanship of specified quality. 

 

F. Secure Products in place with positive anchorage devices designed and sized to 

withstand stresses, vibration, physical distortion, or disfigurement. 

 

1.4 REFERENCES 

 

A. Conform to reference standard by date of issue current on date of Contract Documents. 

 

1.5 TESTING LABORATORY SERVICES 

 

A. Contractor shall employ the services of a qualified firm to perform quality control 

testing in the field or laboratory on moisture-density relationships (Proctors) and 

relative density tests on embankments, fill and backfill materials, in-place field density 

tests on embankments and fills, and other materials and equipment during and after 

their incorporation in the Work.  Field sampling and testing shall be performed by the 

testing firm with minimum interference with construction operations.  Engineer shall 

determine the time and location of field sampling and testing as necessary to determine 

that materials and equipment conform to the Contract Documents. 

 

Contractor shall furnish all sample materials and cooperate in the sampling and field-

testing activities.  Contractor will furnish personnel, equipment, and facilities to 

perform sampling and field-testing activities and to deliver samples and test specimens 

to the testing laboratory. 

 

If tests indicate Work does not meet specified requirements, remove work, replace, and 

retest at no cost to Owner. 

 

Contractor shall be responsible for all testing laboratory services in connection with 

pipe and appurtenances testing, topsoil analysis testing, and other necessary testing not 

included in paragraph 1.5A above. 

 

 

END OF SECTION 



 

JN:  10703.054 01 56 00-1 TEMPORARY FACILITIES & CONTROL

SECTION 01 56 00 

 

TEMPORARY FACILITIES AND CONTROL 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

A. Water Control.  

 

B. Dust Control. 

 

C. Erosion and Sediment Control. 

 

D. Pollution Control. 

 

1.2 RELATED SECTIONS 

 

A. Section 01 10 00 - Summary of Work. 

 

B. Section 31 23 16 - Excavation. 

 

1.3 WATER CONTROL 

 

A. Grade site to drain.  Maintain excavations free of water. Provide, operate, and maintain 

pumping equipment. 

 

B. Protect site from puddling or running water.  Provide water barriers as required to 

protect site from soil erosion. 

 

1.4 DUST CONTROL 

 

A. Execute Work by methods to minimize raising dust from construction operations. 

 

B. Provide positive means to prevent air-borne dust from dispersing into atmosphere. 

 

1.5 EROSION AND SEDIMENT CONTROL 

 

A. Plan and execute construction by methods to control surface drainage from cuts and 

fills.  Prevent erosion and sedimentation. 

 

B. Minimize amount of bare soil exposed at one time. 

 

C. Provide temporary measures such as berms, dikes, and drains, to prevent water flow. 

 

D. Periodically inspect earthwork to detect evidence of erosion and sedimentation; 

promptly apply corrective measures. 
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1.6 POLLUTION CONTROL 

 

A. Provide methods, means, and facilities to prevent contamination of soil, water, and 

atmosphere from discharge of noxious, toxic substances, and pollutants produced by 

construction operations. 

 

B. Contractor shall provide dust control and cleaning as needed and per Engineer’s 

recommendation due to construction activity. 

 

 

END OF SECTION 
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SECTION 01 57 00 
 

TRAFFIC CONTROL 
 

PART 1 - GENERAL 
 

1.1 DESCRIPTION OF REQUIREMENTS 
 
 A. Regulate traffic in the area of Work being performed. 
 
 B. Perform Work in a manner to provide safe passage for the public at all times with a 

minimum of obstruction to traffic. 
 
 C. The Owner, local Police Department, Fire Department, and the Engineer will determine 

if safe passage is being maintained.  Perform additional Work required by them to 
maintain safe passage.   

 
 D. Provide all signs, barricades, flags, traffic guards, and warning devices required 

conforming to the current edition of the MUTCD. 
 
 E. Provide access for residents and abutting landowners along the Project to driveways 

and other normal outlets from their property. 
 
 F. Backfill all open excavations prior to stopping work for the night, unless otherwise 

directed by Engineer. 
 

PART 2 - PRODUCTS 
 

2.1 SIGNS, BARRICADES, AND WARNING DEVICES 
 
 A. General:  Comply with requirements in "Manual on Uniform Traffic Control Devices" 

published by Dept. of Transportation and Federal Highway Administration, and 
requirements of Maine Dept. of Transportation. 

 
 B. Contractor to submit a Traffic Control Plan for all phases of construction to be 

approved by Owner and Engineer prior to the start of construction. 
  1.  Failure of the Contractor to abide the developed Traffic Control Plan shall result in a 

suspension of work until corrections are made to follow the submitted Traffic 
Control Plan.   

 
 C.  Contractor to furnish and install Portable Changeable Message Sign (PCMS) two weeks 

prior to the start of construction and through the project duration. 
  1.  Contractor shall coordinate with the Owner for quantity, location and message 

displayed on signs.  
  2. The PCMS shall be trailer mounted unit similar to WANCO WTMMB-S-LL units 

and shall be equipped with a solar-powered charging system, with full matrix 
configuration, self-contained computer and a board width of 138”.  

 

PART 3 - EXECUTION 
 

3.1 MAINTENANCE OF TRAFFIC 
 
 A. General:  Maintain safe access for residential properties that have driveways within the 

project area.   
 
3.2 DETOURS 
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 A. General:  Detours are currently in place and will be maintained by the Owner.  If for 

any reason an alternate or new detour is later considered, the Contractor must comply 
with the following:  

 
 B. Approval: All detours must be approved by Owner, Police and Fire Departments, and 

Engineer. 
 
 C. Request Approval of Detours:  Make written request for detours two business days in 

advance of their proposed use.   
 
 D. Notification: Notify Owner, Police Department, Fire Department, MDOT, and Engineer 

when detours are put into use and when they are reopened. 
 
 E.  Reopening: When the closed part of the Project is reopened, restore the detour area, and 

any other disturbed areas, to the original condition as approved by the Engineer. 
 
3.3 SCHEDULING OF WORK 
 
 A. Revise the plan of Work if, in the opinion of the Engineer, it will create traffic hazard 

or an unreasonably long detour. 
 
 B. Do not start Work in any new location without the permission of the Engineer. 
 
3.4 SIGNS, BARRICADES, AND WARNING DEVICES 
 
 A. Provide adequate warning signs, barricades, signal lights, and take other necessary 

precautions for the safety of the public. 
 
 B. Provide and illuminate suitable warning signs to show where construction, barricades, 

or detours exist. 
 
 C. Signal lights:  Illuminate at all barricades and obstructions from sunset to sunrise. 
 
 D. Maintain necessary signs, as required by the MDOT, barricades, lights, and other safety 

precautions during authorized suspension of the Work, weekends, holidays, or other 
times when construction Work is not in progress. 

 
3.5 UNIFORMED TRAFFIC GUARDS 
 
 A. Uniformed Traffic Guards:  Provide uniformed traffic guards as required by MDOT, 

Owner, or the Engineer. 
 
3.6 EXISTING SIGNS 
 
 A. Temporarily Reset and Maintain Street directory and regulatory signs which must be 

moved during construction.  Relocate signs so that no traffic hazards are created. 
 
 B. Permanently reset signs at designated locations prior to completion of Work. 

 
END OF SECTION 
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SECTION 01 60 00 

 

PRODUCT REQUIREMENTS 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

A. Products. 

 

B. Transportation and handling. 

 

C. Storage and protection. 

 

D. Product options. 

 

E. Substitutions. 

 

1.2 RELATED SECTIONS 

 

 A. Section 01 10 19 - Contract Considerations. 

 

B. Section 01 40 00 - Quality Requirements. 

 

1.3 PRODUCTS 

 

A. Products: Means new material, machinery, components, equipment, fixtures, and 

systems forming the Work.  Does not include machinery and equipment used for 

preparation, fabrication, conveying, and erection of the Work.  Products may also 

include existing materials or components required for reuse. 

 

B. Do not use materials and equipment removed from existing premises, except as 

specifically permitted by the Contract Documents. 

 

1.4 TRANSPORTATION AND HANDLING 

 

A. Transport and handle products in accordance with manufacturer's instructions. 

 

B. Promptly inspect shipments to assure that products comply with requirements, 

quantities are correct, and products are undamaged. 

 

C. Provide equipment and personnel to handle products by methods to prevent soiling, 

disfigurement, or damage. 

 

1.5 STORAGE AND PROTECTION 

 

A. Store and protect products in accordance with manufacturer's instructions, with seals 

and labels intact and legible. 
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B. For exterior storage of fabricated products, place on sloped supports, above ground. 

 

C. Provide off-site storage and protection when site does not permit on-site storage or 

protection. 

 

D. Store loose granular materials on solid flat surfaces in a well-drained area.  Avoid 

mixing with foreign matter. 

 

E. Provide equipment and personnel to store products by methods to prevent soiling, 

disfigurement, or damage. 

 

F. Arrange storage of products to permit access for inspection.  Periodically inspect to 

assure products are undamaged and are maintained under specified conditions. 

 

1.6 PRODUCT OPTIONS 

 

A. Products Specified by Naming One or More Manufacturers with a Provision for 

Substitutions. The use of “or equal” materials or equipment shall conform to the 

requirements set forth in Section 7.04 of the General Conditions. 

 

B. The Engineer will consider requests for substitutions as set forth in Section 7.05 of the 

General Conditions. 

 

 

END OF SECTION 
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SECTION 01 70 00 

 

EXECUTION AND CONTRACT CLOSEOUT 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

A. Closeout procedures. 

 

B. Final cleaning. 

 

C. Adjusting. 

 

D. Project record documents. 

 

 E. Spare Parts and Maintenance Materials. 

 

1.2 RELATED SECTIONS 

 

 A. Section 01 33 00 – Submittal Procedure. 

 

B. Section 01 56 00 – Temporary Facilities and Controls. 

 

1.3 CLOSEOUT PROCEDURES 

 

A. Submit written certification that Contract Documents have been reviewed, Work has 

been inspected, and that Work is complete in accordance with Contract Documents and 

ready for Engineer's inspection. 

 

B. Provide submittals to Engineer that are required by governing or other authorities. 

 

C. Submit final Application for Payment identifying total adjusted Contract Sum, previous 

payments, and sum remaining due. 

 

1.4 FINAL CLEANING 

 

 A. Execute final cleaning prior to final inspection. 

 

 B. Clean site; sweep paved areas, rake clean landscaped surfaces. 

 

C. Remove waste and surplus materials, rubbish, and construction facilities from the site. 

 

 D. Remove temporary erosion control devices. 



 

JN:  10703.054 01 70 00-2 EXECUTION AND CONTRACT CLOSEOUT 

1.5 ADJUSTING 

 

 A. Adjust operating products and equipment to ensure smooth and unhindered operation. 

 

1.6 PROJECT RECORD DOCUMENTS 

 

A.  Maintain on site, one set of the following record documents; record actual revisions to 

the Work: 

1. Contract Drawings. 

2. Specifications. 

3. Addenda. 

4. Change Orders and other Modifications to the Contract. 

5. Reviewed shop drawings, product data, and samples. 

 

B. Store Record Documents separate from documents used for construction. 

 

C. Record information concurrent with construction progress. 

 

D. Specifications: Legibly mark and record at each Product section description of actual 

Products installed, including the following: 

1. Manufacturer's name and product model and number. 

2. Product substitutions or alternates utilized. 

3. Changes made by Addenda and Modifications. 

 

E. Record Documents and Shop Drawings: Legibly mark each item to record actual 

construction including: 

1. Measured locations of internal utilities and appurtenances concealed in 

construction, referenced to visible and accessible features of the work. 

2. Field changes of dimension and detail. 

3. Details not on original Contract Drawings. 

 

 F. Delete Engineer title block seal from all documents. 

 

G. Submit documents to Engineer with claim for final Application for Payment. 

 

 

END OF SECTION 
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SECTION 31 10 00 

 

SITE CLEARING 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

 A. Remove surface debris. 

 

 B. Remove paving, curb, structures, and pipes. 

 

 C. Clear site of plant life and grass. 

 

 D. Remove trees and shrubs. 

 

 E. Remove root system of trees and shrubs. 

 

 F.  Topsoil Excavation. 

 

1.2 RELATED SECTIONS 

 

 A. Section 01 56 00 - Temporary Facilities and Controls. 

 

 B. Section 31 23 16 - Excavation. 

 

1.3 REGULATORY REQUIREMENTS 

 

 A. Conform to applicable code for disposal of debris. 

 

 B. Contractor is required to contact Dig Safe prior to construction. 

 

 C. Coordinate clearing Work with local utility companies. 

 

PART 2 - EXECUTION 

 

2.1 PREPARATION 

 

 A. Verify that existing plant life designated to remain is tagged or identified. 

 

 B. Install silt fencing in accordance with Section 01 56 00 before starting clearing. 

 

 C. Coordinate clearing work with Owner. 
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2.2 PROTECTION 

 

A. Locate, identify, and protect utilities that are to remain, from damage. 

 

B. Protect trees, plant growth, and features designated to remain, as final landscaping. 

 

C. Protect benchmarks and existing structures from damage or displacement. 

 

D.  Protect existing stone wall adjacent to temporary access easement.   

 

2.3 CLEARING 

 

A. Remove paving where applicable. 

 

B. Remove trees and shrubs within marked areas. Remove stumps, main root ball, root 

system and surface rock to depth limitation on plans. 

 

C. Clear undergrowth and deadwood using proper methodology to minimize the mixing of 

topsoil. 

 

 D.  Clear areas required for access to site and execution of work. 

 

2.4 REMOVAL 

 

A. Any debris, rock, and extracted plant life must be removed off site and disposed of at 

an approved location. 

 

B. Remove the existing pavement, guardrail, revetment stone, and other site features as 

indicated on the Contract Drawings and disposed of at an approved location. The 

Owner shall have first right and refusal of the equipment and materials associated with 

the site features.  

   

  

END OF SECTION 
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 SECTION 31 22 13 

 

 ROUGH GRADING 

 

PART 1 - GENERAL 

 

1.1   SECTION INCLUDES 

 

A. Completion of rough grading. 

 

B. Removal of topsoil and subsoil.  Stockpile for later reuse.  Evenly distribute excess on 

site. 

 

C. Grading and rough contouring the site. 

 

1.2   RELATED SECTIONS 

 

 A. Section 01 33 00 - Submittal Procedure. 

 

 B. Section 01 40 00 - Quality Requirements. 

   

 C. Section 31 10 00 – Site Clearing. 

 

 D. Section 31 23 16 – Excavation. 

 

 E. Section 31 23 18 - Rock Removal. 

 

 F. Section 31 23 23 – Backfill. 

 

 G. Section 32 12 16 - Asphaltic Paving 

 

1.3   REFERENCES 

 

A. ANSI/ASTM D698 - Test Methods for Moisture-Density Relations of Soils and Soil-

Aggregate Mixtures, Using 5.5 lb (2.49 Kg) Rammer and 12 inch (304.8 mm) Drop. 

 

B. ANSI/ASTM D1556 - Test Method for Density of Soil in Place by the Sand-cone 

Method. 

 

C. ANSI/ASTM D1557 - Test Methods for Moisture-Density Relations of Soils and Soil-

Aggregate Mixtures Using 10 lb (4.54 Kg) Rammer and 18 inch (457 mm) Drop. 

 

1.4   SUBMITTALS 

 

A. Samples:  Submit 10 lb. sample of each type of fill to testing laboratory, in air-tight 

containers. 
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B. Accurately record actual locations of utilities remaining, by horizontal dimensions, 

elevations or inverts, and slope gradients. 

 

1.5   SITE CONDITIONS 

 

 A. It is the intent of this item for the Contractor to perform whatever rough grading may be 

required to complete installation of utilities, paved areas, and building foundation. 

 

PART 2 - PRODUCTS 

 

2.1   MATERIALS 

 

A. Topsoil:  Excavated material, graded, free of roots, rocks larger than 1 inch subsoil, 

debris, and large weeds. 

 

B. Subsoil:  Excavated material, graded, free of lumps larger than 6 inches, rocks larger 

than 3 inches and debris. 

 

PART 3 - EXCAVATION 

 

3.1 EXAMINATION 

 

A. Verify site conditions under provisions of Section 31 10 00. 

 

B. Verify that survey benchmark and intended elevations for the Work are as indicated. 

 

3.2 PREPARATION 

 

A. Identify required lines, levels, contours, and datum. 

 

B. Identify known underground, above ground, and aerial utilities.  Stake and flag 

locations. 

 

C. Notify utility company to remove and relocate utilities if required. 

 

D. Protect above the below grade utilities which are to remain. 

 

E. Upon discovery of unknown utility or concealed conditions, discontinue affected Work.  

Notify Architect/Engineer. 

 

F. Protect plant life and other features remaining as a portion of final landscaping. 

 

G. Protect benchmarks, existing structures, fences, sidewalks, paving, and curbs from 

excavation equipment and vehicular traffic. 
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3.3  TOPSOIL EXCAVATION 

 

A. Excavate topsoil from areas to be further excavated.   

 

B. Stockpile in area designated on site.  Cover to protect from erosion.  Remove excess 

topsoil not being reused, from site. 

 

C. Do not excavate wet topsoil. 

 

3.4 SUBSOIL EXCAVATION 

 

A. Excavate subsoil from areas to be further excavated, landscaped, or re-graded. 

 

B. Stockpile in area designated on site.  Remove excess subsoil not being reused, from 

site. 

 

C. Do not excavate wet subsoil, dewater prior to excavation. 

 

D. Stockpile subsoil to depth not exceeding 8 feet.  Cover to protect from erosion. 

 

E. When excavation through roots is necessary, perform work by hand and cut roots with 

sharp axe. 

 

3.5 FILLING 

 

A. Fill areas to contours and elevations with unfrozen materials. 

 

B. Granular Fill:  Place and compact materials in continuous layers not exceeding 8 inches 

compacted depth, compacted to 95 percent. 

 

C. Subsoil Fill:  Place and compact material in continuous layers not exceeding 8 inches 

compacted depth, compacted to 95 percent. 

 

D. Maintain optimum moisture content of fill materials to attain required compaction 

density. 

 

E. Slope grade away from building minimum 6 inches in 10 feet unless noted otherwise. 

 

F. Make grade changes gradual.  Blend slope into level areas. 

 

G. Remove surplus fill materials from site. 

 

3.6 TOLERANCES 

 

A. Top Surface of Subgrade:  Plus or minus one inch. 
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3.7 FIELD QUALITY CONTROL 

 

A. Field inspection and testing will be performed under provisions of Section 01 40 00. 

 

B. Compaction testing will be performed in accordance with ANSI/ASTM D1557, 

ANSI/ASTM D2922, and with Section 01 40 00. 

 

C. If tests indicate Work does not meet specified requirements, remove Work, replace and 

retest at no cost to Owner. 

  

D. Frequency of Tests:  One test per 1,000 s.f. 

 

 

 END OF SECTION 
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SECTION 31 23 16 

 

EXCAVATION 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

 A. Excavation for structures and utilities. 

 

1.2 RELATED SECTIONS 

 

A. Section 31 10 00 – Site Clearing. 

 

B. Section 31 23 17 - Trenching. 

 

C. Section 31 23 23 - Backfill. 

 

 D. Section 31 23 18 - Rock Removal. 

 

 E. Section 31 37 00 - Riprap. 

 

 F. Section 31 38 00 – Geotextiles. 

 

1.3 FIELD MEASUREMENTS 

 

 A. Verify that survey benchmark and intended elevations for the Work are as indicated. 

 

PART 2 - EXECUTION 

 

2.1 PREPARATION 

 

 A. Identify required lines, levels, contours, and datum. 

 

 B. Identify known underground, above ground and aerial utilities.  Stake and flag 

locations. 

 

 C. Erect sheeting, shoring, and bracing as necessary for protection of persons, 

improvements, and excavations and as indicated on the Drawings. 

  

 D. Provide dewatering and drainage as required to accomplish work of this section. 

 

 E. Protect new construction, existing structures, existing utilities, plants, trees, etc. at all 

times.  Report any damages immediately to Engineer and proper authorities. 

 

 F. Use extreme caution when excavating near underground utilities.  Employ manual 

excavation where necessary. 
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 G. Inform appropriate utility or agency of all actions in vicinity of underground pipes, 

mains, conducts, wires, etc.  Coordinate all work with appropriate utility or agency and 

comply with all requirements. 

 

2.2 EXCAVATION 

 

 A. Underpin adjacent structures which may be damaged by excavation work, including 

utilities and pipe chases. 

 

 B. Excavate existing material as necessary and as delineated on the Contract Drawings.  

Excavated material may be used as backfill as specified in Section 31 23 23, when 

approved by the Engineer. 

 

 C. Machine slope banks to angle of repose or less, until shored. 

 

 D. Excavate all materials regardless of nature of elevations and dimensions indicated plus 

sufficient space for forming, shoring, draining, inspection, etc.  Excavate using open cut 

method unless otherwise indicated or permitted. 

 

 E. Grade top perimeter of excavation to prevent surface water from draining into 

excavation. 

 

 F. Hand trim excavation.  Remove loose matter. 

 

 G. Remove lumped subsoil, boulders, and rock up to 2 cubic yards measured by volume.  

Larger material will be removed under Section 31 23 18. 

 

 H. Allow Engineer to inspect bottom of excavation for suitability of base material. 

 

 I. Remove unsuitable base material to a depth of at least 6 inches below any pipe or 

structure or to a depth directed by the Engineer and replace with compacted screened 

gravel or crushed stone or provide proper base as otherwise directed by Engineer.  

Place no footing, wall, structure, pipe, etc. on unsuitable material. 

 

 J. Place no structure, pipe, etc. partially on earth and partially on rock.  Remove rock and 

replace with compacted screened gravel or crushed stone. 

 

 K. Protect excavation bottoms from frost and weathering.  Place no structure, pipe, etc. on 

frozen or weathered ground. 

 

 L. Notify Engineer of unexpected subsurface conditions and discontinue affected Work in 

area until notified to resume work. 

 

 M. Correct unauthorized excavation at no extra cost to Owner. 

 

 N. Correct areas over-excavated by error in accordance with Section 31 23 23. 
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 O. Stockpile excavated material in area designated on site and remove excess material not 

being reused, from site. 

 

2.3 FIELD QUALITY CONTROL 

 

 A. Field inspection will be performed under provisions of Section 01 40 00. 

 

 B. Provide for visual inspection of bearing surfaces. 

 

2.4 PROTECTION 

 

 A. Protect excavations by methods required to prevent cave-in or loose soil from falling 

into excavation. 

 

 B. Protect bottom of excavations and soil adjacent to and beneath foundation, from 

freezing. 

 

 

END OF SECTION 
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SECTION 31 23 17 

 

TRENCHING 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

 A. Excavation of trenches for utilities. 

 

 B.  Bedding and backfilling of utilities. 

 

C. Compaction of bedding and backfill material over utilities to subgrade elevations. 

 

1.2 RELATED SECTIONS 

 

 A. Section 31 23 16 – Excavation. 

 

 B. Section 31 23 18 - Rock Removal. 

 

 C. Section 31 37 00 - Riprap. 

 

 D. Section 32 12 16- Asphaltic Paving. 

 

1.3 REFERENCES 

 

A. ANSI/ASTM C136 – Method for Sieve Analysis of Fine and Coarse Aggregates. 

 

B. ANSI/ASTM D1557 – Modified Test Methods for Moisture-Density Relations of Soils 

and Soil-Aggregate Mixtures, Using 10 lb Rammer and 18 inch Drop. 

 

1.4 FIELD MEASUREMENTS 

 

A. Verify that survey benchmark and intended elevations for the Work are as shown on 

drawings. 

 

PART 2 - PRODUCTS 

 

2.1 FILL MATERIALS 

 

 A. Types as specified in Section 31 23 23. 

 

PART 3 - EXECUTION 

 

3.1 EXAMINATION 

 

 A. Verify fill materials to be reused, are acceptable and obtain Engineer’s approval. 
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3.2 PREPARATION 

 

A. Identify required lines, levels, contours, and datum. 

 

 B. Maintain and protect existing utilities remaining, which pass through work area. 

 

C. Protect plant life, lawns, rock outcropping and other features remaining as a portion of 

final landscaping. 

 

D. Protect benchmarks, existing structures, fences, sidewalks, paving, and curbs from 

excavation equipment and vehicular traffic. 

 

E. Protect above and below grade utilities which are to remain. 

 

F. Cut out soft areas of subgrade not capable of in situ compaction.  Backfill with 

approved granular material and compact to density equal to or greater than 

requirements for subsequent backfill material. 

 

 G. Cut pavement using masonry saw, pavement breaker, or other appropriate device to 

provide a uniform edge and to minimize damage to remaining pavement.  Do not use 

removed pavement as fill. 

 

3.3 EXCAVATION 

 

 A. Excavate subsoil required for water service installation, culverts, sanitary sewers, storm 

sewers, underground conduits, and precast light bases . 

 

B. Cut trenches sufficiently wide to enable installation of utilities and allow inspection. 

 

 C. Excavation shall not interfere with normal 45 degree bearing splay of foundations. 

 

D. Hand trim excavation.  Hand trim for bell and spigot pipe joints.  Remove loose matter. 

 

E. Remove lumped subsoil, boulders, and rock up to 2 cubic yards, measured by volume.  

Larger material will be removed under Section 31 23 18.  

 

F. Correct unauthorized excavation at no cost to Owner. 

 

 G. Correct areas over-excavated by error in accordance with Section 31 23 23. 

 

H. Stockpile excavated material in area designated on site and provide proper erosion 

control measures. Excess material shall be removed off site and disposed of properly. 

 

3.4 BEDDING 

 

 A. Support pipe and conduit during placement of crushed stone or specified bedding 

material. 

 

 B. Do not compact crushed stone over any flexible plastic pipe. 
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 C. Bedding material thickness shall be in accordance with the Contract Drawings. 

 

3.5 BACKFILLING 

 

A. Backfill trenches to contours and elevations with unfrozen materials.   

 

B. Systematically backfill to allow maximum time for natural settlement.  Do not backfill 

over porous, wet, frozen or spongy subgrade surfaces. 

 

C. Granular Fill:  Place and compact materials in continuous layers not exceeding 6 inches 

compacted depth. 

 

D. Soil Fill:  Place and compact material in continuous layers not exceeding 8 inches 

compacted depth. 

 

E. Employ a placement method that does not disturb or damage pipe in trench. 

 

F. Maintain optimum moisture content of fill materials to attain required compaction 

density. 

 

G. Surplus fill materials shall be removed off site. 

 

H. Fill material stockpile areas shall be compiled neatly and provided proper erosion 

control protection. 

 

3.6 TOLERANCES 

 

 A. Top Surface of Backfilling:  Under Paved Areas plus or minus one half inch from 

required elevations. 

 

B. Top Surface of General Backfilling:  Plus or minus one inch from required elevations. 

 

3.7 FIELD QUALITY CONTROL 

 

A. Field testing will be performed under provisions of Section 01 40 00.  

 

 B. Tests and analysis of fill material will be performed in accordance with ANSI/ASTM 

D1557 and Section 01 40 00. 

 

C. Compaction testing will be performed in accordance with ANSI/ASTM D6938 and 

with Section 01 40 00. 

 

D. If tests indicate Work does not meet specified requirements, remove Work, replace, 

compact, and retest at no cost to Owner. 
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3.8 PROTECTION OF FINISHED WORK 

 

A. Protect finished Work under provisions of Section 01 56 00. 

 

 

END OF SECTION 
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SECTION 31 23 18 

 

ROCK REMOVAL 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

A. Removal of rock uncovered during excavation. 

 

B. Explosives to assist rock removal. 

 

1.2 RELATED SECTIONS 

 

A. Section 31 10 00 - Site Clearing. 

 

B. Section 31 23 16 - Excavation. 

 

C. Section 31 23 17 - Trenching. 

 

D. Section 31 23 23 - Backfill. 

 

1.3 REFERENCES 

 

A. NFPA 495 - Code for Explosive Materials. 

 

B. MDOT Standard Specifications - Highway and Bridges, current revision. 

 

1.4 DEFINITIONS 

 

A. Rock is defined as any stone, boulder, or pieces of concrete or masonry, two cubic yards 

or more in volume, and any hard natural material or rock ledge that will withstand 

removal by the usual mechanical excavation methods such as, power shovels or toothed 

bulldozer blades, and such that normally requires blasting or continuous drilling, 

wedging, sledging, or barring for removal.  No soft or disintegrated rock which can be 

removed with a hand pick or power operated excavator shovel; no loose, shaken, or 

previously blasted rock or broken stone in rock fillings or elsewhere; and no rock 

exterior to the maximum limits of measurements allowed, which may fall into the 

excavation, will be measured or allowed.  The Engineer shall be sole judge as to 

whether the material encountered shall be classified as rock in accordance with the 

above description. 

 

1.5 QUALIFICATIONS 

 

A. Seismic Survey Firm:  Company specializing in seismic surveys with five years 

documented experience. 
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B. Explosives Firm:  Company specializing in explosives for disintegration of rock, with 

five years documented experience. 

 

1.6 REGULATORY REQUIREMENTS 

 

A. Conform to applicable code for explosive disintegration of rock and to NFPA 495 for 

handling explosive materials. 

 

B. Obtain permits from authorities having jurisdiction before explosives are brought to site 

or drilling is started. 

 

1.7 SCHEDULING 

 

A. Schedule work under the provisions of Section 01 30 00. 

 

B. Schedule Work to avoid disruption to occupied buildings nearby. 

 

C. No blasting is to occur until the Contractor and Engineer agree to the quantity of rock 

that is to be removed.  If blasting occurs otherwise, Engineer will compute quantities 

and those quantities will be considered final. 

 

PART 2 - PRODUCTS 

 

2.1 MATERIALS 

 

 A. Explosives:  Type recommended by explosive firm following seismic survey and 

required by authorities having jurisdiction. 

 

 B. Delay Device:  Type recommended by explosive firm. 

 

 C. Blast Mat Materials:  Type recommended by explosives firm. 

 

PART 3  - EXECUTION 

 

3.1 EXAMINATION 

 

 A. Verify site conditions and note subsurface irregularities affecting work of this section. 

 

B. Beginning of work of this Section means acceptance of existing conditions. 

 

3.2 PREPARATION 

 

A. Identify required lines, levels, contours, and datum. 

 

B. Conduct survey and document conditions of buildings near locations of rock removal 

and prior to blasting, photograph existing conditions identifying existing irregularities. 
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3.3 ROCK REMOVAL - EXPLOSIVE METHOD 

 

A. If rock is uncovered requiring the explosives method for rock disintegration, notify the 

Engineer and execute as follows. 

 

 B. Advise owners of adjacent buildings or structures in writing, prior to executing 

seismographic survey.  Explain planned blasting and seismic operations. 

 

 C. Obtain a seismic survey prior to rock excavation to determine maximum charges that 

can be used at different locations in area of excavation without damaging adjacent 

properties or other work. 

 

 D. Provide seismographic monitoring during progress of blasting operations. 

 

 E. Disintegrate rock and remove from excavation. 

 

 F. Remove rock at excavation bottom to form level bearing. 

 

 G. Remove shaled layers to provide a sound and unshattered base. 

 

 H. In utility trenches, excavate to 6 inches below invert elevation of pipe and 24 inches 

wider than pipe diameter; and 12 inches below base elevation of structures and 24 

inches wider than structures. 

 

 I. Remove excess excavated material from site after obtaining Engineers permission. 

 

 J. Correct unauthorized rock removal in accordance with backfilling and compacting 

requirements of Section 31 23 23. 

 

K. Perform no blasting without informing Engineer, governing authorities, and other 

concerned parties.  Conform to all local, State, and Federal regulations concerning 

blasting and pertinent provisions of the "Manual of Accident Contractors of America, 

inc., of the "Construction Safety Rules and Regulations, as adopted by the State Board 

of Construction Safety, Augusta, Maine, and Maine Department of Transportation 

"Standard Specifications" Section 107.12, Use of Explosives. 

 

L. Blast only with such quantities and strength of explosives and in such manner as will 

break the rock approximately to the intended lines and grades and yet will leave the 

rock not to be excavated in an unshattered condition.  Avoid excessive cracking of the 

rock upon or against which any structure will be built and to prevent injury to existing 

pipes or other structures and property above or below ground.  Cover rock where 

necessary. 

 

M. Blast no closer than 20 feet from completed pipes, manholes, or other structure.  Any 

damages to the work resulting from blasting shall be repaired at the Contractor's 

expense. 
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N. The Contractor shall maintain and submit (if requested) to the Engineer accurate record 

of each blast.  Show the general location of the blast, the depth and number of drill 

holes, the kind and quantity of explosive used, and other data required for a complete 

record. 

 

3.4 FIELD QUALITY CONTROL 

 

A. Field inspection and testing will be performed under provisions of Section 01 40 00. 

 

B. Provide for visual inspection of foundation bearing surfaces and cavities formed by 

removed rock. 

 

 

END OF SECTION 
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SECTION 31 23 23 
 

BACKFILL 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

A. Site filling and backfilling. 
 

B. Fill, aggregate subbase, and aggregate base under paving. 
 

C. Consolidation and compaction. 
 

D. Fill for over-excavation. 
 
1.2 RELATED SECTION 
 
 A. Section 31 23 16 - Excavation. 
 
 B. Section 31 23 17 - Trenching. 
 
 C. Section 31 23 18 - Rock Removal. 
 
 D. Section 31 37 00 - Riprap. 
 
 E. Section 32 12 16 - Asphaltic Paving. 
 
1.3 REFERENCES 
 

A. ANSI/ASTM C136 - Method for Sieve Analysis of Fine and Coarse Aggregates. 
 
B. ANSI/ASTM D1557 – Modified Test Method for Moisture Density Relations 

of Soils and Soil Aggregate Mixtures, Using 10 lb Rammer and 18 inch Drop. 
 
D. ASTM D6938 – Standard Test Method for In-Place Density and water content 

of soil and soil aggregate by Nuclear Methods (Shallow Depth). 
 
E. ASTM D2487 - Classification of Soils for Engineering Purposes. 
 
F. ASTM 4318 - Test Method For Liquid Limit, Plastic Limit, and Plasticity Index of 

Soils. 
 
G. ASTM D1140 - Test Method For Amount of Material in Soils Finer than the No. 200 

(75 -μm) sieve. 
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PART 2 - PRODUCTS 
 
2.1 SUITABLE FILL AND BACKFILL MATERIAL REQUIREMENT 
 
 A. General: Fill, backfill, and embankment materials shall be suitable selected or 

processed clean, fine earth, rock or sand, free from grass, roots, brush, or other 
vegetation. 

 
 B. Fill and backfill to be placed within 6 inches of any structure or pipe shall be free of 

rocks or unbroken masses of earth materials having a maximum dimension no larger 
than 3 inches for structures, and 1 inch for DI, PVC and HDPE pipe. 

 
 C. Suitable Materials: Soils not classified as unsuitable as defined in paragraph entitled, 

"Unsuitable Material" herein, are defined as suitable material and may be used in fills, 
backfilling, and embankment construction subject to approval by Engineer, some of the 
material listed as unsuitable may be used when thoroughly mixed with suitable material 
to form a stable composite. 

 
 D. Suitable materials may be obtained from on-site excavations, may be processed on-site 

materials, or may be imported. If imported materials are required to meet the 
requirements of the section or to meet the quantity requirements of the project, the 
Contractor shall provide the imported materials at no additional expense to the Owner, 
unless a unit price item is included for imported materials in the bidding schedule. 

 
 E. The following types of suitable materials are designated and defined as follows: 
 
  1. COMMON BORROW 

 
Common borrow shall consist of earth, suitable for embankment construction.  It 
shall be free from frozen material, perishable rubbish, peat, and other unsuitable 
material. 

 
The moisture content shall be sufficient to provide the required compaction and 
stable embankment.  In no case shall the moisture content exceed 4 percent above 
optimum. 

 
   The optimum moisture content shall be determined in accordance with ASTM 

D1557. 
 

2.  CRUSHED STONE/BEDDING MATERIAL 
 

Crushed stone shall be durable crushed rock consisting of the angular fragments 
obtained by breaking and crushing solid or shattered natural rock and reasonably 
free from thin, flat, elongated, or other objectionable pieces. The crushed stone shall 
be reasonably free from sand, clay, loam, chemical decay, or deleterious materials 
and not more than one percent of material passing a No. 200 sieve will be allowed to 
adhere to the crushed stone. The crushed stone shall be uniformly blended according 
to the grading requirements listed in the following table: 
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   3/4 inch crushed stone: 
              
   Sieve Size Weight Passing (%) 
    1"  100 
    3/4"  95-100 
    1/2"  35-70 
    3/8"  0-25 
 
   1½ inch crushed stone: 
              
   Sieve Size Weight Passing (%) 
    2"  100 
    1"  0-60 
    3/4"  0-30 
    1/2"  0-15 
    3/8"  0-25 
  
  3.  SAND 
 

Sand shall be well graded coarse sand without excessive fines and free from loam, 
clay, and organic matter.  Beach sand shall not be used.  The grading requirements 
are as follows: 

 
   Sieve Size Weight Passing (%) 
    3/8"  100 
    No. 4  95-100 
    No. 16   50- 85 
    No. 50  0-30 
    No. 100  2-10 
 

4.  AGGREGATE SUBBASE 
 

Aggregate subbase shall be sand or gravel consisting of hard durable particles which 
are free from vegetable matter, lumps, or balls of clay, and other deleterious 
substances. The gradation of the portion which will pass a 3-inch sieve shall meet 
the grading requirements of the following table: 

 
   Sieve Size Weight Passing (%) 
    1/4"  25-70 
    No. 40  0-30 
    No. 200  0-7 
 

Granular subbase and gravel subbase shall not contain particles of rock which will 
not pass the 6-inch square mesh sieve. 

 
Gradation tests shall conform to ASTM C136 except that the material may be 
separated on the ½ inch sieve.  
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  5. AGGREGATE BASE 
 

Aggregate Base shall be screened or crushed gravel consisting of hard durable 
particles which are free from vegetable matter, lumps or balls of clay, and other 
deleterious substances.  The gradation shall meet the grading requirements of the 
following table: 

 
   Sieve Size Weight Passing (%) 
    1/2" 35-75 
    1/4" 25-60 
    No. 40 0-25 
    No. 200 0-5.0 
 

Screened or crushed gravel base shall not contain particles or rock which will not 
pass the 2-inch square mesh sieve. 

 
Gradation tests shall conform to ASTM C136 except that the material may be 
separated on the ½ inch sieve.  

 
  6. SURFACE COURSE GRAVEL 
 

Surface Course Gravel shall be screened or crushed gravel consisting of hard 
durable particles which are free from vegetable matter, lumps or balls of clay, and 
other deleterious substances.  The gradation shall meet the grading requirements of 
the following table: 

 
   Sieve Size Weight Passing (%) 
    2" 95-100 
    1/2" 30-765 
    No. 200 7-12 
 

Screened or crushed gravel base shall not contain particles or rock which will not 
pass the 2-inch square mesh sieve. 

 
Gradation tests shall conform to ASTM C136 except that the material may be 
separated on the ½-inch sieve.  

 
  7. STRUCTURAL FILL AND BACKFILL 
 

Structural fill shall be a material free from organic matter, frozen material and other 
deleterious substances.  Maximum particle size should not exceed two-thirds of the 
proposed loose lift thickness.  All fill will be compacted to at least 95% of its a 
maximum dry density as determined by ASTM D-6938. 

 
Fill placed adjacent to foundations as backfill will be a clean granular material 
meeting the gradation requirements of the following table. 
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   Sieve Size Weight Passing (%) 
    4" 100 
    3" 90-100 
    ¼" 25-90 
    #40 0-30 
    #200 0-5 
 

8. REFILL MATERIAL 
 

Refill material for replacement of unsuitable material or rock excavation below 
grade shall be aggregate subbase material or crushed stone of 3/4 inch maximum 
size, free from silt, loam, and clay. 

 
9. BEDDING MATERIAL 

 
Where any of the above material is to be used for bedding materials, it shall further 
meet the following additional criteria.  Bedding material shall be so graded that 
100% will pass a one (1) inch screen and not more than 10% will pass a 200-mesh 
sieve.  Gradation test results of the bedding material shall be submitted to the 
Engineer for approval.  In the event abnormally unstable or wet conditions are 
encountered, bedding material shall be crushed stone, if directed by the Engineer. 

 
2.2 UNSUITABLE MATERIAL 
 

A. Unsuitable soils for fill and backfill material shall include soils which, when classified 
under the standard method for "Classification of Soils for Engineering 
Purposes"(ASTM D2487), fall in the classifications of Pt, OH, CH, MH, or OL. 

 
B. In addition, any soil containing organic matter, having a plastic limit of less than 8 

percent when tested in accordance with the requirements of ASTM D4318 and 
containing more than 25 percent of material, by weight, passing the No. 200 sieve when 
analyzed according to the requirements of ANSI/ASTM D1140, or any soil which 
cannot be compacted sufficiently to achieve the percentage of maximum density 
specified for the intended use, shall be classed as unsuitable material. 

 
C. Unsuitable materials shall be determined by the Engineer. The reuse of unsuitable 

materials shall be determined by the Engineer and some of the material listed as 
unsuitable may be used when thoroughly mixed with suitable material to form a stable 
composite. 

 
2.3 SUBMITTALS 
 
 A. Contractor shall submit testing in accordance with Section 01 40 00. 
 
PART 3 - EXECUTION 
 
3.1 EXAMINATION 
 

A. Verify fill materials to be reused are acceptable. 
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3.2 PREPARATION 
 

A. Scarify and recompact subgrade to density required for subsequent backfill materials. 
 
B. Cut out soft areas of subgrade not capable of insitu compaction. Backfill with an 

approved granular material and compact to a density equal to or greater than 
requirements for subsequent backfill material. 

 
C. Prior to placement of aggregate subbase course material at paved areas, compact 

subsoil to 95 percent of its maximum dry density as analyzed in accordance with 
ANSI/ASTM D1557 and field tested in accordance with ASTM D6938. 

 
3.3 BACKFILLING 
 

A. Use suitable materials from excavations which conform to the requirements herein or 
are approved by the Engineer for backfill up to rough grade lines except where these 
specifications have more stringent or special requirements for certain parts of the 
contract work. Supply extra fill if there is not enough fill to complete the project. Use 
no material from any excavation as backfill unless approved by the Engineer. 

 
B. Material within two feet of finished grade in any areas to be paved or within five feet 

horizontally of any structure shall contain no stone having any dimension exceeding six 
inches. Excess and unsuitable excavated materials shall be stock piled onsite at the 
Owners discretion.  In the event sufficient suitable excavated material is not available 
for backfill, supply a granular backfill. 

 
C. Place materials in layers of thicknesses specified herein but in no case greater than 12 

inches before compaction. Wet backfill when necessary, uniformly to obtain required 
density. Compact each layer with vibratory compactors before placing next layer. 

 
D. In cross-country runs, trenches shall be backfilled and mounded six inches above 

surrounding grade in addition to the normal compaction procedure. 
 
E. In backfilling around structures, place material in 8-inch layers and then compact.  

Allow no heavy machinery within 5-feet of structure during placement.  Place no 
material until structure can withstand the load.  Place temporary backfill where required 
and remove when no longer required.  Bring backfill up evenly on all sides of the 
structure. 

 
F. Systematically backfill to allow maximum time for natural settlement. Do not backfill 

overporous, wet, frozen, or spongy subgrade surfaces. 
 

G. Maintain moisture content within 2 percent, plus or minus, of optimum moisture 
content of backfill materials to attain required compaction density. 

 

3.4 FIELD QUALITY CONTROL 
 

A. Field inspection and testing will be performed under provisions of Section 01 40 00. 
 

B. Tests and analysis of fill material will be performed in accordance with ANSI/ASTM 
D1557 and with Section 01 40 00. 
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C. Compaction testing will be performed in accordance with ANSI/ASTM D6938 and 

with Section 01 40 00. 
 
D. If tests indicate Work does not meet specified requirements, remove Work, replace and 

retest at no cost to Owner. 
 
E. Frequency of Tests:  Compaction Tests -  
  1.  Trench - 1 test every 300 feet varying lifts. 
  2.  Site Work / Roads - 1 test every 5,000 S.F., each lift. 
 
F. Proof roll compacted fill surfaces under paving. 

 
 G. Minimum densities following compaction shall be as follows: 
 
   Fill and Backfill Location Modified Proctor Density %  
   
  Top two feet under pavement 95 
  Under or within five feet of structures 95 
  Fill For Erosion Repair Areas 92 
  Under pavements below top two feet 92 
  Trenches through unpaved areas 92 
  In embankment (including temporary) 92 
  Pipe bedding and trenching 92 
 
 H. Compaction shall be accomplished by appropriate methods, i.e., vibratory compaction 

of granular materials, sheepsfoot compaction of cohesive materials, etc. In no case shall 
trench compaction be deemed adequate with the use of a non-compactive device such 
as a bulldozer. 

 
  The Engineer may withhold 5 percent of the monthly requisition if in his opinion 

proper compaction was not met.  Improperly compacted materials shall be removed, 
replaced, or recompacted. 

 
3.5 PROTECTION OF FINISHED WORK 
 

 A. Protect finished Work under provisions of Section 01 56 00. 
 
 B. Recompact fills subjected to vehicular traffic. 
 

END OF SECTION 
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 SECTION 31 25 13 

 

 EROSION CONTROLS 

 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES  

 

A. Site preparation. 

 

B. Remove surface debris, clear site of plant life and grass. 

 

C. Remove trees and shrubs, including root systems. 

 

D. Install and maintain silt fencing, erosion control blanket, and other erosion control 

measures. 

 

1.2 RELATED SECTIONS 

 

A. Section 31 22 13 - Rough Grading 

 

B. Section 31 23 16 - Excavating 

 

C. Section 31 23 18 - Rock Removal 

 

1.3 REGULATORY REQUIREMENTS 

 

A. Conform to applicable codes and regulations for environmental requirements and 

disposal of debris. 

 

B. Conform to “Maine Erosion and Sediment Control Handbook for Construction: Best 

Management Practices, latest edition, hereinafter referred to as “Maine BMP Manual”. 

 

C. Coordinate clearing Work with Owner. 

 

1.4 SITE CONDITIONS 

 

A. The intent of this item is for the Contractor to complete any site preparation work 

needed for the project. 

 

PART 2 - PRODUCTS 

 

2.1 MATERIALS 

  

A. Silt Fence: Standard strength, permeability of 0.3 gal/sq ft/min. 
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B. Erosion Control Blanket: Excelsior blanket rated for 10 fps, EroNet SC150 or approved 

equal. 

 

PART 3 - EXECUTION 

 

3.1  PREPARATION 

 

A. Verify that existing plant life and features designated to remain are tagged or identified. 

 

3.2 PROTECTION 

 

A. Locate, identify and protect utilities that remain from damage. 

 

B. Protect trees, plant growth, and features designated to remain as final landscaping. 

 

C. Protect bench marks and existing structures from damage or displacement. 

 

3.3 CLEARING 

 

A. Clear areas required for access to site and execution of Work.  

 

B. Remove trees and shrubs within areas indicated.  Remove stumps, main root ball, root 

system and surface rock to a depth of 12 inches. 

 

3.4 INSTALLATION OF EROSION CONTROL MEASURES 

 

A. Silt Fence: 

1. Install silt fence in accordance with Maine BMP Manual. 

2. Install silt fence at bottom of all fill slopes and downstream edge of disturbed soil 

areas. 

3. Install silt fence at constant elevation. 

 

 B. Check Dams:  Install as required by the Maine BMP Manual. 

  

 

 END OF SECTION 
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SECTION 31 37 00 
 

RIPRAP 
 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES 
 

A. Riprap for ditch and slope protection. 
 
1.2 RELATED SECTIONS 
 

A. Section 31 23 16 - Excavation. 
 

B. Section 31 23 23 - Backfill. 
 
C. Section 31 38 00 - Geotextiles. 

 
1.3 QUALITY ASSURANCE 
 

A. Perform Work in accordance with MDOT Standards Specifications Highway and 
Bridges, current edition. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS 
 

A. Riprap Materials:   
1. 6-inch D50; the size of any stone shall not exceed 12 inches when measured along 

its longest axis.   
2. 8-inch D50; the size of any stone shall not exceed 16 inches when measured along 

its longest axis.   
 
PART 3 - EXECUTION 
 
3.1 EXAMINATION 
 

A. Do not place riprap over frozen or spongy subgrade surfaces. 
 
3.2 PLACEMENT 
 

A. Place geotextile fabric over substrate, lap edges and ends. 
 

B. Place riprap at embankment slopes as indicated. 
 

C. Place riprap into position.  Knead, ram, or pack the placed riprap to conform to contour 
of adjacent material and other riprap previously placed. 

 
D. Riprap size and thickness shall be in accordance with the Contract Drawings unless 

indicated otherwise. 
 

END OF SECTION 
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SECTION 31 38 00 

 

GEOTEXTILES 

 

PART 1  GENERAL 

 

1.1 SECTION INCLUDES 

 

A. Geotextile used as erosion control and for stabilization between fill materials. 

 

1.2 RELATED SECTIONS 

 

A. Section 31 23 16 - Excavation. 

 

B. Section 31 23 23 - Backfill. 

 

C. Section 31 37 00 - Riprap. 

 

1.3 SUBMITTALS 

 

A. Product Data: Submit manufacturer design data, test reports, and installation 

instructions. 

 

1.4 DELIVERY, STORAGE, AND HANDLING 

 

A. Storage and Protection: Material to be wrapped in heavy duty protective covering 

during shipment, storage, and prior to installation. 

 

1.5 SITE CONDITIONS 

 

A. Verify that site is prepared to receive geotextile. 

 

PART 2  PRODUCTS 

 

2.1 MANUFACTURERS 

 

A. Geotextile: 

  1. Erosion/Drainage Geotextile:  Mirafi 160N, SKAPS GT-160, or approved equal. 

 

B. Substitutions: In accordance with Section 01 30 00. 

 

2.2 MATERIALS  

 

 A. Erosion/Drainage Geotextile Properties 

  1. Grab Tensile Strength:  160 lbs (ASTM-D4632)   

  2. Grab Tensile Elongation:  50% (ASTM-D4632)   

  3. Trapezoidal Tear Strength:  60 lbs (ASTM-D4533)   

  4. Puncture Strength: 410 lbs (ASTM-D6241)   

  5. Apparent Opening Size: 70 (ASTM-D4751)   
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  6. Permitivity:  1.5 (ASTM-D4491)   

  7. Flow Rate:  110 gal/mn/sf (ASTM-D4491)   

  8. UV Resistance:  70 (ASTM-D4355)   

  9. Weight:  6.5 oz/sl (ASTM D5261)    

    10. Thickness: 765 mil (ASTM D5199)  

 

PART 3  EXECUTION 

 

3.1 EXAMINATION 

 

 A. Site Verification of Conditions: Verify that site is ready to receive geotextile. 

 

3.2 PREPARATION 

  

 A. Surface Preparation:  Maintain surface free of stones or projections that may damage 

geotextile. 

 

3.3 INSTALLATION 

 

 A. Install in accordance with manufacturer recommendations. 

 

 B. Install in maximum practical widths and lengths, with minimum of seams and joints. 

 

 C. Provide full coverage over area where required in accordance with the drawings. 

 

3.4 SCHEDULE 

  

A. Erosion Geotextile:  Under all riprap 

 

3.5 FIELD QUALITY CONTROL 

 

 A. Inspection: Allow Engineer to inspect installation prior to placement of any backfill or 

riprap. 

 

 B. Repair or replace any areas found to be unsatisfactory. 

 

3.6 PROTECTION 

 

 A. Protect geotextile from damage prior to placement of subsequent materials. 

 

END OF SECTION 
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SECTION 32 12 16 

 

ASPHALTIC PAVING 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

A. Asphaltic concrete paving. 

 

1.2 RELATED SECTIONS 

 

A. Section 31 23 23 - Backfilling. 

 

B. Section 32 91 19 - Landscape Grading. 

 

1.3 REFERENCES 

 

A. Maine Department of Transportation Standard Specifications Highways and Bridges, 

current edition. 

 

1.4 QUALITY ASSURANCE 

 

A. Perform Work in accordance with Maine Department of Transportation Standard 

Specification - Highway and Bridges. 

 

B. Mixing Plant:  Conform to State of Maine Department of Transportation Standards. 

 

C. Obtain materials from same source throughout. 

 

1.5 REGULATORY REQUIREMENTS 

 

A. Conform to applicable standards for paving work on public property. 

 

1.6 ENVIRONMENTAL REQUIREMENTS 

 

A. Do not place asphalt when base surface temperature is less than 40 degrees F, or 

surface is wet or frozen. 

 

B. Apply bituminous prime and tack coats only when the ambient temperature in the shade 

is at least 50°F for 12 hours immediately prior to application. 

 

C. Do not apply when the base surface is wet or contains an excess of moisture which 

would prevent uniform distribution and the required penetration. 
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PART 2 - PRODUCTS 

 

2.1 AGGREGATE SUBBASE  

 

 A. As specified in Section 31 23 23 - Backfill. 

 

2.2 BITUMINOUS CONCRETE BASE COURSE 

 

 A. MDOT Specification, Section 702 and 703. 

 

 B. 19.0 mm Binder. 

 

2.3 BITUMINOUS TACK COAT 

 

 A. MDOT Specification, Section 702. 

 

 B. Type AE-90, Emulsified Asphalt, Mixing. 

 

2.4 BITUMINOUS CONCRETE SURFACE COURSE 

 

 A. MDOT Specification, Sections 702 and 703. 

 

 B. 9.5 mm Fine. 

 

2.5  SIDEWALKS, DRIVES AND OVERLAYS 

 

 A. MDOT Specification, Section 702 and 703. 

 

 B. 9.5 mm Fine. 

 

2.6 TEMPORARY PATCHING 

 

 A. Hot or cold, at Contractor's option. 

 

2.7 ACCESSORIES 

 

 A. Tack Coat:  Homogeneous, medium curing, liquid asphalt, in accordance with State of 

Maine Specifications. 

 

PART 3 - EXECUTION 

 

3.1 AGGREGATE SUBBASE  

 

 A. As specified in Section 31 23 23 - Backfill. 
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3.2 BITUMINOUS CONCRETE BASE COURSE 

 

 A. MDOT Specification, Section 403.   

 

3.3 BITUMINOUS TACK COAT 

 

 A. Apply emulsified asphalt tack coat between all lifts, to curbing, gutters, manholes, 

pavement, etc.to promote adequate bond.  

 

 B. Apply at a rate of 0.05 to 0.15 gallons/square yard; excess coating and/or fat spots will 

not be permitted. 

 

3.4 BITUMINOUS CONCRETE SURFACE COURSE 

 

 A. MDOT Specification, Section 403. 

 

3.5 SIDEWALKS, DRIVES, AND SHIM 

 

 A. MDOT Specification, Section 608. 

 

3.6 COMPACTION 

 

A. Bituminous compaction shall take place at as high a temperature as possible without the 

mix bulging excessively in front of the rolls.  For most dense graded mixes this is 

between 260° F and 285° F.  At no time shall the pavement be allowed to fall below 

175° F without compaction.  Table 1, at the end of this Section, illustrates 

recommended laydown temperatures for various mix thickness giving 15 minutes until 

175° F mat temperature is reached. 

 

B. Pavement compacted at temperatures below 175° may be removed if specified by the 

Engineer. 

 

3.7 TOLERANCES 

 

A. Flatness:  Maximum variation of 1/4 inch measured with 10 foot straight edge. 

 

B. Scheduled Compacted Thickness:  Within 1/4 inch. 

 

C. Variation from True Elevation:  Within 1/2 inch. 

 

3.8 FIELD QUALITY CONTROL 

 

A. Field testing will be performed under provisions of Section 01 40 00.  

 

3.9 PROTECTION 

 

A. Immediately after placement, protect pavement from mechanical injury for 3 days. 
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3.10 SCHEDULES 

 

A. Driveways Aprons:  2" of 9.5mm HMA 

   

B. Roadway: Base Course:  3" of 19.0mm HMA 

    Surface Course: 2" of 12.5mm HMA 

 

 C. Trench Paving: Leave not more than 300 linear feet of trench unpaved at any time. 

 

 D. Conform to MDOT requirements for minimum laydown temperature and cessation 

requirements. 

 

TABLE 1 

CESSATION REQUIREMENTS 

Recommended Minimum Laydown Temperature 

 
Base Temp.      ½"  ¾"  1"  1½"  2"   3"and Greater 

 20 - 32             ---       ---       ---         ---          ---          2851 

+32 - 40            ---       ---       ---        305       295         280 

+40 - 50            ---       ---       310      300       285         275 

+50 - 60            ---       310     300      295       280         270 

+60 - 70           310      300     290      285       275         265 

+70 - 80           300      290     285      280       270         265 

+80 - 90           290      280     275      270       265         260 

+90                  280      275     270      265       260         255 

Rolling Time, Minutes 4         6         8        12         15           15 

 
1 Increase by 15° when placement is on base or subbase containing frozen moisture. 

 

 

END OF SECTION 

 

 

 

 

 

 

 

  



 

JN: 10703.054 32 91 19-1 LANDSCAPE GRADING 

SECTION 32 91 19 

 

LANDSCAPE GRADING 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

A. Final grade topsoil for finish landscaping. 

 

1.2 RELATED SECTIONS 

 

A. Section 31 23 17 - Trenching. 

 

B. Section 31 23 23 - Backfill. 

 

C. Section 32 12 16 - Asphaltic Paving. 

 

D. Section 32 92 19 - Seeding. 

 

1.3 REFERENCES 

 

A. ASTM C 602 - Specification For Agricultural Liming Materials. 

 

B. FS O-F-241 - Fertilizers, Mixed Commercial. 

 

PART 2 - PRODUCTS 

 

2.1 MATERIAL 

 

A. Imported Topsoil:  Loam shall be screened, loose, friable and shall be free from 

admixture of subsoil, refuse, large stones, clods, roots or other undesirable foreign 

matter.  It shall be free of weeds, roots or rhizomes.  The pH shall be 5.5-8.0 percent by 

volume and meet the requirements of MDOT 615.02. 

 

PART 3 - EXECUTION 

 

3.1 EXAMINATION 

 

A. Verify site and trench backfilling has been inspected. 

 

B. Verify substrate base has been contoured and compacted. 

 

3.2 SUBSTRATE PREPARATION 

 

A. Eliminate uneven areas and low spots. 
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B. Remove debris, roots, branches, stones, in excess of 1 inch in size.  Remove subsoil 

contaminated with petroleum products. 

 

C. Scarify subgrade to depth of 3 inches where topsoil is scheduled.  Scarify in areas 

where equipment is used for hauling and spreading topsoil and has compacted subsoil. 

 

3.3 PLACING TOPSOIL 

 

A. Place topsoil in areas where seeding, sodding, and/or planting is scheduled.  Place 

topsoil during dry weather. 

 

B. Fine grade topsoil eliminating rough or low areas.  Maintain profiles and contour of 

subgrade. 

 

C. Remove roots, weeds, rocks, and foreign material while spreading. 

 

D. Manually spread topsoil close to trees, plants, building, and structures to prevent 

damage. 

 

E. Roll placed topsoil. 

 

F. Remove surplus subsoil and topsoil from site. 

 

G. Leave stockpile area and site clean and raked, ready to receive landscaping. 

 

3.4 SOIL CONDITIONERS 

 

A. Dolomitic Limestone:  ASTM C 602. 

 

B. Aluminum Sulphate:  Standard commercial grade. 

 

C. Peat:  FS Q-P-166, Type I, Class B. 

 

D. Perlite:  Standard horticultural grade. 
 

E. Manure:  Rotted a minimum of 6 months. 
 

F. Sawdust:  Rotted a minimum of 24 months. 
 

G. Pesticides:  As recommended by Department of Agriculture/Pesticide Control Board 

and MDOT. 
 

H. Fertilizer: 

1. FS O-F-241, Type I, Grade B 

2. Available nutrients, percent by weight. 

a.  10 N 

b.  6 P2O5 

c.  4 K2O 
 

I. Water:  Harmless to plant growth. 
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3.5 TOLERANCES 

 

A. Top of Topsoil:  Plus or minus ½ inch. 

 

3.6 PROTECTION 

 

A. Protect landscaping and other features remaining as final work. 

 

B. Protect existing structures, fences, sidewalks, utilities, paving and curbs. 

 

3.7 SCHEDULES 

 

A. Compacted topsoil thickness at the following areas: 

1. Lawn Areas: 4 inches. 

2. Non-lawn areas: 4 inches. 

 

 

END OF SECTION 
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SECTION 32 92 19 

 

SEEDING 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

A. Fertilizing. 

 

B. Seeding. 

 

C. Hydroseeding. 

 

D. Seed Protection. 

 

E. Maintenance. 

 

1.2 RELATED WORK 

 

A. Section 32 91 19 - Landscape Grading. 

 

1.3 QUALITY ASSURANCE 

 

A. Comply with all local, State and Federal regulations concerning seeding. 

 

1.4 REFERENCE STANDARDS 

 

A. American Association of State Highway and Transportation Officials (AASHTO): 

1. M145-74, Classification of Soils and Soil-Aggregate Mixtures for Highway 

Construction Purposes. 

 

B. American Society for Testing and Materials (ASTM): 

1. C 602-69 (1975), Agricultural Liming Materials. 

2. D 2487-69 (1975), Classification of Soils for Engineering Purposes. 

3. D 977-73, Emulsified Asphalt. 

 

C. Federal Specifications: 

1. O-F-241, Fertilizer, Mixed, Commercial. 

2. O-P-166E, Peat Moss, Peat Humus, Peat, Reed-Sedge. 

 

D. Maine Department of Transportation (MDOT): 

1. Standard Specifications - Highways and Bridges. 

 



 

JN: 10703.054 32 92 19-2 SEEDING

1.5 SUBMITTALS 

 

A. Test Reports 

1. Provide analysis of topsoil fill. 

 a. Analyze to ascertain percentage of nitrogen, phosphorus, potash, soluble salt 

content, organic matter content, and pH value. 

2.  Results of seed purity and germination tests. 

3.  Results of fertilizer analysis. 

4.  Results of peat moss analysis. 

 

B. Certificates 

1.  Soil conditions and fertilizers. 

2.  Grass seed. 

3.  Quarantine restrictions. 

 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

 

A. Tag seed, with botanical and common names. 

 

B. Store and protect seed from excessive heat, cold, sun, rain, wind, and other deleterious 

environmental conditions. 

 

C. Deliver fertilizer in waterproof bags showing weight, chemical analysis, and name of 

manufacturer. 

 

1.7 JOB CONDITIONS 

 

A. Place no frozen soils or extremely wet or dry soils. 

 

B. The seeding process shall meet the following conditions. 

1.  Not on or in frozen or extremely wet or dry soils. 

2.  Not between June 15 and August 15 or October 1 and April 15. 

3.  Do not seed when wind exceeds 15 mph. 

 

1.8 DEFINITIONS 

 

A. Weeds:  Includes Dandelion, Jimsonweed, Quackgrass, Horsetail, Morning Glory, Rush 

Grass, Mustard, Lamsquarter, Chickweed, Cress, Crabgrass, Canadian Thistle, 

Nutgrass, Poison Oak, Blackberry, Tansy Ragwort, Bermuda Grass, Johnson Grass, 

Poison Ivy, Nut Sedge, Nimble Will, Bindweed, Bent Grass, Wild Garlic, Perennial 

Sorrel, and Brome Grass. 

 

1.9 GUARANTEE 

 

A. Guarantee seed through one full growing season after planting.  Replace if necessary. 
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1.10 MAINTENANCE DATA 

 

A. Submit maintenance data for continuing Owner maintenance under provisions of 

Section 01 70 00. 

 

B. Include maintenance instructions, cutting method and maximum grass height; types, 

application frequency, and recommended coverage of fertilizer. 

 

PART 2 - PRODUCTS 

 

2.1 SUBSOIL 

 

A. See Section 31 23 23 - Backfill. 

 

2.2 TOPSOIL 

 

A. See Section 31 23 23 - Backfill. 

 

B. See Section 32 91 19 - Landscape Grading. 

 

2.3 SOIL CONDITIONERS 

 

A. See Section 32 91 19 - Landscape Grading. 

 

2.4 SEED 

 

A. Lawn Areas: MDOT 717.03, Method Number 1: Park Mixture. 

 

B. Other Areas: MDOT 717.03, Method Number 2: Roadside Mixture. 

 

2.5 MULCH 

 

A. Clean hay, wood fiber, jute netting, cheese cloth, burlap, or asphalt emulsion (ASTM 

D977, Grade SS-1) as appropriate, must meet requirements of MDOT Section 619. 

 

2.6 ACCESSORIES 

 

A. Herbicide:  Approved chemical registered in State of Maine for stump or basal bark 

treatment. 

 

B. Stakes:  Softwood lumber, chisel pointed. 

 

C. String:  Inorganic fiber. 

 

D. Edging:  Galvanized steel. 
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PART 3 - EXECUTION 

 

3.1 INSPECTION 

 

A. Verify that prepared topsoil is ready to receive the work of this Section. 

 

B. Beginning of installation means acceptance of existing site conditions. 

 

3.2 FERTILIZING 

 

A. Apply fertilizer at a rate of 33 pounds per 1000 square feet. 

 

B. Apply after smooth raking of topsoil and prior to roller compaction. 

 

C. Do not apply fertilizer at same time or with same machine as will be used to apply seed. 

 

D. Mix thoroughly into upper 2 inches with an appropriate method. 

 

E. Lightly water to aid the dissipation of fertilizer. 

 

F. Water dry topsoil to a depth of 4 inches, 48 hours prior to seeding to obtain a loose, 

friable seed bed. 

 

3.3 SEEDING 

 

A. Apply seed at a rate of 4 lbs per 1000 sq. ft. evenly in two intersecting directions.  Rake 

in lightly to a depth of ⅜ inch.  Do not seed area in excess of that which can be 

mulched on same day. 

 

B. Planting Season:  April 15 to June 15 or August 15 to October 1. 

 

C. Do not sow immediately following rain, when ground is too dry, or during windy 

periods. 

 

D. Roll seeded area with roller weighing a maximum of 150 lbs/foot of width. 

 

E. Immediately following seeding and rolling, apply mulch to a thickness of ⅛ inches.  

Maintain clear of shrubs and trees. 

 

F. Apply water with a fine spray immediately after each area has been mulched.  Saturated 

to 4 inches of soil. 

 

3.4 HYDROSEEDING 

 

A. Apply seeded slurry at a rate of 4 lbs per 1000 sq. ft. evenly in two intersecting 

directions, with a hydraulic seeder.  Do not hydroseed area in excess of that which can 

be mulched on same day. 
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B. Immediately following seeding, apply mulch to a thickness of ⅛ inches.  Maintain clear 

of shrubs and trees. 

 

C. Apply water with a fine spray immediately after each area has been mulched.  Saturate 

to 4 inches of soil. 

 

3.5 SEED PROTECTION 

 

A. Cover seeded slopes where grade is 4 inches per foot (3:1 slope) or greater with erosion 

fabric.  Roll fabric onto slopes without stretching or pulling. 

 

B. Lay fabric smoothly on surface, bury top end of each section in 6 inch deep excavated 

topsoil trench.  Provide 12 inch overlay of adjacent rolls.  Backfill trench and rake 

smooth, level with adjacent soil. 

 

C. Secure outside edges and overlaps at 36 inch intervals with stakes. 

 

D. Lightly dress slopes with topsoil to ensure close contact between fabric and soil. 

 

E. At sides of ditches, lay fabric laps in direction of water flow.  Lap ends and edges 

minimum 6 inches. 

 

F. Erect warning signs and barriers to protect seeded areas. 

 

3.6 MAINTENANCE 

  

A. Mow grass at regular intervals to maintain at a maximum height of 2½ inches.  Do not 

cut more than ⅓ of grass blade at any one mowing. 

 

B. Neatly trim edges and hand clip where necessary. 

 

C. Immediately remove clippings after mowing and trimming. 

 

D. Water to prevent grass and soil from drying out. 

 

E. Roll surface to remove minor depressions or irregularities. 

 

F. Control growth of weeds. Apply herbicides in accordance with manufacturer's 

instructions.  Remedy damage resulting from improper use of herbicides. 

 

G. Immediately reseed areas which show bare spots. 

 

H. Protect seeded areas with warning signs during maintenance period. 

 

 

END OF SECTION 
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 SECTION 33 31 14 

 

 MANHOLES, STRUCTURES, CATCH BASINS, COVERS, AND FRAMES 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

 A. Manholes, precast concrete sections.  

 

 B. Frames and Cover. 

 

 C. Joint Sealants. 

 

 D. Testing. 

 

1.2 RELATED SECTIONS 

 

 A. Section 31 23 16 - Excavation.  

 

 B. Section 31 23 17 - Trenching. 

 

 C. Section 31 23 23 - Backfill. 

 

 D. Section 33 41 00 - Storm Sewage Systems.  

 

1.3 REFERENCE STANDARDS 
 

 A. American Society for Testing and Materials (ASTM). 

  1. ASTM A48-83 - Specification For Gray Iron Castings. 

2. ASTM C478-84 - Precast Reinforced Concrete Manhole Sections. 

  3. ASTM C923-84 - Resilient Connectors Between Reinforced Concrete Manhole 

Structures and Pipes. 
 

1.4 SUBMITTALS 
 

 A. Manufacturer's Literature: Supply copies of descriptive literature and recommendations 

for installation. 
 

 B. Certificates:  Supply copies of manufacturer's certification that supplied products 

comply with specification requirements. 
 

1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING 
 

 A. Deliver products on manufacturer's original skids, or in original unopened protective 

packaging. 

 B. Store materials to prevent physical damage. 

 C. Protect material during transportation and installation to avoid physical damage. 
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1.6 PROJECT RECORD DRAWINGS 
 

 A. Submit documents under provisions of Section 01 70 00. 
 

 B. Accurately record location of manholes, rim, and invert elevations of all incoming and 

outgoing pipes. 
 

PART 2 - PRODUCTS 
 

2.1 MATERIALS 
 

 A. Storm Drainage Manholes/Catch Basins. 

1. Precast concrete, conforming to ASTM Specification C478. 

 a. Minimum 28 day compressive strength of 4,000 psi, rated for H-20 loading. 

  2. Eccentric cone section. 

  3. Base and barrel sections:  Circular components of minimum one (1) foot and 

maximum four (4) foot deep segments. 
 

 B. Type F Catch Basins. 

1. Precast concrete, conforming to ASTM Specification C478. 

 a. Minimum 28 day compressive strength of 4,000 psi, rated for H-20 loading. 

  2. Sections:  Square components, exterior dimensions 3 ft. by 3 ft., 6 in thick walls. 
  

 C. Pipe-to-Manhole Joints 

  1. Molded neoprene compound, conforming to ASTM Specification C923. 
 

 D. Frames and Covers. 

  1. All frame and cover castings shall be American made.  Foreign castings will not be 

considered. 

  2. Gray iron conforming to ASTM Specification A48-83, Class 30B.  

  3. Storm Drainage Manholes (solid cover catch basin) 

   a. Cover labeled “DRAIN”, in 3" high letters. 

   b. Lebaron Model LA246 (65041) 24”x6” frame with Drain LA24C1 (65077)  

style 24” cover as distributed by E.J. Prescott or approved equal. 

  4. Catch Basin frames and grates 

   a. QWP 45-600 24”x4” catch basin frame (62057 600) with 24”x2” 

    square grate (62104 600) or cascade grate (62102 600) as distributed by E.J. 

Prescott or approved equal.    

   b. Catch basin along curbs shall be cascade grate, unless otherwise noted.  Catch 

basin at low points of roadway along curb and all other catch basins shall be 

square grate, unless otherwise noted.  Catch Basin grate types to be specified on 

Contract Drawings. 
 

2.2 ANTI-FLOTATION SLAB 
 

 A. Certificate of Design:  The CONTRACTOR shall be responsible for design of all 

precast structures including anti-flotation slabs and may provide the precast structures 

requiring anti-flotation slabs as one complete unit.  Submit a certificate of design 
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signed by a professional Engineer, registered in the State of Maine and having five (5) 

years minimum experience in the design of similar structures, certifying that all precast 

structures including the anti-flotation slabs, whether provided separately or as a 

monolithic unit, have been designed to withstand all forces including soil, traffic and 

hydrostatic in accordance with all applicable laws, regulations, rules, and codes. 
 

 B. Design of Anti-Flotation Slabs:  Buoyancy calculations to determine necessary anti-

flotation measures shall be based upon the following: 
 

  1.  All calculations for manholes and catch basins shall be based upon a fully 

submerged flood and/or groundwater condition. 
 

PART 3 - EXECUTION 
 

3.1 EXAMINATION 
 

 A. Verify site conditions noting irregularities affecting work of this section. 
 

 B. Beginning of work means acceptance of existing conditions. 
 

3.2 INSTALLATION 
 

 A. Storm Drainage Manholes and Catch Basins: 

  1. Establish pipe invert elevations for all incoming and outgoing pipes as indicated on 

Contract Drawings. 

  2. Place manholes/catch basins on compacted foundation of 3/4 inch crushed stone of 

not less than 12 inches depth and not less than 12 inches wider than manhole base. 

  3. Install precast barrel sections to minimize use of precast concrete rings for 

shimming frames and covers to finish grade. 

   a. In no case shall precast concrete ring shimming exceed one foot in height. 

  4. Tightly seal all joints with 2 strips of Kent Seal No. 2, or approved equal. 

  5. Plug all lift holes and parget all joints with non-shrinking mortar. 

  6. Excavation Drainage 

   a. Provide temporary channels as required for water flowing along or across work 

site.    

   b. Pumped or drained water:  Suitably disposed, causing no damage to adjacent 

property or interference with work. 

   c. In no case is drainage to be allowed though pipes being installed. 

  7. All manholes and catch basins shall be wrapped in a minimum of 4 layers of high 

grade polyethylene frost wrap 6 mils thick to a minimum depth of 7 feet. 
 

3.3  FIELD QUALITY CONTROL 
 

 A. Manhole Repairs 

  1. Correct leakage by reconstruction, replacement of gaskets and/or other Engineer 

approved methods. 

 

 END OF SECTION 
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SECTION 33 41 00 

 

STORM SEWAGE SYSTEMS 

 

PART 1 - GENERAL 

 

1.1 SECTION INCLUDES 

 

 A.  Storm sewerage piping, fittings, and accessories. 

 

 B.  Connection of storm water drainage systems catch basins.  

 

 C.  Testing. 

 

1.2 RELATED SECTIONS 

 

 A.  Section 01 33 00 - Submittal Procedure 

 

 B.  Section 01 40 00 - Quality Control 

 

 C.  Section 01 60 00 - Product requirements  

 

 D.  Section 01 70 00 – Execution and Contract Closeout  

 

 E.  Section 31 23 16 - Excavation 

 

 F.  Section 31 23 17 - Trenching 

 

 G.  Section 31 23 23 - Backfilling 

 

 H.  Section 33 31 14 - Manholes, Structures, Catch Basins, Covers, and Frames 

  

1.3 REFERENCES 

 

 A. AASHTO M294 - Specification for Corrugated Polyethylene Pipe, 12"-36" diameter. 

 

 B. ASTM  D2321  -  Recommended  Practice  for  Underground  Installation  of  Flexible 

Thermoplastic Sewer Pipe. 

 

 C. ASTM  D3212  - Specification  for  Joints  for Drain  and  Sewer Plastic  Pipes  Using 

  Flexible Elastomeric Seals. 

 

D. ASTM D3350 - Specification for Polyethylene Plastics Pipe and Fittings Materials.  

 

E.  ASTM D2665 - Specification for PVC Plastic Drain, Waste and Vent Pipe. 

  

 F. ASTM D1784 - Specification for Type 1, Grade 1 PVC Material. 
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1.4 SUBMITTALS 

 

 A.  Submit under provisions of Section 01 33 00: 

  1. Product data for pipe, pipe accessories including documentation that the products 

comply with specification requirements. 

  2.  Manufacturer's recommendations and instructions for installation. 

 

1.5 PROJECT RECORD DOCUMENTS 

 

 A.  Submit under provisions of Section 01 70 00. 

  1. Documents for requirements of Contract Closeout, including but not limited to, 

operation and maintenance data, warranties, testing, adjusting, spare parts, etc. 

  2. Accurately record locations of pipe  runs, connections, manholes, and invert elevations. 

  3. Identify and describe unexpected variations to subsoil conditions or discovery of 

uncharted utilities. 

 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

 

 A. Deliver products on manufacturer's original skids, or in original unopened protective 

packaging. 

 

 B.  Store materials to prevent physical damage. 

 

 C.  Protect material during transportation and installation to avoid physical damage. 

  

1.7 COORDINATION 

 

 A. Coordinate the work with disconnection of stormwater connections to existing, sanitary 

sewers.  Reconnect storm water services to new storm sewer system. 

 

PART 2 - PRODUCT 

 

2.1 STORM DRAIN AND CULVERT PIPE MATERIALS 

 

 A.  Polyethylene Pipe: ADS N-12 ST IB as manufactured by ADS, Inc., or approved equal.  

 

 B.  HDPE Pipe:  ASTM D3350 with a cell classification of 424420C or 435400C; bell and 

spigot end joints providing a minimum pull-apart strength of 400 pounds.  Pipe and fittings 

to meet the requirements of AASHTO M252 or AASHTO M294/ASTM F2306.   Joints:   

Flexible Elastomeric Seals conforming to ASTM F477, included as an integral part of the 

pipe bell. 

 

 C. Storm drain to be used as underdrain and shall be perforated in accordance with the 

application perforation requirements of ASSHTO M294 Class 1 Perforations. 

 

 D.  Size:  As indicated on the Contract Drawings. 

 

 E.  Substitutions: In accordance with Section 01 60 00. 
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2.2 UNDERDRAIN 

 

 A.  Corrugated Polyethylene Tubing 

 

 B.  HDPE Pipe:  To meet the following requirements, ASTM F 405, Standard Specification for 

Corrugated Polyethylene Tubing and Fittings, ASTM F 667, Standard Specification for 8”, 

10”, 12”, and 15” Corrugated Polyethylene Tubing,4”-10” AASHTO M 252, Type C ad 

12’-24” M294, Type C Standard Specification for Polyethylene Corrugated Drainage 

Tubing. 

 

 C.  Size:  As indicated on the Contract Drawings. 

 

 D.  Substitutions: In accordance with Section 01 60 00. 

 

 E.  Connect to proposed and existing catch basins as indicated on the Contract Drawings. 

 

2.3 PIPE ACCESSORIES 

 

 A. Fittings:  Same material as pipe, molded or formed to suit pipe size and end design, in 

required "T", bends, elbows, cleanouts, reducers, traps, and other configurations required.  

Weld fabricated fittings on the interior and exterior at all junctions. 

 

PART 3 - EXECUTION 

 

3.1 EXAMINATION 

 

 A. Verify that trench cut is ready to receive work, and excavations, locations, dimensions, and 

elevations are as indicated on Drawings. 

 

 B.  Beginning of installation means acceptance of existing conditions. 

 

3.2 PREPARATION 

 

 A. Hand trim excavations to required elevations.   Correct over excavation with ¾ inch crushed 

stone. 

 

 B. Remove  large  stones  or  other  hard  matter  which  could  damage  pipes  or  impede 

consistent bedding, backfilling or compaction. 

 

3.3 PIPE INSTALLATION 

 

 A.  Install  pipes,  fittings  and  accessories  according  to  manufacturer's  instructions  and 

  ASTM D2321. 

 

 B.  Place pipe on minimum 6 inch deep bedding of ¾-inch crushed stone. 

 

 C.  Lay pipe to alignment, slope gradient and elevations noted on Drawings.  
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 D.  Joints and joint material conforming to manufacturer's recommendation. 

 

 E.  Lay pipe without break, upgrade from structure to structure with bell end upstream.  

 

 F.  Install bedding at bottom sides and over top of pipe, at depths shown on Drawings. 

 

 G.  Manually "chink" bedding around pipe haunches for lateral support. 

  1.   Do not mechanically compact crushed stone over flexible pipe. 

 

 H. Install and bed pipe up to spring line; do not cover pipe without the presence of the Resident 

Project Representative (RPR). 

  1. Work  backfilled  without  presence  of  RPR  shall  be  uncovered  at  Contractor's 

expense. 

 

 I. Place excavated material or select granular backfill over pipe. 

  1.   Place material in maximum 12-inch lifts, compact per Section 31 23 23. 

  2.   Increase compaction of each successive lift per Section 31 23 23. 

  3.   Do not displace or damage pipe during compaction. 

 

 J. Backfill and secure each pipe length prior to installing next length. 

 

 K.  Continue backfill placement to finish grade level as per Section 31 23 23.  

 

 L.  Protect pipes against impact shocks and free falls. 

  1.  Remove and replace damaged pipe. 

  2.  Place  and  tamper  sufficient  bedding  material  over  and  around  pipe  to  prevent 

damage and movement. 

 

 M. Install a water tight plug in open pipe ends when pipe laying not in progress. 

 

3.4 FIELD QUALITY CONTROL 

 

 A.  Section 01 40 00 - Quality Control. 

 

 B. Examine pipes for defects, weak structural components, leaks, and deviations allowable 

tolerances. 

 

 C.  Remove rejected materials from job site. 

 

 D. Obtain Engineer certification and installation conformance to specifications prior to 

backfilling. 

 

 E.  Install pipe to lines and grades shown on Contract Drawings.  

 

 F.  Allowable Tolerances. 

  1.   Pipe elevation:  +/- 0.02 feet/100 feet. 

  2.   Horizontal layout:  +/- 0.03 feet/100 feet. 
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3.5 LIGHT TEST 

 

 A.  Test all lines immediately after backfilling and compaction.  

 

 B.  Light test manhole to manhole pipe sections. 

  1.   True circle of light visible from manhole to manhole for acceptance.  

 

 C.  Remove and/or repair any pipe displacements discovered. 

 

3.6 DEFLECTION TESTING 

 

 A.  Test all lines 2 weeks after backfilling and compaction. 

 

 B.  Lines to be clean and free of foreign materials prior to testing.  

 

 C.  Perform test in presence of Engineer. 

  

 D.  Pull mandrel through pipes installed. 

 

 E.  Maximum Deflection Allowable: Not more than five percent of internal pipe diameter.  

 

 F.  Remove and replace pipe sections failing test. 

 

END OF SECTION 
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