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NOTICE IS HEREBY GIVEN that the Alum Rock Union School District (“District”) is bids for the Parking Lot 
Paving at Ocala STEAM Academy (“Project,” “Projects” or “Project(s)”) relating to the District’s facilities 
development of its public schools under Measure “I” Bonds Program (“Program”) as per scope description 
included in the Information to Bidders (Exhibit A) and Contract Documents.  Work must take place between 
June 9, 2025 and August 4, 2025. 

This project is subject to a Project Labor Agreement (PLA), which can be found on the District’s website. 

The lowest bid shall be determined on the amount of the base bid.   

Bids will be accepted up to the bid deadline of Friday May 9, 2025 at 3:00 PM  by the clock designated 
by the District.  No bid will be accepted after this time.  Bids may be opened immediately after the above 
deadline for submission, or at a later time, within the District’s discretion.  All bids must be clearly 
marked “Bid 2425-Bonds10, Project #17”.  Faxed and emailed bid packages will not be 
accepted. 

Deliver Bid Packages to: 
Alum Rock Elementary School District 

Purchasing Dept.  
Att: Maria Martinez, Bonds Director 

2930 Gay Avenue 
San Jose, CA 95127  

A mandatory bid walk will take place on Thursday May 1, 2025 at 2:00 PM at Ocala STEAM Academy, 
2800 Ocala Avenue, San Jose CA  95148. 

Bid packages can be uploaded at https://www.arusd.org/district/departments/business-
services/purchasing/bids. 

Questions concerning the anticipated work or scope of the project, please contact Maria Martinez, Director of 
Bonds via email at maria.j.martinez@arusd.org or Heather Steer, Consultant, at hsteer@zurialliance.com no 
later than 5:00 p.m. on Friday May 2, 2025. Answers to questions will not be provided verbally. Answers to all 
questions or any addenda will be posted on the district website. Answers to all questions submitted by the 
cut off date and time will be posted on the District website at: 
https://www.arusd.org/district/departments/business-services/purchasing/bids on Tuesday May 6, 2025 on or before 
5:00 p.m.  It is the responsibility of each bidder to check the District website for any and all 
addendums issued by the District. 

Bids must be accompanied by a bidder’s bond, cashier’s check, or certified check for at least ten percent (10%) 
of the amount of the base bid and made payable to the District, as detailed in the Contract Documents.  Bid 
packages must include:  

The District will not consider or accept any bids from contractors who are not licensed to do business in the 
State of California, in accordance with the California Public contract Code, providing for the licensing of 
contractors.  The contractors must also be actively registered with the Department of Industrial Relations.  In 
accordance with Section 3300 of said Code, the bidder shall have a Class “B”, “A”, or “C-12 and C-8” 

Contact with any individual(s) in the District, other than the individual(s) specifically named herein, is prohibited, 
and may result in rejection of the bid.

   BID PACKAGE  
OCALA STEAM ACADEMY PARKING LOT PAVING 

Bid #2425-Bonds10, Project #17 
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I. INTRODUCTION

The Alum Rock Union Elementary School District is a suburban school district serving about 7,400 
students from Transitional Kindergarten through grade eight. The District has nine (9) elementary 
schools, three (3) middle schools, and two (2) K-8 schools.  

The identified Project will be funded from Measure I Bonds. 

A. LIMITATIONS

The District reserves the right to contract with any entity responding to this bid. The 
District makes no representation that participation in the bid process will lead to an 
award of contract or any consideration whatsoever. The District shall in no event 

be  responsible for the cost of preparing a response to this bid. The awarding of the 
contract, if at all, is at the sole discretion of the District. 

The District reserves the right to reject any or all bids, to waive any irregularities or 
informalities not affected by law, to evaluate each bid submitted, and to award a 
contract, if any, according to the bid which best serves the interest of the District at 

a reasonable cost to the District. Further, the District reserves the right to reject any 
and all bids and to negotiate contract terms with one or more respondent firms for one 
or more of the work items. 

B. FULL OPPORTUNITY

The District hereby affirmatively ensures that Disadvantaged Business Enterprises 
(“DBE”), Small Local Business Enterprises (“SLBE”), Small Emerging Local Business 
Enterprises (“SELBE”), Disabled Veterans Business Enterprises (“DVBE”), and 

minority  business enterprises shall be afforded full opportunity to submit bids in 
response to  this bid and no qualified person will be discriminated against on the basis of 
race,  religious creed, color, national origin, ancestry, physical disability, mental disability, 

medical condition, genetic information, marital status, sex, gender, gender identity, 
gender expression, age, sexual orientation, or veteran or military status in any 
consideration leading to the award of the contract.  

C. RESTRICTIONS ON LOBBYING AND CONTACTS

From the period beginning on the date of the issuance of this bid and ending on the 
date of the award of the contract, no person, or entity responding to this bid, nor 

any officer, employee, representative, agent, or consultant representing such a person 
or entity shall contact through any means or engage in any discussion regarding this 
bid, the evaluation or selection process/or the award of the contract(s) with any member 
of the District’s Board of Education (“Board”), selection committee members, or any 

member of the Citizens' Oversight Committee, or with any employee of the District 
except for clarifications and questions as described herein. Any such contact shall be 
grounds for the disqualification of the construction management services entity 
submitting a bid.
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D. SUBMISSION GUIDELINES

Each bid must conform and be responsive to the requirements set forth: 

1. Facsimile, e-mail, or other electronic copies of the Bid Form and other bid
documents will not be accepted; only hard copies will be accepted.  Bids shall be made on
the Bid Form obtained from the Consultant.  Bids not made on the proper Bid Form shall
be disregarded. Numbers must be stated in words and figures

2. No bid will be considered which makes exceptions, changes, or in any manner
makes reservations to the scope.  If prequalification is required for this Contract, no bid
will be accepted from a contractor that has not been prequalified.

3. Questions regarding documents, discrepancies, omissions, or doubt as to
meanings shall be referred immediately to the Consultant who will send written
instructions clarifying such questions to each bidder.  Oral responses will not be binding
on the District or any Construction Manager.

4. Signatures:

A. Each bid must give the full business address of the bidder and be signed
by the bidder.  Bids by partnerships must furnish the full name of all partners and
must be signed in the partnership name by a general partner with authority to
bind the partnership in such matters, followed by the signature and designation of
the person signing.  The name of the person signing shall also be typed or printed
below the signature.  Bids by corporations must be signed with the legal name of
the corporation, followed by the name of the state of incorporation and by the
signature and designation of the chairman of the board, president or any vice
president, and then followed by a second signature by the secretary, assistant
secretary, the chief financial officer or assistant treasurer. All persons signing
must be authorized to bind the corporation in the matter.  The name of each
person signing shall also be typed or printed below the signature.  Satisfactory
evidence of the authority of the officers signing on behalf of a corporation shall be
furnished with the bid.

B. The signatures on the Bid Form and other bid documents must be either
(1) original longhand signatures in permanent blue ink, or (2) electronic
signatures (including but not limited to digital signatures).  In the event that the
bidder submits the proposal with an electronic signature, the bidder, by
submission of the bid, shall be acknowledging and agreeing that the electronic
signature shall have the same legal effect as an original longhand signature, and
that District agrees that the electronic signature shall have the same legal effect
as an original signature.

5. Pursuant to the provisions of Sections 4100 to 4114, inclusive, of the Public
Contract Code of the State of California, which are hereby incorporated and made a part
hereof and these Instructions to Bidders, every bidder shall set forth in its bid (using the
District’s form for Designation of Subcontractors):

A. The name and location of the place of business, the California contractor
license number, and (for all projects over Twenty-Five Thousand Dollars
($25,000)) the public works contractor registration number, of each subcontractor
who will perform work or labor or render service to the bidder in or about the
construction of the work or improvement, or a subcontractor licensed by the State
of California who, under subcontract to the bidder, specially fabricates and installs
a portion of the Work or improvement in an amount in excess of one-half (½) of
one percent (1%) of the bidder's total bid. An inadvertent error in listing a
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California contractor’s license number shall not be grounds for filing a bid protest 
or for considering the bid nonresponsive if the bidder submits the corrected 
contractor’s license number to the District within 24 hours after the bid opening, 
or any continuation thereof, so long as the corrected contractor’s license number 
corresponds to the submitted name and location for that subcontractor.  

B. The portion of the Work which will be done by each such
subcontractor.  If the bidder fails to specify a subcontractor for any portion of the 
Work to be performed under the Contract in excess of one-half (½) of one 
percent (1%) of the bidder's total bid, the bidder agrees to perform that portion 
itself.  The successful bidder shall not, without the consent of the District: 

1) Substitute any person as subcontractor in place of
the subcontractor designated in the original bid. 

2) Permit any subcontract to be assigned or
transferred or allow it to be performed by anyone other than the original 
subcontractor listed in the bid. 

3) Sublet or subcontract any portion of the Work in
excess of one-half (½) of one percent (1%) of the total bid as to which 
the original bid did not designate a subcontractor. 

6. The Director of Industrial Relations of the State of California, in the manner
provided by law, has ascertained the general prevailing rate of per diem wages and the
rate for legal holidays and overtime work.  The Contractor must pay for any labor therein
described or classified in an amount not less than the rates specified.

7. All Bid Forms must be accompanied by a completed Noncollusion Declaration and
Sufficient Funds Declaration (Labor Code § 2810).  All bids must be accompanied by an
executed Workers’ Compensation certification, responses to the Contractor Questionnaire
(if required; see Paragraph 13, below), and the DVBE Certification of Participation and the
DVBE Good Faith Worksheet (if DVBE is required; see Paragraph 10, below).

8. Bids must be accompanied by a certified check, cashier's check, cash, or bidder's
bond, for an amount not less than ten percent (10%) of the amount of the base bid,
made payable to the order of the District.  If a bidder's bond accompanies the bid, said
bond shall be secured by an Admitted Surety (an insurance organization authorized by
the Insurance Commissioner to transact business of insurance in the State of California
during this calendar year).  The surety insurer must, unless otherwise agreed to by the
District in writing, at the time of issuance of the bond, have a rating not lower than “A-”
as rated by A.M. Best Company, Inc. or other independent rating companies.  District
reserves the right to approve or reject the surety insurer selected by Contractor and to
require Contractor to obtain a bond from a surety insurer satisfactory to the District.
Said check or bond shall be given as a guarantee that the bidder will enter into the
Contract if awarded the Work, and in case of refusal or failure to enter into said Contract,
the check or bond, as the case may be, shall be payable to the District and retained as
liquidated damages.

9. Bids shall be sealed and filed as indicated in the Notice to Bidders.  Irrespective of
how a bidder chooses to deliver the bid and other documents to the District, the bidder is
responsible for ensuring that the bid and other documents are actually received at the
location designated in the Contract Documents for receipt of the bid and other documents
prior to the time for the bid opening.  Bids and other documents for any reason not
actually received at the designated location prior to the time for the bid opening shall not
be opened or considered.

10. THIS CONTRACT IS  SUBJECT TO THE DVBE REQUIREMENTS OF
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EDUCATION CODE SECTION 17076.11.  If this contract is subject to these 
requirements, then (a) the DVBE Certification must be submitted with the bid, and (b) 
the DVBE Worksheet must be submitted with the bid if Box D is checked on the first page 
of the DVBE Certification.     

11. Contractors shall maintain their licenses in good standing through Completion of
the Work and all applicable warranty periods.  District shall reject any bid as
nonresponsive if bidder or any subcontractor is not licensed in good standing from the
time the bid is submitted to District up to award of the Contract, whether or not the
bidder listed the subcontractor inadvertently, or if a listed subcontractor’s license is
suspended or expires prior to award of the Contract.  The District also reserves the right
to reject any bid as nonresponsive if a listed subcontractor’s license is not in good
standing to perform the work for which it is listed from the time of submission of the
bidder’s bid to award of the Contract.

12. The District reserves the right to waive any irregularity or failure to comply with
the Contract Documents, and to reject any or all bids.

13. No responses to a Contractor Questionnaire are required to be submitted with a
bid on this Contract.

14. To summarize, each bid for the Contract must include the following documents:

A. Bid form, including proof of signers’ authority.

B. Bid security.

C. Designation of Subcontractors.

D. Noncollusion Declaration.

E. Sufficient Funds Declaration.

F. Workers’ Compensation Certification.

G. Proof of registration per Labor Code §1725.5.

E. WITHDRAWAL OF BIDS:

Bids may be withdrawn by bidders prior to the time fixed for the submission of bids or any 
authorized postponement thereof.  

A successful bidder shall not be relieved of the bid unless by consent of the District or bidder's 
recourse to Public Contract Code §5100 et seq.  

Unless otherwise required by law, no bidder may withdraw its bid for a period of ninety (90) days 
after the date set for the opening thereof or any extension thereof.  The District reserves the 
right to take more than ninety (90) days to make a decision regarding the rejection of the bid or 
the award of the Contract. 

F. EXAMINATION OF CONTRACT DOCUMENTS AND SITE:

Before submitting a bid, bidders shall examine the bid documentation and the other Contract 
Documents.  Bidders shall visit the site of the proposed Work, examine the building, or buildings, 
if any, and any work that may have been done thereon.  Bidders shall fully inform themselves of 
all conditions, in, at, and about the site, the building or buildings, if any, and any work that may 
have been done thereon. 
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G. BID PROTESTS

All bid protests must comply with the following, or they shall be rejected as invalid: 

1. The protest shall be in writing;

2. The protest shall be filed and received no later than 4:00 p.m. on the fourth (4th) business day
after the deadline for submittal of the bids;

3. The protest shall set forth in detail all grounds for the protest, including all facts, supporting
documentation, legal authorities and arguments in support of the bid protest;

4. Before the bid protest deadline, the protesting party shall transmit the complete bid protest,
including all documentation, to all other parties having a potential interest that may be adversely
affected by the outcome of the protest, including but not limited to all other bidders who may have
a reasonable prospect of losing or obtaining an award of the Contract depending on the outcome
of the protest; and

5. All factual contentions must be supported by competent, admissible and credible evidence.

The procedures and time limits set forth in this section for bid protests are strictly construed 
and are protesting party’s sole and exclusive remedy in the event of a bid protest.  The 
protesting party’s failure to strictly comply with these procedures and time limits shall 
constitute a waiver of any right to further pursue the bid protest, including but not limited to 
the presentation of a Government Code claim or legal proceedings.  Any matter not set forth in 
the protest, including any ground for the protest or any evidence supporting a ground for the 
protest, shall be deemed waived.  

A protesting party may not rely on the bid protest submitted by another protesting party, but 
must timely pursue its own bid protest.  

The District shall review a bid protest that was not rejected for failing to comply with the above 
procedures.  Any final decision on such a bid protest shall be made by the Governing Board. 

H. ADDENDA OR BULLETINS:

 Any addenda or bulletins, issued during the time of bidding, shall form a part of the project 
documents and shall be covered in the bid.  

I. EVIDENCE OF RESPONSIBILITY:

Upon the request of District, a bidder shall submit promptly to the District or its designee 
satisfactory evidence showing the bidder's financial resources, the bidder's experience in the 
type of work required by the District, the bidder's organization available for the performance of 
the Contract, and any other required evidence of the bidder's or its subcontractor's qualifications 
to perform the proposed Contract.  The District may consider such evidence before making its 
decision awarding the proposed Contract.  Failure to submit evidence of the bidder's or its 
subcontractors' responsibility to perform the proposed Contract may result in rejection of the bid. 

J. AWARD OF CONTRACT:

Rejection of any or all bids, contracting work with whomever and in whatever manner, 
abandoning work entirely, and/or waiving any informality in receiving of bids are reserved as the 
rights of the District.  Before the Contract is awarded, the District may, at its sole discretion, 
require from a potential Contractor on the Contract further evidence of the reasonable 
qualifications of such contractor to faithfully, capably, and reasonably perform the Contract and 
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may consider such evidence before making its decision on the award of the Contract. 

If awarded, the Contract shall be awarded to the lowest responsible and responsive bidder as 
indicated in the Notice to Bidders and as interpreted by the District under California law and as 
specified herein.  District reserves the right, without any liability, to cancel the award of the 
Contract for any reason at any time before the full execution of the Agreement between District 
and Contractor. 

K. CONTRACT BONDS:

As required by the Contract Documents, two bonds, as itemized below and in the forms 
presented in these Contract Documents, shall be furnished by the Contractor.  They shall be in 
the form of surety bonds issued by Admitted Surety insurers (an insurance organization 
authorized by the Insurance Commissioner to transact business of insurance in the State of 
California during this calendar year).  The surety insurers must, unless otherwise agreed to by 
the District in writing, at the time of issuance of the bond, have a rating not lower than “A-” as 
rated by A.M. Best Company, Inc. or other independent rating companies. District reserves the 
right to approve or reject the surety insurers selected by Contractor and to require Contractor to 
obtain bonds from surety insurers satisfactory to the District. 

Performance Bond in the amount of one hundred percent (100%) of the Contract Sum 
to insure District during construction, and for one year after Completion and during any  
warranty or guaranty period, against faulty or improper materials or workmanship and  
to assure the District of full and prompt performance of the Contract. 

 Payment Bond (Labor and Material) in the amount of one hundred percent (100%) of  
 the Contract Sum in accordance with the laws of the State of California to secure  
 payment of any and all claims for labor and materials used or consumed in performance 
 of this Contract. 

L. PAYMENTS:

Payments to the Contractor on account of the Contract shall be made in accordance with the 
terms of the Contract Documents. 

M. TAXES:

The District is generally exempt from payment of Federal Excise Tax on materials.  The District 
will furnish exemption certificates to the Contractor to be used to obtain materials ordinarily 
subject to Federal Excise Tax without payment of the tax.  Bidders shall deduct Federal Excise 
Taxes from their bid prices before submitting bids, so that such taxes will not be included in the 
Contract Sum. 

N. EARLY TERMINATION:

Notwithstanding any provision herein to the contrary, if for any fiscal year of this Contract the 
governing body of the District fails to appropriate or allocate funds for future periodic payments 
under the Contract after exercising reasonable efforts to do so, the District may upon thirty (30) 
days' notice, order Work on the Contract to cease.  The District will remain obligated to pay for 
the Work already performed but shall not be obligated to pay the balance remaining unpaid 
beyond the fiscal period for which funds have been appropriated or allocated and for which the 
Work has not been done. 

O. TIME OF COMPLETION AND LIQUIDATED DAMAGES:

The Contract Time shall be no more than (60) sixty calendar days, and work must be completed 
prior to August 14, 2025.  
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Liquidated damages for delay in Completion of the Work within the Contract Time, or for delay in 
completion of a specified portion of the Work by a milestone deadline, will accrue and may be 
assessed as provided in the Contract Documents and Article 8 of the General Conditions.  

P. SANCTIONS IN RESPONSE TO RUSSIAN AGGRESSION:

The District requires contractors to comply with the Governor’s March 4, 2022, Executive Order 
N-6-22 (“Order”) relating to any existing sanctions imposed by the United States government
and the State of California in response to Russia’s actions in Ukraine, including additional
requirements for contracts of $5 million or more.  Failure to comply may result in the termination
of the Contract.

Q. BID RESPONSE SCHEDULE SUMMARY:

The District reserves the right to change the dates on the schedule without prior notice.

DATE EVENT TIME 
DEADLINE 

April 10, 2025 Release of Bid #2425-Bonds10 

 May 1, 2025 Mandatory Bid Walk, Ocala STEAM Academy  2:00 p.m. 

May 2, 2025 
Deadline for submission of written questions to District 
concerning bid #2425-Bonds10, Project #17  5:00 p.m. 

 May 6, 2025 
Responses to all questions will be posted on the district 
website at: 
https://www.arusd.org/district/departments/business-services/purchasing/bids 

At or before 
5:00 p.m. 

May 9, 2025 
Deadline for all submissions in response to 
bid #2425-Bonds10, Project #17 3:00 p.m. 

May 22, 2025 Recommendation to the Board - Meeting 

WE THANK YOU FOR YOUR INTEREST IN ALUM ROCK SCHOOL DISTRICT. 
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EXHIBIT A 

ALUM ROCK SCHOOL DISTRICT PROJECT DESCRIPTIONS 

Project Scope includes: 

● Full Tear Out, Paving, and Concrete Repair/Replace within the Staff Parking lot, inclusive
of:

○ Adding all appropriate signage.
○ Ensuring compliant Americans with Disabilities Act (ADA) Parking stalls.
○ Installation of Concrete Parking Blocks.
○ All painting and striping

● Full Tear Out, Paving, and Concrete Repair/Replace within the 2nd Small Parking lot,
inclusive of:

○ Adding all appropriate signage.
○ Ensuring compliant Americans with Disabilities Act (ADA) Parking stalls.
○ Installation of Concrete Parking Blocks.
○ All painting and striping

● Sealing and Striping of Student/Bus Lane, inclusive of:
○ All crack fill and necessary repairs prior to slurry.
○ Sealing of the full area.
○ All painting and striping.
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ALUM ROCK UNION SCHOOL DISTRICT EXISTING CONDITIONS
DOCUMENT 00 31 19-1

DOCUMENT 00 31 19

E X I S T I N G   C O N D I T I O N S 

1. Summary

This document describes existing conditions at or near the Project, and use of
information available regarding existing conditions.  This document is not part of the
Contract Documents.  See General Conditions for definition(s) of terms used herein.

2. Reports and Information on Existing Conditions

a. Documents providing a general description of the Site and conditions of the
Work may have been collected by the Alum Rock Union School District
(“District“), its consultants, contractors, and tenants.  These documents may,
but are not required to, include previous contracts, contract specifications,
tenant improvement contracts, as-built drawings, utility drawings, and
information regarding underground facilities.

b. Information regarding existing conditions may be inspected at the District
offices or the Construction Manager’s offices, if any, and copies may be
obtained at cost of reproduction and handling upon Bidder's agreement to pay
for such copies.  These reports, documents, and other information are not
part of the Contract Documents.  These reports, documents, and other
information do not excuse Contractor from fulfilling Contractor’s obligation to
independently investigate any or all existing conditions or from using
reasonable prudent measures to avoid damaging existing improvements.

c. Information regarding existing conditions may also be included in the Project
Manual, but shall not be considered part of the Contract Documents.

d. Prior to commencing this Work, Contractor and the District’s representative
shall survey the Site to document the condition of the Site.

e. Contractor may also document any pre-existing conditions in writing,
provided that both the Contractor and the District’s representative agree on
said conditions and sign a memorandum documenting the same.

3. Use of Information

a. Information regarding existing conditions was obtained only for use of District
and its consultants, contractors, and tenants for planning and design and is
not part of the Contract Documents.

b. District does not warrant, and makes no representation regarding, the
accuracy or thoroughness of any information regarding existing conditions.
Bidder represents and agrees that in submitting a bid it is not relying on any
information regarding existing conditions supplied by District.

c. Under no circumstances shall District be deemed to warrant or represent
existing above-ground conditions, as-built conditions, or other actual
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ALUM ROCK UNION SCHOOL DISTRICT EXISTING CONDITIONS
DOCUMENT 00 31 19-2

conditions, verifiable by independent investigation.  These conditions are 
verifiable by Bidder by the performance of its own independent investigation 
that Bidder must perform as a condition to bidding and Bidder should not and 
shall not rely on this information or any other information supplied by District 
regarding existing conditions.

d. Any information shown or indicated in the reports and other data supplied 
herein with respect to existing underground facilities at or contiguous to the 
Project may be based upon information and data furnished to District by the 
District's employees and/or consultants or builders of such underground 
facilities or others.  District does not assume responsibility for the 
completeness of this information, and Bidder is solely responsible for any 
interpretation or conclusion drawn from this information.

e. District shall be responsible only for the general accuracy of information 
regarding underground facilities, and only for those underground facilities that
are owned by District, and only where Bidder has conducted the independent 
investigation required of it pursuant to the Instructions to Bidders, and 
discrepancies are not apparent.

4. Investigations/Site Examinations

a. Before submitting a bid, each Bidder is responsible for conducting or obtaining
any additional or supplementary examinations, investigations, explorations, 
tests, studies, and data concerning conditions (surface, subsurface, and 
underground facilities) at or contiguous to the Site or otherwise, that may 
affect cost, progress, performance, or furnishing of Work or that relate to any 
aspect of the means, methods, techniques, sequences, or procedures of 
construction to be employed by Bidder and safety precautions and programs 
incident thereto or that Bidder deems necessary to determine its Bid for 
performing and furnishing the Work in accordance with the time, price, and 
other terms and conditions of Contract Documents.

b. On request, District will provide each Bidder access to the Site to conduct 
such examinations, investigations, explorations, tests, and studies, as each 
Bidder deems necessary for submission of a bid.  Bidders must fill all holes 
and clean up and restore the Site to its former condition upon completion of 
its explorations, investigations, tests, and studies.  Such investigations and 
Site examinations may be performed during any and all Site visits indicated in
the Notice to Bidders and only under the provisions of the Contract 
Documents, including, but not limited to, proof of insurance and obligation to 
indemnify against claims arising from such work, and District’s prior approval.

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT BID FORM AND PROPOSAL
DOCUMENT 00 41 13-1

DOCUMENT 00 41 13

B I D   F O R M   A N D   P R O P O S A L 

To: Governing Board of the Alum Rock Union School District (“District” or “Owner”)

From:                                                                                                                            
(Proper Name of Bidder)

The undersigned declares that Bidder has read and understands the Contract Documents, 
including, without limitation, the Notice to Bidders and the Instructions to Bidders, and 
agrees and proposes to furnish all necessary labor, materials, and equipment to perform 
and furnish all work in accordance with the terms and conditions of the Contract 
Documents, including, without limitation, the Drawings and Specifications of Bid No.              
           , for the following project known as:

                                                                                                                          

(“Project” or “Contract”) and will accept in full payment for that Work the following total 
lump sum amount, all taxes included:

                                                                                         dollars $                               
BASE BID

Bidder acknowledges and agrees that the Base Bid accounts for any and all 
Allowance(s), Total Cost for Unit Prices, and OCIP excluded costs.

Additive/Deductive Alternates:

Alternate #1

                                                                                         dollars $                               
Additive/Deductive

Descriptions of alternates are primarily scope definitions and do not necessarily detail the 
full range of materials and processes needed to complete the construction.

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]
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ALUM ROCK UNION SCHOOL DISTRICT BID FORM AND PROPOSAL
DOCUMENT 00 41 13-2

Additional Detail Regarding Calculation of Base Bid

1. Unit Prices.  The Bidder’s Base Bid includes the following unit prices, which the 
Bidder must provide and the District may, at its discretion, utilize in valuing additive 
and/or deductive change orders (Unit Prices shall include all labor, materials, 
services, profit, overhead, insurance, bonds, taxes, and all other incidental costs of 
Contractor, subcontractors, and suppliers):

SCHEDULE OF UNIT PRICES

ItemNo. Description Unit of Measure
Estimated 
Quantity

Unit Price

Total Cost =
Unit Price x
Estimated
Quantity

(Included in
Base Bid)

$________ $________

$________ $________

2. The undersigned has reviewed the Work outlined in the Contract Documents and 
fully understands the scope of Work required in this Proposal, understands the 
construction and project management function(s) is described in the Contract 
Documents, and that each Bidder who is awarded a contract shall be in fact a prime 
contractor, not a subcontractor, to the District, and agrees that its Proposal, if 
accepted by the District, will be the basis for the Bidder to enter into a contract with 
the District in accordance with the intent of the Contract Documents.

3. The undersigned has notified the District in writing of any discrepancies or omissions 
or of any doubt, questions, or ambiguities about the meaning of any of the Contract 
Documents and has contacted the Construction Manager before bid date to verify the
issuance of any clarifying Addenda.

4. The undersigned agrees to commence work under this Contract on the date 
established in the Contract Documents and to complete all work within the time 
specified in the Contract Documents.

5. The liquidated damages clause of the General Conditions and Agreement is hereby 
acknowledged.

6. It is understood that the District reserves the right to reject this bid and that the bid 
shall remain open to acceptance and is irrevocable for a period of ninety (90) days.

7. The following documents are attached hereto:

●
Bid Bond on the District's form or other security

●
Designated Subcontractors List

●
Site Visit Certification
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ALUM ROCK UNION SCHOOL DISTRICT BID FORM AND PROPOSAL
DOCUMENT 00 41 13-3

●
Non-Collusion Declaration

8. Receipt and acceptance of the following Addenda is hereby acknowledged:

No.          , Dated                 

           

No.          , Dated                 

           

No.          , Dated                 

           

No.          , Dated                 

           

No.          , Dated                 

           

No.          , Dated                 

           

9. Bidder acknowledges that the license required for performance of the Work is a         
            license.

10. Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony 
with all other elements of labor employed or to be employed on the Work.

11. Bidder specifically acknowledges and understands that if it is awarded the Contract, 
that it shall perform the Work of the Project while complying with all requirements of
the Department of Industrial Relations.

12. Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to 
comply with all local, state or federal labor laws or regulations during the Project, 
including payment of prevailing wage, and that Bidder will comply with the provisions
of Labor Code section 2810(d) if awarded the Contract.

13. Bidder agrees to comply with all requirements of the Project Labor Agreement.

14. Bidder represents that it is competent, knowledgeable, and has special skills with 
respect to the nature, extent, and inherent conditions of the Work to be performed.  
Bidder further acknowledges that there are certain peculiar and inherent conditions 
existent in the construction of the Work that may create, during the Work, unusual 
or peculiar unsafe conditions hazardous to persons and property.

15. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has 
the skill and experience to foresee and to adopt protective measures to adequately 
and safely perform the Work with respect to such hazards.

16. Bidder expressly acknowledges that it is aware that if a false claim is knowingly 
submitted (as the terms “claim” and “knowingly” are defined in the California False 
Claims Act, Gov. Code, § 12650 et seq.), the District will be entitled to civil remedies
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ALUM ROCK UNION SCHOOL DISTRICT BID FORM AND PROPOSAL
DOCUMENT 00 41 13-4

set forth in the California False Claim Act.  It may also be considered fraud and the 
Contractor may be subject to criminal prosecution.

17. The undersigned Bidder certifies that it is, at the time of bidding, and shall be 
throughout the period of the Contract, licensed by the State of California to do the 
type of work required under the terms of the Contract Documents and registered as 
a public works contractor with the Department of Industrial Relations.  Bidder further
certifies that it is regularly engaged in the general class and type of work called for in
the Contract Documents.

[SIGNATURE ON FOLLOWING PAGE]

Bidder hereby certifies to the District that all representations, certifications, and statements 
made by Bidder, as set forth in this bid form, are true and correct and are made under 
penalty of perjury.

Dated this                         day of                                                                          20       

Name of Bidder:                                                                                                             

Type of Organization:                                                                                                     

Signature: ________________________________________________________________

Print Name:                                                                                                                   

Title:                                                                                                                             

Address of Bidder:                                                                                                          

Taxpayer Identification No. of Bidder:                                                                              

Telephone Number:                                                                                                        

Fax Number:                                                                                                                  

E-mail:                                                             Web Page:                                              

Contractor's License No(s): No.:                      Class:                   Expiration Date:             

No.:                      Class:                   Expiration Date:             

No.:                      Class:                   Expiration Date:             

Public Works Contractor Registration No.:                                                                         

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT BID BOND
DOCUMENT 00 43 13-1

DOCUMENT 00 43 13

B I D   B O N D 

(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this 
form, NOT a surety company form.)

KNOW ALL PERSONS BY THESE PRESENTS:

That the undersigned,                                                                 , as Principal (“Principal”),

and                                                                                                                              , as 
Surety (“Surety”), a corporation organized and existing under and by virtue of the laws of 
the State of California and authorized to do business as a surety in the State of California, 
are held and firmly bound unto the Alum Rock Union School District (“District”) of Santa 
Clara County, State of California, as Obligee, in an amount equal to ten percent (10%) of
the Base Bid plus alternates, for the payment of which sum well and truly to be made, we, 
and each of us, bind ourselves, our heirs, executors, administrators, successors, and 
assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a 
bid to the District for all Work specifically described in the accompanying bid for the 
following project:                                                              (“Project” or “Contract”).

NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner
required under the Contract Documents, after the prescribed forms are presented to 
Principal for signature, enters into a written contract, in the prescribed form in accordance 
with the bid, and files two bonds, one guaranteeing faithful performance and the other 
guaranteeing payment for labor and materials as required by law, and meets all other 
conditions to the Contract between the Principal and the Obligee becoming effective, or if 
the Principal shall fully reimburse and save harmless the Obligee from any damage 
sustained by the Obligee through failure of the Principal to enter into the written contract 
and to file the required performance and labor and material bonds, and to meet all other 
conditions to the Contract between the Principal and the Obligee becoming effective, then 
this obligation shall be null and void; otherwise, it shall be and remain in full force and 
effect.  The full payment of the sum stated above shall be due immediately if Principal fails 
to execute the Contract within seven (7) days of the date of the District's Notice of Award to
Principal.

Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or the call for bids, or to the work to be 
performed thereunder, or the specifications accompanying the same, shall in any way affect
its obligation under this bond, and it does hereby waive notice of any such change, 
extension of time, alteration or addition to the terms of the Contract or the call for bids, or 
to the work, or to the specifications.

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the 
Surety shall pay all costs incurred by the Obligee in such suit, including a reasonable 
attorneys' fee to be fixed by the Court.
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ALUM ROCK UNION SCHOOL DISTRICT BID BOND
DOCUMENT 00 43 13-2

If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within 
sixty (60) days from the time the award is made.  Unless otherwise required by law, no 
bidder may withdraw its bid for ninety (90) days after the date of the bid opening.

IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety
above named, on the                       day of                                                       , 20___.

                                                                    
Principal

                                                                    
By

                                                                      
Surety

                                                                      
By

                                                                    
Name of California Agent of Surety

                                                                    
Address of California Agent of Surety

                                                                    
Telephone Number of California Agent of Surety

Bidder must attach Power of Attorney and Certificate of Authority for Surety and a 
Notarial Acknowledgment for all Surety's signatures.  The California Department of
Insurance must authorize the Surety to be an admitted Surety Insurer.

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT DESIGNATED SUBCONTRACTORS LIST
DOCUMENT 00 43 36-1

DOCUMENT 00 43 36

D E S I G N A T E D   S U B C O N T R A C T O R S   L I S T 
( P u b l i c   C o n t a c t   C o d e   S e c t i o n s   4 1 0 0 - 4 1 1 4 ) 

PROJECT:                                                                                                            

Bidder acknowledges and agrees that it must clearly set forth below the name, location and 
California contractor license number of each subcontractor who will perform work or labor or
render service to the Bidder in or about the construction of the Work or who will specially 
fabricate and install a portion of the Work according to detailed drawings contained in the 
plans and specifications in an amount in excess of one-half of one percent (0.5%) of 
Bidder’s total Base Bid and the kind of Work that each will perform.  Vendors or suppliers of 
materials only do not need to be listed.

Bidder acknowledges and agrees that, if Bidder fails to list as to any portion of Work, or if 
Bidder lists more than one subcontractor to perform the same portion of Work, Bidder must 
perform that portion itself or be subjected to penalty under applicable law.  In case more 
than one subcontractor is named for the same kind of Work, state the portion of the kind of 
Work that each subcontractor will perform.

If alternate bid(s) is/are called for and Bidder intends to use subcontractors different from 
or in addition to those subcontractors listed for work under the Base Bid, Bidder must list 
subcontractors that will perform Work in an amount in excess of one half of one percent 
(0.5%) of Bidder’s total Base Bid plus alternate(s).

If further space is required for the list of proposed subcontractors, attach additional copies 
of page 2 showing the required information, as indicated below.

Subcontractor Name:                                                                                               

CA Cont. Lic. #:                                                        Location:                              

DIR Registration #:                                                                                                   

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

CA Cont. Lic. #:                                                         Location:                              

DIR Registration #:                                                                                                   

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

CA Cont. Lic. #:                                                        Location:                              

DIR Registration #:                                                                                                   

Portion of Work:                                                                                                   
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ALUM ROCK UNION SCHOOL DISTRICT DESIGNATED SUBCONTRACTORS LIST
DOCUMENT 00 43 36-2

Subcontractor Name:                                                                                               

CA Cont. Lic. #:                                                         Location:                              

DIR Registration #:                                                                                                   

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

CA Cont. Lic. #:                                                        Location:                              

DIR Registration #:                                                                                                   

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

CA Cont. Lic. #:                                                         Location:                              

DIR Registration #:                                                                                                   

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

CA Cont. Lic. #:                                                        Location:                              

DIR Registration #:                                                                                                   

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

CA Cont. Lic. #:                                                         Location:                              

DIR Registration #:                                                                                                   

Portion of Work:                                                                                                   

Date:                                                                        

Proper Name of Bidder:                                                                        

Signature:                                                                        

Print Name:                                                                        

Title:                                                                        
END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT SITE VISIT CERTIFICATION
DOCUMENT 00 45 01-1

DOCUMENT 00 45 01

S I T E   V I S I T   C E R T I F I C A T I O N 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID
IF SITE VISIT WAS MANDATORY

PROJECT:                                                                                                          

Check option that applies:

_____ I certify that I visited the Site of the proposed Work, received the attached _____ 
pages of information, and became fully acquainted with the conditions relating to 
construction and labor.  I fully understand the facilities, difficulties, and restrictions 
attending the execution of the Work under contract.

_____ I certify that                                                (Bidder's representative) visited the Site 
of the proposed Work, received the attached _____ pages of information, and became fully 
acquainted with the conditions relating to construction and labor.  The Bidder's 
representative fully understood the facilities, difficulties, and restrictions attending the 
execution of the Work under contract.

Bidder fully indemnifies the Alum Rock Union School District, its Architect, its Engineers, its 
Construction Manager, and all of their respective officers, agents, employees, and 
consultants from any damage, or omissions, related to conditions that could have been 
identified during my visit and/or the Bidder's representative’s visit to the Site.

I certify under penalty of perjury under the laws of the State of California that the foregoing
is true and correct.

Date:                                                                                     

Proper Name of Bidder:                                                                                     

Signature:                                                                                     

Print Name:                                                                                     

Title:                                                                                     
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ALUM ROCK UNION SCHOOL DISTRICT SITE VISIT CERTIFICATION
DOCUMENT 00 45 01-2

ATTACHMENTS:

1.

2.

3.

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT NON-COLLUSION DECLARATION
DOCUMENT 00 45 19-1

DOCUMENT 00 45 19

N O N - C O L L U S I O N   D E C L A R A T I O N   
( P u b l i c   C o n t r a c t   C o d e   S e c t i o n   7 1 0 6 ) 

The undersigned declares:

I am the ______________ of ____________________, the party making the foregoing bid.
[Title] [Name of Firm]

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation. The bid is genuine and not collusive or 
sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in
a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, 
or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. 
The bidder has not in any manner, directly or indirectly, sought by agreement, 
communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 
other bidder. All statements contained in the bid are true. The bidder has not, directly or 
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, 
or divulged information or data relative thereto, to any corporation, partnership, company, 
association, organization, bid depository, or to any member or agent thereof, to effectuate a
collusive or sham bid, and has not paid, and will not pay, any person or entity for such 
purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, 
partnership, joint venture, limited liability company, limited liability partnership, or any 
other entity, hereby represents that he or she has full power to execute, and does execute, 
this declaration on behalf of the bidder.

I declare under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct and that this declaration is executed on __________________,

[Date]

at ______________________, _____.
[City]      [State]

Date:                                                                                     

Proper Name of Bidder:                                                                                     

Signature:                                                                                     

Print Name:                                                                                     

Title:                                                                                     

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT WORKERS’ COMPENSATION CERTIFICATION
DOCUMENT 00 45 26-1

DOCUMENT 00 45 26

W O R K E R S '   C O M P E N S A T I O N   C E R T I F I C A T I O N 

PROJECT/CONTRACT NO.:                                                 between the Alum Rock Union 
School District (“District”) and                                                                           (“Contractor”
or “Bidder”) (“Contract” or “Project”).

Labor Code section 3700, in relevant part, provides:

Every employer except the State shall secure the payment of compensation in one or
more of the following ways:

a. By being insured against liability to pay compensation by one or more 
insurers duly authorized to write compensation insurance in this state; and/or

b. By securing from the Director of Industrial Relations a certificate of consent to
self-insure, which may be given upon furnishing proof satisfactory to the 
Director of Industrial Relations of ability to self-insure and to pay any 
compensation that may become due to his employees.

I am aware of the provisions of section 3700 of the Labor Code which require every 
employer to be insured against liability for workers' compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the Work of this Contract.

Date:                                                                              

Proper Name of Contractor:                                                                              

Signature:                                                                              

Print Name:                                                                              

Title:                                                                              

(In accordance with Labor Code sections 1860 and 1861, the above certificate must be 
signed and filed with the awarding body prior to performing any Work under this Contract.)

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT PREVAILING WAGE CERTIFICATION
DOCUMENT 00 45 46.01

DOCUMENT 00 45 46.01

P R E V A I L I N G   W A G E   A N D 
R E L A T E D   L A B O R   R E Q U I R E M E N T S   C E R T I F I C A T I O N 

PROJECT/CONTRACT NO.:                                               between the Alum Rock Union 
School District (“District”) and                                                                                                
(“Contractor” or “Bidder”) (“Contract” or “Project”).

I hereby certify that I will conform to the State of California Public Works Contract 
requirements regarding prevailing wages, benefits, on-site audits with 48-hours’ notice, 
payroll records, and apprentice and trainee employment requirements, for all Work on the 
above Project including, without limitation, labor compliance monitoring and enforcement by
the Department of Industrial Relations.

Date:                                                                              

Proper Name of Contractor:                                                                              

Signature:                                                                              

Print Name:                                                                              

Title:                                                                              

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT DISABLED VETERAN BUSINESS ENTERPRISE
PARTICIPATION CERTIFICATION

DOCUMENT 00 45 46.02-1

DOCUMENT 00 45 46.02

D I S A B L E D   V E T E R A N   B U S I N E S S 
E N T E R P R I S E   P A R T I C I P A T I O N   C E R T I F I C A T I O N 

PROJECT/CONTRACT NO.:                                                 between the Alum Rock Union 
School District (“District”) and                                                                                     
(“Contractor” or “Bidder”) (“Contract” or “Project”).

G E N E R A L   I N S T R U C T I O N S 

Section 17076.11 of the Education Code requires school districts using, or planning to use, 
funds allocated pursuant to the State of California School Facility Program (“Program”) for 
the construction and/or modernization of school buildings to have a participation goal for 
disabled veteran business enterprises (“DVBE”) of at least three percent (3%) per year of 
the overall dollar amount expended each year by the school district on projects that receive 
state funding.  Therefore, the lowest responsive responsible Bidder awarded the Contract 
must submit this document to the District with its executed Agreement, identifying the steps
contractor took to solicit DVBE participation in conjunction with this Contract.  

 – Method of Compliance with DVBE Participation Goals.  Check the appropriate box to
indicate your method of committing the contract dollar amount.

YOUR BUSINESS ENTERPRISE 
IS:

AND YOU WILL AND YOU WILL

A. ◻ Disabled veteran owned and 
your forces will perform at 
least 3% of this Contract

Include a copy of your 
DVBE letter from Office 
of Small Business and 
Disabled Veterans 
Business Enterprise 
Services (“OSDS”)*

Complete Part 1 of this 
form and the 
Certification

B. ◻ Disabled veteran owned but 
is unable to perform 3% of 
this Contract with your forces

Use DVBE 
subcontractors 
/suppliers to bring the 
Contract participation to 
at least 3%

Include a copy of each 
DVBE’s letter from OSDS
(including yours, if 
applicable), and 
complete Part 1 of this 
form and the 
Certification

C. ◻ NOT disabled veteran 
owned

Use DVBE 
subcontractors 
/suppliers for at least 
3% of this Contract

D. ◻ Unable to meet the required 
participation goals after good 
faith efforts

Make good faith efforts, 
including contacts, 
advertisement and DVBE
solicitation

Complete all of this form
and the Certification

* A DVBE letter from OSDS is obtained from the participating DVBE.
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ALUM ROCK UNION SCHOOL DISTRICT DISABLED VETERAN BUSINESS ENTERPRISE
PARTICIPATION CERTIFICATION

DOCUMENT 00 45 46.02-2

You must complete the following table to show the dollar amount of DVBE 
participation:

TOTAL CONTRACT
PRICE

A. Prime Bidder, if DVBE (own participation) $

E. DVBE Subcontractor or Supplier

1.

2.

3.

4.

F. Subtotal (A & B)

G. Non-DVBE

H. Total Bid

PART II – Contacts.  To identify DVBE subcontractors/suppliers for 
participation in your contract, you must contact each of the following categories.  
You should contact several DVBE organizations.

CATEGORY TELEPHONE
NUMBER

DATE 
CONTACTED

PERSON 
CONTACTED

1. The District, if any *

2. OSDS, provides assistance locating 
DVBEs at 
https://caleprocure.ca.gov/pages/PublicS
earch/supplier-search.aspx

(916) 375-
4940

*

3. DVBE Organization (List) *

*Write “recorded message” in this column, if applicable.
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ALUM ROCK UNION SCHOOL DISTRICT DISABLED VETERAN BUSINESS ENTERPRISE
PARTICIPATION CERTIFICATION

DOCUMENT 00 45 46.02-3

PART III  – Advertisement.  You must advertise for DVBE participation in both
a trade and focus paper.  List the advertisement you place to solicit DVBE 
participation.  Advertisements should be published at least fourteen (14) days prior 
to bid/proposal opening; if you cannot advertise fourteen (14) days prior, 
advertisements should be published as soon as possible.  Advertisements must 
include that your firm is seeking DVBE participation, the project name and location, 
and your firm’s name, your contact person, and telephone number.  Attach copies of 
advertisements to this form.

FOCUS/TRADE PAPER NAME CHECK ONE DATE OF 
ADVERTISEMENT

TRADE FOCUS

PART IV  – DVBE Solicitations.  List DVBE subcontractors/suppliers that were 
invited to bid.  Use the following instructions to complete the remainder of this 
section (read the three columns as a sentence from left to right).  If you need 
additional space to list DVBE solicitations, please use a separate page and attach to 
this form.

IF THE DVBE….. THEN….. AND…..

was selected to participate Check “YES” in the 
“SELECTED” column

include a copy of their DVBE
letter(s) from OSDS

was NOT selected to 
participate

Check “NO” in the 
“SELECTED” column

state why in the “REASON 
NOT SELECTED” column

did not respond to your 
solicitation

Check the “NO RESPONSE” 
column.

DVBE CONTACTED SELECTED REASON 
NOT 
SELECTED

NO 
RESPONSE

YES NO

A copy of this form must be retained by you and may be subject to a future audit.
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ALUM ROCK UNION SCHOOL DISTRICT DISABLED VETERAN BUSINESS ENTERPRISE
PARTICIPATION CERTIFICATION

DOCUMENT 00 45 46.02-4

C E R T I F I C A T I O N 

I,                                                                , certify that I am the bidder’s                              
and that I have made a diligent effort to ascertain the facts with regard to the 
representations made herein.  In making this certification, I am aware of section 12650 et 
seq. of the Government Code providing for the imposition of treble damages for making 
false claims.

Date:                                                                              

Proper Name of Contractor:                                                                              

Signature:                                                                              

Print Name:                                                                              

Title:                                                                              

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT DRUG-FREE WORKPLACE CERTIFICATION
DOCUMENT 00 45 46.03-1

DOCUMENT 00 45 46.03

D R U G - F R E E   W O R K P L A C E   C E R T I F I C A T I O N 

PROJECT/CONTRACT NO.:                                                 between the Alum Rock Union 
School District (“District”) and                                                                                                
(“Contractor” or “Bidder”) (“Contract” or “Project”).

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant 
to Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990.  The Drug-
Free Workplace Act of 1990 requires that every person or organization awarded a contract 
or grant for the procurement of any property or service from any state agency must certify 
that it will provide a drug-free workplace by doing certain specified acts.  In addition, the 
Act provides that each contract or grant awarded by a state agency may be subject to 
suspension of payments or termination of the contract or grant, and the contractor or 
grantee may be subject to debarment from future contracting, if the contracting agency 
determines that specified acts have occurred.

The District is not a “state agency” as defined in the applicable section(s) of the 
Government Code, but the District is a local agency and public school district under 
California law and requires all contractors on District projects to comply with the provisions 
and requirements of the Drug-Free Workplace Act of 1990.

Contractor must also comply with the provisions of Health & Safety Code section 11362.3 
which prohibits the consumption or possession of cannabis or cannabis products in any 
public place, including school grounds, and specifically on school grounds while children are 
present.  

Contractor shall certify that it will provide a drug-free workplace by doing all of the 
following:

a. Publishing a statement notifying employees that the unlawful manufacture, 
distribution, dispensation, possession, or use of a controlled substance is 
prohibited in the person’s or organization’s workplace and specifying actions 
which will be taken against employees for violations of the prohibition.

b. Establishing a drug-free awareness program to inform employees about all of 
the following:

(1) The dangers of drug abuse in the workplace.

(2) The person’s or organization’s policy of maintaining a drug-free 
workplace.

(3) The availability of drug counseling, rehabilitation, and employee-
assistance programs.

(4) The penalties that may be imposed upon employees for drug abuse 
violations.

c. Requiring that each employee engaged in the performance of the contract or 
grant be given a copy of the statement required above, and that, as a 
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ALUM ROCK UNION SCHOOL DISTRICT DRUG-FREE WORKPLACE CERTIFICATION
DOCUMENT 00 45 46.03-2

condition of employment on the contract or grant, the employee agrees to 
abide by the terms of the statement.

I, the undersigned, agree to fulfill the terms and requirements of Government Code section 
8355 listed above and will publish a statement notifying employees concerning (a) the 
prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness 
program, and (c) requiring that each employee engaged in the performance of the Contract 
be given a copy of the statement required by section 8355(a), and requiring that the 
employee agree to abide by the terms of that statement.

I also understand that if the District determines that I have either (a) made a false 
certification herein, or (b) violated this certification by failing to carry out the requirements 
of section 8355, that the Contract awarded herein is subject to termination, suspension of 
payments, or both.  I further understand that, should I violate the terms of the Drug-Free 
Workplace Act of 1990, I may be subject to debarment in accordance with the requirements
of the aforementioned Act.

I acknowledge that I am aware of the provisions of and hereby certify that I will adhere to 
the requirements of the Drug-Free Workplace Act of 1990 and Health and Safety Code 
section 11362.3.

Date:                                                                              

Proper Name of Contractor:                                                                              

Signature:                                                                              

Print Name:                                                                              

Title:                                                                              

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT TOBACCO-FREE ENVIRONMENT
CERTIFICATION

DOCUMENT 00 45 46.04-1

 DOCUMENT 00 45 46.04

T O B A C C O - F R E E   E N V I R O N M E N T   C E R T I F I C A T I O N 

PROJECT/CONTRACT NO.:                                                 between the Alum Rock Union 
School District (“District”) and                                                                                                
(“Contractor” or “Bidder”) (“Contract” or “Project”).

This Tobacco-Free Environment Certification form is required from the successful Bidder.

Pursuant to, without limitation, 20 U.S.C. section 6083, Labor Code section 6400 et seq., 
Health & Safety Code section 104350 et seq., Business and Professions Code section 22950 
et seq., and District Board policies, all District sites, including the Project site, are tobacco-
free environments.  Smoking and the use of tobacco products by all persons is prohibited on
or in District property. District property includes school buildings, school grounds, school-
owned vehicles and vehicles owned by others while on District property.  The prohibition on 
smoking includes the use of any electronic smoking device that creates an aerosol or vapor, 
in any manner or in any form, and the use of any oral smoking device for the purpose of 
circumventing the prohibition of tobacco smoking.  Further, Health & Safety Code section 
11362.3 prohibits the smoking or use of cannabis or cannabis products in any place where 
smoking tobacco is prohibited. 

I acknowledge that I am aware of the District’s policy regarding tobacco-free environments 
at District sites, including the Project site and hereby certify that I will adhere to the 
requirements of that policy and not permit any of my firm’s employees, agents, 
subcontractors, or my firm’s subcontractors’ employees or agents, to use tobacco and/or 
smoke on the Project site.

Date:                                                                              

Proper Name of Contractor:                                                                              

Signature:                                                                              

Print Name:                                                                              

Title:                                                                              

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT DRUG AND ALCOHOL-FREE SCHOOLS
CERTIFICATION

DOCUMENT 00 45 46.05-1

D O C U M E N T   0 0   4 5   4 6 . 0 5 

D R U G   A N D   A L C O H O L - F R E E   S C H O O L S   C E R T I F I C A T I O N 

PROJECT/CONTRACT NO.:                                                 between the Alum Rock Union 
School District (“District”) and                                                                                                
(“Contractor” or “Bidder”) (“Contract” or “Project”).

Pursuant to, without limitation, District Board policies, all District sites, including the Project
site, are drug and alcohol-free schools. Possession, use, or dale of drugs and alcohol is
prohibited at any time in district-owned or leased buildings, on district property, and in district
vehicles unless otherwise permitted by law. 

I acknowledge that I am aware of the District’s policy regarding drug and alcohol-free schools,
including the Project site and hereby certify that I will adhere to the requirements of that
policy and not permit any of my firm’s employees, agents, subcontractors, or my firm’s
subcontractors’ employees or agents, to possess, use or sell:

1. Any substance which may not lawfully be possessed, used, or sold in California.

2. Cannabis or cannabis products (Health and Safety Code, § 11362.3; 21 USC §§ 812,
844).

3. Alcohol beverages, unless approved by the Superintendent or designee for limited
purposes specified in Business and Professions Code section 25608.

Date:                                                                                           

Proper Name of Contractor:                                                                                           

Signature:                                                                                           

Print Name:                                                                                           

Title:                                                                                           

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT WORKPLACE VIOLENCE PREVENTION PLAN
CERTIFICATION

DOCUMENT 00 45 46.06-1

DOCUMENT 00 45 46.06

WORKPLACE VIOLENCE PREVENTION PLAN CERTIFICATION

PROJECT/CONTRACT NO.:                                      between the Alum Rock Union School 
District (“District”) and                                                                                                 
(“Contractor” or “Bidder”) (“Contract” or “Project”).

California Labor Code section 6401.9 requires covered employers to adopt a comprehensive 
workplace violence prevention plan, which shall be in writing and shall be available and 
easily accessible to the District’s employees. To the extent that it may apply to Contractor’s 
employees, the District’s Workplace Violence Prevention Plan (“Prevention Plan”) can be 
found here: 
https://resources.finalsite.net/images/v1732052506/arusdorg/xtfvdmbsjfnx3qhoxrhn/WVPP
1124.pdf or is available at the District Office.

In light of Section 6401.9 of the California Labor Code, Contractor certifies that Contractor 
has ascertained that the personnel (including the entity’s employees and Subcontractors) 
providing site services on the District’s Project have (1) received comprehensive Prevention 
Plan training and (2) access to the Prevention Plan.

Contractor understands that the Project site will need to comply with the Prevention Plan 
requirements for its employees and Subcontractors. Personnel who have not received 
comprehensive Prevention Plan training and do not have access to the Prevention Plan or 
decline to state if they received such training and have access to the Prevention Plan will be 
treated as not receiving comprehensive Prevention Plan Training and not having access to 
the Prevention Plan.

Contractor agrees to compensate the District for any civil penalties and expenses (including 
attorney’s fees) it accrues pursuant to the California Labor Code, including but not limited 
to, California Labor Code section 6401.9(g), for any California Labor Code violations 
stemming from Contractor’s Project work.

I acknowledge that I am aware of the provisions of and hereby certify that I will adhere to 
the requirements of the California Labor Code section 6401.9.

Date:                                                                              

Proper Name of Contractor:                                                                              

Signature:                                                                              

Print Name:                                                                              

Title:                                                                              
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ALUM ROCK UNION SCHOOL DISTRICT HAZARDOUS MATERIALS CERTIFICATION
DOCUMENT 00 45 46.07-1

DOCUMENT 00 45 46.07

H A Z A R D O U S   M A T E R I A L S   C E R T I F I C A T I O N 

PROJECT/CONTRACT NO.:                                                 between Alum Rock Union School 
District (“District”) and                                                                                                 
(“Contractor” or “Bidder”) (“Contract” or “Project”).

1. Contractor hereby certifies that no asbestos, or asbestos-containing materials, 
polychlorinated biphenyl (PCB), or any material listed by the federal or state 
Environmental Protection Agency or federal or state health agencies as a hazardous 
material, or any other material defined as being hazardous under federal or state 
laws, rules, or regulations, (“New Hazardous Material”), shall be furnished, installed, 
or incorporated in any way into the Project or in any tools, devices, clothing, or 
equipment used to affect any portion of Contractor's work on the Project for District.

2. Contractor further certifies that it has instructed its employees with respect to the 
above-mentioned standards, hazards, risks, and liabilities.

3. Asbestos and/or asbestos-containing material shall be defined as all items containing
but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and 
actinolite.  Any or all material containing greater than one-tenth of one percent 
(0.1%) asbestos shall be defined as asbestos-containing material.

4. Any disputes involving the question of whether or not material is New Hazardous 
Material shall be settled by electron microscopy or other appropriate and recognized 
testing procedure, at the District’s determination.  The costs of any such tests shall 
be paid by Contractor if the material is found to be New Hazardous Material.

5. All Work or materials found to be New Hazardous Material or Work or material 
installed with equipment containing New Hazardous Material will be immediately 
rejected and this Work will be removed at Contractor's expense at no additional cost 
to the District.

6. Contractor has read and understood the document titled, “Hazardous Materials 
Procedures & Requirements” and shall comply with all the provisions outlined 
therein.

7. Contractor certifies that it is knowledgeable of, and shall comply with, all laws 
applicable to the Work including, but not limited to, all federal, state, and local laws, 
statutes, standards, rules, regulations, and ordinances applicable to the Work.

Date:                                                                              

Proper Name of Contractor:                                                                              

Signature:                                                                              

Print Name:                                                                              

Title:                                                                              

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT IMPORTED MATERIALS CERTIFICATION
DOCUMENT 00 45 46.09-1

DOCUMENT 00 45 46.09

I M P O R T E D   M A T E R I A L S   C E R T I F I C A T I O N 

PROJECT/CONTRACT NO.:                                                 between the Alum Rock Union 
School District (“District”) and                                                                                                
(“Contractor” or “Bidder”) (“Contract” or “Project”).  

This form shall be executed by all entities that, in any way, provide or deliver and/or supply 
any soils, aggregate, or related materials (“Fill”) to the Project Site and shall be provided to 
the District at least ten (10) days before delivery.  All Fill shall satisfy all requirements of 
any environmental review of the Project performed pursuant to the statutes and guidelines 
of the California Environmental Quality Act, section 21000 et seq. of the Public Resources 
Code (“CEQA”), and all requirements of section 17210 et seq. of the Education Code, 
including requirements for a Phase I environmental assessment acceptable to the State of 
California Department of Education and Department of Toxic Substances Control.

Certification of: □ Delivery Firm/Transporter □ Supplier □ Manufacturer
□ Wholesaler □ Broker □ Retailer
□ Distributor □ Other                                            

Type of Entity □ Corporation □ General Partnership
□ Limited Partnership □ Limited Liability Company
□ Sole Proprietorship □ Other                                            

Name of firm ("Firm"):                                                                                                  

Mailing address:                                                                                                            

Addresses of branch office used for this Project:                                                              

If subsidiary, name and address of parent company:                                                        

                                                                                                                                   

By my signature below, I hereby certify that I am aware of section 25260 of the Health and 
Safety Code and the sections referenced therein regarding the definition of hazardous 
material.  I further certify on behalf of the Firm that all soils, aggregates, or related 
materials provided, delivered, and/or supplied or that will be provided, delivered, and/or 
supplied by this Firm to the Project Site are free of any and all hazardous material as 
defined in section 25260 of the Health and Safety Code.  I further certify that I am 
authorized to make this certification on behalf of the Firm.

Date:                                                                                               

Proper Name of Firm:                                                                                               

Signature:                                                                                               

Print Name:                                                                                               

Title:                                                                                               
END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT CRIMINAL BACKGROUND INVESTIGATION/
FINGERPRINTING CERTIFICATION

DOCUMENT 00 45 46.10-1

DOCUMENT 00 45 46.10

C R I M I N A L   B A C K G R O U N D   I N V E S T I G A T I O N / 
F I N G E R P R I N T I N G   C E R T I F I C A T I O N 

PROJECT/CONTRACT NO.:                                      between the Alum Rock Union School 
District (“District”) and                                                                                                 
(“Contractor” or “Bidder”) (“Contract” or “Project”).

The undersigned does hereby certify to the District that I am a representative of the
Contractor currently under contract with the District; that I am familiar with the facts herein
certified; and that I am authorized and qualified to execute this certificate on behalf of
Contractor.

Contractor certifies that it has taken at least one of the following actions (check all that apply):

◻ Pursuant to Education Code section 45125.2(a), Contractor has installed or will install,
prior to commencement of Work, a physical barrier at the Work Site, that will limit contact
between Contractor's employees, Subcontractors or suppliers and District pupils at all
times; and/or

◻ Pursuant to Education Code section 45125.2(a), Contractor certifies that all employees
will be under the continual supervision of, and monitored by, an employee of the
Contractor who the California Department of Justice (“DOJ”) has ascertained, or as
described below, will ascertain, has not been convicted of a violent or serious felony.  The
name and title of the employee who will be supervising Contractor's and its subcontractors'
or suppliers’ employees is:

Name:                                                                                                                         

Title:                                                                                                                            

NOTE: If Contractor is a sole proprietor, and elects the above option, Contractor must
have the above-named employee’s fingerprints prepared and submitted by District for
submission to the DOJ, in accordance with Education Code section 45125.1(h).  No work
shall commence until such determination by DOJ has been made.  

◻ Pursuant to Education Code section 45125.2(a), the District will take appropriate steps to
protect the safety of any pupils that may come in contact with Contractor’s employees,
subcontractors or suppliers so that the fingerprinting and criminal background
investigation requirements of Education Code section 45125.2 shall not apply to
Contractor under the Contract.  

◻ The Work on the Contract is either (i) at an unoccupied school site and no employee of 
Contractor and/or subcontractor or supplier of any tier of the Contract shall come in 
contact with the District pupils or (ii) if Contractor’s employees or any subcontractor or 
supplier of any tier of the Contract interacts with pupils, such interaction shall only take 
place under the immediate supervision and control of the pupil’s parent or guardian or a 
school employee, so that the fingerprinting and criminal background investigation 
requirements of Education Code section 45125.1 shall not apply to Contractor under the 
Contract.  
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ALUM ROCK UNION SCHOOL DISTRICT CRIMINAL BACKGROUND INVESTIGATION/
FINGERPRINTING CERTIFICATION

DOCUMENT 00 45 46.10-2

◻ The Contractor, who is not a sole proprietor, has complied with the fingerprinting
requirements of Education Code section 45125.1 with respect to all Contractor’s
employees and all of its Subcontractors’ employees who may have contact with District
pupils in the course of providing services pursuant to the Contract, and the DOJ has
determined (A) that none of those employees has been convicted of a felony, as that term
is defined in Education Code section 45122.1and/or (B) that the prohibition does not apply
to an employee as provided by Education Code section 45125.1(e)(2) or (3).  When the
Contractor performs the criminal background check, it shall immediately provide any
subsequent arrest and conviction information it receives to the District pursuant to the
subsequent arrest service.  No work shall commence until the Department of Justice
ascertains that Contractor’s employees and any subcontractors’ employees have not been
convicted of a felony as defined in Education Code Section 45122.1.  

A complete and accurate list of Contractor's employees and of all of its
subcontractors' employees who may come in contact with District pupils during
the course and scope of the Contract is attached hereto as ATTACHMENT “A;”
and/or

◻ The Contractor is a sole proprietor and intends to comply with the fingerprinting
requirements of Education Code section 45125.1(h) with respect to all Contractor’s
employees who may have contact with District pupils in the course of providing services
pursuant to the Contract, and hereby agrees to the District’s preparation and submission
of fingerprints such that the DOJ may determine (A) that none of those employees has
been convicted of a felony, as that term is defined in Education Code section 45122.1
and/or (B) that the prohibition does not apply to an employee as provided by Education
Code section 45125.1(e)(2) or (3).  No work shall commence until the Department of
Justice ascertains that Contractor’s employees and any subcontractors’ employees have
not been convicted of a felony as defined in Education Code Section 45122.1.  

Contractor’s responsibility for background clearance extends to all of its employees,
Subcontractors or suppliers, and employees of Subcontractors or suppliers coming into
contact with District pupils regardless of whether they are designated as employees or acting
as independent contractors of the Contractor.

Date:                                                                              

Proper Name of Contractor:                                                                              

Signature:                                                                              

Print Name:                                                                              

Title:                                                                              

[CONTINUED ON NEXT PAGE]
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ALUM ROCK UNION SCHOOL DISTRICT CRIMINAL BACKGROUND INVESTIGATION/
FINGERPRINTING CERTIFICATION

DOCUMENT 00 45 46.10-3

ATTACHMENT “A”

List of Employees/Subcontractors

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

Name/Company:                                                                                               

If further space is required for the list of employees/subcontractors, attach additional copies
of this page.
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ALUM ROCK UNION SCHOOL DISTRICT CRIMINAL BACKGROUND INVESTIGATION/
FINGERPRINTING CERTIFICATION

DOCUMENT 00 45 46.10-4

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT REGISTERED SUBCONTRACTORS LIST
DOCUMENT 00 45 49-1

DOCUMENT 00 45 49

R E G I S T E R E D   S U B C O N T R A C T O R S   L I S T 
( L A B O R   C O D E   S E C T I O N   1 7 7 1 . 1 ) 

PROJECT:                                                                                                            

Date Submitted (for Updates):                                                                              

Contractor acknowledges and agrees that it must clearly set forth below the name and 
Department of Industrial Relations (DIR) registration number of each subcontractor for all 
tiers who will perform work or labor or render service to Contractor or its subcontractors in 
or about the construction of the Work at least two (2) weeks before the subcontractor 
is scheduled to perform work.  This document is to be updated as all tiers of 
subcontractors are identified.

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor 
of any tier who performs any portion of Work, the Contract is subject to cancellation and the
Contractor will be subjected to penalty under applicable law.  

If further space is required for the list of proposed subcontractors, attach additional copies 
of page 2 showing the required information, as indicated below.

Subcontractor Name:                                                                                               

DIR Registration #:                                                                                                   

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

DIR Registration #:                                                                                                 

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

DIR Registration #:                                                                                                 

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

DIR Registration #:                                                                                                 

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

DIR Registration #:                                                                                                 
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ALUM ROCK UNION SCHOOL DISTRICT REGISTERED SUBCONTRACTORS LIST
DOCUMENT 00 45 49-2

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

DIR Registration #:                                                                                                 

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

DIR Registration #:                                                                                                 

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

DIR Registration #:                                                                                                 

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

DIR Registration #:                                                                                                 

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

DIR Registration #:                                                                                                 

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

DIR Registration #:                                                                                                 

Portion of Work:                                                                                                   

Subcontractor Name:                                                                                               

DIR Registration #:                                                                                                 

Portion of Work:                                                                                                   

Date:                                                                        

Name of Contractor:                                                                        

Signature:                                                                        

Print Name:                                                                        
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Title:                                                                        

END OF DOCUMENT
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N O T I C E   O F   A W A R D 

Dated:                                             20__

To:                                                                          (Contractor)

                                                                                                                          
(Address)

From: Governing Board (“Board”) of the Alum Rock Union School District (“District”)

Re: _______________________________________, Project No. _________ (“Project”).

Contractor has been awarded the Contract for the above-referenced Project on                     
           , 20__, by action of the District's Board.

The Contract Price is                                                                     Dollars ($                 ), and 
includes alternates _________________________________________________________.

A copy of each of the Contract Documents accompany this Notice of Award.

You must comply with the following conditions precedent within SEVEN (7) calendar days 
of the date of this Notice of Award.

The Contractor shall execute and submit the following documents by 5:00 p.m. of the 
SEVENTH (7th) calendar day following the date of the Notice of Award.

a. Agreement: To be executed by successful Bidder.  District may require 
Contractor to submit up to three (3) copies, each bearing an original 
signature.

b. Escrow of Bid Documentation: This must include all required documentation.  
See the document titled Escrow Bid Documentation for more information.

c. Performance Bond (100%): On the form provided in the Contract Documents 
and fully executed as indicated on the form.

d. Payment Bond (Contractor's Labor & Material Bond) (100%):  On the form 
provided in the Contract Documents and fully executed as indicated on the 
form.

e. Insurance Certificates and Endorsements as required.

f. Workers' Compensation Certification.

g. Prevailing Wage and Related Labor Requirements Certification.

h. Disabled Veteran Business Enterprise Participation Certification.

i. Drug-Free Workplace Certification.
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j. Tobacco-Free Environment Certification.

k. Workplace Violence Prevention Plan Certification.

l. Hazardous Materials Certification.

m. Imported Materials Certification.

n. Criminal Background Investigation/Fingerprinting Certification.

Failure to comply with these conditions within the time specified will entitle District to
consider your bid abandoned, to annul this Notice of Award, and to declare 
your Bid Security forfeited, as well as any other rights the District may have 
against the Contractor.

After you comply with those conditions, District will return to you one fully signed 
counterpart of the Agreement.

ALUM ROCK UNION SCHOOL DISTRICT

BY:                                                         

NAME:                                                    

TITLE:                                                     

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT AGREEMENT
DOCUMENT 00 52 13-1

DOCUMENT 00 52 13

A G R E E M E N T 

THIS AGREEMENT IS MADE AND ENTERED INTO THIS                 DAY OF                               
           , 20___, by and between the Alum Rock Union School District (“District”) and             
                                                                                         (“Contractor”) (“Agreement”).

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these
presents do covenant and agree with each other, as follows:

1. The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities, 
labor, and material necessary to perform and complete in a good and workmanlike 
manner, the work of the following project:

Ocala STEAM Academy Parking Lot Paving

(“Project” or “Contract” or “Work”)

It is understood and agreed that the Work shall be performed and completed as 
required in the Contract Documents including, without limitation, the Drawings and 
Specifications and submission of all documents required to secure funding or by the 
Division of the State Architect for close-out of the Project, under the direction and 
supervision of, and subject to the approval of, the District or its authorized 
representative.

2. The Contract Documents:  The complete Contract consists of all Contract 
Documents as defined in the General Conditions and incorporated herein by this 
reference.  Any and all obligations of the District and Contractor are fully set forth 
and described in the Contract Documents.  All Contract Documents are intended to 
cooperate so that any Work called for in one and not mentioned in the other or vice 
versa is to be executed the same as if mentioned in all Contract Documents.

3. Interpretation of Contract Documents:  Should any question arise concerning 
the intent or meaning of Contract Documents, including the Drawings or 
Specifications, the question shall be submitted to the District for interpretation.  If a 
conflict exists in the Contract Documents, valid, written modifications, beginning with
the most recent, shall control over this Agreement (if any), which shall control over 
the Special Conditions, which shall control over any Supplemental Conditions, which 
shall control over the General Conditions, which shall control over the remaining 
Division 0 documents, which shall control over Division 1 Documents which shall 
control over Division 2 through Division 49 documents, which shall control over 
figured dimensions, which shall control over large-scale drawings, which shall control
over small-scale drawings.  In the case of a discrepancy or ambiguity solely between 
and among the Drawings and Specifications, the discrepancy or ambiguity shall be 
resolved in favor of the interpretation that will provide District with the functionally 
complete and operable Project described in the Drawings and Specifications.  In no 
case shall a document calling for lower quality and/or quantity material or 
workmanship control.  The decision of the District in the matter shall be final.
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4. Time for Completion:  It is hereby understood and agreed that the Work under this
Contract shall be completed prior to August 4, 2025 (“Contract Time”)

5. Completion - Extension of Time:  Should the Contractor fail to complete this 
Contract, and the Work provided herein, within the time fixed for completion, due 
allowance being made for the contingencies provided for herein, the Contractor shall 
become liable to the District for all loss and damage that the District may suffer on 
account thereof.  The Contractor shall coordinate its Work with the Work of all other 
contractors.  The District shall not be liable for delays resulting from Contractor's 
failure to coordinate its Work with other contractors in a manner that will allow 
timely completion of Contractor's Work.  Contractor shall be liable for delays to other
contractors caused by Contractor's failure to coordinate its Work with the Work of 
other contractors.

6. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It
is hereby understood and agreed that it is and will be difficult and/or impossible to 
ascertain and determine the actual damage that the District will sustain in the event 
of and by reason of Contractor's delay; therefore, Contractor agrees that it shall pay 
to the District the sum of five hundred dollars ($500.00) per day as liquidated 
damages for each and every day's delay beyond the time herein prescribed in 
completion of the Work.

It is hereby understood and agreed that this amount is not a penalty.

In the event that any portion of the liquidated damages is not paid to the District, 
the District may deduct that amount from any money due or that may become due 
the Contractor under this Agreement, and such deduction does not constitute a 
withholding or penalty.  The District's right to assess liquidated damages is as 
indicated herein and in the General Conditions.

The time during which the Contract is delayed for cause, as hereinafter specified, 
may extend the time of completion for a reasonable time as the District may grant, 
provided that Contractor has complied with the claims procedure of the Contract 
Documents.  This provision does not exclude the recovery of damages by either 
party under other provisions in the Contract Documents.

7. Loss Or Damage:  The District and its agents and authorized representatives shall 
not in any way or manner be answerable or suffer loss, damage, expense, or liability 
for any loss or damage that may happen to the Work, or any part thereof, or in or 
about the same during its construction and before acceptance, and the Contractor 
shall assume all liabilities of every kind or nature arising from the Work, either by 
accident, negligence, theft, vandalism, or any cause whatsoever; and shall hold the 
District and its agents and authorized representatives harmless from all liability of 
every kind and nature arising from accident, negligence, or any cause whatsoever.

8. Limitation Of District Liability:  District’s financial obligations under this Contract 
shall be limited to the payment of the compensation provided in this Contract.  
Notwithstanding any other provision of this Contract, in no event shall District be 
liable, regardless of whether any claim is based on contract or tort, for any special, 
consequential, indirect or incidental damages, including, but not limited to, lost 
profits or revenue, lost bonding capacity, arising out of or in connection with this 
Contract for the services performed in connection with this Contract.
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9. Insurance and Bonds:  Prior to issuance of the Notice to Proceed by the District, 
or, only in the event no Notice to Proceed is issued, prior to the date Contractor first 
furnishes work on the Project, Contractor shall provide all required certificates of 
insurance, insurance endorsements, and payment and performance bonds as 
evidence thereof.

10. Prosecution of Work:  If the Contractor should neglect to prosecute the Work 
properly or fail to perform any provisions of this Contract, the District, may, pursuant
to the General Conditions and without prejudice to any other remedy it may have, 
make good such deficiencies and may deduct the cost thereof from the payment 
then or thereafter due the Contractor.

11. Authority of Architect, Project Inspector, and DSA: Contractor hereby 
acknowledges that the Architect(s), the Project Inspector(s), and the Division of the 
State Architect (“DSA”) have authority to approve and/or suspend Work if the 
Contractor’s Work does not comply with the requirements of the Contract 
Documents, Title 24 of the California Code of Regulations, and all applicable laws and
regulations.  The Contractor shall be liable for any delay caused by its non-compliant
Work.

12. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any 
moneys due or to become due thereunder, may be assigned by the Contractor 
without the prior written approval of the District, nor without the written consent of 
the Surety on the Contractor's Performance Bond (the “Surety”), unless the Surety 
has waived in writing its right to notice of assignment.

13. Classification of Contractor’s License:  Contractor hereby acknowledges that it 
currently holds valid Type “A”, “B”, or “C-12 and C-8” Contractor's license(s) issued 
by the State of California, Contractors’ State License Board, in accordance with 
division 3, chapter 9, of the Business and Professions Code and in the classification 
called for in the Contract Documents.

14. Registration as Public Works Contractor:  The Contractor and all Subcontractors 
currently are registered as public works contractors with the Department of 
Industrial Relations, State of California, in accordance with Labor Code section 
1771.1.

15. Payment of Prevailing Wages:  The Contractor and all Subcontractors shall pay all
workers on all Work performed pursuant to this Contract not less than the general 
prevailing rate of per diem wages and the general prevailing rate for holiday and 
overtime work as determined by the Director of the Department of Industrial 
Relations, State of California, for the type of work performed and the locality in 
which the work is to be performed within the boundaries of the District, pursuant to 
sections 1770 et seq. of the California Labor Code.  

16. Labor Compliance Monitoring and Enforcement:  This Project is subject to labor 
compliance monitoring and enforcement by the Department of Industrial Relations 
pursuant to Labor Code section 1771.4 and Title 8 of the California Code of 
Regulations.  Contractor specifically acknowledges and understands that it shall 
perform the Work of this Agreement while complying with all the applicable 
provisions of Division 2, Part 7, Chapter 1, of the Labor Code, including, without 
limitation, the requirement that the Contractor and all of its Subcontractors shall 
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timely submit complete and accurate electronic certified payroll records as required 
by the Contract Documents, or the District may not issue payment.

17. Contract Price:  In consideration of the foregoing covenants, promises, and 
agreements on the part of the Contractor, and the strict and literal fulfillment of each
and every covenant, promise, and agreement, and as compensation agreed upon for 
the Work and construction, erection, and completion as aforesaid, the District 
covenants, promises, and agrees that it will well and truly pay and cause to be paid 
to the Contractor in full, and as the full Contract Price and compensation for 
construction, erection, and completion of the Work hereinabove agreed to be 
performed by the Contractor, the following price:

                                                                                                    Dollars

($                                                              ),

in lawful money of the United States, which sum is to be paid according to the 
schedule provided by the Contractor and accepted by the District and subject to 
additions and deductions as provided in the Contract.  This amount supersedes any 
previously stated and/or agreed to amount(s). Contract Price includes Allowance(s), 
if any.

18. No Representations:  No representations have been made other than as set forth 
in writing in the Contract Documents, including this Agreement.  Each of the Parties 
to this Agreement warrants that it has carefully read and understood the terms and 
conditions of this Agreement and all Contract Documents, and that it has not relied 
upon the representations or advice of any other Party or any attorney not its own.  

19. Entire Agreement:  The Contract Documents, including this Agreement, set forth 
the entire agreement between the parties hereto and fully supersede any and all 
prior agreements, understandings, written or oral, between the parties hereto 
pertaining to the subject matter thereof.  

20. Severability:  If any term, covenant, condition, or provision in any of the Contract 
Documents is held by a court of competent jurisdiction to be invalid, void or 
unenforceable, the remainder of the provisions in the Contract Documents shall 
remain in full force and effect and shall in no way be affected, impaired, or 
invalidated thereby.

21. Authority of Signatories:  Each party has the full power and authority to enter into
and perform this Contract, and the person signing this Contract on behalf of each 
party has been properly authorized and empowered to enter into this Contract. This 
Contract may be executed in one or more counterparts, each of which shall be 
deemed an original.  For this Agreement, and for all Contract Documents requiring a 
signature, a facsimile or electronic signature shall be deemed to be the equivalent of 
the actual original signature.  All counterparts so executed shall constitute one 
Contract binding all the Parties hereto.

[SIGNATURES ON FOLLOWING PAGE]
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IN WITNESS WHEREOF, accepted and agreed on the date indicated above:

[CONTRACTOR NAME] ALUM ROCK UNION SCHOOL DISTRICT

                                                                                                                              

By:                                                    By:                                                             

Title:                                                 Title:                                                          

NOTE: If the Contractor executing this Contract is a corporation, the Contractor shall furnish
to District satisfactory evidence of the authority of the officer signing on behalf of the
corporation.

END OF DOCUMENT
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N O T I C E   T O   P R O C E E D 

Dated:                                                       , 20___

TO:                                                            
(“Contractor”)

ADDRESS:                                                                                 

PROJECT:                                                                                  

PROJECT/CONTRACT NO.: ________________________________ between the Alum Rock 
Union School District and Contractor (“Contract”).

You are notified that the Contract Time under the above Contract will commence to run on    
                      , 20___.  By that date, you are to start performing your obligations under the
Contract Documents.  In accordance with the Agreement executed by Contractor, the date 
of completion is                               , 20___.

You must submit the following documents by 5:00 p.m. of the FIFTH (5th) calendar day 
following the date of this Notice to Proceed:

a. Contractor’s preliminary schedule of construction.

b. Contractor’s preliminary schedule of values for all of the Work.

c. Contractor’s preliminary schedule of submittals, including Shop Drawings, 
Product Data, and Samples submittals.

d. Contractor’s Safety Plan specifically adapted for the Project.

e. Registered Subcontractors List:  A complete subcontractors list for all tiers, 
including the name, Department of Industrial Relations registration number, 
and portion of work.

Thank you.  We look forward to a very successful Project.

ALUM ROCK UNION SCHOOL DISTRICT

BY:                                                      

NAME:                                                  

TITLE:                                                  

END OF DOCUMENT
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DOCUMENT 00 56 00

ESCROW BID DOCUMENTATION

1. Requirement to Escrow Bid Documentation

a. Contractor shall submit, within SEVEN (7) calendar days after the date of the
Notice of Award, one copy of all documentary information received or 
generated by Contractor in preparation of bid prices for this Contract, as 
specified herein.  This material is referred to herein as “Escrow Bid 
Documentation.”  The Escrow Bid Documentation of the Contractor will be 
held in escrow for the duration of the Contract.

b. Contractor agrees, as a condition of award of the Contract, that the Escrow 
Bid Documentation constitutes all written information used in the preparation 
of its bid, and that no other written bid preparation information shall be 
considered in resolving disputes or claims.  Contractor also agrees that 
nothing in the Escrow Bid Documentation shall change or modify the terms or 
conditions of the Contract Documents.

c. The Escrow Bid Documentation will not be opened by District except as 
indicated herein.  The Escrow Bid Documentation will be used only for the 
resolution of change orders and claims disputes.

d. Contractor's submission of the Escrow Bid Documentation, as with the bonds 
and insurance documents required, is considered an essential part of the 
Contract award.  Should the Contractor fail to make the submission within the
allowed time specified above, District may deem the Contractor to have failed
to enter into the Contract, and the Contractor shall forfeit the amount of its 
bid security, accompanying the Contractor's bid, and District may award the 
Contract to the next lowest responsive responsible bidder.

e. NO PAYMENTS WILL BE MADE, NOR WILL DISTRICT ACCEPT PROPOSED 
CHANGE ORDERS UNTIL THE ABOVE REQUIRED INFORMATION IS 
SUBMITTED AND APPROVED.

f. The Escrow Bid Documentation shall be submitted in person by an authorized 
representative of the Contractor to the District.

2. Ownership of Escrow Bid Documentation

a. The Escrow Bid Documentation is, and shall always remain, the property of 
Contractor, subject to review by District, as provided herein.

b. Escrow Bid Documentation constitute trade secrets, not known outside 
Contractor's business, known only to a limited extent and only by a limited 
number of employees of Contractor, safeguarded while in Contractor's 
possession, extremely valuable to Contractor, and could be extremely 
valuable to Contractor's competitors by virtue of reflecting Contractor's 
contemplated techniques of construction.  Subject to the provisions herein, 
District agrees to safeguard the Escrow Bid Documentation, and all 
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information contained therein, against disclosure to the fullest extent 
permitted by law.

3. Format and Contents of Escrow Bid Documentation

a. Contractor may submit Escrow Bid Documentation in its usual cost-estimating
format; a standard format is not required.  The Escrow Bid Documentation 
shall be submitted in the language (e.g., English) of the specification.

b. Escrow Bid Documentation must clearly itemize the estimated costs of 
performing the work of each bid item contained in the bid schedule, 
separating bid items into sub-items as required to present a detailed cost 
estimate and allow a detailed cost review.  The Escrow Bid Documentation 
shall include all subcontractor bids or quotes, supplier bids or quotes, quantity
takeoffs, crews, equipment, calculations of rates of production and progress, 
copies of quotes from subcontractors and suppliers, and memoranda, 
narratives, add/deduct sheets, and all other information used by the 
Contractor to arrive at the prices contained in the bid proposal.  Estimated 
costs should be broken down into Contractor's usual estimate categories such 
as direct labor, repair labor, equipment ownership and operation, expendable 
materials, permanent materials, and subcontract costs as appropriate.  All 
labor rates must be broken down to specify any and all burden costs 
including, but not limited to, health and welfare pay, vacation and holiday 
pay, pension contributions, training rates, benefits of any kind, insurance of 
any kind, workers’ compensation, liability insurance, truck expenses, supply 
expenses of any kind, payroll taxes, and any other taxes of any kind.  Plant 
and equipment and indirect costs should be detailed in the Contractor's usual 
format.  The Contractor's allocation of indirect costs, contingencies, markup, 
and other items to each bid item shall be identified.

c. All costs shall be identified.  For bid items amounting to less than $10,000, 
estimated unit costs are acceptable without a detailed cost estimate, provided
that labor, equipment, materials, and subcontracts, as applicable, are 
included and provided that indirect costs, contingencies, and markup, as 
applicable, are allocated.

d. Bid Documentation provided by District should not be included in the Escrow 
Bid Documentation unless needed to comply with the following requirements.

4. Submittal of Escrow Bid Documentation

a. The Escrow Bid Documentation shall be submitted by the Contractor in a 
sealed container within SEVEN (7) calendar days after the date of the Notice 
of Award.  The container shall be clearly marked on the outside with the 
Contractor's name, date of submittal, project name and the words “Escrow 
Bid Documentation – Intended to be opened in the presence of Authorized 
Representatives of Both District and Contractor”.

b. By submitting Escrow Bid Documentation, Contractor represents that the 
material in the Escrow Bid Documentation constitutes all the documentary 
information used in preparation of the bid and that the Contractor has 
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personally examined the contents of the Escrow Bid Documentation container 
and has found that the documents in the container are complete.

c. If Contractor's proposal is based upon subcontracting any part of the work, 
each subcontractor whose total subcontract price exceeds 5 percent of the 
total contract price proposed by Contractor, shall provide separate Escrow 
Documents to be included with those of Contractor.  Those documents shall 
be opened and examined in the same manner and at the same time as the 
examination described above for Contractor.

d. If Contractor wishes to subcontract any portion of the Work after award, 
District retains the right to require Contractor to submit Escrow Documents 
for the Subcontractor before the subcontract is approved.

5. Storage, Examination and Final Disposition of Escrow Bid Documentation

a. The Escrow Bid Documentation will be placed in escrow, for the life of the 
Contract, in a mutually agreeable institution.  The cost of storage will be paid 
by Contractor for the duration of the project until final Contract payment.  
The storage facilities shall be the appropriate size for all the Escrow Bid 
Documentation and located conveniently to both District's and Contractor's 
offices.

b. The Escrow Bid Documentation shall be examined by both District and 
Contractor, at any time deemed necessary by either District or Contractor, to 
assist in the negotiation of price adjustments and change orders or the 
settlement of disputes and claims.  In the case of legal proceedings, Escrow 
Bid Documentation shall be used subject to the terms of an appropriate 
protective order if requested by Contractor and ordered by a court of 
competent jurisdiction.  Examination of the Escrow Bid Documentation is 
subject to the following conditions:

(1) As trade secrets, the Escrow Bid Documentation is proprietary and 
confidential to the extent allowed by law.

(2) District and Contractor shall each designate, in writing to the other 
party SEVEN (7) calendar days prior to any examination, the names 
of representatives who are authorized to examine the Escrow Bid 
Documentation.  No other person shall have access to the Escrow Bid 
Documentation.

(3) Access to the documents may take place only in the presence of duly 
designated representatives of the District and Contractor.  If 
Contractor fails to designate a representative or appear for joint 
examination on SEVEN (7) calendar days’ notice, then the District 
representative may examine the Escrow Bid Documents alone upon an
additional THREE (3) calendar days’ notice if a representative of the 
Contractor does not appear at the time set.

(4) If a subcontractor has submitted sealed information to be included in 
the Escrow Bid Documents, access to those documents may take place
only in the presence of a duly designated representative of the District,
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Contractor and that subcontractor.  If that subcontractor fails to 
designate a representative or appear for joint examination on SEVEN 
(7) calendar days’ notice, then the District representative and/or the 
Contractor may examine the Escrow Bid Documentation without that 
subcontractor present upon an additional THREE (3) calendar days’
notice if a representative of that subcontractor does not appear at the 
time set.

c. The Escrow Bid Documentation will be returned to Contractor at such time as 
the Contract has been completed and final settlement has been achieved.

END OF DOCUMENT
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E S C R O W   A G R E E M E N T   I N   L I E U   O F   R E T E N T I O N 
( P u b l i c   C o n t a c t   C o d e   S e c t i o n   2 2 3 0 0 ) 

(Note: Contractor must use this form.)

This Escrow Agreement in Lieu of Retention (“Escrow Agreement”) is made and entered into
this                  day of                                                                  , 20___, by and between 
the Alum Rock Union School District (“District”), whose address is 2930 Gay Avenue, San 
Jose, California 95127, and                                    (“Contractor”), whose address is               
                                             , and                                                                    (“Escrow 
Agent”), a state or federally chartered bank in the state of California, whose address is         
           _______________    _____  .

For the consideration hereinafter set forth, District, Contractor, and Escrow Agent agree as 
follows:

1. Pursuant to section 22300 of Public Contract Code of the State of California, which is 
hereby incorporated by reference, Contractor has the following two (2) options:

 Deposit securities with Escrow Agent as a substitute for retention earnings 
required to be withheld by District pursuant to the Construction Contract No.___
entered into between District and Contractor for the                                             
                                                                       Project, in the amount of  
                                                            Dollars ($                 )
dated,                                                 , 20_____, (the “Contract”); or

 On written request of Contractor, District shall make payments of the retention 
earnings for the above referenced Contract directly to Escrow Agent.

When Contractor deposits the securities as a substitute for Contract earnings (first 
option), Escrow Agent shall notify District within ten (10) calendar days of the 
deposit. The market value of the securities at the time of substitution and at all 
times from substitution until the termination of the Escrow Agreement shall be at 
least equal to the cash amount then required to be withheld as retention under the 
terms of the Contract between District and Contractor.

Securities shall be held in the name of Alum Rock Union School District, and shall 
designate Contractor as beneficial owner.

2. District shall make progress payments to Contractor for those funds which otherwise 
would be withheld from progress payments pursuant to Contract provisions, provided
that Escrow Agent holds securities in form and amount specified above.

3. When District makes payment of retentions earned directly to Escrow Agent, Escrow 
Agent shall hold them for the benefit of Contractor until the time that the escrow 
created under this Escrow Agreement is terminated. Contractor may direct the 
investment of the payments into securities. All terms and conditions of this Escrow 
Agreement and the rights and responsibilities of the Parties shall be equally 
applicable and binding when District pays Escrow Agent directly.
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4. Contractor shall be responsible for paying all fees for the expenses incurred by 
Escrow Agent in administering the Escrow Account, and all expenses of District. The 
District will charge Contractor $____________ for each of District’s deposits to the 
escrow account.  These expenses and payment terms shall be determined by 
District, Contractor, and Escrow Agent.

5. Interest earned on securities or money market accounts held in escrow and all 
interest earned on that interest shall be for sole account of Contractor and shall be 
subject to withdrawal by Contractor at any time and from time to time without notice
to District.

6. Contractor shall have the right to withdraw all or any part of the principal in the 
Escrow Account only by written notice to Escrow Agent accompanied by written 
authorization from District to Escrow Agent that District consents to withdrawal of 
amount sought to be withdrawn by Contractor.

7. District shall have the right to draw upon the securities and/or withdraw amounts 
from the Escrow Account in the event of default by Contractor. Upon seven (7) days’ 
written notice to Escrow Agent from District of the default, if applicable, Escrow 
Agent shall immediately convert the securities to cash and shall distribute the cash 
as instructed by District.  Escrow Agent shall not be authorized to determine the 
validity of any notice of default given by District pursuant to this paragraph, and 
shall promptly comply with District’s instructions to pay over said escrowed assets.  
Escrow Agent further agrees to not interplead the escrowed assets in response to a 
conflicting demand.

8. Upon receipt of written notification from District certifying that the Contract is final 
and complete, and that Contractor has complied with all requirements and 
procedures applicable to the Contract, Escrow Agent shall release to Contractor all 
securities and interest on deposit less escrow fees and charges of the Escrow 
Account. The escrow shall be closed immediately upon disbursement of all monies 
and securities on deposit and payments of fees and charges.

9. Escrow Agent shall rely on written notifications from District and Contractor pursuant
to Paragraphs 5 through 8, inclusive, of this Escrow Agreement and District and 
Contractor shall hold Escrow Agent harmless from Escrow Agent's release and 
disbursement of securities and interest as set forth above.

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]
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ALUM ROCK UNION SCHOOL DISTRICT ESCROW AGREEMENT IN LIEU OF RETENTION
DOCUMENT 00 57 00-3

10. Names of persons who are authorized to give written notice or to receive written 
notice on behalf of District and on behalf of Contractor in connection with the 
foregoing, and exemplars of their respective signatures are as follows:

On behalf of District: On behalf of Contractor:

                                                                                                                
Title Title

                                                                                                                
Name Name

                                                                                                                
Signature Signature

                                                                                                                
Address Address

On behalf of Escrow Agent:

                                                        
Title

                                                        
Name

                                                        
Signature

                                                        
Address

At the time that the Escrow Account is opened, District and Contractor shall deliver to 
Escrow Agent a fully executed copy of this Agreement.

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers 
on the date first set forth above.

On behalf of District: On behalf of Contractor:

                                                                                                                
Title Title

                                                                                                                
Name Name

                                                                                                                
Signature Signature

                                                                                                                
Address Address

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT PERFORMANCE BOND
DOCUMENT 00 61 13.13-1

DOCUMENT 00 61 13.13

P E R F O R M A N C E   B O N D   
( 1 0 0 %   O F   C O N T R A C T   P R I C E ) 

(Note:  Contractor must use this form, NOT a surety company form.)

KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (“Board”) of the Alum Rock Union School District, 
(“District”) and                                                                                                   (“Principal”) 
have entered into a contract for the furnishing of all materials and labor, services and 
transportation, necessary, convenient, and proper to perform the following project:

Ocala STEAM Academy Parking Lot Paving Project

(“Project” or “Contract”) which Contract dated                                       , 20___, and all of 
the Contract Documents attached to or forming a part of the Contract, are hereby referred 
to and made a part hereof; and

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for 
the faithful performance of the Contract.

NOW, THEREFORE, the Principal and                                                                                       
                                                                                                                          (“Surety”) 
are held and firmly bound unto the Board of the District in the penal sum of

                                                                                                                                               

Dollars ($                             ), lawful money of the United States, for the payment of which 
sum well and truly to be made we bind ourselves, our heirs, executors, administrators, 
successors, and assigns jointly and severally, firmly by these presents, to:

- Promptly perform all the work required to complete the Project; and

- Pay to the District all damages the District incurs as a result of the Principal’s 
failure to perform all the Work required to complete the Project.

Or, at the District’s sole discretion and election, the Surety shall obtain a bid or bids for 
completing the Contract in accordance with its terms and conditions, and upon 
determination by the District of the lowest responsible bidder, arrange for a contract 
between such bidder and the District and make available as Work progresses sufficient 
funds to pay the cost of completion less the “balance of the Contract Price,” and to pay and 
perform all obligations of Principals under the Contract, including, without limitation, all 
obligations with respect to warranties, guarantees and the payment of liquidated damages.  
The term “balance of the Contract Price,” as used in this paragraph, shall mean the total 
amount payable to Principal by the District under the Contract and any modifications 
thereto, less the amount previously paid by the District to the Principal, less any 
withholdings by the District allowed under the Contract.  District shall not be required or 
obligated to accept a tender of a completion contractor from the Surety for any or no 
reason.
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ALUM ROCK UNION SCHOOL DISTRICT PERFORMANCE BOND
DOCUMENT 00 61 13.13-2

The condition of the obligation is such that, if the above bound Principal, its heirs, 
executors, administrators, successors, or assigns, shall in all things stand to and abide by, 
and well and truly keep and perform the covenants, conditions, and agreements in the 
Contract and any alteration thereof made as therein provided, on its part to be kept and 
performed at the time and in the intent and meaning, including all contractual guarantees 
and warrantees of materials and workmanship, and shall indemnify and save harmless the 
District, its trustees, officers and agents, as therein stipulated, then this obligation shall 
become null and void, otherwise it shall be and remain in full force and virtue.

Surety expressly agrees that the District may reject any contractor or subcontractor 
proposed by Surety to fulfill its obligations in the event of default by the Principal.  Surety 
shall not utilize Principal in completing the Work nor shall Surety accept a Bid from Principal 
for completion of the Work if the District declares the Principal to be in default and notifies 
Surety of the District’s objection to Principal’s further participation in the completion of the 
Work.

As a condition precedent to the satisfactory completion of the Contract, the above obligation
shall hold good for a period equal to the warranty and/or guarantee period of the Contract, 
during which time Surety’s obligation shall continue if Contractor shall fail to make full, 
complete, and satisfactory repair and replacements and totally protect the District from loss 
or damage resulting from or caused by defective materials or faulty workmanship.  The 
obligations of Surety hereunder shall continue so long as any obligation of Contractor 
remains. Nothing herein shall limit the District’s rights or the Contractor or Surety’s 
obligations under the Contract, law or equity, including, but not limited to, California Code 
of Civil Procedure section 337.15.

The Surety, for value received, hereby stipulates and agrees that no change, extension of 
time, alteration, or addition to the terms of the contract or to the work to be performed 
thereunder or the specifications accompanying the same shall in any way affect its 
obligation on this bond.  The Surety also stipulates and agrees that it shall not be 
exonerated or released from the obligation of this bond by any overpayment or 
underpayment by the District that is based upon estimates approved by the Architect.  The 
Surety does hereby waive notice of any such change, extension of time, alteration, or 
addition to the terms of the Contract or to the work or to the specifications.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which 
shall for all purposes be deemed an original thereof, have been duly executed by the 
Principal and Surety above named, on the              day of                                 , 20___.
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ALUM ROCK UNION SCHOOL DISTRICT PERFORMANCE BOND
DOCUMENT 00 61 13.13-3

Principal Surety

By By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone No. of California Agent of Surety

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and 
a Power of Attorney and Certificate of Authority for Surety.  The California 
Department of Insurance must authorize the Surety to be an admitted surety 
insurer.

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT PAYMENT BOND
DOCUMENT 00 61 13.16-1

DOCUMENT 00 61 13.16

P A Y M E N T   B O N D 
C O N T R A C T O R ' S   L A B O R   &   M A T E R I A L   B O N D   

( 1 0 0 %   O F   C O N T R A C T   P R I C E ) 

(Note: Contractor must use this form, NOT a surety company form.)

KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (“Board”) of the Alum Rock Union School District, 
(“District”) and                                                                                                  , (“Principal”) 
have entered into a contract for the furnishing of all materials and labor, services and 
transportation, necessary, convenient, and proper to perform the following project:

Ocala STEAM Academy Parking Lot Paving Project

(“Project” or “Contract”) which Contract dated                                       , 20___, and all of 
the Contract Documents attached to or forming a part of the Contract, are hereby referred 
to and made a part hereof; and

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon 
the performance of the work, to file a good and sufficient bond with the body by which the 
Contract is awarded in an amount equal to one hundred percent (100%) of the Contract 
price, to secure the claims to which reference is made in sections 9000 through 9510 and 
9550 through 9566 of the Civil Code, and division 2, part 7, of the Labor Code.

NOW, THEREFORE, the Principal and                                                                                       
                                                                                                                          (“Surety”) 
are held and firmly bound unto all laborers, material men, and other persons referred to in 
said statutes in the sum of                                                                                                      
Dollars ($                             ), lawful money of the United States, being a sum not less than
the total amount payable by the terms of Contract, for the payment of which sum well and 
truly to be made, we bind ourselves, our heirs, executors, administrators, successors, or 
assigns, jointly and severally, by these presents.

The condition of this obligation is that if the Principal or any of its subcontractors, or their 
heirs, executors, administrators, successors, or assigns of any, all, or either of them shall 
fail to pay for any labor, materials, provisions, or other supplies, used in, upon, for or about 
the performance of the work contracted to be done, or for any work or labor thereon of any 
kind, or for amounts required to be deducted, withheld, and paid over to the Employment 
Development Department from the wages of employees of the Principal or any of his or its 
subcontractors of any tier under Section 13020 of the Unemployment Insurance Code with 
respect to such work or labor, that the Surety will pay the same in an amount not exceeding
the amount herein above set forth, and also in case suit is brought upon this bond, will pay 
a reasonable attorney’s fee to be awarded and fixed by the court, and to be taxed as costs 
and to be included in the judgment therein rendered.

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any 
and all persons, companies, and corporations entitled to file claims under section 9100 of 
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ALUM ROCK UNION SCHOOL DISTRICT PAYMENT BOND
DOCUMENT 00 61 13.16-2

the Civil Code, so as to give a right of action to them or their assigns in any suit brought 
upon this bond.

Should the condition of this bond be fully performed, then this obligation shall become null 
and void; otherwise it shall be and remain in full force and affect.

And the Surety, for value received, hereby stipulates and agrees that no change, extension 
of time, alteration, or addition to the terms of Contract or the specifications accompanying 
the same shall in any manner affect its obligations on this bond, and it does hereby waive 
notice of any such change, extension, alteration, or addition.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which 
shall for all purposes be deemed an original thereof, have been duly executed by the 
Principal and Surety above named, on the              day of                                 , 20___.

Principal Surety

By By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone No. of California Agent of Surety

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and 
a Power of Attorney and Certificate of Authority for Surety.  The California 
Department of Insurance must authorize the Surety to be an admitted surety 
insurer.

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT DAILY FORCE ACCOUNT REPORT
DOCUMENT 00 63 47-1

DOCUMENT 00 63 47

D A I L Y   F O R C E   A C C O U N T   R E P O R T 

From: Contractor
[Name/Address]

To: Owner
[Name/Address]

Project: __________________________________________________________________________

Contractor hereby submits this Daily Force Account Report for Work performed, pursuant to Force 
Account Directive No. _____, on _______________________________________.

[Date of Work]

Contractor attests that the material, labor, and equipment itemized herein were used only on the force
account work.

A. Material: Attach all applicable invoices not provided in prior Daily Force Account Reports and 
complete the information below.

Description Unit Price Quantity Cost

Daily subtotal (w/out markup): $_______________________

B. Labor: Labor must be fully Burdened. Attach timesheets, if applicable, and complete the 
information below. 

Name Craft Regular
Hrs.

Rate OT Hrs. Rate

Daily subtotal (w/out markup):  $_______________________
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ALUM ROCK UNION SCHOOL DISTRICT DAILY FORCE ACCOUNT REPORT
DOCUMENT 00 63 47-2

C. Equipment: Attach all applicable invoices not provided in prior Daily Force Account Reports and 
complete the information below.

Type / Model Hrs.
Operated

Rate

Daily subtotal (w/out markup): $_______________________

Complete based on information reported above.

WORK PERFORMED OTHER THAN BY CONTRACTOR ADD

(a) Material

(b) Add Labor

(c) Add Equipment

(d) Subtotal

(e) Add overhead and profit for any and all tiers of Subcontractor, the
total not to exceed ten percent (10%) of Item (d)

(f) Subtotal

(g) Add Overhead and Profit for Contractor, not to exceed five percent 
(5%) of Item (f)

(h) Subtotal

(i) Add Bond and Insurance, not to exceed two percent (2%) of Item (h)

(j) TOTAL

WORK PERFORMED BY CONTRACTOR ADD

(a) Material

(b) Add Labor

(c) Add Equipment

(d) Subtotal

(e) Add Overhead and Profit for Contractor, not to exceed fifteen 
percent (15%) of Item (d)

(f) Subtotal

(g) Add Bond and Insurance, not to exceed two percent (2%) of Item 
(f)

(h) TOTAL
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ALUM ROCK UNION SCHOOL DISTRICT DAILY FORCE ACCOUNT REPORT
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Submission of sums which have no basis in fact or which Contractor knows are false are at the sole 
risk of Contractor and may be a violation of the False Claims Act (Gov. Code, § 12650 et seq.). 

It is expressly understood that all force account work for the date stated above must be reported 
herein, and Contractor may not claim any labor, equipment, material or any other costs or expenses 
not reported herein. Contractor is not entitled to separately recover amounts for overhead or other 
indirect costs.  Any costs, expenses, or damages, not included are deemed waived.

SUBMITTED BY:

Contractor:

                                                                        
[Name]                                  Date

REVIEWED BY:

District:

                                                                        
[Name] Date

District may require additional information from Contractor to review this Daily Force Account Report. 
Upon District’s return of the Daily Force Account Report, Contractor may invoice the Work reflected 
therein. District’s review and return of the Daily Force Account Report and/or payment for the force 
account work does not constitute acceptance of the Work or waiver of any Contract rights or criteria.

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT PROPOSED CHANGE ORDER
DOCUMENT 00 63 57-1

DOCUMENT 00 63 57

P R O P O S E D   C H A N G E   O R D E R   F O R M 

Alum Rock Union School District
2930 Gay Avenue
San Jose, CA  95127

PCO NO.:

Project:  ________________________________
Bid No.: ________________________________
RFI #:__________________________________

Date: ________________
DSA File No.: __________
DSA Appl. No.:_________

Contractor hereby submits for District’s review and evaluation this Proposed Change Order 
(“PCO”), submitted in accordance with and subject to the terms of the Contract Documents, 
including Sections 17.7 and 17.8 of the General Conditions.  Any spaces left blank below are
deemed no change to cost or time. 

Contractor understands and acknowledges that documentation supporting Contractor’s PCO 
must be attached and included for District review and evaluation.  Contractor further 
understands and acknowledges that failure to include documentation sufficient to, in 
District’s discretion, support some or all of the PCO, shall result in a rejected PCO.

WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT

(a) Material (attach suppliers’ invoice or itemized quantity 
and unit cost plus sales tax)

(b) Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each additional
labor burden, for example, payroll taxes, fringe benefits, 
etc.)

(c) Add Equipment (attach suppliers’ invoice)

(d) Subtotal

(e) Add overhead and profit for any and all tiers of 
Subcontractor, the total not to exceed ten percent 
(10%) of Item (d)

(f) Subtotal

(g) Add General Conditions (if Time is Compensable) 
(attach supporting documentation)

(h) Subtotal

(i) Add Overhead and Profit for Contractor, not to 
exceed five percent (5%) of Item (h)

(j) Subtotal

(k) Add Bond and Insurance, not to exceed two and one-
half percent (2.5%) of Item (j)

(l) TOTAL

(m) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 
Days

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY]
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ALUM ROCK UNION SCHOOL DISTRICT PROPOSED CHANGE ORDER
DOCUMENT 00 63 57-2

WORK PERFORMED BY CONTRACTOR ADD DEDUCT

(a) Material (attach itemized quantity and unit cost plus 
sales tax)

(b) Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each additional
labor burden, for example, payroll taxes, fringe benefits, 
etc.)

(c) Add Equipment (attach suppliers’ invoice)

(d) Add General Conditions (if Time is Compensable) 
(attach supporting documentation)

(e) Subtotal

(f) Add Overhead and Profit for Contractor, not to 
exceed fifteen percent (15%) of Item (e)

(g) Subtotal

(h) Add Bond and Insurance, not to exceed two and one-
half percent (2.5%) of Item (g)

(i) TOTAL

(j) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 
Days

The undersigned Contractor approves the foregoing as to the changes, if any, to the 
Contract Price specified for each item, and as to the extension of time allowed, if any, for 
completion of the entire Work as stated herein, and agrees to furnish all labor, materials, 
and service, and perform all work necessary to complete any additional work specified for 
the consideration stated herein.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a violation of the 
False Claims Act set forth under Government Code section 12650 et seq.  It is understood 
that the changes herein to the Contract shall only be effective when approved by the 
governing board of the District.

It is expressly understood that the value of the extra Work or changes expressly includes 
any and all of the Contractor’s costs and expenses, direct and indirect, resulting from 
additional time required on the Project or resulting from delay to the Project including, 
without limitation, cumulative impacts.  Contractor is not entitled to separately recover 
amounts for overhead or other indirect costs.  Any costs, expenses, damages, or time 
extensions not included are deemed waived.

SUBMITTED BY:

Contractor:

                                                                  
[Name] Date

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT CHANGE ORDER FORM
DOCUMENT 00 63 63-1

DOCUMENT 00 63 63

C H A N G E   O R D E R   F O R M 

Alum Rock Union School District
2930 Gay Avenue
San Jose, CA 95127

CHANGE ORDER NO.:

CHANGE ORDER

Project:  ________________________________
Bid No.: ________________________________

Date: _______________
DSA File No.: _________
DSA Appl. No.:________

The following parties agree to the terms of this Change Order:

Owner:  ________________________
[Name / Address]
___________________________________
___________________________________

Contractor: ________________________
[Name / Address]
________________________________________
________________________________________

Architect: ______________________
[Name / Address]
___________________________________
___________________________________

Project Inspector: ___________________
[Name / Address]
_______________________________________
_______________________________________

Reference Description Cost Days 
Ext.

PCO #
Requested by:
Performed by:
Reason:

[Description of change]
[Requester]
[Performer]
[Reason]

$

PCO #
Requested by:
Performed by:
Reason:

[Description of change]
[Requester]
[Performer]
[Reason]

$

PCO #
Requested by:
Performed by:
Reason:

[Description of change]
[Requester]
[Performer]
[Reason]

$

Contract time will be adjusted as follows:

Previous Completion Date:    [Date]

            [#]  Calendar Days Extension (zero 
unless otherwise indicated)

Current Completion Date:     [Date]

Original Contract Amount: $

Amount of Previously 
Approved Change Order(s):

$

Amount of this Change 
Order:

$

Contract Amount: $

The undersigned Contractor approves the foregoing as to the changes, if any, to the 
Contract Price specified for each item, and as to the extension of time allowed, if any, for 
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completion of the entire work as stated therein, and agrees to furnish all labor, materials 
and services and perform all work necessary to complete any additional work specified for 
the consideration stated therein.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a violation of the 
False Claims Act set forth under Government Code section 12650 et seq.

This change order is subject to approval by the governing board of this District and must be 
signed by the District.  Until such time as this change order is approved by the District’s 
governing board and executed by a duly authorized District representative, this change 
order is not effective and not binding.

It is expressly understood that the compensation and time, if any, granted herein represent 
a full accord and satisfaction for any and all time and cost impacts of the items herein, and 
Contractor waives any and all further compensation or time extension based on the items 
herein.  The value of the extra work or changes expressly includes any and all of the 
Contractor’s costs and expenses, and its subcontractors, both direct and indirect, resulting 
from additional time required on the project or resulting from delay to the project including 
without limitation, cumulative impacts.  Any costs, expenses, damages or time extensions 
not included are deemed waived.

Signatures:

District: Contractor:

                                                                                                                  
[Name] Date [Name] Date

Architect: Project Inspector:

                                                                                                                  
[Name] Date [Name] Date

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS
DOCUMENT 00 65 19.26-1

DOCUMENT 00 65 19.26

A G R E E M E N T   A N D   R E L E A S E   O F   A N Y   A N D   A L L   C L A I M S 

THIS AGREEMENT AND RELEASE OF CLAIMS (“Agreement and Release”) IS MADE AND 
ENTERED INTO THIS                        DAY OF                               , 20___ by and between the
ALUM ROCK UNION SCHOOL DISTRICT (“District”) and                                                           
                       (“Contractor”), whose place of business is                                                       
                                 .

RECITALS

WHEREAS, District and Contractor entered into PROJECT/CONTRACT NO.:                 
            (“Contract” or “Project”) in the County of Santa Clara, California; and

WHEREAS, the Work under the Contract was completed on __________, and a 
Notice of Completion was recorded with the County Recorder on _______.

NOW, THEREFORE, it is mutually agreed between District and Contractor as follows:

AGREEMENT AND RELEASE

1. Contractor will only be assessed liquidated damages as detailed below:

Original Contract Sum $                                          

Modified Contract Sum $                                          

Payment to Date $                                          

Liquidated Damages $                                          

Payment Due Contractor $                                          

2. Subject to the provisions hereof, District shall forthwith pay to Contractor the 
undisputed sum of                                                  Dollars ($                 ) under the 
Contract, less any amounts represented by any notice to withhold funds on file with 
District as of the date of such payment.

3. Contractor acknowledges and hereby agrees that there are no unresolved or 
outstanding claims in dispute against District arising from the performance of work 
under the Contract, except for the claims described in Paragraph 4 and continuing 
obligations described in Paragraph 6.  It is the intention of the parties in executing 
this Agreement and Release that this Agreement and Release shall be effective as a 
full, final and general release of all claims, demands, actions, causes of action, 
obligations, costs, expenses, damages, losses and liabilities of Contractor against 
District and all of its respective agents, employees, trustees, inspectors, assignees, 
consultants and transferees, except for any Disputed Claim that may be set forth in 
Paragraph 4 and the continuing obligations described in Paragraph 6 hereof.
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4. The following claims are disputed (hereinafter, the "Disputed Claims") and are 
specifically excluded from the operation of this Agreement and Release:

Claim No. Description of Claim Amount of Claim Date Claim 
Submitted

                                                            $                                                 

                                                            $                                                 

                                                            $                                                 

                                                            $                                                 

                                                            $                                                 

                                                            $                                                 

[If further space is required, attach additional sheets showing the required 
information.]

5. Consistent with California Public Contract Code section 7100, Contractor hereby 
agrees that, in consideration of the payment set forth in Paragraph 2 hereof, 
Contractor hereby releases and forever discharges District, all its agents, employees,
inspectors, assignees, and transferees from any and all liability, claims, demands, 
actions, or causes of action of whatever kind or nature arising out of or in any way 
concerned with the Work under the Contract.

6. Guarantees and warranties for the Work, and any other continuing obligation of 
Contractor, including without limitation, the duty to defend, indemnify and hold 
harmless the District, shall remain in full force and effect as specified in the Contract 
Documents.

7. Contractor hereby waives the provisions of California Civil Code section 1542 which 
provides as follows:

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS THAT THE 
CREDITOR OR RELEASING PARTY DOES NOT KNOW OR SUSPECT TO 
EXIST IN HIS OR HER FAVOR AT THE TIME OF EXECUTING THE 
RELEASE AND THAT, IF KNOWN BY HIM OR HER, WOULD HAVE 
MATERIALLY AFFECTED HIS OR HER SETTLEMENT WITH THE DEBTOR 
OR RELEASED PARTY.

8. The provisions of this Agreement and Release are contractual in nature and not mere
recitals and shall be considered independent and severable.  If any such provision or 
any part thereof shall be at any time held invalid in whole or in part under any 
federal, state, county, municipal, or other law, ruling, or regulations, then such 
provision, or part thereof, shall remain in force and effect to the extent permitted by 
law, and the remaining provisions of this Agreement and Release shall also remain in
full force and effect, and shall be enforceable.
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ALUM ROCK UNION SCHOOL DISTRICT AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS
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9. All rights of District shall survive completion of the Work or termination of Contract, 
and execution of this Release.

* * * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * *

ALUM ROCK UNION SCHOOL DISTRICT

Signature:                                                                    

Print Name:                                                                  

Title:                                                                            

CONTRACTOR:                                                              

Signature:                                                                    

Print Name:                                                                  

Title:                                                                           

END OF DOCUMENT

Alum Rock School District 
Bid 2425-Bonds 10, Project #17 Ocala STEAM Academy Parking Lot Paving 

Page 74



ALUM ROCK UNION SCHOOL DISTRICT GUARANTEE FORM
DOCUMENT 00 65 36-1

DOCUMENT 00 65 36

G U A R A N T E E   F O R M 

                                                        ("Contractor") hereby agrees that the                             
                       (“Work” of Contractor) which Contractor has installed for the Alum Rock 
Union School District ("District") for the following project:

PROJECT:Ocala STEAM Academy Parking Lot Paving Project

(“Project” or “Contract”) has been performed in accordance with the requirements of the 
Contract Documents and that the Work as installed will fulfill the requirements of the 
Contract Documents.

The undersigned agrees to repair or replace any or all of such Work that may prove to be 
defective in workmanship or material together with any other adjacent Work that may be 
displaced in connection with such replacement within a period of one year(s) from the date 
of completion as defined in Public Contract Code section 7107, subdivision (c), ordinary 
wear and tear and unusual abuse or neglect excepted.  The date of completion is 
_________________, 20___.

In the event of the undersigned’s failure to comply with the above-mentioned conditions 
within a reasonable period of time, as determined by the District, but not later than seven 
(7) days after being notified in writing by the District, the undersigned authorizes the 
District to proceed to have said defects repaired and made good at the expense of the 
undersigned.  The undersigned shall pay the costs and charges therefor upon demand.

Date:                                                                              

Proper Name of Contractor:                                                                              

Signature:                                                                              

Print Name:                                                                              

Title:                                                                              

Representatives to be contacted for service subject to terms of Contract:

Name:                                                                              

Address:                                                                              

Phone No.:                                                                              

Email:                                                                              

END OF DOCUMENT
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DOCUMENT 00 72 13

T A B L E   O F   C O N T E N T S 
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5.1 Project Inspector 11

5.2 Tests and Inspections 11

5.3 Costs for After Hours and/or Off Site Inspections 12
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6.7 Documents on Work 15

6.8 Preservation of Records 15

6.9 Integration of Work 16

6.10 Notifications 17

6.11 Obtaining of Permits, Licenses and Registrations 17

6.12 Royalties and Patents 18

6.13 Work to Comply With Applicable Laws and Regulations 18

6.14 Safety/Protection of Persons and Property 19

6.15 Working Evenings and Weekends 21

6.16 Cleaning Up 22
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10.3 Material Safety Data Sheets (MSDS) 29
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11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS 30
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11.7 Surveys 31

11.8 Regional Notification Center 31

11.9 Existing Utility Lines 32

11.10 Notification 32

11.11 Hazardous Materials 32

11.12 No Signs 33

12. TRENCHES 33

12.1 Trenches Greater Than Five Feet 33

12.2 Excavation Safety 33

12.3 No Tort Liability of District 33

12.4 No Excavation without Permits 33

12.5 Discovery of Hazardous Waste and/or Unusual Conditions 33

13. INSURANCE AND BONDS 34
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13.2 Contract Security - Bonds 39

14. WARRANTY/GUARANTEE/INDEMNITY 40
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14.2 Indemnity and Defense 40
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15.4 Progress and Completion 44
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16.1 Liquidated Damages 44

16.2 Excusable Delay 45

16.3 No Additional Compensation for Delays Within Contractor’s Control 46

16.4 Force Majeure 47

16.5 Float or Slack in the Schedule 48
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19.2 Applications for Progress Payments 59

19.3 Progress Payments 62

19.4 Decisions to Withhold Payment 64
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24.6 Suspension of Work 78

25. CLAIMS PROCESS 78
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25.4 Claims Presentation 79
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28.3 Taxes 91

28.4 Shipments 91

28.5 Compliance with Government Reporting Requirements 92
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DOCUMENT 00 72 13

G E N E R A L   C O N D I T I O N S 

1. CONTRACT TERMS AND DEFINITIONS

1.1Definitions

Wherever used in the Contract Documents, the following terms shall have the meanings 
indicated, which shall be applicable to both the singular and plural thereof:

1.1.1 Adverse Weather:  Shall be only weather that satisfies all of the following 
conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme 
temperature conditions in excess of the norm for the location and time of year it 
occurred based on the closest weather station data averaged over the past five 
years, (2) that is unanticipated and would cause unsafe work conditions and/or is 
unsuitable for scheduled work that should not be performed during inclement 
weather (i.e., exterior finishes), and (3) at the Project.

1.1.2 Allowance(s): The Allowance Item(s) identified in the Bid Form and Proposal
and included in the Contract Price. Any unused portion of the Allowance will revert to
the District documented by a deductive Change Order. Contractor hereby authorizes 
the District to execute a unilateral deductive Change Order at or near the end of the 
Project for all or any portion of the Allowance not allocated.

1.1.3 Allowance Expenditure Directive:  Written authorization for expenditure of
an Allowance, if any. Contractor shall not bill for or be due any portion of an 
Allowance unless the District has identified specific work, Contractor has submitted a 
price for that work or the District has proposed a price for that work, the District has 
accepted the cost for that work, and the District has executed an Allowance 
Expenditure Directive incorporating that work.  

1.1.4 Approval, Approved, and/or Accepted:  Written authorization, unless 
stated otherwise.

1.1.5 Architect (or “Design Professional in General Responsible Charge”):  
The individual, partnership, corporation, joint venture, or any combination thereof, 
named as Architect, who will have the rights and authority assigned to the Architect 
in the Contract Documents.  The term Architect means the Design Professional in 
General Responsible Charge as defined in DSA PR 13-02 on this Project or the 
Architect’s authorized representative.

1.1.6 As-Builts: Reproducible blue line prints of drawings to be prepared on a 
monthly basis pursuant to the Contract Documents, that reflect changes made during
the performance of the Work, recording differences between the original design of 
the Work and the Work as constructed since the preceding monthly submittal.  See 
Record Drawings.

1.1.7 Bidder:  A contractor who intends to provide a proposal to the District to 
perform the Work of this Contract.
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1.1.8 Burdened:  The labor rate for Contractor or any Subcontractor inclusive of 
any and all burden costs including, but not limited to, health and welfare pay, 
vacation and holiday pay, pension contributions, training rates, benefits of any kind, 
insurance of any kind, workers’ compensation, liability insurance, truck expenses, 
supply expenses of any kind, payroll taxes, and any other taxes of any kind.

1.1.9 Change Order:  A written order to the Contractor authorizing an addition to, 
deletion from, or revision in the Work, and/or authorizing an adjustment in the 
Contract Price or Contract Time.

1.1.10Claim:  A Contractor Claim within the meaning of Public Contract Code 
sections 9204 and/or 20104 et seq.

1.1.11Construction Change Directive:  A written order prepared and issued by 
the District, the Construction Manager, and/or the Architect and signed by the 
District and the Architect, directing a change in the Work.

1.1.12Construction Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such
by the District.  If no Construction Manager is used on the Project that is the subject 
of this Contract, then all references to Construction Manager herein shall be read to 
refer to District.

1.1.13Construction Schedule:  The progress schedule of construction of the 
Project as provided by Contractor and approved by District.

1.1.14Contract, Contract Documents:  The Contract consists exclusively of the 
documents evidencing the agreement of the District and Contractor, identified as the
Contract Documents.  The Contract Documents consist of the following documents:

1.1.14.1 Notice to Bidders
1.1.14.2 Instructions to Bidders
1.1.14.3 Bid Form and Proposal
1.1.14.4 Bid Bond
1.1.14.5 Designated Subcontractors List
1.1.14.6 Site Visit Certification (if a site visit was required)
1.1.14.7 Non-Collusion Declaration
1.1.14.8 Off-Road Diesel-Fueled Fleet Certification (if applicable)
1.1.14.9 Notice of Award
1.1.14.10Notice to Proceed
1.1.14.11Agreement
1.1.14.12Escrow of Bid Documentation
1.1.14.13 Escrow Agreement for Security Deposits in Lieu of Retention (if 

applicable)
1.1.14.14 Performance Bond
1.1.14.15 Payment Bond (Contractor’s Labor & Material Bond)
1.1.14.16 General Conditions
1.1.14.17 Special Conditions (if applicable)
1.1.14.18 Project Labor Agreement (if applicable)
1.1.14.19Hazardous Materials Procedures and Requirements
1.1.14.20Workers’ Compensation Certification
1.1.14.21Prevailing Wage Certification
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1.1.14.22 Disabled Veteran Business Enterprise Participation Certification (if 
applicable)

1.1.14.23Drug-Free Workplace Certification (if applicable)
1.1.14.24Tobacco-Free Environment Certification (if applicable)
1.1.14.25Workplace Violence Prevention Plan Certification
1.1.14.26Drug and Alcohol-Free Schools Certification (if applicable)
1.1.14.27Hazardous Materials Certification (if applicable)
1.1.14.28Lead-Based Materials Certification (if applicable)
1.1.14.29Imported Materials Certification (if applicable)
1.1.14.30Criminal Background Investigation/Fingerprinting Certification
1.1.14.31Roofing Project Certification (if applicable)
1.1.14.32Registered Subcontractors List
1.1.14.33Iran Contracting Act Certification (if applicable)
1.1.14.34Federal Debarment Certification (if applicable)
1.1.14.35Federal Byrd Anti-Lobbying Certification (if applicable)
1.1.14.36Post Bid Interview (if used)
1.1.14.37All Plans, Technical Specifications, and Drawings
1.1.14.38Any and all addenda to any of the above documents
1.1.14.39 Any and all change orders or written modifications to the above 

documents if approved in writing by the District

1.1.15Contract Price:  The total monies payable to the Contractor under the terms
and conditions of the Contract Documents.

1.1.16Contract Time:  The time period stated in the Agreement for the completion 
of the Work.

1.1.17Contractor:  The person or persons identified in the Agreement as 
contracting to perform the Work to be done under this Contract, or the legal 
representative of such a person or persons.

1.1.18Daily Job Report(s):  Daily Project reports prepared by the Contractor's 
employee(s) who are present on Site, which shall include the information required 
herein.

1.1.19Day(s):  Unless otherwise designated, day(s) means calendar day(s).

1.1.20Department of Industrial Relations (or “DIR”): is responsible, among 
other things, for labor compliance monitoring and enforcement of California 
prevailing wage laws and regulations for public works contracts.

1.1.21Design Professional in General Responsible Charge:  See definition of 
Architect above.

1.1.22Dispute:  A separate demand by Contractor for a time extension, or payment
of money or damages arising from Work done by or on behalf of the Contractor 
pursuant to the Contract and payment of which is not otherwise expressly provided 
for or Contractor is not otherwise entitled to; or an amount of payment disputed by 
the District.
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1.1.23District:  The public agency or the school district for which the Work is 
performed.  The governing board of the District or its designees will act for the 
District in all matters pertaining to the Contract.  The District may, at any time,

1.1.23.1 Direct the Contractor to communicate with or provide notice to the 
Construction Manager or the Architect on matters for which the Contract 
Documents indicate the Contractor will communicate with or provide notice to the
District; and/or

1.1.23.2 Direct the Construction Manager or the Architect to communicate with 
or direct the Contractor on matters for which the Contract Documents indicate 
the District will communicate with or direct the Contractor.

1.1.24Drawings (or “Plans”):  The graphic and pictorial portions of the Contract 
Documents showing the design, location, scope and dimensions of the work, 
generally including plans, elevations, sections, details, schedules, sequence of 
operation, and diagrams.

1.1.25DSA:  Division of the State Architect.

1.1.26Force Account Directive:  A process that may be used when the District 
and the Contractor cannot agree on a price for a specific portion of work or before 
the Contractor prepares a price for a specific portion of work and whereby the 
Contractor performs the work as indicated herein on a time and materials basis.

1.1.27Job Cost Reports:  Any and all reports or records detailing the costs 
associated with work performed on or related to the Project that Contractor shall 
maintain for the Project. Specifically, Job Cost Reports shall contain, but are not 
limited by or to, the following information: a description of the work performed or to 
be performed on the Project; quantity, if applicable, of work performed (hours, 
square feet, cubic yards, pounds, etc.) for the Project; Project budget; costs for the 
Project to date; estimated costs to complete the Project; and expected costs at 
completion.  The Job Cost Reports shall also reflect all Contract cost codes, change 
orders, elements of non-conforming work, back charges, and additional services.

1.1.28Labor Commissioner’s Office (or “Labor Commissioner”, also known 
as the Division of Labor Standards Enforcement (“DLSE”)):  Division of the 
DIR responsible for adjudicating wage claims, investigating discrimination and public 
works complaints, and enforcing Labor Code statutes and Industrial Welfare 
Commission orders.

1.1.29Municipal Separate Storm Sewer System (or “MS4”):  A system of 
conveyances used to collect and/or convey storm water, including, without limitation,
catch basins, curbs, gutters, ditches, man-made channels, and storm drains.

1.1.30Plans:  See Drawings.

1.1.31Premises:  The real property owned by the District on which the Site is 
located.
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1.1.32Product(s):  New material, machinery, components, equipment, fixtures and
systems forming the Work, including existing materials or components required and 
approved by the District for reuse.

1.1.33Product Data:  Illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams, and other information furnished by the Contractor 
to illustrate a material, product, or system for some portion of the Work.

1.1.34Program Manager:  The individual, partnership, corporation, joint venture, 
or any combination thereof, or its authorized representative, named as such by the 
District.  If no Program Manager is designated for Project that is the subject of this 
Contract, then all references to Program Manager herein shall be read to refer to 
District.

1.1.35Project:  The planned undertaking as provided for in the Contract 
Documents.

1.1.36Project Inspector (or “Inspector”):  The individual(s) retained by the 
District in accordance with title 24 of the California Code of Regulations to monitor 
and inspect the Project.

1.1.37Project Labor Agreement (or “PLA”):  a prehire collective bargaining 
agreement in accordance with Public Contract Code section 2500 et seq. that 
establishes terms and conditions of employment for a specific construction project or
projects and/or is an agreement described in Section 158(f) of Title 29 of the United 
States Code.

1.1.38Proposed Change Order (or “PCO”):  a written request prepared by the 
Contractor requesting that the District and the Architect issue a Change Order based 
upon a proposed change to the Work.

1.1.39Provide:  Shall include “provide complete in place,” that is, “furnish and 
install,” and “provide complete and functioning as intended in place” unless 
specifically stated otherwise.

1.1.40Qualified SWPPP Practitioners (or “QSP”):  certified personnel that 
attended a State Water Resources Control Board sponsored or approved training 
class and passed the qualifying exam.

1.1.41Record Drawings:  Reproducible drawings (or Plans) prepared pursuant to 
the requirements of the Contract Documents that reflect all changes made during the
performance of the Work, recording differences between the original design of the 
Work and the Work as constructed upon completion of the Project.  See also As-
Builts.

1.1.42Request for Information (or “RFI”):  A written request prepared by the 
Contractor requesting that the Architect provide additional information necessary to 
clarify or amplify an item in the Contract Documents that the Contractor believes is 
not clearly shown or called for in the Drawings or Specifications or other portions of 
the Contract Documents, or to address problems that have arisen under field 
conditions.
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1.1.43Request for Substitution for Specified Item:  A request by Contractor to 
substitute an equal or superior material, product, thing, or service for a specific 
material, product, thing, or service that has been designated in the Contract 
Documents by a specific brand or trade name.

1.1.44Safety Orders:  Written and/or verbal orders for construction issued by the 
California Division of Occupational Safety and Health (“CalOSHA”) or by the United 
States Occupational Safety and Health Administration (“OSHA”).

1.1.45Safety Plan:  Contractor’s safety plan specifically adapted for the Project.  
Contractor's Safety Plan shall comply with all provisions regarding Project safety, 
including all applicable provisions in these General Conditions.

1.1.46Samples:  Physical examples that illustrate materials, products, equipment, 
finishes, colors, or workmanship and that, when approved in accordance with the 
Contract Documents, establish standards by which portions of the Work will be 
judged.

1.1.47Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, 
schedules, and other data that are prepared by the Contractor, a subcontractor, 
manufacturer, supplier, or distributor, that illustrate how specific portions of the 
Work shall be fabricated or installed.

1.1.48Site:  The Project site as shown on the Drawings.

1.1.49Specifications:  That portion of the Contract Documents, Division 1 through 
Division 49, and all technical sections, and addenda to all of these, if any, consisting 
of written descriptions and requirements of a technical nature of materials, 
equipment, construction methods and systems, standards, and workmanship.

1.1.50State:  The State of California.

1.1.51Storm Water Pollution Prevention Plan (or “SWPPP”):  A document 
which identifies sources and activities at a particular facility that may contribute 
pollutants to storm water and contains specific control measures and time frames to 
prevent or treat such pollutants.

1.1.52Subcontractor:  A contractor and/or supplier who is under contract with the 
Contractor or with any other subcontractor, regardless of tier, to perform a portion of
the Work of the Project.

1.1.53Submittal Schedule:  The schedule of submittals as provided by Contractor 
and approved by District.

1.1.54Surety:  The person, firm, or corporation that executes as surety the 
Contractor’s Performance Bond and Payment Bond, and must be a California 
admitted surety insurer as defined in the Code of Civil Procedure section 995.120.

1.1.55Work:  All labor, materials, equipment, components, appliances, supervision,
coordination, and services required by, or reasonably inferred from, the Contract 
Documents, that are necessary for the construction and completion of the Project.
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1.2Laws Concerning the Contract; Venue

Contract is subject to all provisions of the Constitution and laws of California and the 
United States governing, controlling, or affecting District, or the property, funds, 
operations, or powers of District, and such provisions are by this reference made a part 
hereof.  Any provision required by law to be included in this Contract shall be deemed to
be inserted.

To the fullest extent permitted by California law, any action or proceeding that may be 
brought, or arise out of, in connection with or by reason of this Contract shall exclusively
be litigated in the State of California and the county in which the District administration 
office is located shall be the venue for such litigation.

1.3No Oral Agreements

No oral agreement or conversation with any officer, agent, or employee of District, 
either before or after execution of Contract, shall affect or modify any of the terms or 
obligations contained in any of the documents comprising the Contract.

1.4No Assignment

Contractor shall not assign this Contract or any part thereof including, without limitation,
any Work or money to become due hereunder without the prior written consent of the 
District.  Assignment without District’s prior written consent shall be null and void.  Any 
assignment of money due or to become due under this Contract shall be subject to a 
prior lien for services rendered or material supplied for performance of work called for 
under this Contract in favor of all persons, firms, or corporations rendering services or 
supplying material to the extent that claims are filed pursuant to the Civil Code, Code of 
Civil Procedure, Government Code, Labor Code, and/or Public Contract Code, and shall 
also be subject to deductions for liquidated damages or withholding of payments as 
determined by District in accordance with this Contract.  Contractor shall not assign or 
transfer in any manner to a Subcontractor or supplier the right to prosecute or maintain 
an action against the District.

1.5Notice and Service Thereof

1.5.1 Any notice from one party to the other or otherwise under Contract shall be in
writing and shall be dated and signed by the party giving notice or by a duly 
authorized representative of that party.  Any notice shall not be effective for any 
purpose whatsoever unless served in one of the following manners:

1.5.1.1 If notice is given by personal delivery thereof, it shall be considered 
delivered on the day of delivery.

1.5.1.2 If notice is given by overnight delivery service, it shall be considered 
delivered one (1) day after date deposited, as indicated by the delivery service.

1.5.1.3 If notice is given by depositing same in United States mail, enclosed in
a sealed envelope, it shall be considered delivered three (3) days after date 
deposited, as indicated by the postmarked date.
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1.5.1.4 If notice is given by registered or certified mail with postage prepaid, 
return receipt requested, it shall be considered delivered on the day the notice is 
signed for.

1.5.1.5 Electronic mail may be used for convenience but is not a substitute for 
the notice and service requirements herein.

1.6No Waiver

The failure of District in any one or more instances to insist upon strict performance of 
any of the terms of this Contract or to exercise any option herein conferred shall not be 
construed as a waiver or relinquishment to any extent of the right to assert or rely upon 
any such terms or option on any future occasion.  No action or failure to act by the 
District, Architect, or Construction Manager shall constitute a waiver of any right or duty 
afforded the District under the Contract, nor shall any action or failure to act constitute 
an approval of or acquiescence in any breach thereunder, except as may be specifically 
agreed in writing.

1.7Substitutions for Specified Items

Unless the Special Conditions contain different provisions, Contractor shall not substitute
different items for any items identified in the Contract Documents without prior written 
approval of the District.

1.8Materials and Work

1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall 
provide and pay for all materials, labor, tools, equipment, transportation, 
supervision, temporary constructions of every nature, and all other services, 
management, and facilities of every nature whatsoever necessary to execute and 
complete this Contract, in a good and workmanlike manner, within the Contract 
Time.

1.8.2 Unless otherwise specified, all materials shall be new and of the best quality 
of their respective kinds and grades as noted or specified, workmanship shall be of 
good quality, and Contractor shall use all diligence to inform itself fully as to the 
required manufacturer’s instructions and to comply therewith.

1.8.3 Materials shall be furnished in ample quantities and at such times as to insure
uninterrupted progress of Work and shall be stored properly and protected from the 
elements, theft, vandalism, or other loss or damage as required.

1.8.4 For all materials and equipment specified or indicated in the Drawings, the 
Contractor shall provide all labor, materials, equipment, and services necessary for 
complete assemblies and complete working systems, functioning as intended.  
Incidental items not indicated on Drawings, nor mentioned in the Specifications, that 
can legitimately and reasonably be inferred to belong to the Work described, or be 
necessary in good practice to provide a complete assembly or system, shall be 
furnished as though itemized here in every detail.  In all instances, material and 
equipment shall be installed in strict accordance with each manufacturer’s most 
recent published recommendations and specifications.
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1.8.5 Contractor shall, after award of Contract by District and after relevant 
submittals have been reviewed, place orders for materials and/or equipment as 
specified so that delivery of same may be made without delays to the Work.  
Contractor shall, upon five (5) days’ demand from District, present documentary 
evidence showing that orders have been placed.

1.8.6 District reserves the right but has no obligation, in response to Contractor’s 
neglect or failure in complying with the above instructions, to place orders for such 
materials and/or equipment as the District may deem advisable in order that the 
Work may be completed at the date specified in the Contract, and all expenses 
incidental to the procuring of said materials and/or equipment shall be paid for by 
Contractor or deducted from payment(s) to Contractor.

1.8.7 Contractor warrants good title to all material, supplies, and equipment 
installed or incorporated in Work and agrees upon completion of all Work to deliver 
the Site to District, together with all improvements and appurtenances constructed 
or placed thereon by it, and free from any claims, liens, or charges.  Contractor 
further agrees that neither it nor any person, firm, or corporation furnishing any 
materials or labor for any work covered by the Contract shall have any right to lien 
any portion of the Premises or any improvement or appurtenance thereon, except 
that Contractor may install metering devices or other equipment of utility companies 
or of political subdivision, title to which is commonly retained by utility company or 
political subdivision.  In the event of installation of any such metering device or 
equipment, Contractor shall advise District as to owner thereof.

1.8.7.1 If a lien or a claim based on a stop payment notice of any nature 
should at any time be filed against the Work or any District property, by any 
entity that has supplied material or services at the request of the Contractor, 
Contractor and Contractor’s Surety shall promptly, on demand by District and at 
Contractor’s and Surety’s own expense, take any and all action necessary to 
cause any such lien or a claim based on a stop payment notice to be released or 
discharged immediately therefrom.

1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar
days after demand by the District, satisfactory evidence that a lien or a claim 
based on a stop payment notice has been so released, discharged, or secured, 
the District may discharge such indebtedness and deduct the amount required 
therefor, together with any and all losses, costs, damages, and attorney’s fees 
and expense incurred or suffered by District from any sum payable to Contractor 
under the Contract.

1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights of 
persons furnishing materials or labor under any bond given by Contractor for their 
protection or any rights under any law permitting such protection or any rights under
any law permitting such persons to look to funds due Contractor in hands of District 
(e.g., stop payment notices), and this provision shall be inserted in all subcontracts 
and material contracts and notice of its provisions shall be given to all persons 
furnishing material for work when no formal contract is entered into for such 
material.

1.8.9 Title to new materials and/or equipment for the Work of this Contract and 
attendant liability for its protection and safety shall remain with Contractor until 
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incorporated in the Work of this Contract and accepted by District.  No part of any 
materials and/or equipment shall be removed from its place of storage except for 
immediate installation in the Work of this Contract.  Should the District, in its 
discretion, allow the Contractor to store materials and/or equipment for the Work 
off-site, Contractor will store said materials and/or equipment at a bonded 
warehouse and with appropriate insurance coverage at no cost to District.  
Contractor shall keep an accurate inventory of all materials and/or equipment in a 
manner satisfactory to District or its authorized representative and shall, at the 
District’s request, forward it to the District.

1.8.10[RESERVED]

2. [RESERVED]

3. ARCHITECT

The Architect shall represent the District during the Project and will 
observe the progress and quality of the Work on behalf of the District.  Architect shall 
have the authority to act on behalf of District to the extent expressly provided in the 
Contract Documents and to the extent determined by District.  Architect shall have 
authority to reject materials, workmanship, and/or the Work whenever rejection may be 
necessary, in Architect’s reasonable opinion, to ensure the proper execution of the 
Contract.

Architect shall, with the District and on behalf of the District, 
determine the amount, quality, acceptability, and fitness of all parts of the Work, and 
interpret the Specifications, Drawings, and shall, with the District, interpret all other 
Contract Documents.

Architect shall have all authority and responsibility established by law, 
including title 24 of the California Code of Regulations.

Contractor shall provide District and the Construction Manager with a 
copy of all written communication between Contractor and Architect at the same time as
that communication is made to Architect, including, without limitation, all RFIs, 
correspondence, submittals, claims, and proposed change orders.

4. CONSTRUCTION MANAGER

If a Construction Manager is used on this Project (“Construction 
Manager” or “CM”), the Construction Manager will provide administration of the Contract
on the District's behalf.  After execution of the Contract and Notice to Proceed, all 
correspondence and/or instructions from Contractor and/or District shall be forwarded 
through the Construction Manager.  The Construction Manager will not be responsible for
and will not have control or charge of construction means, methods, techniques, 
sequences, or procedures or for safety precautions in connection with the Work, which 
shall all remain the Contractor’s responsibility.

The Construction Manager, however, will have authority to reject 
materials and/or workmanship not conforming to the Contract Documents, as 
determined by the District, the Architect, and/or the Project Inspector.  The Construction
Manager shall also have the authority to require special inspection or testing of any 
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portion of the Work, whether it has been fabricated, installed, or fully completed.  Any 
decision made by the Construction Manager, in good faith, shall not give rise to any duty
or responsibility of the Construction Manager to:  the Contractor; any Subcontractor; the
Contractor or Subcontractor’s respective agents, employees; or other persons 
performing any of the Work.  The Construction Manager shall have free access to any or 
all parts of Work at any time.

If the District does not use a Construction Manager on this Project, all 
references within the Contract Documents to Construction Manager or CM shall be read 
as District.

5. INSPECTOR, INSPECTIONS, AND TESTS

5.1Project Inspector

5.1.1 One or more Project Inspector(s), including special Project Inspector(s), as 
required, will be assigned to the Work by District, in accordance with requirements of
title 24, part 1, of the California Code of Regulations, to enforce the building code 
and monitor compliance with Plans and Specifications for the Project previously 
approved by the DSA.  Duties of Project Inspector(s) are specifically defined in 
section 4-342 of said part 1 of title 24. 

5.1.2 No Work shall be carried on except with the knowledge and under the 
inspection of the Project Inspector(s).  The Project Inspector(s) shall have free 
access to any or all parts of Work at any time.  Contractor shall furnish Project 
Inspector(s) reasonable opportunities for obtaining such information as may be 
necessary to keep Project Inspector(s) fully informed respecting progress and 
manner of work and character of materials, including, but not limited to, submission 
of form DSA 156 (or the most current version applicable at the time the Work is 
performed) to the Project Inspector at least 48 hours in advance of the 
commencement and completion of construction of each and every aspect of the 
Work.  Forms are available on the DSA’s website at: 
http://www.dgs.ca.gov/dsa/Forms.aspx.  Inspection of Work shall not relieve 
Contractor from an obligation to fulfill this Contract.  Project Inspector(s) and the 
DSA are authorized to suspend work whenever the Contractor and/or its 
Subcontractor(s) are not complying with the Contract Documents.  Any work 
stoppage by the Project Inspector(s) and/or DSA shall be without liability to the 
District.  Contractor shall instruct its Subcontractors and employees accordingly.

5.1.3 If Contractor and/or any Subcontractor requests that the Project Inspector(s) 
perform any inspection off-site, this shall only be done if it is allowable pursuant to 
applicable regulations and DSA approval, if the Project Inspector(s) agree to do so, 
and at the expense of the Contractor.

5.2Tests and Inspections

5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of 
Regulations, group 1, article 5, section 4-335, and with the provisions of the 
Specifications.

5.2.2 The District will select an independent testing laboratory to conduct the tests. 
Selection of the materials required to be tested shall be by the laboratory or the 
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District's representative and not by the Contractor.  The Contractor shall notify the 
District's representative a sufficient time in advance of its readiness for required 
observation or inspection.

5.2.3 The Contractor shall notify the District's representative a sufficient time in 
advance of the manufacture of material to be supplied under the Contract 
Documents, which must by terms of the Contract Documents be tested, in order that
the District may arrange for the testing of same at the source of supply.  This notice 
shall be provided, at a minimum, seventy-two (72) hours prior to the manufacture of
the material that needs to be tested.

5.2.4 Any material shipped by the Contractor from the source of supply prior to 
having satisfactorily passed such testing and inspection or prior to the receipt of 
notice from said representative that such testing and inspection will not be required, 
shall not be incorporated into and/or onto the Project.

5.2.5 The District will select the testing laboratory and pay for the cost of all tests 
and inspections, excepting those inspections performed at Contractor’s request and 
expense.  Contractor shall reimburse the District for any and all laboratory costs or 
other testing costs for any materials found to be not in compliance with the Contract 
Documents.  At the District’s discretion, District may elect to deduct laboratory or 
other testing costs for noncompliant materials from the Contract Price, and such 
deduction shall not constitute a withholding.

5.3Costs for After Hours and/or Off Site Inspections

If the Contractor performs Work outside the Inspector’s regular working hours or 
requests the Inspector to perform inspections off Site, costs of any inspections required 
outside regular working hours or off Site shall be borne by the Contractor and may be 
invoiced to the Contractor by the District or the District may deduct those expenses from
the next Progress Payment.

6. CONTRACTOR

Contractor shall construct and complete, in a good and workmanlike manner, the Work for 
the Contract Price including any adjustment(s) to the Contract Price pursuant to provisions 
herein regarding changes to the Contract Price.  Except as otherwise noted, Contractor shall
provide and pay for all labor, materials, equipment, permits (excluding DSA), fees, licenses,
facilities, transportation, taxes, bonds and insurance, and services necessary for the proper 
execution and completion of the Work, except as indicated herein.

6.1Status of Contractor

6.1.1 Contractor represents and warrants that Contractor is an independent 
contractor or business entity that is:  (i) free from the control and direction of the 
District in connection with the performance of the Services, (ii) performing Services 
that are outside the usual course of the District’s business, and (iii) customarily 
engaged in an independently established trade, occupation, or business of the same 
nature as that involved in the Services performed, District being interested only in 
the results obtained.  Contractor understands and agrees that it and all of its 
employees and its Subcontractors shall not be considered officers, employees, 
agents, partner, or joint venture of the District, and are not entitled to benefits of 
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any kind or nature normally provided employees of the District and/or to which 
District's employees are normally entitled, including, but not limited to, State 
Unemployment Compensation or Worker's Compensation.  Contractor shall assume 
full responsibility for payment of all federal, state, and local taxes or contributions, 
including unemployment insurance, social security, and income taxes with respect to 
Consultant's employees.  Contractor is and shall at all times be wholly responsible for
the manner in which it, its agents, and its Subcontractors perform the services 
required of it by the Contract Documents.  Nothing herein contained shall be 
construed as creating the relationship of employer and employee, or principal and 
agent, between the District, or any of the District's employees or agents, and 
Contractor or any of Contractor’s Subcontractors, agents or employees.  District shall
be permitted to monitor the Contractor’s activities to determine compliance with the 
terms of this Contract.

6.1.2 As required by law, Contractor and all Subcontractors shall be properly 
licensed and regulated by the Contractors State License Board, 9821 Business Park 
Drive, Sacramento, California 95827, http://www.cslb.ca.gov.

6.1.3 As required by law, Contractor and all Subcontractors shall be properly 
registered as public works contractors by the Department of Industrial Relations at: 
https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or
current URL.

6.1.4 Contractor represents that Contractor and all Subcontractors shall not be 
presently debarred, suspended, proposed for disbarment, declared ineligible or 
excluded pursuant to either Labor Code section 1777.1 or Labor Code section 
1777.7.

6.1.5 [RESERVED]

6.1.6 Contractor represents that it has no existing interest and will not acquire any 
interest, direct or indirect, which could conflict in any manner or degree with the 
performance of Work required under this Contract and that no person having any 
such interest shall be employed by Contractor.

6.1.7 [RESERVED]

6.1.8 If Contractor intends to make any change in the name or legal nature of the 
Contractor’s entity, Contractor must first notify the District in writing prior to making 
any contemplated change.  The District shall determine in writing if Contractor’s 
intended change is permissible while performing this Contract.

6.2Project Inspection Card(s)

Contractor shall verify that forms DSA 152 (or the current version applicable at the time 
the Work is performed) are issued for the Project prior to the commencement of 
construction.

6.3Contractor’s Supervision

6.3.1 During progress of the Work, Contractor shall keep on the Premises, and at all
other locations where any Work related to the Contract is being performed, an 
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experienced and competent project manager and construction superintendent who 
are employees of the Contractor, to whom the District does not object and at least 
one of whom shall be fluent in English, written and verbal.

6.3.2 The project manager and construction superintendent shall both speak 
fluently the predominant language of the Contractor’s employees.

6.3.3 Before commencing the Work herein, Contractor shall give written notice to 
District of the name of its project manager and construction superintendent.  Neither
the Contractor’s project manager nor construction superintendent shall be changed 
except with prior written notice to District.  If the Contractor’s project manager 
and/or construction superintendent proves to be unsatisfactory to Contractor, or to 
District, any of the District's employees, agents, the Construction Manager, or the 
Architect, the unsatisfactory project manager and/or construction superintendent 
shall be replaced.  However, Contractor shall notify District in writing before any 
change occurs, but no less than two (2) business days prior.  Any replacement of the
project manager and/or construction superintendent shall be made promptly and 
must be satisfactory to the District.  The Contractor’s project manager and 
construction superintendent shall each represent Contractor, and all directions given 
to Contractor’s project manager and/or construction superintendent shall be as 
binding as if given to Contractor.

6.3.4 Contractor shall give efficient supervision to Work, using its best skill and 
attention.  Contractor shall carefully study and compare all Contract Documents, 
Drawings, Specifications, and other instructions and shall at once report to District, 
Construction Manager, and Architect any error, inconsistency, or omission that 
Contractor or its employees and Subcontractors may discover, in writing, with a copy
to District's Project Inspector(s).  The Contractor shall have responsibility for 
discovery of errors, inconsistencies, or omissions.

6.4Duty to Provide Fit Workers

6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline and 
good order among their employees and shall not employ or work any unfit person or 
anyone not skilled in work assigned to that person.  It shall be the responsibility of 
Contractor to ensure compliance with this requirement.  District may require 
Contractor to permanently remove unfit persons from Project Site.

6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District 
may deem incompetent or unfit shall be excluded from working on the Project and 
shall not again be employed on the Project except with the prior written consent of 
District.

6.4.3 The Contractor shall furnish labor that can work in harmony with all other 
elements of labor employed or to be employed in the Work.

6.4.4 Fingerprinting.  Contractor shall comply with the provisions of Education 
Code section 45125.2 regarding the submission of employee fingerprints to the 
California Department of Justice and the completion of criminal background 
investigations of its employees, its subcontractor(s), and its subcontractors’ 
employees.  Contractor shall not permit any employee to have any contact with 
District pupils until such time as Contractor has verified in writing to the governing 
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board of the District, (A) that such employee has not been convicted of a violent or 
serious felony, as defined in Education Code section 45122.1 and/or (B) that the 
prohibition does not apply to an employee as provided by Education Code section 
45125.1(e)(2) or (3).  Contractor shall fully complete and perform all tasks required 
pursuant to the Criminal Background Investigation/ Fingerprinting Certification.

6.5Field Office

6.5.1 Contractor shall provide a temporary office on the Site for the District’s use 
exclusively, during the term of the Contract.

6.6Purchase of Materials and Equipment

The Contractor is required to order, obtain, and store materials and equipment 
sufficiently in advance of its Work at no additional cost or advance payment from District
to assure that there will be no delays.

6.7Documents on Work

6.7.1 Contractor shall at all times keep on the Site, or at another location as the 
District may authorize in writing, one legible copy of all Contract Documents, 
including Addenda and Change Orders, and Titles 19 and 24 of the California Code of
Regulations, the specified edition(s) of the Uniform Building Code, all approved 
Drawings, Plans, Schedules, and Specifications, and all codes and documents 
referred to in the Specifications, and made part thereof.  These documents shall be 
kept in good order and available to District, Construction Manager, Architect, 
Architect’s representatives, the Project Inspector(s), and all authorities having 
jurisdiction.  Contractor shall be acquainted with and comply with the provisions of 
these titles as they relate to this Project.  (See particularly the duties of Contractor, 
Title 24, Part 1, California Code of Regulations, section 4-343.)  Contractor shall also 
be acquainted with and comply with all California Code of Regulations provisions 
relating to conditions on this Project, particularly Titles 8 and 17.  Contractor shall 
coordinate with Architect and Construction Manager and shall submit its verified 
report(s) according to the requirements of Title 24.

6.7.2 Daily Job Reports.

6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily 
Job Reports on the Project.  These must be prepared by the Contractor's 
employee(s) who are present on Site, and must include, at a minimum, the 
following information:

6.7.2.1.1 A brief description of all Work performed on that day.
6.7.2.1.2 A summary of all other pertinent events and/or occurrences on 

that day.
6.7.2.1.3 The weather conditions on that day.
6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR

registration numbers.
6.7.2.1.5 A list of each Contractor employee working on that day and the 

total hours worked for each employee.
6.7.2.1.6 A complete list of all equipment on Site that day, whether in 

use or not.
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6.7.2.1.7 A complete list of all materials, supplies, and equipment 
delivered on that day.

6.7.2.1.8 A complete list of all inspections and tests performed on that 
day.

6.7.2.2 Each day Contractor shall provide a copy of the previous day’s Daily 
Job Report to the District or the Construction Manager.

6.8Preservation of Records

Contractor shall maintain, and District shall have the right to inspect, Contractor’s 
financial records for the Project, including, without limitation, Job Cost Reports for the 
Project in compliance with the criteria set forth herein. The District shall have the right 
to examine and audit all Daily Job Reports or other Project records of Contractor’s 
project manager(s), project superintendent(s), and/or project foreperson(s), all certified
payroll records and/or related documents including, without limitation, Job Cost Reports,
payroll, payment, timekeeping and tracking documents; all books, estimates, records, 
contracts, documents, bid documents, bid cost data, subcontract job cost reports, and 
other data of the Contractor, any Subcontractor, and/or supplier, including computations
and projections related to bidding, negotiating, pricing, or performing the Work or 
Contract modification, in order to evaluate the accuracy, completeness, and currency of 
the cost, manpower, coordination, supervision, or pricing data at no additional cost to 
the District.  These documents may be duplicative and/or be in addition to any Bid 
Documents held in escrow by the District.  The Contractor shall make available at its 
office at all reasonable times the materials described in this paragraph for the 
examination, audit, or reproduction until three (3) years after final payment under this 
Contract.  Notwithstanding the provisions above, Contractor shall provide any records 
requested by any governmental agency, if available, after the time set forth above.

6.9Integration of Work

6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work as 
required to make its several parts come together properly, to fit it to receive or be 
received by work of other contractors, and to coordinate tolerances to various pieces 
of work, showing upon, or reasonably implied by, the Drawings and Specifications for
the completed structure, and shall conform them as District and/or Architect may 
direct.

6.9.2 Contractor shall make its own layout of lines and elevations and shall be 
responsible for the accuracy of both Contractor’s and Subcontractors’ work resulting 
therefrom.

6.9.3 Contractor and all Subcontractors shall take all field dimensions required in 
performance of the Work and shall verify all dimensions and conditions on the Site.  
All dimensions affecting proper fabrication and installation of all Work must be 
verified prior to fabrication by taking field measurements of the true conditions.  If 
there are any discrepancies between dimensions in drawings and existing conditions 
which will affect the Work, Contractor shall bring such discrepancies to the attention 
of the District and Architect for adjustment before proceeding with the Work.  In 
doing so, it is recognized that Contractor is not acting in the capacity of a licensed 
design professional, and that Contractor’s examination is made in good faith to 
facilitate construction and does not create an affirmative responsibility of a design 

Alum Rock School District 
Bid 2425-Bonds 10, Project #17 Ocala STEAM Academy Parking Lot Paving 

Page 98



ALUM ROCK UNION SCHOOL DISTRICT GENERAL CONDITIONS
DOCUMENT 00 72 13 -17

professional to detect errors, omissions or inconsistencies in the Contract Documents
or to ascertain compliance with applicable laws, building codes or regulations.  
However, nothing in this provision shall abrogate Contractor’s responsibilities for 
discovering and reporting any error, inconsistency, or omission pursuant to the 
Contract within the Contractor’s standard of care including, without limitation, any 
applicable laws, ordinance, rules, or regulations.  Following receipt of written notice 
from Contractor, the District and/or Architect shall inform Contractor what action, if 
any, Contractor shall take with regard to such discrepancies.

6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be borne 
by Contractor, inclusive of repair work.  Schedule delays resulting from unauthorized
work shall be Contractor’s responsibility.

6.9.5 Contractor shall not endanger any work performed by it or anyone else by 
cutting, excavating, or otherwise altering work and shall not cut or alter work of any 
other contractor except with consent of District.

6.10 Notifications

6.10.1Contractor shall notify the Architect and Project Inspector, in writing, of the 
commencement of construction of each and every aspect of the Work at least 48 
hours in advance by submitting form DSA 156 (or the most current version 
applicable at the time the Work is performed) to the Project Inspector.  Forms are 
available on the DSA’s website at: http://www.dgs.ca.gov/dsa/Forms.aspx.

6.10.2Contractor shall notify the Architect and Project Inspector, in writing, of the 
completion of construction of each and every aspect of the Work at least 48 hours in 
advance by submitting form DSA 156 (or current version) to the Project Inspector.

6.11 Obtaining of Permits, Licenses and 
Registrations

6.11.1Contractor shall secure and pay for all permits (except DSA), licenses, 
registrations, approvals and certificates necessary for prosecution of Work, including 
but not limited to those listed in the Special Conditions, if any, before the date of the
commencement of the Work or before the permits, licenses, registrations, approvals 
and certificates are legally required to continue the Work without interruption.  The 
Contractor shall obtain and pay, only when legally required, for all licenses, 
registrations, approvals, permits, inspections, and inspection certificates required to 
be obtained from or issued by any authority having jurisdiction over any part of the 
Work included in the Contract.  All final permits, licenses, registrations, approvals 
and certificates shall be delivered to District before demand is made for final 
payment.

6.11.2General Permit For Storm Water Discharges Associated With Construction and
Land Disturbance Activities.

6.11.2.1 Contractor acknowledges that all California school districts are 
obligated to develop and implement the following requirements for the discharge 
of storm water to surface waters from its construction and land disturbance 
activities pursuant to the Clean Water Act and Porter Cologne Water Quality Act.  
District has determined that the construction of this Project requires enrollment 

Alum Rock School District 
Bid 2425-Bonds 10, Project #17 Ocala STEAM Academy Parking Lot Paving 

Page 99



ALUM ROCK UNION SCHOOL DISTRICT GENERAL CONDITIONS
DOCUMENT 00 72 13 -18

in the Construction Storm Water Permit.  District has filed certain submittals 
referred to as Permit Registration Documents (“PRDS”) with the Regional Water 
Control Board (“Storm Water Pollution Prevention Plan” or “SWPPP”).

6.11.2.2 Contractor shall comply with any District SWPPP that is approved by 
the District and applicable to the Project, at no additional cost to the District.  
Contractor shall pay any fees and any penalties that may imposed by a 
regulatory agency for its non-compliance with the SWPPP during the course of 
Work.

6.11.2.3 Contractor shall provide a Qualified Storm Water Practitioner (“QSP”) 
at no additional cost to the District, who shall perform on-site inspections and 
implement and monitor any and all SWPPP requirements applicable to the 
Project, including required visual observations, sampling, analysis, reporting and 
record keeping, including of Total Maximum Daily Loads (“TMDL”) of pollutants 
and construction dewatering and discharge, and Best Management Practices 
(“BMPs”).

6.12 Royalties and Patents

6.12.1Contractor shall obtain and pay, only when legally required, all royalties and 
license fees necessary for prosecution of Work before the earlier of the date of the 
commencement of the Work or the date that the license is legally required to 
continue the Work without interruption.  Contractor shall defend suits or claims of 
infringement of patent, copyright, or other rights and shall hold the District, the 
Architect, and the Construction Manager harmless and indemnify them from loss on 
account thereof except when a particular design, process, or make or model of 
product is required by the Contract Documents.  However, if the Contractor has 
reason to believe that the required design, process, or product is an infringement of 
a patent or copyright, the Contractor shall indemnify and defend the District, 
Architect and Construction Manager against any loss or damage unless the 
Contractor promptly informs the District of its information.

6.12.2The review by the District or Architect of any method of construction, 
invention, appliance, process, article, device, or material of any kind shall be only its 
adequacy for the Work and shall not approve use by the Contractor in violation of 
any patent or other rights of any person or entity.

6.13 Work to Comply With Applicable Laws and Regulations

6.13.1Contractor shall give all notices and comply with the following specific laws, 
ordinances, rules, and regulations and all other applicable laws, ordinances, rules, 
and regulations bearing on conduct of Work as indicated and specified, including but 
not limited to the appropriate statutes and administrative code sections.  If 
Contractor observes that Drawings and Specifications are at variance therewith, or 
should Contractor become aware of the development of conditions not covered by 
Contract Documents that may result in finished Work being at variance therewith, 
Contractor shall promptly notify District in writing and any changes deemed 
necessary by District shall be made as provided in Contract for changes in Work.

6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce
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6.13.1.2 National Board of Fire Underwriters’ Regulations

6.13.1.3 International Building Code, latest addition, and the California Code of 
Regulations, title 24, and other amendments

6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published
by A.G.C. of America

6.13.1.5 Industrial Accident Commission’s Safety Orders, State of California

6.13.1.6 Regulations of the State Fire Marshall (title 19, California Code of 
Regulations) and Pertinent Local Fire Safety Codes

6.13.1.7 Americans with Disabilities Act

6.13.1.8 Education Code of the State of California

6.13.1.9 Government Code of the State of California

6.13.1.10Labor Code of the State of California, division 2, part 7, Public Works 
and Public Agencies

6.13.1.11Public Contract Code of the State of California

6.13.1.12California Art Preservation Act

6.13.1.13U. S. Copyright Act

6.13.1.14U. S. Visual Artists Rights Act

6.13.2Contractor shall comply with all applicable mitigation measures, if any, 
adopted by any public agency with respect to this Project pursuant to the California 
Environmental Quality Act (Public Resources Code section 21000 et seq.).

6.13.3If Contractor performs any Work that it knew, or through exercise of 
reasonable care should have known, to be contrary to any applicable laws, 
ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom and 
arising from the correction of said Work.

6.13.4Where Specifications or Drawings state that materials, processes, or 
procedures must be approved by the DSA, State Fire Marshall, or other body or 
agency, Contractor shall be responsible for satisfying requirements of such bodies or 
agencies applicable at the time the Work is performed, and as determined by those 
bodies or agencies.

6.13.5[RESERVED]

6.14 Safety/Protection of Persons and Property

6.14.1The Contractor will be solely and completely responsible for conditions of the 
Site, including safety of all persons and property during performance of the Work.  
This requirement will apply continuously and not be limited to normal working hours.
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6.14.2The wearing of hard hats will be mandatory at all times for all personnel on 
Site.  Contractor shall supply sufficient hard hats to properly equip all employees and
visitors.

6.14.3Any construction review of the Contractor’s performance is not intended to 
include review of the adequacy of the Contractor’s safety measures in, on, or near 
the Site.

6.14.4Implementation and maintenance of safety programs shall be the sole 
responsibility of the Contractor.

6.14.5The Contractor shall furnish to the District a copy of the Contractor's safety 
plan within the time frame indicated in the Contract Documents and specifically 
adapted for the Project.

6.14.6Contractor shall be responsible for all damages to persons or property that 
occur as a result of its fault or negligence in connection with the prosecution of this 
Contract and shall take all necessary measures and be responsible for the proper 
care and completion and final acceptance by District.  All Work shall be solely at 
Contractor’s risk with the exception of damage to the Work caused by “acts of God” 
as defined in Public Contract Code section 7105.

6.14.7Contractor shall take, and require Subcontractors to take, all necessary 
precautions for safety of workers on the Project and shall comply with all applicable 
federal, state, local, and other safety laws, standards, orders, rules, regulations, and 
building codes to prevent accidents or injury to persons on, about, or adjacent to 
premises where Work is being performed and to provide a safe and healthful place of
employment.  Contractor shall furnish, erect, and properly maintain at all times, all 
necessary safety devices, safeguards, construction canopies, signs, nets, barriers, 
lights, and watchmen for protection of workers and the public and shall post danger 
signs warning against hazards created by such features in the course of construction.

6.14.8Hazards Control – Contractor shall store volatile wastes in covered metal 
containers and remove them from the Site daily.  Contractor shall prevent 
accumulation of wastes that create hazardous conditions.  Contractor shall provide 
adequate ventilation during use of volatile or noxious substances.

6.14.9Contractor shall designate a responsible member of its organization on the 
Project, whose duty shall be to post information regarding protection and obligations 
of workers and other notices required under occupational safety and health laws, to 
comply with reporting and other occupational safety requirements, and to protect the
life, safety, and health of workers.  Name and position of person so designated shall 
be reported to District by Contractor.

6.14.10 Contractor shall correct any violations of safety laws, rules, orders, 
standards, or regulations.  Upon the issuance of a citation or notice of violation by 
the Division of Occupational Safety and Health, Contractor shall correct such 
violation promptly.

6.14.11 Contractor shall comply with any District storm water requirements 
that are approved by the District and applicable to the Project, at no additional cost 
to the District.
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6.14.12 In an emergency affecting safety of life or of work or of adjoining 
property, Contractor, without special instruction or authorization, shall act, at its 
discretion, to prevent such threatened loss or injury.  Any compensation claimed by 
Contractor on account of emergency work shall be determined by agreement.

6.14.13 All salvage materials will become the property of the Contractor and 
shall be removed from the Site unless otherwise called for in the Contract 
Documents. However, the District reserves the right to designate certain items of 
value that shall be turned over to the District unless otherwise directed by District.

6.14.14 All connections to public utilities and/or existing on-site services, 
including, without limitation, internet, phone and data connections, shall be made 
and maintained in such a manner as to not interfere with the continuing use of same 
by the District during the entire progress of the Work.

6.14.15 Contractor shall provide such heat, covering, and enclosures as are 
necessary to protect all Work, materials, equipment, appliances, and tools against 
damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, 
flooding, or dampness.

6.14.16 Contractor shall protect and preserve the Work from all damage or 
accident, providing any temporary roofs, window and door coverings, boxings, or 
other construction as required by the Architect.  The Contractor shall be responsible 
for existing structures, walks, roads, trees, landscaping, and/or improvements in 
working areas; and shall provide adequate protection therefore.  If temporary 
removal is necessary of any of the above items, or damage occurs due to the Work, 
the Contractor shall replace same at his expense with same kind, quality, and size of 
Work or item damaged.  This shall include any adjoining property of the District and 
others.

6.14.17 Contractor shall take adequate precautions to protect existing roads, 
sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, 
without limitation, protection from settlement or loss of lateral support), and to avoid
damage thereto, and repair any damage thereto caused by construction operations.

6.14.18 Contractor shall confine apparatus, the storage of materials, and the 
operations of workers to limits indicated by law, ordinances, permits, or directions of 
Architect, and shall not interfere with the Work or unreasonably encumber Premises 
or overload any structure with materials.  Contractor shall enforce all instructions of 
District and Architect regarding signs, advertising, fires, and smoking, and require 
that all workers comply with all regulations while on Project Site.

6.14.19 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ 
employees, or any person associated with the Work shall conduct themselves in a 
manner appropriate for a school site.  No verbal or physical contact with neighbors, 
students, and faculty, profanity, or inappropriate attire and/or logos, or behavior will 
be permitted.  District may require Contractor to temporarily or permanently remove
non-complying persons from Project Site.

6.14.20 Contractor shall take care to prevent disturbing or covering any survey
markers, monuments, or other devices marking property boundaries or corners.  If 
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such markers are disturbed, Contractor shall have a civil engineer, registered as a 
professional engineer in California, replace them at no cost to District.

6.14.21 In the event that the Contractor enters into any agreement with 
owners of any adjacent property to enter upon the adjacent property for the purpose
of performing the Work, Contractor shall fully indemnify, defend, and hold harmless 
each person, entity, firm, or agency that owns or has any interest in adjacent 
property.  The form and content of the agreement of indemnification shall be 
approved by the District prior to the commencement of any Work on or about the 
adjacent property.  The Contractor shall also indemnify the District as provided in the
indemnification provision herein.  These provisions shall be in addition to any other 
requirements of the owners of the adjacent property.

6.15 Working Evenings and Weekends

Contractor may be required to work increased hours, evenings, and/or weekends at no 
additional cost to the District.  Contractor shall give the District seventy-two (72) hours’ 
notice prior to performing any evening and/or weekend work.  Contractor shall perform 
all evening and/or weekend work only upon District’s approval and in compliance with all
applicable rules, regulations, laws, and local ordinances including, without limitation, all 
noise and light limitations.  Contractor shall reimburse the District for any increased or 
additional Inspector charges as a result of Contractor’s increased hours, or evening 
and/or weekend work.

6.16 Cleaning Up

6.16.1The Contractor shall provide all services, labor, materials, and equipment 
necessary for protecting and securing the Work, all school occupants, furnishings, 
equipment, and building structure from damage until its completion and final 
acceptance by District.  Dust barriers shall be provided to isolate dust and dirt from 
construction operations.  At completion of the Work and portions thereof, Contractor 
shall clean to the original state any areas beyond the Work area that become dust 
laden as a result of the Work.  The Contractor must erect the necessary warning 
signs and barricades to ensure the safety of all school occupants.  The Contractor at 
all times must maintain good housekeeping practices to reduce the risk of fire 
damage and must make a fire extinguisher, fire blanket, and/or fire watch, as 
applicable, available at each location where cutting, braising, soldering, and/or 
welding is being performed or where there is an increased risk of fire.

6.16.2Contractor at all times shall keep Premises, including property immediately 
adjacent thereto, free from debris such as waste, rubbish (including personal rubbish
of workers, e.g., food wrappers, etc.), and excess materials and equipment caused 
by the Work.  Contractor shall not leave debris under, in, or about the Premises (or 
surrounding property or neighborhood), but shall promptly remove same from the 
Premises on a daily basis.  If Contractor fails to clean up, District may do so and the 
cost thereof shall be charged to Contractor.  If Contract is for work on an existing 
facility, Contractor shall also perform specific clean-up on or about the Premises 
upon request by the District as it deems necessary for continued operations.  
Contractor shall comply with all related provisions of the Specifications.
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6.16.3If the Construction Manager, Architect, or District observes the accumulation 
of trash and debris, the District will give the Contractor a 24-hour written notice to 
mitigate the condition.

6.16.4Should the Contractor fail to perform the required clean-up, or should the 
clean-up be deemed unsatisfactory by the District, the District may, at its sole 
discretion, then perform the clean-up.  All cost associated with the clean-up work 
(including all travel, payroll burden, and costs for supervision) will be deducted from 
the Contract Price. 

6.17 No Relief from Obligations Based on Review by Other Persons

6.17.1Contractor shall not be relieved of obligations to perform the Work in 
accordance with the Contract Documents by act or omission of the District, Architect,
Construction Manager, Project Inspector, or DSA or other entities having jurisdiction 
including, but not limited to, administration of the Contract, review of submittals, or 
by tests, observation, inspection, or permit/interconnection approvals.

7. SUBCONTRACTORS

Contractor shall provide the District with information for all 
Subcontracts as indicated in the Contractor’s Submittals and Schedules Section herein.

No contractual relationship exists between the District and any 
Subcontractor, supplier, or sub-subcontractor by reason of this Contract.

Contractor agrees to bind every Subcontractor by terms of this 
Contract as far as those terms that are applicable to Subcontractor’s work including, 
without limitation, all labor, wage & hour, apprentice and related provisions and 
requirements.  If Contractor shall subcontract any part of this Contract, Contractor shall 
be as fully responsible to District for acts and omissions of any Subcontractor and of 
persons either directly or indirectly employed by any Subcontractor, including 
Subcontractor caused Project delays, as it is for acts and omissions of persons directly 
employed by Contractor.  The divisions or sections of the Specifications and/or the 
arrangement of the drawings are not intended to control the Contractor in dividing the 
Work among Subcontractors or limit the work performed by any trade.

District's consent to, or approval of, or failure to object to, any 
Subcontractor under this Contract shall not in any way relieve Contractor of any 
obligations under this Contract and no such consent shall be deemed to waive any 
provisions of this Contract.

Contractor is directed to familiarize itself with sections 4100 through 
4114 of the Public Contract Code of the State of California, as regards subletting and 
subcontracting, and to comply with all applicable requirements therein.  In addition, 
Contractor is directed to familiarize itself with sections 1720 through 1861 of the Labor 
Code of the State of California, as regards the payment of prevailing wages and related 
issues, and to comply with all applicable requirements therein including, without 

Alum Rock School District 
Bid 2425-Bonds 10, Project #17 Ocala STEAM Academy Parking Lot Paving 

Page 105



ALUM ROCK UNION SCHOOL DISTRICT GENERAL CONDITIONS
DOCUMENT 00 72 13 -24

limitation, section 1775 and the Contractor’s and Subcontractors’ obligations and liability
for violations of prevailing wage law and other applicable laws.

No Contractor whose Bid is accepted shall, without consent of the 
awarding authority and in full compliance with section 4100 et seq. of the Public 
Contract Code, including, without limitation, sections 4107, 4107.5, and 4109 of the 
Public Contract Code, and section 1771.1 of the Labor Code, either:

7.1.1 Substitute any person as a Subcontractor in place of the Subcontractor 
designated in the original Bid; or

7.1.2 Permit any Subcontract to be assigned or transferred, or allow any portion of 
the Work to be performed by anyone other than the original Subcontractor listed in 
the Bid; or

7.1.3 Sublet or subcontract any portion of the Work in excess of one-half of one 
percent (0.5%) of the Contractor’s total bid as to which his original bid did not 
designate a Subcontractor.

The Contractor shall be responsible for the coordination of the trades, 
Subcontractors, sub-subcontractors, and material or equipment suppliers working on the
Project.

7.1.4 If the Contract is valued at $1 million or more and uses, or plans to use, state
bond funds, then Contractor is responsible for ensuring that first tier Subcontractors 
holding C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, and/or C-46 
licenses are prequalified by the District to work on the Project pursuant to Public 
Contract Code section 20111.6.

7.1.5 Contractor is responsible for ensuring that all Subcontractors are properly 
registered as public works contractors by the Department of Industrial Relations.

Contractor is solely responsible for settling any differences between 
the Contractor and its Subcontractor(s) or between Subcontractors.

Contractor must include in all of its subcontracts the assignment 
provisions as indicated in the Termination section of these General Conditions.

8. OTHER CONTRACTS/CONTRACTORS

District reserves the right to let other contracts, and/or to perform 
work with its own forces, in connection with the Project.  Contractor shall afford other 
contractors reasonable opportunity for introduction and storage of their materials and 
execution of their work and shall properly coordinate and connect Contractor’s Work with
the work of other contractors.

In addition to Contractor’s obligation to protect its own Work, 
Contractor shall protect the work of any other contractor that Contractor encounters 
while working on the Project.

If any part of Contractor’s Work depends for proper execution or 
results upon work of District or any other contractor, the Contractor shall inspect and, 
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before proceeding with its Work, promptly report to the District in writing any defects in 
District’s or any other contractor’s work that render Contractor’s Work unsuitable for 
proper execution and results.  Contractor shall be held accountable for damages to 
District for District’s or any other contractor’s work that Contractor failed to inspect or 
should have inspected.  Contractor’s failure to inspect and report shall constitute 
Contractor’s acceptance of all District’s or any other contractor’s work as fit and proper 
for reception of Contractor’s Work, except as to defects that may develop in District’s or 
any other contractor’s work after execution of Contractor’s Work and not caused by 
execution of Contractor’s Work.

To ensure proper execution of its subsequent work, Contractor shall 
measure and inspect work already in place and shall at once report to the District in 
writing any discrepancy between that executed work and the Contract Documents.

Contractor shall ascertain to its own satisfaction the scope of the 
Project and nature of District’s or any other contracts that have been or may be awarded
by District in prosecution of the Project to the end that Contractor may perform this 
Contract in light of the other contracts, if any.

Nothing herein contained shall be interpreted as granting to Contractor
exclusive occupancy of the Site, the Premises, or of the Project.  Contractor shall not 
cause any unnecessary hindrance or delay to the use and/or operation(s) of the 
Premises and/or to District or any other contractor working on the Project.  If 
simultaneous execution of any contract or Premises operation is likely to cause 
interference with performance of Contractor’s Contract, Contractor shall coordinate with 
those contractor(s), person(s), and/or entity(s) and shall notify the District of the 
resolution.

9. DRAWINGS AND SPECIFICATIONS

A complete list of all Drawings that form a part of the Contract is to be
found as an index on the Drawings themselves, and/or may be provided to the 
Contractor and/or in the Table of Contents.

Materials or Work described in words that so applied have a well-
known technical or trade meaning shall be deemed to refer to recognized standards, 
unless noted otherwise.

Trade Name or Trade Term.  It is not the intention of this Contract 
to go into detailed descriptions of any materials and/or methods commonly known to the
trade under “trade name” or “trade term.”  The mere mention or notation of “trade 
name” or “trade term” shall be considered a sufficient notice to Contractor that it will be 
required to complete the work so named, complete, finished, and operable, with all its 
appurtenances, according to the best practices of the trade.

The naming of any material and/or equipment shall mean furnishing 
and installing of same, including all incidental and accessory items thereto and/or labor 
therefor, as per best practices of the trade(s) involved, unless specifically noted 
otherwise.

Contract Documents are complementary, and what is called for by one
shall be binding as if called for by all.  As such, Drawings and Specifications are intended
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to be fully cooperative and to agree.  However, if Contractor observes that Drawings and
Specifications are in conflict with the Contract Documents, Contractor shall promptly 
notify District and Architect in writing, and any necessary changes shall be made as 
provided in the Contract Documents.

In the case of discrepancy or ambiguity in the Contract Documents, 
the order of precedence in the Agreement shall prevail.  However, in the case of 
discrepancy or ambiguity solely between and among the Drawings and Specifications, 
the discrepancy or ambiguity shall be resolved in favor of the interpretation that will 
provide District with the functionally complete and operable Project described in the 
Drawings and Specifications.  In case of ambiguity, conflict, or lack of information, 
District will furnish clarifications with reasonable promptness.

Drawings and Specifications are intended to comply with all laws, 
ordinances, rules, and regulations of constituted authorities having jurisdiction, and 
where referred to in the Contract Documents, the laws, ordinances, rules, and 
regulations shall be considered as a part of the Contract within the limits specified.  
Contractor shall bear all expense of correcting work done contrary to said laws, 
ordinances, rules, and regulations.

As required by Section 4-317(c), Part 1, Title 24, CCR:  “Should any 
existing conditions such as deterioration or non-complying construction be discovered 
which is not covered by the DSA-approved documents wherein the finished work will not
comply with Title 24, California Code of Regulations, a construction change document, or
a separate set of plans and specifications, detailing and specifying the required repair 
work shall be submitted to and approved by DSA before proceeding with the repair 
work.”

Ownership of Drawings

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental 
architectural and engineering work, or copies of other Contract Documents furnished by 
District, are the property of District.  They are not to be used by Contractor in other 
work and, with the exception of signed sets of Contract Documents, are to be returned 
to District on request at completion of Work, or may be used by District as it may 
require without any additional costs to District.  Neither the Contractor nor any 
Subcontractor, or material or equipment supplier shall own or claim a copyright in the 
Drawings, Specifications, and other documents prepared by the Architect.  District 
hereby grants the Contractor, Subcontractors, sub-subcontractors, and material or 
equipment suppliers a limited license to use applicable portions of the Drawings 
prepared for the Project in the execution of their Work under the Contract Documents.

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES

Contractor’s submittals shall comply with the provisions and requirements of the 
Specifications including, without limitation Submittals.

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values

10.1.1Within TEN (10) calendar days after the date of the Notice to Proceed 
(unless otherwise specified in the Specifications), the Contractor shall prepare and 
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submit to the District for review, in a form supported by sufficient data to 
substantiate its accuracy as the District may require:

10.1.1.1 Preliminary Schedule.  A preliminary schedule of construction 
indicating the starting and completion dates of the various stages of the Work, 
including any information and following any form as may be specified in the 
Specifications.  Once approved by District, this shall become the Construction 
Schedule.  This schedule shall include and identify all tasks that are on the 
Project’s critical path with a specific determination of the start and completion of 
each critical path task as well as all Contract milestones and each milestone’s 
completion date(s) as may be required by the District.

10.1.1.1.1 The District is not required to approve a preliminary schedule of
construction with early completion, i.e., one that shows early completion 
dates for the Work and/or milestones.  Contractor shall not be entitled to 
extra compensation if the District approves a Construction Schedule with an 
early completion date and Contractor completes the Project beyond the date 
shown in the schedule but within the Contract Time.  A Construction Schedule
showing the Work completed in less than the Contract Time, the time 
between the early completion date and the end of the Contract Time shall be 
Float.

10.1.1.2 Preliminary Schedule of Values.  A preliminary schedule of values for 
all of the Work, which must include quantities and prices of items aggregating the
Contract Price and must subdivide the Work into component parts in sufficient 
detail to serve as the basis for progress payments during construction.  Unless 
the Special Conditions contain different limits, this preliminary schedule of values 
shall include, at a minimum, the following information and the following 
structure:

10.1.1.2.1 Divided into at least the following categories:

10.1.1.2.1.1 Overhead and profit;
10.1.1.2.1.2 Supervision;
10.1.1.2.1.3 General conditions;
10.1.1.2.1.4 Layout;
10.1.1.2.1.5 Mobilization;
10.1.1.2.1.6 Submittals;
10.1.1.2.1.7 Bonds and insurance;
10.1.1.2.1.8 Close-out/Certification documentation;
10.1.1.2.1.9 Demolition;
10.1.1.2.1.10 Installation;
10.1.1.2.1.11 Rough-in;
10.1.1.2.1.12 Finishes;
10.1.1.2.1.13 Testing;
10.1.1.2.1.14 Punchlist and District acceptance.

10.1.1.2.2 And also divided by each of the following areas:

10.1.1.2.2.1 Site work;
10.1.1.2.2.2 By each building;
10.1.1.2.2.3 By each floor.
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10.1.1.2.3 The preliminary schedule of values shall not provide for values 
any greater than the following percentages of the Contract value:

10.1.1.2.3.1 Mobilization and layout combined to equal not more than
1%;

10.1.1.2.3.2 Submittals, samples and shop drawings combined to 
equal not more than 3%;

10.1.1.2.3.3 Bonds and insurance combined to equal not more than 
2.5%.

10.1.1.2.3.4 Closeout documentation shall have a value in the 
preliminary schedule of not less than 3%.

10.1.1.2.4 Notwithstanding any provision of the Contract Documents to 
the contrary, payment of the Contractor's overhead, supervision, general 
conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid 
based on percentage complete, with the disbursement of Progress Payments 
and the Final Payment.

10.1.1.2.5 Contractor shall certify that the preliminary schedule of values 
as submitted to the District is accurate and reflects the costs as developed in 
preparing Contractor’s bid. For example, without limiting the foregoing, 
Contractor shall not “front-load” the preliminary schedule of values with dollar
amounts greater than the value of activities performed early in the Project.

10.1.1.2.6 The preliminary schedule of values shall be subject to the 
District's review and approval of the form and content thereof.  In the event 
that the District objects to any portion of the preliminary schedule of values, 
the District shall notify the Contractor, in writing, of the District's objection(s) 
to the preliminary schedule of values.  Within five (5) calendar days of the 
date of the District's written objection(s), Contractor shall submit a revised 
preliminary schedule of values to the District for review and approval. The 
foregoing procedure for the preparation, review and approval of the 
preliminary schedule of values shall continue until the District has approved 
the entirety of the preliminary schedule of values.

10.1.1.2.7 Once the preliminary schedule of values is approved by the 
District, this shall become the Schedule of Values.  The Schedule of Values 
shall not be thereafter modified or amended by the Contractor without the 
prior consent and approval of the District, which may be granted or withheld 
in the sole discretion of the District.

10.1.1.3 Preliminary Schedule of Submittals.  A preliminary schedule of 
submittals, including Shop Drawings, Product Data, and Samples submittals.  
Once approved by District, this shall become the Submittal Schedule.  All 
submittals shall be forwarded to the District by the date indicated on the 
approved Submittal Schedule, unless an earlier date is necessary to maintain the 
Construction Schedule, in which case those submittals shall be forwarded to the 
District so as not to delay the Construction Schedule.  Upon request by the 
District, Contractor shall provide an electronic copy of all submittals to the 
District.  All submittals shall be submitted no later than 90 days after the Notice 
to Proceed.
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10.1.1.4 Safety Plan.  Contractor’s Safety Plan specifically adapted for the 
Project.  Contractor's Safety Plan shall comply with the following requirements:

10.1.1.4.1 All applicable requirements of California Division of 
Occupational Safety and Health (“CalOSHA”) and/or of the United States 
Occupational Safety and Health Administration (“OSHA”).

10.1.1.4.2 All provisions regarding Project safety, including all applicable 
provisions in these General Conditions.

10.1.1.4.3 Contractor’s Safety Plan shall be in English and in the 
language(s) of the Contractor’s and its Subcontractors’ employees.

10.1.1.5 Update Registered Subcontractors List.  The name, address, 
telephone number, facsimile number, California State Contractors License 
number, classification, DIR registration number and monetary value of all 
Subcontracts of any tier for parties furnishing labor, material, or equipment for 
completion of the Project.

10.1.2Contractor must provide all schedules both in hard copy and electronically, in 
a format (e.g., Microsoft Project or Primavera) approved in advance by the District.

10.1.3The District will review the schedules submitted and the Contractor shall 
make changes and corrections in the schedules as requested by the District and 
resubmit the schedules until approved by the District.

10.1.4The District shall have the right at any time to revise the schedule of values 
if, in the District's sole opinion, the schedule of values does not accurately reflect the
value of the Work performed.

10.1.5All schedules must be approved by the District before Contractor can rely on 
them as a basis for payment.

10.2 Monthly Progress Schedule(s)

10.2.1Contractor shall provide Monthly Progress Schedule(s) to the District.  A 
Monthly Progress Schedule shall update the approved Construction Schedule or the 
last Monthly Progress Schedule, showing all work completed and to be completed as 
well as updating the Registered Subcontractors List.  The monthly Progress Schedule
shall be sent within the timeframe requested by the District and shall be in a format 
acceptable to the District and contain a written narrative of the progress of work that
month and any changes, delays, or events that may affect the work.  The process for
District approval of the Monthly Progress Schedule shall be the same as the process 
for approval of the Construction Schedule.

10.2.2Contractor shall submit Monthly Progress Schedule(s) with all payment 
applications.

10.2.3Contractor must provide all schedules both in hard copy and electronically, in 
a format (e.g., Microsoft Project or Primavera) approved in advance by the District.  
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10.2.4The District will review the schedules submitted and the Contractor shall 
make changes and corrections in the schedules as requested by the District and 
resubmit the schedules until approved by the District.

10.2.5The District shall have the right at any time to revise the schedule of values 
if, in the District’s sole opinion, the schedule of values does not accurately reflect the
value of the Work performed.  

10.2.6All schedules must be approved by the District before Contractor can rely on 
them as a basis for payment.

10.3 Material Safety Data Sheets (MSDS)

Contractor is required to ensure Material Safety Data Sheets are available in a readily 
accessible place at the Site for any material requiring a Material Safety Data Sheet per 
the federal “Hazard Communication” standard, or employees’ “right to know” law.  The 
Contractor is also required to ensure proper labeling on substances brought onto the job
site and that any person working with the material or within the general area of the 
material is informed of the hazards of the substance and follows proper handling and 
protection procedures.  Two additional copies of the Material Safety Data Sheets shall 
also be submitted directly to the District.

10.4 Submittals

10.4.1Architect’s favorable review shall neither be construed as a complete check 
nor relieve the Contractor, Subcontractor, manufacturer, fabricator, or supplier from 
responsibility for any deficiency that may exist or from any departures or deviations 
from the requirements of the Contract Documents unless the Contractor has, in 
writing, called Architect’s attention to the deviations at the time of submission and 
the Architect has given specific written response. “Favorable review” shall mean 
merely that Architect has no objection to Contractor using, upon Contractor’s own 
full responsibility, plan or method of Work proposed, or furnishing materials or 
equipment proposed.

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS

11.1 Site Investigation

Before bidding on this Work, Contractor shall make a careful investigation of the Site 
and thoroughly familiarize itself with the requirements of the Contract.  By the act of 
submitting a bid for the Work included in this Contract, Contractor shall be deemed to 
have made a complete study and investigation, and to be familiar with and accepted the 
existing conditions of the Site.

Prior to commencing the Work, Contractor and the District’s representative shall survey 
the Site to document the condition of the Site.  Contractor will record the survey in 
digital videotape format and provide an electronic copy to the District within fourteen 
(14) days of the survey.  This electronic record shall serve as a basis for determining 
any damages caused by the Contractor during the Project.  The Contractor may also 
document any pre-existing conditions in writing, provided that both the Contractor and 
the District’s representative agree on said conditions and sign a memorandum 
documenting the same.
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11.2 Soils Investigation Report

11.2.1When a soils investigation report obtained from test holes at Site or for the 
Project is available, that report may be available to the Contractor but shall not be a 
part of this Contract and shall not alleviate or excuse the Contractor’s obligation to 
perform its own investigation.  Any information obtained from that report or any 
information given on Drawings as to subsurface soil condition or to elevations of 
existing grades or elevations of underlying rock is approximate only, is not 
guaranteed, does not form a part of this Contract, and Contractor may not rely 
thereon.  By submitting its bid, Contractor acknowledges that it has made visual 
examination of Site and has made whatever tests Contractor deems appropriate to 
determine underground condition of soil.  Although any such report is not a part of 
this Contract, recommendations from the report may be included in the Drawings, 
Specifications, or other Contract Documents.  It is Contractor’s sole responsibility to 
thoroughly review all Contract Documents, Drawings, and Specifications.

11.2.2Contractor agrees that no claim against District will be made by Contractor for
damages and hereby waives any rights to damages if, during progress of Work, 
Contractor encounters subsurface or latent conditions at Site materially differing 
from those shown on Drawings or indicated in Specifications, or for unknown 
conditions of an unusual nature that differ materially from those ordinarily 
encountered in the work of the character provided for in Plans and Specifications, 
except as indicated in the provisions of these General Conditions regarding trenches, 
trenching, and/or existing utility lines.

11.3 Access to Work

District and its representatives shall at all times have access to Work wherever it is in 
preparation or progress, including storage and fabrication.  Contractor shall provide safe 
and proper facilities for such access so that District's representatives may perform their 
functions.

11.4 Layout and Field Engineering

11.4.1All field engineering required for layout of this Work and establishing grades 
for earthwork operations shall be furnished by Contractor at its expense.  This Work 
shall be done by a qualified, California-registered civil engineer approved in writing 
by District and Architect.  Any required Record and/or As-Built Drawings of Site 
development shall be prepared by the approved civil engineer.

11.4.2The Contractor shall be responsible for having ascertained pertinent local 
conditions such as location, accessibility, and general character of the Site and for 
having satisfied itself as to the conditions under which the Work is to be performed.  
Contractor shall follow best practices, including but not limited to potholing to avoid 
utilities.  District shall not be liable for any claim for allowances because of 
Contractor’s error, failure to follow best practices, or negligence in acquainting itself 
with the conditions at the Site.

11.4.3Contractor shall protect and preserve established benchmarks and 
monuments and shall make no changes in locations without the prior written 
approval of District.  Contractor shall replace any benchmarks or monuments that 
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are lost or destroyed subsequent to proper notification of District and with District's 
approval.

11.5 Utilities

Utilities shall be provided as indicated in the Specifications.

11.6 Sanitary Facilities

Sanitary facilities shall be provided as indicated in the Specifications.

11.7 Surveys

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to 
determine locations of construction, grading, and site work as required to perform the 
Work.

11.8 Regional Notification Center

The Contractor, except in an emergency, shall contact the appropriate regional 
notification center at least two (2) days prior to commencing any excavation if the 
excavation will be conducted in an area or in a private easement that is known, or 
reasonably should be known, to contain subsurface installations other than the 
underground facilities owned or operated by the District, and obtain an inquiry 
identification number from that notification center.  No excavation shall be commenced 
and/or carried out by the Contractor unless an inquiry identification number has been 
assigned to the Contractor or any Subcontractor and the Contractor has given the 
District the identification number.  Any damages arising from Contractor's failure to 
make appropriate notification shall be at the sole risk and expense of the Contractor.  
Any delays caused by failure to make appropriate notification shall be at the sole risk of 
the Contractor and shall not be considered for an extension of the Contract Time.

11.9 Existing Utility Lines

11.9.1Pursuant to Government Code section 4215, District assumes the 
responsibility for removal, relocation, and protection of main or trunk utility lines and
facilities located on the construction Site at the time of commencement of 
construction under this Contract with respect to any such utility facilities that are not
identified in the Plans and Specifications.  Contractor shall not be assessed for 
liquidated damages for delay in completion of the Project caused by failure of District
or the owner of a utility to provide for removal or relocation of such utility facilities.

11.9.2Locations of existing utilities provided by District shall not be considered exact
but approximate within a reasonable margin and shall not relieve Contractor of 
responsibilities to exercise reasonable care or costs of repair due to Contractor’s 
failure to do so.  District shall compensate Contractor for the costs of locating, 
repairing damage not due to the failure of Contractor to exercise reasonable care, 
and removing or relocating such utility facilities not indicated in the Plans and 
Specifications with reasonable accuracy, and for equipment necessarily idle during 
such work.
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11.9.3No provision herein shall be construed to preclude assessment against 
Contractor for any other delays in completion of the Work.  Nothing in this Article 
shall be deemed to require District to indicate the presence of existing service 
laterals, appurtenances, or other utility lines, within the exception of main or trunk 
utility lines or whenever the presence of these utilities on the Site of the construction
Project can be inferred from the presence of other visible facilities, such as buildings,
meter junction boxes, on or adjacent to the Site of the construction.

11.9.4If Contractor, while performing Work under this Contract, discovers utility 
facilities not identified by District in Contract Plans and Specifications, Contractor 
shall immediately notify the District and the utility in writing.  The cost of repair for 
damage to above-mentioned discovered facilities without prior written notification to 
the District shall be borne by the Contractor.

11.10 Notification

Contractor understands, acknowledges and agrees that the purpose for prompt 
notification to the District pursuant to these provisions is to allow the District to 
investigate the condition(s) so that the District shall have the opportunity to decide how 
the District desires to proceed as a result of the condition(s).  Accordingly, failure of 
Contractor to promptly notify the District in writing, pursuant to these provisions, shall 
constitute Contractor's waiver of any claim for damages or delay incurred as a result of 
the condition(s).

11.11 Hazardous Materials

Contractor shall comply with all provisions and requirements of the Contract Documents 
related to hazardous materials including, without limitation, Hazardous Materials 
Procedures and Requirements.

11.12 No Signs

Neither the Contractor nor any other person or entity shall display any signs not 
required by law or the Contract Documents at the Site, fences trailers, offices, or 
elsewhere on the Site without specific prior written approval of the District.

12. TRENCHES

12.1 Trenches Greater Than Five Feet

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves
the excavation of any trench or trenches five (5) feet or more in depth, the Contractor 
shall, in advance of excavation, promptly submit to the District and/or a registered civil 
or structural engineer employed by the District or Architect, a detailed plan, stamped by 
a licensed engineer retained by the Contractor, showing the design of shoring for 
protection from the hazard of caving ground during the excavation of such trench or 
trenches.

12.2 Excavation Safety

If such plan varies from the Shoring System Standards established by the Construction 
Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but
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in no case shall such plan be less effective than that required by the Construction Safety
Orders.  No excavation of such trench or trenches shall be commenced until said plan 
has been accepted by the District or by the person to whom authority to accept has 
been delegated by the District.

12.3 No Tort Liability of District

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability 
upon the District or any of its employees.

12.4 No Excavation without Permits

The Contractor shall not commence any excavation Work until it has secured all 
necessary permits including the required CalOSHA excavation/shoring permit.  Any 
permits shall be prominently displayed on the Site prior to the commencement of any 
excavation.

12.5 Discovery of Hazardous Waste and/or Unusual Conditions

12.5.1Pursuant to Public Contract Code section 7104, if the Work involves digging 
trenches or other excavations that extend deeper than four feet below the Surface, 
the Contractor shall promptly, and before the following conditions are disturbed, 
notify the District, in writing, of any:

12.5.1.1 Material that the Contractor believes may be material that is 
hazardous waste, as defined in section 25117 of the Health and Safety Code, is 
required to be removed to a Class I, Class II, or Class III disposal site in 
accordance with provisions of existing law.

12.5.1.2 Subsurface or latent physical conditions at the Site differing from those
indicated.

12.5.1.3 Unknown physical conditions at the Site of any unusual nature, 
different materially from those ordinarily encountered and generally recognized 
as inherent in work of the character provided for in the Contract.

12.5.2The District shall promptly investigate the conditions, and if it finds that the 
conditions do materially so differ, or do involve hazardous waste, and cause a 
decrease or increase in the Contractor’s cost of, or the time required for, 
performance of any part of the Work, shall issue a Change Order under the 
procedures described herein.

12.5.3In the event that a dispute arises between District and the Contractor 
whether the conditions materially differ, or involve hazardous waste, or cause a 
decrease or increase in the Contractor’s cost of, or time required for, performance of 
any part of the Work, the Contractor shall not be excused from any scheduled 
completion date provided for by the Contract, but shall proceed with all work to be 
performed under the Contract.  The Contractor shall retain any and all rights 
provided either by Contract or by law that pertain to the resolution of disputes and 
protests.
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13. INSURANCE AND BONDS

13.1 Insurance

Unless different provisions and/or limits are indicated in the Special Conditions, all 
insurance required of Contractor and/or its Subcontractor(s) shall be at least as broad as
the amounts and include the provisions set forth herein.

13.1.1Commercial General Liability and Automobile Liability Insurance

13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, 
Commercial General Liability Insurance and Automobile Liability Insurance in a 
form at least as broad as Insurance Services (ISO) Form CG 00 01 that shall 
protect Contractor, its agents, representative, employees, or subcontractors, 
District, State, Construction Manager(s), Project Inspector(s), and Architect(s) 
from all claims for products and completed operations, property damage, bodily 
injury and personal injury, death, advertising injury, and medical payments 
arising from, or in connection with, the performance of the Work of the Project 
within the Contract Documents at the required limits, or Contractor shall procure 
and maintain these coverages separately.  Contractor shall procure and maintain 
Automobile Liability Insurance in a form at least as broad as ISO Form CA 0001 
covering Code 1 (any auto) at the required limits, or Contractor shall procure and
maintain these coverages separately. 

13.1.1.2 Contractor’s deductible or self-insured retention for its Commercial 
General Liability Insurance policy shall not exceed five thousand dollars ($5,000) 
for deductible or twenty-five thousand dollars ($25,000) for self-insured 
retention, respectively, unless approved in writing by District.

13.1.1.3 All such policies shall be written on an occurrence form.

13.1.2Excess Liability Insurance

13.1.2.1 If Contractor’s underlying policy limits are less than required, subject 
to the District’s sole discretion, Contractor may procure and maintain, during the 
life of this Contract, an Excess Liability Insurance Policy to meet the policy limit 
requirements of the required policies in order to satisfy, in the aggregate with its 
underlying policy, the insurance requirements herein including, but not limited to,
primary and non-contributory, additional insured, Self-Insured Retentions (SIRs),
indemnity, and defense requirements. The Excess Liability Insurance Policy shall 
be provided on a true “following form” or broader coverage basis, with coverage 
at least as broad as provided on the underlying Commercial General Liability 
insurance. No insurance policies maintained by the Additional Insureds, whether 
primary or excess, and which also apply to a loss covered hereunder, shall be 
called upon to contribute to a loss until Contractor’s primary and excess liability 
policies are exhausted.  

13.1.2.2 There shall be no gap between the per occurrence amount of any 
underlying policy and the start of the coverage under the Excess Liability 
Insurance Policy.  Any Excess Liability Insurance Policy shall be written on a 
following form and shall protect Contractor, District, its trustees, employees, and 
agents, the State, Construction Manager(s), Program Manager(s), and 
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Architect(s) in amounts and including the provisions as set forth in the 
Supplementary Conditions (if any) and/or Special Conditions, and that complies 
with all requirements for Commercial General Liability and Automobile Liability 
and Employers’ Liability Insurance. 

13.1.3Subcontractor(s):  Contractor shall require its Subcontractor(s), if any, to 
procure and maintain Commercial General Liability Insurance, Automobile Liability 
Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in part 
the insurance required herein by procuring and maintaining an Excess Liability 
Insurance Policy) with minimum limits at least equal to the amount required of 
Contractor except where smaller minimum limits are permitted as set forth below.  
For Commercial General Liability coverage, subcontractors shall provide coverage 
with a form at least as broad as CG 20 38 04 13.

13.1.4Workers’ Compensation and Employers’ Liability Insurance

13.1.4.1 In accordance with provisions of section 3700 of the California Labor 
Code, the Contractor and every Subcontractor shall be required to secure the 
payment of compensation to its employees.

13.1.4.2 Contractor shall procure and maintain, during the life of this Contract, 
Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its 
employees engaged in work under this Contract, on/or at the Site of the Project.  
This coverage shall cover, at a minimum, medical and surgical treatment, 
disability benefits, rehabilitation therapy, and survivors' death benefits.  
Contractor shall require its Subcontractor(s), if any, to procure and maintain 
Workers’ Compensation Insurance and Employers’ Liability Insurance for all 
employees of Subcontractor(s).  Any class of employee or employees not covered
by a Subcontractor’s insurance shall be covered by Contractor’s insurance.  If any
class of employee or employee engaged in Work under this Contract, on or at the
Site of the Project, is not protected under the Workers’ Compensation Insurance, 
Contractor shall provide, or shall cause a Subcontractor to provide, adequate 
insurance coverage for the protection of any employee(s) not otherwise protected
before any of those employee(s) commence work.

13.1.4.3 The Workers’ Compensation policy shall be endorsed with a waiver of 
subrogation in favor of District for all work performed by Contractor, its 
employees, agents and subcontractors.

13.1.5Builder's Risk Insurance: Builder's Risk “All Risk” Insurance

Contractor shall procure and maintain, during the life of this Contract, Builder’s Risk 
(Course of Construction) insurance utilizing an “All Risk” (Special Perils) coverage 
form, with limits equal to the completed value of the Project and no coinsurance 
penalty provisions.  The cost value basis shall be consistent with the total 
replacement cost of all insurable Work of the Project included within the Contract 
Documents.  Coverage is to insure against all risks of accidental physical loss and 
shall include without limitation the perils of vandalism and/or malicious mischief 
(both without any limitation regarding vacancy or occupancy), sprinkler leakage, civil
authority, theft, sonic disturbance, earthquake, flood, collapse, wind, rain, dust, fire, 
war, terrorism, lightning, smoke, and rioting.  Coverage shall include debris removal,
demolition, increased costs due to enforcement of all applicable ordinances and/or 
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laws in the repair and replacement of damaged and undamaged portions of the 
property, and reasonable costs for the Architect’s and engineering services and 
expenses required as a result of any insured loss upon the Work and Project, 
including completed Work and Work in progress, to the full insurable value thereof.

13.1.6Pollution Liability Insurance

13.1.6.1 Contractor shall procure and maintain Pollution Liability Insurance in a 
form at least as broad as ISO Form CG 2415 that shall protect Contractor, 
District, State, Construction Manager(s), Project Inspector(s), and Architect(s) 
from all claims for bodily injury, property damage, including natural resource 
damage, cleanup costs, removal, storage, disposal, and/or use of the pollutant 
arising from operations under this Contract, and defense, including costs and 
expenses incurred in the investigation, defense, or settlement of claims, or 
Contractor shall procure and maintain these coverages separately.  Coverage 
shall apply to sudden and/or gradual pollution conditions resulting from the 
escape or release of smoke, vapors, fumes, acids, alkalis, toxic chemicals, 
liquids, or gases, natural gas, waste materials, or other irritants, contaminants, 
or pollutants, including asbestos.  

13.1.6.2 Contractor warrants that any retroactive date applicable to coverage 
under the policy shall predate the effective date of the Contract and that 
continuous coverage will be maintained or an extended reporting or discovery 
period will be exercised for a period of three (3) years, beginning from the time 
that the Work under the Contract is completed.

13.1.6.3 If the services involve lead-based paint or asbestos identification/ 
remediation, Contractor’s Pollution Liability policy shall not contain lead-based 
paint or asbestos exclusions. If the services involve mold identification/ 
remediation, Contractor’s Pollution Liability policy shall not contain a mold 
exclusion, and the definition of Pollution shall include microbial matter, including 
mold.

13.1.6.4 If Contractor is responsible for removing any pollutants from a site, 
then Contractor shall ensure that Any Auto, including owned, non-owned, and 
hired, is included within the above policies and at the required limits, to cover its 
automobile exposure from transporting the pollutants from the site to an 
approved disposal site.  This coverage shall include the Motor Carrier Act 
Endorsement, MCS 90.

13.1.7 Proof of Insurance and Other Requirements: Endorsements and 
Certificates

13.1.7.1 Contractor shall not commence Work nor shall it allow any 
Subcontractor to commence Work under this Contract, until Contractor and its 
Subcontractor(s) have procured all required insurance and Contractor has 
delivered in duplicate to the District complete endorsements (or entire insurance 
policies) and certificates indicating the required coverages have been obtained, 
and the District has approved these documents.

13.1.7.2 Endorsements, certificates, and insurance policies shall include the 
following:
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13.1.7.2.1 A clause stating the following, or other language acceptable to 
the District:

“This policy shall not be canceled until written notice to District, Architect, and
Construction Manager stating date of the cancellation by the insurance 
carrier.  Date of cancellation may not be less than thirty (30) days after date 
of mailing notice.”

13.1.7.2.2 Language stating in particular those insured, extent of 
insurance, location and operation to which insurance applies, expiration date, 
to whom cancellation and reduction notice will be sent, and length of notice 
period.

13.1.7.2.3 All endorsements, certificates and insurance policies shall state 
that District, its trustees, employees and agents, the State of California, 
Construction Manager(s), Program Manager(s), Inspector(s) and Architect(s) 
are named additional insureds under all policies except Workers’ 
Compensation Insurance and Employers’ Liability Insurance. General liability 
coverage can be provided in the form of an endorsement to the Contractor’s 
insurance (at least as broad as ISO Form CG 20 10, CG 11 85 or both CG 20 
10, CG 20 26, CG 20 33, or CG 20 38; and CG 20 37 forms if later revisions 
used).

13.1.7.2.4 All endorsements shall waive any right to subrogation against 
any of the named additional insureds.

13.1.7.2.5 Contractor’s and Subcontractors’ insurance coverage at least as
broad as ISO CG 20 01 04 13 shall be primary and non-contributory to any 
insurance or self-insurance maintained by District, its trustees, employees 
and/or agents, the State of California, Construction Manager(s), Program 
Manager(s), Inspector(s), and/or Architect(s). This requirement shall also 
apply to any Excess liability policies.

13.1.7.2.6 Contractor’s insurance limit shall apply separately to each 
insured against whom a claim is made or suit is brought.

13.1.7.3 No policy shall be amended, canceled or modified, and the coverage 
amounts shall not be reduced, until Contractor or Contractor’s broker has 
provided written notice to District, Architect(s), and Construction Manager(s) 
stating date of the amendment, modification, cancellation or reduction, and a 
description of the change.  Date of amendment, modification, cancellation or 
reduction may not be less than thirty (30) days after date of mailing notice.

13.1.7.4 Insurance written on a “claims made” basis shall be retroactive to a 
date that coincides with or precedes Contractor’s commencement of Work, 
including subsequent policies purchased as renewals or replacements.  Said 
policy is to be renewed by the Contractor and all Subcontractors for a period of 
five (5) years following completion of the Work or termination of this Agreement. 
Such insurance must have the same coverage and limits as the policy that was in
effect during the term of this Agreement and will cover the Contractor and all 
Subcontractors for all claims made. If coverage is cancelled or non-renewed, and 
not replaced with another claims-made policy from with a retroactive date prior 
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to the effective date of this Agreement, or the start of Work date, the Contractor 
must purchase extended reporting period coverage for a minimum of five (5) 
years after completion of contract work.  A copy of the claims reporting 
requirements must be submitted to the District for review.

13.1.7.5 Contractor’s and Subcontractors’ insurance policy(s) shall be primary
and non-contributory to any insurance or self-insurance maintained by District, its
Board Members, employees and/or agents, the State of California, Construction
Manager(s), Program Manager(s), Inspector(s), and/or Architect(s).  

13.1.7.6 Unless otherwise stated in the Special Conditions, all of Contractor’s 
insurance shall be with insurance companies with an A.M. Best rating of no less 
than A: VII.

13.1.7.7 The insurance requirements set forth herein shall in no way limit the 
Contractor’s liability arising out of or relating to the performance of the Work or 
related activities.

13.1.7.8 Failure of Contractor and/or its Subcontractor(s) to comply with the 
insurance requirements herein shall be deemed a material breach of the 
Contract.

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY]

13.1.8Insurance Policy Limits

13.1.8.1 Unless different limits are indicated in the Special Conditions, the limits
of insurance shall not be less than the following amounts:

Commercial 
General Liability

Product Liability and 
Completed Operations, Fire 
Damage Liability – Split Limit

$1,000,000 per 
occurrence; 
$2,000,000 aggregate

Automobile 
Liability 

Any Auto – Combined Single 
Limit

$1,000,000

Workers’ 
Compensation

Statutory limits 
pursuant to State law

Employers’ 
Liability

$1,000,000 per 
accident for bodily 
injury or disease

Builder’s Risk 
(Course of 
Construction)

Full replacement value
for scope of Work 

Pollution Liability $1,000,000 per claim;
$2,000,000 aggregate
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13.1.8.2 If Contractor normally carries insurance in an amount greater than the
minimum amounts required by District, that greater amount shall become the 
minimum required amount of insurance for purposes of the Contract. Therefore, 
Contractor hereby acknowledges and agrees that all insurance carried by it shall 
be deemed liability coverage for all actions it performs in connection with the 
Contract.

13.2 Contract Security - Bonds

13.2.1Contractor shall furnish two surety bonds issued by a California admitted 
surety insurer as follows:

13.2.1.1 Performance Bond:  A bond in an amount at least equal to one 
hundred percent (100%) of Contract Price as security for faithful performance of 
this Contract.

13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred 
percent (100%) of the Contract Price as security for payment of persons 
performing labor and/or furnishing materials in connection with this Contract.

13.2.2Cost of bonds shall be included in the Bid and Contract Price.

13.2.3All bonds related to this Project shall be in the forms set forth in these 
Contract Documents and shall comply with all requirements of the Contract 
Documents, including, without limitation, the bond forms.

14. WARRANTY/GUARANTEE/INDEMNITY

14.1 Warranty/Guarantee

14.1.1The Contractor shall obtain and preserve for the benefit of the District, 
manufacturer’s warranties on materials, fixtures, and equipment incorporated into 
the Work.

14.1.2In addition to guarantees required elsewhere, Contractor shall, and hereby 
does guarantee and warrant all Work furnished on the job against all defects for a 
period of ONE (1) year after the later of the following dates, unless a longer period 
is provided for in the Contract Documents:

14.1.2.1 The acceptance by the District’s governing board of the Work, subject 
to these General Conditions, or

14.1.2.2 The date that commissioning for the Project, if any, was completed.

At the District’s sole option, Contractor shall repair or replace any and all of that 
Work, together with any other Work that may be displaced in so doing, that may 
prove defective in workmanship and/or materials within a ONE (1) year period from 
date of completion as defined above, unless a longer period is provided for in the 
Contract Documents, without expense whatsoever to District.  In the event of failure 
of Contractor and/or Surety to commence and pursue with diligence said 
replacements or repairs within ten (10) days after being notified in writing, 
Contractor and Surety hereby acknowledge and agree that District is authorized to 
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proceed to have defects repaired and made good at expense of Contractor and/or 
Surety who hereby agree to pay costs and charges therefore immediately on 
demand.

14.1.3If, in the opinion of District, defective work creates a dangerous condition or 
requires immediate correction or attention to prevent further loss to District or to 
prevent interruption of District operations, District will attempt to give the notice 
required above.  If Contractor or Surety cannot be contacted or neither complies with
District's request for correction within a reasonable time as determined by District, 
District may, notwithstanding the above provision, proceed to make any and all 
corrections and/or provide attentions the District believes are necessary.  The costs 
of correction or attention shall be charged against Contractor and Surety of the 
guarantees provided in this Article or elsewhere in this Contract.

14.1.4The above provisions do not in any way limit the guarantees on any items for 
which a longer guarantee is specified or on any items for which a manufacturer gives
a guarantee for a longer period.  Contractor shall furnish to District all appropriate 
guarantee or warranty certificates as indicated in the Specifications or upon request 
by District.

14.1.5Nothing herein shall limit any other rights or remedies available to District.

14.2 Indemnity and Defense

14.2.1To the furthest extent permitted by California law, the Contractor shall 
indemnify, keep and hold harmless the District, the Architect(s), and the 
Construction Manager(s), their respective consultants, separate contractors, board 
members, officers, representatives, agents, and employees, in both individual and 
official capacities (“Indemnitees”), against all suits, claims, injury, damages, losses, 
and expenses (“Claims”), including but not limited to attorney’s fees, caused by, 
arising out of, resulting from, or incidental to the performance of the Work under this
Contract by the Contractor, its Subcontractors, vendors, or suppliers.  However, the 
Contractor’s indemnification and hold harmless obligation shall be reduced by the 
proportion of the Indemnitees’ and/or Architect’s liability to the extent the Claim(s) 
is/are caused by the active negligence or willful misconduct of the Indemnitees, 
and/or defects in design furnished by the Architect, as found by a court or arbitrator 
of competent jurisdiction.   This indemnification and hold harmless obligation of the 
Contractor shall not be construed to negate, abridge, or otherwise reduce any right 
or obligation of indemnity that would otherwise exist or arise as to any Indemnitee 
or other person described herein.  This indemnification and hold harmless obligation 
includes, but is not limited to, any failure or alleged failure by Contractor to comply 
with any provision of law, any failure or alleged failure to timely and properly fulfill 
all of its obligations under the Contract Documents in strict accordance with their 
terms, and without limitation, any failure or alleged failure of Contractor’s obligations
regarding any stop payment notice actions or liens, including Civil Wage and Penalty 
Assessments and/or Orders by the DIR.  

14.2.2To the furthest extent permitted by California law, Contractor shall also 
defend Indemnitees, at its own expense, including but not limited to attorneys’ fees 
and costs, against all Claims caused by, arising out of, resulting from, or incidental to
the performance of the Work under this Contract by the Contractor, its 
Subcontractors, vendors, or suppliers.  However, without impacting Contractor’s 
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obligation to provide an immediate and ongoing defense of Indemnitees, the 
Contractor’s defense obligation shall be retroactively reduced by the proportion of 
the Indemnitees’ and/or Architect’s liability to the extent caused by the active 
negligence or willful misconduct of the Indemnitees, and/or defects in design 
furnished by the Architect, as found by a court or arbitrator of competent 
jurisdiction.  The District shall have the right to accept or reject any legal 
representation that Contractor proposes to defend the Indemnitees.  If a conflict-of-
interest bars joint representation of Contractor and Indemnitees, District shall have 
the right to select its own counsel, subject to Contractor’s reasonable right of 
rejection.  If any Indemnitee provides its own defense due to failure to timely 
respond to tender of defense, rejection of tender of defense, or conflict of interest of 
proposed counsel, Contractor shall reimburse such Indemnitee for any expenditures. 
Even if the Contractor assumes the defense of the District with acceptable counsel, 
the District, at its sole option, may participate in the defense, at its own expense, 
with counsel of its own choice without relieving the Contractor of any of its 
obligations hereunder.  Contractor’s defense obligation shall not be construed to 
negate, abridge, or otherwise reduce any right or obligation of defense that would 
otherwise exist as to any Indemnitee or other person described herein.  Contractor’s 
defense obligation includes, but is not limited to, any failure or alleged failure by 
Contractor to comply with any provision of law, any failure or alleged failure to 
timely and properly fulfill all of its obligations under the Contract Documents in strict 
accordance with their terms, and without limitation, any failure or alleged failure of 
Contractor’s obligations regarding any stop payment notice actions or liens, including
Civil Wage and Penalty Assessments and/or Orders by the DIR.  The Contractor shall 
give prompt notice to the District in the event of any Claim(s).    

14.2.3Without limitation of the provisions herein, if the Contractor’s obligation to 
indemnify and hold harmless the Indemnitees or its obligation to defend Indemnitees
as provided herein shall be determined to be void or unenforceable, in whole or in 
part, it is the intention of the parties that these circumstances shall not otherwise 
affect the validity or enforceability of the Contractor’s agreement to indemnify, 
defend, and hold harmless the rest of the Indemnitees, as provided herein.  Further, 
the Contractor shall be and remain fully liable on its agreements and obligations 
herein to the fullest extent permitted by law.

14.2.4Pursuant to Public Contract Code section 9201, the District shall provide 
timely notification to Contractor of the receipt of any third-party Claim relating to 
this Contract.  The District shall be entitled to recover its reasonable costs incurred in
providing said notification.

14.2.5In any and all Claims against any of the Indemnitees by any employee of the 
Contractor, any Subcontractor, anyone directly or indirectly employed by any of 
them or anyone for whose acts any of them may be liable, the Contractor’s 
indemnification obligation herein shall not be limited in any way by any limitation on 
the amount or type of damages, compensation, or benefits payable by or for the 
Contractor or any Subcontractor under workers’ compensation acts, disability benefit
acts, or other employee benefit acts.

14.2.6The District may retain so much of the moneys due the Contractor as shall be 
considered necessary, until disposition of any such Claims or until the District, 
Architect(s) and Construction Manager(s) have received written agreement from the 
Contractor that they will unconditionally defend the District, Architect(s) and 
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Construction Manager(s), their respective officers, agents and employees, and pay 
any damages due by reason of settlement or judgment.

14.2.7The Contractor’s defense and indemnification obligations hereunder shall 
survive the completion of Work, the warranty/guarantee period, and the termination 
of the Contract.

15. TIME

15.1 Notice to Proceed

15.1.1District may issue a Notice to Proceed within ninety (90) days from the date 
of the Notice of Award.  Once Contractor has received the Notice to Proceed, 
Contractor shall complete the Work within the period of time indicated in the 
Contract Documents.

15.1.2In the event that the District desires to postpone issuing the Notice to 
Proceed beyond ninety (90) days from the date of the Notice of Award, it is expressly
understood that with reasonable notice to the Contractor, the District may postpone 
issuing the Notice to Proceed.  It is further expressly understood by Contractor that 
Contractor shall not be entitled to any claim of additional compensation as a result of
the postponement of the issuance of the Notice to Proceed.

15.1.3If the Contractor believes that a postponement of issuance of the Notice to 
Proceed will cause a hardship to Contractor, Contractor may terminate the Contract. 
Contractor’s termination due to a postponement shall be by written notice to District 
within ten (10) days after receipt by Contractor of District's notice of postponement. 
It is further understood by Contractor that in the event that Contractor terminates 
the Contract as a result of postponement by the District, the District shall only be 
obligated to pay Contractor for the Work that Contractor had performed at the time 
of notification of postponement.  Should Contractor terminate the Contract as a 
result of a notice of postponement, District shall have the authority to award the 
Contract to the next lowest responsive responsible bidder.

15.2 Computation of Time / Adverse Weather

15.2.1The Contractor will only be allowed a time extension for Adverse Weather 
conditions if requested by Contractor in compliance with the time extension request 
procedures and only if all of the following conditions are met:

15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein;

15.2.1.2 Contractor can verify that the Adverse Weather caused delays in 
excess of five (5) hours of the indicated labor required to complete the scheduled
tasks of Work on the day affected by the Adverse Weather;

15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather;

15.2.1.4 Said delay adversely affects the critical path in the Construction 
Schedule; and

15.2.1.5 Exceeds twelve (12) days of delay per year.

Alum Rock School District 
Bid 2425-Bonds 10, Project #17 Ocala STEAM Academy Parking Lot Paving 

Page 125



ALUM ROCK UNION SCHOOL DISTRICT GENERAL CONDITIONS
DOCUMENT 00 72 13 -44

15.2.2If the aforementioned conditions are met, a non-compensable day-for-day 
extension will only be allowed for those days in excess of those indicated herein.

15.2.3The Contractor shall work seven (7) days per week, if necessary, irrespective 
of inclement weather, to maintain access and the Construction Schedule, and to 
protect the Work under construction from the effects of Adverse Weather, all at no 
further cost to the District.

15.2.4The Contract Time has been determined with consideration given to the 
average climate weather conditions prevailing in the County in which the Project is 
located.

15.3 Hours of Work

15.3.1Sufficient Forces

Contractor and Subcontractors shall continuously furnish sufficient and competent 
work forces with the required levels of familiarity with the Project and skill, training 
and experience to ensure the prosecution of the Work in accordance with the 
Construction Schedule.

15.3.2Performance During Working Hours

Work shall be performed during regular working hours as permitted by the 
appropriate governmental agency except that in the event of an emergency, or when
required to complete the Work in accordance with job progress, Work may be 
performed outside of regular working hours with the advance written consent of the 
District and approval of any required governmental agencies.

15.3.3No Work during State Testing

Contractor shall, at no additional cost to the District and at the District’s request, 
coordinate its Work to not disturb District students including, without limitation, not 
performing any Work when students at the Site are taking State or Federally-
required tests.  The District or District’s Representative will provide Contractor with a
schedule of test dates concurrent with the District’s issuance of the Notice to 
Proceed, or as soon as test dates are made available to the District.

15.4 Progress and Completion

15.4.1Time of the Essence

Time limits stated in the Contract Documents are of the essence to the Contract.  By 
executing the Agreement, the Contractor confirms that the Contract Time is a 
reasonable period for performing the Work.

15.4.2No Commencement Without Insurance or Bonds

The Contractor shall not commence operations on the Project or elsewhere prior to 
the effective date of insurance and bonds.  The date of commencement of the Work 
shall not be changed by the effective date of such insurance or bonds.  If Contractor 
commences Work without insurance and bonds, all Work is performed at Contractor’s
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peril and shall not be compensable until and unless Contractor secures bonds and 
insurance pursuant to the terms of the Contract Documents and subject to District 
claim for damages.

15.5 Schedule

Contractor shall provide to District, Construction Manager, and Architect a schedule in 
conformance with the Contract Documents and as required in the Notice to Proceed and 
the Contractor’s Submittals and Schedules section of these General Conditions.

15.6 Expeditious Completion

The Contractor shall proceed expeditiously with adequate forces and shall achieve 
Completion within the Contract Time.

16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES

16.1 Liquidated Damages

Contractor and District hereby agree that the exact amount of damages for failure to 
complete the Work within the time specified is extremely difficult or impossible to 
determine.  If the Work is not completed within the time specified in the Contract 
Documents, it is understood that the District will suffer damage.  It being impractical 
and unfeasible to determine the amount of actual damage, it is agreed the Contractor 
shall pay to District as fixed and liquidated damages, and not as a penalty, the amount 
set forth in the Agreement for each calendar day of delay in completion.  Contractor and
its Surety shall be liable for the amount thereof pursuant to Government Code section 
53069.85.

16.2 Excusable Delay

16.2.1Contractor shall not be charged for liquidated damages because of any delays
in completion of the Work which are not the fault of Contractor or its Subcontractors,
including adverse weather delays, strikes, acts of God as defined in Public Contract 
Code section 7105, acts of enemy, epidemics, and quarantine restrictions.  
Contractor shall, within five (5) calendar days of beginning of any delay, including a 
Force Majeure event, notify District in writing of causes of delay including 
documentation and facts explaining the delay and the direct correlation between the 
cause and effect (“Notice of Delay”).  District shall review the facts and extent of any
delay and shall grant extension(s) of time for completing Work when, in its 
judgment, the findings of fact justify an extension.  Extension(s) of time shall apply 
only to that portion of Work affected by delay and shall not apply to other portions of
Work not so affected.  An extension of time may only be granted if Contractor has 
timely submitted the Construction Schedule as required herein.

16.2.2Contractor’s Notice of Delay and request for a time extension pursuant to 
subparagraph 16.2 is a condition precedent to Contractor’s submittal of and/or 
entitlement to a claim pursuant to Article 25 of these Construction Provisions. 
Contractor shall notify the District pursuant to the Claims Process provisions in these 
General Conditions of any anticipated delay and its cause.  Following submission of a 
claim, the District may determine whether the delay is to be considered avoidable or 
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unavoidable, how long it continues, and to what extent the prosecution and 
completion of the Work might be delayed thereby.

16.2.3In the event the Contractor requests an extension of Contract Time for 
unavoidable delay, such request shall be submitted in accordance with the provisions
in the Contract Documents governing changes in Work.  When requesting time, 
requests must be submitted with full justification and documentation.  If the 
Contractor fails to submit justification, it waives its right to a time extension at a 
later date.  Such justification must be based on the official Construction Schedule as 
updated at the time of occurrence of the delay or execution of Work related to any 
changes to the Scope of Work.  Any claim for delay must include the following 
information as support, without limitation:

16.2.3.1 The duration of the activity relating to the changes in the Work and 
the resources (manpower, equipment, material, etc.) required to perform the 
activities within the stated duration.

16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes 
and/or delay showing the activity/activities in the Construction Schedule that are 
affected by the change and/or delay.  In particular, Contractor must show an 
actual impact to the schedule, after making a good faith effort to mitigate the 
delay by rescheduling the work, by providing an analysis of the schedule (“Time 
Impact Analysis”).  Such Time Impact Analysis shall describe in detail the cause 
and effect of the delay and the impact on the critical dates in the Project schedule
and main sequence of schedule activities to enable District to evaluate the impact
of changed Work to the scheduled critical path. (This information must be 
provided for any portion of any delay of seven (7) days or more.) The Contractor 
shall be responsible for all costs associated with the preparation of Time Impact 
Analyses.

16.2.4A recovery schedule must be submitted within twenty (20) calendar days of 
written notification to the District of causes of delay to recover the lost time within 
seven (7) calendar days. As part of this submittal, the Contractor shall provide a 
written narrative for each revision made to recapture the lost time. If the revisions 
include sequence changes, the Contractor shall provide a schedule diagram 
comparing the original sequence to the revised sequence of work.  The revisions 
shall not be incorporated into any schedule update until the revisions have been 
reviewed by District.  At District’s discretion, the Contractor can be required to 
provide Subcontractor certifications for revisions affecting said Subcontractors.

16.2.5Contractor must comply with requirements in subsection 16.2 for a Notice of 
Delay and supporting justification notwithstanding if Contractor contends the specific
delay period is unknown and continuing. When submitting a Notice of Delay and 
supporting justification, Contractor must provide an estimated delay duration to 
critical path activities at the time the Notice of Delay and supporting justification is 
required to be submitted. Failure of the Contractor to perform in accordance with the
current schedule update shall not be excused by submittal of a Notice of Delay.  If 
Contractor contends the delaying event(s) are continuing, Contractor must update 
monthly the estimated delay period with supporting justification. 

16.2.6 Contractor’s failure to timely submit a written Notice of Delay and/or provide 
the justification required in subparagraph 16.2 shall constitute Contractor’s waiver of
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any right to later submit a Proposed Change Order or pursue a Claim on the 
circumstances giving rise to the request, or to later pursue any additional money or 
time extensions in any manner related to that issue, regardless of the merits 
because the Contractor will not have satisfied a condition precedent or exhausted 
administrative remedies required to show entitlement to a Contract Time 
adjustment. Contractor acknowledges that these written notices and justification 
requirements are critically important to District’s Work, Project management, and 
evaluating potential options and alternatives to implement mitigation efforts to 
reduce or eliminate additional Project costs and delays.

16.3 No Additional Compensation for Delays Within Contractor’s Control

16.3.1Contractor is aware that governmental agencies, including, without limitation,
the Division of the State Architect, the Department of General Services, gas 
companies, electrical utility companies, water districts, and other agencies may have
to approve Contractor-prepared drawings or approve a proposed installation.  
Accordingly, Contractor shall include in its bid, time for possible review of its 
drawings and for reasonable delays and damages that may be caused by such 
agencies.  Thus, Contractor is not entitled to make a claim for damages or delays 
arising from the review of Contractor’s drawings.

16.3.2Contractor shall only be entitled to compensation for delay when all of the 
following conditions are met:

16.3.2.1 The District is responsible for the delay;

16.3.2.2 The delay is unreasonable under the circumstances involved;

16.3.2.3 The delay was not within the contemplation of the District and 
Contractor; 

16.3.2.4 The delay could not have been avoided or mitigated by Contractor’s 
reasonable diligence; and

16.3.2.5 Contractor timely complies with the claims procedure of the Contract 
Documents.

16.3.3Where an event for which District is responsible impacts the projected 
Completion Date, the Contractor shall provide a written mitigation plan, including a 
schedule diagram, which explains how (e.g., increase crew size, overtime, etc.) the 
impact can be mitigated. The Contractor shall also include a detailed cost breakdown
of the labor, equipment, and material the Contractor would expend to mitigate 
District-caused time impact. The Contractor shall submit its mitigation plan to District
within fourteen (14) calendar days from the date of discovery of the impact.  The 
Contractor is responsible for the cost to prepare the mitigation plan.

16.3.4Where a change in the Work extends the Contract Time, Contractor may 
request and recover additional, actual direct costs, provided that Contractor can 
demonstrate such additional costs are:

16.3.4.1 Actually incurred performing the Work;
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16.3.4.2 Not compensated by the Markup allowed; and

16.3.4.3 Directly result from the extended Contract Time.

16.3.5Contractor shall comply with all required procedures, documentation and time
requirements in the Contract Documents.  Contractor may not seek or recover such 
costs using formulas (e.g. Eichleay, labor factors).  No time will be granted under 
this Contract for cumulative effect of changes.

16.4 Force Majeure

“Force Majeure” means any event or circumstance unknown at the time of contracting 
that is beyond the parties’ control and makes performance of the contract impractical or 
impossible.  The Party seeking to have its performance obligation(s) excused must 
demonstrate that there was such an insuperable interference occurring without the 
party’s intervention as could not have been prevented by the exercise of prudence, 
diligence, and care, by providing prompt notice to the other Party, including full 
particulars of such event, of its inability to perform its obligations due to such event, 
following commencement of the claiming Party’s inability to so perform its obligations.  
To the extent satisfying these conditions, Force Majeure events include the following:  
acts of God, war, civil unrest, epidemic, fire, smoke, volcanic eruption, earthquake, 
strike, unusually severe weather, flood, or shortage of transportation facilities, lock out, 
or commandeering of materials, product, plant, or facilities by the government.  Force 
Majeure shall not be based on a Party’s financial inability to perform under this 
Agreement unless there exists extreme and unreasonable difficulty, expense, injury, or 
loss involved.  Costs imposed by the government on sales or importation of goods or 
materials including, without limitation, tariffs or taxes, are not Force Majeure.  A Force 
Majeure event does not include an act of negligence or intentional wrongdoing by a 

Party.  Any Party claiming a Force Majeure event shall use reasonable diligence to 
remove the condition that prevents performance and shall not be entitled to suspend 
performance of its obligations in any greater scope or for any longer duration than is 
required by the Force Majeure event. Each Party shall use its best efforts to mitigate the 
effects of such Force Majeure event, remedy its inability to perform, and resume full 
performance of its obligations hereunder. No obligation that arose before the Force 
Majeure event that could and should have been fully performed before such Force 
Majeure event is excused as a result of such Force Majeure event.

16.5 Float or Slack in the Schedule

Float or slack is the amount of time between the early start date and the late start date, 
or the early finish date and the late finish date, of any of the activities in the schedule.  
Float or slack is not for the exclusive use of or benefit of either the District or the 
Contractor, but its use shall be determined solely by the District.

17. CHANGES IN THE WORK

17.1 No Changes Without Authorization

17.1.1There shall be no change whatsoever in the Drawings, Specifications, or in 
the Work without an executed Change Order or a written Construction Change 
Directive authorized by the District as herein provided.  District shall not be liable for
the cost of any extra work or any substitutions, changes, additions, omissions, or 
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deviations from the Drawings and Specifications unless the District's governing board
has authorized the same and the cost thereof has been approved in writing by 
Change Order or Construction Change Directive in advance of the changed Work 
being performed.  No extension of time for performance of the Work shall be allowed
hereunder unless claim for such extension is made at the time changes in the Work 
are ordered, and such time duly adjusted and approved in writing in the Change 
Order or Construction Change Directive.  Contractor shall be responsible for any 
costs incurred by the District for professional services and DSA fees and/or delay to 
the Project Schedule, if any, for DSA to review any request for changes to the DSA 
approved plans and specifications for the convenience of the Contractor and/or to 
accommodate the Contractor’s means and methods.  The provisions of the Contract 
Documents shall apply to all such changes, additions, and omissions with the same 
effect as if originally embodied in the Drawings and Specifications.

17.1.2Contractor shall perform immediately all work that has been authorized by a 
fully executed Change Order or Construction Change Directive.  Contractor shall be 
fully responsible for any and all delays and/or expenses caused by Contractor's 
failure to expeditiously perform this Work.

17.1.3Should any Change Order result in an increase in the Contract Price or extend
the Contract Time, the cost of or length of extension in that Change Order shall be 
agreed to, in writing, by the District in advance of the Work by Contractor and shall 
be subject to the monetary limitations set forth in Public Contract Code section 
20118.4.  In the event that Contractor proceeds with any change in Work without a 
Change Order executed by the District or Construction Change Directive, Contractor 
waives any claim of additional compensation or time for that additional work. Under 
no circumstances shall Contractor be entitled to any claim of additional compensation
or time not expressly requested by Contractor in a Proposed Change Order or 
approved by District in an executed Change Order. 

17.1.4A Change Order or Construction Change Directive will become effective when 
approved by the Board, notwithstanding that Contractor has not signed it.  A Change
Order or Construction Change Directive will become effective without Contractor’s 
signature provided District indicates it as a “Unilateral Change Order”.  Any dispute 
as to the adjustment in the Contract Price or Contract Time, if any, of the Unilateral 
Change Order shall be resolved pursuant to the Payments and Claims Process 
provisions herein.

17.1.5Contractor understands, acknowledges, and agrees that the reason for 
District authorization is so that District may have an opportunity to analyze the Work
and decide whether the District shall proceed with the Change Order or alter the 
Project so that a change in Work becomes unnecessary.

17.2 Architect Authority

The Architect will have authority to order minor changes in the Work not involving any 
adjustment in the Contract Price, or an extension of the Contract Time, or a change that 
is inconsistent with the intent of the Contract Documents.  These changes shall be 
effected by written Change Order, Construction Change Directive, by Architect’s 
response(s) to RFI(s), or by Architect’s Supplemental Instructions (“ASI”).
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17.3 Price Request

17.3.1Definition of Price Request

A Price Request is a written request prepared by the Architect requesting the 
Contractor to submit to the District and the Architect an estimate of the effect of a 
proposed change in the Work on the Contract Price and the Contract Time.

17.3.2Scope of Price Request

A Price Request shall contain adequate information, including any necessary 
Drawings and Specifications, to enable Contractor to provide the cost breakdowns 
required herein.  The Contractor shall not be entitled to any additional compensation 
for preparing a response to a Price Request, whether ultimately accepted or not.

17.4 Change Orders

17.4.1A Change Order is a written instrument prepared and issued by the District 
and/or the Architect and signed by the District (as authorized by the District's 
Governing Board), the Contractor, the Architect, and approved by the Project 
Inspector (if necessary) and DSA (if necessary), stating their agreement regarding 
all of the following:

17.4.1.1 A description of a change in the Work;

17.4.1.2 The amount of the adjustment in the Contract Price, if any; and

17.4.1.3 The extent of the adjustment in the Contract Time, if any.

17.5 Proposed Change Order

17.5.1Definition of Proposed Change Order

A Proposed Change Order (“PCO”) is a written request prepared by the Contractor 
requesting that the District and the Architect issue a Change Order based upon a 
proposed change to the Work.

17.5.2Changes in Contract Price

A PCO shall include breakdowns and backup documentation pursuant to the revisions
herein and sufficient, in the District’s judgment, to validate any change in Contract 
Price.  In no case shall Contractor or any of its Subcontractors be permitted to 
reserve rights for additional compensation for Change Order Work.

17.5.3Changes in Time

A PCO shall also include any changes in time required to complete the Project.  Any 
additional time requested shall not be the number of days to make the proposed 
change but must be based upon the impact to the Construction Schedule as defined 
in the Contract Documents.  The Contractor shall justify the proposed change in time
by submittal of a schedule analysis that accurately shows the impact of the change 
on the critical path of the Construction Schedule (“Time Impact Analysis”).  If 
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Contractor fails to request a time extension in a PCO, including the Time Impact 
Analysis, then the Contractor is thereafter precluded from requesting, and waives 
any right to request, additional time and/or claim a delay.  In no case shall 
Contractor or any of its Subcontractors be permitted to reserve rights for additional 
time for Change Order Work. A PCO that leaves the amount of time requested blank,
or states that such time requested is “to be determined”, is not permitted and shall 
also constitute a waiver of any right to request additional time and/or claim a delay. 

17.5.4Allowances

If there is an Allowance, then Contractor shall not bill for or be due any portion of an 
Allowance unless the District has identified specific work, Contractor has submitted a 
price for that work or the District has proposed a price for that work, the District has 
accepted the cost for that work, and the District has executed an Allowance 
Expenditure Directive incorporating that work. If Allowance was included in Contract 
Price before mark-up (“above the line”), Allowance Expenditure Directives shall be 
based on Contractor’s costs, without overhead and profit, for products, delivery, 
installation, labor, insurance, payroll, taxes, bonding and equipment rental will be 
included in Allowance Expenditure Directive authorizing expenditure of funds from 
the Allowance. No overhead and profit shall be added to the Allowance Expenditure 
Directive unless Allowance was included in the Contract Price after mark-up (“below 
the line”). Allowance will only be treated as “below the line” if shown in the Bid 
Documents and the Bid Documents are escrowed.

Any unused portion of the Allowance, and related mark-up if Allowance was included 
above the line, will revert to the District documented by a deductive Change Order. 
Contractor authorizes the District to execute a unilateral deductive Change Order at 
or near the end of the Project for all or any portion of the Allowance not allocated.

17.5.5Unknown and/or Unforeseen Conditions

Separate from what is provided in the Allowance, if Contractor requests an increase 
in Contract Price and/or Contract Time that is based at least partially on Contractor’s 
assertion that Contractor has encountered unknown and/or unforeseen condition(s) 
on the Project, then Contractor shall base the PCO on provable information that, 
beyond a reasonable doubt and to the District’s satisfaction, demonstrates that the 
unknown and/or unforeseen condition(s) were actually unknown and/or unforeseen 
and that the condition(s) were reasonably unknown and/or unforeseen.  If not, the 
District shall deny the PCO as unsubstantiated, and the Contractor shall complete the
Project without any increase in Contract Price and/or Contract Time based on that 
PCO.

17.5.6Time to Submit Proposed Change Order

Contractor shall submit its PCO, using Document 00 63 57 (Proposed Change Order 
Form), within five (5) working days of the date Contractor discovers, or reasonably 
should have discovered, the circumstances giving rise to the PCO, unless additional 
time to submit a PCO is granted in writing by the District.  Time is of the essence in 
Contractor’s submission of PCOs so that the District can promptly investigate the 
basis for the PCO.  Accordingly, if Contractor fails to submit its PCO within this 
timeframe, Contractor waives, releases, and discharges any right to assert or claim 
any entitlement to an adjustment of the Contract Price and/or Time based on 
circumstances giving rise to the PCO.
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17.5.7Proposed Change Order Certification

In submitting a PCO, Contractor certifies and affirms that the cost and/or time 
request is submitted in good faith, that the cost and/or time request is accurate and 
in accordance with the provisions of the Contract Documents, and the Contractor 
submits the cost and/or request for extension of time recognizing the significant civil 
penalties and treble damages which follow from making a false claim or presenting a 
false claim under Government Code section 12650 et seq.

It is expressly understood that the value of the extra Work or changes expressly 
includes any and all of the Contractor’s costs and expenses, direct and indirect, 
resulting from additional time required on the Project or resulting from delay to the 
Project including, without limitation, cumulative impacts.  Contractor is not entitled 
to separately recover amounts for overhead or other indirect costs.  Any costs, 
expenses, damages, or time extensions not included are deemed waived.

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]
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17.6 Format for Proposed Change Order

17.6.1 The following format shall be used as applicable by the District and the 
Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and 
deductions to the Contract, supported by attached documentation.  Any spaces left 
blank will be deemed no change to cost or time.

WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT

(a) Material (attach suppliers’ invoice or itemized quantity 
and unit cost plus sales tax)

(b) Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each additional
labor burden, for example, payroll taxes, fringe benefits, 
etc.)

(c) Add Equipment (attach suppliers’ invoice)

(d) Subtotal

(e) Add Overhead and Profit for any and all Tiers of 
Subcontractor, the total not to exceed ten percent 
(10%) of Item (d)

(f) Subtotal

(g) Add General Conditions Cost (if Time is Compensable)
(attach supporting documentation)

(h) Subtotal

(i) Add Overhead and Profit for Contractor, not to 
exceed five percent (5%) of Item (h)

(j) Subtotal

(k) Add Bond and Insurance, not to exceed two and one-
half percent (2.5%) of Item (j)

(l) TOTAL

(m) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 
Days

[REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]
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WORK PERFORMED BY CONTRACTOR ADD DEDUCT

(a) Material (attach itemized quantity and unit cost plus 
sales tax)

(b) Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each additional
labor burden, for example, payroll taxes, fringe benefits, 
etc.)

(c) Add Equipment (attach suppliers’ invoice)

(d) Add General Conditions Cost (if Time is Compensable)
(attach supporting documentation)

(e) Subtotal

(f) Add Overhead and Profit for Contractor, not to 
exceed fifteen percent (15%) of Item (e)

(g) Subtotal

(h) Add Bond and Insurance, not to exceed two and one-
half percent (2.5%) of Item (g)

(i) TOTAL

(j) Time (zero unless indicated; “TBD” not permitted) ____ Calendar 
Days

1.1.2 Mandatory Use of Forms. Contractor shall only submit PCOs by completing 
Document 00 63 57 (Proposed Change Order Form). Contractor acknowledges and 
agrees that use of this specific and consistent format is essential to District’s 
evaluation of PCOs. Accordingly, Contractor waives, releases, and discharges any 
right to assert or claim any entitlement to an adjustment of the Contract Price and/or
Time for any purported PCO that does not comply with Document 00 63 57 
(Proposed Change Order Form).

1.1.3 Labor.  Contractor shall be compensated for the costs of labor actually and 
directly utilized in the performance of the Work.  Such labor costs shall be the actual 
cost, use of any formulas (e.g. labor factors) is not allowed, not to exceed prevailing 
wage rates established by the bid advertisement date or when the Contract was 
awarded, whichever is applicable, in the locality of the Site and shall be in the labor 
classification(s) necessary for the performance of the Work, fully Burdened.  Labor 
costs shall exclude costs incurred by the Contractor in preparing estimate(s) of the 
costs of the change in the Work, in the maintenance of records relating to the costs 
of the change in the Work, coordination and assembly of materials and information 
relating to the change in the Work or performance thereof, or the supervision and 
other overhead and general conditions costs associated with the change in the Work 
or performance thereof, including but not limited to the cost for the job 
superintendent. If applicable, District will pay Contractor the reasonable costs for 
room and board, supported with appropriate backup documentation, without markup
for profit or overhead as provided by U.S. General Services Administration per diem 
rates for California lodging, meals and incidentals, https://www.gsa.gov/travel/plan-
book/per-diem-rates/per-diem-rates-lookup.
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1.1.4 Materials.  Contractor shall be compensated for the costs of materials 
necessarily and actually used or consumed in connection with the performance of the
change in the Work.  Costs of materials may include reasonable costs of 
transportation from a source closest to the Site of the Work and delivery to the Site. 
If discounts by material suppliers are available for materials necessarily used in the 
performance of the change in the Work, they shall be credited to the District.  If 
materials necessarily used in the performance of the change in the Work are 
obtained from a supplier or source owned in whole or in part by the Contractor, 
compensation therefor shall not exceed the current wholesale price for such 
materials.  If, in the reasonable opinion of the District, the costs asserted by the 
Contractor for materials in connection with any change in the Work are excessive, or 
if the Contractor fails to provide satisfactory evidence of the actual costs of such 
materials from its supplier or vendor of the same, the costs of such materials and the
District’s obligation to pay for the same shall be limited to the then lowest wholesale 
price at which similar materials are available in the quantities required to perform 
the change in the Work.  The District may elect to furnish materials for the change in
the Work, in which event the Contractor shall not be compensated for the costs of 
furnishing such materials or any mark-up thereon.

1.1.5 Equipment.  As a precondition to the District’s duty to pay for Equipment 
rental or loading and transportation, Contractor shall provide satisfactory evidence of
the actual costs of Equipment from the supplier, vendor or rental agency of same.  
Contractor shall be compensated for the actual cost of the necessary and direct use 
of Equipment in the performance of the change in the Work.  Use of such Equipment 
in the performance of the change in the Work shall be compensated in increments of 
fifteen (15) minutes. Rental time for Equipment moved by its own power shall 
include time required to move such Equipment to the site of the Work from the 
nearest available rental source of the same.  If Equipment is not moved to the Site 
by its own power, Contractor will be compensated for the loading and transportation 
costs in lieu of rental time.  The foregoing notwithstanding, neither moving time or 
loading and transportation time shall be allowed if the Equipment is used for 
performance of any portion of the Work other than the change in the Work.  Unless 
prior approval in writing is obtained by the Contractor from the Architect, the Project 
Inspector and the District, no costs or compensation shall be allowed for time while 
Construction Equipment is inoperative, idle or on standby, for any reason.  
Contractor shall not be entitled to an allowance or any other compensation for 
Equipment or tools used in the performance of change in the Work where such 
Equipment or tools have a replacement value of $500.00 or less.  Equipment costs 
claimed by the Contractor in connection with the performance of any Work shall not 
exceed rental rates established by distributors or construction equipment rental 
agencies in the locality of the Site; any costs asserted which exceed such rental rates
shall not be allowed or paid.  Unless otherwise specifically approved in writing by the 
Architect, the Project Inspector and the District, the allowable rate for the use of 
Equipment in connection with the Work shall constitute full compensation to the 
Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary 
attachments, repairs or maintenance of any kind, depreciation, storage, insurance, 
labor (exclusive of labor costs of the Equipment operator), and any and all other 
costs incurred by the Contractor incidental to the use of such Equipment.

1.1.6 General Conditions Cost.  The phrase “General Conditions Cost” shall 
mean, other than expressly limited or excluded herein, the costs of Contractor during
the construction phase, including but not limited to: payroll costs for project 
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manager for Work conducted at the Site, payroll costs for the superintendent and 
full-time general foremen, workers not included as direct labor costs engaged in 
support functions (e.g., loading/unloading, clean-up), costs of offices and temporary 
facilities including office materials, office supplies, office equipment, minor expenses,
utilities, fuel, sanitary facilities and telephone services at the Site, costs of 
consultants not in the direct employ of Contractor or Subcontractors, and fees for 
permits and licenses.

1.1.7 Overhead and Profit.  The phrase “Overhead and Profit” shall include field 
and office supervisors and assistants, watchperson, use of small tools, consumable, 
insurance other than construction bonds and insurance required herein, general 
conditions costs and home office expenses.

1.2Change Order Certification

1.2.1 All Change Orders and PCOs include the following certification by the 
Contractor, either in the form specifically or incorporated by this reference:

1.2.1.1 The undersigned Contractor approves the foregoing as to the changes,
if any, to the Contract Price specified for each item, and as to the extension of 
time allowed, if any, for completion of the entire Work as stated herein, and 
agrees to furnish all labor, materials, and service, and perform all work necessary
to complete any additional work specified for the consideration stated herein.  
Submission of sums which have no basis in fact or which Contractor knows are 
false are at the sole risk of Contractor and may be a violation of the False Claims 
Act set forth under Government Code section 12650 et seq.  It is understood that
the changes herein to the Contract shall only be effective when approved by the 
governing board of the District.

1.2.1.2 It is expressly understood that the value of the extra Work or changes 
expressly includes any and all of the Contractor’s costs and expenses, direct and 
indirect, resulting from additional time required on the Project or resulting from 
delay to the Project including, without limitation, cumulative impacts.  Contractor
is not entitled to separately recover amounts for overhead or other indirect costs.
Any costs, expenses, damages, or time extensions not included are deemed 
waived.

1.2.2 Accord and Satisfaction: Contractor’s execution of any Change Order shall 
constitute a full accord and satisfaction, and release, of all Contractor (and if 
applicable, Subcontractor) claims for additional time, money or other relief arising 
from or relating to the subject matter of the change including, without limitation, 
impacts of all types, cumulative impacts, inefficiency, overtime, delay and any other 
type of claim. 

1.2.3 Mandatory Use of Forms. Contractor shall only submit Change Orders by 
completing Document 00 63 63 (Change Order Form). Contractor acknowledges and 
agrees that use of this specific and consistent format is essential to District’s 
processing of Change Orders. Accordingly, Contractor waives, releases, and 
discharges any right to assert or claim any entitlement to an adjustment of the 
Contract Price and/or Time for any change that does not comply with Document 00 
63 63 (Change Order Form).
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1.3Determination of Change Order Cost

1.3.1 The amount of the increase or decrease in the Contract Price from a Change 
Order, if any, shall be determined in one or more of the following ways as applicable 
to a specific situation and at the District's discretion:

1.3.1.1 District acceptance of a PCO;

1.3.1.2 By unit prices contained in Contractor’s original bid;

1.3.1.3 By agreement between District and Contractor.

1.3.2 Mark-up for overhead and profit and bonds and insurance shall be 
based on the net increase or decrease to the Contract Price; Contractor shall not split
Change Orders to artificially increase markup and/or decrease credit.

1.4Deductive Change Orders

District reserves the right to unilaterally reduce the scope of Work or perform work with 
other forces or its own forces.  All deductive Change Order(s) must be prepared 
pursuant to the provisions herein.  Where a portion of the Work is deleted from the 
Contract, the reasonable value of the deducted work less the value of work performed 
shall be considered the appropriate deduction.  The value submitted on the Schedule of 
Values shall be used to calculate the credit amount unless the bid documentation is 
being held in escrow as part of the Contract Documents.  Unit Prices, if any, may be 
used in District’s discretion in calculating reasonable value. If Contractor offers a 
proposed amount for a deductive Change Order(s), Contractor shall include a minimum 
of five percent (5%) total profit and overhead to be deducted with the amount of the 
work of the Change Order(s).  If Subcontractor work is involved, Subcontractors shall 
also include a minimum of ten percent (10%) profit and overhead to be deducted with 
the amount of its deducted work.  Any deviation from this provision shall not be allowed.

1.5Addition or Deletion of Alternate Bid Item(s)

If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during 
Contractor’s performance of the Work, the District may elect to add or delete any such 
Alternate Bid Item(s) if not included in the Contract at the time of award.  If the District 
elects to add or delete Alternate Bid Item(s) after Contract award, the cost or credit for 
such Alternate Bid Item(s) shall be as set forth in the Bid Form and Proposal unless the 
parties agree to a different price and the Contract Time shall be adjusted by the number 
of days allocated in the Contract Documents.  If days are not allocated in the Contract 
Documents, the Contract Time shall be equitably adjusted.

1.6Discounts, Rebates, and Refunds

For purposes of determining the cost, if any, of any change, addition, or omission to the 
Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of 
surplus materials and equipment shall accrue and be credited to the Contractor, and the 
Contractor shall make provisions so that such discounts, rebates, refunds, and returns 
may be secured, and the amount thereof shall be allowed as a reduction of the 
Contractor’s cost in determining the actual cost of construction for purposes of any 
change, addition, or omission in the Work as provided herein.
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1.7Construction Change Directives

1.7.1 A Construction Change Directive is a written order prepared and issued by the
District, the Construction Manager, and/or the Architect and signed by the District 
and the Architect, directing a change in the Work.  The District may, as provided by 
law, by Construction Change Directive and without invalidating the Contract, order 
changes in the Work consisting of additions, deletions, or other revisions.  The 
adjustment to the Contract Price or Time, if any, is subject to the provisions of this 
section regarding Changes in the Work.  If all or a portion of the Project is being 
funded by funds requiring approval by the State Allocation Board (“SAB”), these 
revisions may be subject to compensation once approval of same is received and 
funded by the SAB, and funds are released by the Office of Public School 
Construction (“OPSC”).  Any dispute as to the adjustment in the Contract Price, if 
any, of the Construction Change Directive or timing of payment shall be resolved 
pursuant to the Payments and Claims Process provisions herein.

1.7.2 The District may issue a Construction Change Directive in the absence of 
agreement on the terms of a Change Order.

1.8Force Account Directives

1.8.1 When work, for which a definite price has not been agreed upon in advance, 
is to be paid for on a force account basis, all direct costs necessarily incurred and 
paid by the Contractor for labor, material, and equipment used in the performance of
that Work, shall be subject to the approval of the District and compensation will be 
determined as set forth herein.

1.8.2 The District will issue a Force Account Directive to proceed with the Work on a
force account basis, and a not-to-exceed budget will be established by the District.

1.8.3 All requirements regarding direct cost for labor, labor burden, material, 
equipment, and markups on direct costs for overhead and profit described in this 
section shall apply to Force Account Directives.  However, the District will only pay 
for actual costs verified in the field by the District or its authorized representative(s) 
on a daily basis.

1.8.4 The Contractor shall be responsible for all cost related to the administration of
Force Account Directive.  The markup for overhead and profit for Contractor 
modifications shall be full compensation to the Contractor to administer Force 
Account Directive, and Contractor shall not be entitled to separately recover 
additional amounts for overhead and/or profit.

1.8.5 The Contractor shall notify the District or its authorized representative(s) at 
least twenty-four (24) hours prior to proceeding with any of the force account work.  
Furthermore, the Contractor shall notify the District when it has consumed eighty 
percent (80%) of the budget, and shall not exceed the budget unless specifically 
authorized in writing by the District.  The Contractor will not be compensated for 
force account work in the event that the Contractor fails to timely notify the District 
regarding the commencement of force account work, or exceeding the force account 
budget.
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1.8.6 The Contractor shall diligently proceed with the work, and on a daily basis, 
submit a daily force account report using Document 00 63 47, “Daily Force Account 
Report,” no later than 5:00 p.m. each day.  The report shall contain a detailed 
itemization of the daily labor, material, and equipment used on the force account 
work only.  The names of the individuals performing the force account work shall be 
included on the daily force account reports.  The type and model of equipment shall 
be identified and listed.  The District will review the information contained in the 
reports, and sign the reports no later than the next work day, and return a copy of 
the report to the Contractor for their records.  The District will not sign, nor will the 
Contractor receive compensation for work the District cannot verify.  The Contractor 
will provide a weekly force account summary indicating the status of each Force 
Account Directive in terms of percent complete of the not-to-exceed budget and the 
estimated percent complete of the work.

1.8.7 In the event the Contractor and the District reach a written agreement on a 
set cost for the work while the work is proceeding based on a Force Account 
Directive, the Contractor’s signed daily force account reports shall be discontinued, 
and all previously signed reports shall be invalid.

1.9Accounting Records

With respect to portions of the Work performed by Change Orders and Construction 
Change Directives, the Contractor shall keep and maintain cost-accounting records 
satisfactory to the District, including, without limitation, Job Cost Reports as provided in 
these General Conditions, which shall be available to the District on the same terms as 
any other books and records the Contractor is required to maintain under the Contract 
Documents.  Such records shall include without limitation hourly records for Labor and 
Equipment and itemized records of materials and Equipment used that day in connection
with the performance of any Work.  All records maintained hereunder shall be subject to
inspection, review and/or reproduction by the District, the Architect or the Project 
Inspector upon request.  In the event that the Contractor fails or refuses, for any 
reason, to maintain or make available for inspection, review and/or reproduction such 
records, the District’s reasonable good faith determination of the extent of adjustment to
the Contract Price shall be final, conclusive, dispositive and binding upon Contractor.

1.10 Notice Required

If the Contractor desires to make a claim for an increase in the Contract Price, or any 
extension in the Contract Time for completion, it shall notify the District pursuant to the 
provisions herein including, without limitation, Article 25 Claims Process provisions.  No 
claim shall be considered unless made in accordance with this subparagraph.  Contractor
shall proceed to execute the Work even though the adjustment may not have been 
agreed upon.  Any change in the Contract Price or extension of the Contract Time 
resulting from such claim shall be authorized by a Change Order.

1.11 Applicability to Subcontractors

Any requirements under this Article shall be equally applicable to Change Orders or 
Construction Change Directives issued to Subcontractors by the Contractor to the extent
as required by the Contract Documents.
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1.12 Alteration to Change Order Language

Contractor shall not alter Change Orders or reserve time in Change Orders.  Change 
Orders altered in violation of this provision, if in conflict with the terms set forth herein, 
shall be construed in accordance with the terms set forth herein.  Contractor shall 
execute finalized Change Orders and proceed under the provisions herein with proper 
notice.

1.13 Failure of Contractor to Execute Change Order

Contractor shall be in default of the Contract if Contractor fails to execute a Change 
Order when the Contractor agrees with the addition and/or deletion of the Work in that 
Change Order.

2. REQUEST FOR INFORMATION

Any Request for Information shall reference all applicable Contract 
Document(s), including Specification section(s), detail(s), page number(s), drawing 
number(s), and sheet number(s), etc.  The Contractor shall make suggestions and 
interpretations of the issue raised by each Request for Information.  A Request for 
Information cannot modify the Contract Price, Contract Time, or the Contract 
Documents.  Upon request by the District, Contractor shall provide an electronic copy of 
the Request for Information in addition to the hard copy.

The Contractor shall be responsible for any costs incurred for professional 
services that District may deduct from any amounts owing to the Contractor, if a 
Request for Information requests an interpretation or decision of a matter where the 
information sought is equally available to the party making the request.  District, at its 
sole discretion, shall deduct from and/or invoice Contractor for all the professional 
services arising herein.

3. PAYMENTS

3.1Contract Price

The Contract Price is stated in the Agreement and, including authorized adjustments, is 
the total amount payable by the District to the Contractor for performance of the Work 
under the Contract Documents.

3.2Applications for Progress Payments

3.2.1 Procedure for Applications for Progress Payments

3.2.1.1 Application for Progress Payment

3.2.1.1.1 Not before the fifth (5th) day of each calendar month during 
the progress of the Work, Contractor shall submit to the District and the 
Architect an itemized Application for Payment for operations completed in 
accordance with the Schedule of Values.  Such application shall be notarized, 
if required by District, and supported by the following or each portion thereof 
unless waived by the District in writing:
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3.2.1.1.1.1 The amount paid to the date of the Application to the 
Contractor, to all its Subcontractors, and all others furnishing labor, 
material, or equipment for its Contract;

3.2.1.1.1.2 The amount being requested under the Application for 
Payment by the Contractor on its own behalf and separately stating the 
amount requested on behalf of each of the Subcontractors and all others 
furnishing labor, material, and equipment under the Contract;

3.2.1.1.1.3 The balance that will be due to each of such entities 
after said payment is made;

3.2.1.1.1.4 A certification that the As-Built Drawings and annotated 
Specifications are current;

3.2.1.1.1.5 Itemized breakdown of work done for the purpose of 
requesting partial payment;

3.2.1.1.1.6 An updated and acceptable construction schedule in 
conformance with the provisions herein;

3.2.1.1.1.7 The additions to and subtractions from the Contract 
Price and Contract Time;

3.2.1.1.1.8 A total of the retentions held;

3.2.1.1.1.9 Material invoices, evidence of equipment purchases, 
rentals, and other support and details of cost as the District may require 
from time to time;

3.2.1.1.1.10 The percentage of completion of the Contractor’s Work 
by line item;

3.2.1.1.1.11 Schedule of Values updated from the preceding 
Application for Payment;

3.2.1.1.1.12 A duly completed and executed conditional waiver and 
release upon progress payment compliant with Civil Code section 8132 
from the Contractor and each subcontractor of any tier and supplier to be 
paid from the current progress payment;

3.2.1.1.1.13 A duly completed and executed unconditional waiver and
release upon progress payment compliant with Civil Code section 8134 
from the Contractor and each subcontractor of any tier and supplier that 
was paid from the previous progress payment(s); and

3.2.1.1.1.14 A certification by the Contractor of the following:

The Contractor warrants title to all Work performed as of the date of this 
payment application has been completed in accordance with the Contract 
Documents for the Project.  The Contractor further warrants that all 
amounts have been paid for work which previous Certificates for Payment 
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were issued and payments received and all Work performed as of the date
of this payment application is free and clear of liens, claims, security 
interests, or encumbrances in favor of the Contractor, Subcontractors, 
material and equipment suppliers, workers, or other persons or entities 
making a claim by reason of having provided labor, materials, and 
equipment relating to the Work, except those of which the District has 
been informed.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a
violation of the False Claims Act set forth under Government Code section 
12650 et seq.  

3.2.1.1.1.15 The Contractor shall be subject to the False Claims Act 
set forth in Government Code section 12650 et seq. for information 
provided with any Application for Progress Payment.

3.2.1.1.1.16 All remaining certified payroll records (“CPR(s)”) for 
each journeyman, apprentice, worker, or other employee employed by the
Contractor and/or each Subcontractor in connection with the Work for the 
period of the Application for Payment.  As indicated herein, the District 
shall not make any payment to Contractor until:

3.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide 
electronic CPRs directly to the DIR on no less than every 30 days while
Work is being performed and within 30 days after the final day of Work
performed on the Project for any journeyman, apprentice, worker or 
other employee was employed in connection with the Work, or within 
ten (10) days of any request by the District or the DIR to the 
requesting entity, and

3.2.1.1.1.16.2 Any delay in Contractor and/or its 
Subcontractor(s) providing CPRs in a timely manner may directly delay
the Contractor’s payment.

3.2.1.1.2 Applications received after June 20th will not be paid until the 
second week of July and applications received after December 12th will not be
paid until the first week of January.

3.2.2 Prerequisites for Progress Payments

3.2.2.1 First Payment Request:  The following items, if applicable, 
must be completed before the District will accept and/or process the 
Contractor's first payment request:

3.2.2.1.1 Installation of the Project sign;

3.2.2.1.2 Installation of field office;

3.2.2.1.3 Installation of temporary facilities and fencing;

3.2.2.1.4 Schedule of Values;

3.2.2.1.5 Contractor’s Construction Schedule;
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3.2.2.1.6 Schedule of unit prices, if applicable;

3.2.2.1.7 Submittal Schedule;

3.2.2.1.8 Receipt by Architect of all submittals due as of the date of the 
payment application;

3.2.2.1.9 Copies of necessary permits;

3.2.2.1.10 Copies of authorizations and licenses from governing 
authorities;

3.2.2.1.11 Initial progress report;

3.2.2.1.12 Surveyor qualifications;

3.2.2.1.13 Written acceptance of District's survey of rough grading, if 
applicable;

3.2.2.1.14 List of all Subcontractors, with names, license numbers, 
telephone numbers, and Scope of Work;

3.2.2.1.15 All bonds and insurance endorsements; and

3.2.2.1.16 Resumes of Contractor’s project manager, and if applicable, job
site secretary, record documents recorder, and job site superintendent.

3.2.2.2 Second Payment Request:  The District will not process the second 
payment request until and unless all submittals and Shop Drawings have been 
accepted for review by the Architect.

3.2.2.3 No Waiver of Criteria:  Any payments made to Contractor where 
criteria set forth herein have not been met shall not constitute a waiver of said 
criteria by District.  Instead, such payment shall be construed as a good faith 
effort by District to resolve differences so Contractor may pay its Subcontractors 
and suppliers.  Contractor agrees that failure to submit such items may constitute
a breach of contract by Contractor and may subject Contractor to termination.

3.3Progress Payments

3.3.1 District’s Approval of Application for Payment

3.3.1.1 Upon receipt of an Application for Payment, The District shall act in 
accordance with both of the following:

3.3.1.1.1 Each Application for Payment shall be reviewed by the District 
as soon as practicable after receipt for the purpose of determining that the 
Application for Payment is a proper Application for Payment.

3.3.1.1.2 Any Application for Payment determined not to be a proper 
Application for Payment suitable for payment shall be returned to the 
Contractor as soon as practicable, but not later than seven (7) days, after 
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receipt.  An Application for Payment returned pursuant to this paragraph shall
be accompanied by a document setting forth in writing the reasons why the 
Application for Payment is not proper.  The number of days available to the 
District to make a payment without incurring interest pursuant to this section 
shall be reduced by the number of days by which the District exceeds this 
seven-day return requirement.

3.3.1.1.3 An Application for Payment shall be considered properly 
executed if funds are available for payment of the Application for Payment, 
and payment is not delayed due to an audit inquiry by the financial officer of 
the District.

3.3.1.2 The District’s review of the Contractor’s Application for Payment will be
based on the District’s and the Architect’s observations at the Site and the data 
comprising the Application for Payment that the Work has progressed to the point
indicated and that, to the best of the District’s and the Architect’s knowledge, 
information, and belief, the quality of the Work is in accordance with the Contract
Documents.  The foregoing representations are subject to:

3.3.1.2.1 Observation of the Work for general conformance with the 
Contract Documents,

3.3.1.2.2 Results of subsequent tests and inspections,

3.3.1.2.3 Minor deviations from the Contract Documents correctable prior
to completion, and

3.3.1.2.4 Specific qualifications expressed by the Architect.

3.3.1.3 District’s approval of the certified Application for Payment shall be 
based on Contractor complying with all requirements for a fully complete and 
valid certified Application for Payment.

3.3.2 Payments to Contractor

3.3.2.1 Within thirty (30) days after approval of the Application for Payment, 
Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of 
the Work performed (as verified by Architect and Inspector and certified by 
Contractor) up to the last day of the previous month, less the aggregate of 
previous payments and amount to be withheld.  The value of the Work completed
shall be Contractor’s best estimate.  No inaccuracy or error in said estimate shall 
operate to release the Contractor, or any Surety upon any bond, from damages 
arising from such Work, or from the District's right to enforce each and every 
provision of this Contract, and the District shall have the right subsequently to 
correct any error made in any estimate for payment.

3.3.2.2 The Contractor shall not be entitled to have any payment requests 
processed or be entitled to have any payment made for Work performed, so long 
as any lawful or proper direction given by the District concerning the Work, or 
any portion thereof, remains incomplete.
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3.3.2.3 If the District fails to make any progress payment within thirty (30) 
days after receipt of an undisputed and properly submitted Application for 
Payment from the Contractor, the District shall pay interest to the Contractor 
equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the 
Code of Civil Procedure.

3.3.3 No Waiver

No payment by District hereunder shall be interpreted so as to imply that District has
inspected, approved, or accepted any part of the Work.  Notwithstanding any 
payment, the District may enforce each and every provision of this Contract.  The 
District may correct or require correction of any error subsequent to any payment.

3.4Decisions to Withhold Payment

3.4.1 Reasons to Withhold Payment

The District may withhold payment in whole, or in part, to the extent reasonably 
necessary to protect the District if, in the District's opinion, the representations to 
the District required herein cannot be made.  The District may withhold payment, in 
whole, or in part, to such extent as may be necessary to protect the District from 
loss because of, but not limited to any of the following:

3.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of 
written notice to Contractor.

3.4.1.2 Stop Payment Notices or other liens served upon the District as a 
result of the Contract.  Contractor agrees that the District may withhold up to 
125% of the amount claimed in the Stop Payment Notice to answer the claim and
to provide for the District’s reasonable cost of any litigation pursuant to the stop 
payment notice.

3.4.1.3 Written notice to withhold payment from Contractor by payment 
and/or performance bond surety(ies).

3.4.1.4 Liquidated damages assessed against the Contractor.

3.4.1.5 The cost of completion of the Contract if there exists a reasonable 
doubt that the Work can be completed for the unpaid balance of the Contract 
Price or by the completion date.

3.4.1.6 Damage to the District or other contractor(s).

3.4.1.7 Unsatisfactory prosecution of the Work by the Contractor.

3.4.1.8 Failure to store and properly secure materials.

3.4.1.9 Failure of the Contractor to submit, on a timely basis, proper, 
sufficient, and acceptable documentation required by the Contract Documents, 
including, without limitation, a Construction Schedule, Schedule of Submittals, 
Schedule of Values, Monthly Progress Schedules, Shop Drawings, Product Data 
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and samples, Proposed product lists, executed Change Orders, and/or verified 
reports.

3.4.1.10 Failure of the Contractor to maintain As-Built Drawings.

3.4.1.11 Erroneous estimates by the Contractor of the value of the Work 
performed, or other false statements in an Application for Payment.

3.4.1.12 Unauthorized deviations from the Contract Documents.

3.4.1.13 Failure of the Contractor to prosecute the Work in a timely manner in 
compliance with the Construction Schedule, established progress schedules, 
and/or completion dates.

3.4.1.14 Failure to provide acceptable electronic certified payroll records, as 
required by the Labor Code, by these Contract Documents, or by written request;
for each journeyman, apprentice, worker, or other employee employed by the 
Contractor and/or by each Subcontractor in connection with the Work for the 
period of the Application for Payment or if payroll records are delinquent or 
inadequate.

3.4.1.15 Failure to properly pay prevailing wages as required in Labor Code 
section 1720 et seq., failure to comply with any other Labor Code requirements, 
and/or failure to comply with labor compliance monitoring and enforcement by 
the DIR.

3.4.1.16 Allowing an unregistered subcontractor, as described in Labor Code 
section 1725.5, to engage in the performance of any work under this Contract.

3.4.1.17 Failure to comply with any applicable federal statutes and regulations 
regarding minimum wages, withholding, payrolls and basic records, apprentice 
and trainee employment requirements, equal employment opportunity 
requirements, Copeland Act requirements, Davis-Bacon Act and related 
requirements, Contract Work Hours and Safety Standards Act requirements, if 
applicable.

3.4.1.18 Failure to properly maintain or clean up the Site.

3.4.1.19 Failure to timely indemnify, defend, or hold harmless the District.

3.4.1.20 Any payments due to the District, including but not limited to 
payments for failed tests, utilities changes, or permits.

3.4.1.21 Failure to pay Subcontractor(s) or supplier(s) as required by law and 
by the Contract Documents.

3.4.1.22 Failure to pay any royalty, license or similar fees.

3.4.1.23 Contractor is otherwise in breach, default, or in substantial violation 
of any provision of this Contract.
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3.4.1.24 Failure to perform any implementation and/or monitoring required by 
any SWPPP for the Project and/or the imposition of any penalties or fines 
therefore whether imposed on the District or Contractor.

3.4.2 Reallocation of Withheld Amounts

3.4.2.1 District may, in its discretion, apply any withheld amount to pay 
outstanding claims or obligations as defined herein.  In so doing, District shall 
make such payments on behalf of Contractor.  If any payment is so made by 
District, then that amount shall be considered a payment made under Contract 
by District to Contractor and District shall not be liable to Contractor for any 
payment made in good faith.  These payments may be made without prior 
judicial determination of claim or obligation.  District will render Contractor an 
accounting of funds disbursed on behalf of Contractor.

3.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance 
with the Contract Documents or fails to perform any provision thereof, District 
may, after FORTY-EIGHT (48) hours’ written notice to the Contractor and, 
without prejudice to any other remedy, make good such deficiencies.  The District
shall adjust the total Contract Price by reducing the amount thereof by the cost of
making good such deficiencies.  If District deems it inexpedient to correct Work 
that is damaged, defective, or not done in accordance with Contract provisions, 
an equitable reduction in the Contract Price (of at least one hundred fifty percent 
(150%) of the estimated reasonable value of the nonconforming Work) shall be 
made therefor.

3.4.3 Payment After Cure

When Contractor removes the grounds for declining approval, payment shall be 
made for amounts withheld because of them.  No interest shall be paid on any 
retainage or amounts withheld due to the failure of the Contractor to perform in 
accordance with the terms and conditions of the Contract Documents.

3.5Subcontractor Payments

3.5.1 Payments to Subcontractors

No later than seven (7) days after receipt, or pursuant to Business and Professions 
Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay
to each Subcontractor, out of the amount paid to the Contractor on account of such 
Subcontractor’s portion of the Work, the amount to which said Subcontractor is 
entitled.  The Contractor shall, by appropriate agreement with each Subcontractor, 
require each Subcontractor to make payments to its Sub-subcontractors in a similar 
manner.

3.5.2 No Obligation of District for Subcontractor Payment

The District shall have no obligation to pay, or to see to the payment of, money to a 
Subcontractor except as may otherwise be required by law.

3.5.3 Joint Checks
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District shall have the right in its sole discretion, if necessary for the protection of the
District, to issue joint checks made payable to the Contractor and Subcontractors 
and/or material or equipment suppliers.  The joint check payees shall be responsible 
for the allocation and disbursement of funds included as part of any such joint 
payment.  In no event shall any joint check payment be construed to create any 
contract between the District and a Subcontractor of any tier, or a material or 
equipment supplier, any obligation from the District to such Subcontractor or a 
material or equipment supplier, or rights in such Subcontractor or a material or 
equipment supplier against the District.

4. COMPLETION OF THE WORK

4.1Completion

4.1.1 District will accept completion of Contract and have the Notice of Completion 
recorded when the entire Work shall have been completed to the satisfaction of 
District.

4.1.2 The Work may only be accepted as complete by action of the governing board
of the District.

4.1.3 District, at its sole option, may accept completion of Contract and have the 
Notice of Completion recorded when the entire Work shall have been completed to 
the satisfaction of District, except for minor corrective items, as distinguished from 
incomplete items.  If Contractor fails to complete all minor corrective items within 
fifteen (15) days after the date of the District’s acceptance of completion, District 
shall withhold from the final payment one hundred fifty percent (150%) of an 
estimate of the amount sufficient to complete the corrective items, as determined by
District, until the item(s) are completed.

4.1.4 At the end of the 15-day period, if there are any items remaining to be 
corrected, District may elect to proceed as provided herein related to adjustments to 
Contract Price, and/or District’s right to perform the Work of the Contractor.

4.2Close-Out/Certification Procedures

4.2.1 Punch List

The Contractor shall notify the Architect when Contractor considers the Work 
complete.  Upon notification, Architect will prepare a list of minor items to be 
completed or corrected (“Punch List”).  The Contractor and/or its Subcontractors 
shall proceed promptly to complete and correct items on the Punch List.  Failure to 
include an item on Punch List does not alter the responsibility of the Contractor to 
complete all Work in accordance with the Contract Documents.

4.2.2 Close-Out/Certification Requirements

4.2.2.1 Utility Connections

Buildings shall be connected to water, gas, sewer, and electric services, complete
and ready for use.  Service connections shall be made and existing services 
reconnected.
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4.2.2.2 Record Drawings and Record Specifications

4.2.2.2.1 Contractor shall provide exact Record Drawings of the Work 
(“As-Builts”) and Record Specifications upon completion of the Project and as 
a condition precedent to approval of final payment.

4.2.2.2.2 Contractor shall obtain the Inspector’s approval of the corrected
prints and employ a competent draftsman to transfer the Record Drawings 
information to the most current version of AutoCAD that is, at that time, 
currently utilized for plan check submission by either the District, the 
Architect, OPSC, and/or DSA, and print a complete set of transparent sepias.  
When completed, Contractor shall deliver to the District corrected sepias and 
data storage device acceptable to District with AutoCAD file.

4.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies 
in the Record Drawings and Record Specifications, even if inaccuracies 
become evident at a future date.

4.2.2.3 Construction Storm Water Permit, if applicable

Contractor shall submit to District all electronic or hard copy records required by the 
Construction Storm Water Permit, if applicable, within seven (7) days of 
Completion of the Project.

4.2.2.4 Spare Parts and Maintenance Manuals:

4.2.2.4.1 Contractor shall provide products, spare parts, maintenance, 
and extra materials in quantities specified in the Specifications and in 
Manufacturer's recommendations.

4.2.2.4.2 Contractor shall prepare all operation and maintenance 
manuals and date as indicated in the Specifications.

4.2.2.5 Instruction of District Personnel:

4.2.2.5.1 Before final inspection, at agreed upon times, Contractor shall
instruct District's designated personnel in operation, adjustment, and
maintenance of products, equipment, and systems.

4.2.2.5.2 For equipment requiring seasonal operation, Contractor shall 
perform instructions for other seasons within six months or by the change of 
season.

4.2.2.5.3 Contractor shall use operation and maintenance manuals as 
basis for instruction. Contractor shall review contents of manual with 
personnel in detail to explain all aspects of operation and maintenance.

4.2.2.5.4 Contractor shall prepare and insert additional data in Operation 
and Maintenance Manual when the need for such data becomes apparent 
during instruction.

4.2.2.5.5 Contractor shall review contents of manual with personnel in 
detail to explain all aspects of operation and maintenance.
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4.2.2.6 Source Programming:  Contractor shall provide all source 
programming for all items in the Project.

4.2.2.7 Verified Reports:  Contractor shall completely and accurately fill out 
and file forms DSA 6-C or DSA 152 (or current form), as appropriate.  Refer to 
section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of 
Regulations.

4.3Final Inspection

4.3.1 Contractor shall comply with Punch List procedures as provided herein and 
maintain the presence of a Project superintendent and project manager until the 
Punch List is complete to ensure proper and timely completion of the Punch List.  
Under no circumstances shall Contractor demobilize its forces prior to completion of 
the Punch List without District’s prior written approval.  Upon receipt of Contractor’s 
written notice that all of the Punch List items have been fully completed and the 
Work is ready for final inspection and District acceptance, Architect and Project 
Inspector will inspect the Work and shall submit to Contractor and District a final 
inspection report noting the Work, if any, required in order to complete in 
accordance with the Contract Documents.  Absent unusual circumstances, this report
shall consist of the Punch List items not yet satisfactorily completed.

4.3.2 Upon Contractor’s completion of all items on the Punch List and any other 
uncompleted portions of the Work, the Contractor shall notify the District and 
Architect, who shall again inspect such Work.  If the Architect finds the Work 
complete and acceptable under the Contract Documents, the Architect will notify 
Contractor, who shall then jointly submit to the Architect and the District its final 
Application for Payment.

4.3.3 Final Inspection Requirements

4.3.3.1 Before calling for final inspection, Contractor shall determine that the 
following have been performed:

4.3.3.1.1 The Work has been completed.

4.3.3.1.2 All life safety items are completed and in working order.

4.3.3.1.3 Mechanical and electrical Work including, without limitation, 
security system, data, and fire alarm, are complete and tested, fixtures are in
place, connected, and ready for tryout.

4.3.3.1.4 Electrical circuits scheduled in panels and disconnect switches 
labeled.

4.3.3.1.5 Replace filters of operating equipment.

4.3.3.1.6 Painting and special finishes complete.

4.3.3.1.7 Doors complete with hardware, cleaned of protective film, 
relieved of sticking or binding, and in working order.
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4.3.3.1.8 Tops and bottoms of doors sealed.

4.3.3.1.9 Floors waxed and polished as specified.

4.3.3.1.10 Carpeted and soft surfaces vacuumed.

4.3.3.1.11 Broken glass replaced and interior and exterior glass and all 
surfaces exposed to view cleaned.

4.3.3.1.12 Equipment and fixtures cleaned to a sanitary condition.

4.3.3.1.13 Grounds cleared of Contractor’s equipment, raked clean of 
debris, and remove waste and surplus materials, rubbish, and construction 
facilities from the Site and surrounding areas.

4.3.3.1.14 Site cleaned, paved areas swept, and clean landscaped surfaces
raked.

4.3.3.1.15 Roofs, gutters, down spouts, and drainage systems cleaned of 
debris.

4.3.3.1.16 Work cleaned, free of stains, scratches, and other foreign 
matter, and damaged and broken material replaced.

4.3.3.1.17 Temporary labels, tape, stains, and foreign substances 
removed, transparent and glossy surfaces polished,

4.3.3.1.18 Finished and decorative work shall have marks, dirt, and 
superfluous labels removed.

4.3.3.1.19 Final cleanup, as provided herein.

4.4Costs of Multiple Inspections

More than two (2) requests of the District to make a final inspection shall be considered 
an additional service of District, Architect, Construction Manager, and/or Project 
Inspector, and all subsequent costs will be invoiced to Contractor and if funds are 
available, withheld from remaining payments.

4.5Partial Occupancy or Use Prior to Completion

4.5.1 District’s Rights to Occupancy

The District may occupy or use any completed or partially completed portion of the 
Work at any stage, and such occupancy shall not constitute the District’s Final 
Acceptance of any part of the Work.  Neither the District’s Final Acceptance, the 
making of Final Payment, any provision in Contract Documents, nor the use or 
occupancy of the Work, in whole or in part, by District shall constitute acceptance of 
Work not in accordance with the Contract Documents nor relieve the Contractor or 
the Contractor's Performance Bond Surety from liability with respect to any 
warranties or responsibility for faulty or defective Work or materials, equipment and 
workmanship incorporated therein.  In the event that the District occupies or uses 
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any completed or partially completed portion of the Work, the Contractor shall 
remain responsible for payments, security, maintenance, heat, utilities, damage to 
the Work, insurance, the period for correction of the Work, and the commencement 
of warranties required by the Contract Documents unless the Contractor requests in 
writing, and the District agrees, to otherwise divide those responsibilities.  Any 
dispute as to responsibilities shall be resolved pursuant to the Claims Process 
provisions herein, with the added provision that during the dispute process, the 
District shall have the right to occupy or use any portion of the Work that it needs or 
desires to use.

4.5.2 Inspection Prior to Occupancy or Use

Immediately prior to partial occupancy or use, the District, the Contractor, and the 
Architect shall jointly inspect the area to be occupied or portion of the Work to be 
used in order to determine and record the condition of the Work.

4.5.3 No Waiver

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or 
portions of the Work shall not constitute beneficial occupancy or District’s acceptance
of the Work not complying with the requirements of the Contract Documents.

5. FINAL PAYMENT AND RETENTION

5.1Final Payment

Upon receipt and approval of a valid and final Application for Payment, the Architect will 
issue a final Certificate of Payment.  The District shall thereupon jointly inspect the Work
and either accept the Work as complete or notify the Architect and the Contractor in 
writing of reasons why the Work is not complete.  Upon District’s acceptance of the Work
of the Contractor as fully complete by the Governing Board of the District (that, absent 
unusual circumstances, will occur when the Punch List items have been satisfactorily 
completed), the District shall record a Notice of Completion with the County Recorder, 
and the Contractor shall, upon receipt of final payment from the District, pay the 
amount due Subcontractors.

5.2Prerequisites for Final Payment

The following conditions must be fulfilled prior to Final Payment:

5.2.1 A full release of all Stop Payment Notices served in connection with the Work 
shall be submitted by Contractor.

5.2.2 A duly completed and executed conditional waiver and release upon final 
payment compliant with Civil Code section 8136, from the Contractor and each 
subcontractor of any tier and supplier to be paid from the final payment.

5.2.3 A duly completed and executed unconditional waiver and release upon 
progress payment compliant with Civil Code section 8134, from the Contractor and 
each subcontractor of any tier and supplier that was paid from the previous progress 
payments.
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5.2.4 A duly completed and executed Document 00 65 19.26, “AGREEMENT AND 
RELEASE OF ANY AND ALL CLAIMS” from the Contractor.

5.2.5 The Contractor shall have made all corrections to the Work that are required 
to remedy any defects therein, to obtain compliance with the Contract Documents or 
any requirements of applicable codes and ordinances, or to fulfill any of the orders or
directions of District required under the Contract Documents.

5.2.6 Each Subcontractor shall have delivered to the Contractor all written 
guarantees, warranties, applications, and bonds required by the Contract Documents
for its portion of the Work.

5.2.7 Contractor must have completed all requirements set forth under “Close-
Out/Certification Procedures,” including, without limitation, submission of an 
approved set of complete Record Drawings.

5.2.8 Architect shall have issued its written approval that final payment can be 
made.

5.2.9 The Contractor shall have delivered to the District all manuals and materials 
required by the Contract Documents, which must be approved by the District.

5.2.10The Contractor shall have completed final clean-up as provided herein.

5.3Retention

5.3.1 The retention, less any amounts disputed by the District or that the District 
has the right to withhold pursuant to provisions herein, shall be paid:

5.3.1.1 After approval by the Architect of the Application and Certificate of 
Payment,

5.3.1.2 After the satisfaction of the conditions set forth herein, and

5.3.1.3 After forty-five (45) days after the recording of the Notice of 
Completion by District.

5.3.2 No interest shall be paid on any retention, or on any amounts withheld due to
a failure of the Contractor to perform, in accordance with the terms and conditions of
the Contract Documents, except as provided to the contrary in any Escrow 
Agreement between the District and the Contractor pursuant to Public Contract Code 
section 22300.

5.4Substitution of Securities

The District will permit the substitution of securities in accordance with the provisions of 
Public Contract Code section 22300.  

6. UNCOVERING OF WORK

If a portion of the Work is covered without Inspector or Architect approval or not in 
compliance with the Contract Documents, it must, if required in writing by the District, the 
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Project Inspector, or the Architect, be uncovered for the Project Inspector’s or the 
Architect’s observation and be corrected, replaced, and/or recovered at the Contractor’s 
expense without change in the Contract Price or Contract Time.

7. NONCONFORMING WORK AND CORRECTION OF WORK

7.1Nonconforming Work

7.1.1 Contractor shall promptly remove from Premises all Work identified by District
as failing to conform to the Contract Documents whether incorporated or not.  
Contractor shall promptly replace and re-execute its own Work to comply with the 
Contract Documents without additional expense to the District and shall bear the 
expense of making good all work of other contractors destroyed or damaged by any 
removal or replacement pursuant hereto and/or any delays to the District or other 
Contractors caused thereby.

7.1.2 If Contractor does not remove Work that District has identified as failing to 
conform to the Contract Documents within a reasonable time, not to exceed FORTY-
EIGHT (48) hours, District may remove it and may store any material at 
Contractor’s expense.  If Contractor does not pay expense(s) of that removal within 
ten (10) days’ time thereafter, District may, upon ten (10) days’ written notice, sell 
any material at auction or at private sale and shall deduct all costs and expenses 
incurred by the District and/or District may withhold those amounts from payment(s)
to Contractor.

7.2Correction of Work

7.2.1 Correction of Rejected Work

Pursuant to the notice provisions herein, the Contractor shall immediately correct the
Work rejected by the District, the Architect, or the Project Inspector as failing to 
conform to the requirements of the Contract Documents, whether observed before or
after Completion and whether or not fabricated, installed, or completed.  The 
Contractor shall bear costs of correcting the rejected Work, including additional 
testing, inspections, and compensation for the Inspector’s or the Architect’s services 
and expenses made necessary thereby.

7.2.2 One-Year Warranty Corrections

If, within one (1) year after the date of Completion of the Work or a designated 
portion thereof, or after the date for commencement of warranties established 
hereunder, or by the terms of an applicable special warranty required by the 
Contract Documents, any of the Work is found to be not in accordance with the 
requirements of the Contract Documents, the Contractor shall correct it promptly 
after receipt of written notice from the District to do so.  This period of one (1) year 
shall be extended with respect to portions of the Work first performed after 
Completion by the period of time between Completion and the actual performance of 
the Work.  This obligation hereunder shall survive District’s acceptance of the Work 
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under the Contract and termination of the Contract.  The District shall give such 
notice promptly after discovery of the condition.

7.3District's Right to Perform Work

7.3.1 If the Contractor should neglect to prosecute the Work properly or fail to 
perform any provisions of this contract, the District, after FORTY-EIGHT (48)
hours’ written notice to the Contractor, may, without prejudice to any other remedy 
it may have, make good such deficiencies and may deduct the cost thereof from the 
payment then or thereafter due the Contractor.

7.3.2 If it is found at any time, before or after completion of the Work, that 
Contractor has varied from the Drawings and/or Specifications, including, but not 
limited to, variation in material, quality, form, or finish, or in the amount or value of 
the materials and labor used, District may require at its option:

7.3.2.1 That all such improper Work be removed, remade or replaced, and all 
work disturbed by these changes be made good by Contractor at no additional 
cost to the District;

7.3.2.2 That the District deduct from any amount due Contractor the sum of 
money equivalent to the difference in value between the work performed and 
that called for by the Drawings and Specifications; or

7.3.2.3 That the District exercise any other remedy it may have at law or 
under the Contract Documents, including but not limited to the District hiring its 
own forces or another contractor to replace the Contractor’s nonconforming 
Work, in which case the District shall either issue a deductive Change Order, a 
Construction Change Directive, or invoice the Contractor for the cost of that 
work.  Contractor shall pay any invoices within thirty (30) days of receipt of same
or District may withhold those amounts from payment(s) to Contractor.

8. TERMINATION AND SUSPENSION

8.1District’s Request for Assurances

If District at any time reasonably believes Contractor is or may be in default under this 
Contract, District may in its sole discretion notify Contractor of this fact and request 
written assurances from Contractor of performance of Work and a written plan from 
Contractor to remedy any potential default under the terms this Contract that the 
District may advise Contractor of in writing. Contractor shall, within ten (10) calendar 
days of District’s request, deliver a written cure plan that meets the District’s 
requirements in its request for assurances. Contractor’s failure to provide such written 
assurances of performance and the required written plan, within ten (10) calendar days 
of request, will constitute a material breach of this Contract sufficient to justify 
termination for cause.

8.2District's Right to Terminate Contractor for Cause

8.2.1 Grounds for Termination:  The District, in its sole discretion, may terminate
the Contract and/or terminate the Contractor’s right to perform the work of the 
Contract based upon any of the following:
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8.2.1.1 Contractor refuses or fails to execute the Work or any separable part 
thereof with sufficient diligence as will ensure its completion within the time 
specified or any extension thereof, or

8.2.1.2 Contractor fails to complete said Work within the time specified or any
extension thereof, or

8.2.1.3 Contractor persistently fails or refuses to perform Work or provide 
material of sufficient quality as to be in compliance with Contract Documents; or

8.2.1.4 Contractor persistently refuses, or repeatedly fails, except in cases for
which extension of time is provided, to supply enough properly skilled workers or 
proper materials to complete the Work in the time specified; or

8.2.1.5 Contractor fails to make prompt payment to Subcontractors, or for 
material, or for labor; or

8.2.1.6 Contractor persistently disregards laws, or ordinances, or instructions 
of District; or

8.2.1.7 Contractor fails to supply labor, including that of Subcontractors, that 
is sufficient to prosecute the Work or that can work in harmony with all other 
elements of labor employed or to be employed on the Work; or

8.2.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default, 
or in substantial violation of any provision of this Contract, including but not 
limited to a lapse in licensing or registration. 

8.2.2 Notification of Termination

8.2.2.1 Upon the occurrence at District's sole determination of any of the 
above conditions, District may, without prejudice to any other right or remedy, 
serve written notice upon Contractor and its Surety of District's termination of 
this Contract and/or the Contractor’s right to perform the work of the Contract.  
This notice will contain the reasons for termination.  Unless, within three (3) days
after the service of the notice, any and all condition(s) shall cease, and any and 
all violation(s) shall cease, or arrangement satisfactory to District for the 
correction of the condition(s) and/or violation(s) be made, this Contract and/or 
the Contractor’s right to perform the Work of the Contract shall cease and 
terminate.  Upon termination, Contractor shall not be entitled to receive any 
further payment until the entire Work is finished.

8.2.2.2 Upon termination, District may immediately serve written notice of 
tender upon Surety whereby Surety shall have the right to take over and perform
this Contract only if Surety:

8.2.2.2.1 Within three (3) days after service upon it of the notice of 
tender, gives District written notice of Surety’s intention to take over and 
perform this Contract; and

8.2.2.2.2 Commences performance of this Contract within three (3) days 
from date of serving of its notice to District.
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8.2.2.3 Surety shall not utilize Contractor in completing the Project if the 
District notifies Surety of the District’s objection to Contractor’s further 
participation in the completion of the Project.  Surety expressly agrees that any 
contractor which Surety proposes to fulfill Surety’s obligations is subject to 
District’s approval.  District’s approval shall not be unreasonably withheld, 
conditioned or delayed.

8.2.2.4 If Surety fails to notify District or begin performance as indicated 
herein, District may take over the Work and execute the Work to completion by 
any method it may deem advisable at the expense of Contractor and/or its 
Surety.  Contractor and/or its Surety shall be liable to District for any excess cost
or other damages the District incurs thereby.  Time is of the essence in this 
Contract.  If the District takes over the Work as herein provided, District may, 
without liability for so doing, take possession of and utilize in completing the 
Work such materials, appliances, plan, and other property belonging to 
Contractor as may be on the Site of the Work, in bonded storage, or previously 
paid for. 

8.2.2.5 In the alternative, the District shall have the right (but shall have no 
obligation) to assume and/or assign to a general contractor or construction 
manager or other third party who is qualified and has sufficient resources to 
complete the Work, the rights of the Contractor under its subcontracts with any 
or all Subcontractors.  In the event of an assumption or assignment by the 
District, no Subcontractor shall have any claim against the District or third party 
for Work performed by Subcontractor or other matters arising prior to 
termination of the Contract and/or the Contractor’s right to perform the work of 
the Contract.  The District or any third party, as the case may be, shall be liable 
only for obligations to the Subcontractor arising after assumption or assignment. 
Should the District so elect, the Contractor shall execute and deliver all 
documents and take all steps, including the legal assignment of its contractual 
rights, as the District may require, for the purpose of fully vesting in the District 
the rights and benefits of its Subcontractor under Subcontracts or other 
obligations or commitments.  All payments due the Contractor hereunder shall be
subject to a right of offset by the District for expenses and damages suffered by 
the District as a result of any default, acts, or omissions of the Contractor.  
Contractor must include this assignment provision in all of its contracts with its 
Subcontractors.

8.2.3 In the event of a termination for cause, if the expense to the District to finish 
the Work exceeds the unpaid Contract Price, Contractor and Surety shall pay 
difference to District within twenty-one (21) days of District's request.

8.2.4 In the event a termination for cause is later determined to have been made 
wrongfully or without cause, then the termination shall be treated as a termination 
for convenience, effective as of the same date as the purported termination for 
cause, and the Contractor shall have no greater rights than it would have had 
following a termination for convenience.  Any Contractor claim arising out of a 
termination for cause shall be made in accord with Article 12 herein.  No other loss, 
cost, damage, expense or liability may be claimed, requested or recovered by the 
Contractor.

Alum Rock School District 
Bid 2425-Bonds 10, Project #17 Ocala STEAM Academy Parking Lot Paving 

Page 159



ALUM ROCK UNION SCHOOL DISTRICT GENERAL CONDITIONS
DOCUMENT 00 72 13 -78

8.3Termination of Contractor for Convenience

8.3.1 District in its sole discretion may terminate the Contract in whole or in part 
upon three (3) days’ written notice to the Contractor.  

8.3.2 Upon notice, Contractor shall:

8.3.2.1 Cease operations as directed by the District in the notice;

8.3.2.2 Take necessary actions for the protection and preservation of the Work
as soon as possible; and

8.3.2.3 Terminate all existing subcontracts and purchase orders and enter into
no further subcontracts and purchase orders.

8.3.3 Within 30 days of the notice, Contractor submit to the District a payment 
application for the actual cost for labor, materials, and services performed, including 
all Contractor's and Subcontractor(s)’ mobilization and/or demobilization costs, that 
is unpaid.  Contractor shall have no claims against the District except for the actual 
cost for labor, materials, and services performed that adequately documented 
through timesheets, invoices, receipts, or otherwise.  District shall pay all undisputed
invoice(s) for work performed until the notice of termination.

8.3.4 If Contractor objects to the termination for convenience, including 
disagreement on the actual cost due Contractor, the District retains the right to all 
the options available to the District under a termination for cause.  

8.4Effect of Termination

8.4.1 Contractor shall, only if ordered to do so by the District, immediately remove 
from the Site all or any materials and personal property belonging to Contractor that 
have not been incorporated in the construction of the Work, or which are not in place
in the Work.  The District retains the right, but not the obligation, to keep and use 
any materials and personal property belonging to Contractor that have not been 
incorporated in the construction of the Work, or which are not in place in the Work.  
The Contractor and its Surety shall be liable upon the Performance Bond for all 
damages caused to the District by reason of the Contractor’s failure to complete the 
Contract.

8.4.2 In the event that the District shall perform any portion of, or the whole of the 
Work, pursuant to the provisions of the General Conditions, the District shall not be 
liable nor account to the Contractor in any way for the time within which, or the 
manner in which, the Work is performed by the District or for any changes the 
District may make in the Work or for the money expended by the District in 
satisfying claims and/or suits and/or other obligations in connection with the Work.

8.4.3 In the event that the Contract is terminated for any reason, no allowances or 
compensation will be granted for the loss of any anticipated profit by the Contractor 
or any impact or impairment of Contractor’s bonding capacity.

8.4.4 The foregoing provisions are in addition to and not in limitation of any other 
rights or remedies available to District.
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8.5Emergency Termination of Public Contracts Act of 1949

8.5.1 This Contract is subject to termination as provided by sections 4410 and 4411
of the Government Code of the State of California, being a portion of the Emergency 
Termination of Public Contracts Act of 1949.

8.5.1.1 Section 4410 of the Government Code states:

In the event a national emergency occurs, and public work, being performed by 
contract, is stopped, directly or indirectly, because of the freezing or diversion of 
materials, equipment or labor, as the result of an order or a proclamation of the 
President of the United States, or of an order of any federal authority, and the 
circumstances or conditions are such that it is impracticable within a reasonable 
time to proceed with a substantial portion of the work, then the public agency 
and the contractor may, by written agreement, terminate said contract.

8.5.1.2 Section 4411 of the Government Code states:

Such an agreement shall include the terms and conditions of the termination of 
the contract and provision for the payment of compensation or money, if any, 
which either party shall pay to the other or any other person, under the facts and
circumstances in the case.

8.5.2 Compensation to the Contractor shall be determined at the sole discretion of 
District on the basis of the reasonable value of the Work done, including preparatory 
work.  As an exception to the foregoing and at the District's discretion, in the case of
any fully completed separate item or portion of the Work for which there is a 
separate previously submitted unit price or item on the accepted schedule of values, 
that price shall control.  The District, at its sole discretion, may adopt the Contract 
Price as the reasonable value of the work done or any portion thereof.

8.6Suspension of Work

8.6.1 District in its sole discretion may suspend, delay or interrupt the Work in 
whole or in part for such period of time as the District may determine upon three (3)
days written notice to the Contractor.

8.6.1.1 An adjustment may be made for changes in the cost of performance of
the Work caused by any such suspension, delay or interruption.  No adjustment 
shall be made to the extent:

8.6.1.1.1 That performance is, was or would have been so suspended, 
delayed or interrupted by another cause for which Contractor is responsible; 
or

8.6.1.1.2 That an equitable adjustment is made or denied under another 
provision of the Contract; or

8.6.1.1.3 That the suspension of Work was the direct or indirect result of 
Contractor’s failure to perform any of its obligations hereunder.
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8.6.1.2 Any adjustments in cost of performance may have a fixed or 
percentage fee as provided in the section on Format for Proposed Change Order 
herein.  This amount shall be full compensation for all Contractor’s and its 
Subcontractor(s)’ changes in the cost of performance of the Contract caused by 
any such suspension, delay or interruption.

9. CLAIMS PROCESS

9.1Obligation to File Claims for Disputes

9.1.1 Should Contractor otherwise seek extra time or compensation for any reason 
whatsoever, then Contractor shall first follow procedures set forth in the Contract 
Documents including, without limitation, Articles 15, 16 and 17, all of which are 
conditions precedent to submitting a Claim pursuant to Article 25.   A Notice of Delay
or Proposed Change Order are less formal procedures that proceed the formal claim 
and do not constitute a Claim.  A Claim also does not include correspondence, RFIs, 
vouchers, invoices, progress payment applications, or other routine or authorized 
form of requests for progress payments in compliance with the Contract.  If a dispute
remains, then Contractor shall give written notice to District that expressly invokes 
this Article 25 within the time limits set forth herein.  

9.1.2 Contractor’s sole and exclusive remedy for a Dispute is to file a written claim 
setting forth Contractor’s position as required herein within the time limits set forth 
herein.

9.2Duty to Perform during Claim Process

Contractor and its subcontractors shall continue to perform its Work under the Contract 
including the disputed work and shall not cause a delay of the Work during any dispute, 
claim, negotiation, mediation, or arbitration proceeding, except by written agreement by
the District.  

9.3Definition of Claim

9.3.1 Pursuant to Public Contract Code section 9204, the term “Claim” means a 
separate demand by the Contractor sent by registered mail or certified mail with 
return receipt requested, for one or more of the following:

9.3.1.1 A time extension, including without limitation, for relief of damages or 
penalties for delay assessed by the District under the Contract;

9.3.1.2 Payment by the District of money or damages arising from work done 
by, or on behalf of, the Contractor pursuant to the Contract and payment of 
which is not otherwise expressly provided for or to which Contractor is not 
otherwise entitled to; or

9.3.1.3 An amount of payment disputed by the District.
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9.4Claims Presentation

9.4.1 Form and Contents of Claim

9.4.1.1 If Contractor intends to submit a Claim for an increase in the Contract 
Price and/or Contract Time for any reason including, without limitation, the acts 
of District or its agents, Contractor shall, within thirty (30) days after the event 
giving rise to the Claim, give notice of the Claim (“Notice of Potential Claim”) in 
writing specifically identifying Contractor is invoking this Article 25 Claims 
Presentation.  The Notice of Potential Claim shall provide Contractor’s preliminary
request for an adjustment to the Contract Price and/or Contract Time, with a 
description of the grounds therefore.

9.4.1.2 Within thirty (30) days after serving the written Notice of Potential 
Claim, Contractor shall provide a Claim including an itemized statement of the 
details and amounts of its Claim for any increase in the Contract Price of Contract
Time as provided below, including a Time Impact Analysis and any and all other 
documentation substantiating Contractor’s claimed damages:

9.4.1.2.1 The issues, events, conditions, circumstances and/or causes 
giving rise to the dispute, and shall show, in detail, the cause and effect of 
same;

9.4.1.2.2 Citation to provisions in the Contract Documents, statute 
sections, and/or case law entitling Contractor to an increase in the Contract 
Price or Contract Time;

9.4.1.2.3 The pertinent dates and/or durations and actual and/or 
anticipated effects on the Contract Price, Contract Schedule milestones and/or
Contract Time adjustments; 

9.4.1.2.4 The Time Impact Analysis of all time delays that shows actual 
time impact on the critical path; and

9.4.1.2.5 The line-item costs for labor, material, and/or equipment, if 
applicable, for all cost impacts priced like a change order according to Article 
17 and must be updated monthly as to cost and entitlement if a continuing 
claim.    

9.4.1.3 The Claim shall include the following certification by the Contractor:

9.4.1.3.1 The undersigned Contractor certifies under penalty of perjury 
that the attached dispute is made in good faith; that the supporting data is 
accurate and complete to the best of my knowledge and belief; that the 
amount requested accurately reflects the adjustment for which Contractor 
believes the District is liable; and that I am duly authorized to certify the 
dispute on behalf of the Contractor.

9.4.1.3.2 Furthermore, Contractor understands that the value of the 
attached dispute expressly includes any and all of the Contractor’s costs and 
expenses, direct and indirect, resulting from the Work performed on the 
Project, additional time required on the Project and/or resulting from delay to 
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the Project including, without limitation, cumulative impacts.  Contractor may 
not separately recover for overhead or other indirect costs.  Any costs, 
expenses, damages, or time extensions not included are deemed waived.

9.4.2 Contractor shall bear all costs incurred in the preparation and submission of a
Claim.

9.4.3 Failure to timely submit a Claim and the requisite supporting documentation 
shall constitute a waiver of Contractor’s claim(s) against the District and Contractor’s
Claim(s) for compensation or an extension of time shall be deemed waived, released,
and discharged as to any entitlement for adjustment to Contract Price and/or 
Contract Time.  

9.5Claim Resolution pursuant to Public Contract Code section 9204

The Parties may mutually agree in writing to waive the claims procedure under Public 
Contract Code section 9204 and proceed directly to the commencement of a civil 
action or binding arbitration.  Absent prior mutual waiver, Contractor shall comply 
with the following steps:

9.5.1 STEP 1:

9.5.1.1 Upon receipt of a Claim by registered or certified mail, return receipt 
requested, including the documents necessary to substantiate it, the District shall
conduct a reasonable review of the Claim and, within a period not to exceed 
forty-five (45) days, shall provide the Contractor a written statement identifying 
what portion of the Claim is disputed and what portion is undisputed.  Upon 
receipt of a Claim, the District and Contractor may, by mutual agreement, extend
the time period to provide a written statement. If the District needs approval 
from its governing body to provide the Contractor a written statement identifying 
the disputed portion and the undisputed portion of the Claim, and the governing 
body does not meet within the forty-five (45) days or within the mutually agreed 
to extension of time following receipt of Claim sent by registered mail or certified 
mail, return receipt requested, the District shall have up to three (3) days 
following the next duly publicly noticed meeting of the governing body after the 
45-day period, or extension, expires to provide Contractor a written statement 
identifying the disputed portion and the undisputed portion.

9.5.1.1.1 Any payment due on an undisputed portion of the Claim shall 
be processed and made within sixty (60) days after the District issues its 
written statement. Amounts not paid in a timely manner as required by this 
section shall bear interest at seven percent (7%) per annum.

9.5.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in 
writing, mediation and proceed directly to the commencement of a civil action or 
binding arbitration, as applicable.  In this instance, District and Contractor must 
comply with the sections below regarding Public Contract Code section 20104, et 
seq. and Government Code Claim Act Claims.

9.5.1.3 If the District fails to issue a written statement, or to otherwise meet 
the time requirements of this section, this shall result in the Claim being deemed 
rejected in its entirety.  A Claim that is denied by reason of the District’s failure 
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to have responded to a Claim, or its failure to otherwise meet the time 
requirements of this section, shall not constitute an adverse finding with regard 
to the merits of the Claim or the responsibility or qualifications of Contractor.

9.5.2 STEP 2:

9.5.2.1 If Contractor disputes the District’s written response, or if the District 
fails to respond to a Claim within the time prescribed, Contractor may demand in 
writing an informal conference to meet and confer for settlement of the issues in 
dispute.  Upon receipt of a demand in writing sent by registered mail or certified 
mail, return receipt requested, the District shall schedule a meet and confer 
conference within thirty (30) days for settlement of the dispute.  Within ten (10) 
business days following the conclusion of the meet and confer conference, if the 
Claim or any portion of the Claim remains in dispute, the District shall provide the
Contractor a written statement identifying the portion of the Claim that remains 
in dispute and the portion that is undisputed.

9.5.2.1.1.1 Any payment due on an undisputed portion of the Claim 
shall be processed and made within sixty (60) days after the District 
issues its written statement.  Amounts not paid in a timely manner as 
required by this section shall bear interest at seven percent (7%) per 
annum.

9.5.3 STEP 3:

9.5.3.1 Any disputed portion of the Claim, as identified by Contractor in 
writing, shall be submitted to nonbinding mediation, with the District and 
Contractor sharing the associated costs equally. The District and Contractor shall 
mutually agree to a mediator within ten (10) business days after the disputed 
portion of the Claim has been identified in writing. If the parties cannot agree 
upon a mediator, each party shall select a mediator and those mediators shall 
select a qualified neutral third party to mediate with regard to the disputed 
portion of the Claim. Each party shall bear the fees and costs charged by its 
respective mediator in connection with the selection of the neutral mediator. If 
mediation is unsuccessful, the parts of the Claim remaining in dispute shall be 
subject to applicable procedures outside this section.

9.5.3.1.1 For purposes of this section, mediation includes any nonbinding
process, including, but not limited to, neutral evaluation or a dispute review 
board, in which an independent third party or board assists the parties in 
dispute resolution through negotiation or by issuance of an evaluation. Any 
mediation utilized shall conform to the timeframes in this section.

9.5.3.2 Unless otherwise agreed to by the District and Contractor in writing, 
the mediation conducted pursuant to this section shall excuse any further 
obligation under Public Contract Code section 20104.4 to mediate after litigation 
has been commenced.
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9.5.4 STEP 4:

9.5.4.1 If mediation under this section does not resolve the parties’ dispute, 
the District may, but does not require arbitration of disputes under private 
arbitration or the Public Works Contract Arbitration Program.

9.6Subcontractor Pass-Through Claims

9.6.1 If a subcontractor or a lower tier subcontractor lacks legal standing to assert 
a claim against a District because privity of contract does not exist, the contractor 
may present to the District a Claim on behalf of a subcontractor or lower tier 
subcontractor.  A subcontractor may request in writing, either on his or her own 
behalf or on behalf of a lower tier subcontractor, that Contractor present a Claim for 
work which was performed by the subcontractor or by a lower tier subcontractor on 
behalf of the subcontractor. The subcontractor requesting that the Claim be 
presented to the District shall furnish reasonable documentation to support the 
Claim.

9.6.2 Within forty-five (45) days of receipt of this written request from a 
subcontractor, Contractor shall notify the subcontractor in writing as to whether the 
Contractor presented the Claim to the District and, if Contractor did not present the 
Claim, provide the subcontractor with a statement of the reasons for not having done
so.

9.6.3 The Contractor shall bind all its Subcontractors to the provisions of this 
section and will hold the District harmless against Claims by Subcontractors.

9.7Government Code Claim Act Claim

9.7.1 If a claim, or any portion thereof, remains in dispute upon satisfaction of all 
applicable Claim Resolution requirements the Contractor shall comply with all claims 
presentation requirements as provided in Chapter 1 (commencing with section 900) 
and Chapter 2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1 of 
Government Code as a condition precedent to the Contractor’s right to bring a civil 
action against the District.  

9.7.2 Contractor shall bear all costs incurred in the preparation, submission and 
administration of a Claim.  Any claims presented in accordance with the Government 
Code must affirmatively indicate Contractor’s prior compliance with the claims 
procedure herein of the claims asserted.

9.7.3 For purposes of those provisions, the running of the time within which a claim
pursuant to Public Contract Code section 20104.2 only must be presented to the 
District shall be tolled from the time the claimant submits his or her written claim 
until the time that claim is denied as a result of the meet and confer process, 
including any period of time utilized by the meet and confer process.  

9.8 Claim Resolution pursuant to Public Contract Code section 20104 et seq.

9.8.1 In the event of a disagreement between the parties as to performance of the 
Work, the interpretation of this Contract, or payment or nonpayment for Work 
performed or not performed, the parties shall attempt to resolve all claims of three 
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hundred seventy-five thousand dollars ($375,000) or less which arise between 
Contractor and District by those procedures set forth in Public Contract Code section 
20104, et seq., to the extent applicable. 

9.8.1.1 Contractor shall file with the District any written Claim, including the 
documents necessary to substantiate it, upon the application for final payment.

9.8.1.2 For claims of less than fifty thousand dollars ($50,000), the District 
shall respond in writing within forty-five (45) days of receipt of the Claim or may 
request in writing within thirty (30) days of receipt of the Claim any additional 
documentation supporting the Claim or relating to defenses or claims the District 
may have against the Contractor.

9.8.1.2.1 If additional information is required, it shall be requested and 
provided by mutual agreement of the parties.

9.8.1.2.2 District's written response to the documented Claim shall be 
submitted to the Contractor within fifteen (15) days after receipt of the 
further documentation or within a period of time no greater than that taken 
by the Contractor to produce the additional information, whichever is greater.

9.8.1.3 For claims of over fifty thousand dollars ($50,000) and less than or 
equal to three hundred seventy-five thousand dollars ($375,000), the District 
shall respond in writing to all written Claims within sixty (60) days of receipt of 
the claim, or may request, in writing, within thirty (30) days of receipt of the 
Claim any additional documentation supporting the Claim or relating to defenses 
or claims the District may have against the Contractor.

9.8.1.3.1 If additional information is required, it shall be requested and 
provided upon mutual agreement of the District and the Contractor.

9.8.1.3.2 The District's written response to the Claim, as further 
documented, shall be submitted to the Contractor within thirty (30) days after
receipt of the further documentation, or within a period of time no greater 
than that taken by the Contractor to produce the additional information or 
requested documentation, whichever is greater.

9.8.1.4 If Contractor disputes the District’s written response, or the District 
fails to respond within the time prescribed, Contractor may so notify the District, 
in writing, either within fifteen (15) days of receipt of the District's response or 
within fifteen (15) days of the District's failure to respond within the time 
prescribed, respectively, and demand an informal conference to meet and confer 
for settlement of the issues in dispute.  Upon a demand, the District shall 
schedule a meet and confer conference within thirty (30) days for settlement of 
the dispute.

9.8.1.5 Following the meet and confer conference, if the Claim or any portion 
of it remains in dispute, the Contractor may file a claim as provided in Chapter 1 
(commencing with Section 900) and Chapter 2 (commencing with Section 910) of
Part 3 of Division 3.6 of Title 1 of the Government Code.  For purposes of those 
provisions the running of the time within which a claim must be filed shall be 
tolled from the time the Contractor submits its written Claim until the time the 
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Claim is denied, including any period of time utilized by the meet and confer 
process.

9.8.1.6 For any civil action filed to resolve claims filed pursuant to this section,
within sixty (60) days, but no earlier than thirty (30) days, following the filing of 
responsive pleadings, the court shall submit the matter to nonbinding mediation 
unless waived by mutual stipulation of both parties.  The mediation process shall 
provide for the selection within fifteen (15) days by both parties of a 
disinterested third person as mediator, shall be commenced within thirty (30) 
days of the submittal, and shall be concluded within fifteen (15) days from the 
commencement of the mediation unless a time requirement is extended upon a 
good cause showing to the court or by stipulation of both parties.  If the parties 
fail to select a mediator within the 15-day period, any party may petition the 
court to appoint the mediator.

9.8.1.7 If the matter remains in dispute, the case shall be submitted to judicial
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the 
Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 
of that code.  The Civil Discovery Act of 1986, (Article 3 (commencing with 
Section 2016) of Chapter 3 of Title 3 of part 4 of the Code of Civil Procedure) 
shall apply to any proceeding brought under this subdivision consistent with the 
rules pertaining to judicial arbitration.

9.8.1.8 The District shall not fail to pay money as to any portion of a Claim 
which is undisputed except as otherwise provided in the Contract Documents.  In 
any suit filed pursuant to this section, the District shall pay interest due at the 
legal rate on any arbitration award or judgment.  Interest shall begin to accrue 
on the date the suit is filed in a court of law.

9.8.2 Contractor shall bind its Subcontractors to the provisions of this Article and 
will hold the District harmless against disputes by Subcontractors.

9.9Claim Procedure Compliance

9.9.1 Failure to submit and administer claims as required in Article 25 shall waive 
Contractor’s right to claim on any specific issues not included in a timely submitted 
claim. Claim(s) not raised in a timely protest and timely claim submitted under this 
Article 25 may not be asserted in any subsequent litigation, Government Code Claim,
or legal action.

9.9.2 District shall not be deemed to waive any provision under this Article 25, if at 
District’s sole discretion, a claim is administered in a manner not in accord with this 
Article 25.  Waivers or modifications of this Article 25 may only be made by a signed 
change order approved as to form by legal counsel for both District and Contractor; 
oral or implied modifications shall be ineffective.

9.10 Claim Resolution Non-Applicability

9.10.1The procedures for dispute and claim resolutions set forth in this Article shall 
not apply to the following:

9.10.1.1 Personal injury, wrongful death or property damage claims;
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9.10.1.2 Latent defect or breach of warranty or guarantee to repair;

9.10.1.3 Stop payment notices;

9.10.1.4 District’s rights set forth in the Article on Suspension and Termination;

9.10.1.5 Disputes arising out of labor compliance enforcement by the 
Department of Industrial Relations; or

9.10.1.6 District rights and obligations as a public entity set forth in applicable 
statutes; provided, however, that penalties imposed against a public entity by 
statutes, including, but not limited to, Public Contract Code sections 20104.50 
and 7107, shall be subject to the Claim Resolution requirements provided in this 
Article.

9.11 Attorney’s Fees

9.11.1Should litigation be necessary to enforce any terms or provisions of this 
Agreement, then each party shall bear its own litigation and collection expenses, 
witness fees, court costs, and attorney’s fees.

10. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS

10.1 Labor Compliance and Enforcement

Since this Project is subject to labor compliance and enforcement by the Department of 
Industrial Relations (“DIR”), Contractor specifically acknowledges and understands that 
it shall perform the Work of this Agreement while complying with all the applicable 
provisions of Division 2, Part 7, Chapter 1, of the Labor Code and Title 8 of the California
Code of Regulations, including, without limitation, the requirement that the Contractor 
and all Subcontractors shall timely furnish complete and accurate electronic certified 
payroll records directly to the DIR.  The District may not issue payment if this 
requirement is not met.

10.2 Wage Rates, Travel, and Subsistence

10.2.1Pursuant to the provisions of Article 2 (commencing at section 1770), Chapter
1, Part 7, Division 2, of the Labor Code, the general prevailing rate of per diem 
wages and the general prevailing rate for holiday and overtime work in the locality in
which this public work is to be performed for each craft, classification, or type of 
worker needed to execute this Contract are on file at the District’s principal office 
and copies will be made available to any interested party on request or available 
online at http://www.dir.ca.gov/.  Contractor shall obtain and post a copy of these 
wage rates at the job site.

10.2.2Holiday and overtime work, when permitted by law, shall be paid for at the 
general prevailing rate of per diem wages for holiday and overtime work on file with 
the Director of the Department of Industrial Relations, unless otherwise specified.  
The holidays upon which those rates shall be paid need not be specified by the 
District but shall be all holidays recognized in the applicable collective bargaining 
agreement.  If the prevailing rate is not based on a collectively bargained rate, the 
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holidays upon which the prevailing rate shall be paid shall be as provided in Section 
6700 of the Government Code.

10.2.3Contractor shall pay and shall cause to be paid each worker engaged in Work 
on the Project the general prevailing rate of per diem wages determined by the 
Director of the Department of Industrial Relations, regardless of any contractual 
relationship which may be alleged to exist between Contractor or any Subcontractor 
and such workers.

10.2.4If during the period this bid is required to remain open, the Director of the 
Department of Industrial Relations determines that there has been a change in any 
prevailing rate of per diem wages in the locality in which the Work under the 
Contract is to be performed, such change shall not alter the wage rates in the Notice 
to Bidders or the Contract subsequently awarded.

10.2.5Pursuant to Labor Code section 1775, Contractor shall, as a penalty to 
District, forfeit the statutory amount up to two hundred dollars ($200) for each 
calendar day, or portion thereof, for each worker paid less than the prevailing rates, 
determined by the District and/or the Director, for the work or craft in which that 
worker is employed for any public work done under Contract by Contractor or by any
Subcontractor under it.  The difference between such prevailing wage rates and the 
amount paid to each worker for each calendar day or portion thereof for which each 
worker was paid less than the prevailing wage rate shall be paid to each worker by 
Contractor.

10.2.6Any worker employed to perform Work on the Project, which Work is not 
covered by any classification listed in the general prevailing wage rate of per diem 
wages determined by the Director, shall be paid not less than the minimum rate of 
wages specified therein for the classification which most nearly corresponds to Work 
to be performed by him, and such minimum wage rate shall be retroactive to time of
initial employment of such person in such classification.

10.2.7Pursuant to Labor Code section 1773.1, per diem wages are deemed to 
include employer payments for health and welfare, pension, vacation, travel time, 
subsistence pay, and apprenticeship or other training programs authorized by Labor 
Code section 3093, and similar purposes.

10.2.8Contractor shall post at appropriate conspicuous points on the Site of Project, 
a schedule showing all determined minimum wage rates and all authorized 
deductions, if any, from unpaid wages actually earned.  In addition, Contractor shall 
post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of
any tier on the Site, and the required Equal Employment Opportunity poster(s).

10.3 Hours of Work

10.3.1As provided in article 3 (commencing at section 1810), chapter 1, part 7, 
division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal day’s 
work.  The time of service of any worker employed at any time by Contractor or by 
any Subcontractor on any subcontract under this Contract upon the Work or upon 
any part of the Work contemplated by this Contract shall be limited and restricted by
Contractor to eight (8) hours per day, and forty (40) hours during any one week, 
except as hereinafter provided.  Notwithstanding the provisions hereinabove set 
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forth, Work performed by employees of Contractor in excess of eight (8) hours per 
day and forty (40) hours during any one week, shall be permitted upon this public 
work upon compensation for all hours worked in excess of eight (8) hours per day at 
not less than one and one-half times the basic rate of pay.

10.3.2Contractor shall keep and shall cause each Subcontractor to keep an accurate
record showing the name of and actual hours worked each calendar day and each 
calendar week by each worker employed by Contractor in connection with the Work 
or any part of the Work contemplated by this Contract.  The record shall be kept 
open at all reasonable hours to the inspection of District and to the Division of Labor 
Standards Enforcement of the DIR.

10.3.3Pursuant to Labor Code section 1813, Contractor shall as a penalty to the 
District forfeit the statutory amount (believed by the District to be currently twenty-
five dollars ($25)) for each worker employed in the execution of this Contract by 
Contractor or by any Subcontractor for each calendar day during which such worker 
is required or permitted to work more than eight (8) hours in any one calendar day 
and forty (40) hours in any one calendar week in violation of the provisions of article 
3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code.

10.3.4Any Work necessary to be performed after regular working hours, or on 
Sundays or other holidays shall be performed without additional expense to the 
District.

10.4 Payroll Records

10.4.1Contractor shall upload, and shall cause each Subcontractor performing any 
portion of the Work under this Contract to upload, an accurate and complete certified
payroll record (“CPR”) electronically using DIR’s eCPR System by uploading the CPRs 
by electronic XML file or entering each record manually using the DIR’s iform (or 
current form) online on no less than every thirty (30) days while Work is being 
performed and within thirty (30) days after the final day of Work performed on the 
Project and within ten (10) days of any request by the District or Labor 
Commissioner at http://www.dir.ca.gov/Public-Works/Certified-Payroll-
Reporting.html or current application and URL, showing the name, address, social 
security number, work classification, straight-time, and overtime hours worked each 
day and week, and the actual per diem wages paid to each journeyman, apprentice, 
worker, or other employee employed by the Contractor and/or each Subcontractor in
connection with the Work.

10.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on
a weekly basis or to the requesting party, whether the District or DIR, within ten 
(10) days after receipt of each written request.  The CPRs from the Contractor 
and each Subcontractor for each week shall be provided on or before Wednesday 
of the week following the week covered by the CPRs.  District may not make any 
payment to Contractor until:

10.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable
to the DIR; and

10.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing 
CPRs to the DIR in a timely manner may directly delay Contractor’s payment.
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10.4.2All CPRs shall be available for inspection at all reasonable hours at the 
principal office of Contractor on the following basis:

10.4.2.1 A certified copy of an employee’s CPR shall be made available for 
inspection or furnished to the employee or his/her authorized representative on 
request.

10.4.2.2 CPRs shall be made available for inspection or furnished upon request 
to a representative of District, Division of Labor Standards Enforcement, Division 
of Apprenticeship Standards, and/or the DIR.

10.4.2.3 CPRs shall be made available upon request by the public for inspection
or copies thereof made; provided, however, that a request by the public shall be 
made through the District, Division of Apprenticeship Standards, or the Division 
of Labor Standards Enforcement.  If the requested CPRs have not been provided 
pursuant to the provisions herein, the requesting party shall, prior to being 
provided the records, reimburse the costs of preparation by Contractor, 
Subcontractors, and the entity through which the request was made.  The public 
shall not be given access to the records at the principal office of Contractor.

10.4.3Any copy of records made available for inspection as copies and furnished 
upon request to the public or any public agency by District, Division of 
Apprenticeship Standards, or Division of Labor Standards Enforcement shall be 
marked or obliterated in such a manner as to prevent disclosure of an individual’s 
name, address, and social security number.  The name and address of Contractor 
awarded Contract or performing Contract shall not be marked or obliterated.

10.4.4Contractor shall inform District of the location of the records enumerated 
hereunder, including the street address, city, and county, and shall, within five (5) 
working days, provide a notice of change of location and address.

10.4.5In the event of noncompliance with the requirements of this section, 
Contractor shall have ten (10) days in which to comply subsequent to receipt of 
written notice specifying in what respects Contractor must comply with this section.  
Should noncompliance still be evident after the ten (10) day period, Contractor shall,
as a penalty to District, forfeit up to one hundred dollars ($100) for each calendar 
day, or portion thereof, for each worker, until strict compliance is effectuated.  Upon 
the request of the Labor Commissioner, these penalties shall be withheld from 
progress payments then due.

10.4.6[RESERVED]

10.5 [RESERVED]

10.6 Apprentices

10.6.1Contractor acknowledges and agrees that, if this Contract involves a dollar 
amount greater than, or a number of working days greater than that specified in 
Labor Code section 1777.5, then this Contract is governed by the provisions of Labor
Code Section 1777.5.  It shall be the responsibility of Contractor to ensure 
compliance with this Article and with Labor Code section 1777.5 for all 
apprenticeship occupations.
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10.6.2Apprentices of any crafts or trades may be employed and, when required by 
Labor Code section 1777.5, shall be employed provided they are properly registered 
in full compliance with the provisions of the Labor Code.

10.6.3Every such apprentice shall be paid the standard wage paid to apprentices 
under the regulations of the craft or trade at which he/she/they is employed, and 
shall be employed only at the work of the craft or trade to which he/she/they is 
registered.

10.6.4Only apprentices, as defined in section 3077 of the Labor Code, who are in 
training under apprenticeship standards and written apprentice agreements under 
chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible 
to be employed.  The employment and training of each apprentice shall be in 
accordance with the provisions of the apprenticeship standards and apprentice 
agreements under which he/she/they is training.

10.6.5Pursuant to Labor Code section 1777.5, if that section applies to this Contract
as indicated above, Contractor and any Subcontractors employing workers in any 
apprenticeable craft or trade in performing any Work under this Contract shall apply 
to the applicable joint apprenticeship committee for a certificate approving the 
Contractor or Subcontractor under the applicable apprenticeship standards and fixing
the ratio of apprentices to journeymen employed in performing the Work.

10.6.6Pursuant to Labor Code section 1777.5, if that section applies to this Contract
as indicated above, Contractor and any Subcontractor may be required to make 
contributions to the apprenticeship program.

10.6.7If Contractor or Subcontractor willfully fails to comply with Labor Code section
1777.5, then, upon a determination of noncompliance by the Administrator of 
Apprenticeship, it shall:

10.6.7.1 Be denied the right to bid on any subsequent project for one (1) year 
from the date of such determination;

10.6.7.2 Forfeit as a penalty to District the full amount as stated in Labor Code 
section 1777.7.  Interpretation and enforcement of these provisions shall be in 
accordance with the rules and procedures of the California Apprenticeship Council
and under the authority of the Chief of the Division of Apprenticeship Standards.

10.6.8Contractor and all Subcontractors shall comply with Labor Code section 
1777.6, which section forbids certain discriminatory practices in the employment of 
apprentices.

10.6.9Contractor shall become fully acquainted with the law regarding apprentices 
prior to commencement of the Work.  Special attention is directed to sections 
1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code of 
Regulations, section 200 et seq.  Questions may be directed to the State Division of 
Apprenticeship Standards, 455 Golden Gate Avenue, 9th floor, San Francisco, 
California 94102.
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10.7 Non-Discrimination

10.7.1Contractor herein agrees to comply with the provisions of the California Fair 
Employment and Housing Act as set forth in part 2.8 of division 3 of the California 
Government Code, commencing at section 12900; the Federal Civil Rights Act of 
1964, as set forth in Public Law 88-352, and all amendments thereto; Executive 
Order 11246; and all administrative rules and regulations found to be applicable to 
Contractor and Subcontractor. 

10.7.2Special requirements for Federally Assisted Construction Contracts:  During 
the performance of this Contract, Contractor agrees to incorporate in all subcontracts
the provisions set forth in Chapter 60-1.4(b) of Title 41 published in Volume 33 No. 
104 of the Federal Register dated May 28, 1968.

10.8 Labor First Aid

Contractor shall maintain emergency first aid treatment for Contractor’s workers on the 
Project which complies with the Federal Occupational Safety and Health Act of 1970 (29 
U.S.C. § 651 et seq.) and the California Occupational Safety and Health Act of 1973 

(Lab. Code, § 6300 et seq.; 8 Cal. Code of Regs., § 330 et seq.).

11. [RESERVED]

12. MISCELLANEOUS

12.1 Assignment of Antitrust Actions

12.1.1Section 7103.5(b) of the Public Contract Code states:

In entering into a public works contract or subcontract to supply goods, services, or 
materials pursuant to a public works contract, the Contractor or subcontractor offers 
and agrees to assign to the awarding body all rights, title, and interest in and to all 
causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) 
or under the Cartwright Act (Chapter 2 (commending with Section 16700) of Part 2 
of Division 7 of the Business and Professions Code), arising from purchases of goods,
which assignment shall be made and become effective at the time the awarding body
tenders final payment to the Contractor, without further acknowledgment by the 
parties.

12.1.2Section 4552 of the Government Code states:

In submitting a bid to a public purchasing body, the bidder offers and agrees that if 
the bid is accepted, it will assign to the purchasing body all rights, title, and interest 
in and to all causes of action it may have under Section 4 of the Clayton Act (15 
U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 
16700) of Part 2 of Division 7 of the Business and Professions Code), arising from 
purchases of goods, materials, or services by the bidder for sale to the purchasing 
body pursuant to the bid.  Such assignment shall be made and become effective at 
the time the purchasing body tenders final payment to the bidder.
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12.1.3Section 4553 of the Government Code states:

If an awarding body or public purchasing body receives, either through judgment or 
settlement, a monetary recovery for a cause of action assigned under this chapter, 
the assignor shall be entitled to receive reimbursement for actual legal costs incurred
and may, upon demand, recover from the public body any portion of the recovery, 
including treble damages, attributable to overcharges that were paid by the assignor 
but were not paid by the public body as part of the bid price, less the expenses 
incurred in obtaining that portion of the recovery.

12.1.4Section 4554 of the Government Code states:

Upon demand in writing by the assignor, the assignee shall, within one year from 
such demand, reassign the cause of action assigned under this part if the assignor 
has been or may have been injured by the violation of law for which the cause of 
action arose and (a) the assignee has not been injured thereby, or (b) the assignee 
declines to file a court action for the cause of action.

12.1.5Under this Article, “public purchasing body” is District and “bidder” is 
Contractor.

12.2 Excise Taxes

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which 
a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax 
because it is a sale to a State or Local Government for its exclusive use, District, upon 
request, will execute documents necessary to show (1) that District is a political 
subdivision of the State for the purposes of such exemption, and (2) that the sale is for 
the exclusive use of District.  No Federal Excise Tax for such materials shall be included 
in any Contract Price.

12.3 Taxes

Contract Price is to include any and all applicable sales taxes or other taxes that may be 
due in accordance with section 7051 et seq. of the Revenue and Taxation Code, 
Regulation 1521 of the State Board of Equalization or any other tax code that may be 
applicable.

12.4 Shipments

Contractor is responsible for any or all damage or loss to shipments until delivered and 
accepted on Site, as indicated in the Contract Documents.  There must be no charge for 
containers, packing, unpacking, drayage, or insurance.  The total Contract Price shall be 
all inclusive (including sales tax) and no additional costs of any type will be considered.

12.5 Compliance with Government Reporting Requirements

If this Contract is subject to federal or other governmental reporting requirements 
because of federal or other governmental financing in whole or in part for the Project of 
which it is part, or for any other reason, Contactor shall comply with those reporting 
requirements at the request of the District at no additional cost.

END OF DOCUMENT
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S P E C I A L   C O N D I T I O N S 

1. Project Not Subject to DSA Oversight

This Project is not subject to DSA Oversight or Requirements.  Where applicable, 
“Authority Having Jurisdiction” or “AHJ” shall be substituted for DSA.  Project 
may still be subject to Inspection by District Inspector of Record (IOR), or 
other representative.

2. Occupied Site

2.1Access.  Access to the school buildings and entry to buildings, classrooms, 
restrooms, mechanical rooms, electrical rooms, or other rooms, for construction 
purposes, must be coordinated with District and onsite District personnel before Work is 
to start.  Unless agreed to otherwise in writing, only a school custodian will be allowed to
unlock and lock doors in existing building(s).  The custodian will be available only while 
school is in session.  If a custodian is required to arrive before 7:00 a.m. or leave after 
3:30 p.m. to accommodate Contractor’s Work, the overtime wages for the custodian will
be paid by the Contractor, unless at the discretion of the District, other arrangements 
are made in advance.

2.2Maintaining Utilities.  The Contractor shall maintain in operation during duration of
Contract, drainage lines, storm drains, sewers, water, gas, electrical, steam, and other 
utility service lines within working area.

2.3Confidentiality.  Contractor shall maintain the confidentiality of all information, 
documents, programs, procedures and all other items that Contractor encounters while 
performing the Work.  This requirement shall be ongoing and shall survive the expiration
or termination of this Contract and specifically includes, without limitation, all student, 
parent, and employee disciplinary information and health information.

3. Badge Policy for Contractors

All Contractors doing work for the District will provide their workers with identification 
badges.  These badges will be worn by all members of the Contractor's staff who are 
working in a District facility.

3.1Badges must be filled out in full and contain the following information:

3.1.1 Name of Contractor

3.1.2 Name of Employee

3.1.3 Contractor's address and phone number

3.2Badges are to be worn when the Contractor or his/her employees are on site and 
must be visible at all times.  Contractors must inform their employees that they are 
required to allow District employees, the Architect, the Construction Manager, the 
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Program Manager, or the Project Inspector to review the information on the badges 
upon request.

3.3Continued failure to display identification badges as required by this policy may 
result in the individual being removed from the Project or assessment of fines against 
the Contractor.

4. Insurance Policy Limits

All of Contractor’s insurance shall be with insurance companies with an A.M. Best rating of 
no less than _____.  The limits of insurance shall not be less than:

Commercial General 
Liability

Product Liability and 
Completed Operations, 
Fire Damage Liability – 
Split Limit

[E.G. CHOOSE ONE 
OF THREE OPTIONS:
Option 1 - Low Risk 
Option:  $1,000,000 
per occurrence; 
$2,000,000 aggregate

Option 2 - Intermediate
Risk Option:  
$2,000,000 per 
occurrence; $4,000,000
aggregate

Option 3 - High Risk 
Option:  $5,000,000 
per occurrence; 
$10,000,000 
aggregate]

Automobile Liability 
– Any Auto

Combined Single Limit [E.G.  CHOOSE ONE 
OF TWO OPTIONS:
Option 1 - Personal 
vehicles:
$500,000
Commercial vehicles:  
$1,000,000

Option 2 - Personal 
vehicles:  $100,000 per
person/ $300,000 per 
accident]

Workers’ 
Compensation

Statutory limits 
pursuant to State law

Employer’s Liability [E.G. $0]

Builder’s Risk 
(Course of 
Construction)

[E.G. $0]

Pollution Liability [E.G. $0]
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5. Permits, Certificates, Licenses, Fees, Approvals

8.1Payment for Permits, Certificates, Licenses, Fees, and Approvals.  As required the 
Contractor shall secure and pay for all permits, licenses, approvals, and certificates 
necessary for the prosecution of the Work with the exception of the following:

No fees anticipated.

8.2General Permit for Storm Water Discharges Associated with Construction 
and Land Disturbance Activities 

General Permit for Storm Water Discharges Associated with Construction and Land Disturbance 
Activities does not apply to this Project.

9. Project Labor Agreement/Payroll Records

The District has entered into a Project Labor Agreement (“PLA”), which covers this 
Project.  

Accordingly, the following provision is added as Section 26.4.6:

26.4.6 As Contractor and its subcontractors have agreed to be bound by the 
terms of the PLA entered into by the District [on or about / dated ] _________, 
Contractor and its subcontractors may be excused from uploading CPRs electronically
using DIR’s eCPR System by uploading the CPRs by electronic XML file or entering 
each record manually using the DIR’s iform (or current form) online at 
http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html , or by using a 
more current application and URL.  However, within ten (10) days of any request by 
the District or Labor Commissioner, Contractor and its subcontractors shall provide 
CPRs showing the name, address, social security number, work classification, 
straight time, and overtime hours worked each day and week, and the actual per 
diem wages paid to each journeyman, apprentice, worker, or other employee 
employed by the Contractor and/or each subcontractor in connection with the Work.

10. As-Builts and Record Drawings

9.1When called for by Division 1, Contractor shall submit As-Built Drawings pursuant to 
the Contract Documents

9.2Contractor shall submit Record Drawings pursuant to the Contract Documents.

11. Disabled Veteran Business Enterprises

This Project uses or may plan to use funds allocated pursuant to the State of California 
School Facility Program (“Program”) for the construction and/or modernization of school 
buildings.  Therefore, Section 17076.11 of the Education Code requires the District to have 
a participation goal for disabled veteran business enterprises (“DVBE”) of at least three 
percent (3%), per year, of the overall dollar amount expended each year by the District on 
projects that receive state funding.  The Contractor must submit the Disabled Veteran 
Business Enterprise Participation Certification to the District with its executed Agreement, 
identifying the steps Contractor took to solicit DVBE participation in conjunction with this 
Contract.
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12. Construction Manager

The District will use a Construction Manager on the Project that is the subject of this 
Contract. 
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H A Z A R D O U S   M A T E R I A L S 
P R O C E D U R E S   &   R E Q U I R E M E N T S 

1. Summary

This document includes information applicable to hazardous materials and hazardous
waste abatement.

2. Notice of Hazardous Waste or Materials

a. Contractor shall give notice in writing to the District, the Construction 
Manager, and the Architect promptly, before any of the following materials 
are disturbed, and in no event later than twenty-four (24) hours after first 
observance, of any:

(1) Material that Contractor believes may be a material that is hazardous 
waste or hazardous material, as defined in section 25117 of the Health
and Safety Code, that is required to be removed to a Class I, Class II, 
or Class III disposal site in accordance with provisions of existing law;

(2) Other material that may present a substantial danger to persons or 
property exposed thereto in connection with Work at the site.

b. Contractor's written notice shall indicate whether the hazardous waste or 
material was shown or indicated in the Contract Documents to be within the 
scope of Work, and whether the materials were brought to the site by 
Contractor, its Subcontractors, suppliers, or anyone else for whom Contractor 
is responsible.  As used in this section the term "hazardous materials" shall 
include, without limitation, asbestos, lead, Polychlorinated biphenyl (PCB), 
petroleum and related hydrocarbons, and radioactive material.

c. In response to Contractor's written notice, the District shall investigate the 
identified conditions.

d. If the District determines that conditions do not involve hazardous materials 
or that no change in terms of Contract is justified, the District shall so notify 
Contractor in writing, stating reasons.  If the District and Contractor cannot 
agree on whether conditions justify an adjustment in Contract Price or 
Contract Time, or on the extent of any adjustment, Contractor shall proceed 
with the Work as directed by the District.

e. If after receipt of notice from the District, Contractor does not agree to 
resume Work based on a reasonable belief it is unsafe, or does not agree to 
resume Work under special conditions, then District may order such portion of
Work that is in connection with such hazardous condition or such affected 
area to be deleted from the Work, or performed by others, or District may 
invoke its rights to terminate the Contract in whole or in part.  District will 
determine entitlement to or the amount or extent of an adjustment, if any, in 
Contract Price or Contract Time as a result of deleting such portion of Work, 
or performing the Work by others.
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f. If Contractor stops Work in connection with any hazardous condition and in 
any area affected thereby, Contractor shall immediately redeploy its workers, 
equipment, and materials, as necessary, to other portions of the Work to 
minimize delay and disruption.

3. Additional Warranties and Representations

a. Contractor represents and warrants that it, its employees, and its 
subcontractors and their employees, shall at all times have the required levels
of familiarity with the Site and the Work, training, and ability to comply fully 
with all applicable laws and contractual requirements for safe and expeditious 
performance of the Work, including whatever training is or may be required 
regarding the activities to be performed (including, but not limited to, all 
training required to address adequately the actual or potential dangers of 
Contract performance).

b. Contractor represents and warrants that it, its employees, and its 
subcontractors and their employees, shall at all times have and maintain in 
good standing any and all certifications and licenses required by applicable 
federal, state, and other governmental and quasi-governmental requirements 
applicable to the Work.

c. Contractor represents and warrants that it has studied carefully all 
requirements of the Specifications regarding procedures for demolition, 
hazardous waste abatement, or safety practices, specified in the Contract, 
and prior to submitting its bid, has either (a) verified to its satisfaction that 
the specified procedures are adequate and sufficient to achieve the results 
intended by the Contract Documents, or (b) by way of approved "or equal" 
request or request for clarification and written Addenda, secured changes to 
the specified procedures sufficient to achieve the results intended by the 
Contract Documents.  Contractor accepts the risk that any specified 
procedure will result in a completed Project in full compliance with the 
Contract Documents.

4. Monitoring and Testing

a. District reserves the right, in its sole discretion, to conduct air monitoring, 
earth monitoring, Work monitoring, and any other tests (in addition to testing
required under the agreement or applicable law), to monitor Contract 
requirements of safe and statutorily compliant work methods and (where 
applicable) safe re-entry level air standards under state and federal law upon 
completion of the job, and compliance of the work with periodic and final 
inspection by public and quasi-public entities having jurisdiction.

b. Contractor acknowledges that District has the right to perform, or cause to be
performed, various activities and tests including, but not limited to, pre-
abatement, during abatement, and post-abatement air monitoring, that 
District shall have no obligation to perform said activities and tests, and that 
a portion of said activities and tests may take place prior to the completion of 
the Work by Contractor.  In the event District elects to perform these 
activities and tests, Contractor shall afford District ample access to the Site 
and all areas of the Work as may be necessary for the performance of these 
activities and tests.  Contractor will include the potential impact of these 
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activities or tests by District in the Contract Price and the Scheduled 
Completion Date.

c. Notwithstanding District's rights granted by this paragraph, Contractor may 
retain its own industrial hygiene consultant at Contractor’s own expense and 
may collect samples and may perform tests including, but not limited to, pre-
abatement, during abatement, and post-abatement personal air monitoring, 
and District reserves the right to request documentation of all such activities 
and tests performed by Contractor relating to the Work and Contractor shall 
immediately provide that documentation upon request.

5. Compliance with Laws

a. Contractor shall perform safe, expeditious, and orderly work in accordance 
with the best practices and the highest standards in the hazardous waste 
abatement, removal, and disposal industry, the applicable law, and the 
Contract Documents, including, but not limited to, all responsibilities relating 
to the preparation and return of waste shipment records, all requirements of 
the law, delivering of all requisite notices, and obtaining all necessary 
governmental and quasi-governmental approvals.

b. Contractor represents that it is familiar with and shall comply with all laws 
applicable to the Work or completed Work including, but not limited to, all 
federal, state, and local laws, statutes, standards, rules, regulations, and 
ordinances applicable to the Work relating to:

(1) The protection of the public health, welfare and environment;

(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based 
products, radioactive material, or other hazardous materials;

(3) The generation, processing, treatment, storage, transport, disposal, 
destruction, or other management of asbestos, PCB, lead, petroleum, 
radioactive material, or hazardous waste materials or other waste 
materials of any kind; and

(4) The protection of environmentally sensitive areas such as wetlands 
and coastal areas.

6. Disposal

a. Contractor has the sole responsibility for determining current waste storage, 
handling, transportation, and disposal regulations for the job Site and for 
each waste disposal facility.  Contractor must comply fully at its sole cost and 
expense with these regulations and any applicable law.  District may, but is 
not obligated to, require submittals with this information for it to review 
consistent with the Contract Documents.

b. Contractor shall develop and implement a system acceptable to District to 
track hazardous waste from the Site to disposal, including appropriate 
"Hazardous Waste Manifests" on the EPA form, so that District may track the 
volume of waste it put in each landfill and receive from each landfill a 
certificate of receipt.
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c. Contractor shall provide District with the name and address of each waste 
disposal facility prior to any disposal, and District shall have the express right 
to reject any proposed disposal facility.  Contractor shall not use any disposal 
facility to which District has objected.  Contractor shall document actual 
disposal or destruction of waste at a designated facility by completing a 
disposal certificate or certificate of destruction forwarding the original to the 
District.

7. Permits

a. Before performing any of the Work, and at such other times as may be 
required by applicable law, Contractor shall deliver all requisite notices and 
obtain the approval of all governmental and quasi-governmental authorities 
having jurisdiction over the Work.  Contractor shall submit evidence 
satisfactory to District that it and any disposal facility:

(1) have obtained all required permits, approvals, and the like in a timely 
manner both prior to commencement of the Work and thereafter as 
and when required by applicable law; and

(2) are in compliance with all such permits, approvals and the regulations.

For example, before commencing any work in connection with the 
Work involving asbestos-containing materials, or PCBs, or other 
hazardous materials subject to regulation, Contractor agrees to 
provide the required notice of intent to renovate or demolish to the 
appropriate state or federal agency having jurisdiction, by certified 
mail, return receipt requested, or by some other method of transmittal
for which a return receipt is obtained, and to send a copy of that 
notice to District.  Contractor shall not conduct any Work involving 
asbestos-containing materials or PCBs unless Contractor has first 
confirmed that the appropriate agency having jurisdiction is in receipt 
of the required notification.  All permits, licenses, and bonds that are 
required by governmental or quasi-governmental authorities, and all 
fees, deposits, tap fees, offsite easements, and asbestos and PCB 
disposal facilities expenses necessary for the prosecution of the Work, 
shall be procured and paid for by Contractor.  Contractor shall give all 
notices and comply with all the applicable laws bearing on the conduct 
of the Work as drawn and specified.  If Contractor observes or 
reasonably should have observed that Plans and Specifications and 
other Contract Documents are at variance therewith, it shall be 
responsible for promptly notifying District in writing of such fact.  If 
Contractor performs any Work contrary to applicable laws, it shall bear
all costs arising therefrom.

b. In the case of any permits or notices held in District's name or of necessity to 
be made in District's name, District shall cooperate with Contractor in 
securing the permit or giving the notice, but the Contractor shall prepare for 
District review and execution upon approval, all necessary applications, 
notices, and other materials.
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8. Indemnification

To the fullest extent permitted by law, the indemnities and limitations of liability 
expressed throughout the Contract Documents apply with equal force and effect to 
any claims or liabilities imposed or existing by virtue of the removal, abatement, and
disposal of hazardous waste.  This includes, but is not limited to, liabilities connected
to the selection and use of a waste disposal facility, a waste transporter, personal 
injury, property damage, loss of use of property, damage to the environment or 
natural resources, or “disposal” and “release” of materials associated with the Work 
(as defined in 42 U.S.C. § 960l et seq.).

9. Termination

District shall have an absolute right to terminate for default immediately without 
notice and without an opportunity to cure should Contractor knowingly or recklessly 
commit a material breach of the terms of the Contract Documents, or any applicable 
law, on any matter involving the exposure of persons or property to hazardous 
waste.  However, if the breach of contract exposing persons or property to 
hazardous waste is due solely to an ordinary, unintentional, and non-reckless failure 
to exercise reasonable care, then the procedures for termination for cause shall 
apply without modification.

END OF DOCUMENT
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S U M M A R Y   O F   W O R K 

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Site Access Conditions and 
Requirements;

B. Special Conditions.

1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS

A. The Work of this Contract consists of the following:

● Full Tear Out, Paving, and Concrete Repair/Replace within the Staff Parking lot, inclusive 
of:

 Adding all appropriate signage.
 Ensuring compliant Americans with Disabilities Act (ADA) Parking stalls.
 Installation of Concrete Parking Blocks.
 All painting and striping

● Full Tear Out, Paving, and Concrete Repair/Replace within the 2nd Small Parking lot, 
inclusive of:

 Adding all appropriate signage.
 Ensuring compliant Americans with Disabilities Act (ADA) Parking stalls.
 Installation of Concrete Parking Blocks.
 All painting and striping

● Sealing and Striping of Student/Bus Lane, inclusive of:
 All crack fill and necessary repairs prior to slurry.
 Sealing of the full area.
 All painting and striping.

1.03 CONTRACTS

A. Perform the Work under a single, fixed-price Contract.

1.04 WORK BY OTHERS

A. Work on the Project that will be performed and completed prior to the start of
the Work of this Contract:

(1) No prior work is scheduled
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1.05 CODES, REGULATIONS, AND STANDARDS

A. The codes, regulations, and standards adopted by the state and federal 
agencies having jurisdiction shall govern minimum requirements for this 
Project.  Where codes, regulations, and standards conflict with the Contract 
Documents, these conflicts shall be brought to the immediate attention of the 
District and the Architect.

B. Codes, regulations, and standards shall be as published effective as of date of
bid opening, unless otherwise specified or indicated.

1.06 PROJECT RECORD DOCUMENTS

A. Contractor shall maintain on Site one set of the following record documents; 
Contractor shall record actual revisions to the Work:

(1) Contract Drawings, if any.

(2) Specifications, if any.

(3) Addenda, if any.

(4) Change Orders and other modifications to the Contract.

(5) Reviewed shop drawings, product data, and samples.

(6) Field test records.

(7) Inspection certificates.

(8) Manufacturer's certificates.

B. Contractor shall store Record Documents separate from documents used for 
construction.  Provide files, racks, and secure storage for Record Documents 
and samples.

C. Contractor shall record information concurrent with construction progress.

D. Specifications: Contractor shall legibly mark and record at each product 
section of the Specifications the description of the actual product(s) installed, 
including the following:

(1) Manufacturer's name and product model and number.

(2) Product substitutions or alternates utilized.

(3) Changes made by Addenda and Change Orders and written directives.
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1.07 EXAMINATION OF EXISTING CONDITIONS

A. Contractor shall be held to have examined the Project Site and acquainted 
itself with the conditions of the Site and of the streets or roads approaching 
the Site.

B. Prior to commencement of Work, Contractor shall survey the Site and existing
buildings and improvements to observe existing damage and defects such as 
cracks, sags, broken, missing or damaged glazing, other building elements 
and Site improvements, and other damage.

C. Should Contractor observe cracks, sags, and other damage to and defects of 
the Site and adjacent buildings, paving, and other items not indicated in the 
Contract Documents, Contractor shall immediately report same to the District 
and the Architect.

1.08 CONTRACTOR'S USE OF PREMISES

A. If unoccupied and only with District’s prior written approval, Contractor may 
use the building(s) at the Project Site without limitation for its operations, 
storage, and office facilities for the performance of the Work.  If the District 
chooses to beneficially occupy any building(s), Contractor must obtain the 
District's written approval for Contractor's use of spaces and types of 
operations to be performed within the building(s) while so occupied.  
Contractor's access to the building(s) shall be limited to the areas indicated.

B. If the space at the Project Site is not sufficient for Contractor's operations, 
storage, office facilities and/or parking, Contractor shall arrange and pay for 
any additional facilities needed by Contractor.

C. Contractor shall not interfere with use of or access to occupied portions of the
building(s) or adjacent property.

D. Contractor shall maintain corridors, stairs, halls, and other exit-ways of 
building clear and free of debris and obstructions at all times.

E. No one other than those directly involved in the demolition and construction, 
or specifically designated by the District or the Architect shall be permitted in 
the areas of work during demolition and construction activities.

F. The Contractor shall install the construction fence and maintain that it will be 
locked when not in use.  Keys to this fencing will be provided to the District.

1.09 PROTECTION OF EXISTING STRUCTURES AND UTILITIES

A. The Drawings show above-grade and below-grade structures, utility lines, and
other installations that are known or believed to exist in the area of the Work.
Contractor shall locate these existing installations before proceeding with 
excavation and other operations that could damage same; maintain them in 
service, where appropriate; and repair damage to them caused by the 
performance of the Work.  Should damage occur to these existing 
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installations, the costs of repair shall be at the Contractor's expense and 
made to the District's satisfaction.

B. Contractor shall be alert to the possibility of the existence of additional 
structures and utilities.  If Contractor encounters additional structures and 
utilities, Contractor will immediately report to the District for disposition of 
same as indicated in the General Conditions.

1.10 UTILITY SHUTDOWNS AND INTERRUPTIONS

A. Contractor shall give the District a minimum of three (3) days written notice 
in advance of any need to shut off existing utility services or to effect 
equipment interruptions.  The District will set exact time and duration for 
shutdown, and will assist Contractor with shutdown.  Work required to re-
establish utility services shall be performed by the Contractor.

B. Contractor shall obtain District's written approval as indicated in the General 
Conditions in advance of deliveries of material or equipment or other activities
that may conflict with District's use of the building(s) or adjacent facilities.

1.11 STRUCTURAL INTEGRITY

A. Contractor shall be responsible for and supervise each operation and work 
that could affect structural integrity of various building elements, both 
permanent and temporary.

B. Contractor shall include structural connections and fastenings as indicated or 
required for complete performance of the Work.

PART 2 – PRODUCTS Not Used.

PART 3 – EXECUTION Not Used.

END OF DOCUMENT
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A L T E R N A T E S   A N D   U N I T   P R I C I N G 

PART 1 – ALTERNATES

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions;

C. Bid Form and Proposal;

D. Instruction to Bidders.

1.02 DESCRIPTION

The items of work indicated below propose modifications to, substitutions for, 
additions to and/or deletions from the various parts of the Work specified in other 
Sections of the Specifications. The acceptance or rejection of any of the alternates is 
strictly at the option of the District subject to District's acceptance of Contractor's 
stated prices contained in this Proposal.

1.03 GENERAL

Where an item is omitted, or scope of Work is decreased, all Work pertaining to the 
item whether specifically stated or not, shall be omitted and where an item is added 
or modified or where scope of Work is increased, all Work pertaining to that required 
to render same ready for use on the Project in accordance with intention of Drawings
and Specifications shall be included in an agreed upon price amount.

1.04 BASE BID

The Base Bid includes all work required to construct the Project completely and in 
accordance with the Contract Documents.

1.05 ALTERNATES

No Alternates are currently in place for this project.

PART 2 - UNIT PRICING

2.01 GENERAL

Contractor shall completely state all required figures based on Unit Prices listed 
below.  Where scope of Work is decreased, all Work pertaining to the item, whether 
specifically stated or not, shall be omitted and where scope of Work is increased, all 
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work pertaining to that item required to render same ready for use on the Project in 
accordance with intention of Drawings and Specifications shall be included in an 
agreed upon price amount.

2.02 UNIT PRICES

Furnish unit prices for each of the named items on a square foot, lineal foot, or per 
each basis, as applies. Unit prices shall include all labor, materials, services, profit, 
overhead, insurance, bonds, taxes, and all other incidental costs of Contractor, 
subcontractors, and supplier(s). 

A. Pavement replacement pricing per square foot.

END OF DOCUMENT

Alum Rock School District 
Bid 2425-Bonds 10, Project #17 Ocala STEAM Academy Parking Lot Paving 

Page 190



ALUM ROCK UNION SCHOOL DISTRICT PRODUCT OPTIONS AND SUBSTITUTIONS
DOCUMENT 01 25 13-1

DOCUMENT 01 25 13

P R O D U C T   O P T I O N S   A N D   S U B S T I T U T I O N S 

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. Instructions to Bidders;

B. General Conditions, including, without limitation, Substitutions For Specified 
Items; and

C. Special Conditions.

1.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT

A. Catalog numbers and specific brands or trade names followed by the 
designation "or equal" are used in conjunction with material and equipment 
required by the Specifications to establish the standards of quality, utility, and
appearance required.  Substitutions which are equal in quality, utility, and 
appearance to those specified may be reviewed subject to the provisions of 
the General Conditions.

B. Wherever more than one manufacturer's product is specified, the first-named 
product is the basis for the design used in the work and the use of 
alternative-named manufacturers' products or substitutes may require 
modifications in that design.  If such alternatives are proposed by Contractor 
and are approved by the District and/or the Architect, Contractor shall 
assume all costs required to make necessary revisions and modifications of 
the design resulting from the substitutions requested by the Contractor.

C. When materials and equipment are specified by first manufacturer's name 
and product number, second manufacturer's name and "or approved equal," 
supporting data for the second product, if proposed by Contractor, shall be 
submitted in accordance with the requirements for substitutions.  The 
District’s Board has found and determined that certain item(s) shall be used 
on this Project based on the purpose(s) indicated pursuant to Public Contract 
Code section 3400(c).  These findings, as well as the products and brand or 
trade names, have been identified in the Notice to Bidders.

D. The Contractor will not be allowed to substitute specified items unless the 
request for substitution is submitted as follows:

(1) District must receive any notice of request for substitution of a 
specified item a minimum of five (5) calendar days prior to bid 
opening.  
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(2) Within 35 days after the date of the Notice of Award, the Contractor 
shall submit data substantiating the request(s) for all substitution(s) 
containing sufficient information to assess acceptability of product or 
system and impact on Project, including, without limitation, the 
requirements specified in the Special Conditions and the technical 
Specifications.  Insufficient information shall be grounds for rejection 
of substitution.

E. If the District and/or Architect, in reviewing proposed substitute materials and
equipment, require revisions or corrections to be made to previously accepted
Shop Drawings and supplemental supporting data to be resubmitted, 
Contractor shall promptly do so.  If any proposed substitution is judged by 
the District and/or Architect to be unacceptable, the specified material or 
equipment shall be provided.

F. Samples may be required.  Tests required by the District and/or Architect for 
the determination of quality and utility shall be made at the expense of 
Contractor, with acceptance of the test procedure first given by the District.

G. In reviewing the supporting data submitted for substitutions, the District 
and/or Architect will use for purposes of comparison all the characteristics of 
the specified material or equipment as they appear in the manufacturer's 
published data even though all the characteristics may not have been 
particularly mentioned in the Contract Documents.  If more than two (2) 
submissions of supporting data are required, the cost of reviewing the 
additional supporting data shall be borne by Contractor, and the District will 
deduct the costs from the Contract Price.  The Contractor shall be responsible 
for any re-design costs occasioned by District's acceptance and/or approval of
any substitute.

H. The Contractor shall, in the event that a substitute is less costly than that 
specified, credit the District with one hundred percent (100%) of the net 
difference between the substitute and the originally specified material.  In this
event, the Contractor agrees to execute a deductive Change Order to reflect 
that credit.  In the event Contractor furnishes a material, process, or article 
more expensive than that specified, the difference in the cost of that material,
process, or article so furnished shall be borne by Contractor.

I. In no event shall the District be liable for any increase in Contract Price or 
Contract Time due to any claimed delay in the evaluation of any proposed 
substitute or in the acceptance or rejection of any proposed substitute.

PART 2 – PRODUCTS Not Used.

PART 3 – EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 26 00

C H A N G E S   I N   T H E   W O R K 

CONTRACTOR SHALL COMPLY WITH ALL APPLICABLE PROVISIONS IN THE
AGREEMENT, GENERAL CONDITIONS, AND SPECIAL CONDITIONS, IF USED,
RELATED TO CHANGES AND/OR REQUESTS FOR CHANGES.

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT APPLICATION FOR PAYMENT AND
CONDITIONAL AND UNCONDITIONAL

WAIVER AND RELEASE FORMS
DOCUMENT 01 29 00-1

DOCUMENT 01 29 00

A P P L I C A T I O N   F O R   P A Y M E N T   A N D   
C O N D I T I O N A L   A N D   U N C O N D I T I O N A L   W A I V E R   A N D   R E L E A S E   F O R M S 

CONTRACTOR SHALL COMPLY WITH ALL PROVISIONS IN THE GENERAL 
CONDITIONS RELATED TO APPLICATIONS FOR PAYMENT AND/OR PAYMENTS.
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WAIVER AND RELEASE FORMS
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C O N D I T I O N A L   W A I V E R   A N D   R E L E A S E 
O N   P R O G R E S S   P A Y M E N T 

( C I V I L   C O D E   S E C T I O N   8 1 3 2 ) 

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT 
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 
PAYMENT.

Name of Claimant:                                                                                                

Name of Customer:                                                                                               

Job Location:                                                                                                        

Owner:                                                                                                                 

Through Date:                                                                                                       

Conditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception 
below. This document is effective only on the claimant's receipt of payment from the 
financial institution on which the following check is drawn:

Maker of Check:                                                                                                    

Amount of Check:  $                                                                                              

Check Payable to:                                                                                                  

Exceptions

This document does not affect any of the following:

(1) Retentions.

(2) Extras for which the claimant has not received payment.

(3) The following progress payments for which the claimant has previously given 
a conditional waiver and release but has not received payment:

Date(s) of waiver and release:                                                                                

Amount(s) of unpaid progress payment(s):  $                                                          
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(4) Contract rights, including (A) a right based on rescission, abandonment, or 
breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment.

Claimant's Signature:                                                                                            

Claimant's Title:                                                                                                    

Date of Signature:                                                                                                 
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U N C O N D I T I O N A L   W A I V E R   A N D   R E L E A S E 
O N   P R O G R E S S   P A Y M E N T 

( C I V I L   C O D E   S E C T I O N   8 1 3 4 ) 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM.

Name of Claimant:                                                                                                

Name of Customer:                                                                                               

Job Location:                                                                                                        

Owner:                                                                                                                 

Through Date:                                                                                                       

Unconditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job through the Through Date of this document.  Rights based upon labor 
or service provided, or equipment or material delivered, pursuant to a written change order 
that has been fully executed by the parties prior to the date that this document is signed by 
the claimant, are waived and released by this document, unless listed as an Exception 
below.  The claimant has received the following progress payment:  $                       

Exceptions

This document does not affect any of the following:

(1) Retentions.

(2) Extras for which the claimant has not received payment.

(3) Contract rights, including (A) a right based on rescission, abandonment, or 
breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment.

Claimant's Signature:                                                                                            

Claimant's Title:                                                                                                    

Date of Signature:                                                                                                 
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CONDITIONAL AND UNCONDITIONAL

WAIVER AND RELEASE FORMS
DOCUMENT 01 29 00-5

C O N D I T I O N A L   W A I V E R   A N D   R E L E A S E 
O N   F I N A L   P A Y M E N T 

( C I V I L   C O D E   S E C T I O N   8 1 3 6 ) 

NOTICE:  THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT 
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED 
PAYMENT.

Name of Claimant:                                                                                                

Name of Customer:                                                                                               

Job Location:                                                                                                        

Owner:                                                                                                                 

Conditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
customer on this job.  Rights based upon labor or service provided, or equipment or 
material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document is signed by the claimant, are waived and 
released by this document, unless listed as an Exception below.  This document is effective 
only on the claimant's receipt of payment from the financial institution on which the 
following check is drawn:

Maker of Check:  

Amount of Check:  $                                                                                              

Check Payable to:                                                                                                  

Exceptions

This document does not affect any of the following:                                                  

Disputed claims for extras in the amount of:  $                                                        

Claimant's Signature:                                                                                            

Claimant's Title:                                                                                                    

Date of Signature:                                                                                                 
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U N C O N D I T I O N A L   W A I V E R   A N D   R E L E A S E 
O N   F I N A L   P A Y M E N T 

( C I V I L   C O D E   S E C T I O N   8 1 3 8 ) 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM.

Name of Claimant:                                                                                                

Name of Customer:                                                                                               

Job Location:                                                                                                        

Owner:                                                                                                                 

Unconditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for all labor and service provided, and equipment and material delivered, to 
the customer on this job.  Rights based upon labor or service provided, or equipment or 
material delivered, pursuant to a written change order that has been fully executed by the 
parties prior to the date that this document is signed by the claimant, are waived and 
released by this document, unless listed as an Exception below.  The claimant has been paid
in full.

Exceptions

This document does not affect any of the following:                                                  

Disputed claims for extras in the amount of: $                                                         

Claimant's Signature:                                                                                            

Claimant's Title:                                                                                                    

Date of Signature:                                                                                                 
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ALUM ROCK UNION SCHOOL DISTRICT PROJECT MEETINGS
DOCUMENT 01 31 19-1

DOCUMENT 01 31 19

P R O J E C T   M E E T I N G S 

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions; and

B. Special Conditions.

1.02 PROGRESS MEETINGS:

A. The District and/or Architect shall schedule and hold regular progress 
meetings after a minimum of one week's prior written notice of the meeting 
date and time to all Invitees as indicated below.

B. Location: Contractor's field office or Available Area if no field office is in place.

C. The Contractor shall notify and invite the following entities (“Invitees”):

(1) District Representative.

(2) Contractor.

(3) Contractor's Project Manager.

(4) Contractor's Superintendent.

(5) Subcontractors, as appropriate to the agenda of the meeting.

(6) Suppliers, as appropriate to the agenda of the meeting.

(7) Construction Manager, if any.

(8) Architect, if any.

(9) Engineer(s), if any and as appropriate to the agenda of the meeting.

(10) Others, as appropriate to the agenda of the meeting.

D. The District's and/or the Architect’s Consultants will attend at their discretion,
in response to the agenda.

E. The District representative, the Construction Manager, and/or another District
Agent shall take and distribute meeting notes to attendees and other 
concerned parties.  If exceptions are taken to anything in the meeting notes, 
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those exceptions shall be stated in writing to the District within five (5) 
working days following the District's distribution of the meeting notes.

1.03 PRE-INSTALLATION/PERFORMANCE MEETING:

A. Contractor shall schedule a meeting prior to the start of each of the following 
portions of the Work: asphalt installation.  Contractor shall invite all Invitees 
to this meeting, and others whose work may affect or be affected by the 
quality of the cutting and patching work.

B. Contractor shall review in detail prior to this meeting, the manufacturer's 
requirements and specifications, applicable portions of the Contract 
Documents, Shop Drawings, and other submittals, and other related work.  At
this meeting, invitees shall review and resolve conflicts, incompatibilities, or 
inadequacies discovered or anticipated.

C. Contractor shall review in detail Project conditions, schedule, requirements for
performance, application, installation, and quality of completed Work, and 
protection of adjacent Work and property.

D. Contractor shall review in detail means of protecting the completed Work 
during the remainder of the construction period.

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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ALUM ROCK UNION SCHOOL DISTRICT SCHEDULING OF WORK
DOCUMENT 01 32 13-1

DOCUMENT 01 32 13

S C H E D U L I N G   O F   W O R K 

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions;

C. Summary of Work; and

D. Submittals.

1.02 SECTION INCLUDES

A. Scheduling of Work under this Contract shall be performed by Contractor in 
accordance with requirements of this Section.

(1) Development of schedule, cost and resource loading of the schedule, 
monthly payment requests, and project status reporting requirements 
of the Contract shall employ computerized Critical Path Method 
(“CPM”) scheduling (“CPM Schedule”).

(2) CPM Schedule shall be cost loaded based on Schedule of Values as 
approved by District.

(3) Submit schedules and reports as specified in the General Conditions.

B. Upon Award of Contract, Contractor shall immediately commence 
development of Initial and Original CPM Schedules to ensure compliance with 
CPM Schedule submittal requirements.

1.03 CONSTRUCTION SCHEDULE

A. Within ten (10) days of issuance of the Notice to Proceed and before request 
for first progress payment, the Contractor shall prepare and submit to the 
Project Manager a construction progress schedule conforming to the Milestone
Schedule below.

B. The Construction Schedule shall be continuously updated, and an updated 
schedule shall be submitted with each application for progress payment.  
Each revised schedule shall indicate the work actually accomplished during 
the previous period and the schedule for completion of the remaining work.
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C. Milestone Schedule:

ACTIVITY DESCRIPTION REQUIRED COMPLETION

CONSTRUCTION STARTS                                   No earlier than June 9,2025
FINAL PROJECT COMPLETION                          No later than August 4, 2025

1.04 GENERAL

A. Progress Schedule shall be based on and incorporate milestone and 
completion dates specified in Contract Documents.

B. Overall time of completion and time of completion for each milestone shown 
on Progress Schedule shall adhere to times in the Contract, unless an earlier 
(advanced) time of completion is requested by Contractor and agreed to by 
District.  Any such agreement shall be formalized by a Change Order.

(1) District is not required to accept an early completion schedule, i.e., 
one that shows an earlier completion date than the Contract Time.

(2) Contractor shall not be entitled to extra compensation in event 
agreement is reached on an earlier completion schedule and 
Contractor completes its Work, for whatever reason, beyond 
completion date shown in its early completion schedule but within the 
Contract Time.

(3) A schedule showing the work completed in less than the Contract 
Time, and that has been accepted by District, shall be considered to 
have Project Float. The Project Float is the time between the scheduled
completion of the work and the Completion Date. Project Float is a 
resource available to both District and the Contractor.

C. Progress Schedule shall be the basis for evaluating job progress, payment 
requests, and time extension requests.  Responsibility for developing Contract
CPM Schedule and monitoring actual progress as compared to Progress 
Schedule rests with Contractor.

D. Failure of Progress Schedule to include any element of the Work, or any 
inaccuracy in Progress Schedule, will not relieve Contractor from responsibility
for accomplishing the Work in accordance with the Contract.  District’s 
acceptance of schedule shall be for its use in monitoring and evaluating job 
progress, payment requests, and time extension requests and shall not, in 
any manner, impose a duty of care upon District, or act to relieve Contractor 
of its responsibility for means and methods of construction.

E. Transmit each item under the form approved by District.

(1) Identify Project with District Contract number and name of Contractor.

(2) Provide space for Contractor’s approval stamp and District’s review 
stamps.
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(3) Submittals received from sources other than Contractor will be 
returned to the Contractor without District’s review.

1.05 INITIAL CPM SCHEDULE

A. Initial CPM Schedule submitted for review at the pre-construction conference.

B. Initial CPM Schedule shall be time scaled.

C. Initial CPM Schedule shall be cost and resource loaded.  Accepted cost and 
resource loaded schedule will be used as basis for monthly progress payments
until acceptance of the Original CPM Schedule.  

D. District and Contractor shall meet to review and discuss the Initial CPM 
Schedule within seven (7) calendar days after it has been submitted to 
District.

(1) District’s review and comment on the schedule shall be limited to 
Contract conformance (with sequencing, coordination, and milestone 
requirements).

(2) Contractor shall make corrections to schedule necessary to comply 
with Contract requirements and shall adjust schedule to incorporate 
any missing information requested by District.  Contractor shall 
resubmit Initial CPM Schedule if requested by District.

1.06 ORIGINAL CPM SCHEDULE

A. Submit a detailed proposed Original CPM Schedule presenting an orderly and 
realistic plan for completion of the Work in conformance with requirements as
specified herein.

B. Progress Schedule shall include or comply with following requirements:

(1) Time scaled, cost and resource (labor and major equipment) loaded 
CPM schedule.

(2) No activity on schedule shall have duration longer than fifteen (15) 
Work days, with exception of submittal, approval, fabrication and 
procurement activities, unless otherwise approved by District.

(a) Activity durations shall be the total number of actual Work days
required to perform that activity.

(3) The start and completion dates of all items of Work, their major 
components, and milestone completion dates, if any.

(4) District furnished materials and equipment, if any, identified as 
separate activities.

(5) Activities for maintaining Project Record Documents.

(6) Dependencies (or relationships) between activities.
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(7) Processing/approval of submittals and shop drawings for all material 
and equipment required per the Contract.  Activities that are 
dependent on submittal acceptance or material delivery shall not be 
scheduled to start earlier than expected acceptance or delivery dates.

(a) Include time for submittals, re-submittals and reviews by 
District.  Coordinate with the accepted schedule for submission 
of Shop Drawings, samples, and other submittals.

(b) Contractor shall be responsible for all impacts resulting from re-
submittal of Shop Drawings and submittals.

(8) Procurement of major equipment, through receipt and inspection at 
jobsite, identified as separate activity.

(a) Include time for fabrication and delivery of manufactured 
products for the Work.

(b) Show dependencies between procurement and construction.

(9) Activity description: what Work is to be accomplished and where.

(10) The total cost of performing each activity shall be total of labor, 
material, and equipment, excluding overhead and profit of Contractor. 
Overhead and profit of the General Contractor shall be shown as a 
separate activity in the schedule.  Sum of cost for all activities shall 
equal total Contract value.

(11) Resources required (labor and major equipment) to perform each 
activity.

(12) Responsibility code for each activity corresponding to Contractor or 
Subcontractor responsible for performing the Work.

(13) Identify the activities which constitute the controlling operations or 
critical path. No more than twenty-five percent (25%) of the activities 
shall be critical or near critical. Near critical is defined as float in the 
range of one (1) to ten (10) days.

(14) Interface with the work of other contractors, District, and agencies 
such as, but not limited to, utility companies.

(15) Show detailed Subcontractor Work activities.  In addition, furnish 
copies of Subcontractor schedules upon which CPM was built.

(a) Also furnish for each Subcontractor, as determined by District, 
submitted on Subcontractor letterhead, a statement certifying 
that Subcontractor concurs with Contractor’s Original CPM 
Schedule and that Subcontractor’s related schedules have been
incorporated, including activity duration, cost and resource 
loading.
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(b) Subcontractor schedules shall be independently derived and not
a copy of Contractor’s schedule.

(c) In addition to Contractor's schedule and resource loading, 
obtain from electrical, mechanical, and plumbing 
Subcontractors, and other Subcontractors as required by 
District, productivity calculations common to their trades, such 
as units per person day, feet of pipe per day per person, feet of
wiring per day per person, and similar information.

(d) Furnish schedule for Contractor/Subcontractor CPM schedule 
meetings which shall be held prior to submission of Original 
CPM schedule to District.  District shall be permitted to attend 
scheduled meetings as an observer.

(16) Activity durations shall be in Work days.

(17) Submit with the schedule a list of anticipated non-Work days, such as 
weekends and holidays.  The Progress Schedule shall exclude in its 
Work day calendar all non-Work days on which Contractor anticipates 
critical Work will not be performed.

C. Original CPM Schedule Review Meeting:  Contractor shall meet with District to
review the Original CPM Schedule submittal.

(1) Contractor shall have its Project Manager, Project Superintendent, 
Project Scheduler, and key Subcontractor representatives, as required 
by District, in attendance.  The meeting will take place over a 
continuous one (1) day period.

(2) District’s review will be limited to submittal’s conformance to Contract 
requirements including, but not limited to, coordination requirements. 
However, review may also include:

(a) Clarifications of Contract Requirements.

(b) Directions to include activities and information missing from 
submittal.

(c) Requests to Contractor to clarify its schedule.

(3) Within five (5) days of the Schedule Review Meeting, Contractor shall 
respond in writing to all questions and comments expressed by District
at the Meeting.

1.07 ADJUSTMENTS TO CPM SCHEDULE

A. Adjustments to Original CPM Schedule:  Contractor shall have adjusted the 
Original CPM Schedule submittal to address all review comments from original
CPM Schedule review meeting and resubmit network diagrams and reports for
District’s review.
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(1) District, within five (5) days from date that Contractor submitted the 
revised schedule, will either:

(a) Accept schedule and cost and resource loaded activities as 
submitted, or

(b) Advise Contractor in writing to review any part or parts of 
schedule which either do not meet Contract requirements or 
are unsatisfactory for District to monitor Project’s progress, 
resources, and status or evaluate monthly payment request by 
Contractor.

(2) District may accept schedule with conditions that the first monthly CPM
Schedule update be revised to correct deficiencies identified.

(3) When schedule is accepted, it shall be considered the “Original CPM 
Schedule” which will then be immediately updated to reflect the 
current status of the work.

(4) District reserves right to require Contractor to adjust, add to, or clarify
any portion of schedule which may later be discovered to be 
insufficient for monitoring of Work or approval of partial payment 
requests.  No additional compensation will be provided for such 
adjustments, additions, or clarifications.

B. Acceptance of Contractor’s schedule by District will be based solely upon 
schedule’s compliance with Contract requirements.

(1) By way of Contractor assigning activity durations and proposing 
sequence of Work, Contractor agrees to utilize sufficient and necessary
management and other resources to perform work in accordance with 
the schedule.

(2) Upon submittal of schedule update, updated schedule shall be 
considered “current” CPM Schedule.

(3) Submission of Contractor’s schedule to District shall not relieve 
Contractor of total responsibility for scheduling, sequencing, and 
pursuing Work to comply with requirements of Contract Documents, 
including adverse effects such as delays resulting from ill-timed Work.

C. Submittal of Original CPM Schedule, and subsequent schedule updates, shall 
be understood to be Contractor’s representation that the Schedule meets 
requirements of Contract Documents and that Work shall be executed in 
sequence indicated on the schedule.

D. Contractor shall distribute Original CPM Schedule to Subcontractors for review
and written acceptance, which shall be noted on Subcontractors’ letterheads 
to Contractor and transmitted to District for the record.
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1.08 SCHEDULE REVISIONS

A. Updating the Schedule to reflect actual progress shall not be considered 
revisions to the Schedule. Since scheduling is a dynamic process, revisions to 
activity durations and sequences are expected on a monthly basis.

B. To reflect revisions to the Schedule, the Contractor shall provide District with 
a written narrative with a full description and reasons for each Work activity 
revised. For revisions affecting the sequence of work, the Contractor shall 
provide a schedule diagram which compares the original sequence to the 
revised sequence of work. The Contractor shall provide the written narrative 
and schedule diagram for revisions two (2) working days in advance of the 
monthly schedule update meeting.

C. Schedule revisions shall not be incorporated into any schedule update until 
the revisions have been reviewed by District.  District may request further 
information and justification for schedule revisions and Contractor shall, 
within three (3) days, provide District with a complete written narrative 
response to District’s request.

D. If the Contractor’s revision is still not accepted by District, and the Contractor 
disagrees with District’s position, the Contractor has seven (7) calendar days 
from receipt of District’s letter rejecting the revision to provide a written 
narrative providing full justification and explanation for the revision.   The 
Contractor’s failure to respond in writing within seven (7) calendar days of 
District’s written rejection of a schedule revision shall be contractually 
interpreted as acceptance of District’s position, and the Contractor waives its 
rights to subsequently dispute or file a claim regarding District’s position.

E. At District’s discretion, the Contractor can be required to provide 
Subcontractor certifications of performance regarding proposed schedule 
revisions affecting said Subcontractors.

1.09 RECOVERY SCHEDULE

A. If the Schedule Update shows a completion date beyond the Contract 
Completion Date, or individual milestone completion dates, the Contractor 
shall submit to District the proposed revisions to recover the lost time within 
five (5) calendar days. As part of this submittal, the Contractor shall provide a
written narrative for each revision made to recapture the lost time. If the 
revisions include sequence changes, the Contractor shall provide a schedule 
diagram comparing the original sequence to the revised sequence of work.

B. The revisions shall not be incorporated into any schedule update until the 
revisions have been reviewed by District.

C. If the Contractor’s revisions are not accepted by District, District and the 
Contractor shall follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E
above.

D. At District’s discretion, the Contractor can be required to provide 
Subcontractor certifications for revisions affecting said Subcontractors.

Alum Rock School District 
Bid 2425-Bonds 10, Project #17 Ocala STEAM Academy Parking Lot Paving 

Page 208



ALUM ROCK UNION SCHOOL DISTRICT SCHEDULING OF WORK
DOCUMENT 01 32 13-8

1.10 TIME EXTENSIONS

A. The Contractor is responsible for requesting time extensions for time impacts 
that, in the opinion of the Contractor, impact the critical path of the current 
schedule update.  Notice of time impacts shall be given in accord with the 
General Conditions.

B. Where an event for which District is responsible impacts the projected 
Completion Date, the Contractor shall provide a written mitigation plan, 
including a schedule diagram, which explains how (e.g., increase crew size, 
overtime, etc.) the impact can be mitigated. The Contractor shall also include 
a detailed cost breakdown of the labor, equipment, and material the 
Contractor would expend to mitigate District-caused time impact. The 
Contractor shall submit its mitigation plan to District within fourteen (14) 
calendar days from the date of discovery of the impact.  The Contractor is 
responsible for the cost to prepare the mitigation plan.

C. Failure to request time or provide the required mitigation plan will result in 
Contractor waiving its right to a time extension and cost to mitigate the 
delay.

D. No time will be granted under this Contract for cumulative effect of changes.

E. District will not be obligated to consider any time extension request unless 
the Contractor complies with the requirements of Contract Documents.

F. Failure of the Contractor to perform in accordance with the current schedule 
update shall not be excused by submittal of time extension requests.

1.11 WEEKLY SCHEDULE REPORT

At the Weekly Progress Meeting, the Contractor shall provide and present a time-
scaled three (3) week look-ahead schedule that is based and correlated by activity 
number to the current schedule (i.e., Initial, Original CPM, or Schedule Update).

1.12 DAILY CONSTRUCTION REPORTS

On a daily basis, Contractor shall submit a daily activity report to District for each 
workday, including weekends and holidays when worked. Contractor shall develop 
the daily construction reports on a computer-generated database capable of sorting 
daily Work, manpower, and man-hours by Contractor, Subcontractor, area, sub-
area, and Change Order Work. Upon request of District, furnish computer disk of this
data base. Obtain District’s written approval of daily construction report data base 
format prior to implementation.  Include in report:

A. Project name and Project number.

B. Contractor’s name and address.

C. Weather, temperature, and any unusual site conditions.
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D. Brief description and location of the day’s scheduled activities and any special 
problems and accidents, including Work of Subcontractors.  Descriptions shall 
be referenced to CPM scheduled activities.

E. Worker quantities for its own Work force and for Subcontractors of any tier.

F. Equipment, other than hand tools, utilized by Contractor and Subcontractors.

PART 2 – PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.
END OF DOCUMENT
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S U B M I T T A L S 

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Contractor’s Submittals and 
Schedules, Drawings and Specifications;

B. Special Conditions.

1.02 SECTION INCLUDES:

A. Definitions:

(1) Shop Drawings and Product Data are as indicated in the General 
Conditions and include, but are not limited to, fabrication, erection, 
layout and setting drawings, formwork and falsework drawings, 
manufacturers' standard drawings, descriptive literature, catalogues, 
brochures, performance and test data, wiring and control diagrams.  In
addition, there are other drawings and descriptive data pertaining to 
materials, equipment, piping, duct and conduit systems, and methods 
of construction as may be required to show that the materials, 
equipment or systems and all positions conform to the requirement of 
the Contract Documents, including, without limitation, the Drawings.

(2) "Manufactured" applies to standard units usually mass-produced; 
"fabricated" means specifically assembled or made out of selected 
materials to meet design requirements.  Shop Drawings shall establish
the actual detail of manufactured or fabricated items, indicated proper 
relation to adjoining work and amplify design details of mechanical and
electrical equipment in proper relation to physical spaces in the 
structure.

(3) Manufacturer's Instructions: Where any item of Work is required by 
the Contract Documents to be furnished, installed, or performed, at a 
minimum, in accordance with a specified product manufacturer's 
instructions, the Contractor shall procure and distribute copies of these
to the District, the Architect, and all other concerned parties and shall 
furnish, install, or perform the work, at a minimum, in accordance with
those instructions.

B. Samples, Shop Drawings, Product Data, and other items as specified, in 
accordance with the following requirements:

(1) Contractor shall submit all Shop Drawings, Product Data, and Samples 
to the District, the Architect, the Project Inspector, and the 
Construction Manager.
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(2) Contractor shall comply with all time frames herein and in the General 
Conditions and, in any case, shall submit required information in 
sufficient time to permit proper consideration and action before 
ordering any materials or items represented by such Shop Drawings, 
Product Data, and/or Samples.  

(3) Contractor shall allow sufficient time so that no delay occurs due to 
required lead time in ordering or delivery of any item to the Site.  
Contractor shall be responsible for any delay in progress of Work due 
to its failure to observe these requirements.

(4) Time for completion of Work shall not be extended on account of 
Contractor's failure to promptly submit Shop Drawings, Product Data, 
and/or Samples.

(5) Reference numbers on Shop Drawings shall have Architectural and/or 
Engineering Contract Drawings, if available, reference numbers for 
details, sections, and “cuts” shown on Shop Drawings.  These 
reference numbers shall be in addition to any numbering system that 
Contractor chooses to use or has adopted as standard.

(6) When the magnitude or complexity of submittal material prevents a 
complete review within the stated time frame, Contractor shall make 
this submittal in increments to avoid extended delays.

(7) Contractor shall certify on submittals for review that submittals 
conform to Contract requirements.  Also certify that Contractor-
furnished equipment can be installed in allocated space.  In event of 
any variance, Contractor shall specifically state in transmittal and on 
Shop Drawings, portions vary and require approval of a substitute.  
Submittals shall not be used as a means of requesting a substitution. 

(8) Unless specified otherwise, sampling, preparation of samples, and 
tests shall be in accordance with the latest standard of the American 
Society for Testing and Materials.

(9) Upon demand by Architect or District, Contractor shall submit samples 
of materials and/or articles for tests or examinations and consideration
before Contractor incorporates same in Work.  Contractor shall be 
solely responsible for delays due to sample(s) not being submitted in 
time to allow for tests.  Acceptance or rejection will be expressed in 
writing.  Work shall be equal to approved samples in every respect.  
Samples that are of value after testing will remain the property of 
Contractor.

C. Submittal Schedule:

(1) Contractor shall prepare its proposed submittal schedule that is 
coordinated with the proposed construction schedule and submit both 
to the District within ten (10) days after the date of the Notice to 
Proceed.  Contractor's proposed schedules shall become the Project 
Construction Schedule and the Project Submittal Schedule after each is
approved by the District.
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(2) Contractor is responsible for all lost time should the initial submittal be
rejected, marked "revise and resubmit", etc.

(3) All Submittals shall be forwarded to the District by the date indicated 
on the approved Submittal Schedule, unless an earlier date is 
necessary to maintain the Construction Schedule, in which case those 
Submittals shall be forwarded to the District so as not to delay the 
Construction Schedule.

(4) Contractor may be assessed $100 a day for each day it is late in 
submitting a shop drawing or sample.  No extensions of time will be 
granted to Trade Contractor or any Subcontractor because of its failure
to have shop drawings and samples submitted in accordance with the 
Schedule.  

1.03 SHOP DRAWINGS:

A. Contractor shall submit one reproducible transparency and six (6) opaque 
reproductions.  The District will review and return the reproducible copy and 
one (1) opaque reproduction to Contractor.

B. Before commencing installation of any Work, the Contractor shall submit and 
receive approval of all drawings, descriptive data, and material list(s) as 
required to accomplish Work.

C. Review of Shop Drawings is regarded as a service to assist Contractor and in 
all cases original Contract Documents shall take precedence as outlined under
General Conditions.

D. No claim for extra time or payment shall be based on work shown on Shop 
Drawings unless the claim is (1) noted on Contractor's transmittal letter 
accompanying Shop Drawings and (2) Contractor has complied with all 
applicable provisions of the General Conditions, including, without limitation, 
provisions regarding changes and payment, and all required written 
approvals.

E. District shall not review Shop Drawings for quantities of materials or number 
of items supplied.

F. District's and/or Architect’s review of Shop Drawing will be general.  District 
and/or Architect review does not relieve Contractor of responsibility for 
dimensions, accuracy, proper fitting, construction of Work, furnishing of 
materials, or Work required by Contract Documents and not indicated on 
Shop Drawings.  The District’s and/or Architect’s review of Shop Drawings is 
not to be construed as approving departures from Contract Documents.

G. Review of Shop Drawings and Schedules does not relieve Contractor from 
responsibility for any aspect of those Drawings or Schedules that is a violation
of local, County, State, or Federal laws, rules, ordinances, or rules and 
regulations of commissions, boards, or other authorities or utilities having 
jurisdiction.

H. Before submitting Shop Drawings for review, Contractor shall check Shop 
Drawings of its subcontractors for accuracy, and confirm that all Work 
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contiguous with and having bearing on other work shown on Shop Drawings is
accurately drawn and in conformance with Contract Documents.

I. Submitted drawings and details must bear stamp of approval of Contractor:

(1) Stamp and signature shall clearly certify that Contractor has checked 
Shop Drawings for compliance with Drawings.

(2) If Contractor submits a Shop Drawing without an executed stamp of 
approval, or whenever it is evident (despite stamp) that Drawings 
have not been checked, the District and/or Architect will not consider 
them and will return them to the Contractor for revision and 
resubmission.  In that event, it will be deemed that Contractor has not
complied with this provision and Contractor shall bear risk of all delays
to same extent as if it had not submitted any Shop Drawings or 
details.

J. Submission of Shop Drawings (in either original submission or when 
resubmitted with correction) constitutes evidence that Contractor has checked
all information thereon and that it accepts and is willing to perform Work as 
shown.

K. Contractor shall pay for cost of any changes in construction due to improper 
checking and coordination.  Contractor shall be responsible for all additional 
costs, including coordination.  Contractor shall be responsible for costs 
incurred by itself, the District, the Architect, the Project Inspector, the 
Construction Manager, any other Subcontractor or contractor, etc., due to 
improperly checked and/or coordination of submittals.

L. Shop Drawings must clearly delineate the following information:

(1) Project name and address.

(2) Specification number and description.

(3) Architect's name and project number (if any).

(4) Shop Drawing title, number, date, and scale.

(5) Names of Contractor, Subcontractor(s) and fabricator.

(6) Working and erection dimensions.

(7) Arrangements and sectional views.

(8) Necessary details, including complete information for making 
connections with other Work.

(9) Kinds of materials and finishes.

(10) Descriptive names of materials and equipment, classified item 
numbers, and locations at which materials or equipment are to be 
installed in the Work.  Contractor shall use same reference 
identification(s) as shown on Contract Drawings.

Alum Rock School District 
Bid 2425-Bonds 10, Project #17 Ocala STEAM Academy Parking Lot Paving 

Page 214



ALUM ROCK UNION SCHOOL DISTRICT SUBMITTALS
DOCUMENT 01 33 00-5

M. Contractor shall prepare composite drawings and installation layouts when 
required to solve tight field conditions.

(1) Shop Drawings shall consist of dimensioned plans and elevations and 
must give complete information, particularly as to size and location of 
sleeves, inserts, attachments, openings, conduits, ducts, boxes, 
structural interferences, etc.

(2) Contractor shall coordinate these composite Shop Drawings and 
installation layouts in the field between itself and its Subcontractor(s) 
for proper relationship to the Work, the work of other trades, and the 
field conditions.  The Contractor shall check and approve all 
submittal(s) before submitting them for final review.

1.04 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS:

A. Contractor shall submit manufacturer's printed literature in original form.  Any
fading type of reproduction will not be accepted.  Contract must submit a 
minimum of six (6) each, to the District.  District shall return one (1) to the 
Contractor, who shall reproduce whatever additional copies it requires for 
distribution.

B. Contractor shall submit six (6) copies of a complete list of all major items of 
mechanical, plumbing, and electrical equipment and materials in accordance 
with the approved Submittal Schedule, except as required earlier to comply 
with the approved Construction Schedule.  Other items specified are to be 
submitted prior to commencing Work.  Contractor shall submit items of like 
kind at one time in a neat and orderly manner.  Partial lists will not be 
acceptable.

C. Submittals shall include manufacturer's specifications, physical dimensions, 
and ratings of all equipment.  Contractor shall furnish performance curves for 
all pumps and fans.  Where printed literature describes items in addition to 
that item being submitted, submitted item shall be clearly marked on sheet 
and superfluous information shall be crossed out.  If highlighting is used, 
Contractor shall mark all copies.

D. Equipment submittals shall be complete and include space requirements, 
weight, electrical and mechanical requirements, performance data, and 
supplemental information that may be requested.

E. Imported Materials Certification must be submitted at least ten (10) days 
before material is delivered.

1.05 SAMPLES:

A. Contractor shall submit for approval Samples as required and within the time 
frame in the Contract Documents.  Materials such as concrete, mortar, etc., 
which require on-site testing will be obtained from Project Site.

B. Contractor shall submit four (4) samples except where greater or lesser 
number is specifically required by Contract Documents including, without 
limitation, the Specifications.
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(1) Samples must be of sufficient size and quality to clearly illustrate 
functional characteristics, with integrally related parts and attachment 
devices.

(2) Samples must show full range of texture, color, and pattern.

C. Contractor shall make all Submittals, unless it has authorized 
Subcontractor(s) to submit and Contractor has notified the District in writing 
to this effect.

D. Samples to be shipped prepaid or hand-delivered to the District.

E. Contractor shall mark samples to show name of Project, name of Contractor 
submitting, Contract number and segment of Work where representative 
Sample will be used, all applicable Specifications Sections and documents, 
Contract Drawing Number and detail, and ASTM or FS reference, if applicable.

F. Contractor shall not deliver any material to Site prior to receipt of District's 
and/or Architect’s completed written review and approval.  Contractor shall 
furnish materials equal in every respect to approved Samples and execute 
Work in conformance therewith.

G. District’s and/or Architect’s review, acceptance, and/or approval of Sample(s) 
will not preclude rejections of any material upon discovery of defects in same 
prior to final acceptance of completed Work.

H. After a material has been approved, no change in brand or make will be 
permitted.

I. Contractor shall prepare its Submittal Schedule and submit Samples of 
materials requiring laboratory tests to specified laboratory for testing not less 
than ninety (90) days before such materials are required to be used in Work.

J. Samples which are rejected must be resubmitted promptly after notification of
rejection and be marked "Resubmitted Sample" in addition to other 
information required.

K. Field Samples and Mock-Ups are to be removed by Contractor at District’s 
direction:

(1) Size: As Specified.

(2) Furnish catalog numbers and similar data, as requested.

1.06 REVIEW AND RESUBMISSION REQUIREMENTS:

A. The District will arrange for review of Sample(s), Shop Drawing(s), Product 
Data, and other submittal(s) by appropriate reviewer and return to Contractor
as provided below within twenty-one (21) days after receipt or within twenty-
one (21) days after receipt of all related information necessary for such 
review, whichever is later.

B. One (1) copy of product or materials data will be returned to Contractor with 
the review status.
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C. Samples to be incorporated into the Work will be returned to Contractor, 
together with a written notice designating the Sample with the appropriate 
review status and indicating errors discovered on review, if any.  Other 
Samples will not be returned, but the same notice will be given with respect 
thereto, and that notice shall be considered a return of the Sample.

D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s), 
Product Data, and other submittal(s) as required by the reviewer.  Such 
resubmittals will be reviewed and returned in the same manner as original 
Sample(s), Shop Drawing(s), Product Data, and other submittal(s), within 
fourteen (14) days after receipt thereof or within fourteen (14) days after 
receipt of all related information necessary for such review.  Such resubmittal 
shall not delay the Work.

E. Contractor may proceed with any of the Work covered by Sample(s), Shop 
Drawing(s), Product Data, and other submittal(s) upon its return if designated
as no exception taken, or revise as noted, provided the Contractor proceeds 
in accordance with the District and/or the Architect’s notes and comments.

F. Contractor shall not begin any of the work covered by a Sample(s), Shop 
Drawing(s), Product Data, and other submittal(s), designated as revise and 
resubmit or rejected, until a revision or correction thereof has been reviewed 
and returned to Contractor.

G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated
as revise and resubmit or rejected and requiring resubmittal, shall be revised 
or corrected and resubmitted to the District no later than fourteen (14) days 
or a shorter period as required to comply with the approved Construction 
Schedule, after its return to Contractor.

H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s), 
Product Data, and other submittal(s) shall waive any of the requirements of 
the Contract Documents, or relieve Contractor of any obligation thereunder.

I. District's and/or Architect’s review of Shop Drawings does not relieve the 
Contractor of responsibility for any errors that may exist.  Contractor is 
responsible for the dimensions and design of adequate connections and 
details and for satisfactory construction of all the Work.

PART 2 – PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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S I T E   S T A N D A R D S 

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions, including without limitation, Site Access, Conditions, and 
Regulations;

B. Special Conditions;

C. Drug-Free Workplace Certification;

D. Tobacco-Free Environment Certification;

E. Criminal Background Investigation/Fingerprinting Certification;

F. Temporary Facilities and Controls.

1.02 REQUIREMENTS OF THE DISTRICT:

A. Drug-Free Schools and Safety Requirements:

(1) All school sites and other District Facilities have been declared “Drug-
Free Zones.”  No drugs, alcohol and/or smoking are allowed at any 
time in any buildings and/or grounds on District property.  No 
students, staff, visitors, or contractors are to use drugs on these sites.

(2) Smoking and the use of tobacco products by all persons is prohibited 
on or in District property.  District property includes school buildings, 
school grounds, school-owned vehicles and vehicles owned by others 
while on District property. Contractor shall post: "Non-Smoking Area" 
in a highly visible location in each work area, staging area, and parking
area.  Contractor may designate a smoking area outside of District 
property within the public right-of-way, provided that this area 
remains quiet and unobtrusive to adjacent neighbors.  This smoking 
area is to be kept clean at all times.

(3) Contractor shall ensure that no alcohol, firearms, weapons, or 
controlled substances enter or are used at the Site.  Contractor shall 
immediately remove from the Site and terminate the employment of 
any employee(s) found in violation of this provision.

B. Language:  Profanity or other unacceptable and/or loud language will not be 
tolerated, "Cat calls" or other derogatory language toward students, staff, 
volunteers, parents or public will not be allowed.
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C. Disturbing the Peace (Noise and Lighting):

(1) Contractor shall observe the noise ordinance of the Site at all times 
including, without limitation, all applicable local, city, and/or state 
laws, ordinances, and/or regulations regarding noise and allowable 
noise levels.

(2) The use of radios, etc., shall be controlled to keep all sound at a level 
that cannot be heard beyond the immediate area of use.  District 
reserves the right to prohibit the use of radios at the Site, except for 
mobile phones or other handheld communication radios.

(3) If portable lights are used after dark, all light must be located so as 
not to direct light into neighboring property.

D. Traffic:

(1) Driving on the Premises shall be limited to periods when students and 
public are not present.  If driving or deliveries must be made during 
the school hours, two (2) or more ground guides shall lead the vehicle 
across the area of travel.  In no case shall driving take place across 
playgrounds or other pedestrian paths during recess, lunch, and/or 
class period changes.  The speed limit on-the Premises shall be five (5)
miles per hour (maximum) or less if conditions require.

(2) All paths of travel for deliveries, including without limitation, material, 
equipment, and supply deliveries, shall be reviewed and approved by 
District in advance.  Any damage will be repaired to the pre-damaged 
condition by the Contractor.

(3) District shall designate a construction entry to the Site.  If Contractor 
requests, District determines it is required, and to the extent possible, 
District shall designate a staging area so as not to interfere with the 
normal functioning of school facilities.  Location of gates and fencing 
shall be approved in advance with District and at Contractor's expense.

(4) Parking areas shall be reviewed and approved by District in advance.  
No parking is to occur under the drip line of trees or in softscape areas
that could otherwise be damaged.

E. All of the above shall be observed and complied with by the Contractor and all
workers on the Site.  Failure to follow these directives could result in 
individual(s) being suspended or removed from the work force at the 
discretion of the District.  The same rules and regulations shall apply equally 
to delivery personnel, inspectors, consultants, and other visitors to the Site.

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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R E G U L A T O R Y   R E Q U I R E M E N T S 

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Obtaining of Permits, 
Licenses and Registrations and Work to Comply with All Applicable Laws and 
Regulations;

B. Special Conditions; and

C. Quality Control.

1.02 DESCRIPTION:

This section covers the general requirements for regulatory requirements pertaining 
to the Work and is supplementary to all other regulatory requirements mentioned or 
referenced elsewhere in the Contract Documents.

1.03 REQUIREMENTS OF REGULATORY AGENCIES:

A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the 
lawful orders of all public authorities having jurisdiction over the Work, are 
hereby incorporated into these Contract Documents as if repeated in full 
herein and are intended to be included in any reference to Code or Building 
Code, unless otherwise specified, including, without limitation, the references 
in the list below.  Contractor shall make available at the Site copies of all the 
listed documents applicable to the Work as the District and/or Architect may 
request, including, without limitation, applicable portions of the California 
Code of Regulations ("CCR").

(1) California Building Standards Administrative Code, Part 1, Title 24, 
CCR.

(2) California Building Code (CBC), Part 2, Title 24, CCR; (International 
Building Code volumes 1-2 and California Amendments).

(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National 
Electrical Code and California Amendments).

(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform 
Mechanical Code and California Amendments).

(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform 
Plumbing Code and California Amendments).
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(6) California Fire Code (CFC), Part 9, Title 24, CCR; (International Fire 
Code and California Amendments).

(7) California Green Building Standards Code (CALGreen), Part 11, Title 
24, CCR. 

(8) California Referenced Standards Code, Part 12, Title 24, CCR.

(9) State Fire Marshal Regulations, Public Safety, Title 19, CCR.

(10) Partial List of Applicable National Fire Protection Association (NFPA) 
Standards:

(a) NFPA 13 - Automatic Sprinkler System.

(b) NFPA 14 - Standpipes Systems.

(c) NFPA 17A - Wet Chemical System

(d) NFPA 24 - Private Fire Mains.

(e) (California Amended) NFPA 72 - National Fire Alarm Codes.

(f) NFPA 253 - Critical Radiant Flux of Floor Covering System.

(g) NFPA 2001 - Clean Agent Fire Extinguishing Systems.

(11) California Division of the State Architect interpretation of Regulations 
(“DSA IR”), including, without limitation:

(a) DSA IR A-6 — Construction Change Document Submittal and 
Approval Processes.

(b) DSA IR A-7 — Project Inspector Certification and Approval.

(c) DSA IR A-8 — Project Inspector and Assistant Inspector Duties 
and Performance.

(d) DSA IR A-12 — Assistant Inspector Approval.

(12) DSA Procedures (“DSA PR”)

(a) DSA PR 13-01 – Construction Oversight Process

(b) DSA PR 13-02 – Project Certification Process

B. This Project shall be governed by applicable regulations, including, without 
limitation, the State of California’s Administrative Regulations for the Division 
of the State Architect-Structural Safety (DSA/SS), Chapter 4, Part 1, Title 24, 
CCR, and the most current version on the date the bids are opened and as it 
pertains to school construction including, without limitation:
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(1) Test and testing laboratory per Section 4-335.  District shall pay for 
the testing laboratory.

(2) Special inspections per Section 4-333(c).

(3) Deferred Approvals per section 4-317(g).

(4) Verified reports per Sections 4-336 & 4-343(c).

(5) Duties of the Architect & Engineers shall be per Sections 4-333(a) and 
4-341.

(6) Duties of the Contractor shall be per Section 4-343.

(7) Duties of Project Inspector shall be per Section 4-334.

(8) Addenda and Construction Change Documents per Section 4-338.

Contractor shall keep and make available all applicable parts of the most 
current version of Title 24 referred to in the plans and specifications at the 
Site during construction.

C. Items of deferred approval shall be clearly marked on the first sheet of the 
Architect’s and/or Engineer's approved Drawings.  All items later submitted 
for approval shall be per Title 24 requirements to the DSA.

(1) Contractor shall submit the following to Architect for review and 
endorsement:

(a) Product information on proposed material/system supplier.

(b) Drawings, specifications, and calculations prepared, signed, and
stamped by an architect or engineer licensed in the State of 
California for that portion of the Work.

(c) All other requirements as may be required by DSA.

(2) Cost of preparing and submitting documentation per DSA Deferred 
Approval requirements including required modifications to Drawings 
and Specifications, whether or not indicated in the Contract 
Documents, shall be borne by Contractor.

(3) Contractor shall not begin fabrication and installation of deferred 
approval items without first obtaining DSA approval of Drawings and 
Specifications.

(4) Schedule of Work Subject to DSA Deferred Approval: Window wall 
systems exceeding 10 feet in span.

PART 2 – PRODUCTS Not Used.

PART 3 – EXECUTION Not Used.

END OF DOCUMENT
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A B B R E V I A T I O N S   A N D   A C R O N Y M S 

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions including without limitation, Definitions;

B. Special Conditions.

1.02 DOCUMENT INCLUDES:

A. Abbreviations used throughout the Contract Documents.

B. Reference to a technical society, organization, or body is by abbreviation, as 
follows:

1. AA The Aluminum Association
2. AABC Associated Air Balance Council
3. AASHTO American Association of State Highway and 

Transportation Officials
4. ACI American Concrete Institute
5. AGA American Gas Association
6. AGC Associated General Contractors of America
7. AHC Architectural Hardware Consultant
8. AHRI Air Conditioning, Heating, Refrigeration Institute
9. AI Asphalt Institute
10. AIA American Institute of Architects
11. AISC American Institute of Steel Construction
12. AISI American Iron and Steel Institute
13. AMCA Air Movement and Control Association
14. ANSI American National Standards Institute
15. APA APA – The Engineered Wood Association
16. ASA Acoustical Society of America
17. ASCE American Society of Civil Engineers
18. ASHRAE American Society of Heating, Refrigeration and Air 

Conditioning Engineers
19. ASME American Society of Mechanical Engineers
20. ASTM American Society of Testing and Materials International
21. AWPA American Wood Protection Association
22. AWS American Welding Society
23. AWSC American Welding Society Codes & Standards
24. AWI Architectural Woodwork Institute
25. AWWA American Water Works Association
26. BIA The Brick Industry Association
27. BHMA Builders Hardware Manufacturers Association
28. CCR California Code of Regulations
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29. CLFMI Chain Link Fence Manufacturers Institute
30. CRA California Redwood Association
31. CRSI Concrete Reinforcing Steel Institute
32. CS Commercial Standards
33. CSI Construction Specifications Institute
34. CTI Cooling Technology Institute
35. EMMA Expanded Metal Lath Manufacturers Association
36. FGIA Fenestration and Glazing Industry Alliance
37. FGMA Flat Glass Manufacturers’ Association
38. FIA Factory Insurance Association
39. FM Factory Mutual Global
40. FS/FED SPEC Federal Specification
41. FTI Facing Title Institute
42. GA Gypsum Association
43. IAPMO International Association of Plumbing and Mechanical 

Officials
44. ICC International Code Council
45. IEEE Institute of Electrical and Electronics Engineers
46. IES Illuminating Engineering Society
47. MCAC Mason Contractors Association of California
48. MIMA Mineral Wool Insulation Manufacturers Association
49. MS/MIL SPEC Military Specifications
50. NAAMM National Association of Architectural Metal 

Manufacturers
51. NCMA National Concrete Masonry Association
52. NCSEA National Council of Structural Engineers Associations
53. NEC National Electrical Code
54. NEMA National Electrical Manufacturers Association
55. NIST National Institute of Standards and Technology
56. NSI Natural Stone Institute
57. NTMA National Terrazzo and Mosaic Association, Inc.
58. ORS Office of Regulatory Services (California)
59. OSHA Occupational Safety and Health Act
60. PCI Precast/Prestressed Concrete Institute
61. PCA Portland Cement Association
62. PCA Painting Contractors Association
63. PDI Plumbing & Drainage Institute
64. PEI Porcelain Enamel Institute, Inc.
65. PG&E Pacific Gas & Electric Company
66. PS Product Standards
67. SDI Steel Door Institute; Steel Deck Institute
68. SJI Steel Joist Institute
69. SSPC Society for Protective Coatings
70. TCNA Tile Council of North America, Inc.
71. TPI Truss Plate Institute
72. UBC Uniform Building Code
73. UL Underwriters Laboratories Code
74. UMC Uniform Mechanical Code
75. USDA United States Department of Agriculture
76. VI Vermiculite Institute
77. WCLIB West Coast Lumber Inspection Bureau
78. WDMA Window and Door Manufacturers Association
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79. WEUSER Western Electric Utilities Service Engineering 
Requirements

80. WIC Woodwork Institute of California

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 42 16

D E F I N I T I O N S 

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions including without limitation, Definitions;

B. Special Conditions.

1.02 QUALITY ASSURANCE

A. For products or workmanship specified by association, trade, or Federal 
Standards, Contractor shall comply with requirements of the standard, except
when more rigid requirements are specified in the Contract Documents, or are
required by applicable codes.

B. Contractor shall conform to current reference standard publication date in 
effect on the date of bid opening.

C. Contractor shall obtain copies of standards unless specifically required not to 
by the Contract Documents.

D. Contractor shall maintain a copy of all standards at jobsite during submittals, 
planning, and progress of the specific Work, until final completion, unless 
specifically required not to by the Contract Documents.

E. Should specified reference standards conflict with Contract Documents, 
Contractor shall request clarification from the District and/or the Architect 
before proceeding.

F. The contractual relationship of the parties to the Contract shall not be altered 
from the contractual relationship as indicated in the Contract Documents by 
mention or inference otherwise in any referenced document.

G. Governing Codes shall be as shown in the Contract Documents including, 
without limitation, the Specifications.

END OF DOCUMENT
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R E F E R E N C E S 

PART 1 - GENERAL

1.01 SCHEDULE OF REFERENCES:

The following information is intended only for the general assistance of the 
Contractor, and the District does not represent that all of the information is 
current.  It is the Contractor’s responsibility to verify the correct 
information for each of the entities listed.

AA The Aluminum Association
1400 Crystal Drive, Suite 430
Arlington, VA 22202

www.aluminum.org

703/358-
2960

AABC Associated Air Balance Council
1015 18th St. NW
Suite 603
Washington, D.C. 20036

www.aabc.com

202/737-0202

AASHTO American Association of State Highway and 
Transportation Officials
555 12th St. NW - Suite 1000
Washington, DC 20004

www.transportation.org

202/624-5800

AATCC American Association of Textile Chemists and 
Colorists
1 Davis Drive
Durham, NC 27713-2839

www.aatcc.org

919/549-8141

ACA American Coatings Association
901 New York Ave., NW, Suite 300 West
Washington, DC 20001

www.paint.org

202/462-6272

ACI American Concrete Institute
38800 Country Club Dr.
Farmington Hills, MI 48331-3439

www.concrete.org

248/848-3800

ACPA American Concrete Pipe Association
5605 N. MacArthur Blvd., Suite 340
Irving, TX 75038

www.concrete-pipe.org

972/506-7216
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ADC Air Duct Council
1300 Summer Ave.
Cleveland, OH 44115

www.flexibleduct.org

216/241-7333

AF&PA American Forest and Paper Association
601 Thirteenth Street NW, Suite 1000 NWashington, 
DC 20005

www.afandpa.org

202/463-2700

AGA American Gas Association
400 North Capitol Street, NW, Suite 450
Washington, DC 20001

www.aga.org

202/824-7000

AGC Associate General Contractors of America
2300 Wilson Blvd., Suite 300
Arlington, VA 22201

www.agc.org

703/548-3118

AHA American Hardboard Association
1210 West Northwest Highway
Palatine, IL 60067

http://domensino.com/AHA/default.htm

847/934-8800

AI Asphalt Institute
2696 Research Park Drive
Lexington, KY 40511-8480

www.asphaltinstitute.org

866/540-9577

AIA The American Institute of Architects
1735 New York Ave., NW
Washington, DC 20006-5292

www.aia.org

800/242-3837

AISC American Institute of Steel Construction
130 East Randolph Street, Suite 2000
Chicago, IL 60601

www.aisc.org

312.670.2400

AISI American Iron and Steel Institute
25 Massachusetts Ave., NW, Suite 800
Washington, DC 20001

www.steel.org

202/452-7100

AITC American Institute of Timber Construction
1010 South 336th Street, #210
Federal Way, WA 98003-7394

https://www.plib.org/aitc/

253/835-3344
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ALI Associated Laboratories, Inc.
P.O. Box 152837
Dallas, TX 75315

www.assoc-labs.com

214/565-0593

ALSC American Lumber Standards Committee, Inc.
7470 New Technology Way, Suite F
Frederick, MD 21703

www.alsc.org

301/972-1700

AMCA Air Movement and Control Association International, 
Inc.
30 W. University Drive
Arlington Heights, IL  60004

www.amca.org

847/394-0150

AMPP
(formerly 
SSPC)

Association for Materials Protection and Performance 
(merger of Society for Protective Coatings and 
National Association of Corrosion Engineers 
International) (formerly Steel Structures Painting 
Council)
800 Trumbull Drive
Pittsburgh, PA 15205

www.sspc.org

412/281-2331
877/281-7772

ANLA AmericanHort (merger of American Nursery & 
Landscape Association and OFA – The Association of 
Horticultural Professionals)
2130 Stella Court
Columbus, OH 43215

www.americanhort.org

614/487-1117

ANSI American National Standards Institute
1899 L Street, NW, 11th Floor
Washington, DC 20036

www.ansi.org

202/293-8020

APA APA-The Engineered Wood Association
7011 S. 19th Street
Tacoma, WA 98466-5333

www.apawood.org

253/565-6600
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APA Architectural Precast Association
325 John Knox Rd, Suite L-103
Tallahassee, FL 32303

www.archprecast.org

850/205-5637

APCIA American Property Casualty Insurance Association
(merger of American Insurance Association (formerly 
the National Board of Fire Underwriters) with the 
Property Casualty Insurers Association of America)
555 12th St, NW, Suite 550
Washington DC 20004

www.apci.org

202/828-7100

AHRI Air Conditioning and Refrigeration Institute (now Air-
Conditioning, Heating, & Refrigeration Institute)
2311 Wilson Blvd, Suite 400
Arlington, VA 22201

www.ahrinet.org

703/524-8800

ARMA Asphalt Roofing Manufacturers Association
2331 Rock Spring Road
Forest Hill, MD 21050

www.asphaltroofing.org

443/640-1075

ASA The Acoustical Society of America
Suite 300
1305 Walt Whitman Road
Melville, NY 11747-4300

https://acousticalsociety.org/

516/576-2360

ASCE American Society of Civil Engineers
1801 Alexander Bell Drive
Reston, VA 20191

www.asce.org

800/548-2723
703/295-6300

ASHRAE American Society of Heating, Refrigerating and Air 
Conditioning Engineers
180 Technology Parkway
Peachtree Corners, GA 30092

www.ashrae.org

800/527-4723
404/636-8400

ASLA American Society of Landscape Architects
636 Eye Street, NW
Washington, DC 20001-3736

www.asla.org

202/898-2444

ASME American Society of Mechanical Engineers
Two Park Avenue
New York, NY 10016-5990

www.asme.org

800/834-2763
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ASPE American Society of Plumbing Engineers
6400 Shafer Court, Suite 350
Rosemont, IL 60018

http://aspe.org

847/296-0002

ASQ American Society for Quality
P.O. Box 3005
Milwaukee, WI 53201-3005

or
600 North Plankinton Avenue
Milwaukee, WI 53203

http://asq.org

800/248-1946
414/272-8575

ASSE American Society of Sanitary Engineering
18927 Hickory Creek Dr., Suite 220
Mokena, IL 60448

www.asse-plumbing.org

708/995-3019

ASTM
International

American Society of Testing and Materials 
International
100 Barr Harbor Drive
PO Box C700
West Conshohocken, PA, 19428-2959

www.astm.org

610/832-9500

AWCI Association of the Wall and Ceiling Industry
513 West Broad Street, Suite 210
Falls Church, VA 22046

www.awci.org

703/538-1600

AWPA American Wood Protection Association
(formerly American Wood Preservers Institute)
2430 U.S. Highway 27,
Suite 330-223
Clermont, FL 34714

www.awpa.com

205/733-4077

AWS American Welding Society
8669 NW 36 Street, Suite 130
Miami, FL 33166

www.aws.org

800/443-9353 
305/443-9353

AWI Architectural Woodwork Institute
46179 Westlake Drive, Suite 120
Potomac Falls, VA 20165-5874

www.awinet.org

571/323-3636

AWWA American Water Works Association
6666 West Quincy Avenue
Denver, CO 80235

www.awwa.org

800/926-7337
303/794-7711
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BHMA Builders Hardware Manufacturers Association
529 14th Street, NW, Suite 1280
Washington, DC 20045

www.buildershardware.com

212/297-2122

BIA The Brick Industry Association
12007 Sunrise Valley Drive, Suite 430
Reston, VA 20191

www.gobrick.com

703/620-0010

CGA Compressed Gas Association
8484 Westpark Drive, Suite 220
McLean, VA 22102

www.cganet.com

703/788-2700

CISCA Ceilings & Interior Systems Construction Association
1010 Jorie Blvd, Suite 30
Oak Brook, IL 60523

www.cisca.org

630/584-1919

CISPI Cast Iron Soil Pipe Institute
2401 Fieldcrest Dr.
Mundelein, IL 60060

www.cispi.org

224/864-2910

CLFMI Chain Link Fence Manufacturers Institute
10015 Old Columbia Road, Suite B-215
Columbia, MD 21046

chainlinkinfo.org

301/596-2583

CPA Composite Panel Association
19465 Deerfield Avenue, Suite 306
Leesburg, VA 20176

www.compositepanel.org

703/724-1128

CPSC Consumer Product Safety Commission
4330 East-West Highway
Bethesda, MD 20814

www.cpsc.gov

800/638-2772
301/504-7923

CRI Carpet and Rug Institute
100 S. Hamilton Street
Dalton, GA 30722-2048

www.carpet-rug.org

706/278-3176

CRSI Concrete Reinforcing Steel Institute
933 N. Plum Grove Road
Schaumburg, IL 60173-4758

www.crsi.org

847/517-1200
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CSI The Construction Specifications Institute
123 North Pitt St, Suite 450
Alexandria, VA 22314

www.csiresources.org

800/689-2900

DHA Decorative Hardwoods Association (formerly 
Hardwood Plywood & Veneer Association)
42777 Trade West Dr.
Sterling, VA 20166

https://www.decorativehardwoods.org/

703/435-2900

DHI Door and Hardware Institute
(formerly National Builders Hardware Association)
2001 K Street NW, 3rd Floor North
Washington, DC 20006

www.dhi.org

202/367-1134

DIPRA Ductile Iron Pipe Research Association
P.O. Box 190306
Birmingham, AL 35219

www.dipra.org

205/402-8700

DOC U.S. Department of Commerce
1401 Constitution Ave., NW
Washington, DC 20230

www.commerce.gov

202/482-2000

DOT U.S. Department of Transportation
1200 New Jersey Avenue, SE
Washington, DC 20590

www.dot.gov

855/368-4200
202/366-4000

EJMA Expansion Joint Manufacturers Association, Inc.
25 North Broadway
Tarrytown, NY 10591

www.ejma.org

914/332-0040

EPA Environmental Protection Agency
Ariel Rios Building
1200 Pennsylvania Avenue, N.W.
Washington, DC 20460

www.epa.gov

202/272-0167

FCICA Floor Covering Installation Contractors Association
800 Roosevelt Rd., Bldg. C, Suite 312
Glen Ellyn, IL 60137

www.fcica.com

630/672-3702
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FGIA Fenestration and Glazing Industry Alliance
1900 E Golf Rd, Suite 1250
Schaumburg, IL 60173

https://fgiaonline.org/

847/303-5664

FM Global Factory Mutual Insurance Company
Amy Daley
Global Practice Leader – Education, Public Entities, 
Health Care
FM Global
270 Central Avenue
Johnston, RI 02919-4949

www.fmglobal.com

401/275-3000
401/275-3029

FS General Services Administration (GSA) Index of 
Federal Specifications, Standards and Commercial 
Item Descriptions
470 East L’Enfant Plaza, SW, Suite 8100
Washington, DC 20407

www.gsa.gov

844/472-4111

GA The Gypsum Association
962 Wayne Ave., Suite 620
Silver Spring, MD 20910

www.gypsum.org

301/277-8686

HMA Hardwood Manufacturers Association
One Williamsburg Place, Suite 108
Warrendale, PA 15086

http://hmamembers.org

412/244-0440

IAPMO International Association of Plumbing and Mechanical 
Officials
(formerly the Western Plumbing Officials Association)
4755 E. Philadelphia St.
Ontario, CA 91761

www.iapmo.org

909/472-4100

ICC International Code Council
500 New Jersey Avenue, NW, 6th Floor
Washington, DC 20001

www.iccsafe.org

888/422-7233

IEEE Institute of Electrical and Electronics Engineers
3 Park Avenue, 17th Floor
New York, NY 10016-5997

www.ieee.org

212/419-7900

Alum Rock School District 
Bid 2425-Bonds 10, Project #17 Ocala STEAM Academy Parking Lot Paving 

Page 234



ALUM ROCK UNION SCHOOL DISTRICT REFERENCES
DOCUMENT 01 42 19-9

IES Illuminating Engineering Society
120 Wall Street, Floor 17
New York, NY 10005-4001

www.ies.org

212/248-5000

ITRK Intertek Testing Services
3933 US Route 11
Cortland, NY 13045

www.intertek.com

607/753-6711

MCAA Mechanical Contractors Association of America
1385 Piccard Drive
Rockville, MD 20850

www.mcaa.org

301/869-5800

MMPA
(formerly 
WMMPA)

Moulding & Millwork Producers Association
(formerly Wood Moulding & Millwork Producers 
Association)
507 First Street
Woodland, CA 95695

www.wmmpa.com

530/661-9591

MSS Manufacturers Standardization Society (MSS) of the 
Valve and Fittings Industry, Inc.
127 Park Street, NE
Vienna, VA 22180-4602

http://mss-hq.org

703/281-6613

NAAMM National Association of Architectural Metal 
Manufacturers
800 Roosevelt Rd. Bldg. C, Suite 312
Glen Ellyn, IL 60137

www.naamm.org

630/942-6591

NAIMA North American Insulation Manufacturers Association
2013 Olde Regent Way, Suite 150, Box 120
Leland, NC 2845

https://insulationinstitute.org/

703/684-0084

NALP National Association of Landscape Professionals 
(formerly Professional Landcare Network)
12500 Fair Lakes Circle, Suite 200
Fairfax, VA 22033

https://www.landscapeprofessionals.org/

703/736-9666

NAPA National Asphalt Pavement Association
6406 Ivy Lane, Suite 350
Greenbelt, MD 20770-1441

www.asphaltpavement.org

888/468-6499
301/731-4748
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NCSPA National Corrugated Steel Pipe Association
14070 Proton Road, Suite 100
Dallas, TX 75244

www.ncspa.org

972/850-1907

NCMA National Concrete Masonry Association
13750 Sunrise Valley Drive
Herndon, VA 20171-4662

www.masonryandhardscapes.org

703/713-1900

NEBB National Environmental Balancing Bureau
8575 Grovemont Circle
Gaithersburg, MD 20877

www.nebb.org

301/977-3698

NECA National Electrical Contractors Association
1201 Pennsylvania Ave. NW
Washington, D.C., 20004

www.necanet.org

202/991-6300

NEMA National Electrical Manufacturers Association
1300 North 17th Street N, Suite 900
Rosslyn, VA 22209

www.nema.org

703/841-3200

NEII National Elevator Industry, Inc.
5537 SW Urish Road
Topeka, KS 66610

https://nationalelevatorindustry.org/

703/589-9985

NFPA National Fire Protection Association
1 Batterymarch Park
Quincy, MA02169-7471

www.nfpa.org

800/344-3555
855/274-8525

NGA
(formerly 
GANA)

National Glass Association (merged with Glass 
Association of North America)
344 Maple Ave West
Unit 272
Vienna, VA 22180

www.glass.org

703/442-4890

NHLA National Hardwood Lumber Association
PO Box 34518
Memphis, TN 38184

www.nhla.com

901/377-1818
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NIA National Insulation Association
516 Herndon Pkwy., Ste. D
Herndon, VA 20170

www.insulation.org

703/464-6422

NRCA National Roofing Contractors Association
10255 W. Higgins Road, Suite 600
Rosemont, IL 60018-5607

www.nrca.net

847/299-9070

NSF NSF International
789 N. Dixboro Road
Ann Arbor, MI 48105

www.nsf.org

800/673-6275
734/769-8010

NSI Natural Stone Institute (formerly Marble Institute of 
America)
380 E. Lorain St.
Oberlin, OH 44074

https://www.naturalstoneinstitute.org/

440/250-9222

NTMA National Terrazzo and Mosaic Association
209 N. Crockett Street, Suite 2
PO Box 2605
Fredericksburg, TX 78624

www.ntma.com

800/323-9736

OSHA Occupational Safety and Health Administration
U.S. Department of Labor
Occupational Safety & Health Administration
200 Constitution Ave., NW
Room Number N3626
Washington, DC 20210

www.osha.gov

800/321-OSHA 
(6742)

PCA Portland Cement Association
200 Massachusetts Ave NW, Suite 200
Washington, DC 20001

www.cement.org

202/408-9494

PCA Painting Contractors Association (formerly Painting 
and Decorating Contractors of America)
2316 Millpark Drive
Maryland Heights, MO 63043

https://www.pcapainted.org/

800/332-7322

PCI Precast/Prestressed Concrete Institute
8770 W. Bryn Mawr Ave., Suite 1150
Chicago, IL 60631

www.pci.org

312/786-0300
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PDI Plumbing & Drainage Institute
800 Turnpike Street, Suite 300
North Andover, MA 01845

http://pdionline.org

978/557-0720
800/589-8956

PEI Porcelain Enamel Institute, Inc.
1875 Old Alabama Road Suite 1230
Roswell, GA 30076

www.porcelainenamel.com

770/676-9366

PG&E Pacific Gas & Electric Company
P.O. Box 997300
Sacramento, CA 95899-7300

www.pge.com

800/743-5000

PLIB Pacific Lumber Inspection Bureau (formerly West 
Coast Lumber Inspection Bureau)
1010 South 336th Street, Suite 210
Federal Way, WA 98003-7394

https://www.plib.org/

253/835-3344

RFCI Resilient Floor Covering Institute
115 Broad Street, Suite 201
La Grange, GA 30240

www.rfci.com

706/882-3833

SDI Steel Deck Institute
P.O. Box 70
Florence, South Carolina 29503

www.sdi.org

843/407-7411

SDI Steel Door Institute
30200 Detroit Road
Westlake, OH 44145

www.steeldoor.org

440/899-0010

SJI Steel Joist Institute
PO Box 30
Florence, SC 29503

http://steeljoist.org

843/407-4091

SMA Stucco Manufacturers Association
5753 E Santa Ana Cyn Rd, #G-156
Anaheim, CA 92807

www.stuccomfgassoc.com

714/473-9579

SMACNA Sheet Metal and Air Conditioning Contractors' National
Association
4201 Lafayette Center Drive
Chantilly, VA 20151-1219

www.smacna.org

703/803-2980
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SPI Plastics Industry Association (formerly SPI: The 
Plastics Industry Trade Association, Inc.)
1425 K St. NW, Suite 500
Washington, DC 20005

www.plasticsindustry.org

202/974-5200

TCA The Tile Council of North America
100 Clemson Research Blvd.
Anderson, SC 29625

www.tcnatile.com

864/646-8453

TPI Truss Plate Institute
2670 Crain Highway, Suite 203
Waldorf, MD 20601

www.tpinst.org

240/587-5582

TPI Turfgrass Producers International
444 E. Roosevelt Road #346
Lombard, IL 60148

www.turfgrasssod.org

800/405-8873
847/649-5555

TCIA Tree Care Industry Association
(formerly the National Arborist Association)
670 N Commercial Street, Suite 201
Manchester, NH 03101

www.treecareindustryassociation.org

603/314-5380
800/733-2622

TVI The Vermiculite Institute
c/o The Schundler Company
10 Central Street
Nahant, MA 01908

www.vermiculiteinstitute.org

732/287-2244

UL UL Solutions (formerly Underwriters Laboratories Inc.)
333 Pfingsten Road
Northbrook, IL 60062-2096

www.ul.com

847/272-8800
877/854-3577

UNI Uni-Bell PVC Pipe Association
201 E. John Carpenter Freeway, Suite 750
Irving, TX 75062

www.uni-bell.org

972/243-3902

USDA U.S. Department of Agriculture
1400 Independence Ave., S.W.
Washington, DC 20250

www.usda.gov

202/720-2791
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WA Wallcoverings Association
35 E Wacker Dr., Suite 850
Chicago, IL 60601

www.wallcoverings.org

312/224-2574

WCMA Window Covering Manufacturers Association
355 Lexington Avenue 15th Floor
New York, NY 10017

www.wcmanet.com

212/297-2122

WDMA Window & Door Manufacturers Association
2001 K Street NW, 3rd Floor North
Washington, D.C. 20006

www.wdma.com

202/367-1157

WI Woodwork Institute
1455 Response Road, Suite 110
Sacramento, CA 95815

www.woodworkinstitute.com

916/372-9943

WRI Wire Reinforcement Institute
942 Main Street, Suite 300
Hartford, CT 06103

www.wirereinforcementinstitute.org

860/240-9545

WWCA Western Wall & Ceiling Contractors Association
1910 N. Lime St.
Orange, CA 92865

www.wwcca.org

714/221-5520
888/707-9255

WWPA Western Wood Products Association (formerly 
Redwood Inspection Service)
2 Centerpointe Drive, Suite 360
Lake Oswego, OR 97035

www.wwpa.org

503/224-3930

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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M A T E R I A L S   A N D   E Q U I P M E N T 

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Purchase of Materials and 
Equipment;

B. Special Conditions;

C. Imported Materials Certification.

1.02 MATERIAL AND EQUIPMENT

A. Only items approved by the District and/or Design Professional shall be used.

B. Contractor shall submit lists of products and other product information in 
accordance with the Contract Documents, including, without limitation, the 
provisions regarding the submittals.

1.03 MATERIAL AND EQUIPMENT COLORS

A. The District and/or Architect will provide a schedule of colors.

B. No individual color selections will be made until after approval of all pertinent 
materials and equipment and after receipt of appropriate samples in 
accordance with the Contract Documents, including, without limitation, the 
provisions regarding the submittals.

C. Contractor shall request priority in writing for any item requiring advance 
ordering to maintain the approved Construction Schedule.

1.04 DELIVERY, STORAGE, AND HANDLING

A. Contractor shall deliver manufactured materials in original packages, 
containers, or bundles (with seals unbroken), bearing name or identification 
mark of manufacturer.

B. Contractor shall deliver fabrications in as large assemblies as practicable; 
where specified as shop-primed or shop-finished, package or crate as 
required to preserve such priming or finish intact and free from abrasion.

C. Contractor shall store materials in such a manner as necessary to properly 
protect them from damage.  Materials or equipment damaged by handling, 
weather, dirt, or from any other cause will not be accepted.
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D. Materials are not acceptable that have been warehoused for long periods of 
time, stored or transported in improper environment, improperly packaged, 
inadequately labeled, poorly protected, excessively shipped, deviated from 
normal distribution pattern, or reassembled.

E. Contractor shall store material so as to cause no obstructions of sidewalks, 
roadways, access to the Site or buildings, and underground services.  
Contractor shall protect material and equipment furnished under Contract.

F. Contractor may store materials on Site with prior written approval by the 
District, all material shall remain under Contractor's control and Contractor 
shall remain liable for any damage to the materials.  Should the Project Site 
not have storage area available, the Contractor shall provide for off-site 
storage at a bonded warehouse and with appropriate insurance coverage at 
no cost to District.

G. When any room in Project is used as a shop or storeroom, the Contractor 
shall be responsible for any repairs, patching, or cleaning necessary due to 
that use.  Location of storage space shall be subject to prior written approval 
by District.

PART 2 - PRODUCTS

2.01 MANUFACTURERS

A. Manufacturers listed in various sections of Contract Documents are names of 
those manufacturers that are believed to be capable of supplying one or more
of items specified therein.

B. The listing of a manufacturer does not imply that every product of that 
manufacturer is acceptable as meeting the requirements of the Contract 
Documents.

2.02 FACILITIES AND EQUIPMENT

Contractor shall provide, install, maintain, and operate a complete and adequate 
facility for handling, the execution, disposal, and distribution of material and 
equipment as required for proper and timely performance of Work connected with 
Contract.

2.03 MATERIAL REFERENCE STANDARDS

Where material is specified solely by reference to “standard specifications” and if 
requested by District, Contractor shall submit for review data on actual material 
proposed to be incorporated into Work of Contract listing name and address of 
vendor, manufacturer, or producer, and trade or brand names of those materials, 
and data substantiating compliance with standard specifications.
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PART 3 - EXECUTION

3.01 WORKMANSHIP

A. Where not more specifically described in any other Contract Documents, 
workmanship shall conform to methods and operations of best standards and 
accepted practices of trade or trades involved and shall include items of 
fabrication, construction, or installation regularly furnished or required for 
completion (including finish and for successful operation, as intended).

B. Work shall be executed by tradespersons skilled in their respective lines of 
Work.  When completed, parts shall have been durably and substantially built 
and present a neat appearance.

3.02 COORDINATION

A. Contractor shall coordinate installation of Work so as to not interfere with 
installation of others.  Adjustment or rework because of Contractor’s failure to
coordinate will be at no additional cost to District.

B. Contractor shall examine in-place work for readiness, completeness, fitness to
be concealed or to receive other work, and in compliance with Contract 
Documents.  Concealing or covering Work constitutes acceptance of additional
cost which will result should in-place Work be found unsuitable for receiving 
other Work or otherwise deviating from the requirements of the Contract 
Documents.

3.03 COMPLETENESS

Contractor shall provide all portions of the Work, unless clearly stated otherwise, 
installed complete and operational with all elements, accessories, anchorages, utility 
connections, etc., in manner to assure well-balanced performance, in accordance 
with manufacturer's recommendations and by Contract Documents.  For example, 
electric water coolers require water, electricity, and drain services; roof drains 
require drain system; sinks fit within countertop, etc.  Terms such as “installed 
complete,” “operable condition,” “for use intended,” “connected to all utilities,” 
“terminate with proper cap,” “adequately anchored,” “patch and refinish,” “to match 
similar,” should be assumed to apply in all cases, except where completeness of 
functional or operable condition is specifically stated as not required.

3.04 APPROVED INSTALLER OR APPLICATOR

Installation by a manufacturer’s approved installer or applicator is an understood 
part of Specifications and only approved installer or applicator is to provide on-site 
Work where specified manufacturer has on-going program of approving (i.e. 
certifying, bonding, re-warranting) installers or applicators.  Newly established 
relationships between a manufacturer and an installer or applicator who does not 
have other approved applicator work in progress or completed is not approved for 
this Project.
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3.05 MANUFACTURER'S RECOMMENDATIONS

All installations shall be in accordance with manufacturer's published 
recommendations and specific written directions of manufacturer's representative.  
Should Contract Documents differ from recommendations of manufacturer or 
directions of his representative, Contractor shall analyze differences, make 
recommendations to the District and the Architect in writing, and shall not proceed 
until interpretation or clarification has been issued by the District and/or the 
Architect.

END OF DOCUMENT
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Q U A L I T Y   C O N T R O L 

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Inspector, Inspections and 
Tests, Uncovering of Work and Non-conforming of Work and Correction of 
Work;

B. Special Conditions.

1.02 RELATED CODES:

A. The Work is governed by requirements of Title 24, California Code of 
Regulations (“CCR”), and the Contractor shall keep a copy of these available 
at the job Site for ready reference during construction.

1.03 OBSERVATION AND SUPERVISION:

A. The District and Architect or their appointed representatives will review the 
Work and the Contractor shall provide facilities and access to the Work at all 
times as required to facilitate this review.  

B. One or more Project Inspector(s) approved by DSA and employed by or in 
contract with the District, referred to hereinafter as the “Project Inspector”, 
will observe the work in accordance with CCR, Part 1, Title 24, Sections 4-
333(b) and 4-342:

(1) The Project Inspector and Special Inspector(s) shall have access to the
Work wherever it is in preparation or progress for ascertaining that the
Work is in accordance with the Contract Documents and all applicable 
code sections.  The Contractor shall provide facilities and operation of 
equipment as needed, and access as required and shall provide 
assistance for sampling or measuring materials.

(2) The Project Inspector will notify the District and call the attention of 
the Contractor to any observed failure of Work or material to conform 
to Contract Documents.

(3) The Project Inspector shall observe and monitor all testing and 
inspection activities required.

The Contractor shall conform with all applicable laws as indicated in the Contract 
Documents, including, without limitation, to CCR, Part 1, Title 24, Section 4-343.  
The Contractor shall supervise and direct the Work and maintain a competent 
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superintendent on the job who is authorized to act in all matters pertaining to the 
Work.  The Contractor's superintendent shall also inspect all materials, as they 
arrive, for compliance with the Contract Documents.  Contractor shall reject 
defective Work or materials immediately upon delivery or failure of the Work or 
material to comply with the Contract Documents.  The Contractor shall submit 
verified reports as indicated in the Contract Documents, including, without limitation,
the Specifications and as required by Part 1, Title 24, Section 4-336.

1.04 TESTING AGENCIES:

A. Testing agencies and tests shall be in conformance with the General 
Documents and the requirements of Part 1, Title 24, Section 4- 335.

B. Testing and inspection in connection with earthwork shall be under the 
direction of the District's consulting soils engineer, if any, referred to 
hereinafter as the "Soils Engineer."

C. Testing and inspection of construction materials and workmanship shall be 
performed by a qualified laboratory, referred to hereinafter as the "Testing 
Laboratory." The Testing Laboratory shall be under direction of an engineer 
registered in the State of California, shall conform to requirements of ASTM 
E329, and shall be employed by or in contract with the District.

1.05 TESTS AND INSPECTIONS:

A. The Contractor shall be responsible for notifying the District and Project 
Inspector of all required tests and inspections.  Contractor shall notify the 
District and Project Inspector at least seventy-two hours (72) hours in 
advance of performing any Work requiring testing or inspection.

B. The Contractor shall provide access to Work to be tested and furnish 
incidental labor, equipment, and facilities to facilitate all inspections and tests.

C. The District will pay for first inspections and tests required by the “CCR”, and 
other inspections or tests that the District and/or the Architect may direct to 
have made, including the following principal items:

(1) Tests and observations for earthwork and paving.

(2) Tests for concrete mix designs, including tests of trial batches.

(3) Tests and inspections for structural steel work.

(4) Field tests for framing lumber moisture content.

(5) Additional tests directed by the District that establish that materials 
and installation comply with the Contract Documents.

(6) Tests and observations of welding and expansion anchors.

D. The District may at its discretion, pay and then back charge the Contractor 
for:
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(1) Retests or reinspections, if required, and tests or inspections required 
due to Contractor error or lack of required identifications of material.

(2) Uncovering of work in accordance with Contract Documents.

(3) Testing done on weekends, holidays, and overtime will be chargeable 
to the Contractor for the overtime portion.

(4) Testing done off Site.

E. Testing and inspection reports and certifications:

(1) If initially received by Contractor, Contractor shall provide to each of 
the following a copy of the agency or laboratory report of each test or 
inspection or certification.

(a) The District;

(b) The Construction Manager, if any;

(c) The Architect, if any;

(d) The Consulting Engineer, if any;

(e) Other engineers on the Project, as appropriate;

(f) The Project Inspector; and

(g) The Contractor.

(2) When the test or inspection is one required by the CCR, a copy of the 
report shall also be provided to the DSA.

PART 2 - PRODUCTS

2.01 TYPE OF TESTS AND INSPECTIONS

A. Concrete Tests

Testing agency shall test concrete used in the work per the following 
paragraphs:

(1) Compressive Strength:

(a) Minimum number of tests required: One (1) set of three (3) 
cylinders for each 100 cubic yards (Sec. 2604(h) 01) of 
concrete or major fraction thereof, placed in one (1) day. See 
Title 24, Section 2605(g).

(b) Two cylinders of each set shall be tested at twenty-eight (28) 
days.  One (1) cylinder shall be held in reserve and tested only 
when directed by the Architect or District.
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(c) Concrete shall test the minimum ultimate compressive strength
in twenty-eight 28 days, as specified on the structural 
drawings.

(d) In the event that the twenty-eight (28) day test falls below the 
minimum specified strength, the effective concrete in place 
shall be tested by taking cores in accordance with UBC 
Standard No. 26-13 and tested as required for cylinders.

(e) In the event that the test on core specimens falls below the 
minimum specified strength, the concrete will be deemed 
defective and shall be removed and replaced upon such 
direction.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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T E M P O R A R Y   F A C I L I T I E S   A N D   C O N T R O L S 

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions;

C. Site Standards; and

D. Construction Waste Management and Disposal.

1.02 TEMPORARY UTILITIES:

A. Electric Power and Lighting:

(1) Contractor will pay for power during the course of the Work.  To the 
extent power is available in the building(s) or on the Site, Contractor 
may use the District’s existing utilities by making prearranged 
payments to the District for the utilities used by Contractor and all 
Subcontractors.  Contractor shall be responsible for providing 
temporary facilities required to deliver that power service from its 
existing location in the building(s) or on the Site to point of intended 
use.

(2) Contractor shall verify characteristics of power available in building(s) 
or on the Site.  Contractor shall take all actions required to make 
modifications where power of higher voltage or different phases of 
current are required.  Contractor shall be fully responsible for 
providing that service and shall pay all costs required therefor.

(3) Contractor shall furnish, wire for, install, and maintain temporary 
electrical lights wherever it is necessary to provide illumination for the 
proper performance and/or observation of the Work: a minimum of 20 
foot-candles for rough work and 50 foot-candles for finish work.

(4) Contractor shall be responsible for maintaining existing lighting levels 
in the project vicinity should temporary outages or service 
interruptions occur.

B. Heat and Ventilation:

(1) Contractor shall provide temporary heat to maintain environmental 
conditions to facilitate progress of the Work, to meet specified 
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minimum conditions for the installation and curing of materials, and to 
protect materials and finishes from damage due to improper 
temperature and humidity conditions.  Portable heaters shall be 
standard units complete with controls.

(2) Contractor shall provide forced ventilation and dehumidification, as 
required, of enclosed areas for proper installation and curing of 
materials, to disperse humidity, and to prevent hazardous 
accumulations of dust, fumes, vapors, and gases.

(3) Contractor shall pay the costs of installation, maintenance, operation, 
and removal of temporary heat and ventilation, including costs for fuel 
consumed, required for the performance of the Work.

C. Water:

(1) Contractor shall pay for water used during the course of the Work.  
Contractor shall coordinate and pay for installation or use of water 
meter in compliance with local water agency requirements.  To the 
extent water is then available in the building(s) or on the Site, 
Contractor may use the District’s existing utilities by making 
prearranged payments to the District for the utilities used by 
Contractor and all Subcontractors.  Contractor shall be responsible for 
providing temporary facilities required to deliver such utility service 
from its existing location in the building(s), on the Site, or other 
location approved by the local water agency, to point of intended use.

(2) Contractor shall use backflow preventers on water lines at point of 
connection to District’s water supply.  Backflow preventers shall 
comply with requirements of Uniform Plumbing Code.

(3) Contractor shall make potable water available for human consumption.

D. Sanitary Facilities:

(1) Contractor shall provide sanitary temporary facilities in no fewer 
numbers than required by law and such additional facilities as may be 
directed by the Inspector for the use of all workers.  The facilities shall
be maintained in a sanitary condition at all times and shall be left at 
the Site until removal is directed by the Inspector or Contractor 
completes all other work at the Site.

(2) Use of toilet facilities in the Work under construction shall not be 
permitted except by consent of the Inspector and the District.

E. Telephone Service:

(1) Contractor shall arrange with local telephone service company for 
telephone service as required for the performance of the Work.  
Contractor shall, at a minimum, provide in its field office one line for 
telephone and one line for fax machine.
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(2) Contractor shall pay the costs for telephone and fax lines installation, 
maintenance, service, and removal.

F. Fire Protection:

(1) Contractor shall provide and maintain fire extinguishers and other 
equipment for fire protection.  Such equipment shall be designated for 
use for fire protection only and shall comply with all requirements of 
the California Fire, State Fire Marshall and/or its designee.

(2) Where on-site welding and burning of steel is unavoidable, Contractor 
shall provide protection for adjacent surfaces.

G. Trash Removal:

(1) Contractor shall provide trash removal on a timely basis.  Under no 
circumstance shall Contractor use District trash service.  

H. Field Office:

(1) If Contractor chooses to provide a field office, it shall be an acceptable 
construction trailer that is well-lit and ventilated.  The construction 
trailer shall be equipped with shelves, desks, filing cabinet, chairs, and
such other items of equipment needed.  Trailer and equipment are the 
property of the Contractor and must be removed from the Site upon 
completion of the Work. Contractor may use the corridor adjacent to 
the construction area for an office area, if approved in writing by 
District.

(2) Contractor shall provide any additional electric lighting and power 
required for the trailer.  Contractor shall make adequate provisions for 
heating and cooling as required.

I. Temporary Facilities:

(1) No known temporary facilities are known to be needed for the Project.

1.03 CONSTRUCTION AIDS:

A. Plant and Equipment:

(1) Contractor shall furnish, operate, and maintain a complete plant for 
fabricating, handling, conveying, installing, and erecting materials and 
equipment; and for conveyances for transporting workers.  Include 
elevators, hoists, debris chutes, and other equipment, tools, and 
appliances necessary for performance of the Work.

(2) Contractor shall maintain plant and equipment in safe and efficient 
operating condition.  Damages due to defective plant and equipment, 
and uses made thereof, shall be repaired by Contractor at no expense 
to the District.
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B. None of the District’s tools and equipment shall be used by Contractor for the 
performance of the Work.

1.04 BARRIERS AND ENCLOSURES:

A. Contractor shall obtain the District's written permission for locations and 
types of temporary barriers and enclosures, including fire-rated materials 
proposed for use, prior to their installation.

B. Contractor shall provide and maintain temporary enclosures to prevent public 
entry and to protect persons using other buildings and portions of the Site 
and/or Premises, the public, and workers.  Contractor shall also protect the 
Work and existing facilities from the elements, and adjacent construction and 
improvements, persons, and trees and plants from damage and injury from 
demolition and construction operations.

C. Contractor shall provide site access to existing facilities for persons using 
other buildings and portions of the Site, the public, and for deliveries and 
other services and activities.

D. Tree and Plant Protection:

(1) Contractor shall preserve and protect existing trees and plants on the 
Premises that are not designated or required to be removed, and those
adjacent to the Premises.

(2) Contractor shall provide barriers to a minimum height of 4'-0" around 
drip line of each tree and plant, around each group of trees and plants,
as applicable, in the proximity of demolition and construction 
operations, or as denoted on the Plans.

(3) Contractor shall not park trucks, store materials, perform Work or 
cross over landscaped areas.  Contractor shall not dispose of paint 
thinners, water from cleaning, plastering or concrete operations, or 
other deleterious materials in landscaped areas, storm drain systems, 
or sewers.  Plant materials damaged as a result of the performance of 
the Work shall, at the option of the District and at Contractor's 
expense, either be replaced with new plant materials equal in size to 
those damaged or by payment of an amount representing the value of 
the damaged materials as determined by the District.

(4) Contractor shall remove soil that has been contaminated during the 
performance of the Work by oil, solvents, and other materials which 
could be harmful to trees and plants, and replace with good soil, at 
Contractor's expense.

(5) Excavation around Trees:

(a) Excavation within drip lines of trees shall be done only where 
absolutely necessary and with written permission from the 
District.
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(b) Where trenching for utilities is required within drip lines, 
tunneling under and around roots shall be by hand digging and 
shall be approved by the District.  Main lateral roots and 
taproots shall not be cut.  All roots 2 inches in diameter and 
larger shall be tunneled under and heavily wrapped with wet 
burlap so as to prevent scarring or excessive drying.  Smaller 
roots that interfere with installation of new work may be cut 
with prior approval by the District.  Roots must first be cut with 
a Vermeer, or equivalent, root cutter prior to any trenching.

(c) Where excavation for new construction is required within drip 
line of trees, hand excavation shall be employed to minimize 
damage to root system. Roots shall be relocated in backfill 
areas wherever possible.  If encountered immediately adjacent 
to location of new construction, roots shall be cut 
approximately 6 inches back from new construction.

(d) Approved excavations shall be carefully backfilled with the 
excavated materials approved for backfilling.  Backfill shall 
conform to adjacent grades without dips, sunken areas, humps,
or other surface irregularities.  Do not use mechanical 
equipment to compact backfill.  Tamp carefully using hand 
tools, refilling and tamping until Final Acceptance as necessary 
to offset settlement.

(e) Exposed roots shall not be allowed to dry out before permanent
backfill is placed.  Temporary earth cover shall be provided, or 
roots shall be wrapped with four layers of wet, untreated burlap
and temporarily supported and protected from damage until 
permanently relocated and covered with backfill.

(f) Accidentally broken roots should be sawed cleanly 3 inches 
behind ragged end.

1.05 SECURITY:

The Contractor shall be responsible for project security for materials, tools, 
equipment, supplies, and completed and partially completed Work.

1.06 TEMPORARY CONTROLS:

A. Noise Control:

(1) Contractor acknowledges that adjacent facilities may remain in 
operation during all or a portion of the Work period, and it shall take 
all reasonable precautions to minimize noise as required by applicable 
laws and the Contract Documents.

(2) Notice of proposed noisy operations, including without limitation, 
operation of pneumatic demolition tools, concrete saws, and other 
equipment, shall be submitted to the District a minimum of forty-eight 
(48) hours in advance of their performance.
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B. Noise and Vibration:

(1) Equipment and impact tools shall have intake and exhaust mufflers.

(2) Contractor shall cooperate with District to minimize and/or cease the 
use of noisy and vibratory equipment if that equipment becomes 
objectionable by its longevity.

C. Dust and Dirt:

(1) Contractor shall conduct demolition and construction operations to 
minimize the generation of dust and dirt, and prevent dust and dirt 
from interfering with the progress of the Work and from accumulating 
in the Work and adjacent areas including, without limitation, occupied 
facilities.

(2) Contractor shall periodically water exterior demolition and construction
areas to minimize the generation of dust and dirt.

(3) Contractor shall ensure that all hauling equipment and trucks carrying 
loads of soil and debris shall have their loads sprayed with water or 
covered with tarpaulins, and as otherwise required by local and state 
ordinance.

(4) Contractor shall prevent dust and dirt from accumulating on walks, 
roadways, parking areas, and planting, and from washing into sewer 
and storm drain lines.

D. Water:

(1) Contractor shall not permit surface and subsurface water, and other 
liquids, to accumulate in or about the vicinity of the Premises.  Should 
accumulation develop, Contractor shall control the water or other 
liquid, and suitably dispose of it by means of temporary pumps, piping,
drainage lines, troughs, ditches, dams, or other methods.

E. Pollution:

(1) No burning of refuse, debris, or other materials shall be permitted on 
or in the vicinity of the Premises.

(2) Contractor shall comply with applicable regulatory requirements and 
anti-pollution ordinances during the conduct of the Work including, 
without limitation, demolition, construction, and disposal operations.

F. Lighting:

(1) If portable lights are used after dark, all light must be located so as 
not to direct light into neighboring property.
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1.07 JOB SIGN(S):

A. General:

(1) Contractor shall provide and maintain a Project identification sign with 
the design, text, and colors designated by the District and/or the 
Design Professional; locate sign as approved by the District.

(2) Signs other than the specified Project sign and or signs required by 
law, for safety, or for egress, shall not be permitted, unless otherwise 
approved in advance by the District.

B. Materials:

(1) Structure and Framing: Structurally sound, new or used wood or 
metal; wood shall be nominal 3/4-inch exterior grade plywood.

(2) Sign Surface: Minimum 3/4-inch exterior grade plywood.

(3) Rough Hardware: Galvanized.

(4) Paint: Exterior quality, of type and colors selected by the District 
and/or the Design Professional.

C. Fabrication:

(1) Contractor shall fabricate to provide smooth, even surface for painting.

(2) Size: 4'-0" x 8'-0", unless otherwise indicated.

(3) Contractor shall paint exposed surfaces of supports, framing, and 
surface material with exterior grade paint: one coat of primer and one 
coat of finish paint.

(4) Text and Graphics: As indicated.

1.08 PUBLICITY RELEASES:

A. Contractor shall not release any information, story, photograph, plan, or 
drawing relating information about the Project to anyone, including press and 
other public communications medium, including, without limitation, on 
website(s) without the written permission of the District.

PART 2 – PRODUCTS Not used.

PART 3 – EXECUTION Not used.

END OF DOCUMENT

Alum Rock School District 
Bid 2425-Bonds 10, Project #17 Ocala STEAM Academy Parking Lot Paving 

Page 255



ALUM ROCK UNION SCHOOL DISTRICT CONSTRUCTION WASTE MANAGEMENT
AND DISPOSAL

DOCUMENT 01 50 13-1

DOCUMENT 01 50 13

C O N S T R U C T I O N   W A S T E   M A N A G E M E N T   A N D   D I S P O S A L 

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions; and

C. Temporary Facilities and Controls.

1.02 SECTION INCLUDES:

A. Administrative and procedural requirements for the following:

(1) Salvaging non-hazardous construction waste.

(2) Recycling non-hazardous construction waste.

(3) Disposing of non-hazardous construction waste.

1.03 DEFINITIONS:

A. Construction Waste:  Building and site improvement materials and other solid 
waste resulting from construction, remodeling, renovation, or repair 
operations.  Construction waste includes packaging.

B. Demolition Waste:  Building and site improvement materials resulting from 
demolition or selective demolition operations.

C. Disposal:  Removal off-site of demolition and construction waste and 
subsequent sale, recycling, reuse, or deposit in landfill or incinerator 
acceptable to authorities having jurisdiction.

D. Recycle:  Recovery of demolition or construction waste for subsequent 
processing in preparation for reuse.

E. Salvage:  Recovery of demolition or construction waste and subsequent sale 
or reuse in another facility.

F. Salvage and Reuse:  Recovery of demolition or construction waste and 
subsequent incorporation into the Work.
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1.04 PERFORMANCE REQUIREMENTS:

A. General:  Develop waste management plan that results in end-of Project rates
for salvage/recycling of sixty-five percent (65%) by weight (or by volume, but
not a combination) of total waste generated by the Work.

1.05 SUBMITTALS:

A. Waste Management Plan:  Submit waste management plan within 30 days of 
date established for commencement of the Work.

B. Waste Reduction Progress Reports:  Concurrent with each Application for 
Payment, submit copies of report.  Include the following information:

(1) Material category.

(2) Generation point of waste.

(3) Total quantity of waste in tons or cubic yards.

(4) Quantity of waste salvaged, both estimated and actual in tons or cubic 
yards.

(5) Quantity of waste recycled, both estimated and actual in tons or cubic 
yards.

(6) Total quantity of waste recovered (salvaged plus recycled) in tons or 
cubic yards.

(7) Total quantity of waste recovered (salvaged plus recycled) as a 
percentage of total waste.

C. Waste Reduction Calculations:  Before request for final payment, submit 
copies of calculated end-of-Project rates for salvage, recycling, and disposal 
as a percentage of total waste generated by the Work.

D. Records of Donations:  Indicate receipt and acceptance of salvageable waste 
donated to individuals and organizations.  Indicate whether organization is tax
exempt.

E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold 
to individuals and organizations.  Indicate whether organization is tax 
exempt.

F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of
recyclable waste by recycling and processing facilities licensed to accept 
them.  Include manifests, weight tickets, receipts, and invoices.

G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of 
waste by landfills and incinerator facilities licensed to accept them.  Include 
manifests, weight tickets, receipts, and invoices.
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H. CHPS Submittal:  CHPS letter template for Credit ME2.0 and ME2.1, signed by
Contractor, tabulating total waste material, quantities diverted and means by 
which it is diverted, and statement that requirements for the credit have been
met.

I. Qualification Data:  For Waste Management Coordinator.

J. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician
responsible for recovering refrigerant, stating that all refrigerant that was 
present was recovered and that recovery was performed according to EPA 
regulations.  Include name and address of technician and date refrigerant was
recovered.

K. Submittal procedures and quantities are specified in Document 01 33 00.

1.06 QUALITY ASSURANCE:

A. Waste Management Coordinator Qualifications:  LEED Accredited Professional 
by U.S. Green Building Council.

B. Regulatory Requirements:  Comply with hauling and disposal regulations of 
authorities having jurisdiction.

C. Waste Management Conference:  Conduct conference at Project site to 
comply with requirements.  Review methods and procedures related to waste 
management including, but not limited to, the following:

(1) Review and discuss waste management plan including responsibilities 
of Waste Management Coordinator.

(2) Review requirements for documenting quantities of each type of waste
and its disposition.

(3) Review and finalize procedures for materials separation and verify 
availability of containers and bins needed to avoid delays.

(4) Review procedures for periodic waste collection and transportation to 
recycling and disposal facilities.

(5) Review waste management requirements for each trade.

1.07 WASTE MANAGEMENT PLAN:

A. General:  Develop plan consisting of waste identification, waste reduction 
work plan, and cost/revenue analysis.  Indicate quantities by weight or 
volume, but use same units of measurement throughout waste management 
plan.

B. Waste Identification:  Indicate anticipated types and quantities of site-clearing
and construction waste generated by the Work.  Include estimated quantities 
and assumptions for estimates.
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C. Waste Reduction Work Plan:  List each type of waste and whether it will be 
salvaged, recycled, or disposed of in landfill or incinerator.  Include points of 
waste generation, total quantity of each type of waste, quantity for each 
means of recovery, and handling and transportation procedures.

(1) Salvaged Materials for Reuse:  For materials that will be salvaged and 
reused in this Project, describe methods for preparing salvaged 
materials before incorporation into the Work.

(2) Salvaged Materials for Sale:  For materials that will be sold to 
individuals and organizations, include list of their names, addresses, 
and telephone numbers.

(3) Salvaged Materials for Donation:  For materials that will be donated to 
individuals and organizations, include list of their names, addresses, 
and telephone numbers.

(4) Recycled Materials:  Include list of local receivers and processors and 
type of recycled materials each will accept.  Include names, addresses,
and telephone numbers.

(5) Disposed Materials:  Indicate how and where materials will be disposed
of.  Include name, address, and telephone number of each landfill and 
incinerator facility.

(6) Handling and Transportation Procedures:  Include method that will be 
used for separating recyclable waste including sizes of containers, 
container labeling, and designated location on Project site where 
materials separation will be located.

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION

3.01 PLAN IMPLEMENTATION:

A. General:  Implement approved waste management plan.  Provide handling, 
containers, storage, signage, transportation, and other items as required to 
implement waste management plan during the entire duration of the 
Contract.

(1) Comply with Document 01 50 00 for operation, termination, and 
removal requirements.

B. [Waste Management Coordinator:  Engage a waste management coordinator 
to be responsible for implementing, monitoring, and reporting status of waste
management work plan.  Coordinator shall be present at Project site full time 
for duration of Project.]
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C. Training:  Train workers, subcontractors, and suppliers on proper waste 
management procedures, as appropriate for the Work occurring at Project 
site.

(1) Distribute waste management plan to everyone concerned within 3 
days of submittal return.

(2) Distribute waste management plan to entities when they first begin 
work on site.  Review plan procedures and locations established for 
salvage, recycling, and disposal.

D. Site Access and Temporary Controls:  Conduct waste management operations
to ensure minimum interference with roads, streets, walks, walkways, and 
other adjacent occupied and used facilities.

(1) Designate and label specific areas of Project site necessary for 
separating materials that are to be salvaged, recycled, reused, 
donated, and sold.

(2) Comply with Document 01 50 00 for controlling dust and dirt, 
environmental protection, and noise control.

3.02 RECYCLING CONSTRUCTION WASTE:

A. General:  Recycle paper and beverage containers used by on-site workers.

B. Recycling Incentives:   Revenues, savings, rebates, tax credits, and other 
incentives received for recycling waste materials shall accrue to the 
Contractor.

C. Procedures:  Separate recyclable waste from other waste materials, trash, 
and debris.  Separate recyclable waste by type at Project site to the 
maximum extent practical.

(1) Provide appropriately marked containers or bins for controlling 
recyclable waste until they are removed from Project Site.  Include list 
of acceptable and unacceptable materials at each container and bin.

(a) Inspect containers and bins for contamination and remove 
contaminated materials if found.

(2) Stockpile processed materials on site without intermixing with other 
materials.  Place, grade, and shape stockpiles to drain surface water.  
Cover to prevent windblown dust.

(3) Stockpile materials away from construction area.  Do not store within 
drip line of remaining trees.

(4) Store components off the ground and protect from the weather.
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(5) Remove recyclable waste off District property and transport to 
recycling receiver or processor.

D. Packaging:

(1) Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle
and store in a dry location.

(2) Polystyrene Packaging:  Separate and bag material.

(3) Pallets:  As much as possible, require deliveries using pallets to 
remove pallets from Project Site.  For pallets that remain on Site, 
break down pallets into component wood pieces and comply with 
requirements for recycling wood.

(4) Crates:  Break down crates into component wood pieces and comply 
with requirements for recycling wood.

E. Site-Clearing Wastes:  Chip brush, branches, and trees on site.

F. Wood Materials:

(1) Clean Cut-Offs of Lumber:  Grind or chip into small pieces.

(2) Clean Sawdust:  Bag sawdust that does not contain painted or treated 
wood.

G. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry 
location.

(1) Clean Gypsum Board:  Grind scraps of clean gypsum board using small
mobile chipper or hammer mill.  Screen out paper after grinding.

3.03 DISPOSAL OF WASTE:

A. General:  Except for items or materials to be salvaged, recycled, or otherwise 
reused, remove waste materials from Project Site and legally dispose of them 
in a landfill or incinerator acceptable to authorities having jurisdiction.

(1) Except as otherwise specified, do not allow waste materials that are to 
be disposed of accumulate on site.

(2) Remove and transport debris in a manner that will prevent spillage on 
adjacent surfaces and areas.

B. Burning:  Do not burn waste materials.

C. Disposal:  Transport waste materials off District property and legally dispose 
of them.

END OF DOCUMENT
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PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions;

B. Special Conditions; and

C. Temporary Facilities and Controls.

1.02 SECTION INCLUDES:

A. Requirements for Field Offices and Field Office Trailers.

1.03 SUMMARY:

A. General:  Contractor shall provide District’s Field Office Trailer and contents, 
for District’s use exclusively, during the term of the Contract.

B. Property:  Trailer, furniture, furnishings, equipment, and the like, supplied by 
the Contractor with the Office Trailer shall remain the property of the 
Contractor; District property items installed, delivered, and the like by District
within the Office Trailer will remain District’s property.

C. Modifications:  District reserves the right to modify the trailer or contents, or 
both, as may be deemed proper by District.

D. Condition:  Trailer and contents shall be clean, neat, substantially finished, in 
good, proper, and safe condition for use, operation, and the like; the trailer 
and contents shall not be required to be new.

E. Installation Timing:  Provide safe, fully furnished, functional, proper, 
complete, and finished trailer properly ready for entire use, within fourteen 
(14) calendar days of District’s notification of the issuance of Notice to 
Proceed.

1.04 SUBMITTALS:

A. General:  Submit submittals to District in quantity, format, type, and the like, 
as specified herein.

B. Office Trailer Data:  One (1) copy of manufacturer’s descriptive data, 
technical descriptions, regulatory compliance, industry standards, installation,
removal, and maintenance instructions.
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C. Equipment Data:  Two (2) copies of manufacturer data for each type of 
equipment, if directed by District.

D. Furniture and Furnishings Data:  Two (2) copies of manufacturer data for 
each type of equipment, if directed by District.

E. Plans:  One (1) reproducible copy of appropriately scaled plans of trailer 
layout.  Plans shall include, but not be limited to: lighting; furniture; 
equipment; telephone and electrical outlets; and the like.

F. Product Samples:  One (1) complete and entire unit of each type, if directed 
by District.

1.05 QUALITY ASSURANCE

A. Standards:  In the event that provisions of codes, regulations, safety orders, 
Contract Documents, referenced manufacturer’s specifications, 
manufacturer’s instructions, industry standards, and the like, are in conflict, 
the more restrictive and higher quality shall govern.

B. Installer:  Installer or Installers engaged by Contractor must have a minimum
of five (5) years of documented and properly authenticated successful 
experience of specialization in the installation of the items or systems, or 
both, specified herein.

C. Manufacturer:  Contractor shall obtain products from nationally and industry 
recognized Manufacturer with five (5) years minimum, of immediately recent, 
continuous, documented and properly authenticated successful experience of 
specialization in the manufacture of the product specified herein.

D. State Personnel Training:  Provide proper training for maintenance and 
operations, including emergency procedures, and the like, as directed by 
District.

E. Units:  Shall be sound and free of defects, and shall not include any damage 
or defect that will impair the safety, installation, performance, or the 
durability of the entire Office Trailer and appurtenant systems.

1.06 REGULATORY REQUIREMENTS

A. General:  Work shall be executed in accordance with applicable Codes, 
Regulations, Statutes, Enactments, Rulings, Laws, each authority having 
jurisdiction, and including, but not limited to, Regulatory Requirements 
specified herein.

B. California Building Standards Code (“CBSC”).

C. California Code of Regulations, Title 25, Chapter 3, Sub Chapter 2, Article 3 
(“CCR”).
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D. Coach Insignia:  Trailer shall display California Commercial Coach Insignia; 
such insignia shall be deemed to show that the trailer is in accordance with 
the Construction and Fire Safety requirements of CCR.

PART 2 – PRODUCTS

2.01 FIELD OFFICE TRAILER

A. General:  Provide entire Field Office Trailer of type, function, operation, 
capacity, size, complete with controls, safety devices, accessories, and the 
like, for proper and durable installation.  Partitions, walls, ceiling, and other 
interior and exterior surfaces shall be appropriately finished, including, but 
not limited to, trim, painting, wall base, floor covering, suspended or similar 
ceiling, and the like; provide systems, components, units, nuts, bolts, screws,
anchoring devices, fastening devices, washers, accessories, adhesives, 
sealants, and other items of type, grade, and class required for the particular 
use, not identified but required for a complete, weather-tight, appropriately 
operating, and finished installation.

B. Manufacturers:  General Electric Capital Modular Space; The Space Place, 
Inc.; or equal.

C. Program:  Provide a wheel-mounted trailer with stairs, landings, platforms, 
ramps, and the like, in good, proper, safe, clean, and properly finished 
condition; with proper heavy duty locks, and other proper and effective 
security at all doors, windows, and the like.  Trailer shall be maintained in 
good, proper, safe, clean, and properly finished condition during the Contract.

(1) Nominal Trailer Size:  Four hundred eighty (480) square feet, 
minimum.

(2) Stairs, Platform:  Properly finished stairs, platforms, and ramps.

(3) Doors:  Two (2), three (3) foot wide exterior doors with locksets; 
finished ramp, steps, and entry platform at each exterior door.

(4) Keys:  Submit five (5) keys for each door, window, furniture unit, and 
the like.  There shall be no other key copies or originals available; 
each key shall be identified for District; and shall be labeled, or tagged
or both, as directed by District.

(5) Lighting:  Sixty-five (65) foot-candles illumination minimum at any 
point, at thirty (30) inches above finished floor throughout from 
fluorescent light source, exclusively, or as directed by District.

(6) Electrical Outlets:  One (1) duplex outlet evenly spaced every twelve 
(12) linear horizontal feet of wall face, and electrical service ready for 
use.

(7) Telephones and Telephone Outlets:  Two (2) telephone lines wired, 
connected to telephone utility service, and ready for use, and two (2) 
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telephone instruments, each with two (2)-line capability, speed dial 
and hands-free feature.  Locate each outlet as directed by District.

(8) Voicemail Messaging System or Answering Machine:  One (1) unit, two
(2)-line; digital.

2.02 FIELD OFFICE TRAILER ITEMS

A. General:  Provide the Field Office Trailer with the following arranged into two 
(2) workstations:

(1) Desks:  Two (2) desks: thirty-six (36) inches by sixty (60) inches; 
steel, laminated plastic top; locking, one (1) or two (2) file drawers 
single pedestal; steel; provide five (5) keys to District.

(2) Tables:  Two (2) tables; thirty-six (36) inches by sixty (60) inches; 
twenty-nine (29) inches high; steel, laminated plastic top tables; one 
(1) at each desk.

(3) Chairs:  Two (2) chairs: swivel; steel; with seat cushion and arms; one
(1) at each desk.

(4) Waste Baskets:  Two (2) waste baskets, one at each desk.

B. Furniture and Equipment:  Provide in the space located to effect efficient and 
logical use.

(1) File cabinet: One (1); four (4) drawer; lateral; steel locking.

(2) Plan Table:  One (1) plan table: thirty-six (36) inches deep by 
seventy-two (72) inches wide by forty-two (42) inches high; 
adjustable; wood or steel; with lockable plan and pencil drawers.

(3) Drafting Stool:  One (1) drafting stool; swiveling; steel; padded; 
adjustable; with footrest and casters.

(4) Bookshelf:  One (1) bookshelf: thirty-six (36) inches deep by seventy-
two (72) inches wide by forty-two (42) inches high; adjustable; wood 
or steel; with lockable plan and pencil drawer.

(5) Plan Rack:  One (1) wheel mounted plan rack.

(6) Waste Baskets:  One (1) large waste basket.

(7) Coat/Hat Hanger:  Wall mounted with minimum capacity for four (4) 
garments and ten (10) hats.

(8) Document Management System:  Shall include an integrated high-
volume printer, copier, and facsimile machine, including stand, base, 
and storage cabinet; and shall include the following features:
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(a) Type:  Laser, dry electrostatic transfer, plain paper, digital, 
multi-function imaging system.

(b) Network:  Ethernet or Token Ring network ready, Plug-and-
Play.

(c) Print, send/receive facsimile from any connected workstation.

(d) Resolution:  Six hundred (600) dots per inch by six hundred 
(600) dots per inch, minimum.

(e) Print Speed:  Twenty (20) pages per minute, minimum.

(f) Copies:  Twenty (20) copies per minute, minimum.

(g) Document Handler:  Forty (40) sheet, minimum

(h) Collator:  Forty (40) bin, minimum, with stapling.

(i) Duplexing:  Capable.

(j) Paper Size:  Capable of handling paper sizes to eleven (11) 
inches by seventeen (17) inches.

(k) Paper Cassettes:  One (1) each for eight and one half (8.5) 
inches by eleven (11) inches, eight and one half (8.5) inches by
fourteen (14) inches, and eleven (11) inches by seventeen (17)
inches paper sizes; minimum two hundred fifty (250) sheets 
per cassette.

(l) Reduction/Enlargement:  Capable of reduction to twenty-five 
percent (25%) and enlargement to two hundred percent 
(200%).

(m) Facsimile Electronic Storage:  Capable of storing minimum of 
fifty (50) speed dial numbers, group faxing and broadcast 
faxing.

(n) Facsimile Scanning:  Capable of scanning into memory a 
minimum of one hundred (100) pages with maximum scan time
of three (3) seconds per page.

(o) Halftone:  Sixty-four (64) levels.

(p) Redial:  Automatic and Manual.

(9) Maintenance:  Contractor shall purchase service agreements for each 
unit of equipment for the duration of the project plus two (2) months, 
and shall maintain all equipment in proper working condition.  Service 
agreements shall include provision for replacement of toner cartridges 
and other items required to effect proper unit use.  Service 
agreements shall also provide for:

Alum Rock School District 
Bid 2425-Bonds 10, Project #17 Ocala STEAM Academy Parking Lot Paving 

Page 266



ALUM ROCK UNION SCHOOL DISTRICT FIELD OFFICES
DOCUMENT 01 52 13-6

(a) Unlimited Service Calls.

(b) Same Day Response.

(c) All parts, labor, preventative maintenance and mileage.

(d) All chemicals, such as toner, fixing agent, and the like.

(e) System training and setup.

(10) Portable Toilets:  Two (2); each shall include a urinal; each unit shall 
be a properly enclosed chemical unit conforming to ANSI Z4.3.

(a) Location:  As directed by District.

(b) Maintenance:  Maintain each unit and surrounding areas in a 
clean, hygienic and orderly manner, at all time.  Empty, clean, 
and sanitize each unit each day at a location and time as 
directed by District.

(c) Removal:  Relocate, or remove from the site, each Portable 
Toilet.  Upon such directive by District, the Contractor shall 
forthwith relocate or remove each Portable Toilet and submit 
the affected areas to a condition which existed prior to the 
installation of each Portable Toilet, within three (3) calendar 
days, or as directed by District in writing, at no cost to District.

2.03 UTILITY AND SERVICES

A. Telephone Service:  Contractor shall provide and interface the entire 
telephone service, and shall properly and timely pay for telephone service for 
District’s non-long-distance use.

B. Electrical Service:  Provide all proper connections and continuously pay for 
service for the duration of the Work.

2.04 FINISHES

A. General:  Manufacturer standard finish system over surfaces properly 
cleaned, pretreated, and prepared to obtain proper bond; all visible surfaces 
shall be coated.

B. Finish:  Color as selected by District from manufacturer standard palette.

PART 3 – EXECUTION

3.01 INSTALLATION

A. General:  Properly prepare area and affected items to receive the Work. Set 
Work accurately in location, alignment, and elevation; rigidly, securely, and 
firmly anchor to appropriate structure; install plumb, straight, square, level, 
true, without racking, rigidly anchored to proper solid blocking, substrate, and
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the like; provide appropriate type and quantity of reinforcements, fasteners, 
adhesives, self-adhesive and other tapes; lubricants, coatings, accessories, 
and the like, as required for a complete, structurally rigid, stable, sound, and 
appropriately finished installation, in accordance with manufacturer’s 
published instructions, and as indicated.  The more restrictive and higher 
quality requirement shall govern.  Moving parts shall be properly secured, 
without binding, looseness, noise, and the like.

B. Installation:  Install in accordance with 25 CCR 3.2.3 and as directed by 
District; jack up trailer and level both ways; mount on proper concrete piers 
with all load off wheels; provide required tie down and accessories per Section
4368 of referenced CCR, and as directed by District.

C. Rejected Work:  Work, materials, unit, items, systems, and the like, not 
accepted by District shall be deemed rejected, and shall forthwith be removed
and replaced with proper and new Work, materials, unit, items, systems, and 
the like at no cost to District.

D. Standard:  Comply with manufacturer’s published instructions, or with 
instructions as shown or indicated; the more restrictive and higher quality 
requirement shall govern.

E. Location:  As directed by District.

F. Fire Resistance:  Construct and install in accordance with UL requirements.

G. Maintenance:  Contractor shall maintain trailer and adjacent areas in a safe, 
clean and hygienic condition throughout the duration of the Work, and as 
directed by District.  Properly repair or replace furniture or other items, as 
directed by District.  Properly remove unsafe, damaged, or broken furniture, 
or similar items, and replace with safe and proper items.  Contractor shall pay
cost of all services, repair, and maintenance, or replacement of each item.

H. Janitorial Service:  Provide professional janitorial services, including, but not 
limited to, trash, waste paper baskets, fill paper dispensers; clean and dust all
furniture, files, and the like; sweep and mop resilient and similar flooring; and
vacuum carpeting and similar flooring.

(1) Frequency:  Two (2) times per week, minimum.

I. Removal:  Properly remove the Office Trailer and contents from the Site upon 
completion of the Contract, or as directed by District in writing.  Forthwith 
properly patch and repair affected areas; replace damaged items with new 
items.  Carefully and properly inventory, clean, pack, store, and protect 
District property; submit District property to District at a date, time and 
location as directed by District.

END OF DOCUMENT
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SECTION 01 66 00

P R O D U C T   D E L I V E R Y ,   S T O R A G E   A N D   H A N D L I N G 

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Site Access, Conditions and 
Requirements;

B. Special Conditions.

1.02 PRODUCTS

A. Products are as defined in the General Conditions.

B. Contractor shall not use and/or reuse materials and/or equipment removed 
from existing Premises, except as specifically permitted by the Contract 
Documents.

C. Contractor shall provide interchangeable components of the same 
manufacturer, for similar components.

1.03 TRANSPORTATION AND HANDLING

A. Contractor shall transport and handle Products in accordance with 
manufacturer's instructions.

B. Contractor shall promptly inspect shipments to confirm that Products comply 
with requirements, quantities are correct, and products are undamaged.

C. Contractor shall provide equipment and personnel to handle Products by 
methods to prevent soiling, disfigurement, or damage.

1.04 STORAGE AND PROTECTION

A. Contractor shall store and protect Products in accordance with manufacturer's
instructions, with seals and labels intact and legible.  Contractor shall store 
sensitive products in weather-tight, climate controlled enclosures.

B. For exterior storage of fabricated Products, Contractor shall place on sloped 
supports, above ground.

C. Contractor shall provide off-site storage and protection when Site does not 
permit on-site storage or protection.
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D. Contractor shall cover products subject to deterioration with impervious sheet
covering and provide ventilation to avoid condensation.

E. Contractor shall store loose granular materials on solid flat surfaces in a well-
drained area and prevent mixing with foreign matter.

F. Contractor shall provide equipment and personnel to store Products by 
methods to prevent soiling, disfigurement, or damage.

G. Contractor shall arrange storage of Products to permit access for inspection 
and periodically inspect to assure Products are undamaged and are 
maintained under specified conditions.

PART 2 – PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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FIELD ENGINEERING

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Site Investigation, and Soils 
Investigation Report;

B. Special Conditions;

C. Site-Visit Certification.

1.02 REQUIREMENTS INCLUDED:

A. Contractor shall provide and pay for field engineering services by a California-
registered engineer, required for the project, including, without limitations:

(1) Survey work required in execution of the Project.

(2) Civil or other professional engineering services specified, or required to
execute Contractor's construction methods.

1.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS:

Contractor shall only use a qualified licensed engineer or registered land surveyor, to
whom District makes no objection.

1.04 SURVEY REFERENCE POINTS:

A. Existing basic horizontal and vertical control points for the Project are those 
designated on the Drawings.

B. Contractor shall locate and protect control points prior to starting Site Work 
and preserve all permanent reference points during construction.  In addition 
Contractor shall:

(1) Make no changes or relocation without prior written notice to District 
and Architect.

(2) Report to District and Architect when any reference point is lost or 
destroyed, or requires relocation because of necessary changes in 
grades or locations.

(3) Require surveyor to replace Project control points based on original 
survey control that may be lost or destroyed.
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1.05 RECORDS:

Contractor shall maintain a complete, accurate log of all control and survey work as 
it progresses.

1.06 SUBMITTALS:

A. Contractor shall submit name and address of Surveyor and Professional 
Engineer to District and Architect prior to its/their work on the Project.

B. On request of District and Architect, Contractor shall submit documentation to
verify accuracy of field engineering work, at no additional cost to the District.

C. Contractor shall submit a certificate signed by registered engineer or surveyor
certifying that elevations and locations of improvements are in conformance 
or nonconformance with Contract Documents.

PART 2 – PRODUCTS Not Used.

PART 3 - EXECUTION

3.01 COMPLIANCE WITH LAWS:

Contractor is responsible for meeting all applicable codes, OSHA, safety and shoring 
requirements.

3.02 NONCONFORMING WORK:

Contractor is responsible for any re-surveying required by correction of 
nonconforming work.

END OF DOCUMENT
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DOCUMENT 01 73 29

C U T T I N G   A N D   P A T C H I N G 

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Inspector, Inspections, and 
Tests, Integration of Work, Nonconforming Work, and Correction of Work, and
Uncovering Work;

B. Special Conditions;

C. Hazardous Materials Procedures and Requirements;

D. Hazardous Materials Certification;

E. Lead-Based Paint Certification;

F. Imported Materials Certification.

1.02 CUTTING AND PATCHING:

A. Contractor shall be responsible for all cutting, fitting, and patching, including 
associated excavation and backfill, required to complete the Work or to:

(1) Make several parts fit together properly.

(2) Uncover portions of Work to provide for installation of ill-timed Work.

(3) Remove and replace defective Work.

(4) Remove and replace Work not conforming to requirements of Contract 
Documents.

(5) Remove Samples of installed Work as specified for testing.

(6) Provide routine penetrations of non-structural surfaces for installation 
of piping and electrical conduit.

(7) Attaching new materials to existing remodeling areas – including 
painting (or other finishes) to match existing conditions.

B. In addition to Contract requirements, upon written instructions from the 
District, Contractor shall uncover Work to provide for observations of covered 
Work in accordance with the Contract Documents; remove samples of 
installed materials for testing as directed by District; and remove Work to 
provide for alteration of existing Work.
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C. Contractor shall not cut or alter Work, or any part of it, in such a way that 
endangers or compromises the integrity of the Work, the Project, or work of 
others.

1.03 SUBMITTALS:

A. Prior to any cutting or alterations that may affect the structural safety of 
Project, or work of others, and well in advance of executing such cutting or 
alterations, Contractor shall submit written notice to District pursuant to the 
applicable notice provisions of the Contract Documents, requesting consent to
proceed with the cutting or alteration, including the following:

(1) The work of the District or other trades.

(2) Structural value or integrity of any element of Project.

(3) Integrity or effectiveness of weather-exposed or weather-resistant 
elements or systems.

(4) Efficiency, operational life, maintenance or safety of operational 
elements.

(5) Visual qualities of sight-exposed elements.

B. Contractor's Request shall also include:

(1) Identification of Project.

(2) Description of affected Work.

(3) Necessity for cutting, alteration, or excavations.

(4) Effects of Work on District, other trades, or structural or weatherproof 
integrity of Project.

(5) Description of proposed Work:

(a) Scope of cutting, patching, alteration, or excavation.

(b) Trades that will execute Work.

(c) Products proposed to be used.

(d) Extent of refinishing to be done.

(6) Alternates to cutting and patching.

(7) Cost proposal, when applicable.

(8) The scheduled date the Contractor intends to perform the Work and 
the duration of time to complete the Work.
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(9) Written permission of District or other District contractor(s) whose 
work will be affected.

1.04 QUALITY ASSURANCE:

A. Contractor shall ensure that cutting, fitting, and patching shall achieve 
security, strength, weather protection, appearance for aesthetic match, 
efficiency, operational life, maintenance, safety of operational elements, and 
the continuity of existing fire ratings.

B. Contractor shall ensure that cutting, fitting, and patching shall successfully 
duplicate undisturbed adjacent profiles, materials, textures, finishes, colors, 
and that materials shall match existing construction.  Where there is dispute 
as to whether duplication is successful or has been achieved to a reasonable 
degree, the District's decision shall be final.

1.05 PAYMENT FOR COSTS:

A. Cost caused by ill-timed or defective Work or Work not conforming to 
Contract Documents, including costs for additional services of the District, its 
consultants, including but not limited to the Construction Manager, the 
Architect, the Project Inspector(s), Engineers, and Agents, will be paid by 
Contractor and/or deducted from the Contract by the District.

B. District shall only pay for cost of Work if it is part of the original Contract Price
or if a change has been made to the contract in compliance with the 
provisions of the General Conditions.  Cost of Work performed upon 
instructions from the District, other than defective or nonconforming Work, 
will be paid by District on approval of written Change Order.  Contractor shall 
provide written cost proposals prior to proceeding with cutting and patching.

PART 2 - PRODUCTS

2.01 MATERIALS:

A. Contractor shall provide for replacement and restoration of Work removed.  
Contractor shall comply with the Contract Documents and with the Industry 
Standard(s), for the type of Work, and the Specification requirements for 
each specific product involved.  If not specified, Contractor shall first 
recommend a product of a manufacturer or appropriate trade association for 
approval by the District.

B. Materials to be cut and patched include those damaged by the performance of
the Work.

PART 3 – EXECUTION

3.01 INSPECTION:

A. Contractor shall inspect existing conditions of the Site and the Work, including
elements subject to movement or damage during cutting and patching, 
excavating and backfilling.  After uncovering Work, Contractor shall inspect 
conditions affecting installation of new products.
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B. Contractor shall report unsatisfactory or questionable conditions in writing to 
District as indicated in the General Conditions and shall proceed with Work as 
indicated in the General Conditions by District.

3.02 PREPARATION:

A. Contractor shall provide shoring, bracing and supports as required to maintain
structural integrity for all portions of the Project, including all requirements of 
the Project.

B. Contractor shall provide devices and methods to protect other portions of 
Project from damage.

C. Contractor shall, provide all necessary protection from weather and extremes 
of temperature and humidity for the Project, including without limitation, any 
work that may be exposed by cutting and patching Work.  Contractor shall 
keep excavations free from water.

3.03 ERECTION, INSTALLATION AND APPLICATION:

A. With respect to performance, Contractor shall:

(1) Execute fitting and adjustment of products to provide finished 
installation to comply with and match specified tolerances and finishes.

(2) Execute cutting and demolition by methods that will prevent damage 
to other Work, and provide proper surfaces to receive installation of 
repairs and new Work.

(3) Execute cutting, demolition excavating, and backfilling by methods 
that will prevent damage to other Work and damage from settlement.

B. Contractor shall employ original installer or fabricator to perform cutting and 
patching for:

(1) Weather-exposed surfaces and moisture-resistant elements such as 
roofing, sheet metal, sealants, waterproofing, and other trades.

(2) Sight-exposed finished surfaces.

C. Contractor shall execute fitting and adjustment of products to provide a 
finished installation to comply with specified products, functions, tolerances, 
and finishes as shown or specified in the Contract Documents including, 
without limitation, the Drawings and Specifications.

D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other 
penetrations through surfaces.  Contractor shall conform to all Code 
requirements for penetrations or the Drawings and Specifications, whichever 
calls for a higher quality or more thorough requirement.  Contractor shall 
maintain integrity of both rated and non-rated fire walls, ceilings, floors, etc.

E. Contractor shall restore Work which has been cut or removed.  Contractor 
shall install new products to provide completed Work in accordance with 
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requirements of the Contract Documents and as required to match 
surrounding areas and surfaces.

F. Contractor shall refinish all continuous surfaces to nearest intersection as 
necessary to match the existing finish to any new finish.

END OF DOCUMENT
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DOCUMENT 01 76 00

A L T E R A T I O N   P R O J E C T   P R O C E D U R E S 

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Integration of Work, 
Purchase of Materials and Equipment, Uncovering of Work and Non-
conforming Work and Correction of Work and Trenches;

B. Special Conditions.

PART 2 - PRODUCTS

2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK:

A. New Materials: As specified in the Contract Documents including, without 
limitation, in the Specifications, Contractor shall match existing products, 
conditions, and work for patching and extending work.

B. Type and Quality of Existing Products: Contractor shall determine by 
inspection, by testing products where necessary, by referring to existing 
conditions and to the Work as a standard.

PART 3 - EXECUTION

3.01 EXAMINATION:

A. Contractor shall verify that demolition is complete and that areas are ready 
for installation of new Work.

B. By beginning restoration Work, Contractor acknowledges and accepts the 
existing conditions.

3.02 PREPARATION:

A. Contractor shall cut, move, or remove items as necessary for access to 
alterations and renovation Work.  Contractor shall replace and restore these 
at completion.

B. Contractor shall remove unsuitable material not as salvage unless otherwise 
indicated in the Contract Documents.  Unsuitable material may include, 
without limitation, rotted wood, corroded metals, and deteriorated masonry 
and concrete.  Contractor shall replace materials as specified for finished 
Work.
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C. Contractor shall remove debris and abandoned items from all areas of the 
Site and from concealed spaces.

D. Contractor shall prepare surface and remove surface finishes to provide for 
proper installation of new Work and finishes.

E. Contractor shall close openings in exterior surfaces to protect existing work 
from weather and extremes of temperature and humidity.  Contractor shall 
insulate ductwork and piping to prevent condensation in exposed areas.  
Contractor shall insulate building cavities for thermal and/or acoustical 
protection, as detailed.

3.03 INSTALLATION:

A. Contractor shall coordinate Work of all alternations and renovations to 
expedite completion and to accommodate District occupancy.

B. Designated Areas and Finishes: Contractor shall complete all installations in 
all respects, including operational, mechanical work and electrical work.

C. Contractor shall remove, cut, and patch Work in a manner to minimize 
damage and to provide a means of restoring Products and finishes to original 
or specified condition.

D. Contractor shall refinish visible existing surfaces to remain in renovated 
rooms and spaces, to specified condition for each material, with a neat and 
square or straight transition to adjacent finishes.

E. Contractor shall install products as specified in the Contract Documents, 
including without limitation, the Specifications.

3.04 TRANSITIONS:

A. Where new Work abuts or aligns with existing, Contractor shall perform a 
smooth and even transition.  Patched Work must match existing adjacent 
work in texture and appearance.

B. When finished surfaces are cut so that a smooth transition with new Work is 
not possible, Contractor shall terminate existing surface along a straight line 
at a natural line of division and make a recommendation for resolution to the 
District and the Architect for review and approval.

3.05 ADJUSTMENTS:

A. Where removal of partitions or walls results in adjacent spaces becoming one,
Contractor shall rework floors, walls, and ceilings to a smooth plane without 
breaks, steps, or bulkheads.

B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit 
a recommendation for providing a smooth transition to the District and the 
Architect for review and approval.
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C. Contractor shall trim and seal existing wood doors and shall trim and paint 
metal doors as necessary to clear new floor finish and refinish trim as 
required.

D. Contractor shall fit Work at penetrations of surfaces.

3.06 REPAIR OF DAMAGED SURFACES:

A. Contractor shall patch or replace portions of existing surfaces, which are 
damaged, lifted, discolored, or showing other imperfections, in the area 
where the Work is performed.

B. Contractor shall repair substrate prior to patching finish.

3.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS:

A. Cultivated or planted areas and other surface improvements which are 
damaged by actions of the Contractor shall be restored by Contractor to their 
original condition or better, where indicated.

B. Contractor shall protect and replace, if damaged, all existing guard posts, 
barricades, and fences.

C. Contractor shall give special attention to avoid damaging or killing trees, 
bushes and/or shrubs on the Premises and/or identified in the Contract 
Documents, including without limitation, the Drawings.

3.08 FINISHES:

A. Contractor shall finish surfaces as specified in the Contract Documents, 
including without limitations, the provisions of all Divisions of the 
Specifications.

B. Contractor shall finish patches to produce uniform finish and texture over 
entire area.  When finish cannot be matched, Contractor shall refinish entire 
surface to nearest intersections.

3.09 CLEANING:

A. Contractor shall continually clean the Site and the Premises as indicated in 
the Contract Documents, including without limitation, the provisions in the 
General Conditions and the Specifications regarding cleaning.

END OF DOCUMENT
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DOCUMENT 01 77 00

C O N T R A C T   C L O S E O U T   A N D   F I N A L   C L E A N I N G 

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Completion of Work;

B. Special Conditions;

C. Temporary Facilities and Controls.

1.02 CLOSEOUT PROCEDURES

Contractor shall comply with all closeout provisions as indicated in the General 
Conditions.

1.03 FINAL CLEANING

A. Contractor shall execute final cleaning prior to final inspection.

B. Contractor shall clean interior and exterior glass and all surfaces exposed to 
view; remove temporary labels, tape, stains, and foreign substances, polish 
transparent and glossy surfaces, wax and polish new vinyl floor surfaces, 
vacuum carpeted and soft surfaces.

C. Contractor shall clean equipment and fixtures to a sanitary condition.

D. Contractor shall replace filters of operating equipment.

E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage 
systems.

F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped 
surfaces.

G. Contractor shall remove waste and surplus materials, rubbish, and 
construction facilities from the Site and surrounding areas.

1.04 ADJUSTING

Contractor shall adjust operating products and equipment to ensure smooth and 
unhindered operation.
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1.05 RECORD DOCUMENTS AND SHOP DRAWINGS

A. Contractor shall legibly mark each item to record actual construction, 
including:

(1) Measured depths of foundation in relation to finish floor datum.

(2) Measured horizontal and vertical locations of underground utilities and 
appurtenances, referenced to permit surface improvements.

(3) Measured locations of internal utilities and appurtenances concealed in 
construction, referenced to visible and accessible features of the Work.

(4) Field changes of dimension and detail.

(5) Details not on original Contract Drawings

(6) Changes made by modification(s).

(7) References to related Shop Drawings and modifications.

B. Contractor will provide one set of Record Drawings to District.

C. Contractor shall submit all required documents to District and/or Architect 
prior to or with its final Application for Payment.

1.06 INSTRUCTION OF DISTRICT PERSONNEL

A. Before final inspection, at agreed upon times, Contractor shall instruct 
District's designated personnel in operation, adjustment, and maintenance of 
products, equipment, and systems.

B. For equipment requiring seasonal operation, Contractor shall perform 
instructions for other seasons within six months or by the change of season.

C. Contractor shall use operation and maintenance manuals as basis for 
instruction. Contractor shall review contents of manual with personnel in 
detail to explain all aspects of operation and maintenance.

D. Contractor shall prepare and insert additional data in Operation and 
Maintenance Manual when the need for such data becomes apparent during 
instruction.

E. Contractor shall review contents of manual with personnel in detail to explain 
all aspects of operation and maintenance.

1.07 SPARE PARTS AND MAINTENANCE MATERIALS

A. Contractor shall provide products, spare parts, maintenance, and extra 
materials in quantities specified in the Specifications and in Manufacturer's 
recommendations.
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B. Contractor shall provide District with all required Operation and Maintenance 
Data at one time.  Partial or piecemeal submissions of Operation and 
Maintenance Data will not be accepted.

PART 2 – PRODUCTS Not Used.

PART 3 – EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 78 23

O P E R A T I O N   A N D   M A I N T E N A N C E   D A T A 

PART 1 – GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Completion of the Work;

B. Special Conditions.

1.02 QUALITY ASSURANCE:

Contractor shall prepare instructions and data by personnel experienced in 
maintenance and operation of described products.

1.03 FORMAT:

A. Contractor shall prepare data in the form of an instructional manual entitled 
“OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS” (“Manual”).

B. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side
rings, with durable plastic covers; two inch maximum ring size. When multiple
binders are used, Contractor shall correlate data into related consistent 
groupings.

C. Cover: Contractor shall identify each binder with typed or printed title 
"OPERATION AND MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list 
title of Project and identify subject matter of contents.

D. Contractor shall arrange content by systems process flow under section 
numbers and sequence of Table of Contents of the Contract Documents.

E. Contractor shall provide tabbed fly leaf for each separate product and system,
with typed description of product and major component parts of equipment.

F. Text: The content shall include Manufacturer's printed data, or typewritten 
data on 24 pound paper.

G. Drawings: Contractor shall provide with reinforced punched binder tab and 
shall bind in with text; folding larger drawings to size of text pages.

1.04 CONTENTS, EACH VOLUME:

A. Table of Contents: Contractor shall provide title of Project; names, addresses,
and telephone numbers of the Architect, any engineers, subconsultants, 
Subcontractor(s), and Contractor with name of responsible parties; and 
schedule of products and systems, indexed to content of the volume.
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B. For Each Product or System: Contractor shall list names, addresses, and 
telephone numbers of Subcontractor(s) and suppliers, including local source 
of supplies and replacement parts.

C. Product Data: Contractor shall mark each sheet to clearly identify specific 
products and component parts, and data applicable to installation. Delete 
inapplicable information.

D. Drawings: Contractor shall supplement product data to illustrate relations of 
component parts of equipment and systems, to show control and flow 
diagrams.  Contractor shall not use Project Record Documents as 
maintenance drawings.

E. Text: Contractor shall include any and all information as required to 
supplement product data.  Contractor shall provide logical sequence of 
instructions for each procedure, incorporating manufacturer's instructions.

F. Warranties and Bonds:  Contractor shall bind in one copy of each.

1.05 MANUAL FOR MATERIALS AND FINISHES:

A. Building Products, Applied Materials, and Finishes:  Contractor shall include 
product data, with catalog number, size, composition, and color and texture 
designations.  Contractor shall provide information for re-ordering custom 
manufactured products.

B. Instructions for Care and Maintenance:  Contractor shall include 
Manufacturer's recommendations for cleaning agents and methods, 
precautions against detrimental agents and methods, and recommended 
schedule for cleaning and maintenance.

C. Moisture Protection and Weather Exposed Products:  Contractor shall include 
product data listing applicable reference standards, chemical composition, and
details of installation.  Contractor shall provide recommendations for 
inspections, maintenance, and repair.

D. Additional Requirements:  Contractor shall include all additional requirements 
as specified in the Specifications.

E. Contractor shall provide a listing in Table of Contents for design data, with 
tabbed fly sheet and space for insertion of data.

1.06 MANUAL FOR EQUIPMENT AND SYSTEMS:

A. Each Item of Equipment and Each System:  Contractor shall include 
description of unit or system, and component parts and identify function, 
normal operating characteristics, and limiting conditions.  Contractor shall 
include performance curves, with engineering data and tests, and complete 
nomenclature, and commercial number of replaceable parts.

B. Panelboard Circuit Directories:  Contractor shall provide electrical service 
characteristics, controls, and communications.

Alum Rock School District 
Bid 2425-Bonds 10, Project #17 Ocala STEAM Academy Parking Lot Paving 

Page 285



ALUM ROCK UNION SCHOOL DISTRICT OPERATION AND MAINTENANCE DATA
DOCUMENT 01 78 23-3

C. Contractor shall include color coded wiring diagrams as installed.

D. Operating Procedures:  Contractor shall include start-up, break-in, and 
routine normal operating instructions and sequences.  Contractor shall include
regulation, control, stopping, shut-down, and emergency instructions.  
Contractor shall include summer, winter, and any special operating 
instructions.

E. Maintenance Requirements:  Contractor shall include routine procedures and 
guide for trouble-shooting; disassembly, repair, and reassembly instructions; 
and alignment, adjusting, balancing, and checking instructions.

F. Contractor shall provide servicing and lubrication schedule, and list of 
lubricants required.

G. Contractor shall include manufacturer's printed operation and maintenance 
instructions.

H. Contractor shall include sequence of operation by controls manufacturer.

I. Contractor shall provide original manufacturer's parts list, illustrations, 
assembly drawings, and diagrams required for maintenance.

J. Contractor shall provide control diagrams by controls manufacturer as 
installed.

K. Contractor shall provide Contractor's coordination drawings, with color coded 
piping diagrams as installed.

L. Contractor shall provide charts of valve tag numbers, with location and 
function of each valve, keyed to flow and control diagrams.

M. Contractor shall provide list of original manufacturer's spare parts, current 
prices, and recommended quantities to be maintained in storage.

N. Additional Requirements:  Contractor shall include all additional requirements 
as specified in Specification(s).

O. Contractor shall provide a listing in Table of Contents for design data, with 
tabbed fly sheet and space for insertion of data.

1.07 SUBMITTAL:

A. Contractor shall submit to the District for review two (2) copies of preliminary
draft or proposed formats and outlines of the contents of the Manual within 
thirty (30) days of Contractor’s start of Work.

B. For equipment, or component parts of equipment put into service during 
construction and to be operated by District, Contractor shall submit draft 
content for that portion of the Manual within ten (10) days after acceptance of
that equipment or component.
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C. Contractor shall submit two (2) copies of a complete Manual in final form prior
to final Application for Payment. Copy will be returned with Architect/Engineer
comments.  Contractor must revise the content of the Manual as required by 
District prior to District's approval of Contractor’s final Application for 
Payment.

D. Contractor must submit two (2) copies of revised Manual in final form within 
ten (10) days after final inspection.

PART 2 – PRODUCTS Not Used.

PART 3 – EXECUTION Not Used.

END OF DOCUMENT
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W A R R A N T I E S 

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Warranty/Guarantee 
Information;

B. Special Conditions.

1.02 FORMAT

A. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-
side rings, with durable plastic covers; two inch maximum ring size.

B. Cover:  Contractor shall identify each binder with typed or printed title 
"WARRANTIES” and shall list title of Project.

C. Table of Contents:  Contractor shall provide title of Project; name, address, 
and telephone number of Contractor and equipment supplier; and name of 
responsible principal.  Contractor shall identify each item with the number and
title of the specific Specification, document, provision, or section in which the 
name of the product or work item is specified.

D. Contractor shall separate each warranty with index tab sheets keyed to the 
Table of Contents listing, providing full information and using separate typed 
sheets as necessary.  Contractor shall list each applicable and/or responsible 
Subcontractor(s), supplier(s), and/or manufacturer(s), with name, address, 
and telephone number of each responsible principal(s).

1.03 PREPARATION:

A. Contractor shall obtain warranties, executed in duplicate by each applicable 
and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within 
ten (10) days after completion of the applicable item or work.  Except for 
items put into use with District's permission, Contractor shall leave date of 
beginning of time of warranty blank until the date of completion is 
determined.

B. Contractor shall verify that documents are in proper form, contain full 
information, and are notarized, when required.

C. Contractor shall co-execute submittals when required.

D. Contractor shall retain warranties until time specified for submittal.
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1.04 TIME OF SUBMITTALS:

A. For equipment or component parts of equipment put into service during 
construction with District's permission, Contractor shall submit a draft 
warranty for that equipment or component within ten (10) days after 
acceptance of that equipment or component.

B. Contractor shall submit for District approval all warranties and related 
documents within ten (10) days after date of completion.  Contractor must 
revise the warranties as required by the District prior to District's approval of 
Contractor’s final Application for Payment.

C. For items of work delayed beyond date of completion, Contractor shall 
provide an updated submittal within ten (10) days after acceptance, listing 
the date of acceptance as start of warranty period.

PART 2 - PRODUCTS Not Used.

PART 3 – EXECUTION Not Used.

END OF DOCUMENT
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