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Athletics Package at Various Sites

Project Description:

A total of five schools within the Farmington Public School District will undergo construction during the Spring/Summer of
2025. Power, Warner, and East Middle School will receive new scoreboards, whereas Farmington and North Farmington High

School will receive new scoreboards and field lighting.
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Athletics Package at Various Sites

Middle School Site Plan Layouts:
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Athletics Package at Various Sites

High School Site Plan Layouts:
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Farmington High School North Farmington High School
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Athletics Package at Various Sites

Project Overview:

* New steel supports were installed along with the new scoreboards
* Old scoreboard removed and supports have been cut down below grade

o

Old Scoreboard New Scoreboard
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Athletics Package at Various Sites

Project Overview:

* New steel supports were installed along with the new scoreboards
* Old scoreboard removed and supports have been cut down below grade
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Athletics Package at Various Sites

Project Overview:

* New steel supports were installed along with the new scoreboards
* Old scoreboard removed and supports have been cut down below grade
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Athletics Package

Three Week Look Ahead:

Superintendent: Anthony Maggio

Contractor: MHM Construction

3-Week Lookahead

at Various Sites

Project : FPS PB#14 Athetics

Location: Power Middle School
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